

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6140-01-34	ADAMS	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	ADAMS - WISCONSIN RAPIDS	Advanced
								DESIGN/PM APPR OF B-1-33 ON 11.3.16	
								ADAMS BRIDGES B-1-33,34	
6140-01-35	ADAMS	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	ADAMS - WISCONSIN RAPIDS	Advanced
								DESIGN/PM APPR OF B-1-17 ON 11.3.16	
								FREINDSHIP BRIDGES B-1-17,36	
6160-00-31	ADAMS	STH-021	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	NECEDAH - COLOMA	Advanced
								DESIGN/PM APPR ON 11.3.16	
								WIS RIVER BRIDGE B-1-13	
1610-00-06	ASHLAND	STH-013	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/16	MELLEN - ASHLAND	Advanced
								DESIGN/RECONDITION	
								JEFFERSON AVE TO GOLF COURSE ROAD	
1610-11-73	ASHLAND	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		12/10/19	PARK FALLS - MELLEN	Advanced
								CONST/BRRHB/DECK OVERLAY	
								SOO LINE RAILROAD BRIDGE B-02-0025	
8332-00-00	BARRON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		04/25/17	V CAMERON, SAFE ROUTES TO SCHOOL	Advanced
								DESIGN/SRTS TAP PROGRAM	
								SIDEWALKS ON VARIOUS STREETS	
8332-00-51	BARRON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/17	V CAMERON, SAFE ROUTES TO SCHOOL	Advanced
								WCL RAILROAD XING/SRTS TAP PROGRAM	
								WIDENING RAIL CROSSING 186054V	
8332-00-52	BARRON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/17	V CAMERON, SAFE ROUTES TO SCHOOL	Advanced
								WCL RAILROAD XING/SRTS TAP PROGRAM	
								WIDENING RAIL CROSSING 691200P	
8332-00-53	BARRON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		09/25/17	V CAMERON, SAFE ROUTES TO SCHOOL	Advanced
								WCL RAILROAD XING/SRTS TAP PROGRAM	
								WIDENING RAIL CROSSING 691201W	
8332-00-70	BARRON	NON-HWY	290	\$250,000 - \$499,999	\$250,000 - \$499,999		09/25/19	V CAMERON, SAFE ROUTES TO SCHOOL	Advanced
								CONSTRUCTION/SRTS TAP PROGRAM	
								SIDEWALKS ON VARIOUS STREETS	
8090-00-02	BARRON	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	RIDGELAND - BARRON	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								FOUR MILE CREEK CULVERT C-03-0030	
8824-00-00	BARRON	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	BARRON - STH 48	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERT C-03-0048	
8120-00-01	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	C.RICE LAKE, HAMMOND AVENUE	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-03-0045, 0046, AND 0047	
8120-02-06	BARRON	STH-048	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MCKINLEY - RICE LAKE	Advanced
								DESIGN/RESURFACING	
								USH 63 NORTH TO STH 25	
1570-00-05	BARRON	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	TURTLE LAKE - CAMERON	Advanced
								DESIGN/RESURFACE	
								POPLAR STREET TO CTH P	
8357-01-03	BAYFIELD	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		04/25/17	T RUSSELL, OLD CTH K ROAD	Advanced
								DESIGN/FLAP PROG RESURFACE	
								LITTLE SAND BAY RD TO PETERSON HILL	
8357-01-73	BAYFIELD	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		06/11/19	T RUSSELL, OLD CTH K ROAD	Advanced
								CONST/FLAP PROG RESURFACE	
								LITTLE SAND BAY RD TO PETERSON HILL	
8510-00-01	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	CORNUCOPIA - PORT WING	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								LOST CREEK CULVERTS C-04-0031,32,33	
1009-30-10	BROWN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/16	SIGN BRIDGE REPLACEMENT	Advanced
								DSGN/TDS SIGN BRIDGES	
								REGIONWIDE VARIOUS ROUTES	
1009-30-11	BROWN	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/09/17	SIGN BRIDGE REPLACEMENT	Advanced
								CONST/TDS SIGN BRIDGES	
								REGIONWIDE VARIOUS ROUTES	
7229-00-60	BUFFALO	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	CTH B, STH 88 TO STH 37	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								STH 88 TO STH 37 (SITE WI-16 062)	
7310-00-60	BUFFALO	CTH-C	206	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	CTH C, STH 95 TO CTH CC	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								STH 95 TO CTH CC (SITE WI-16 070)	
7311-00-60	BUFFALO	CTH-D	206	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/16	11/25/16	CTH D, CTH F TO STH 37	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH F TO STH 37 (SITE WI-16 061)	
7312-00-60	BUFFALO	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	CTH E, STH 35 TO STH 95	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								STH 35 TO STH 95 (SITE WI-16 064)	
7362-00-60	BUFFALO	CTH-H	206	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/16	11/25/16	CTH H, STH 121 TO CTH ZZ	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								STH 121 TO CTH ZZ (SITE WI-16 058)	
7320-00-60	BUFFALO	CTH-N	206	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/16	11/25/16	CTH N, STH 37 TO CTH T	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								STH 37 TO CTH T (SITE WI-16 053)	
7293-00-60	BUFFALO	CTH-T	206	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	CTH T, STH 88 TO CTH N	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								STH 88 TO CTH N (SITE WI-16-054)	
7329-00-60	BUFFALO	CTH-U	206	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	CTH U, CTH X TO CTH E	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								CTH X TO CTH E (SITE WI-16 068)	
7296-00-60	BUFFALO	CTH-X	206	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/16	11/25/16	CTH X, CTH U TO CTH CC	Advanced
								CONS/ER/FLD 08-10&11-16/EMRGNCY RPR	
								CTH U TO CTH CC (SITE WI-16 069)	
7730-00-00	BUFFALO	STH-088	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	CZECHVILLE - CREAM	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-03-5551 AND C-06-5678	
4580-12-00	CALUMET	STH-114	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	VILLAGE OF HILBERT	Advanced
								DESIGN/RECONSTRUCT	
								WVL-STH 32/57	
8996-01-04	CHIPPEWA	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		04/25/17	C CHIPPEWA FALLS, V LAKE HALLIE	Advanced
								DESIGN/BIKE&PED TAP PROGRAM	
								CHIPPEWA RIVER STATE TRAIL CONNECT	
8996-01-05	CHIPPEWA	NON-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/19	C CHIPPEWA FALLS, V LAKE HALLIE	Advanced
								CONSTRUCTION/BIKE&PED TAP PROGRAM	
								CHIPPEWA RIVER STATE TRAIL CONNECT	
8880-00-01	CLARK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	09/25/17	10/25/17	C ABBOTSFORD, SRTS IMPROVEMENTS	Advanced
								DESIGN/SRTS TAP PROGRAM	
								SIDEWALKS ON VARIOUS STREETS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8880-00-20	CLARK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		04/25/18	C ABBOTSFORD, SRTS IMPROVEMENTS	Advanced
								REAL ESTATE/SRTS TAP PROGRAM	
								REAL ESTATE ACQUISITION	
8880-00-50	CLARK	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		04/25/19	C ABBOTSFORD, SRTS IMPROVEMENTS	Advanced
								WCL RAIL CROSSING/SRTS TAP PROGRAM	
								WIDENING RAIL CROSSING 699447W	
7040-00-00	CLARK	STH-098	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	GREENWOOD - SPENCER	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								BRANCH ROCK CREEK CULVERT C-10-0130	
7040-00-01	CLARK	STH-098	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	GREENWOOD - SPENCER	Advanced
								DESIGN/RESURFACE	
								ELM DRIVE TO WEST COUNTY LINE	
1520-00-02	CLARK	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	FAIRCHILD - NEILLSVILLE	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-10-1339 AND C-10-1655	
1401-02-41	COLUMBIA	STH-016	303	\$0 - \$99,999	\$0 - \$99,999	08/25/16		C COLUMBUS, JAMES STREET	Deferred
								UTL OPS/LOE	
								INDUSTRIAL DRIVE TO RIVER ROAD	
5992-09-83	DANE	CTH-M	206	\$15,000,000 - \$16,999,999	\$15,000,000 - \$16,999,999		08/08/17	CITY OF MADISON, CTH M	Advanced
								CONST OPS/RECONSTRUCTION	
								CTH PD INTERSECTION	
5992-09-86	DANE	CTH-M	206	\$750,000 - \$999,999	\$750,000 - \$999,999		08/08/17	CITY OF MADISON,S PLEASANT VIEW RD	Advanced
								CONST OPS/UTILITIES	
								CTH PD TO PRAIRIE HILL ROAD	
5992-09-87	DANE	CTH-M	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		08/08/17	CITY OF MADISON, N MAIN STREET	Advanced
								CONST OPS/UTILITIES	
								CROSS COUNTRY RD TO MCKEE ROAD	
5992-09-88	DANE	CTH-M	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		08/08/17	CITY OF MADISON, N MAIN STREET	Advanced
								CONST OPS/UTILITIES	
								CROSS COUNTRY RD TO MCKEE ROAD	
1007-11-92	DANE	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								TRF MIT NORTH SEGMENT/FY 2018	
								SOUTH DANE COUNTY LINE TO UP RR	
1007-11-93	DANE	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF MIT NORTH SEGMENT/FY 2019	
								SOUTH DANE COUNTY LINE TO UP RR	
1007-11-96	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								FST NORTH SEGMENT/FY 2018	
								SOUTH DANE COUNTY LINE TO UP RR	
1007-11-97	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								FST NORTH SEGMENT/FY 2019	
								SOUTH DANE COUNTY LINE TO UP RR	
1066-03-24	DANE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		07/25/18	MADISON - LAKE MILLS	Advanced
								RE OPS/	
								STH 73 BRIDGES; MISSOURI RD BRIDGES	
1009-00-86	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		07/25/17	DANE CO. SRTS PROGRAM	Advanced
								NONINFRASTRUCTURE PROGRAMMING	
								DANE CO. SFY 2018 (YR1 OF 2)	
1009-00-87	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		07/25/18	DANE CO. SRTS PROGRAM	Advanced
								NONINFRASTRUCTURE PROGRAMMING	
								DANE CO. SFY 2019 (YR2 OF 2)	
5992-09-79	DANE	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999	05/25/17	06/25/17	C MADISON, CAPITAL CITY PATH SG 4-6	Advanced
								RR/AT-GRADE CROSSING IMPROVEMENT	
								WSOR RR CROSSING 177336M	
5992-09-84	DANE	NON-HWY	290	\$0 - \$99,999	\$500,000 - \$749,999		06/25/17	C MADISON, CAPITAL CITY PATH SG 4-6	Advanced
								CONST OPS - SANITARY SEWER	
								VONDRON ROAD TO EAST OF IH 39	
5845-04-01	DANE	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	C STOUGHTON, W MAIN STREET	Advanced
								PE/PAVEMENT REHABILITATION	
								PAGE STREET TO HOEL AVENUE	
3270-02-41	DODGE	STH-028	303	\$0 - \$99,999	\$0 - \$99,999	07/25/16	05/25/17	C MAYVILLE, HORICON STREET	Advanced
								UTL/LEVEL OF EFFORT	
								CLARK STREET TO MAIN STREET	
3670-00-03	DODGE	STH-089	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	LAKE MILLS - COLUMBUS	Advanced
								DESIGN/INTERSECTION IMPROVE/ISLAND	
								CTH T/DALMAN ROAD INTERSECTION	
3670-00-23	DODGE	STH-089	303	\$0 - \$99,999	\$0 - \$99,999		07/25/18	LAKE MILLS - COLUMBUS	Advanced
								RE OPS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH T/DALMAN ROAD INTERSECTION	
8998-00-30	DOUGLAS	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/17	C SUPERIOR, ACTIVE TRANSP PLAN	Advanced
								PLANNING/BIKE & PED TAP PROGRAM	
								COMPREHENSIVE BIKE & PED PLAN	
8510-01-00	DOUGLAS	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	PORT WING - SUPERIOR	Advanced
								DESIGN/RESURFACING	
								CTH H TO ENGDAHL ROAD	
1021-01-08	DUNN	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/16	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								EAST BR WILSON CR BRIDGE B-17-0051	
1021-01-09	DUNN	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/16	BALDWIN - MENOMONIE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HALL ESTATE ROAD BRIDGE B-17-0020	
1022-04-76	DUNN	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/10/18	01/14/20	MENOMONIE - EAU CLAIRE	Deferred
								CONSTRUCTION/MISCELLANEOUS	
								IH 94 WB VIRTUAL WEIGH STATION	
7220-00-08	DUNN	STH-025	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	DURAND - MENOMONIE	Advanced
								DESIGN/RESURFACE	
								STH 72 TO 490TH STREET	
8110-00-08	DUNN	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	CONNORSVILLE - BLOOMER	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-17-2354 AND C-17-2355	
8949-00-00	DUNN	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	BALDWIN - MENOMONIE	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								WILSON CREEK TRIB CULVERT C-17-5038	
1000-96-80	EAU CLAIRE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		03/25/18	EAU CLAIRE COUNTY, VARIOUS LOCATIONS	Advanced
								PLANNING/BIKE & PED TAP PROGRAM	
								W CENTRAL WI REGIONAL BIKE/PED PLAN	
7070-00-00	EAU CLAIRE	STH-027	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	AUGUSTA - CADOTT	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								DARROW CR CULVERTS C-18-1864 & 1865	
7070-00-01	EAU CLAIRE	STH-027	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/16	AUGUSTA - CADOTT	Advanced
								DESIGN/RESURFACE	
								BLACK BEAR RD TO NORTH COUNTY LINE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7080-03-05	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	EAU CLAIRE - FAIRCHILD	Advanced
								DESIGN/RESURFACING	
								CTH D TO UNION PACIFIC RR BRIDGE	
7905-00-00	EAU CLAIRE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	OSSEO - EAU CLAIRE	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								BRANCH OTTER CR CULVERT C-18-3176	
4110-28-21	FOND DU LAC	USH-045	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/25/17	12/25/20	FOND DU LAC-OSHKOSH	Deferred
								RE ACQUISITION	
								SCOTT STREET-NCL	
1650-06-42	GRANT	USH-061	303	\$0 - \$99,999	\$0 - \$99,999		12/25/16	LANCASTER - BOSCOBEL	Advanced
								UTL/GRANTLAND TELECOM,LLC	
								CITY LIMITS ST TO FENNIMORE CL	
1430-00-36	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	PRINCETON - RIPON	Advanced
								DESIGN/PM APPR 11.3.16	
								PUCHYAN RIVER BRIDGE B-24-9	
7505-00-02	JACKSON	STH-121	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	NORTHFIELD - ALMA CENTER	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERT C-27-1002	
7505-00-06	JACKSON	STH-121	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	NORTHFIELD - ALMA CENTER	Advanced
								DESIGN/RESURFACING	
								CTH FF SOUTH TO STH 95	
1520-00-03	JACKSON	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	OSSEO - FAIRCHILD	Advanced
								DESIGN/RESURFACE	
								EAST COUNTY LINE TO USH 12 WEST	
7540-00-02	JACKSON	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	FAIRCHILD - BLACK RIVER FALLS	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-27-7799 AND C-27-7817	
1066-06-42	JEFFERSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/25/19	LAKE MILLS - OCONOMOWOC	Advanced
								UTL OPS/	
								CTH Q BRIDGE B-28-0186	
1009-00-59	JEFFERSON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		07/25/17	CITY OF FORT ATKINSON SRTS PLAN	Advanced
								SRTS PLAN, NONINFRASTRUCTURE	
								FORT ATKINSON MUNICIPAL BOUNDRIES	
3050-04-01	JEFFERSON	STH-019	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	C WATERTOWN, MAIN STREET	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/REPLACE STRUCTURE	
								ROCK RIVER STRUCTURE B-28-906	
3738-02-04	KENOSHA	STH-165	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	104TH ST	Advanced
								CCO TO ID 3738-02-73	
								CTH H INTERSECTION	
3738-02-74	KENOSHA	STH-165	303	\$0 - \$99,999	\$250,000 - \$499,999		12/25/16	104TH ST	Advanced
								CCO TO ID 3738-02-73	
								CTH H INTERSECTION	
1009-01-03	LA CROSSE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/18	LA CROSSE CO. SRTS PROGRAMMING	Advanced
								NONINFRASTRUCTURE SRTS PROGRAMMING	
								LA CROSSE CO. SFY 2019 (YR1 OF 2)	
1009-01-04	LA CROSSE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/19	LA CROSSE CO. SRTS PROGRAMMING	Advanced
								NONINFRASTRUCTURE PROGRAMMING	
								LA CROSSE CO. SFY 2020 (2 OF 2)	
5163-07-20	LA CROSSE	STH-035	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/18	GENOA - LACROSSE	Advanced
								RE OPS/	
								LACROSSE CO LINE TO GARNER PLACE	
7930-08-60	LA CROSSE	STH-108	303	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	STH 16-NORTH COUNTY LINE	Deferred
								LFA/SIGNS& MARKING ON NEW STH 108	
								FR CTH C NLY TO LAX/JACKSON CO LN	
7930-08-61	LA CROSSE	STH-108	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/10/19		STH 16-NORTH COUNTY LINE	Deferred
								RDMTN/MILL & SURFACE	
								FR CTH C NLY TO LAX/JACKSON CO LN	
5991-17-71	LA CROSSE	STH-157	303	\$750,000 - \$999,999	\$750,000 - \$999,999	10/25/16	11/25/16	ONALASKA - LA CROSSE	Advanced
								CONST/SLOPE STABILIZE & HYDRAULICS	
								SE CTH SS & STH 157 INTERSECTION	
1071-06-45	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	10/25/16		LA CROSSE - GALESVILLE	Deferred
								UTL OPS/CITY OF LACROSSE - WATER	
								LIVINGSTON ST TO WEST GEORGE ST	
1071-06-46	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	10/25/16		LA CROSSE - GALESVILLE	Deferred
								UTL OPS/XCEL ENERGY - GAS	
								LIVINGSTON ST TO WEST GEORGE ST	
1071-06-47	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	10/25/16		LA CROSSE - GALESVILLE	Deferred
								UTL OPS/XCEL ENERGY - ELECTRIC	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								LIVINGSTON ST TO WEST GEORGE ST	
1071-06-48	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	10/25/16		LA CROSSE - GALESVILLE	Deferred
								UTL OPS/CENTURYLINK	
								LIVINGSTON ST TO WEST GEORGE ST	
1071-07-41	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	10/25/16		LA CROSSE - GALESVILLE	Deferred
								UTL OPS/CITY OF LACROSSE - SEWER	
								LIVINGSTON ST TO WEST GEORGE ST	
1224-21-91	MANITOWOC	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		03/25/17	SHEBOYGAN - MANITOWOC	Advanced
								CONST/TRAFFIC MIT 1224-21-73	
								POINT CREEK ROAD-CLOVER ROAD	
1590-16-40	MARINETTE	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	02/25/17		WCL - USH 141	Deferred
								UTIL/PLACEHOLDER	
								WCL - CTH O P-HOLD	
1430-00-37	MARQUETTE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	CITY OF MONTELLO	Advanced
								DESIGN/PM APPR ON 11.3.16	
								MONTELLO RIVER BRIDGE B-39-970	
1228-28-90	MILWAUKEE	IH -043	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/19	01/25/20	HILLSIDE INTERCHANGE	Deferred
								TRAFFIC MITIGATION 1228-28-70	
								W WISCONSIN TO W WALNUT ST	
1009-00-84	MILWAUKEE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/18	MPS/ BIKE FED SRTS PROGRAM	Advanced
								Milwaukee Public Schools Program	
								SFY 2019 (YR1 OF 2)	
1009-00-85	MILWAUKEE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/19	MPS/ BIKE FED SRTS PROGRAM	Advanced
								MILWUAUKEE PUBLIC SCHOOLS	
								SFY 2020 (YR2 OF 2)	
1060-34-78	MILWAUKEE	NON-HWY	301	\$0 - \$99,999	\$5,000,000 - \$5,999,999		08/08/17	ZOO IC, DETENTION POND	Advanced
								CONST/DETENTION POND	
								AT NORTH AVENUE INTERCHANGE	
1693-34-28	MILWAUKEE	NON-HWY	211	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		07/25/18	WISCONSIN EXPRESS BUS SERVICES	Advanced
								MILWAUKEE CO TRANSIT, CMAQ	
								WISCONSIN-UWM & SHERMAN, PHASE 4OF5	
1693-34-29	MILWAUKEE	NON-HWY	211	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		07/25/19	WISCONSIN EXPRESS BUS SERVICES	Advanced
								MILWAUKEE CO TRANSIT, CMAQ	
								WISCONSIN-UWM & SHERMAN, PHASE 5OF5	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1693-34-30	MILWAUKEE	NON-HWY	211	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999		07/25/19	CLEAN DIESEL ENGINE BUS PURCHASE	Advanced
								MILWAUKEE TRANSIT, CMAQ	
								PURCHASE OF 7 BUSES PHASE 4 OF 4	
1077-02-20	MONROE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		09/25/17	SPARTA - TOMAH	Advanced
								RE OPS/	
								STH 16 TO CTH M//B-41-112	
1009-01-05	NORTH CENTRAL REGION WIDE	NON-HWY	290	\$100,000 - \$249,999	\$100,000 - \$249,999		07/25/18	NCWRPC SRTS PLAN	Advanced
								NONINFRASTRUCTURE SRTS PLANNING	
								9-COUNTY REGION	
1009-33-30	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/11/17	EPOXY PAVEMENT MARKING-STH/USH	Advanced
								CONST-MISC NE REGION FY17 PAVE MARK	
								VARIOUS STH/USH REGION WIDE	
9190-28-71	OCONTO	STH-032	303	\$250,000 - \$499,999	\$750,000 - \$999,999	12/10/19	11/08/22	SURING-BREED	Deferred
								CONST/DECK REPLACE B-42-0021	
								SOUTH BRANCH OCONTO RIVER BRIDGE	
6570-08-40	OUTAGAMIE	STH-055	303	\$0 - \$99,999	\$0 - \$99,999	12/25/16	07/25/20	SEYMOUR - ANGELICA	Deferred
								UTILITY PLACEHOLDER	
								STH 54 - NCL P-HOLD	
7630-00-02	PIERCE	STH-029	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	RIVER FALLS - SPRING VALLEY	Advanced
								DESIGN/RESURFACE	
								CTH CC SOUTH TO STH 128	
7650-00-04	PIERCE	STH-029	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/16	C RIVER FALLS, SOUTH MAIN STREET	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERT C-47-0719	
1530-00-09	PIERCE	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	PRESCOTT - ELLSWORTH	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								SPRING CR CULVERTS C-47-0032 & 0033	
1570-00-04	POLK	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	ST CROIX FALLS - TURTLE LAKE	Advanced
								DESIGN/RESURFACE	
								STH 46 SOUTH TO USH 63 SOUTH	
1166-00-92	PORTAGE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/17	B-49-42, 43, 44, 47, 50	Advanced
								TRAFFIC MTGN 1166-00-62 1166-05-79	
								PLAINFIELD - STEVENS POINT	
6270-00-36	PORTAGE	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	NORTHLAND - STH 29	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/PM APPR 11.3.16	
								HOLT CREEK BRIDGE B-49-527	
6280-00-31	PORTAGE	STH-066	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	PORTAGE COUNTY BRIDGES	Advanced
								DESIGN/PM APPR 11.3.16 ON B-49-169	
								POLYMER OVRLY B-49-124,132,169,170	
1001-10-07	ROCK	IH -039	302	\$0 - \$99,999	\$3,000,000 - \$3,999,999		06/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								DESIGN/CORRIDOR	
								IH 39 CORRIDOR DESIGN	
1001-10-22	ROCK	IH -039	302	\$0 - \$99,999	\$5,000,000 - \$5,999,999		06/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								R/E OPS/CORRIDOR	
								IH 39 CORRIDOR REAL ESTATE	
1001-10-91	ROCK	IH -039	302	\$0 - \$99,999	\$4,000,000 - \$4,999,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								INCIDENT MANAGEMENT	
								ILLINOIS STATE LINE - MADISON	
1003-10-43	ROCK	IH -039	302	\$2,000,000 - \$2,999,999	\$0 - \$99,999	06/25/17		ILLINOIS STATE LINE - MADISON	Deferred
								UTILITY LEVEL OF EFFORT FY 2017	
								STATELINE ROAD TO CTH O	
1003-11-45	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		05/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-79/PARCEL 205	
								IH 43 INTERCHANGE	
1003-11-46	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		05/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-79/PARCEL 202	
								IH 43 INTERCHANGE	
1003-11-47	ROCK	IH -039	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-79/PARCEL 203	
								IH 43 INTERCHANGE	
1003-11-48	ROCK	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		05/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-79/PARCEL 204	
								IH 43 INTERCHANGE	
1003-11-96	ROCK	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								TRF MIT SOUTH SEGMENT/FY 2018	
								STATELINE ROAD TO CTH O	
1003-11-97	ROCK	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								TRF MIT SOUTH SEGMENT/FY 2019	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STATELINE ROAD TO CTH 0	
1003-12-41	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-81/PARCEL 203	
								HART ROAD TO WOODMAN ROAD	
1003-12-42	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-81/PARCEL 241	
								HART ROAD TO WOODMAN ROAD	
1003-12-90	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								FST SOUTH SEGMENT/FY 2018	
								STATELINE ROAD TO CTH O	
1003-12-91	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								FST SOUTH SEGMENT/FY 2019	
								STATELINE ROAD TO CTH O	
1005-10-05	ROCK	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		11/25/16	JANESVILLE - MADISON	Advanced
								DESIGN/TRUCK PARKING EXPANSION	
								SAFETY REST AREA 17	
1005-10-89	ROCK	IH -039	303	\$0 - \$99,999	\$750,000 - \$999,999		12/10/19	JANESVILLE - MADISON	Advanced
								CONST OPS/TRUCK PARKING EXPANSION	
								SAFETY REST AREA 17	
1005-11-91	ROCK	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								TRF MIT CENTRAL SEGMENT/FY 2018	
								CTH O TO NORTH ROCK COUNTY LINE	
1005-11-92	ROCK	IH -039	302	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								TRF MIT CENTRAL SEGMENT/FY2019	
								CTH O TO NORTH ROCK COUNTY LINE	
1005-11-95	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								FST CENTRAL SEGMENT/FY 2018	
								CTH O TO NORTH ROCK COUNTY LINE	
1005-11-96	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		03/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								FST CENTRAL SEGMENT/FY 2019	
								CTH O TO NORTH ROCK COUNTY LINE	
1003-11-49	ROCK	IH -043	302	\$0 - \$99,999	\$0 - \$99,999		05/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1003-10-79/PARCEL 214	
								IH 43 INTERCHANGE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1560-00-05	SAWYER	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	C HAYWARD, FIRST STREET	Advanced
								DESIGN/CULVERT REPLACEMENT	
								SMITH LAKE CREEK CULVERT	
1058-24-60	SHAWANO	STH-029	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/11/22	12/11/18	SHAWANO - GREEN BAY	Advanced
								CONST/PREV MAINT APPRVL 11.16.16	
								HIGHLINE ROAD TO BROWN COUNTY LINE	
4204-08-50	SHEBOYGAN	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		01/25/17	THAYER ST, C OF PLYMOUTH	Advanced
								COSNT-MISC RR CROSSING SAFETY	
								CROSSING NO 387097U MP139.27	
4204-09-50	SHEBOYGAN	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		01/25/17	REED ST, C OF PLYMOUTH	Advanced
								COSNT-MISC RR CROSSING SAFETY	
								CROSSING NO 387099H MP139.14	
1009-11-92	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		04/11/17	SW REGION PVMT MARKING EASTERN CTYS	Advanced
								CONST/EPOXY PVMT MARKING 2017	
								STN LOCATIONS PER ANNUAL PLAN	
1009-11-93	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		04/11/17	SW REGION PVMT MARKING WESTERN CTYS	Advanced
								CONST/EPOXY PVMT MARKING 2017	
								STN LOCATIONS PER ANNUAL PLAN	
5105-17-62	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/09/17	SIGN BRIDGE REPAIRS SW REGION	Advanced
								CONST/SW REGION	
								REGIONWIDE VARIOUS ROUTES STH HWY	
1020-01-79	ST. CROIX	IH -094	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	07/10/18	01/14/20	HUDSON - BALDWIN	Deferred
								CONSTR/MISC/IH94 TRAVL INFO CENTER	
								IH 94 TRAVEL INFORMATION CENTER	
8110-02-77	ST. CROIX	STH-064	304	\$0 - \$99,999	\$100,000 - \$249,999		11/25/17	STILLWATER - SOMERSET	Advanced
								PAYMENT/OPERATIONS & MAINTENANCE	
								ST CROIX RIVER BIKE PED LOOP TRAIL	
8949-00-01	ST. CROIX	USH-012	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/16	HUDSON - BALDWIN	Advanced
								DESIGN/RESURFACE	
								STH 65 NORTH TO USH 63 NORTH	
1000-18-11	STATEWIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/09/17	NW REGION, PAVEMENT MARKING 2017	Advanced
								CONST/TRF/PVMT MRK/STN ANNUAL PLN	
								VARIOUS HIGHWAYS, NW REGION WIDE	
9535-00-05	TAYLOR	STH-097	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/16	STRATFORD - GOODRICH	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/PAVEMENT REPLACEMENT	
								SOUTH COUNTY LINE TO STH 64	
7148-00-60	TREMPEALEAU	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999	10/25/16	11/25/16	CTH E, CTH D TO USH 53	Advanced
								CONS/ER/FLD 08-10-11-16/EMRGNCY RPR	
								CTH D TO USH 53 (SITE WI-16 074)	
7160-04-22	TREMPEALEAU	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		09/25/18	TREMPEALEAU - FOUNTAIN CITY	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								PINE CREEK BRIDGE B-61-0029	
7160-04-23	TREMPEALEAU	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		09/25/18	TREMPEALEAU - FOUNTAIN CITY	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								TREMPEALEAU RIVER BRIDGE B-06-0028	
7550-00-04	TREMPEALEAU	STH-054	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	GALESVILLE - MELROSE	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-61-8159 & C-61-8174	
1630-00-01	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	GALESVILLE - WHITEHALL	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERTS C-61-8301 & C-61-8302	
5150-01-71	VERNON	STH-082	303	\$100,000 - \$249,999	\$250,000 - \$499,999	10/25/16	11/25/16	DESOTO - VIROQUA	Advanced
								CONS/SLOPE STABILIZE & DRAINAGE	
								0.65 MI E OF STH 35 INTERSECTION	
5110-01-71	VERNON	STH-131	303	\$100,000 - \$249,999	\$250,000 - \$499,999	10/25/16	11/25/16	READSTOWN - ONTARIO	Advanced
								CONST/DRAINAGE AND ROADWAY	
								1.25 MI N OF CTH S	
3110-07-00	WALWORTH	STH-059	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/16	STH 59	Advanced
								PE/HIGH FRICTION SURFACE TREATMENT	
								CURVE EAST OF CONVERSE ROAD	
3110-07-70	WALWORTH	STH-059	303	\$250,000 - \$499,999	\$250,000 - \$499,999		03/13/18	STH 59	Advanced
								CONST/HIGH FRICTION SURFCE TREATMNT	
								CURVE EAST OF CONVERSE ROAD	
1198-08-90	WASHBURN	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		05/25/17	WHALEN LAKE RD TO BUS 53(MINONG) NB	Advanced
								TRF MITIGATION CONSTR ID 1198-08-70	
								SPOONER - MINONG	
2709-06-00	WASHINGTON	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		08/25/17	WASH CO BIKE & PEDESTRIAN PLAN	Advanced
								PA/BIKE & PED PLAN	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WASHINGTON COUNTY	
1060-34-79	WAUKESHA	CTH-O	301	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/12/17	ZOO IC, MOORLAND ROAD	Advanced
								CONST/RESURFACING	
								FRANKLIN DR TO IH-94 ON RAMP	
1693-39-01	WAUKESHA	NON-HWY	211	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		07/25/18	REPLACEMENT PARATRANSIT BUSES	Advanced
								WAUKESHA TRANSIT, CMAQ	
								PURCHASE 5 BUSES	
2788-00-21	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	WAUKESHA BYPASS	Advanced
								RE/RECONSTRUCT, GRADING	
								BUZZ HARDY MITIGATION PARCEL	
1330-32-50	WAUKESHA	STH-083	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/21	09/25/19	MUKWONAGO - WALES	Advanced
								RR/INSTALL NEW WRNING DVCE 391 539D	
								STH 59 TO PERKINS ROAD	
2788-02-40	WAUKESHA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		11/25/16	WAUKESHA BYPASS	Advanced
								UTIL/WE ENERGIES GAS	
								INTERSTCT SUMMIT AV & MEADOWBROOK RD	
2788-02-41	WAUKESHA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		11/25/16	WAUKESHA BYPASS	Advanced
								UTIL/WE ENERGIES ELECTRIC	
								INTERSTCT SUMMIT AV & MEADOWBROOK RD	
6220-00-31	WAUPACA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	WAUPACA COUNTY BRIDGE REPAIRS	Advanced
								DESIGN/PM APPR 11.3.16 ON B-68-71	
								BRIDGES B-68-71,100,101,117,124,130	
6220-00-32	WAUPACA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	WAUTOMA - CLINTONVILLE	Advanced
								DESIGN/PM APPR 11.3.16 ON B-68-30	
								WAUPACA CTY BRIDGES B-68-30,32,50	
3700-40-77	WAUPACA	STH-049	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/11/17	07/10/18	WAUPACA - NORTHLAND	Advanced
								CONSTR/TRAFFIC SIGNAL	
								US 10 OFF RAMP TO WIS 49/54	
1166-06-94	WAUSHARA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/17	B-69-13, 15, 16, 22, 23	Advanced
								TRAFFIC MTGN 1166-06-64	
								COLOMA - PLAINFIELD	
6170-00-70	WAUSHARA	STH-021	303	\$7,000,000 - \$7,999,999	\$8,000,000 - \$8,999,999	12/11/18	12/14/21	COLOMA - REDGRANITE	Deferred
								CONST/RECONDITION	
								I39 TO STH 22	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
November Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6150-00-32	WAUSHARA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MONTELLO - WAUTOMA	Advanced
								DESIGN/PM APPR 11.3.16	
								W BR WHITE RIVER B-49-41	
6210-00-36	WAUSHARA	STH-049	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	AURORAVILLE - FREMONT	Advanced
								DESIGN/PM APPR 11.3.16 ON B-69-26	
								PINE RIVER CROSSING B-49-26,27	
1009-01-06	WINNEBAGO	VAR-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999		07/25/18	ECWRPC SRTS PROGRAMMING	Advanced
								NONINFRASTRUCTURE PROGRAMMING	
								SFY 2019 (YR1 OF 2)	
1009-01-07	WINNEBAGO	VAR-HWY	290	\$500,000 - \$749,999	\$500,000 - \$749,999		07/25/19	ECWRPC SRTS PROGRAMMING	Advanced
								NONINFRASTRUCTURE PROGRAMMING	
								SFY 2020 (YR2 OF 2)	
6340-00-32	WOOD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	WISCONSIN RAPIDS - MARSHFIELD	Advanced
								DESIGN/PM APPR 11.3.16	
								WIS 13 & 80 BRIDGES B-71-62,79	
7510-00-31	WOOD	STH-054	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	CITY POINT - DEXTERVILLE	Advanced
								DESIGN/PM APPR 11.3.16	
								YELLOW RIVER BRIDGE B-71-20	
7510-00-61	WOOD	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		07/09/19	CITY POINT - DEXTERVILLE	Advanced
								CONSTR/PM APPR 11.3.16	
								YELLOW RIVER BRIDGE B-71-20	
1620-00-32	WOOD	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	BEAVER CREEK & ROCKY BRIDGE	Advanced
								DESIGN/PM APPR 11.3.16 ON B-71-182	
								WOOD CTY BRIDGES B-71-182,183,184	
1620-00-62	WOOD	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		07/09/19	BEAVER CREEK & ROCKY BRIDGE	Advanced
								CONSTR/PM APPR 11.3.16 ON B-71-182	
								WOOD CTY BRIDGES B-71-182,183,184	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

2016-2019 STIP
November Amendments

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2016 RTP	Statewide	Non-Hwy	DNR		\$15,800,000		12/16/2016	2016 Recreational Trails Program (RTP)	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased