

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1610-00-64	ASHLAND	STH-013	303	\$0 - \$99,999	\$500,000 - \$749,999		01/08/19	PARK FALLS - MELLEN	Advanced
								CONSTR/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO CTH N	
8727-01-60	ASHLAND	STH-112	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/10/19	11/10/20	MARENGO - ASHLAND	Deferred
								CONSTR/BRSHRM/JOINT RPL/PLYMR OVRLY	
								WHITE RIVER BRIDGE B-02-0414	
8824-09-00	BARRON	STH-025	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		BARRON - STH 48	Deferred
								DESIGN/RESURFACING	
								15TH AVENUE TO STH 48	
8120-02-06	BARRON	STH-048	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		MCKINLEY - RICE LAKE	Deferred
								DESIGN/RESURFACING	
								USH 63 TO STH 25	
8820-02-00	BARRON	STH-048	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		MCKINLEY - RICE LAKE	Deferred
								DESIGN/RESURFACING	
								CTH E TO USH 63	
1580-02-03	BARRON	USH-008	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		CAMERON - LADYSMITH	Deferred
								DESIGN/RESURFACING	
								CTH SS TO CEDAR SWAMP ROAD	
1550-08-03	BARRON	USH-063	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CLEAR LAKE - CUMBERLAND	Deferred
								DESIGN/RESURFACING	
								USH 8 TO STH 48 EAST	
8160-00-04	BAYFIELD	STH-013	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		ASHLAND - BAYFIELD	Deferred
								DESIGN/RESURFACING	
								USH 2 TO THOMPSON CREEK	
8510-03-02	BAYFIELD	STH-013	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		PORT WING - SUPERIOR	Deferred
								DESIGN/RESURFACING	
								CTH A TO CTH H	
1180-03-20	BAYFIELD	USH-002	303	\$0 - \$99,999	\$0 - \$99,999		09/25/16	INO - ASHLAND	Advanced
								REAL ESTATE ACQUISITION/CULVERTS	
								CTH E TO USH 63	
1560-04-02	BAYFIELD	USH-063	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		HAYWARD - USH 2	Deferred
								DESIGN/RESURFACING	
								CTH M TO WEST JUNCTION CTH E	
7170-02-00	BUFFALO	STH-025	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		WABASHA - DURAND	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RESURFACING	
								STH 35 TO USH 10	
7150-00-02	BUFFALO	STH-035	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		TREMPEALEAU - FOUNTAIN CITY	Deferred
								DESIGN/RESURFACING	
								STH 93 TO STH 95	
7160-01-01	BUFFALO	STH-035	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		FOUNTAIN CITY - ALMA	Deferred
								DESIGN/RESURFACING	
								STH 95 TO STH 37	
7125-02-30	BUFFALO	STH-037	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		ALMA - MONDOVI	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								CTH F TO STH 88	
7730-04-00	BUFFALO	STH-088	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CREAM - MONDOVI	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								CTH U TO STH 37	
7720-00-01	BUFFALO	STH-095	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		FOUNTAIN CITY - ARCADIA	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								STH 35 TO EAST COUNTY LINE	
8010-02-02	BURNETT	STH-035	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		DANURY - DAIRYLAND	Deferred
								DESIGN/RESURFACING	
								STH 77 WEST TO NORTH COUNTY LINE	
8010-08-01	BURNETT	STH-035	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		DANBURY - DAIRYLAND	Deferred
								DESIGN/RESURFACING	
								STH 77 WEST TO NORTH COUNTY LINE	
8050-11-00	BURNETT	STH-070	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/16		ST CROIX RIVER - SIREN ROAD	Deferred
								DESIGN/RECONSTRUCTION	
								ST CROIX RIVER - STH 48	
8050-11-02	BURNETT	STH-070	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		ST CROIX RIVER - SIREN	Deferred
								DESIGN/RESURFACING	
								GRANTSBURG - DUNHAM LAKE ROAD	
8050-13-03	BURNETT	STH-070	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		ST CROIX RIVER - SIREN	Deferred
								DESIGN/RESURFACE	
								DUNHAM LAKE RD TO SOUTH JCT STH 35	
7070-04-31	CHIPPEWA	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		AUGUSTA - CADOTT	Deferred
								DESIGN/ROAD MAINTENANCE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SOUTH COUNTY LINE TO STH 29	
8200-01-32	CHIPPEWA	STH-027	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CADOTT - CORNELL	Deferred
								DESIGN/ROAD MAINTENANCE	
								STH 29 TO STH 64	
8580-00-01	CHIPPEWA	STH-040	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		BLOOMER - BRUCE	Deferred
								DESIGN/RESURFACING	
								STH 64 TO NORTH COUNTY LINE	
8190-00-02	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		BLOOMER - CORNELL	Deferred
								DESIGN/RESURFACING	
								SOUTH JUNCTION STH 40 TO STH 124	
8190-00-03	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		BLOOMER - CORNELL	Deferred
								DESIGN/RESURFACING	
								STH 124 TO CTH E	
8190-00-32	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		CORNELL - GILMAN	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								STH 27 NORTH TO EAST COUNTY LINE	
8610-08-02	CHIPPEWA	STH-124	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CHIPPEWA FALLS - BLOOMER	Deferred
								DESIGN/RESURFACING	
								CTH S TO STH 64	
8600-02-03	CHIPPEWA	STH-178	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CHIPPEWA FALLS - CORNELL	Deferred
								DESIGN/RESURFACING	
								CTH Y TO CTH R	
8600-04-31	CHIPPEWA	STH-178	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		CHIPPEWA FALLS - CORNELL	Deferred
								DESIGN/ROAD MAINTENANCE	
								93RD AVENUE TO CTH Y	
7520-07-30	CLARK	STH-095	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		MERRILLAN - NEILLSVILLE	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								USH 12 TO STH 73	
1520-04-31	CLARK	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		FAIRCHILD - NEILLSVILLE	Deferred
								DESIGN/ROAD MAINTENANCE	
								CTH I TO BACHELORS AVENUE	
1520-06-32	CLARK	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		FAIRCHILD - NEILLSVILLE	Deferred
								DESIGN/ROAD MAINTENANCE	
								EAST JUNCTION USH 12 TO CTH B	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7030-08-04	CLARK	USH-010	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		NEILLSVILLE - MARSHFIELD	Deferred
								DESIGN/RESURFACING	
								BOON BOULEVARD TO FAIRHAVEN AVENUE	
5170-16-00	CRAWFORD	STH-082	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		08/25/16	LANSING BRIDGE	Advanced
								LOCATION & ENV STUDY/WI COSTS	
								B120009 AT IA/WI LINE	
5992-09-42	DANE	CTH-AB	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/12/19	C OF MADISON, BUCKEYE ROAD (CTH AB)	Advanced
								UTILITY OPS/SANITARY SEWER	
								MONONA DRIVE TO STOUGHTON ROAD	
5992-09-43	DANE	CTH-AB	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/12/19	C OF MADISON, BUCKEYE ROAD (CTH AB)	Advanced
								UTILITY OPS/WATER MAIN	
								MONONA DRIVE TO STOUGHTON ROAD	
5992-09-32	DANE	CTH-PD	206	\$0 - \$99,999	\$500,000 - \$749,999		03/14/17	C OF MADISON, MCKEE ROAD (CTH PD)	Advanced
								UTILITY OPS/RECONSTRUCTION	
								MERITER WAY TO MAPLE GROVE DRIVE	
1007-10-42	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999	06/25/16		ILLINOIS STATE LINE - MADISON	Deferred
								UTILTY LEVEL OF EFFORT FY 2016	
								SOUTH DANE COUNTY LINE TO UP RR	
1007-11-76	DANE	IH -039	302	\$17,000,000 - \$19,999,999	\$14,000,000 - \$14,999,999	11/13/18	11/13/18	ILLINOIS STATE LINE - MADISON	Decrease
								CONST OPS/RECSTE PAVEMENT/STRUCTURE	
								CHURCH STREET TO CTH AB - NB	
1007-11-81	DANE	IH -039	302	\$0 - \$99,999	\$9,000,000 - \$9,999,999		03/14/17	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/RECSTE	
								CTH N INTERCHANGE AREA	
1010-01-77	DANE	IH -039	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/11/18	09/08/20	MADISON - LAKE DELTON ROAD	Deferred
								CONST/NEW WIDER STRUCT/B130545	
								COTTAGE GROVE RD/CTH BB OVERPASS	
5410-02-21	DANE	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/25/17	STOUGHTON - MADISON	Advanced
								RE OPS/RAZE & REMOVAL	
								4001 TERMINAL DRIVE & USH 51	
8998-00-23	DOUGLAS	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999	03/14/17	07/14/20	C SUPERIOR, N 28TH STREET	Deferred
								CONST/RESURF	
								HILL AVENUE TO E 3RD STREET	
8510-01-00	DOUGLAS	STH-013	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		PORT WING - SUPERIOR	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RESURFACING	
								CTH H TO ENGDAHL ROAD	
8510-01-64	DOUGLAS	STH-013	303	\$500,000 - \$749,999	\$2,000,000 - \$2,999,999	01/08/19	07/12/22	PORT WING - SUPERIOR	Deferred
								CONSTRUCTION/RESUR	
								CTH F TO ENGDAHL ROAD	
8010-01-06	DOUGLAS	STH-035	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/16		DAIRYLAND - SUPERIOR	Deferred
								DESIGN/PAVEMENT REPLACEMENT	
								TOWER FIRE LANE TO S JUNCTION CTH B	
8010-02-01	DOUGLAS	STH-035	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		DANBURY - DAIRYLAND	Deferred
								DESIGN/RESURFACING	
								SOUTH COUNTY LN - UPPER TAMARACK RV	
8010-05-03	DOUGLAS	STH-035	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		DAIRYLAND - SUPERIOR	Deferred
								DESIGN/RESURFACING	
								SOUTH JCT CTH B TO STH 105	
7220-00-05	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		DURAND - MENOMONIE	Deferred
								DESIGN/RESURFACING	
								STH 72 TO 28TH AVENUE	
7220-04-31	DUNN	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		WHEELER - RIDGELAND	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								STH 170 TO STH 64	
8620-08-31	DUNN	STH-040	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		ELK MOUND - BLOOMER	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								STH 29 TO EAST COUNTY LINE	
8110-01-32	DUNN	STH-064	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CONNORSVILLE - BLOOMER ROAD	Deferred
								CTH O - CTH W	
7120-05-31	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		DURAND - EAU CLAIRE	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								910TH STREET TO 1010TH STREET	
7090-02-01	DUNN	USH-012	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		MENOMONIE - EAU CLAIRE	Deferred
								DESIGN/RESURFACING	
								CTH E TO IH 94	
8949-05-40	DUNN	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	11/25/18	11/25/23	BALDWIN - MENOMONIE	Deferred
								UTILITY/LEVEL-OF-EFFORT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WILSON CREEK BRIDGE B-17-0009	
7110-06-31	EAU CLAIRE	STH-037	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		MONDOVI - EAU CLAIRE	Deferred
								DESIGN/ROAD MAINTENANCE	
								USH 10 TO STH 85	
7080-03-05	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		EAU CLAIRE - FAIRCHILD	Deferred
								DESIGN/RESURFACING	
								STH 27 TO USH 10	
7080-04-30	EAU CLAIRE	USH-012	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		EAU CLAIRE - FAIRCHILD	Deferred
								DESIGN/ROAD MAINTENANCE	
								CTH D TO UNION PACIFIC RR BRIDGE	
7905-01-72	EAU CLAIRE	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/16	C EAU CLAIRE, USH 53	Advanced
								CONSTR/HSIP/SAFETY ENHANCEMENTS/SCO	
								OLD TOWN HALL RD & SCULY DR INTERS	
7905-03-32	EAU CLAIRE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		OSSEO - EAU CLAIRE	Deferred
								DESIGN/ROAD MAINTENANCE	
								USH 10 TO CTH V	
1590-18-31	FOREST	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MONICO - LAONA	Advanced
								DESIGN/PREV MAINT APPRVL 6/06/2016	
								ONEIDA COUNTY LINE TO STH 32 NORTH	
5245-03-61	IOWA	STH-023	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/16	STH 11 - MINERAL POINT	Advanced
								LFA/REPLACE CULVERT	
								ROCK BRANCH TRIBUTARY	
1175-19-32	IRON	USH-051	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MANITOWISH - HURLEY	Advanced
								DES/PREV MAINT APPROVAL 6/6/2016	
								CTH C TO IRON STREET	
7505-03-31	JACKSON	STH-121	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		NORTHFIELD - ALMA CENTER	Deferred
								DESIGN/ROAD MAINTENANCE	
								IH 94 TO STH 95	
1016-05-80	JUNEAU	IH -090	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	07/09/19	08/11/20	TOMAH - MAUSTON	Deferred
								CONST/PREP 1016-05-70/B-29-33,35,37	
								STH 82 INTERCH PREP/X-OVER/WIDEN RD	
3766-00-51	KENOSHA	CTH-E	211	\$0 - \$99,999	\$0 - \$99,999		04/25/18	CTH E SHARED USE PATH	Advanced
								RR/INSTALL NEW RR WARNING DEVIC	
								UNION PACIFIC RR XING 176 679R	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
3766-00-52	KENOSHA	CTH-E	211	\$0 - \$99,999	\$0 - \$99,999		04/25/18	CTH E SHARED USE PATH	Advanced
								RR/INSTALL NEW RR XING SURFACE	
								UNION PACIFIC RR XING 176 679R	
1071-06-49	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	USH 53/35 - THEATER ROAD	Advanced
								UTL OP/SANITARY FORCE MAIN ONALASKA	
								WEST GEORGE ST TO BN RR BRIDGE	
1071-07-41	LA CROSSE	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		06/25/16	LA CROSSE - GALESVILLE	Advanced
								UTL OPS/CITY OF LACROSSE - SEWER	
								LIVINGSTON ST TO WEST GEORGE ST	
1602-10-33	LANGLADE	USH-045	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	ANTIGO - MONICO	Advanced
								DES/PREV MAINT APPRVL 6/6/2016	
								CTH J WEST TO ONEIDA COUNTY LINE	
1150-72-00	MARINETTE	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	PESHTIGO - MARINETTE	Advanced
								DESIGN/MISC	
								COUNTRY MEADOWS RD INTERSECTION	
1030-06-67	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		08/09/16	N-S FREEWAY, CITY OF MILWAUKEE	Advanced
								CONST/INSURANCE CLAIM ID 0077-12-12	
								PLAINFIELD CURVE	
1060-34-77	MILWAUKEE	LOC-STR	301	\$0 - \$99,999	\$250,000 - \$499,999		12/12/17	ZOO IC, NORTH AVENUE	Advanced
								CONST/INTERSECTION MODIFICATION	
								118TH STREET TO 116TH STREET	
3700-20-36	MILWAUKEE	OFF-SYS	305	\$0 - \$99,999	\$0 - \$99,999		12/25/16	UPGRADE TRAFFIC SIGNAL CABINET	Advanced
								STAND ALONE PROJECT ID SE010	
								USH 45 & SILVER SPRING DRIVE	
3700-20-39	MILWAUKEE	OFF-SYS	305	\$0 - \$99,999	\$0 - \$99,999		05/25/17	UPDATE SE REGION APS	Advanced
								STAND ALONE PROJECT ID SE013	
								VARIOUS SIGNALIZED INTERSECTIONS	
2150-00-02	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	BROWN DEER ROAD	Advanced
								PE/BRIDGE REHAB	
								STH 100, B-40-504, B-40-505	
9040-02-31	ONEIDA	STH-017	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/16	RHINELANDER - EAGLE RIVER	Advanced
								DESIGN/PREV MAINT APPRVL 6/06/2016	
								POLLYANA ROAD TO STH 70	
9070-03-34	ONEIDA	STH-070	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	FIFIELD - WOODRUFF	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/PREV MAINT APPRVL 6/6/2016	
								CTH F TO MORGAN ROAD	
1600-28-31	ONEIDA	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MONICO - EAGLE RIVER	Advanced
								DESIGN/PREV MAINT APPRVL 6/06/2016	
								CTH A TO VILAS COUNTY LINE	
3700-20-28	OZAUKEE	OFF-SYS	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/17	RETROFIT MONOTUBES & FYAS	Advanced
								STAND ALONE PROJECT ID SE003	
								IH43 & STH 57/167, STH 57/167&CTH W	
8060-02-01	POLK	STH-035	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		SOMERSET - ST CROIX FALLS	Deferred
								DESIGN/RESURFACING	
								STH 243 TO USH 8	
8060-02-31	POLK	STH-035	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		SOMERSET - ST CROIX FALLS	Deferred
								DESIGN/ROAD MAINTENANCE	
								SOUTH COUNTY LINE TO STH 243	
8072-00-00	POLK	STH-046	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		CYLON - AMERY	Deferred
								DESIGN/RESURFACING	
								SOUTH COUNTY LINE TO USH 8	
1550-04-02	POLK	USH-063	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		CLEAR LAKE - CUMBERLAND	Deferred
								DESIGN/RESURFACING	
								SOUTH COUNTY LINE TO CTH J	
1550-07-03	POLK	USH-063	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		CLEAR LAKE - CUMBERLAND	Deferred
								DESIGN/RESURFACING	
								CTH J TO USH 8	
1166-12-18	PORTAGE	IH -039	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/16	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN/RECONSTRUCT	
								STH 54 INTERCHANGE	
1610-39-30	PRICE	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	PARK FALLS - MELLEEN	Advanced
								DES/PREV MAINT APPRVL 6/6/2016	
								5TH ST NORTH TO ASHLAND COUNTY LINE	
3700-20-34	RACINE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/17	COMMUNICATIONS DESIGN	Advanced
								STAND ALONE PROJECT ID SE008	
								STH 20 AND STH 31 CORRIDORS	
1005-10-42	ROCK	IH -039	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/16		ILLINOIS STATE LINE - MADISON	Deferred
								UTILITY LEVEL OF EFFORT FY2016	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH O TO USH 14 INTERCHANGE NORTH	
5758-00-02	ROCK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		03/25/17	T JANESVILLE, MINERAL POINT ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								FISCHER CREEK BRIDGE P-53-0087	
5758-00-72	ROCK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999		12/11/18	T JANESVILLE, MINERAL POINT ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								FISCHER CREEK BRIDGE B-53-0376	
8590-01-02	RUSK	STH-040	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		BRUCE - RADISSON	Deferred
								DESIGN/RESURFACING	
								USH 8 TO NORTH COUNTY LINE	
8590-01-32	RUSK	STH-040	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		BRUCE - RADISSON	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								USH 8 TO NORTH COUNTY LINE	
1580-04-33	RUSK	USH-008	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		LADYSMITH - HAWKINS	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								STH 27 TO EAST COUNTY LINE	
1580-11-02	RUSK	USH-008	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		LADYSMITH - HAWKINS	Deferred
								DESIGN/ RESURFACING	
								FLAMBEAU RIVER TO PRENTICE STREET	
1014-00-65	SAUK	IH -090	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/12/22	07/11/17	WISCONSIN DELLS - PORTAGE	Advanced
								CONST//REPAIR & OVERLAY B-56-0034	
								CTH A STRUCTURE B-56-0034	
1014-00-76	SAUK	IH -090	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/10/19	09/14/27	WISCONSIN DELLS - PORTAGE	Deferred
								CONST/BRIDGE REPLACEMENT	
								CTH A / B-56-	
8140-01-00	SAWYER	STH-027	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		OJIBWA - STONE LAKE	Deferred
								DESIGN/RESURFACING	
								CTH C TO STH 70 WEST	
8150-05-03	SAWYER	STH-027	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		HAYWARD - BRULE	Deferred
								DESIGN/RESURFACING	
								STH 77 TO NORTH COUNTY LINE	
8180-07-01	SAWYER	STH-027	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		LADYSMITH - OJIBWA	Deferred
								DESIGN/RESURFACING	
								STH 70 TO STH 40	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8570-03-30	SAWYER	STH-048	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		BIRCHWOOD - EXELAND	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								CTH F TO STH 40	
8520-02-00	SAWYER	STH-077	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		HAYWARD - CLAM LAKE	Deferred
								DESIGN/RESURFACING	
								CTH OO TO CTH S	
3700-20-26	SOUTHEAST REGION WIDE	NON-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/17	UPDATE SE REGION ACCESS DATABASE	Advanced
								STAND ALONE PROJ ID SE0001	
								NONE	
3700-20-38	SOUTHEAST REGION WIDE	OFF-SYS	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/17	RETROFIT FYAS	Advanced
								STAND ALONE PROJECT ID SE012	
								VARIOUS SIGNALIZED INTERSECTIONS	
3700-20-29	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		12/25/16	REPLACE EXISTING SIGNALS	Advanced
								STAND ALONE PROJECT ID SE004	
								VAR INTERS, MILW, OZAUKE, WAUK CO	
3700-20-31	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		12/25/16	TRAFFIC SIGNAL CONTROLLER REPLACMNT	Advanced
								STAND ALONE PROJECT ID SE006	
								VARIOUS SIGNALIZED INTERSECTIONS	
3700-20-32	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		12/25/16	LED SIGNAL REPLACEMENT	Advanced
								STAND ALONE PROJECT ID SE006.2	
								VARIOUS SIGNALIZED INTERSECTIONS	
3700-20-35	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		05/25/17	RETROFIT SMART SENSOR DETECTION	Advanced
								STAND ALONE PROJECT ID SE009	
								VARIOUS SIGNALIZED INTERSECTIONS	
1020-06-42	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/25/17	HUDSON - BALDWIN	Advanced
								UTL INT 201 C HUDSON SEWER	
								STH 35 NORTH TO USH 12	
1020-06-43	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/25/17	HUDSON - BALDWIN	Advanced
								UTL INT 202 CITY HUDSON WATER	
								STH 35 NORTH TO USH 12	
7200-04-31	ST. CROIX	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		RIVER FALLS - HUDSON	Deferred
								DESIGN/RDMTN/CONCRETE BASE PATCH	
								CTH U TO IH 94	
8071-00-32	ST. CROIX	STH-046	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		CYLON - DEER PARK ROAD	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 63 - NORTH COUNTY LINE	
1540-02-06	ST. CROIX	STH-065	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		RIVER FALLS - NEW RICHMOND	Deferred
								DESIGN/RESURFACING	
								USH 12 TO RICHMOND DRIVE	
8650-01-31	ST. CROIX	STH-128	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		ELMWOOD - STH 64	Deferred
								DESIGN/ROAD MAINTENANCE	
								STH 170 TO STH 64	
8650-02-01	ST. CROIX	STH-128	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		SPRING VALLEY - GLENWOOD CITY	Deferred
								DESIGN/RESURFACING	
								IH 94 TO STH 170	
1000-99-65	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/16	SHSP DEVELOPMENT	Advanced
								HSIP	
								PROJECT SUPPORT	
1610-02-32	TAYLOR	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		ABBOTSFORD - MEDFORD	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								CTH A TO CTH O	
1610-07-30	TAYLOR	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		MEDFORD - PRENTICE	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								CTH M EAST TO STH 102	
8220-03-03	TAYLOR	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		GILMAN - MEDFORD	Deferred
								DESIGN/RESURFACING	
								STH 73 N JCT TO STH 73 S JCT	
8210-08-04	TAYLOR	STH-073	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		THORP - INGRAM	Deferred
								DESIGN/RESURFACING	
								NYE STREET TO STH 64	
8210-08-05	TAYLOR	STH-073	303	\$0 - \$99,999	\$0 - \$99,999	01/01/16		THORP - INGRAM	Deferred
								DESIGN/RESURFACING	
								NORTH JCT STH 64 TO CTH M WEST	
8210-08-30	TAYLOR	STH-073	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		THORP - INGRAM	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								CTH M WEST TO NORTH COUNTY LINE	
7560-00-00	TREMPEALEAU	STH-095	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		FOUNTAIN CITY - BLAIR	Deferred
								DESIGN/ROADWAY MAINTENANCE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WEST COUNTY LINE TO USH 53	
7505-00-06	TREMPEALEAU	STH-121	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		INDEPENDENCE - NORTHFIELD	Deferred
								DESIGN/RESURFACING	
								STH 93 TO USH 53	
8050-05-00	WASHBURN	STH-070	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		SIREN - SPOONER	Deferred
								DESIGN/RESURFACING	
								WEST COUNTY LINE TO USH 63	
8130-00-00	WASHBURN	STH-070	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		SPOONER - STONE LAKE	Deferred
								DESIGN/RESURFACING	
								CTH B TO STH 27	
8130-01-30	WASHBURN	STH-070	303	\$100,000 - \$249,999	\$0 - \$99,999	01/01/16		SPOONER - STONE LAKE	Deferred
								DESIGN/ROADWAY MAINTENANCE	
								USH 63 TO CTH M SOUTH	
8550-02-02	WASHBURN	STH-077	303	\$250,000 - \$499,999	\$0 - \$99,999	01/01/16		MINONG - HAYWARD	Deferred
								DESIGN/RESURFACING	
								USH 53 TO STH 27	
3700-20-37	WAUKESHA	OFF-SYS	305	\$0 - \$99,999	\$100,000 - \$249,999		05/25/17	RETROFIT MONOTUBES AND FYAS	Advanced
								STAND ALONE PROJECT ID SE011	
								IH 43 & STH 83 AND STH 83 & BAYVIEW	
3700-20-27	WAUKESHA	STH-164	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/25/17	COMMUNICATIONS INSTALL	Advanced
								STAND ALONE PROJECT ID SE0002	
								STH 164 AND STH 190 CORRIDORS	
2025-13-71	WAUKESHA	STH-190	303	\$7,000,000 - \$7,999,999	\$11,000,000 - \$11,999,999	03/14/17	03/14/17	CAPITOL DRIVE VIL & CITY PEWAUKEE	Increase
								CONST/RESURFACE, BRIDGE REPLACEMENT	
								FIVE FIELDS ROAD TO WETHERSFIELD RD	
3700-20-30	WAUKESHA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/17	COMMUNICATIONS DESIGN	Advanced
								STAND ALONE PROJECT ID SE005	
								VARIOUS IH 41 & IH 94 INTERCHANGES	
3700-20-33	WAUKESHA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/17	SYSTEMS ENGINEERING	Advanced
								STAND ALONE PROJECT ID SE007	
								WAUKESHA BYPASS	
6190-13-21	WINNEBAGO	STH-116	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/17		WAUKAU-OMRO	Deferred
								REAL ESTATE/RECOND	
								STH 91-CTH K	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
June Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6190-13-40	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999	04/25/19		WAUKAU - OMRO	Deferred
								UTIL/PLACEHOLDER	
								STH 91 - CTH K P-HOLD	
2718-13-00	WAUKESHA	CMAQ		\$0 - \$99,999	\$0 - \$99,999	01/01/16		PROJECT DELETED	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased