

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1430-02-04	ADAMS	STH-082	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MAUSTON - I-39	Advanced
								DESIGN/RESURFACE	
								JUNEAU COUNTY LINE TO STH 13	
1430-02-74	ADAMS	STH-082	303	\$0 - \$99,999	\$250,000 - \$499,999		11/13/18	MAUSTON - I-39	Advanced
								CONSTR/RESURFACE	
								JUNEAU COUNTY LINE TO STH 13	
1610-08-40	ASHLAND	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		12/25/16	MELLEN - ASHLAND	Advanced
								UTL INT 81/NORVADO	
								GOLF COURSE RD TO BUTTERSWORTH RD	
1610-08-79	ASHLAND	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		11/14/17	MELLEN - ASHLAND	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								GOLF COURSE RD TO 900 FT S STH 112	
1610-08-82	ASHLAND	STH-013	303	\$0 - \$99,999	\$250,000 - \$499,999		11/14/17	MELLEN - ASHLAND	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								900 FT S STH 112 TO BUTTERWORTH RD	
8733-02-60	BAYFIELD	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH D, SUGAR BAY DRIVE - PIONEER RD	Advanced
								CONS/ER/FLD 07-11-2016/EMRGNCY RPR	
								SUGARBAY-PIONEER RD(SITE WI-16 025)	
8341-00-60	BAYFIELD	CTH-M	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH M, OLD D ROAD	Advanced
								CONS/ER/FLD 07-11-2016/EMRGNCY RPR	
								OLD D ROAD (SITE WI-16 024)	
8802-00-60	BURNETT	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH A, 75 FEET WEST OF KRAUSE ROAD	Advanced
								CONS/ER/FLD 07-11-2016/EMRGNCY RPR	
								75 FT W KRAUSE RD (SITE WI-16 029)	
8802-00-61	BURNETT	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH A, 2800 FEET WEST OF ALDEN ROAD	Advanced
								CONS/ER/FLD 07-11-2016/EMRGNCY RPR	
								2800 FT W ALDEN RD (SITE WI-16 029)	
8802-00-62	BURNETT	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH A, 1514 FEET WEST GRAVENSEN RD	Advanced
								CONS/ER/FLD 07-11-2016/EMRGNCY RPR	
								1514FT W GRAVNSN RD(SITE WI-16 029)	
8818-00-60	BURNETT	CTH-H	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH H, 4530 FEET N OF LAKE ROAD	Advanced
								CONS/ER/FLD 07-11-2016/EMRGNCY RPR	
								4530 FT N LAKE ROAD(SITE WI-16 030)	
8377-00-60	BURNETT	CTH-U	206	\$0 - \$99,999	\$0 - \$99,999		10/25/16	CTH U, 583 FEET EAST OF CTH FF	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONS/ER/FLD 07-11-2016/EMRGENCY RPR	
								583 FT EAST CTH FF (SITE WI-16 031)	
8050-04-80	BURNETT	STH-070	303	\$0 - \$99,999	\$250,000 - \$499,999		07/09/19	SIREN - SPOONER	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								STH 35 TO VIOLA LAKE ROAD	
1517-75-60	CALUMET	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/MENASHA ELECTRIC P618	
								COUNTY CB - ONEIDA STREET	
1517-75-61	CALUMET	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/T MENASHA-SEWER P605	
								COUNTY CB - ONEIDA STREET	
1517-75-62	CALUMET	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/T MENASHA-WATER P622	
								COUNTY CB - ONEIDA STREET	
1517-75-63	CALUMET	USH-010	302	\$0 - \$99,999	\$500,000 - \$749,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/WE ENERGIES-ELECTRIC P500	
								COUNTY CB - ONEIDA STREET	
1517-75-67	CALUMET	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		07/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY PLACEHOLDER	
								COUNTY CB - ONEIDA STREET	
8190-00-02	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	BLOOMER - CORNELL	Advanced
								DESIGN/RESURFACING	
								SOUTH JUNCTION STH 40 TO STH 124	
8600-02-03	CHIPPEWA	STH-178	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	CHIPPEWA FALLS - CORNELL	Advanced
								DESIGN/RESURFACING	
								CTH S TO CTH Y	
1400-00-43	COLUMBIA	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		10/25/16	DEFOREST - PORTAGE	Advanced
								UTL OPS/ALLIANT ELECTRIC UTL 81	
								CTH P INTERSECTION	
1400-00-44	COLUMBIA	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		10/25/16	DEFOREST - PORTAGE	Advanced
								UTL OPS/ALLIANT GAS UTL 82	
								CTH P INTERSECTION	
5992-09-82	DANE	CTH-M	206	\$17,000,000 - \$19,999,999	\$6,000,000 - \$6,999,999	08/08/17	08/08/17	CITY OF MADISON, N MAIN STREET	Decrease
								CONST OPS/RECONSTRUCTION	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CROSS COUNTRY RD TO MCKEE ROAD	
5300-02-40	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16	10/25/16	WEST MADISON BELTLINE	Deferred
								UTL OPS/LEVEL OF EFFORT	
								HIGH POINT STRUCTURE	
5300-02-42	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16	10/25/16	WEST MADISON BELTLINE	Deferred
								UTL OPS/	
								HIGH POINT STRUCTURE	
1204-05-73	DANE	USH-018	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	12/10/19	11/09/21	DODGEVILLE - MOUNT HOREB	Deferred
								CONST/RESURFACE EB & WB	
								W COUNTY LINE TO TOWN HALL ROAD	
1009-91-97	DODGE	CTH-WS	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/18	06/25/20	T OF HERMAN, CTH WS	Deferred
								RR OPS/SAFETY/OCR/SIGNAL & GATES	
								WSOR X-ING 387035W	
8090-00-71	DUNN	STH-025	303	\$0 - \$99,999	\$250,000 - \$499,999		11/13/18	MENOMONIE RIDGELAND	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								STH 170 TO STH 64	
1706-00-24	GRANT	STH-011	303	\$0 - \$99,999	\$0 - \$99,999		07/25/18	DUBUQUE - SHULLSBURG	Advanced
								RE OPS	
								STH 80 INTERSECTION (EAST JUNCTION)	
1650-06-43	GRANT	USH-061	303	\$0 - \$99,999	\$0 - \$99,999		11/25/16	LANCASTER - BOSCOBEL	Advanced
								UTL OPS/ALLIANT ENERGY ELECTRIC	
								CITY LIMITS ST TO FENNIMORE CL	
1650-06-44	GRANT	USH-061	303	\$0 - \$99,999	\$0 - \$99,999		12/25/16	LANCASTER - BOSCOBEL	Advanced
								UTL/FARMERS TELEPH CO, TDS TELECOM	
								CITY LIMITS ST TO FENNIMORE CL	
5558-01-60	GREEN	STH-011	303	\$0 - \$99,999	\$100,000 - \$249,999		04/09/19	GREEN COUNTY, CL RUMBLE STRIPS	Advanced
								CONST/CENTERLINE RUMBLES RETROFIT	
								W COUNTY LINE TO E COUNTY LINE	
5970-02-64	GREEN	STH-039	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/11/17	HOLLANDALE - NEW GLARUS	Advanced
								CONST/MILL & OVERLAY	
								YORK CENTER ROAD TO DURST ROAD	
1690-00-62	GREEN	STH-069	303	\$0 - \$99,999	\$0 - \$99,999		04/09/19	GREEN COUNTY, CL RUMBLE STRIPS	Advanced
								CONST/CENTERLINE RUMBLES RETROFIT	
								S COUNTY LINE TO N COUNTY LINE	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5944-00-64	GREEN	STH-081	303	\$0 - \$99,999	\$250,000 - \$499,999		04/09/19	GREEN COUNTY, CL RUMBLE STRIPS	Advanced
								COSNT/CENTERLINE RUMBLES RETROFIT	
								W COUNTY LINE TO CTH N	
5255-01-62	IOWA	STH-023	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/11/17	MINERAL POINT - SPRING GREEN	Advanced
								CONST/MILL & OVERLAY	
								MILITARY RIDGE ROAD TO CTH ZZ	
1204-05-72	IOWA	USH-018	303	\$30,000,000 - \$34,999,999	\$17,000,000 - \$19,999,999	01/11/22	11/12/19	DODGEVILLE - MOUNT HOREB	Advanced
								CONST/RESURFACE EB & WB; B-25-38	
								USH 151 TO E COUNTY LINE	
3991-00-00	JEFFERSON	LOC-STR	209	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/25/16	C FORT ATKINSON/JONES DAIRY FARM	Advanced
								RECST ROADWAY/LLC/TEA	
								RDWAY IMPROVEMENTS ROCKWELL AVENUE	
3080-03-60	JEFFERSON	USH-018	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/11/17	CAMBRIDGE - JEFFERSON	Advanced
								CONST/MILL & OVERLAY	
								USH 12 TO STH 26 INTERCHANGE	
6639-00-22	JUNEAU	STH-058	303	\$0 - \$99,999	\$0 - \$99,999		07/25/18	MAUSTON - NECEDAH	Advanced
								RE OPS	
								CTH G INTERSECTION (6 MI N OF IH90)	
5880-03-63	JUNEAU	USH-012	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/11/17	MAUSTON - WISCONSIN DELLS	Advanced
								CONST/MILL & OVERLAY	
								STRUCTURE B-29-07 TO HONEYAIR ST	
1310-10-20	KENOSHA	STH-050	302	\$3,000,000 - \$3,999,999	\$7,000,000 - \$7,999,999	05/25/18	06/25/18	75TH ST, C KENOSHA/V PLEASANT PRAIR	Increase
								RE / RECONSTRUCT WITH EXPANSION	
								IH 94 TO 74TH AVE	
1310-10-21	KENOSHA	STH-050	302	\$8,000,000 - \$8,999,999	\$500,000 - \$749,999	05/25/17	06/25/17	75TH ST, C KENOSHA/V PLEASANT PRAIR	Decrease
								RE / RECONSTRUCT WITH EXPANSION	
								74TH AVE TO 43RD AVE	
1310-10-22	KENOSHA	STH-050	302	\$0 - \$99,999	\$4,000,000 - \$4,999,999		06/25/19	75TH ST, C KENOSHA/V PLEASANT PRAIR	Advanced
								RE / RECONSTRUCT WITH EXPANSION	
								IH 94 TO 74TH AVE	
1330-31-70	KENOSHA	STH-083	303	\$0 - \$99,999	\$500,000 - \$749,999		04/09/19	PINE STREET	Advanced
								CONST/RESURFACE	
								STH 50 TO CTH KD/JB	
5991-02-59	LA CROSSE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/17	2ND AVENUE SW, CITY OF ONALASKA	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RR/LIGHTS, GATES, TIME CIRCUITRY	
								BNSF RR CROSSING 079897G	
7930-08-20	LA CROSSE	STH-108	303	\$0 - \$99,999	\$0 - \$99,999		07/25/18	WEST SALEM - MELROSE	Advanced
								RE OPS	
								STAN OLSON ROAD TO L PFAFF ROAD	
6999-02-28	MARATHON	BUS-051	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/19	WAUSAU, GRAND AVENUE	Advanced
								REAL ESTATE/RECONDITION	
								KENT STREET TO DIVISION STREET	
1053-02-10	MARATHON	STH-029	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	06/25/17	WAUSAU - WITTENBERG	Advanced
								DESIGN/MISC	
								WB STH 29 RAMP TO NB USH 51	
1170-00-94	MARATHON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		02/25/17	CTH WW BRIDGES/FALCON DR-LINCOLN CO	Advanced
								TRAFFIC MIT 1170-00-74	
								WAUSAU - MERRILL	
1009-93-54	MARINETTE	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/18	06/25/21	COUNTRY MEADOWS RD	Deferred
								CN CROSSING SIGNALS & GATES	
								MARINETTE	
1228-22-02	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/16	NORTH SOUTH FREEWAY	Advanced
								PE/BRIDGE REHAB DECK OVERLAY	
								HAMPTON RD TO BENDER RD	
5735-04-60	MONROE	STH-016	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/11/17	SPARTA - TOMAH	Advanced
								CONST/MILL & OVERLAY	
								HAWK RD TO .05MI W HOLLISTER AVE	
7570-05-63	MONROE	STH-016	303	\$0 - \$99,999	\$250,000 - \$499,999		07/11/17	LA CROSSE - SPARTA	Advanced
								CONST/MILL & OVERLAY	
								STRUC B-32-555 TO .12MI W HAMLET AV	
5100-08-42	MONROE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16	10/25/16	CASHTON - HILLSBORO	Deferred
								UTL OPS/WE ENERGIES-GAS PARCEL 103	
								STH 27 TO V CASHTON EVL	
5100-08-43	MONROE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16	10/25/16	CASHTON - HILLSBORO	Deferred
								UTL OP/VERNON COMM.COOP-FIBER OPTIC	
								STH 27 TO V CASHTON EVL	
5100-08-44	MONROE	STH-033	303	\$0 - \$99,999	\$0 - \$99,999	09/25/16	10/25/16	CASHTON - HILLSBORO	Deferred
								UTL OP/CENTURYLINK TELEPHONE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 27 TO V CASHTON EVL	
5130-02-62	MONROE	STH-131	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/11/17	ONTARIO - TOMAH	Advanced
								CONST/MILL & OVERLAY	
								.01MI N STH 33 TO B-41-174	
1009-40-14	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$0 - \$99,999	06/25/19		BRIDGE LEVEL OF EFFORT	Deferred
								FY 2019	
1000-08-45	NORTHWEST REGION WIDE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$4,000,000 - \$4,999,999	11/25/19	06/25/23	CHIPSEAL LEVEL OF EFFORT - SFY 2023	Deferred
								CONSTR/ LEVEL-OF-EFFORT FY 2023	
								NORTHWEST REGION - VARIOUS HIGHWAYS	
1009-32-01	OCONTO	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		11/25/16	PESHTIGO BROOK PHASE 3	Advanced
								DSGN/MISC	
								WETLAND BANK MITIGATION SITE FY2017	
1228-03-64	OZAUKEE	IH -043	303	\$0 - \$99,999	\$750,000 - \$999,999		07/11/17	NORTH SOUTH FREEWAY	Advanced
								CONST/CRACK ROUTE AND SEAL	
								OZAUKEE COUNTY LINE TO STH 32	
7120-02-76	PEPIN	STH-085	303	\$0 - \$99,999	\$500,000 - \$749,999		11/12/19	DURAND - EAU CLAIRE	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								USH 10 TO NORTH COUNTY LINE	
8072-00-00	POLK	STH-046	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	CYLON - AMERY	Advanced
								DESIGN/RESURFACING	
								STH 64 TO GRIFFIN STREET	
1550-04-02	POLK	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	CLEAR LAKE - CUMBERLAND	Advanced
								DESIGN/RESURFACING	
								CTH J TO USH 8	
6998-12-01	PORTAGE	LOC-STR	290	\$0 - \$99,999	\$0 - \$99,999		06/25/18	V PLOVER, WILLOW DRIVE SIDEWALK	Advanced
								DESIGN OVERSITE	
								CONNECTION TO A MULTI USE PATH	
6998-14-00	PORTAGE	LOC-STR	290	\$0 - \$99,999	\$0 - \$99,999		06/25/18	BICYCLE TRANSP NETWORK IMPROVEMENT	Advanced
								DESIGN	
								C STEVENS POINT, VARIOUS STREETS	
2290-19-20	RACINE	STH-038	303	\$100,000 - \$249,999	\$100,000 - \$249,999		05/25/18	STH 38	Advanced
								RE/INTERSECTION MODIFICATION	
								INTERSECTION WITH 5 MILE ROAD	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1005-11-74	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		06/25/19	ILLINOIS STATE LINE - MADISON	Advanced
								TRF PO ITEMS FOR 1005-10-77 FY 19	
								USH 14 INT NORTH TO KENNEDY ROAD	
8580-00-60	RUSK	STH-040	303	\$500,000 - \$749,999	\$0 - \$99,999	01/08/19	08/08/88	BLOOMER - BRUCE	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								SOUTH COUNTY LINE TO USH 8	
5098-00-42	SAUK	STH-154	303	\$0 - \$99,999	\$0 - \$99,999	08/25/16	10/25/16	STH 23 - ROCK SPRINGS	Deferred
								UTL OPS	
								STH 23 TO VILLAGE LIMITS	
1000-11-72	SOUTHEAST REGION WIDE	NON-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		10/25/16	SE REGION	Advanced
								CONST/SIGNING	
								SIGNING FOR US OPEN	
1000-09-03	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	VARIOUS BRIDGE LOCATIONS	Advanced
								PE/BRIDGE MAINTENANCE	
								BRIDGE REHAB	
1000-09-73	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		12/10/19	VARIOUS BRIDGE LOCATIONS	Advanced
								CONST/BRIDGE MAINTENANCE	
								BRIDGE REHAB	
1000-20-75	STATEWIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/17/17	STATEWIDE TYPE 1 SIGN REPLACEMENT	Advanced
								CONSTRUCTION/SIGN REPLACEMENTS	
								LOCATIONS ON STN PER ANNUAL PLAN	
1000-20-81	STATEWIDE	VAR-HWY	305	\$0 - \$99,999	\$500,000 - \$749,999		02/17/17	HORIZONTAL ALIGNMENT&ONEWAY SIGNING	Advanced
								CONSTRUCTION/SIGN REPLACEMENTS	
								LOCATIONS ON STN PER ANNUAL PLAN	
8220-03-03	TAYLOR	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	GILMAN - MEDFORD	Advanced
								DESIGN/MISC/CULVERT REPLACEMENT	
								CULVERT C-60-0106	
1009-95-39	TREMPEALEAU	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/20	06/25/19	ABRAMS STREET	Advanced
								WC X-ING SIGNALS & GATES	
								CITY OF WHITEHALL, TREMPEALEAU CTY	
7130-08-75	TREMPEALEAU	STH-093	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999		11/12/19	INDEPENDENCE - ELEVA	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								INDEE BOULEVARD TO BUFFALO RIVER	
7720-00-01	TREMPEALEAU	STH-095	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	FOUNTAIN CITY - ARCADIA	Advanced

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/RESURFACE	
								CTH A TO STH 93	
5040-04-60	VERNON	STH-033	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/11/17	HILLSBORO - UNION CENTER	Advanced
								CONST/MILL & OVERLAY	
								.02MI E CTH FF TO B-29-59	
1320-22-00	WALWORTH	STH-011	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	ELKHORN - BURLINGTON	Advanced
								PE/C64-065, CULVERT REPLACEMENT	
								INDIAN RUN CR 0.7 MI E CLAUSSEN RD	
1550-04-75	WASHBURN	USH-063	303	\$0 - \$99,999	\$250,000 - \$499,999		11/12/19	CUMBERLAND - SPOONER	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								N JUNCTION CTH B TO GREEN VALLEY RD	
1560-00-20	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		09/25/19	SPOONER - HAYWARD	Advanced
								REAL ESTATE ACQ/RECONSTRUCTION	
								STH 70 TO POPLAR STREET	
1009-92-97	WASHINGTON	STH-145	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/19	06/25/20	PILGRIM RD, V OF GERMANTOWN	Deferred
								WSOR X-ING SIGNALS & GATES	
								FRA X-ING 386985M	
6996-04-01	WAUPACA	NON-HWY	290	\$0 - \$99,999	\$0 - \$99,999		06/25/18	NEW LONDON SAFE ROUTES TO SCHOOL	Advanced
								DESIGN	
								VARIOUS CITY STREETS	
6180-00-02	WAUSHARA	STH-021	303	\$0 - \$99,999	\$0 - \$99,999		06/25/17	WAUTOMA TO REDGRANITE	Advanced
								DESIGN/HSIP RUMBLE STRIPS	
								CTH Z - CTH S	
6180-00-72	WAUSHARA	STH-021	303	\$0 - \$99,999	\$250,000 - \$499,999		08/14/18	WAUTOMA TO REDGRANITE	Advanced
								CONSTR/HSIP RUMBLE STRIPS	
								CTH Z - CTH S	
4994-11-71	WINNEBAGO	NON-HWY	209	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/17	OSHKOSH CORPORATION, TEA PROJECT	Advanced
								MISC/RR LOADING FACILITY	
								LOADING PLATFORM & CATWALK	
1517-75-39	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/WE ENERGIES-ELECTRIC P500	
								COUNTY CB - ONEIDA STREET	
1517-75-64	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$250,000 - \$499,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/C APPLETON-WATER P614	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***



**2016-2019 STIP  
October Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								COUNTY CB - ONEIDA STREET	
1517-75-65	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		02/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY/PLACEHOLDER 1517-75-72	
								COUNTY CB - ONEIDA STREET	
1517-75-66	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$100,000 - \$249,999		07/25/17	USH 10 - USH 10/STH 441	Advanced
								UTILITY PLACEHOLDER	
								COUNTY CB - ONEIDA STREET	
1009-94-58	WOOD	LOC-STR	303	\$0 - \$99,999	\$0 - \$99,999	06/25/20	06/25/18	STH 13/VINE AVE INTERSECTION	Advanced
								CN CROSSING SIGNAL PREEMPTION	
								CITY OF MARSHFIELD	
6999-03-12	WOOD	STH-054	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	06/25/17	C WISCONSIN RAPIDS, SECOND AVE SO	Advanced
								DESIGN/HSIP	
								SENECA ROAD INTERESECTION	
6999-03-72	WOOD	STH-054	303	\$0 - \$99,999	\$250,000 - \$499,999		11/12/19	C WISCONSIN RAPIDS, SECOND AVE SO	Advanced
								CONSTR/HSIP	
								SENECA ROAD INTERESECTION	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2016-2019 STIP  
October Amendment**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0072-12-18	Statewide	Various Highways	Safety	\$250,000-\$499,999	\$250,000-\$499,999	Nov-16	Nov-16	No Passing Zone Work For County Signing & Marking Field Changes	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased

**Wisconsin Department of Transportation**  
**Section 5339(b) Discretionary Bus and Bus Facilities**  
**2016-2019 STIP October Amendment**

GRANTEE	SERVICE AREA	PROJECT TYPE	PROJECT DESCRIPTION	QTY.	UNIT \$	TOTAL \$	FEDERAL \$	LOCAL \$
City of Tomah	City of Tomah and 10 mile radius	Capital	Mini-van	1	\$ 33,000	\$ 33,000	\$ 26,400	\$ 6,600
<b>TOTAL</b>				<b>1</b>		<b>\$ 33,000</b>	<b>\$ 26,400</b>	<b>\$ 6,600</b>