

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1610-00-63	ASHLAND	STH-013	303	\$250,000 - \$499,999	\$1,000,000 - \$1,999,999	02/13/18	07/13/27	PARK FALLS - MELLEN	Deferred
								CONSTR/LATE IN LIFE CHIP SEAL	
								CTH N TO MORSE ROAD	
1610-09-70	ASHLAND	STH-013	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	07/25/16	08/25/16	MELLEN - ASHLAND	Advanced
								CONSTR/ER FLOOD DAMAGE/BRNEW	
								TROUT BROOK B-02-0070	
8160-03-60	BAYFIELD	STH-013	303	\$500,000 - \$749,999	\$500,000 - \$749,999	02/13/18	11/14/28	ASHLAND - BAYFIELD	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								SUPERIOR AVENUE TO 7TH STREET	
8160-03-70	BAYFIELD	STH-013	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/08/22	05/09/17	ASHLAND - BAYFIELD	Advanced
								CONSTRUCTION/RESURFACING	
								SUPERIOR AVENUE TO 7TH STREET	
8510-01-65	BAYFIELD	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/10/19	07/13/27	CORNUCOPIA - PORT WING	Deferred
								CONSTRUCTION/LATE IN LIFE CHIP SEAL	
								CTH C TO WEST COUNTY LINE	
1180-01-20	BAYFIELD	USH-002	303	\$0 - \$99,999	\$0 - \$99,999	09/25/20	02/25/18	INO - ASHLAND	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								NORTH FISH CREEK BRIDGE	
1560-00-74	BAYFIELD	USH-063	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/10/20	12/11/18	DRUMMOND - USH 2	Advanced
								CONSTRUCTION/RESURFACE	
								DYBEDAL ROAD TO CTH E EAST	
1560-04-73	BAYFIELD	USH-063	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/16	DRUMMOND - USH 2	Advanced
								CONSTR/ER FLOOD DAMAGE/GRAVEL RDWY	
								NORTH SWEDEN ROAD	
4556-03-00	BROWN	CTH-GV	206	\$250,000 - \$499,999	\$250,000 - \$499,999	10/25/16		V BELLEVUE, CTH GV	Deferred
								DESIGN/RECONSTRUCTION	
								HOFFMAN RD - STH 172	
9266-11-02	BROWN	CTH-HH	206	\$0 - \$99,999	\$250,000 - \$499,999		10/25/16	V ASHWAUBENON, VANDERPERREN WAY	Advanced
								DSGN/RECST	
								HOLMGREN WAY - ASHLAND AVENUE	
4987-02-59	BROWN	LOC-STR	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/10/17		C GREEN BAY, GRAY ST	Deferred
								CONST/RECST	
								DOUSMAN ST TO VELP AVE	
4085-65-00	BROWN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	GREENLEAF-DE PERE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DSGN/RESURF	
								STH 96-COOK STREET	
9210-16-71	BROWN	STH-054	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/10/18	07/14/20	CITY OF GREEN BAY, MASON ST	Deferred
								CONST/BRRHB SUBMARINE CABLES	
								MASON ST BRIDGE B-05-0134	
4085-66-00	CALUMET	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	CHILTON-HILBERT	Advanced
								DESIGN/RESURF	
								BREED ST-STH 114	
4050-22-00	CALUMET	STH-055	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	FOND DU LAC-SHERWOOD	Advanced
								DSGN/RESURFACE	
								USH 151-STH 114	
4670-12-60	CALUMET	STH-055	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/14/25	07/11/17	SHERWOOD-KAUKAUNA	Advanced
								CONST/RDMTN	
								USH 10-MORNINGSIDE DRIVE	
1500-69-00	CALUMET	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MENASHA-BRILLION	Advanced
								DESIGN/RESURF	
								CTH N-CTH HR	
1500-69-71	CALUMET	USH-010	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		01/11/18	MENASHA-BRILLION	Advanced
								CONST/RESURF	
								CTH N-CTH HR	
4100-36-00	CALUMET	USH-151	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	FOND DU LAC-CHILTON	Advanced
								DESIGN/RESURF	
								SCL-QUINNEY ROAD	
8610-01-25	CHIPPEWA	STH-124	303	\$0 - \$99,999	\$0 - \$99,999	08/25/16	07/25/89	C CHIPPEWA FLS,HIGH ST & RUSHMAN DR	Deferred
								REAL ESTATE ACQ/RESURFACING	
								BRIDGE STREET TO ELM STREET	
1161-02-84	COLUMBIA	STH-016	303	\$0 - \$99,999	\$0 - \$99,999		06/25/18	PORTAGE - COLUMBUS	Advanced
								INCIDENTAL ITS ITEMS FOR 1161-02-74	
								IH 39/STH 16 INTERCHANGE AREA	
6020-00-20	COLUMBIA	USH-051	303	\$0 - \$99,999	\$250,000 - \$499,999		08/25/19	DEFOREST - PORTAGE	Advanced
								RE OPS	
								STH 22/STH 60 INTERSECTION	
1661-05-22	CRAWFORD	STH-035	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/18		MARQUETTE RD, PRAIRIE DU CHIEN	Deferred
								R/E ACQUISITION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WASHINGTON ST TO CLIFFWOOD DR	
1206-08-80	DANE	USH-018	302	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	MOUNT HOREB - MADISON	Advanced
								TRF PO ITEMS FOR 1206-08-77 FY 19	
								CTH PD TO RAYMOND RD/STG 2/PHASE 3	
1206-08-81	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		06/25/19	MOUNT HOREB - MADISON	Advanced
								ITS PO ITEMS FOR 1206-08-77 FY 19	
								CTH PD TO RAYMOND RD/STG 2/PHASE 3	
1206-08-82	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		06/25/18	MOUNT HOREB - MADISON	Advanced
								ITS PO ITEMS FOR 1206-07-75 FY 18	
								CTH PD TO RAYMOND RD/STG 2/PHASE 2	
1206-08-83	DANE	USH-018	302	\$0 - \$99,999	\$0 - \$99,999		06/25/18	MOUNT HOREB - MADISON	Advanced
								TRF PO ITEMS FOR 1206-07-75 FY 18	
								CTH PD TO RAYMOND RD/STG 2/PHASE 2	
5992-09-27	DANE	CTH-BB	206	\$0 - \$99,999	\$500,000 - \$749,999		12/10/19	C MADISON,COTTAGE GROVE RD (CTH BB)	Advanced
								CONST OPS/WATER MAIN	
								NORTH STAR DR TO SPRECHER ROAD	
5992-09-15	DANE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		12/11/18	CITY OF MADISON, EAST JOHNSON ST	Advanced
								CONST OPS/SANITARY SEWER	
								BALDWIN STREET TO FIRST STREET	
5992-09-16	DANE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		12/11/18	CITY OF MADISON, EAST JOHNSON ST	Advanced
								CONST OPS/WATER MAIN	
								BALDWIN STREET TO FIRST STREET	
3700-10-24	DANE	USH-012	305	\$0 - \$99,999	\$0 - \$99,999		11/25/16	MADISON BELTLINE	Advanced
								TRF OPS/COMMUNICATIONS FY17	
								VARIOUS LOCATIONS	
3700-10-94	DANE	USH-012	305	\$0 - \$99,999	\$0 - \$99,999		01/25/17	DANE COUNTY, TRAFFIC OPS	Advanced
								CONST/STATE PURCHASED EQUIPMENT	
								S TOWNE DR & MONONA DR	
1009-91-98	DODGE	CTH-I	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	CTH I	Advanced
								UP X-ING SIGNALS & GATES	
								TOWN OF LOWELL, DODGE COUNTY	
4140-32-00	DOOR	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	EGG HARBOR-FISH CREEK	Advanced
								DESIGN/RESURF	
								RAINBOW RIDGE-GIBRALTAR BLUFF	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4430-20-30	DOOR	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	GREEN BAY-STURGEON BAY	Advanced
								DESIGN/RDMTN	
								SOUTH JUNCTION-BAY VIEW BRIDGE	
1198-03-07	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MINONG - SUPERIOR	Advanced
								DESIGN/SAFETY/MEDIAN U-TURN	
								CTH Y INTERSECTION	
1198-03-08	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MINONG - SUPERIOR	Advanced
								DESIGN/SAFETY/MEDIAN U-TURN	
								CTH L INTERSECTION	
1198-03-09	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MINONG - SUPERIOR	Advanced
								DESIGN/SFTY/INTERS WARNING DEVICES	
								MIDDLE RIVER ROAD INTERSECTION	
1009-96-29	DUNN	CTH-M	207	\$0 - \$99,999	\$0 - \$99,999		06/25/19	CTH M	Advanced
								UP - ADD GATES	
								VILLAGE OF COLFAX, DUNN COUNTY	
7120-01-24	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999	09/25/20	09/25/18	DURAND - EAU CLAIRE	Advanced
								REAL ESTATE ACQ/BRIDGE REPLACEMENT	
								ROCK CREEK BRIDGE B-17-0766	
1009-96-30	DUNN	STH-170	207	\$0 - \$99,999	\$0 - \$99,999		06/25/19	STH 170	Advanced
								UP - ADD GATES	
								TOWN OF TAINTER, DUNN COUNTY	
8630-03-22	DUNN	STH-170	303	\$0 - \$99,999	\$0 - \$99,999	04/25/20	04/25/19	GLENWOOD CITY - COLFAX	Advanced
								REAL ESTATE/RESURF/BRRHB B-17-0132	
								STH 128 TO STH 79	
7090-00-04	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	MENOMONIE - EAU CLAIRE	Advanced
								DESIGN/SAFETY/TRAFFIC SIGNAL	
								CTH EE/TOWN HALL ROAD INTERSECTION	
9911-00-70	FLORENCE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		11/13/18	T FENCE, ROCK CREEK BRIDGE	Advanced
								CONST/FLAP PROG REPLACEMENT	
								ROCK CREEK ROAD; FR 2383	
9120-09-70	FLORENCE	USH-002	303	\$4,000,000 - \$4,999,999	\$2,000,000 - \$2,999,999	05/09/17	05/09/17	BRULE RIVER - IRON MOUNTAIN	Decrease
								CONST/RESURFACE	
								CTH NN TO MICHIGAN STATE LINE	
4986-00-22	FOND DU LAC	CTH-VV	206	\$3,000,000 - \$3,999,999	\$6,000,000 - \$6,999,999	01/10/17	01/10/17	C FOND DU LAC, CTH VV	Increase

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RECST	
								HICKORY ST TO ROGERSVILLE RD	
1440-15-78	FOND DU LAC	STH-023	302	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	06/11/19	06/09/20	FOND DU LAC - PLYMOUTH	Deferred
								CONST	
								TAFT ROAD-CTH P	
6100-08-30	FOND DU LAC	STH-044	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	FAIRWATER-BRANDON	Advanced
								DSGN/RESURFACE	
								WCL-STH 49	
6090-12-30	FOND DU LAC	STH-049	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	BRANDON-RIPON	Advanced
								DSGN/RESURFACE	
								WCPL BRANDON-STH 23	
9819-00-70	FOREST	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		11/13/18	T POPPLE RIVER, LITTLE POPPLE BRDGE	Advanced
								CONST/FLAP PROG REPLACEMENT	
								OLD HWY 139 ROAD; FR 2404	
1204-02-45	IOWA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		05/25/17	DODGEVILLE - MT HOREB	Advanced
								UTL OPS/MADISON GAS & ELECT, UTL 75	
								CTH ID INTERCHANGE	
1204-02-47	IOWA	USH-018	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/17	DODGEVILLE - MT HOREB	Advanced
								UTL OPS/FRONTIER, UTL 71	
								CTH ID INTERCHANGE	
1204-02-48	IOWA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		05/25/17	DODGEVILLE - MT HOREB	Advanced
								UTL OPS/V OF RIDGEWAY WATER, UTL 73	
								CTH ID INTERCHANGE	
1204-02-49	IOWA	USH-018	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/17	DODGEVILLE - MT HOREB	Advanced
								UTL OPS/MT HOREB TELEPHONE, UTL 74	
								CTH ID INTERCHANGE	
9346-00-61	IRON	CTH-A	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/16	USH 2 - SAXON HARBOR	Advanced
								CONSTR EMERGENCY FLOOD REPAIR	
								SAXON HARBOR MARINA	
1024-01-05	JACKSON	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/16	OSSEO - BLACK RIVER FALLS	Advanced
								DESIGN/RESURFACING	
								CTH F TO BLACK RIVER (EAST/WEST BD)	
7540-01-05	JACKSON	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		10/25/16	C BLACK RIVER FALLS, WATER STREET	Advanced
								TRF/INTERSECTION CONTROL EVALUATION	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH A INTERSECTION	
7540-01-22	JACKSON	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/19	FAIRCHILD - BLACK RIVER FALLS	Advanced
								REAL ESTATE ACQ/CULVERT REPLACEMENT	
								ALLEN CREEK CULVERT	
1067-04-00	JEFFERSON	IH -094	303	\$0 - \$99,999	\$7,000,000 - \$7,999,999		01/01/16	MADISON - OCONOMOWOC	Advanced
								DESIGN/E&WB/B28-36,38,44,47,584,585	
								AIRPORT ROAD TO CTH Y	
1009-91-97	JEFFERSON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/18	RESERVED FOR FUTURE USE	Advanced
								RESERVED FOR FUTURE USE	
								RESERVED FOR FUTURE USE	
1330-30-71	KENOSHA	STH-083	303	\$0 - \$99,999	\$0 - \$99,999	09/11/18	09/14/21	STH 83	Deferred
								CONST/CURB RAMP MODIFICATION	
								INTERSECTION WITH STH 50/75	
1470-32-30	KEWAUNEE	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	KEWAUNEE-ALGOMA	Advanced
								DSGN/RESURFACE	
								NCPL KEWAUNEE-STH 54	
4385-09-30	KEWAUNEE	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	ALGOMA-STURGEON BAY	Advanced
								DSGN/RDMTN	
								STH 54-NCL	
1070-04-03	LA CROSSE	IH -090	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/16	LA CROSSE - SPARTA	Advanced
								DESIGN/RECONSTRUCT INTERCHANGE	
								STH 157 INTERCHANGE	
1071-06-82	LA CROSSE	USH-053	303	\$11,000,000 - \$11,999,999	\$7,000,000 - \$7,999,999	12/13/16	12/13/16	LA CROSSE - GALESVILLE	Decrease
								CONST/RECONSTRUCT NB & SB	
								LIVINGSTON ST TO WEST GEORGE ST	
1224-24-30	MANITOWOC	IH -043	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	SHEBOYGAN-GREEN BAY	Advanced
								DSGN/RDMTN-CRACK FILLING	
								SCL-STH 172	
1500-67-60	MANITOWOC	USH-010	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/14/25	07/10/18	REEDSVILLE-MANITOWOC	Advanced
								CONST/RDMTN	
								CTH P-CTH R	
6999-18-51	MARATHON	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/17	C WAUSAU, TOWNLINE ROAD	Advanced
								RECONSTRUCT/RAIL SIGNAL UPGRADE	
								GRAND AVENUE TO EASTHILL DRIVE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6999-18-53	MARATHON	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/17	C WAUSAU, SOUTH 1ST AVENUE	Advanced
								RECONSTRUCT RAIL SIGNAL UPGRADE	
								THOMAS STREET TO STEWART AVENUE	
1053-02-62	MARATHON	STH-029	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/14/21	11/08/16	WAUSAU - WITTENBERG	Advanced
								CONST/PREV MAINTENANCE 2/3/11	
								B-37-179,180,181,182	
1491-21-71	MARINETTE	USH-008	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/12/17	03/09/21	PEMBINE-NIAGARA	Deferred
								CONST/DECK RE-DECK B-38-0015 RW-NO	
								SOUTH BRANCH PEMEBONWON RIVER	
1150-72-71	MARINETTE	USH-041	303	\$0 - \$99,999	\$0 - \$99,999	07/14/20	12/10/19	PESHTIGO - MARINETTE	Advanced
								CONST/MISC	
								COUNTRY MEADOWS RD INTERSECTION	
1228-21-71	MILWAUKEE	IH -043	303	\$9,000,000 - \$9,999,999	\$12,000,000 - \$12,999,999	07/11/17	07/11/17	VALLEY BRIDGE IH43/IH94	Increase
								CONST/BRIDGE DECK OVERLAY B-40-285	
								VIRGINIA ST-1500FT N(MENOMONEE RVR)	
2040-20-00	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	RYAN RD, CITY OF OAK CREEK	Advanced
								PE/B-40-530/BRIDGE DECK REPLACEMENT	
								BRIDGE OVER CNW RR	
1360-12-00	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/16	FOND DU LAC, CITY OF MILWAUKEE	Advanced
								PE/B-40-250,251,252, DECK REPLACMNT	
								GOOD HOPE RD & 107TH ST BRIDGES	
1360-13-00	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/16	FOND DU LAC, CITY OF MILWAUKEE	Advanced
								PE/B40-253,254,255,256 DECK REPLACE	
								SILVER SPRING DR & 76TH ST BRIDGES	
2025-20-00	MILWAUKEE	STH-190	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	CAPITOL DR, CITY OF WAUWATOSA	Advanced
								PE/B-40-0335/BRIDGE DECK OVERLAY	
								EB BRIDGE OVER MENOMONEE RIVER	
1017-01-03	MONROE	IH -090	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/01/16	TOMAH - CAMP DOUGLAS, EB	Advanced
								DESIGN/MILL & OVERLAY EB RDWY	
								USH 12 TO CTH C	
1009-42-21	NORTH CENTRAL REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/16	NC REGION, EPOXY PAVEMENT MARKING	Advanced
								DESIGN/TRF OPS- PAVMT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1009-42-24	NORTH CENTRAL REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/16	NC REGION, EPOXY PAVEMENT MARKING	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/TRF OPS- PAVMT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1009-42-26	NORTH CENTRAL REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/16	NC REGION, EPOXY PAVEMENT MARKING	Advanced
								DESIGN/TRF OPS- PAVMT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1009-42-28	NORTH CENTRAL REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		01/01/16	NC REGION, EPOXY PAVEMENT MARKING	Advanced
								DESIGN/TRF OPS- PAVMT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
9227-01-46	NORTHWEST REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/17	06/25/24	3R ALLOCATED INFLATION PLACEHOLDER	Deferred
								CONST/INFLATION LOE/STN ANNUAL PLAN	
								NORTHWEST REGION - VARIOUS HIGHWAYS	
9170-15-00	OCONTO	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	GILLETTE-SURING	Advanced
								DSGN/RESURFACE	
								STH 22-CTH Z	
9040-02-01	ONEIDA	STH-017	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	RHINELANDER - EAGLE RIVER	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STEVENS STREET TO POLLYANNA ROAD	
9040-02-30	ONEIDA	STH-017	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/16		RHINELANDER - EAGLE RIVER	Deferred
								DESIGN/PREV MAINT APPRVL 3/25/15	
								STEVENS STREET TO POLLYANNA ROAD	
9040-02-60	ONEIDA	STH-017	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/13/19		RHINELANDER - EAGLE RIVER	Deferred
								CONST/PREV MAINT APPRVL 3/25/15	
								STEVENS STREET TO POLLYANNA ROAD	
9040-03-01	ONEIDA	STH-017	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	RHINELANDER - EAGLE RIVER	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								USH 8 TO STEVENS STREET	
9040-03-30	ONEIDA	STH-017	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/16		RHINELANDER - EAGLE RIVER	Deferred
								DESIGN/PREV MAINT APPRVL 3/25/15	
								USH 8 TO STEVENS STREET	
9040-03-60	ONEIDA	STH-017	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/13/19		RHINELANDER - EAGLE RIVER	Deferred
								CONST/PREV MAINT APPRVL 3/25/15	
								USH 8 TO STEVENS STREET	
6528-07-50	OUTAGAMIE	USH-045	302	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/20	07/25/19	STH 15-NEW LONDON	Advanced
								CONST/MISC RR 693839C SURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 45, WCL XING SURFACE 693839C	
6528-07-51	OUTAGAMIE	USH-045	302	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/20	07/25/19	STH 15-NEW LONDON	Advanced
								CONST/MISC RR SIG/GATES 693839C	
								USH 45, WCL XING SIG/GATES 693839C	
8070-00-08	POLK	STH-046	303	\$0 - \$99,999	\$0 - \$99,999		10/25/16	C AMERY, KELLER AVENUE	Advanced
								TRF/ROAD DIET STUDY	
								GRIFFIN STREET TO YORK PRK ENTRANCE	
6998-11-70	PORTAGE	LOC-STR	206	\$6,000,000 - \$6,999,999	\$4,000,000 - \$4,999,999	12/13/16	12/13/16	C STEVENS POINT, COUNTRY CLUB DRIVE	Decrease
								INDUSTRIAL PARK RD TO CAROLS LN	
								HOOVER ROAD RAIL GRADE SEPARATION	
9888-00-00	PRICE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/17	T FIFIELD, SQUAW CREEK CULVERT	Advanced
								DESIGN/FLAP PROG REPLACEMENT	
								TURNER LAKE ROAD; FR 143	
9888-00-70	PRICE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		11/13/18	T FIFIELD, SQUAW CREEK CULVERT	Advanced
								CONST/FLAP PROG REPLACEMENT	
								TURNER LAKE ROAD; FR 143	
5190-07-60	RICHLAND	STH-060	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/10/19	12/08/20	BOSCOBEL - GOTHAM	Deferred
								CONST OPS/MILL&O'LAY ASPHALT/B52143	
								SLEEPY HOLLOW ROAD TO PUBLIC RDSIDE	
5190-07-71	RICHLAND	STH-060	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	12/10/19	12/08/20	STH 80 - SLEEPY HOLLOW ROAD	Deferred
								CONST OPS/MILL&OVERLAY/B-52-233	
								STH 80 EAST TO SLEEPY HOLLOW RD	
5190-07-72	RICHLAND	STH-060	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/10/19	12/08/20	BOSCOBEL - GOTHAM	Deferred
								CONST OPS/GRADE,BASE&SURFACE/B52179	
								PUBLIC ROADSIDE TO USH 14	
1005-10-78	ROCK	IH -039	302	\$60,000,000 - \$69,999,999	\$60,000,000 - \$69,999,999	12/08/20	12/10/19	ILLINOIS STATE LINE - MADISON	Advanced
								CONST OPS/RECSTE PAVEMENT/STRUCTURE	
								KENNEDY ROAD TO KNUTSON ROAD	
1005-11-44	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		06/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1005-10-76/PARCEL 202	
								CTO O TO USH 14 INTERCHANGE NORTH	
1005-11-45	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		06/25/17	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/1005-10-76/PARCEL 214	
								CTO O TO USH 14 INTERCHANGE NORTH	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1093-01-01	ROCK	IH -043	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	BELOIT - ELKHORN	Advanced
								DESIGN/RECST PAV'T AT BRGS/DK O'LAY	
								B-53-105 THRU -120	
8590-00-60	RUSK	STH-040	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/08/19	07/13/27	BRUCE - RADISSON	Deferred
								CONSTR/LATE IN LIFE CHIP SEAL	
								USH 8 TO NORTH COUNTY LINE	
1580-31-20	RUSK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	03/25/19	07/25/24	C LADYSMITH, LAKE AVENUE & E 3RD ST	Deferred
								REAL ESTATE ACQUISITION/RESURFACING	
								STH 27 TO RIVER AVENUE	
1580-31-71	RUSK	USH-008	303	\$750,000 - \$999,999	\$750,000 - \$999,999	07/10/18	07/09/24	C LADYSMITH, LAKE AVENUE & E 3RD ST	Deferred
								CONSTRUCTION/RESURFACING	
								STH 27 TO RIVER AVENUE	
1009-93-67	SHEBOYGAN	CTH-TT	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	CTH TT	Advanced
								WSOR X-ING SIGNALS & GATES	
								TOWN OF SHEBOYGAN FALLS, SHEBOYGAN	
1009-93-68	SHEBOYGAN	CTH-W	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	CTH W	Advanced
								WSOR X-ING SIGNALS & GATES	
								TOWN OF LYNDON, SHEBOYGAN COUNTY	
4010-25-30	SHEBOYGAN	STH-028	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	WALDO-SHEBOYGAN	Advanced
								DESIGN/RDMTN	
								STH 57-CTH A	
4540-33-30	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	STH 32, CITY OF SHEBOYGAN FALLS	Advanced
								DSGN/RDMTN	
								FOND DU LAC AVE-STH 23	
1460-10-00	SHEBOYGAN	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	HOWARDS GROVE-MANITOWOC	Advanced
								DSGN/RESURFACE	
								STH 32-NCL	
4530-11-30	SHEBOYGAN	STH-067	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	CAMPBELLSPORT-PLYMOUTH	Advanced
								DESIGN/RDMTN	
								WCL-CTH PP	
3700-10-23	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		10/25/16	LACROSSE - MADISON	Advanced
								TRF OP/SIGNAL CABINET UPGRADES FY17	
								SW REGION VARIOUS LOCATIONS	
3700-10-25	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		12/25/16	SOUTHWEST REGIONWIDE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF OPS/CONTROLLER UPGRADES FY17	
								VARIOUS LOCATIONS	
3700-10-26	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		04/25/17	SOUTHWEST REGIONWIDE	Advanced
								TRF OPS/LED REPLACEMENT FY17	
								VARIOUS LOCATIONS	
1020-01-77	ST. CROIX	IH -094	303	\$9,000,000 - \$9,999,999	\$5,000,000 - \$5,999,999	02/12/19	02/12/19	HUDSON - BALDWIN	Decrease
								CONSTRUCTION/RESURFACING	
								KINNICKINNIC RIV TO CTH T (EB & WB)	
7200-02-23	ST. CROIX	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	09/25/17	07/25/89	C RIVER FALLS, STH 35 AND STH 65	Deferred
								REAL ESTATE ACQUISITION/RECONSTRUCT	
								DIVISION STREET/CTH M (JUG-HANDLE)	
1000-99-66	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/16	HRRRP SUPPORT 16-17	Advanced
								CORRIDOR SAFETY EVALUATIONS	
								STATEWIDE	
7130-00-24	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$0 - \$99,999	08/25/16	11/25/16	CENTERVILLE - INDEPENDENCE	Advanced
								REAL ESTATE ACQUISITION/RESURFACING	
								STH 95 TO A STREET	
3360-09-47	WASHINGTON	STH-175	303	\$0 - \$99,999	\$0 - \$99,999		08/25/16	MENOMONEE FALLS-SLINGER RD(STH 175)	Advanced
								UTIL/WE ENERGIES ELEC/PARCEL 201	
								MAPLE ROAD TO STH 60	
3360-09-49	WASHINGTON	STH-175	303	\$0 - \$99,999	\$0 - \$99,999		08/25/16	MENOMONEE FALLS-SLINGER RD(STH 175)	Advanced
								UTIL/FRONTIER COMMUNICATIONS/PAR203	
								MAPLE ROAD TO STH 60	
2788-00-72	WAUKESHA	CTH-TT	206	\$4,000,000 - \$4,999,999	\$6,000,000 - \$6,999,999	02/14/17	02/14/17	WEST WAUKESHA BYPASS	Increase
								CONST/RECONSTRUCT W/ADDITIONAL LANE	
								SUMMIT AVE TO NORTHVIEW RD	
1009-92-96	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	Bay View Road	Advanced
								CN X-ING SIGNALS & GATES	
								MUKWONAGO, WAUKESHA COUNTY	
1009-92-97	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	RESERVED FOR FUTURE USE	Advanced
								RESERVED FOR FUTURE USE	
								RESERVED FOR FUTURE USE	
6180-26-00	WINNEBAGO	STH-021	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	REDGRANITE-OMRO	Advanced
								DESIGN/RESURF	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WCL-STH 116	
4660-08-00	WINNEBAGO	STH-047	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	APPLETON ROAD, CITY OF MENASHA	Advanced
								DESIGN/RESURF	
								9TH ST - CTH AP	
4065-19-00	WINNEBAGO	STH-114	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	PLANK ROAD, CITY OF MENASHA	Advanced
								DSGN-RESURFACE	
								MELISSA STREET-USH 10	
6190-26-30	WINNEBAGO	STH-116	303	\$0 - \$99,999	\$0 - \$99,999		01/01/16	WINNECONNE-USH 45	Advanced
								DSGN/MILL & RESURFACE	
								ECPL-USH 45	
1517-75-74	WINNEBAGO	STH-441	302	\$25,000,000 - \$29,999,999	\$17,000,000 - \$19,999,999	05/12/20	07/09/19	USH 10 - USH 10/STH 441	Advanced
								MAINLINE NB CONST APPLETON RD	
								COUNTY CB - ONEIDA STREET	
1500-44-40	WINNEBAGO	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	07/25/16	12/25/25	C MENASHA, ONEIDA STREET	Deferred
								UTILITY PLACEHOLDER JC	
								CTH AP - STH 114 P-HOLD	
1517-07-78	WINNEBAGO	USH-010	302	\$2,000,000 - \$2,999,999	\$0 - \$99,999	02/13/18		USH 10 - USH 10/STH 441	Deferred
								TAYCO ST & NOISE WALLS	
								COUNTY CB - ONEIDA STREET	
1517-75-70	WINNEBAGO	USH-010	302	\$4,000,000 - \$4,999,999	\$0 - \$99,999	07/11/17		USH 10 - USH 10/STH 441	Deferred
								MIDWAY INTERCHANGE B-70-423	
								COUNTY CB - ONEIDA STREET	
1517-75-73	WINNEBAGO	USH-010	302	\$17,000,000 - \$19,999,999	\$30,000,000 - \$34,999,999	05/14/19	07/10/18	USH 10 - USH 10/STH 441	Increase
								MAINLINE SB CONST MIDWAY-E PROJECT	
								COUNTY CB - ONEIDA STREET	
1517-75-79	WINNEBAGO	USH-010	302	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	05/12/20	07/09/19	USH 10 - USH 10/STH 441	Advanced
								ONEIDA ST (USH 10) INTCHG	
								COUNTY CB - ONEIDA STREET	
4110-33-00	WINNEBAGO	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/16	MAIN STREET, CITY OF OSHKOSH	Advanced
								BRRHB B-70-56-0001-3	
								BRIDGE DECK GRATES	
6200-17-30	WINNEBAGO	USH-045	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/16	OSHKOSH-NEW LONDON	Advanced
								DSGN/JOINT/PANEL REPAIR	
								IH 41-USH 10	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2016-2019 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-94-65	WOOD	STH-054	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	STH 54	Advanced
								WC X-ING SIGNALS & GATES	
								TOWN OF DEXTER, WOOD COUNTY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

2016-2019 STIP
August Amendments

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0199-20-17	Statewide	Non-Highway	DTSD	\$0-\$99,000	\$0-\$99,000	Sep-16	Sep-16	Statewide DTSD Support Professional Development Training FY2017 Annual Plan	Advanced
0082-34-35	Statewide	Non-Highway	DTSD	\$100,000-\$249,999	\$100,000-\$249,999	Sep-16	Sep-16	Statewide SHRP2 Reliability & Analysis Implementation Assistance Program	Advanced
0667-14-32	Statewide	Non-Highway	DBE	\$100,000-\$249,999	\$100,000-\$249,999	Sep-16	Sep-16	Statewide DBE Support Professional Development Training FY2017 Services Program	Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased