WisDOT STP-Urban, STP-Rural, Local Bridge, TAP, and CMAQ Programs Schedule Change Form Request

Project Information

Projec	t Title			
Program: STP-Urban, STP-Rural, Local Bridge TAP CMAQ				
Program Cycle: 2011-2014, 2013-2018 2015-2020 2018-2022 Other (explain)				
Projec	t Sponsor:			
Federal/ State Amount: FED STATE				
Date Submitted to WisDOT:				
Sunset Date:		(For TAP Only) Commencement Date:		
	(For TAP Only) Check the box to acknowledge that the requested schedule change does not violate commencement requirements.			
	(For Project Approved through MPOs) The MPO that approve the project has been notified of the proposed change and approved the proposed change if required by its policies.			
Critical Basson for Schodula Change				

Critical Reason for Schedule Change

Select the predominant reason. This should be the same reason selected in Schedule Change Management Spreadsheet.

Contracting 🗌 Coordination 🗌 Design Consultant Selection 🗌 Design Criteria Change 🗌				
Design Progress Environmental	Let Change 🗌	Planning Issues	Project Scope Change 🗌	
Real Estate Stakeholder Issues	Other (explain)			

Notice of Schedule Change for One Improvement (Do not schedule projects in June)

		Requested	
	Current	New	
PROJECT ID	Schedule	Schedule	
(One ID per Line)	Date	Date	JUSTIFICATION

CONSIDERATIONS IN THE EVENT THE NEW REQUESTED SCHEDULE DATE CANNOT BE ACCOMMODATED:

Region Signature

Preparer Signature:	Date:
WisDOT LPPM or LPM:	Date:

FOR WISDOT LOCAL PROGRAMS AND FINANCE SECTION USE ONLY			
Change Approved Amended Denied	Schedule Queue/ Reference Number		
Improvement Sunset Date	Amended Scheduled Date		
If applicable Drop/ Substitution Form Reference	Reviewer:		
	Date:		
Comments:			

Local Roads- Updated November 2019