2011-2014 STIP
October Amendments

Orig | Curr
Proj ect County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
8520-09-70 | ASHLAND STH-077 303 | $0 - $99,999 $0 - $99,999 01/09/18 | 12/09/14 | C MELLEN, LAKE DRIVE Advanced

CONSTRUCTION/BRRHB/PCC DECK OVERLAY

BAD RIVER BRIDGE B-02-0015

1180-51-71| ASHLAND USH-002 | 303 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 11/13/18 | 05/08/12 | C ASHLAND, LAKE SHORE DRIVE Advanced

CONSTRUCTION/RESURFACING

STUNTZ AVENUE TO 36TH AVENUE

1570-04-03 | BARRON USH-008 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/11 | TURTLE LAKE - CAMERON Advanced

DESIGN/RESURFACING

CTHPTO WYE STREET

1550-04-04 | BARRON USH-063 | 303 | $0 - $99,999 $0 - $99,999 01/01/11 | C CUMBERALND, ELM STR AND 2ND AVE Advanced

DESIGN/RESURFACING

WEST JUNCTION STH 48 TO CHARRIE LN

8740-00-01 | BAYFIELD CTH-C 206 | $100,000 - $249,999 $0 - $99,999 07/25/12 | 01/01/11 | DEACTIVATE/WASHBRN-CORNUCOPIA Deferred

DESIGN/RESURFACING

COLBERG ROAD - FOREST ROAD 252

1220-15-70 | BROWN IH -043 303 | $100,000 - $249,999 $100,000 - $249,999 07/25/18 | 12/25/11 | CITY OF GREEN BAY, TOWER DRIVE BRID Advanced

CONST/ITS PROJECT 1220-15-71

IRWIN AVENUE-ATKINSON DRIVE

1009-93-46 | BROWN STH-032 303 | $100,000 - $249,999 $100,000 - $249,999 06/25/14 STH 32 (ASHLAND AVE) Deferred
CN (FVW) CROSSING SIGNALS & GATES
ASHWAUBENON

4085-42-00 | BROWN STH-032 303 | $0 - $99,999 $250,000 - $499,999 01/25/12 | 8TH STREET, CITY OF DEPERE Advanced

RECST-EXISTING URBAN STREET

MAIN AVENUE-ASLAND AVENUE

4085-43-00 | BROWN STH-032 303 | $0 - $99,999 $250,000 - $499,999 01/01/11| CITY OF DEPERE, STH 32/57 Advanced

RECST/ROUNDABOUT RW-Y POSS HISP

CTH X INTERSECTION

4085-43-21 | BROWN STH-032 303 | $0 - $99,999 $100,000 - $249,999 07/25/13| CITY OF DEPERE, STH 32/57 Advanced

RE/ROUNDABOUT, POSSIBLE HISP

CTH X INTERSECTION

4190-16-51 | BROWN STH-032 303 | $250,000 - $499,999 $250,000 - $499,999 01/25/16 | 05/25/13 | DEPERE-GREEN BAY Advanced

CONST/CNRR XING SIGNALS 180082D

ASHLAND, CN RR XING 180082D

4075-28-72 | BROWN STH-096 303 | $0 - $99,999 $500,000 - $749,999 07/10/12 | VILLAGE OF WRIGHTSTOWN Advanced

CONST/MISC RAZE & REMOVAL

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Orig
Sched

Curr
Sched

Title/Concept/Limit
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FOX RIVER BRIDGE & APPROACHES

1133-03-71

BROWN

USH-041

302

$40,000,000 - $44,999,999

$50,000,000 - $59,999,999

07/10/12

07/10/12

DEPERE - SUAMICO

Increase

LARSEN RD - MEMORIAL DR MAINLINE

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-73

BROWN

USH-041

302

$30,000,000 - $34,999,999

$40,000,000 - $44,999,999

07/10/12

07/10/12

DEPERE - SUAMICO

Increase

STH 29 1C (PACKERLAND DR - USH41)

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-75

BROWN

USH-041

302

$20,000,000 - $24,999,999

$0 - $99,999

07/10/12

07/10/12

DEPERE - SUAMICO

Decrease

STH29 SYSTEM FLYOVER STEEL TUB STR

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-81

BROWN

USH-041

302

$11,000,000 - $11,999,999

$0 - $99,999

07/10/12

07/10/12

DEPERE - SUAMICO

Decrease

COLLECTOR-DSTR RDW(MASON ST-STH29)

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-86

BROWN

USH-041

302

$100,000 - $249,999

$0 - $99,999

04/14/15

07/10/12

DEPERE - SUAMICO

Advanced

USH 41 FENCING (LARSEN-MEMORIAL)

MORRIS AVE - MEMORIAL DRIVE

1133-09-79

BROWN

USH-041

302

$500,000 - $749,999

$100,000 - $249,999

04/14/15

07/09/13

DEPERE - SUAMICO

Advanced

USH 41 FENCING(GLORY RD-MORRIS AVE)

GLORY ROAD - MORRISAVE

1133-10-76

BROWN

USH-041

302

$1,000,000 - $1,999,999

$0 - $99,999

04/09/13

07/14/15

DEPERE - SUAMICO

Deferred

MEMORIAL DR/CTH M MAINLINE TMP

MEMORIAL DRIVE - CTHM

1133-10-77

BROWN

USH-041

302

$13,000,000 - $13,999,999

$13,000,000 - $13,999,999

05/14/13

01/13/15

DEPERE - SUAMICO

Deferred

MEMORIAL DR - VELP AVE MAINLINE

MEMORIAL DR-CTHM

1133-10-83

BROWN

USH-041

302

$0 - $99,999

$0 - $99,999

07/09/13

01/13/15

DEPERE - SUAMICO

Deferred

MEMORIAL DR-LINEVILLE RD CLR&GRUB

MEMORIAL DRIVE - CTHM

1133-10-85

BROWN

USH-041

302

$100,000 - $249,999

$0 - $99,999

07/09/13

07/14/15

DEPERE - SUAMICO

Deferred

NORTH SEGMENT RAZING/REMOVAL PH 2

MEMORIAL DRIVE - CTHM

1009-00-34

CALUMET

VAR-HWY

217

$250,000 - $499,999

$250,000 - $499,999

10/25/10

11/25/11

East Central Regiona SRTS Program

Advanced

EAST CENTRAL REGIONAL SRTS PROGRAM

EAST CENTRAL RPC COUNTIES

7864-08-05

CHIPPEWA

CTH-J

206

$0 - $99,999

$100,000 - $249,999

12/25/12

CTHX -CTHK

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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DESIGN/RECONSTRUCTION

CTH J50TH AVE INTERSECTION

7864-08-75

CHIPPEWA

CTH-J

206

$0 - $99,999

$500,000 - $749,999

06/25/14

CTHX -CTHK

Advanced

CONSTRUCTION/RECONSTRUCTION

CTH J50TH AVE INTERSECTION

8914-03-02

CHIPPEWA

CTH-S

206

$0 - $99,999

$0 - $99,999

12/25/12

CHIPPEWA FALLS-JM FALLS

Advanced

DESIGN/RECONSTRUCTION

CTH Q/CTH SINTERSECTION

8914-03-72

CHIPPEWA

CTH-S

206

$0 - $99,999

$250,000 - $499,999

06/25/14

CHIPPEWA FALLS-JM FALLS

Advanced

CONSTRUCTION/RECONSTRUCTION

CTH Q/CTH SINTERSECTION

8996-00-94

CHIPPEWA

LOC-STR

206

$0 - $99,999

$0 - $99,999

07/25/12

CHIPPEWA FALLS- STATE STREET

Advanced

DESIGN/RECONSTRUCTION

GRAND AVENUE - WATER STREET

8996-00-95

CHIPPEWA

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

05/13/14

CHIPPEWA FALLS- STATE STREET

Advanced

CONSTRUCTION/RECONSTRUCTION

GRAND AVENUE - WATER STREET

8210-07-73

CLARK

STH-073

303

$0 - $99,999

$250,000 - $499,999

01/14/14

C THORP, WASHINGTON STREET

Advanced

CONSTRUCTION/RESURFACING

KRYCH STREET TO NYE STREET

5843-00-72

COLUMBIA

CTH-V

205

$100,000 - $249,999

$100,000 - $249,999

05/14/13

05/12/15

OKEE - HARMONY ROAD

Deferred

CONST OPS - BRIDGE DECK REPLACEMENT

RED CEDARDRIVETO CTH J

5640-01-31

COLUMBIA

STH-113

303

$0 - $99,999

$0 - $99,999

12/31/00

01/01/11

WISCONSIN RIVER CROSSING

Advanced

PE//ENGINE, HY DRAULICS, GENERATORS

FERRY VESSEL

5640-01-61

COLUMBIA

STH-113

303

$0 - $99,999

$500,000 - $749,999

06/12/12

01/25/12

WISCONSIN RIVER CROSSING

Advanced

CONST/ENGINE, HYDRAULIC, GENRATOR

FERRY VESSEL

5992-06-62

DANE

CTH-D

206

$0 - $99,999

$0 - $99,999

01/25/12

CITY OF MADISON, FISH HATCHERY ROAD

Advanced

RR - RAIL CROSSING

WSOR RR CROSSING |D# 178226F

5993-00-81

DANE

CTH-Q

206

$250,000 - $499,999

$250,000 - $499,999

02/11/14

02/10/15

CITY OF MIDDLETON, ALLEN BLVD

Deferred

CONST OPS/RESURFACING

UNIVERSITY AVENUE TO LAKE STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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5992-08-77

DANE

CTH-S

206

$9,000,000 - $9,999,999

$5,000,000 - $5,999,999

08/14/12

08/14/12

MINERAL POINT RD,CITY MADISON

Decrease

CONST OPS - GRADE, BASE, PAVEMENT

SOUTH JUNCTION RD INTERSECTION

1001-06-73

DANE

IH -039

303

$0 - $99,999

$1,000,000 - $1,999,999

03/12/13

JANESVILLE - MADISON

Advanced

CONST OPS/ROADSIDE HARDWARE UPGRADE

CTH B TO LIEN ROAD

5849-00-74

DANE

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

02/12/13

03/10/15

LACY ROAD, C OF FITCHBURG

Deferred

CONST OPS - STRUCTURE & APPROACHES

SWAN CREEK BRIDGE & APPROACHES

5290-00-09

DANE

STH-019

303

$0 - $99,999

$500,000 - $749,999

05/25/13

MAZOMANIE - WATERTOWN

Advanced

CORRIDOR PRESERVATION STUDY

USH 12 TO STH 89 NORTH

1690-03-09

DANE

STH-069

303

$0 - $99,999

$100,000 - $249,999

05/25/14

NEW GLARUS - VERONA

Advanced

CORRIDOR PRESERVATION STUDY

STH92TOCTHM

3070-01-09

DANE

STH-073

303

$0 - $99,999

$250,000 - $499,999

05/25/14

IH 39 - MARSHALL

Advanced

CORRIDOR PRESERVATION STUDY

USH 12 TO STH 19

5567-01-09

DANE

STH-138

303

$0 - $99,999

$100,000 - $249,999

03/25/12

STOUGHTON - OREGON

Advanced

FREEWAY CONVERSION/ACCESS STUDY

USH 51 TOUSH 14

1206-01-87

DANE

USH-012

303

$100,000 - $249,999

$100,000 - $249,999

01/25/12

MADISON - CAMBRIDGE

Advanced

TOIP PARTICIPATING/1206-01-84

FISH HATCHERY RD INTERCHANGE

1206-04-75

DANE

USH-012

303

$0 - $99,999

$1,000,000 - $1,999,999

03/12/13

C MADISON

Advanced

CONST OPS/ROADSIDE HARDWARE UPGRADE

USH 18 TOIH 39

5310-02-73

DANE

USH-014

303

$0 - $99,999

$4,000,000 - $4,999,999

01/14/14

SPRING GREEN - MADISON

Advanced

CONST/SANITARY SEWER & WATER MAIN

CTH KPTO WESTVIEW CT/VCROSS PLAINS

6083-00-76

DODGE

STH-033

303

$250,000 - $499,999

$250,000 - $499,999

12/10/13

PARK AVENUE, C OF BEAVER DAM

Deferred

CONST OPS/SANITARY SEWER & WATER

UNIVERSITY AVE TO MONROE STREET

3042-04-71

DODGE

STH-060

302

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

11/13/12

STH 26 - HARTFORD

Advanced

CONST OPS - GRADE,BASE,PCC PAVEMENT

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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STH 60 RELOCATION

1107-00-73

DODGE

USH-041

303

$0 - $99,999

$100,000 - $249,999

03/12/13

ALLENTON - FOND DU LAC

Advanced

CONST OPS/ROADSIDE HARDWARE UPGRADE

SOUTH CNTY LINE TONORTH CNTY LINE

1111-06-71

DODGE

USH-151

303

$0 - $99,999

$750,000 - $999,999

03/12/13

MADISON - FOND DU LAC

Advanced

CONST OPS/ROADSIDE HARDWARE UPGRADE

IH 39 TO FOND DU LAC COUNTY LINE

1198-09-03

DOUGLAS

303

$0 - $99,999

$0 - $99,999

01/01/11

DEACTIVATED C SUPERIOR,NORTH 4TH ST

Deferred

DESIGN/GEOMETRICS AND SIGNALS

IH 535/STH 35 INTCHG E RAMP INTER

8510-03-60

DOUGLAS

STH-013

303

$0 - $99,999

$0 - $99,999

08/25/12

02/25/12

PORT WING - SUPERIOR

Advanced

CONSTRUCTION/ROAD MAINTENANCE/LFA

SLEEPVALLEY LOOP RD TO ENGDAHL RD

1022-08-73

EAU CLAIRE

IH -094

303

$30,000,000 - $34,999,999

$20,000,000 - $24,999,999

01/08/13

01/08/13

EAU CLAIRE - OSSEO

Decrease

CONST/PVRPL/3-BRRHB/2-BRRPL

STH 37 - USH 53

4110-29-21

FOND DU LAC

USH-045

303

$0 - $99,999

$100,000 - $249,999

08/25/12

USH 45 & SJCT K INTERSECTION

Advanced

R/W-YES

USH 45 & SJCT K INTERSECTION

5115-00-76

GREEN

TWN-RD

205

$100,000 - $249,999

$100,000 - $249,999

03/12/13

05/12/15

ULLOM ROAD, T OF CADIZ

Deferred

CONST OPS - STRUCTURE & APPROACHES

WHITEHEAD CREEK BRIDGE & APPROACHES

5318-00-72

GREEN

TWN-RD

205

$750,000 - $999,999

$750,000 - $999,999

05/14/13

PATTERSON ROAD BRIDGE & APPROACHES

Deferred

CONST OPS - BRIDGE REMOVAL

TOWN OF CLARNO

5698-00-74

IOWA

CTH-E

205

$500,000 - $749,999

$500,000 - $749,999

07/09/13

02/10/15

T MIFFLIN - T LINDEN

Deferred

CONST OPS/BRIDGE REPLACEMENT

PECATONICA RIVER BRIDGE B-25-0362

5979-00-76

IOWA

CTH-E

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/09/13

02/10/15

T CLIFTON - T MIFFLIN

Deferred

CONST OPS/IRECONSTRUCT

TOWN ROAD 46 TO LOG TOWN ROAD

5699-00-75

IOWA

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

07/09/13

03/10/15

T DODGEVILLE, BOLTZ ROAD

Deferred

CONST OPS/BRIDGE REPLACEMENT

DODGE BRANCH BRIDGE P-25-0118

1204-02-76

IOWA

USH-018

303

$15,000,000 - $16,999,999

$15,000,000 - $16,999,999

12/09/14

12/13/16

DODGEVILLE - MT HOREB

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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CONST OPS/IRECONSTRUCTION EXPANSION

CTH BB INTERCHANGE

1023-00-98

JACKSON

IH -094

303

$0 - $99,999

$0 - $99,999

11/25/13

BLACK RIVER FALLS- TOMAH

Advanced

TRF MITIGATION CONSTR ID 1023-00-78

PERRY CREEK TO CTH O (EAST BOUND)

1023-01-73

JACKSON

IH -094

303

$0 - $99,999

$0 - $99,999

01/25/13

BLACK RIVER FALLS- TOMAH

Advanced

MIS CONSTR/PROCUREMENT ITSITEMS

PERRY CREEK TO CTH O (WEST BOUND)

1023-01-92

JACKSON

IH -094

303

$0 - $99,999

$0 - $99,999

11/25/13

BLACK RIVER FALLS- TOMAH

Advanced

TRF MITIGATION/CONSTR ID 1023-01-70

PERRY CREEK TO CTH O (WEST BOUND)

3632-00-71

JEFFERSON

TWN-RD

205

$100,000 - $249,999

$100,000 - $249,999

07/09/13

05/12/15

WEST RIVER ROAD BRIDGE & APPROACHES

Deferred

CONST OPS - STRUCTURE & APPROACHES

TOWN OF CONCORD

1016-00-72

JUNEAU

IH -090

303

$0 - $99,999

$750,000 - $999,999

03/12/13

TOMAH - WISCONSIN DELLS

Advanced

CONST OPS/ROADSIDE HARDWARE UPGRADE

CAMP DOUGLASTO E COUNTY LINE

1016-05-06

JUNEAU

IH -090

303

$0 - $99,999

$500,000 - $749,999

01/01/11

MAUSTON - WISCONSIN DELLS

Advanced

DESIGN/REPLACE BRI B-29-24,27,28

19TH AVE & 24TH AVE BRIDGES

1016-05-33

JUNEAU

IH -090

303

$0 - $99,999

$100,000 - $249,999

01/01/11

MAUSTON - WISCONSIN DELLS

Advanced

DESIGN/CONCRETE DECK OVERLAYS

B-29-34, B-29-35, B-29-36, B-29-37

3729-00-04

KENOSHA

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/11

39TH AVENUE

Advanced

PE/RECONSTRUCT W/ADDED CAPACITY

STH 165 TO 97TH STREET

1480-22-71

KEWAUNEE

STH-054

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

07/14/15

02/11/14

STH 57 - CASCO

Advanced

RW-NO

STUMP ROAD - VALLEY ROAD

1071-08-31

LA CROSSE

IH -090

303

$0 - $99,999

$100,000 - $249,999

01/01/11

LA CROSSE - SPARTA

Advanced

DESIGN/CONCRETE OVERLAY & PAINTING

B-32-0034, 0035, 0046, 0047, 0073

1074-00-00

LA CROSSE

IH -090

303

$0 - $99,999

$100,000 - $249,999

01/01/11

LA CROSSE - SPARTA

Advanced

DESIGN/DECK OVERLAY & DECK REPLACE

WOLF RD B-32-60; FISH CREEK B-32-64

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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Curr
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1500-34-71

MANITOWOC

USH-010

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/13/15

04/09/13

IH43-CTHR

Advanced

IH 43 - RAPIDS AVENUE

9443-05-70

MARATHON

CTH-Y

205

$250,000 - $499,999

$0 - $99,999

03/12/13

STH52-CTHG

Deferred

T OF HARRISON REPLACEMENT P-37-0927

BR EAU CLAIRE RIVER BRIDGE

1160-00-35

MARATHON

IH -039

303

$0 - $99,999

$0 - $99,999

01/01/11

PLAINFIELD - WAUSAU

Advanced

DESIGN/MISC

VARIOUS CULVERT REPLACEMENTS

1166-13-00

MARATHON

USH-051

303

$0 - $99,999

$0 - $99,999

01/01/11

STEVENS POINT - WAUSAU

Advanced

DESIGN/MISC

WI RIVER MITIGATION SITE REPAIRS

9560-02-23

MARINETTE

USH-141

303

$0 - $99,999

$0 - $99,999

12/25/12

USH 8-NIAGRA

Advanced

REAL ESTATE

USH 8-BETTERS COURT

1060-23-00

MILWAUKEE

IH -094

303

$0 - $99,999

$500,000 - $749,999

01/01/11

EAST WEST FREEWAY

Advanced

PE/DECK REPLACEMENT

UNDERWOOD CR PRKWY & 121ST ST BRDGS

1060-35-89

MILWAUKEE

IH -094

301

$0 - $99,999

$2,000,000 - $2,999,999

04/25/12

ZOO INTERCHANGE FIELD OFFICE

Advanced

FIELD OFFICE

Z0O0 INTERCHANGE PROJECT

1060-35-97

MILWAUKEE

IH -094

301

$0 - $99,999

$750,000 - $999,999

10/25/11

TM, STOC AND 511

Advanced

MIS/ITRAFFIC MITIGATION

Z0OO0 INTERCHANGE PROJECT

1060-37-49

MILWAUKEE

IH -094

301

$0 - $99,999

$3,000,000 - $3,999,999

11/25/11

ZOOIC, IH 94 W LEG,WE ELEC DESIGN

Advanced

UTIL/WE ELEC

124TH STREET TO 70TH STREET

1060-38-40

MILWAUKEE

IH -094

301

$0 - $99,999

$45,000,000 - $49,999,999

03/25/12

ZOOIC, IH94 W LEG, WE ELECTRIC CON

Advanced

UTILITY & RAILROAD

IH94, 124TH STREET TO IH 894

1060-38-41

MILWAUKEE

IH -094

301

$0 - $99,999

$30,000,000 - $34,999,999

09/25/12

ZOOIC, IH 94 W LEG, ATC CONST

Advanced

UTIL/ATC

124TH STREET TO 70TH STREET

1060-40-41

MILWAUKEE

IH -894

301

$0 - $99,999

$2,000,000 - $2,999,999

11/25/11

ZOOIC, IH894 S LEG, WE ELEC DESIGN

Advanced

UTIL/WE ELEC

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

124TH STREET TO 70TH STREET

1060-40-46

MILWAUKEE

IH -894

301

$0 - $99,999

$20,000,000 - $24,999,999

09/25/12

ZOOIC, IH 894 SLEG, ATC CONST

Advanced

UTIL/ATC CONST

LINCOLN AVE TO INTERCHANGE

1060-40-47

MILWAUKEE

IH -894

301

$0 - $99,999

$30,000,000 - $34,999,999

09/25/12

ZOOIC, IH 894 SLEG, ATC CONST

Advanced

UTIL/ATC CONST

LINCOLN AVE TO INTERCHANGE

2967-16-70

MILWAUKEE

NON-HWY

206

$0 - $99,999

$250,000 - $499,999

09/10/13

PEDESTRIAN COUNTDOWN SIGNAL HEAD

Advanced

CONST/INSTALL COUNTDOWN SIG HEADS

49 VAR INTERSECTIONS MILWAUKEE CO

1060-33-77

MILWAUKEE

STH-059

301

$0 - $99,999

$10,000,000 - $10,999,999

03/12/13

Z0OO0 IC, GREENFIELD AVENUE BRIDGE

Advanced

CONST/BRIDGE REPLACEMENT, EXPANSION

101ST STREET TO 97TH STREET

2230-14-70

MILWAUKEE

STH-059

303

$9,000,000 - $9,999,999

$5,000,000 - $5,999,999

12/1112

07/10/12

GREENFIELD AVE, CITY OF WEST ALLIS

Decrease

CONST / RECONSTRUCTION

124TH ST TO 106TH STREET

2230-15-70

MILWAUKEE

STH-059

303

$0 - $99,999

$3,000,000 - $3,999,999

03/12/13

GREENFIELD AVE, CITY OF WEST ALLIS

Advanced

CONST / RECONSTRUCTION

106TH STREET TO 101ST STREET

1060-33-42

MILWAUKEE

STH-100

301

$0 - $99,999

$2,000,000 - $2,999,999

03/25/12

ZOO INTERCHANGE, HWY 100, MMSD

Advanced

UTILITY & RAILROAD

HWY 100, IH94 TO WATERTOWN PLANK RD

2165-00-20

MILWAUKEE

STH-181

303

$250,000 - $499,999

$250,000 - $499,999

07/25/12

07/25/15

GLENVIEW AVE, CITY OF MILWAUKEE

Deferred

RE/RECONSTRUCTION

W DANA STREET TO BLUE MOUND ROAD

2025-11-92

MILWAUKEE

STH-190

303

$0 - $99,999

$250,000 - $499,999

03/25/12

WEST CAPITOL DR, CITY OF MILWAUKEE

Advanced

CONST / STREET LIGHTING

84TH STREET TO 60TH STREET

2025-11-93

MILWAUKEE

STH-190

303

$0 - $99,999

$250,000 - $499,999

12/25/12

WEST CAPITOL DR, CITY OF MILWAUKEE

Advanced

CONST / STREET LIGHTING

MAYFAIRRD TO 84TH ST

2265-03-06

MILWAUKEE

STH-241

303

$0 - $99,999

$100,000 - $249,999

05/25/12

S27TH ST

Advanced

PE/LIGHTING/HSIP 2E

COLLEGE AVE TO HOWARD AVE (W SIDE)

2265-03-76

MILWAUKEE

STH-241

303

$0 - $99,999

$1,000,000 - $1,999,999

05/14/13

S27TH ST

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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ri rr
Project County Hwy Prg Orig Estimate Curr Estimate S?:hegd SCC';:ed Title/Concept/Limit Reason

CONST/LIGHTING/HSIP 2E
COLLEGE AVE TO HOWARD AVE (W SIDE)

2265-08-92 | MILWAUKEE STH-241 303 | $0 - $99,999 $250,000 - $499,999 03/25/13| 27TH STREET - CITY OF MILWAUKEE Advanced
CONST / LIGHTING
HOWARD AV TO UNION PACIFIC RAILROAD

1074-00-30 | MONROE IH -090 303 | $0 - $99,999 $0 - $99,999 01/01/11 | LA CROSSE - SPARTA Advanced
DESIGN/BRIDGE PAINTING
LITTLE LA CROSSE BRIDGES B-41-76/77

1077-01-34 | MONROE IH -090 303 | $0 - $99,999 $100,000 - $249,999 01/0V/11 | SPARTA - TOMAH Advanced
DESIGN/CONCRETE DECK OVERLAYS
B-41-0064, B-41-0090, B-41-0091

1077-03-03 | MONROE IH -090 303 | $0 - $99,999 $250,000 - $499,999 01/0V/11 | SPARTA - TOMAH Advanced
DESIGN/BR REPLACE/CONC O'LAY/PAINT
B-41-24, 30, 31, 44, 112, 115, 116

7060-00-09 | MONROE STH-027 303 | $0 - $99,999 $250,000 - $499,999 03/25/12 | SPARTA - BLACK RIVER FALLS Advanced
CORRIDOR PRESERVATION
IH90 TO STH 71 WB

1000-08-56 | NORTHWEST REGION WIDE | VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 11/25/11 | NORTHWEST REGION WIDE, VARIOUSHWY'S | Advanced
MISCELLANEOUS
SURVEY DATA COLLECTION/SERVICES

4494-06-00 | OUTAGAMIE CTH-KK 206 | $0 - $99,999 $0 - $99,999 01/25/11| C APPLETON, CTH KK (CALUMET ST) Advanced
DESIGN/RECONST INTERSECTION-HISP-1A
COOP RD INTERSECTION

4494-06-71 | OUTAGAMIE CTH-KK 206 | $0 - $99,999 $750,000 - $999,999 02/12/13| C APPLETON, CTH KK (CALUMET ST) Advanced
CONST/RECONST INTERSECTION-HSIP-1A
COOP RD INTERSECTION

4984-18-71 | OUTAGAMIE NON-HWY | 206 | $0 - $99,999 $0 - $99,999 01/25/11 | COUNTDOWN DISPLAYS-CITY OF APPLETON | Advanced
MICS/ COUNTDOWN DISPLAY SHISP-4A
VARIOUS LOCATIONS

1450-16-71 | OZAUKEE IH -043 303 | $5,000,000 - $5,999,999 $8,000,000 - $8,999,999 02/14/12 | 02/14/12 | NORTH SOUTH FREEWAY Increase
CONST/BRIDGE RE-DECK
STH 32 TON OZAUKEE COUNTY LINE

7180-01-61 | PEPIN STH-035 303 | $0 - $99,999 $100,000 - $249,999 03/12/13| PEPIN - HAGER CITY Advanced

CONSTRUCTION/ROADWAY MAINTENANCE

ELM STREET TO NORTH COUNTY LINE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

8865-00-02

POLK

STH-065

303

$0 - $99,999

$100,000 - $249,999

01/01/11

NEW RICHMOND - WANDEROOS

Advanced

DESIGN/RECONSTRUCTION/SAFETY

40TH AV TO .5 MILESNORTH N 40TH AV

8865-01-03

POLK

STH-065

303

$0 - $99,999

$0 - $99,999

01/01/11

WANDEROOS - USH 8

Advanced

DESIGN/SAFETY/RECONSTRUCTION

WEST JUNCTION CTH FINTERSECTION

2260-00-21

RACINE

STH-011

303

$500,000 - $749,999

$500,000 - $749,999

07/25/12

07/25/15

DURAND AVENUE, CITY RACINE

Deferred

RE / RESURFACE

STH 31 TO KENTUCKY AVE

1300-09-01

RACINE

STH-083

303

$0 - $99,999

$1,000,000 - $1,999,999

05/25/12

NORTHWEST HIGHWAY (STH 83)

Advanced

P.E/RESURFACE ROADWAY

STH20TOIH 43

1003-00-73

ROCK

IH -039

303

$0 - $99,999

$250,000 - $499,999

03/13/12

BELOIT - MADISON

Advanced

CONST OPS/REST AREA IMPROVEMENTS

SAFETY REST AREA #17 & 22 IMPRVMNTS

5340-00-61

ROCK

STH-081

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

01/08/13

01/13/15

MONROE - BELOIT

Deferred

CONST OP/PVMNT & STRUC OVERLAYS

STH 11 TO CBELOIT LIMIT

1580-09-73

RUSK

USH-008

303

$250,000 - $499,999

$250,000 - $499,999

01/09/18

12/09/14

CLADYSMITH, 3RD STREET

Advanced

CONSTRUCTION/BRRHB/DECK OVERLAY

FLAMBEAU RIVER BRIDGE B-54-0065

5678-00-70

SAUK

CTH-W

205

$100,000 - $249,999

$100,000 - $249,999

03/12/13

05/12/15

STH 23 - USH 12

Deferred

CONST OPS - DECK REPLACEMENT

SKILLET CREEK BRIDGE & APPROACHES

5090-04-09

SAUK

STH-033

303

$0 - $99,999

$250,000 - $499,999

05/25/13

BARABOO - PORTAGE

Advanced

CORRIDOR PRESERVATION

USH 12 TO STH 16

1670-03-71

SAUK

USH-012

303

$0 - $99,999

$500,000 - $749,999

07/10/12

BARABOO - SAUK CITY

Advanced

CONST OPS/THIN OVERLAY/SIGN/MARK

STH159TOCTHC

1674-00-27

SAUK

USH-012

302

$0 - $99,999

$750,000 - $999,999

11/25/11

LAKE DELTON - SAUK CITY ROAD

Advanced

R/E DRAINAGE MITIGATION/DETENTION

FERN DELL ROAD - GIEBEL COURT

6580-08-50

SHAWANO

STH-156

303

$0 - $99,999

$100,000 - $249,999

09/25/10

09/25/13

CLINTONVILLE - STH 29

Advanced

WCL CROSSING SIGNALS

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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ROBELY RD - LESSOR NAVARINO RD

6580-08-51

SHAWANO

STH-156

303

$0 - $99,999

$0 - $99,999

09/25/10

09/25/13

CLINTONVILLE - STH 29

Advanced

WCL CROSSING SURFACE

ROBELY RD - LESSOR NAVARINO RD

4560-05-73

SHEBOYGAN

STH-067

303

$0 - $99,999

$100,000 - $249,999

12/10/13

STH 67, CITY OF PLYMOUTH

Advanced

CONST/MILL & OVERLAY

CTHPP-E. RIVER BEND DRIVE

6525-06-71

SHEBOYGAN

STH-144

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

02/11/14

03/10/15

STH 28 - RANDOM LAKE

Deferred

BDO B-59-104,143,144& 147 R/W-YES

STH 28 - STH 57

1000-41-52

SOUTHEAST REGION WIDE

NON-HWY

303

$0 - $99,999

$500,000 - $749,999

01/01/11

HSIP REVIEW

Advanced

REVIEW

SE REGION

5105-02-06

SOUTHWEST REGION WIDE

VAR-HWY

303

$100,000 - $249,999

$100,000 - $249,999

01/25/12

SOUTHWEST REGION

Advanced

PLANNING/PARK & RIDE LOCATION STUDY

VARIOUS LOCATIONS

5105-09-23

SOUTHWEST REGION WIDE

VAR-HWY

303

$1,000,000 - $1,999,999

$3,000,000 - $3,999,999

06/25/12

06/25/18

REGION WIDE REAL ESTATE

Deferred

R/E OPERATIONS - LOE FY 2018

NON-BACKBONE ROUTES

5105-09-42

SOUTHWEST REGION WIDE

VAR-HWY

303

$750,000 - $999,999

$750,000 - $999,999

06/25/12

06/25/18

REGION WIDE ROAD UTILITIES

Deferred

UTL OPS- UTILITIESLOE FY 2018

VARIOUS LOCATIONS

1021-00-12

ST. CROIX

IH -094

303

$250,000 - $499,999

$0 - $99,999

01/01/11

DEACTIVATED BALDWIN - MENOMONIE

Deferred

DESIGN/BRIDGE REPLACEMENT

WILSON ROAD BRIDGE EB B-55-0022

1022-02-75

TREMPEALEAU

IH -094

303

$0 - $99,999

$0 - $99,999

01/25/13

EAU CLAIRE - OSSEO

Advanced

MIS CONSTR/PROCUREMENT OF ITSITEMS

CTH NN TO EAST COUNTY LINE

1022-02-94

TREMPEALEAU

IH -094

303

$0 - $99,999

$0 - $99,999

11/25/13

EAU CLAIRE - OSSEO

Advanced

TRF MITIGATION/CONSTR ID 1022-02-64

CTH NN TO EAST COUNTY LINE

5487-00-70

VERNON

CTH-Z

205

$100,000 - $249,999

$100,000 - $249,999

05/14/13

05/12/15

CTH ZZ - NORTH COUNTY LINE

Deferred

CONST OPS - STRUCTURE & APPROACHES

BILLINGS CREEK BRIDGE & APPROACHES

5388-00-72

VERNON

TWN-RD

205

$250,000 - $499,999

$250,000 - $499,999

05/14/13

05/12/15

NORTH STODDARD RD BRIDGE & APPRS

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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CONST OPS - STRUCTURE & APPROACHES

TOWN OF HAMBURG (B-62-XXXX)

1320-12-20

WALWORTH

STH-011

303

$500,000 - $749,999

$500,000 - $749,999

07/25/12

07/25/15

ELKHORN-BURLINGTON

Deferred

RE/RESURFACE

STH 120 TO RACINE CO LINE

8801-00-01

WASHBURN

CTH-F

206

$100,000 - $249,999

$0 - $99,999

07/25/12

01/01/11

LAMPSON - USH 63

Deferred

DESIGN/RECONDITIONING

GARDNER LAKE ROAD - SWANSON ROAD

1100-40-70

WASHINGTON

USH-041

303

$0 - $99,999

$1,000,000 - $1,999,999

07/10/12

BEAM GUARD END TREATMENTS

Advanced

CONST/SAFETY

VARIOUS LOCATIONS

3120-01-20

WAUKESHA

STH-067

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/25/14

07/25/15

DOUSMAN TO EAGLE ROAD (STH 67)

Deferred

RE/RESURFACE

1000 N OF STH59 TO 200" S OF USH18

2782-12-20

WAUKESHA

STH-074

303

$0 - $99,999

$100,000 - $249,999

08/25/12

MAIN & PILGRIM INTERSECTION AND

Advanced

CONSTRUCTION/RECONSTRUCT, SIGNALS

PILGRIM (CLEVELAND AVE TO MEGAL DR)

2210-01-72

WAUKESHA

USH-018

303

$0 - $99,999

$250,000 - $499,999

02/14/12

ST PAUL AV &E NORTH ST Cty Waukesha

Advanced

CONST /WAUKESHA WATERMAIN

MADISON ST TO MORELAND BLVD

1120-10-85

WINNEBAGO

LOC-STR

302

$0 - $99,999

$1,000,000 - $1,999,999

03/13/12

STH 26 - BREEZEWOOD LANE

Deferred

POBEREZNY ROAD

STH 26- STH 21

6190-16-22

WINNEBAGO

STH-116

303

$0 - $99,999

$0 - $99,999

07/25/13

07/25/15

EAST RIVER DRIVE, CITY OF OMRO

Deferred

RE

SPRUCE STREET-PINE STREET

6200-11-23

WINNEBAGO

USH-045

303

$0 - $99,999

$0 - $99,999

11/25/11

CTH G- CTH Il, FREEWAY CONVERSION

Advanced

REAL ESTATE-ROCK CUT AREA

STHG-CTH II

1009-94-44

WOOD

LOC-STR

207

$100,000 - $249,999

$100,000 - $249,999

06/25/13

GEORGE STREET

Deferred

CN (WCL) CROSSING SIGNALS AND GATES

VILLAGE OF AUBURNDALE

7513-00-51

WOOD

STH-054

303

$0 - $99,999

$100,000 - $249,999

04/25/13

CITY POINT - WISCONSIN RAPIDS

Advanced

RR SIGNAL WORK

CTH ZZ - STH 80

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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7513-00-52 | WOOD STH-054 303 | $0 - $99,999 $0 - $99,999 04/25/13| CITY POINT - WISCONSIN RAPIDS Advanced
RR SURFACE WORK
CTH ZZ - STH 80
6350-07-79 | WOOD USH-010 302 | $0 - $99,999 $0 - $99,999 01/08/13| MARSHFIELD - STEVENS POINT Advanced
JT LET/LOCAL UTILITY ADJUSTMENTS
WEST ST - CTH N, VILL OF MILLADORE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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