
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 1

April Amendments
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6140-02-01 ADAMS STH-013 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/12 WISCONSIN DELLS - ADAMS Advanced

DESIGN/RECONSTRUCT

CO LINE TO CHULA VISTA PARKWAY

6140-02-21 ADAMS STH-013 303 $0 - $99,999 $0 - $99,999 06/25/13 WISCONSIN DELLS - ADAMS Advanced

REAL ESTATE/RECONSTRUCT

CO LINE TO CHULA VISTA PARKWAY

1610-08-72 ASHLAND STH-013 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/11/14 09/13/16 MELLEN - ASHLAND Deferred

CONSTRUCTION/RESURFACING

900 FT S STH 112 TO BUTTERWORTH RD

1180-00-01 ASHLAND USH-002 206 $1,000,000 - $1,999,999 $0 - $99,999 01/01/12 DEACTIVATED USH 2 C OF ASHLAND Deferred

P/E FY06 SEC 112 EARMARK

USH 2 IMPROVEMENTS C OF ASHLAND

8120-07-70 BARRON STH-048 303 $2,000,000 - $2,999,999 $1,000,000 - $1,999,999 11/10/15 08/09/16 MCKINLEY - RICE LAKE Deferred

CONSTRUCTION/RESURFACING

STH 25 TO WEST AVENUE

1196-04-02 BARRON USH-053 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/12 NEW AUBURN - RICE LAKE Advanced

DESIGN/PAVEMENT REPLACEMENT

CHIPPEWA COUNTY LINE - USH 8 (SB)

1133-11-87 BROWN LOC-STR 302 $500,000 - $749,999 $500,000 - $749,999 04/12/16 01/13/15 DEPERE - SUAMICO Advanced

WIETOR DRIVE RESURFACE

MEMORIAL DRIVE - CTH M

9200-04-70 BROWN STH-029 303 $0 - $99,999 $0 - $99,999 02/25/13 SHAWANO - GREEN BAY Advanced

CONST-TOIP-9200-04-71

STH 29 & CTH FF INTERSECTION

9200-04-71 BROWN STH-029 303 $11,000,000 - $11,999,999 $15,000,000 - $16,999,999 07/09/13 07/09/13 SHAWANO - GREEN BAY Increase

HSIP  R/W - YES

STH 29 & CTH FF INTERSECTION

1133-03-47 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 06/25/12 DEPERE - SUAMICO Advanced

CONST/RECSTE WPS GAS 2ND PARCEL #1

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-48 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 06/25/12 DEPERE-SUAMICO Advanced

LARSEN RD-MEMORIAL DR MAINLINE

MORRIS AVENUE-MEMORIAL DRIVE

1133-04-81 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/14/15 06/14/11 DEPERE - SUAMICO Deferred
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MORRIS AVE - NINTH ST NOISEWALLS

MORRIS AVE - MEMORIAL DRIVE

1133-04-82 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/14/15 06/14/11 DEPERE - SUAMICO Deferred

NINTH ST - MASON ST NOISEWALLS

MORRIS AVE - MEMORIAL DRIVE

1133-09-84 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/14/15 06/14/11 DEPERE - SUAMICO Deferred

STH 172 - MORRIS AVE NOISEWALLS

GLORY ROAD - MORRIS AVE

1133-10-75 BROWN USH-041 302 $11,000,000 - $11,999,999 $6,000,000 - $6,999,999 01/13/15 01/13/15 DEPERE - SUAMICO Decrease

VELP AVE / USH 141 INTCHG

MEMORIAL DRIVE - CTH M

1133-10-77 BROWN USH-041 302 $13,000,000 - $13,999,999 $15,000,000 - $16,999,999 01/13/15 01/13/15 DEPERE - SUAMICO Increase

MEMORIAL DR - VELP AVE MAINLINE

MEMORIAL DR - CTH M

1190-03-32 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/12 EAU CLAIRE - CHIPPEWA FALLS Advanced

DESIGN/RDMTN/CONCRETE REPAIR APPR

STH 29 INTERCHANGE

1610-04-74 CLARK STH-013 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/15 12/13/16 ABBOTSFORD - MEDFORD Deferred

CONSTRUCTION/RESURFACING

PINE STREET TO MINK AVENUE

1650-02-60 CRAWFORD USH-061 303 $20,000,000 - $24,999,999 $8,000,000 - $8,999,999 11/11/14 11/11/14 BOSCOBEL - READSTOWN Decrease

CONST OPS//PAVEMENT REPLACEMENT

STH 60 TO BELL CENTER ROAD

1650-02-61 CRAWFORD USH-061 303 $0 - $99,999 $8,000,000 - $8,999,999 11/10/15 BOSCOBEL - READSTOWN Advanced

CONST OPS//PAVEMENT REPLACEMENT

BELL CENTER ROAD TO USH 14

1656-01-03 CRAWFORD USH-061 303 $0 - $99,999 $500,000 - $749,999 01/01/12 BOSCOBEL - READSTOWN Advanced

PE/REPLACE STRUCTURES

STRUCTURES B-12-10/B-12-13/B-12-19

1009-91-73 DANE CTH-N 207 $0 - $99,999 $100,000 - $249,999 06/25/14 CTH N Advanced

WSOR - CROSSING SIGNALS & GATES

TOWN OF ALBION

1009-91-71 DANE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/14 SOUTH TOWN DRIVE Advanced

WSOR - CROSSING SIGNALS & GATES
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CITY OF MADISON

1009-91-72 DANE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/14 NOB HILL ROAD Advanced

WSOR - CROSSING SIGNALS & GATES

CITY OF MADISON

1009-91-74 DANE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/14 SKYLINE DRIVE Advanced

WSOR - CROSSING SIGNALS & GATES

TOWN OF PLEASANT SPRINGS

6992-01-74 DANE LOC-STR 206 $0 - $99,999 $0 - $99,999 05/25/12 V DEFOREST Deferred

CONST OPS/INSTALL BLINKER SIGNS

FIVE INTERSECTIONS

5362-00-72 DANE TWN-RD 206 $0 - $99,999 $0 - $99,999 05/25/12 T SPRINGDALE, TOWN HALL ROAD Deferred

CONST OPS/CURVE WARNING SIGNS

NORWEGIAN TRAIL INTERSECTION

1206-00-72 DANE USH-012 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/09/16 07/08/14 SOUTH MADISON BELTLINE Advanced

CONST OPS/BRIDGE REPLACEMENT

SEMINOLE HIGHWAY BRIDGE B-13-0664

5300-04-61 DANE USH-012 303 $0 - $99,999 $0 - $99,999 05/25/12 SAUK CITY - MADISON Advanced

LFA/SIGNAL WORK

GAMMON ROAD INTERCHANGE

5310-00-28 DANE USH-014 303 $0 - $99,999 $0 - $99,999 02/25/13 SPRING GREEN - MADISON Advanced

R/E OPERATIONS

STAGECOACH ROAD TO TWIN VALLEY ROAD

5310-00-59 DANE USH-014 303 $0 - $99,999 $0 - $99,999 03/25/14 SPRING GREEN - MADISON Advanced

R/R OPS

STAGECOACH ROAD TO TWIN VALLEY ROAD

1206-07-45 DANE USH-018 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/16 09/25/15 MOUNT HOREB - MADISON Advanced

UTL OPS - LEVEL OF EFFORT

CTH PD TO RAYMOND ROAD

1206-07-61 DANE USH-018 302 $750,000 - $999,999 $750,000 - $999,999 07/14/15 MOUNT HOREB - MADISON Deferred

CONST OPS/RDMTN

CTH PD TO SOUTH MADISON BELTLINE

6020-02-44 DANE USH-051 303 $0 - $99,999 $3,000,000 - $3,999,999 02/25/12 01/25/13 MADISON - DEFOREST Advanced

UTL LEVEL OF EFFORT

REARDON ROAD -CTH V
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1009-34-51 DISTRICT 3 WIDE VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 11/25/12 NORTHEAST REGION-SURVEY Advanced

CONST/MISC

MONUMENTATION PLATS

8998-13-50 DOUGLAS LOC-STR 207 $0 - $99,999 $250,000 - $499,999 12/25/12 C SUPERIOR, HAMMOND AVENUE Advanced

R/R SIGNALS & INTERCONN/MED BARRIER

UNION PACIFIC RAILROAD XING 186171R

1198-03-02 DOUGLAS USH-053 303 $0 - $99,999 $100,000 - $249,999 01/01/12 C SUPERIOR, EAST SECOND STREET Advanced

PENG/BRSHRM/3 BR/EPXY OVRLY/PNT/JNT

BRG MNTNC 3 BRG/B-16-0010,0011,0012

1198-03-72 DOUGLAS USH-053 303 $0 - $99,999 $1,000,000 - $1,999,999 07/08/14 C SUPERIOR, EAST SECOND STREET Advanced

CONS/BRSHRM/3 BR/EPXY OVRLY/PNT/JNT

BRG MNTNC 3 BRG/B-16-0010,0011,0012

1234-56-78 EAU CLAIRE IH -094 304 $250,000 - $499,999 $250,000 - $499,999 01/01/12 PAVE WISCONSIN Advanced

VERIFY BEHAVIOR

NOT REAL > KEEP FOR SUPPORT TEAM

7028-00-60 EAU CLAIRE STH-312 303 $1,000,000 - $1,999,999 $3,000,000 - $3,999,999 11/10/15 11/10/15 C EAU CLAIRE, NORTH CROSSING Increase

CONSTRUCTION/ROADWAY MAINTENANCE

400 FEET EAST OF USH 12 TO USH 53

7028-00-90 EAU CLAIRE STH-312 303 $0 - $99,999 $0 - $99,999 05/25/14 C EAU CLAIRE, NORTH CROSSING Advanced

TRAFFIC SIGNAL INSTALLATION

400 FEET EAST OF USH 12 TO USH 53

1190-05-76 EAU CLAIRE USH-053 303 $0 - $99,999 $100,000 - $249,999 05/13/14 EAU CLAIRE - CHIPPEWA FALLS Advanced

CONSTR/SAFETY/BRIDGE REHABILITATION

NB EAU CLAIRE RIVER BRIDG B-18-0167

1190-06-31 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 01/01/12 EAU CLAIRE - CHIPPEWA FALLS Advanced

DESIGN/RDMTN/CONCRETE REPAIR

GOLF ROAD TO 40TH AVENUE

1202-00-02 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 01/01/12 DUBUQUE - DICKEYVILLE Advanced

DESIGN/REST AREA PAVEMENT IMPROVE

SAFETY REST AREA 106

1202-00-72 GRANT USH-061 303 $0 - $99,999 $500,000 - $749,999 03/12/13 DUBUQUE - DICKEYVILLE Advanced

CONST OPS/REST AREA PAVEMENT IMPROV

SAFETY REST AREA 106

1023-00-72 JACKSON IH -094 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 01/13/15 01/12/16 BLACK RIVER FALLS - TOMAH Deferred
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CONST, RESURFACE

CTH O - SOUTH COUNTY LINE (EB)

1023-04-81 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 11/25/14 OSSEO - BLACK RIVER FALLS Advanced

MISC CONSTR/PROCUREMENT ITS ITEMS

STH 95 TO CTH F (WEST BOUND)

1390-05-61 JEFFERSON STH-026 302 $0 - $99,999 $0 - $99,999 03/25/12 JANESVILLE - FORT ATKINSON ROAD Deferred

UTL OPS PARCEL #86

(S COUNTY LINE-S FORT INTERCHANGE)

3575-01-62 JEFFERSON USH-012 303 $0 - $99,999 $250,000 - $499,999 07/25/12 FORT ATKINSON - WHITEWATER Advanced

LFA/MILL AND OVERLAY PAVEMENT

FOX HILL ROAD TO HACKBARTH ROAD

1016-00-61 JUNEAU IH -090 303 $1,000,000 - $1,999,999 $4,000,000 - $4,999,999 01/08/13 01/08/13 TOMAH - PORTAGE Increase

CONST OPS/RDMTN

CAMP DOUGLAS TO 24TH AVENUE

1016-00-73 JUNEAU IH -090 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 01/08/13 12/10/19 TOMAH - PORTAGE Deferred

CONST OPS/PVRPLA

SEVEN MILE CREEK TO 24TH AVENUE

1016-05-07 JUNEAU IH -090 303 $0 - $99,999 $0 - $99,999 01/01/12 MAUSTON - WISCONSIN DELLS Advanced

DESIGN/REST AREA IMPROVEMENTS

SAFETY REST AREAS 9 & 10

1016-05-77 JUNEAU IH -090 303 $0 - $99,999 $100,000 - $249,999 12/11/12 MAUSTON - WISCONSIN DELLS Advanced

CONST OPS/ROOF REPLACEMENTS

SAFETY REST AREAS 9 & 10

1016-05-78 JUNEAU IH -090 303 $0 - $99,999 $0 - $99,999 12/11/12 MAUSTON - WISCONSIN DELLS Advanced

CONST OPS/FAMILY/ASSIST RESTROOMS

SAFETY REST AREAS 9 & 10

7010-01-61 JUNEAU STH-021 303 $3,000,000 - $3,999,999 $10,000,000 - $10,999,999 01/13/15 01/13/15 TOMAH - NECEDAH Increase

CONST OPS//PULVERIZE & OVERLAY

W COUNTY LINE TO SHERIDAN AVENUE

1602-00-00 LANGLADE USH-045 303 $0 - $99,999 $0 - $99,999 08/25/12 C ANTIGO, NEVA ROAD Advanced

ACCESS OPERATIONAL ANALYSIS

CENTURY AVE TO RUSCH RD

1470-26-00 MANITOWOC STH-042 303 $0 - $99,999 $100,000 - $249,999 09/25/12 MANITOWOC-TWO RIVERS Advanced

DSGN/MISC MONUMENTATION PLAT
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WALDO BLVD-WASHINGTON ST

1053-04-40 MARATHON STH-029 303 $0 - $99,999 $0 - $99,999 06/25/12 MARATHON CITY - WAUSAU Deferred

UTILITY/WPS GAS

STH 107 TO CTH O

1053-04-43 MARATHON STH-029 303 $0 - $99,999 $0 - $99,999 06/25/12 MARATHON CITY - WAUSAU Deferred

UTILITY/FRONTIER

STH 107 TO CTH O

1060-03-32 MILWAUKEE - 303 $250,000 - $499,999 $250,000 - $499,999 01/01/12 EAST-WEST FREEWAY Deferred

PE/CONC SRFCE REPAIRS & STRUC REHAB

76TH ST OVER IH 94 (B-40-89)

1060-33-80 MILWAUKEE IH -094 301 $100 MILLION OR GREATER $100 MILLION OR GREATER 09/09/14 ZOO IC Advanced

CONST/RECONSTRUCTION, EXPANSION

ZOO INTERCHANGE PHASE 1

1060-33-81 MILWAUKEE IH -094 301 $100 MILLION OR GREATER $100 MILLION OR GREATER 09/08/15 ZOO IC Advanced

CONST/RECONSTRUCTION, EXPANSION

ZOO INTERCHANGE PHASE 2

1060-33-92 MILWAUKEE IH -894 301 $0 - $99,999 $500,000 - $749,999 09/11/12 ZOO IC, TM IMPROVEMENTS Advanced

CONST/TRAFFIC MITIGATION

VARIOUS LOCATIONS, MILWAUKEE COUNTY

1090-07-74 MILWAUKEE IH -894 303 $0 - $99,999 $250,000 - $499,999 04/09/13 ZOO FREEWAY - WEST ALLIS Advanced

CONST/CITY OF WEST ALLIS WATER MAIN

CLEVELAND AVE, B-40-0122

1009-92-52 MILWAUKEE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 OAKWOOD ROAD Deferred

WSOR CROSSING SIGHALS & GATES

OAK CREEK

1009-92-53 MILWAUKEE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 PUETZ ROAD Deferred

WSOR CROSSING SIGHALS & GATES

OAK CREEK

1009-92-54 MILWAUKEE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 DREXEL ROAD Deferred

WSOR CROSSING SIGHALS & GATES

OAK CREEK

1009-92-55 MILWAUKEE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 FOREST HILL ROAD Deferred

WSOR CROSSING SIGHALS & GATES

OAK CREEK
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1009-92-56 MILWAUKEE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 ELM ROAD Deferred

WSOR CROSSING SIGHALS & GATES

OAK CREEK

1009-92-58 MILWAUKEE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 RYAN ROAD Deferred

WSOR CROSSING SIGHALS & GATES

OAK CREEK

2025-16-20 MILWAUKEE STH-190 303 $0 - $99,999 $0 - $99,999 07/25/12 WEST CAPITOL DR, CITY OF MILWAUKEE Advanced

RE/TWO TLE'S

BRIDGE OVER MENOMONEE RIVER

1060-33-93 MILWAUKEE VAR-HWY 301 $0 - $99,999 $1,000,000 - $1,999,999 08/13/13 ZOO IC, 2013 TMP PROJECTS Advanced

CONST/TRAFFIC MANAGEMENT PLAN

VARIOUS LOCATIONS, MILWAUKEE COUNTY

1060-33-94 MILWAUKEE VAR-HWY 301 $0 - $99,999 $1,000,000 - $1,999,999 08/12/14 ZOO IC, 2014 TMP PROJECTS Advanced

CONST/TRAFFIC MITIGATION

VARIOUS LOCATIONS, MILWAUKEE COUNTY

1009-42-79 NORTH CENTRAL REGION WIDE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 07/10/12 NC REGION WIDE RUMBLE STRIPS Advanced

CONSTR/RETROFIT RUMBLE STRIPS

VARIOUS COUNTIES

1009-35-01 NORTHEAST REGION WIDE VAR-HWY 302 $0 - $99,999 $500,000 - $749,999 06/25/12 NE REGIONWIDE Advanced

VARIOUS HIGHWAYS-VARIOUS COUNTIES

COMPENSABLE DIN'S MAJOR PROGRAM

1009-35-02 NORTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/12 REGIONWIDE RUMBLE STRIP RETROFIT Advanced

DESG/MISC RUMBLE STRIP RETROFIT

VARIOUS HIGHWAYS-NORTHEAST REGION

1009-35-03 NORTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 07/10/12 REGIONWIDE RUMBLE STRIP RETROFIT Advanced

DESG/MISC RUMBLE STRIP RETROFIT

VARIOUS HIGHWAYS-NORTHEAST REGION

1009-39-52 NORTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $500,000 - $749,999 05/25/12 NORTHEAST REGION WIDE Advanced

CONST/MIS LAB COORDINATOR

MATERIAL LAB COORDINATOR

1000-08-61 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $500,000 - $749,999 07/24/12 NW REGION, VAR HWYS (RUMBLE STRIPS) Advanced

CONSTR/MISC/RUMBLE STRIP EFFORT PRJ

NW REGION, VAR HWYS (RUMBLE STRIPS)

1000-08-62 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 04/25/12 NORTHWEST REGION, VARIOUS HIGHWAYS Advanced
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PLANNING/MISC/ROADWAY ANALYSIS

NONMETALLIC MINING (RDWAY ANALYSIS)

1009-34-50 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 08/25/12 NORTHEAST REGION SURVEY WORK Advanced

DESIGN/MISC-VARIOUS HIGHWAYS

VARIOUS COUNTIES

9180-18-44 OCONTO STH-022 303 $0 - $99,999 $0 - $99,999 06/25/12 GILLET-OCONTO FALLS Advanced

CONST-PARCEL 156 C9180-18-71

W CORPORATE LIMITS-HIGHLAND RD

1009-93-37 OUTAGAMIE CTH-A 207 $100,000 - $249,999 $100,000 - $249,999 06/25/14 06/25/16 CTH A Deferred

WCL - Crossing Signals & Gates

Town of Black Creek

1009-93-40 OUTAGAMIE CTH-O 207 $100,000 - $249,999 $100,000 - $249,999 06/25/14 06/25/16 CTH O Deferred

WCL - Crossing Signals & Gates

Town of Center

4650-08-70 OUTAGAMIE STH-055 303 $0 - $99,999 $0 - $99,999 05/25/14 CITY OF KAUKAUNA, DELANGLADE STREET Advanced

CONST TOIP-4650-08-71

LAWE STREET - USH 41

4075-34-50 OUTAGAMIE STH-096 303 $100,000 - $249,999 $100,000 - $249,999 05/25/14 CITY APPLETON, WISCONSIN AVE Deferred

R/R OPS/ REPLACE RR SURFACE 697814V

CN RR XING SURFACE 697814V

1130-33-70 OUTAGAMIE USH-041 303 $0 - $99,999 $0 - $99,999 11/25/12 APPLETON - GREEN BAY Advanced

CONSTRUCTION TOIP-1130-33-71

STH 47 INTERCHANGE TOIP

1450-10-60 OZAUKEE IH -043 303 $0 - $99,999 $250,000 - $499,999 05/25/12 MILWAUKEE - SHEBOYGAN Advanced

CRC/ASPHALT SHOULDER REPAIRS

STH 32 TO SHEBOYGAN COUNTY LINE

7867-06-76 PEPIN CTH-R 206 $100,000 - $249,999 $0 - $99,999 04/25/12 05/25/05 DEACTIVATE STH 85 - CTH H ROAD Deferred

CONST/RECST/LFA

CTH BB - POESCHEL ROAD

9227-01-30 PIERCE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 01/01/12 NORTHWEST REGION, VARIOUS HIGHWAYS Advanced

DESIGN/MISCELLANEOUS/RETAINING WALL

RETAINING WALL (REPLACEMENT/REPAIR)

1009-92-57 RACINE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/15 06/25/16 COUNTY LINE ROAD Deferred

WSOR CROSSING SIGHALS & GATES
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OAK CREEK

2704-00-74 RACINE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 03/11/14 OHIO STREET Advanced

CONST/RECONSTRUCTION-SEWER/WATER

16TH ST TO WASHINGTON AVE (STH 20)

1320-18-60 RACINE STH-011 303 $0 - $99,999 $100,000 - $249,999 05/25/12 DURAND AVENUE Advanced

CRC/CRACK & JOINT REPAIR/SEALING

STH 31 TO KENTUCKY AVENUE

2250-12-21 RACINE STH-020 303 $0 - $99,999 $500,000 - $749,999 09/25/12 MAIN ST/1ST ST VIL WATERFORD Advanced

RE/RIVER HOUSE BAR EARLY PURCHASE

NORTHWEST HWY TO MILW AVE (STH 36)

1643-07-45 RICHLAND USH-014 303 $0 - $99,999 $0 - $99,999 03/25/12 RICHLAND CENTER/CITY LIMITS - W 6TH Deferred

UTL OPS/CHARTER COMMUNICATIONS-TV

HIVE DRIVE ELY TO WEST 6TH ST

6145-00-47 SAUK USH-012 303 $0 - $99,999 $0 - $99,999 03/25/12 04/25/12 LAKE DELTON - IH 90 ROAD Deferred

UTL OPS/CHARTER COMM PARCEL 74

ADAMS STREET - GASSER ROAD

8140-00-20 SAWYER STH-027 303 $0 - $99,999 $100,000 - $249,999 09/25/15 C HAYWARD, SOUTH DAKOTA AVENUE Advanced

REAL ESTATE ACQUISITION/RECONST

CTH B TO USH 63

6243-02-20 SHAWANO CTH-G 303 $0 - $99,999 $0 - $99,999 06/25/13 06/25/14 SHAWANO - NEOPIT Advanced

REAL ESTATE/HSIP

CTH G & STH 47 INTERSECTION

6243-02-70 SHAWANO CTH-G 303 $250,000 - $499,999 $250,000 - $499,999 02/11/14 02/10/15 SHAWANO - NEOPIT Advanced

CONST/HSIP

CTH G & STH 47 INTERSECTION

6243-08-00 SHAWANO STH-047 303 $0 - $99,999 $0 - $99,999 01/01/12 SHAWANO - NEOPIT Advanced

DESIGN/RESURFACE

SHAWANO CREEK TO MENOMINEE CO LINE

4200-04-71 SHEBOYGAN OFF-SYS 209 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 05/25/11 07/25/12 PLYMOUTH-KOHLER SPUR REHABILITATION Advanced

TEA CONST/MISC RAIL SPUR IMPROVE

BEMIS MANUFACTURING RAIL SPUR

4540-27-00 SHEBOYGAN STH-032 303 $0 - $99,999 $0 - $99,999 01/01/12 PORT WASHINGTON-CEDAR GROVE Advanced

DESGN/RESURFACE IMPROVEMENT

IH 43-CTH D



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 10

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1000-72-70 SOUTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 07/10/12 RUMBLE STRIP RETROFIT-2012 Advanced

CONST/RUMBLE STRIPS

SOUTHEAST REGION WIDE

5105-13-60 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 07/24/12 SOUTHWEST REGION WIDE Advanced

CONST OPS/RUMBLES RETROFIT

VARIOUS LOCATIONS

1020-06-61 ST. CROIX IH -094 303 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 11/13/12 11/13/12 HUDSON - BALDWIN Increase

CONSTRUCTION/SHRM CONCRETE PATCHES

STH 35 NORTH TO USH 12

7130-01-02 TREMPEALEAU STH-093 303 $0 - $99,999 $250,000 - $499,999 01/01/12 C ARACADIA, STH 93 Advanced

DESIGN/RECONSTRUCTION

DETLOFF DRIVE TO STH 95

7130-01-03 TREMPEALEAU STH-093 303 $0 - $99,999 $100,000 - $249,999 01/01/12 C ARCADIA, STH 93 Advanced

DESIGN/RECST/ROUNDABOUT

STH 95 INTERSECTION

7130-01-23 TREMPEALEAU STH-093 303 $0 - $99,999 $100,000 - $249,999 09/25/15 C ARCADIA, STH 93 Advanced

REAL ESTATE ACQUISITION

STH 95 INTERSECTION

5730-01-62 VERNON STH-056 303 $0 - $99,999 $100,000 - $249,999 11/11/14 GENOA -VIROQUA Advanced

CONST/CONC OVERLAY & MISC REPAIRS

COX CREEK BRIDGE B-62-60

1090-29-70 WALWORTH OFF-SYS 303 $0 - $99,999 $1,000,000 - $1,999,999 03/12/13 ROCK FREEWAY Advanced

CONST/PAVEMENT REHAB

SAFETY REST AREA 35 & 36

1090-29-71 WALWORTH OFF-SYS 303 $0 - $99,999 $100,000 - $249,999 05/14/13 ROCK FREEWAY Advanced

CONST/BUILDING ADDITIONS-RENOVATION

SAFETY REST AREA 35 & 36

3180-06-00 WALWORTH STH-120 303 $0 - $99,999 $100,000 - $249,999 01/01/12 ILLINOIS - LAKE GENEVA Advanced

PE / RESURFACING

ILLINOIS STATE LINE TO LAKESHORE DR

3190-08-70 WALWORTH STH-120 303 $0 - $99,999 $1,000,000 - $1,999,999 09/09/14 LAKE GENEVA - EAST TROY Advanced

CONST / RESURFACE

MADAUS ROAD TO STH 36

1080-06-60 WALWORTH USH-012 303 $0 - $99,999 $100,000 - $249,999 05/25/12 LAKE GENEVA - ELKHORN Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 11

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig
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CRC/CRACK & JOINT REPAIR/SEALING

STH 50 TO STH 67

1198-00-60 WASHBURN USH-053 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 04/10/18 11/10/15 SPOONER - MINONG Advanced

CONST/MAINLINE & RAMP/JOINT REPAIR

WHALEN LAKE RD TO BUS 53(MINONG)SB

1380-00-70 WASHINGTON STH-167 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/09/14 09/12/17 MEQUON ROAD, VILLAGE OF GERMANTOWN Deferred

CONST/RECONSTRUCTION

COUNTRY AIRE DR INTERSECTION

2720-10-70 WAUKESHA LOC-STR 209 $0 - $99,999 $100,000 - $249,999 02/11/14 WACKER NEUSON/MEGAL CT-VIL MEN FALS Advanced

TEA/RECONSTRUCT

PILGRIM RD TO CUL-DU-SAC

2984-34-73 WAUKESHA NON-HWY 214 $0 - $99,999 $1,000,000 - $1,999,999 02/25/14 BUGLINE TRAIL PAVING IMPROVEMENTS Advanced

CONST/PAVE BIKE/PED PATH

CTH VV TO STH 164

1330-29-00 WAUKESHA STH-083 303 $0 - $99,999 $0 - $99,999 01/01/12 DELAFIELD - HARTFORD Advanced

PE/RESURFACING

KILBOURNE RD TO N WAUKESHA CO LINE

1166-03-00 WAUSHARA IH -039 303 $0 - $99,999 $0 - $99,999 01/01/12 COLOMA - PLAINFIELD Advanced

REPLACE WEIGH-IN-MOTION SYSTEM

COLOMA SAFETY & WEIGHT FACILITY

1166-03-70 WAUSHARA IH -039 303 $0 - $99,999 $1,000,000 - $1,999,999 09/11/12 COLOMA - PLAINFIELD Advanced

REPLACE WEIGH-IN-MOTION SYSTEM

COLOMA SAFETY & WEIGHT FACILITY

6110-21-60 WINNEBAGO STH-044 303 $0 - $99,999 $0 - $99,999 05/25/60 05/25/12 RIPON-OSHKOSH Advanced

R/W-NO

SCL-WAUKAU AVE

1517-07-21 WINNEBAGO USH-010 302 $0 - $99,999 $11,000,000 - $11,999,999 01/25/12 04/25/15 USH 10 - USH 10/STH 441 Increase

USH 10/STH 441 REAL ESTATE

COUNTY CB - ONEIDA STREET

1517-07-22 WINNEBAGO USH-010 302 $0 - $99,999 $11,000,000 - $11,999,999 01/25/13 07/25/14 USH 10 - USH 10/STH 441 Increase

USH 10/STH 441 EARLY ACQUISITIONS

COUNTY CB - ONEIDA STREET

1517-07-40 WINNEBAGO USH-010 302 $0 - $99,999 $6,000,000 - $6,999,999 09/25/13 09/25/14 USH 10 - USH 10/STH 441 Increase

USH 10/STH 441 UTL PLACEHOLDER



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 12

April Amendments
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COUNTY CB - ONEIDA STREET

1517-07-41 WINNEBAGO USH-010 302 $0 - $99,999 $1,000,000 - $1,999,999 09/25/14 09/25/16 USH 10 - USH 10/STH 441 Deferred

USH 10/STH 441 UTL PLACEHOLDER

COUNTY CB - ONEIDA STREET

1517-07-71 WINNEBAGO USH-010 302 $0 - $99,999 $6,000,000 - $6,999,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

USH 10 MAINLINE

COUNTY CB - ONEIDA STREET

1517-07-73 WINNEBAGO USH-010 302 $0 - $99,999 $60,000,000 - $69,999,999 07/08/14 07/11/17 USH 10 - USH 10/STH 441 Deferred

USH 41 INTERCHANGE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-74 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

USH 41 MAINLINE PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-75 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 07/08/14 07/11/17 USH 10 - USH 10/STH 441 Deferred

USH 41 MAINLINE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-76 WINNEBAGO USH-010 302 $0 - $99,999 $60,000,000 - $69,999,999 07/08/14 07/12/16 USH 10 - USH 10/STH 441 Deferred

LLBDM STRUCTURE PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-77 WINNEBAGO USH-010 302 $0 - $99,999 $40,000,000 - $44,999,999 07/08/14 07/11/17 USH 10 - USH 10/STH 441 Deferred

LLBDM STRUCTURE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-78 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 07/08/14 07/12/16 USH 10 - USH 10/STH 441 Deferred

USH 10/STH 441 MAINLINE PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-79 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

USH 10/STH 441 MAINLINE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-80 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 05/13/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

USH 41 INTCHG EARLY STEEL FAB

COUNTY CB - ONEIDA STREET

1517-07-81 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 05/13/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

LLBDM EARLY STEEL FABRICATION

COUNTY CB - ONEIDA STREET
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1517-07-82 WINNEBAGO USH-010 302 $0 - $99,999 $2,000,000 - $2,999,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

WETLAND MITIGATION SITE

COUNTY CB - ONEIDA STREET

1517-07-90 WINNEBAGO USH-010 302 $0 - $99,999 $250,000 - $499,999 01/25/14 01/25/17 USH 10 - USH 10/STH 441 Deferred

LAW ENFORCEMENT MITIGATION

COUNTY CB - ONEIDA STREET

1517-07-91 WINNEBAGO USH-010 302 $0 - $99,999 $250,000 - $499,999 01/25/15 01/25/18 USH 10 - USH 10/STH 441 Deferred

LAW ENFORCEMENT MITIGATION

COUNTY CB - ONEIDA STREET

1517-75-72 WINNEBAGO USH-010 302 $0 - $99,999 $30,000,000 - $34,999,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

USH 10/STH 441 MAINLINE

COUNTY CB - ONEIDA STREET

1517-75-73 WINNEBAGO USH-010 302 $0 - $99,999 $50,000,000 - $59,999,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

USH 10/STH 441 MAINLINE

COUNTY CB - ONEIDA STREET

1517-75-79 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 07/08/14 07/10/18 USH 10 - USH 10/STH 441 Deferred

ONEIDA ST (USH 10) INTCHG

COUNTY CB - ONEIDA STREET

6200-15-44 WINNEBAGO USH-045 303 $0 - $99,999 $0 - $99,999 04/25/12 OSHKOSH-USH 10 Advanced

CONST/RECST WPS ELECTRIC P#104

CTH G-CTH II

6200-15-45 WINNEBAGO USH-045 303 $0 - $99,999 $0 - $99,999 04/25/12 OSHKOSH-USH 10 Advanced

CONST/RECST CENTURYLINK 2ND MOVE

CTH G-CTH II

1620-02-21 WOOD STH-013 303 $0 - $99,999 $0 - $99,999 07/25/12 WISCONSIN RAPIDS - MARSHFIELD Advanced

REAL ESTATE/BRIDGE REPLACEMENT

YELLOW RIVER BRIDGE B-71-0755



 2012-2015 STIP 
 April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig 
Sched

Curr 
Sched Title/Concept/Limit Reason

6110-21-60 Brown STH44 303 $0 - $99,999 $0 - $99,999 5/25/2060 5/25/2012 RIPON-OSHKOSH Advanced
SCL-WAUKAU AVE
R/W-NO

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased
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