
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 1

September Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 1

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1227-08-71 BROWN IH -043 303 $25,000,000 - $29,999,999 $17,000,000 - $19,999,999 07/12/16 08/09/16 MANITOWOC - GREEN BAY Decrease

R/W-N0

STH 96 - STH 172

4085-42-71 BROWN STH-032 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/13/16 12/12/17 8TH STREET, CITY OF DEPERE Deferred

CONST-RECST EXISTING URBAN ST

MAIN AVENUE-ASHLAND AVENUE

4095-10-41 BROWN STH-096 303 $0 - $99,999 $100,000 - $249,999 03/25/13 HIGH ST. VILLAGE OF WRIGHTSTOWN Advanced

UTILITY/PARCEL 201  4095-10-00

FOX RIVER-SHANTY ROAD

1130-32-71 BROWN USH-041 303 $4,000,000 - $4,999,999 $13,000,000 - $13,999,999 07/12/16 07/12/16 GREEN BAY - OCONTO Increase

CONST/RESURF

LINEVILLE ROAD - NORFIELD ROAD

1190-03-62 CHIPPEWA USH-053 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/14/20 06/14/16 EAU CLAIRE - CHIPPEWA FALLS Advanced

CONSTR/RDMTN/CONCRETE REPAIR APPR

STH 29 INTERCHANGE

7040-01-60 CLARK STH-098 303 $0 - $99,999 $100,000 - $249,999 10/25/13 C LOYAL, MAIN STREET Advanced

CONSTR/RDMTN/ASPHALTIC SURFACE/LFA

SOUTH STREET TO ELM DRIVE

1012-00-01 COLUMBIA IH -039 303 $0 - $99,999 $15,000,000 - $16,999,999 01/01/13 MADISON - PORTAGE Advanced

DESIGN/REPLACE B-11-22/23/35/37

WISCONSIN RIVER, CTH U & CTH V BRGS

5777-00-75 COLUMBIA LOC-STR 217 $0 - $99,999 $0 - $99,999 01/25/14 C OF LODI, STRANGEWAY AVENUE Deferred

CONST/SIDEWALK & CURB RAMP

SAUK STREET TO VILAS HIBBARD PKWY

6050-00-01 COLUMBIA STH-022 303 $0 - $99,999 $500,000 - $749,999 01/01/13 WYOCENA - MONTELLO Advanced

DESIGN/MILL & OVERLAY/STRUCTURES

STH 16 TO NCL/B-11-07,B-11-72

1661-05-78 CRAWFORD USH-018 302 $7,000,000 - $7,999,999 $11,000,000 - $11,999,999 01/12/16 01/12/16 PRAIRIE DUCHIEN BYPAS/S TOWN-STH 60 Increase

RECONSTRUCTION EXPANSION

SOUTH TOWN LANE ELY TO STH 60

5657-00-50 DANE CTH-P 303 $0 - $99,999 $0 - $99,999 05/25/14 PINE BLUFF - CROSS PLAINS Advanced

R/R OPS//CROSSING

CTH P, VIL CROSS PLAINS

1010-02-40 DANE IH -039 303 $0 - $99,999 $0 - $99,999 03/25/15 MADISON - PORTAGE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 2

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

UTL OPS/LEVEL OF EFFORT

STH 19 & CPR OVERPASS STRUCTURES

1011-03-40 DANE IH -039 303 $0 - $99,999 $0 - $99,999 09/25/15 MADISON - PORTAGE Advanced

UTL OPS/LEVEL OF EFFORT

CTH DM BRIDGE B-13-0648

5290-01-40 DANE STH-019 303 $0 - $99,999 $0 - $99,999 09/25/13 MAIN STREET, VILLAGE OF WAUNAKEE Deferred

UTL OPS/LEVEL OF EFFORT

KLEIN DRIVE TO DIVISION STREET

5290-01-42 DANE STH-019 303 $0 - $99,999 $0 - $99,999 09/25/13 MAIN STREET, VILLAGE OF WAUNAKEE Deferred

UTL OPS PARCEL 42

KLEIN DRIVE TO DIVISION STREET

5290-01-43 DANE STH-019 303 $0 - $99,999 $0 - $99,999 09/25/13 MAIN STREET, VILLAGE OF WAUNAKEE Deferred

UTL OPS PARCEL 44 - ALLIANT

KLEIN DRIVE TO DIVISION STREET

1206-04-36 DANE USH-012 303 $0 - $99,999 $250,000 - $499,999 01/01/13 C MADISON, SOUTH MADISON BELTLINE Advanced

DESIGN/PAINT B-13-16, 191, 280, 310

PARK ST, CMSTPP RR, RIMROCK RD BRGS

1206-04-37 DANE USH-012 303 $0 - $99,999 $0 - $99,999 01/01/13 C MADISON, SOUTH MADISON BELTLINE Advanced

DESIGN/DECK OVERLAY

SOUTH TOWNE DRIVE BRIDGE B-13-0311

1206-04-62 DANE USH-012 303 $3,000,000 - $3,999,999 $15,000,000 - $16,999,999 03/11/14 03/11/14 C MADISON, SOUTH MADISON BELTLINE Increase

CONST/PM/RDMTN&B1316,17,191,192,280

TODD DRIVE TO IH 39/90

1206-04-64 DANE USH-012 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 03/11/14 C MADISON, SOUTH MADISON BELTLINE Deferred

CONST OPS/RDMTN EB RDWY

FISH HATCHERY ROAD TO IH 90

1206-04-75 DANE USH-012 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/11/14 C MADISON Deferred

CONST OPS/ROADSIDE HARDWARE UPGRADE

USH 18 TO IH 39

1206-07-84 DANE USH-012 302 $30,000,000 - $34,999,999 $45,000,000 - $49,999,999 07/08/14 07/08/14 MOUNT HOREB - MADISON Increase

CONST OPS/RECSTE

VERONA ROAD TO SEMINOLE HWY

5300-04-41 DANE USH-012 303 $0 - $99,999 $0 - $99,999 11/25/13 SAUK CITY - MADISON Advanced

UTILITY OPS/MG&E PARCEL 81



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 3

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

OLD SAUK ROAD TO MINERAL POINT ROAD

1204-08-31 DANE USH-018 303 $0 - $99,999 $100,000 - $249,999 01/01/13 MOUNT HOREB - MADISON Advanced

PE/CONCRETE PAVEMENT REPAIR

STH 78 TO STH 69

1206-07-74 DANE USH-018 302 $9,000,000 - $9,999,999 $17,000,000 - $19,999,999 12/13/16 12/13/16 MOUNT HOREB - MADISON Increase

CONST OPS/RECSTE

CTH PD TO RAYMOND ROAD/PHASE 1

5411-02-44 DANE USH-051 303 $0 - $99,999 $0 - $99,999 05/25/14 BARTILLON DRIVE, CITY OF MADISON Advanced

UTILITY OPS / LOE

(KINSMAN BLVD - PORTAGE ROAD)

4140-20-40 DOOR STH-042 303 $0 - $99,999 $0 - $99,999 11/25/14 GREEN BAY RD, CITY OF STURGEON BAY Advanced

UTIL/PLACEHOLDER

MICHIGAN STREET - EGG HARBOR ROAD

4430-13-21 DOOR STH-042 303 $0 - $99,999 $0 - $99,999 11/25/13 ALGOMA-SOUTH JUNCTION 42/57 Advanced

RE/REAL ESTATE ACQUISITION

UNNAMED CREEK, V. OF FORESTVILLE

4430-16-60 DOOR STH-042 303 $750,000 - $999,999 $2,000,000 - $2,999,999 12/10/19 11/10/15 STURGEON BAY BRIDGE Advanced

CONST/MISC METAL GATE REPLACE

METAL DECK GRATES

8766-00-01 DOUGLAS CTH-D 206 $0 - $99,999 $0 - $99,999 10/25/13 CTH B - STH 13 Advanced

DESIGN/RECONSTRUCTION

CTH B TO EVANS LANE

1430-23-71 FOND DU LAC STH-023 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/09/16 08/08/17 STH 23, VILLAGE OF ROSENDALE Deferred

RW-NO

CENTER ROAD-BECKER BLVD

1440-15-71 FOND DU LAC STH-023 302 $25,000,000 - $29,999,999 $35,000,000 - $39,999,999 11/08/16 11/14/17 FOND DU LAC - PLYMOUTH Deferred

GRADE/BASE/PAVE    R/W-YES

USH 151-SEVEN HILLS ROAD

1440-15-72 FOND DU LAC STH-023 302 $15,000,000 - $16,999,999 $10,000,000 - $10,999,999 11/10/15 11/10/15 FOND DU LAC - PLYMOUTH Decrease

GRADING     R/W - YES

SEVEN HILLS ROAD-EAST COUNTY LINE

1440-15-73 FOND DU LAC STH-023 302 $25,000,000 - $29,999,999 $13,000,000 - $13,999,999 07/12/16 07/12/16 FOND DU LAC - PLYMOUTH Decrease

BASE/PAVE       R/W-NO

SEVEN HILLS ROAD-EAST COUNTY LINE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 4
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig
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Curr
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1440-15-78 FOND DU LAC STH-023 302 $0 - $99,999 $7,000,000 - $7,999,999 11/08/16 FOND DU LAC - PLYMOUTH Advanced

CONST

TAFT ROAD-CTH P

1114-09-40 FOND DU LAC STH-026 303 $0 - $99,999 $0 - $99,999 03/25/15 WAUPUN-ROSENDALE Advanced

UTILITY/PLACEHOLDER

CATTARAGUS DR-STH 23

4090-07-40 FOND DU LAC STH-067 303 $0 - $99,999 $0 - $99,999 04/25/15 VILLAGE OF CAMPBELLSPORT Advanced

UTILITY/PLACEHOLDER

BAUMANN STREET-TRIPLE S ROAD

4530-06-40 FOND DU LAC STH-067 303 $0 - $99,999 $0 - $99,999 04/25/15 USH 45 - ECL Advanced

UTILITY PLACEHOLDER

USH 45 - DIVISION ROAD

4080-04-21 FOND DU LAC USH-045 303 $0 - $99,999 $0 - $99,999 05/25/14 MAIN & FOND DU LAC STS., V. OF EDEN Advanced

RE/REAL ESTATE ACQUISITION

ELM STREET-NVL

1420-23-71 FOND DU LAC USH-151 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 05/12/12 05/12/15 FOND DU LAC BYPASS Advanced

CONST/ RECST RW-STATE

CTH T OVERPASS

1430-00-45 GREEN LAKE STH-023 303 $0 - $99,999 $0 - $99,999 12/25/13 GREEN LAKE - FOND DU LAC CTY LINE Advanced

UTL/PC 10/ WI PW&L GAS 1430-00-84

NORTH LAWSON DRIVE RELOCATION

5939-00-31 IOWA STH-080 303 $0 - $99,999 $100,000 - $249,999 01/01/13 COBB - AVOCA Advanced

PE/ASPHALT OVERLAY

CTH P TO STH 133

5953-04-40 IOWA STH-191 303 $0 - $99,999 $0 - $99,999 06/25/16 C DODGEVILLE, E DIVISION STREET Advanced

UTL OPS/LEVEL OF EFFORT

IOWA STREET TO DIAMOND OAKS DRIVE

7520-06-55 JACKSON STH-095 207 $0 - $99,999 $0 - $99,999 07/25/14 V MERRILLAN, PEARL STREET Advanced

RR OPS/RHCSP/RR CROSSING REPAIR

CANADIAN NATIONAL RAILROAD 281713G

1627-00-50 JUNEAU STH-080 207 $0 - $99,999 $100,000 - $249,999 08/25/13 07/25/14 MAIN STREET, VILLAGE OF NECEDAH Advanced

RR-REPLACE&EXTEND CROSSING SURFACE

CANADIAN NATIONAL RR XING 392665B

1070-04-61 LA CROSSE IH -090 303 $0 - $99,999 $0 - $99,999 09/25/13 LA CROSSE - SPARTA Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 5
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
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CONST/DECK O'LAY CCO TO 1071-06-65

B-32-0043 OVER BIKE TRAIL

1071-06-44 LA CROSSE IH -090 303 $0 - $99,999 $250,000 - $499,999 09/25/13 USH 53/35-THEATER RD Advanced

UTL OPS/SANITARY SEWER

BLACK RIVER BR TO THEATER RD

5120-07-40 LA CROSSE STH-033 303 $0 - $99,999 $0 - $99,999 08/25/13 LA CROSSE - CASHTON Deferred

UTL OPS/XCEL ENERGY-ELEC/5120-07-71

E.LACROSSE CITY LIMITS-BOMA RD

5120-07-41 LA CROSSE STH-033 303 $0 - $99,999 $0 - $99,999 08/25/13 LA CROSSE - CASHTON Deferred

UTL OPS/XCEL ENERGY-GAS/5120-07-72

BOMA ROAD TO FOREST RIDGE DRIVE

5120-07-44 LA CROSSE STH-033 303 $0 - $99,999 $0 - $99,999 08/25/13 LA CROSSE - CASHTON Deferred

UTL OPS/CHARTER/5120-07-72

BOMA ROAD TO FOREST RIDGE DRIVE

5245-02-02 LAFAYETTE STH-023 303 $0 - $99,999 $500,000 - $749,999 01/01/13 STH 11 - MINERAL POINT Advanced

PE/RECONSTRUCT ROADWAY

COUNTY SHOP ROAD TO MINERVA STREET

5944-03-03 LAFAYETTE STH-081 303 $0 - $99,999 $100,000 - $249,999 01/01/13 DARLINGTON - ARGYLE Advanced

PE/REPLACE RETAINING WALLS

STH 23 TO WILDCAT ROAD

5944-03-40 LAFAYETTE STH-081 303 $0 - $99,999 $0 - $99,999 01/25/14 DARLINGTON - ARGYLE Deferred

UTL/LEVEL OF EFFORT

WELLS STREET TO CLAY STREET

5944-03-44 LAFAYETTE STH-081 303 $0 - $99,999 $0 - $99,999 02/25/14 DARLINGTON - ARGYLE Advanced

UTILITY OPS / ALLIANT ENERGY

WELLS STREET TO CLAY STREET

9155-06-70 LANGLADE STH-055 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/09/16 09/11/18 SHAWANO - LANGLADE Deferred

CONST/RESURFACE

STH 64 TO HOLLISTER ROAD

1224-21-71 MANITOWOC IH -043 303 $35,000,000 - $39,999,999 $25,000,000 - $29,999,999 08/11/15 08/11/15 SHEBOYGAN - MANITOWOC Decrease

R/W-NO

SCL - STH 310

1224-21-73 MANITOWOC IH -043 303 $0 - $99,999 $13,000,000 - $13,999,999 08/09/16 SHEBOYGAN - MANITOWOC Advanced

CONST/RESURFACE STRUCTURES



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 6
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

POINT CREEK ROAD-CLOVER ROAD

4570-12-21 MANITOWOC STH-042 303 $0 - $99,999 $0 - $99,999 09/25/14 WALDO BLVD., CITY OF MANITOWOC Advanced

REAL ESTATE/RESURFACING 4LANE URBAN

8TH STREET - MARITIME DRIVE

4570-12-71 MANITOWOC STH-042 303 $750,000 - $999,999 $750,000 - $999,999 08/09/16 08/08/17 WALDO BLVD., CITY OF MANITOWOC Deferred

RW-TBD

8TH STREET - 5TH STREET

4570-14-71 MANITOWOC STH-042 303 $500,000 - $749,999 $500,000 - $749,999 08/09/16 08/08/17 WALDO BLVD., CITY OF MANITOWOC Deferred

R/W - NO

5TH STREET - MARITIME DDRIVE

1500-37-21 MANITOWOC USH-010 303 $0 - $99,999 $100,000 - $249,999 09/25/14 WALDO BLVD., CITY OF MANITOWOC Advanced

REAL ESTATE/RESURF 4 LANE URBAN

CTH R - 8TH STREET

1500-37-40 MANITOWOC USH-010 303 $0 - $99,999 $0 - $99,999 09/25/15 WALDO BLVD., CITY OF MANITOWOC Advanced

UTILITY PLACEHOLDER

CTH R - 8TH STREET

1500-37-71 MANITOWOC USH-010 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 08/09/16 08/08/17 WALDO BLVD., CITY OF MANITOWOC Deferred

RW-TBD

FLEETWOOD DRIVE-8TH STREET

1500-47-71 MANITOWOC USH-010 303 $500,000 - $749,999 $500,000 - $749,999 08/09/16 08/08/17 WALDO BLVD., CITY OF MANITOWOC Deferred

RW-NO

CTH R - FLEETWOOD DRIVE

5008-00-70 MONROE LOC-STR 209 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/25/13 09/25/13 V OF CASHTON, CROPP COOPERATIVE Advanced

NEW ACCESS/LLC/TEA

RDWAY IMPROVEMENTS ORGANIC DRIVE

1009-34-04 NORTHEAST REGION WIDE NON-HWY 303 $100,000 - $249,999 $100,000 - $249,999 01/25/16 REAL ESTATE LOE FY 2016 Deferred

DISTRICT 3 LEVEL OF EFFORT

9180-22-40 OCONTO STH-022 303 $0 - $99,999 $0 - $99,999 01/25/16 OCONTO FALLS - USH 141 Advanced

UTILITY/PLACEHOLDER

HIGHLAND DRIVE - USH 141

1146-75-22 OUTAGAMIE STH-015 302 $30,000,000 - $34,999,999 $25,000,000 - $29,999,999 01/25/14 07/25/14 APPLETON-NEW LONDON Advanced

RE/RECST  RW-Y

LILY VALLEY RD/CTH T/GIVENS RD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 7

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1146-75-71 OUTAGAMIE STH-015 302 $0 - $99,999 $40,000,000 - $44,999,999 07/01/16 07/10/18 STH 76-NEW LONDON Deferred

CONST/RECSTE ADDITION LANES

CTH JJ-CTH T/GIVENS ROAD

4650-08-40 OUTAGAMIE STH-055 303 $0 - $99,999 $0 - $99,999 02/25/15 CITY OF KAUKAUNA, DELANGLADE STREET Advanced

UTILITY PLACEHOLDER

LAWE STREET - USH 41

6570-08-21 OUTAGAMIE STH-055 303 $0 - $99,999 $0 - $99,999 11/25/15 SEYMOUR - ANGELICA Advanced

REAL ESTATE/RESURF IMPROVEMENT

STH 54 - STH 156

1166-05-14 PORTAGE IH -039 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/13 PLAINFIELD - STEVENS POINT Advanced

DESIGN, BRIDGE REHAB

CTH HH BRIDGE, B-49-0021

9070-03-71 PRICE STH-070 303 $0 - $99,999 $500,000 - $749,999 12/09/14 FIFIELD - WOODRUFF Advanced

CONST/BRIDGE REHAB

S FORK FLAMBEAU RVR BRDGE B-50-0004

1030-33-91 RACINE IH -094 303 $0 - $99,999 $0 - $99,999 09/25/13 N-S FREEWAY, RACINE CO STATE PATROL Advanced

CONST/TRAFFIC MITIGATION

S RACINE CO LINE TO RAWSON AVE

2440-11-20 RACINE STH-020 303 $250,000 - $499,999 $250,000 - $499,999 05/25/16 WASHINGTON AVE, CITY OF RACINE Deferred

RE/RECONSTRUCT

WEST BLVD TO MARQUETTE ST

5155-02-23 ROCK USH-014 303 $0 - $99,999 $100,000 - $249,999 12/25/13 EVANSVILLE - JANESVILLE Advanced

REAL ESTATE ACQUISITION

CTH M TO USH 51

5070-01-01 SAUK STH-154 303 $0 - $99,999 $250,000 - $499,999 01/01/13 WEST COUNTY LINE - STH 23 Advanced

DESIGN/MILL & OVERLAY

WEST COUNTY LINE TO STH 23

1674-00-70 SAUK USH-012 302 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 05/13/14 05/13/14 LAKE DELTON - SAUK CITY ROAD Increase

CONST OPS BICYCLE/PEDESTRIAN ACC.

FERN DELL RD-W FRONTAGE ROAD

1674-00-80 SAUK USH-012 302 $45,000,000 - $49,999,999 $35,000,000 - $39,999,999 11/11/14 11/11/14 LAKE DELTON - SAUK CITY ROAD Decrease

CONST OPS/G,B,S & STRUCS

TERRYTOWN RD TO SKI HI RD

1674-00-82 SAUK USH-012 302 $0 - $99,999 $25,000,000 - $29,999,999 07/14/15 LAKE DELTON - SAUK CITY ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 8

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OPS/NEW STRUCTURES

TERRYTOWN RD TO SKI HI RD

6243-07-20 SHAWANO STH-047 303 $0 - $99,999 $100,000 - $249,999 07/25/14 CITY OF SHAWANO, AIRPORT DRIVE Advanced

REAL ESTATE/RECONSTRUCT

STH 29 TO CTH B

6243-07-21 SHAWANO STH-047 303 $0 - $99,999 $100,000 - $249,999 07/25/14 CITY OF SHAWANO, AIRPORT DRIVE Advanced

REAL ESTATE/RECONSTRUCT

CTH B TO STH 22

1225-08-71 SHEBOYGAN IH -043 303 $11,000,000 - $11,999,999 $12,000,000 - $12,999,999 09/13/16 08/08/17 SHEBOYGAN - MANITOWOC Deferred

R/W-NO

STH 42 - NCL

1440-13-72 SHEBOYGAN STH-023 302 $12,000,000 - $12,999,999 $9,000,000 - $9,999,999 03/10/15 07/14/15 FOND DU LAC - PLYMOUTH Decrease

BASE/PAVE      R/W-NO

WCL - CTH P

8651-09-52 ST. CROIX STH-128 207 $0 - $99,999 $0 - $99,999 09/25/13 07/25/14 ELMWOOD - STH 64 Advanced

RR OPS/RHCSP/RR CROSSING REPAIR

CANADIAN NATIONAL RAILROAD 693015C

5163-09-22 VERNON STH-035 303 $0 - $99,999 $0 - $99,999 02/25/14 12/25/13 GENOA-STODDARD Advanced

RE OPS

FROM STH 56 NORTHERLY 6.78 MILES

5730-00-61 VERNON STH-056 303 $0 - $99,999 $100,000 - $249,999 03/10/15 VIROQUA - RICHLAND CENTER Advanced

CONST/EXTEND CULVERTS

VIROQUA TO E OF COOK HILL ROAD

1090-33-70 WALWORTH IH -043 303 $0 - $99,999 $2,000,000 - $2,999,999 01/13/15 ROCK FREEWAY Advanced

CONST/BRIDGE DECK REPLACEMENT

ELM RIDGE RD BRIDGES B-64-122/123

1080-13-70 WALWORTH USH-012 303 $7,000,000 - $7,999,999 $11,000,000 - $11,999,999 03/10/15 03/10/15 LAKE GENEVA - ELKHORN Increase

CONST/BRIDGE REPLACEMENT

CTH NN OVERPASS B-64-0035/36

2475-00-72 WASHINGTON STH-145 303 $0 - $99,999 $100,000 - $249,999 09/09/14 ORCHARD ROAD, VILLAGE OF GERMANTOWN Advanced

CONST / STREAM RELOCATION

DONGES BAY ROAD INTERSECTION

6250-01-46 WAUPACA STH-022 303 $0 - $99,999 $0 - $99,999 03/25/14 C CLINTONVILLE, MAIN STREET Advanced

RECONSTRUCT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 9

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

11TH STREET TO 13TH STREET

1009-42-10 WAUPACA STH-110 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/13 REGIONWIDE CULVERT REPLACEMNT Advanced

DESIGN/REPLACEMENT

LOCATIONS ON STN PER ANNUAL PLAN

1517-75-52 WINNEBAGO CTH-AP 302 $100,000 - $249,999 $100,000 - $249,999 07/25/16 USH 10-USH 10/STH 441 Advanced

CONST/RR WCL XING SURFACE 386624H

COUNTY CB-ONEIDA STREET

1517-75-53 WINNEBAGO CTH-AP 302 $100,000 - $249,999 $100,000 - $249,999 07/25/16 USH 10-USH 10/STH 441 Advanced

CONST/RR WCL XING SIG/GATE 386624H

COUNTY CB-ONEIDA STREET

1517-75-50 WINNEBAGO LOC-STR 302 $100,000 - $249,999 $100,000 - $249,999 07/25/16 USH 10-USH 10/STH 441 Advanced

CONST/MISC RELOCATE CROSSINGS

RACINE ROAD RAMPS, WCL XING SURFACE

1517-75-51 WINNEBAGO LOC-STR 302 $250,000 - $499,999 $250,000 - $499,999 07/25/16 USH 10-USH 10/STH 441 Advanced

CONST/MISC RELOCATE CROSSINGS

RACINE ROAD RAMP, WCL XING SIG/GATE

1517-07-22 WINNEBAGO USH-010 302 $11,000,000 - $11,999,999 $7,000,000 - $7,999,999 07/25/14 07/25/15 USH 10 - USH 10/STH 441 Decrease

USH 10/STH 441 EARLY ACQUISITIONS

COUNTY CB - ONEIDA STREET

1517-07-71 WINNEBAGO USH-010 302 $6,000,000 - $6,999,999 $8,000,000 - $8,999,999 07/10/18 07/12/16 USH 10 - USH 10/STH 441 Advanced

USH 10 MAINLINE(COLDSPRING RD-US41)

COUNTY CB - ONEIDA STREET

1517-07-76 WINNEBAGO USH-010 302 $60,000,000 - $69,999,999 $45,000,000 - $49,999,999 07/12/16 08/12/14 USH 10 - USH 10/STH 441 Decrease

LLBDM BRIDGE B-70-403

COUNTY CB - ONEIDA STREET

1517-07-77 WINNEBAGO USH-010 302 $40,000,000 - $44,999,999 $50,000,000 - $59,999,999 07/11/17 07/12/16 USH 10 - USH 10/STH 441 Advanced

LLBDM STRUCTURE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-78 WINNEBAGO USH-010 302 $0 - $99,999 $11,000,000 - $11,999,999 07/12/16 07/11/17 USH 10 - USH 10/STH 441 Deferred

USH 10/STH 441 MAINLINE PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-79 WINNEBAGO USH-010 302 $0 - $99,999 $40,000,000 - $44,999,999 07/10/18 07/14/15 USH 10 - USH 10/STH 441 Advanced

US 41 INTERCHANGE STRUCTURE/GRADING

COUNTY CB - ONEIDA STREET



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 10

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1517-07-82 WINNEBAGO USH-010 302 $2,000,000 - $2,999,999 $750,000 - $999,999 07/10/18 05/13/14 USH 10 - USH 10/STH 441 Advanced

RUBBERT WETLAND MIT SITE PHASE 3

COUNTY CB - ONEIDA STREET

1517-07-89 WINNEBAGO USH-010 302 $0 - $99,999 $100,000 - $249,999 06/25/15 USH 10 - USH 10/STH 441 Advanced

ITS (FURNISHED) PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-93 WINNEBAGO USH-010 302 $0 - $99,999 $100,000 - $249,999 01/25/16 USH 10 - USH 10/STH 441 Advanced

LAW ENFORCEMENT MITIGATION

COUNTY CB - ONEIDA STREET

1517-07-95 WINNEBAGO USH-010 302 $0 - $99,999 $100,000 - $249,999 04/25/15 USH 10 - USH 10/STH 441 Advanced

WIS 441 FREEWAY SERVICE TEAM

COUNTY CB - ONEIDA STREET

1517-75-75 WINNEBAGO USH-010 302 $30,000,000 - $34,999,999 $9,000,000 - $9,999,999 07/12/16 07/12/16 USH 10 - USH 10/STH 441 Decrease

RACINE RD (CTH P) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-76 WINNEBAGO USH-010 302 $15,000,000 - $16,999,999 $4,000,000 - $4,999,999 07/11/17 02/10/15 USH 10 - USH 10/STH 441 Advanced

RACINE RD (CTH P)

COUNTY CB - ONEIDA STREET

1517-75-77 WINNEBAGO USH-010 302 $0 - $99,999 $3,000,000 - $3,999,999 07/10/18 07/12/16 USH 10 - USH 10/STH 441 Advanced

MIDWAY RD (CTH AP) INTCHG

COUNTY CB - 0NEIDA STREET

1517-75-78 WINNEBAGO USH-010 302 $0 - $99,999 $4,000,000 - $4,999,999 07/11/17 07/12/16 USH 10 - USH 10/STH 441 Advanced

APPLETON RD (STH 47) INTCHG

COUNTY CB - ONEIDA STREET

1517-07-73 WINNEBAGO USH-041 302 $60,000,000 - $69,999,999 $35,000,000 - $39,999,999 07/11/17 07/12/16 USH 10 - USH 10/STH 441 Advanced

USH 41 INTERCHANGE PHASE 2

COUNTY CB - ONEIDA STREET

6350-07-88 WOOD USH-010 302 $0 - $99,999 $750,000 - $999,999 12/13/15 MARSHFIELD - STEVENS POINT Advanced

JT LET/CTH P REALIGNMENT

CTH P REALIGNMENT, V OF AUBURNDALE



 2013-2016 STIP 
 Projects' Amendment

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason
Statewide Non Hwy DNR $7,000,000-$7,999,999 10/25/2013 Recreational Trails Program Advanced

SFY 2014
Trail Construction, Education, Administration

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason
1001-10-11 Rock IH 39 302 $1,000,000 - $1,999,999 10/25/2013 Illinois State Line - Madison Increase

IH 39 Construction Program Controls
Construction Program Controls

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason
1199-16-99 Statewide Non Hwy 303 $35,000 - $50,000 10/25/2013 FFY14 Annual Plan Advanced

DTSD Professional Development
Training
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