
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 1

June Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 1

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8160-03-70 BAYFIELD STH-013 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 11/08/16 07/09/19 ASHLAND - BAYFIELD Deferred

CONSTRUCTION/RESURFACING

SUPERIOR AVENUE TO 7TH STREET

8160-04-34 BAYFIELD STH-013 303 $0 - $99,999 $0 - $99,999 09/25/14 ASHLAND - BAYFIELD Advanced

DESGN/MIS/CLVRT RPLACE/REPAIR/CLEAN

SUPERIOR AVENUE TO 7TH STREET

8160-04-64 BAYFIELD STH-013 303 $0 - $99,999 $1,000,000 - $1,999,999 12/13/16 ASHLAND - BAYFIELD Advanced

CONST/MIS/CLVRT RPLACE/REPAIR/CLEAN

SUPERIOR AVENUE TO 7TH STREET

1220-20-30 BROWN IH -043 303 $0 - $99,999 $500,000 - $749,999 07/25/15 C GREEN BAY-LEO FRIGO BRIDGE Advanced

DSGN

IRWIN AVE-ATKINSON DRIVE B05-0158

4125-13-00 BROWN STH-029 303 $0 - $99,999 $500,000 - $749,999 01/01/14 GREEN BAY-KEWAUNEE Advanced

DSGN/RESURF

USH 141-ECL

1210-11-00 BROWN STH-172 303 $0 - $99,999 $500,000 - $749,999 01/01/14 ONEIDA-GREEN BAY Advanced

DESIGN/RESURF

STH 54-USH 41

7110-00-02 BUFFALO STH-037 303 $0 - $99,999 $0 - $99,999 01/01/14 ALMA - MONDOVI Advanced

DESIGN/MISCELLANEOUS CONSTRUCTION

ONE MILE NORTH OF JUNCTION CTH S

7110-00-31 BUFFALO STH-037 303 $0 - $99,999 $0 - $99,999 01/01/14 ALMA - MONDOVI Advanced

DESIGN/DITCH CLEAN/EROSION CONTROL

STH 35 TO STH 88

7110-00-61 BUFFALO STH-037 303 $0 - $99,999 $100,000 - $249,999 09/25/14 ALMA - MONDOVI Advanced

CONSTR/DITCH CLEAN/EROSION CONTROL

STH 35 TO STH 88

1517-75-81 CALUMET OFF-SYS 302 $0 - $99,999 $250,000 - $499,999 03/10/15 USH 10 - USH 10/STH 441 Advanced

VERMILLION STREET

COUNTY CB - 0NEIDA STREET

1000-08-75 CHIPPEWA STH-029 303 $0 - $99,999 $0 - $99,999 09/25/15 NW REGION,VAR CTYS STATE HIGHWAY 29 Advanced

DESIGN/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1050-10-80 CHIPPEWA STH-029 303 $0 - $99,999 $100,000 - $249,999 06/14/16 NW REGION,VAR CTYS STATE HIGHWAY 29 Advanced
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CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1050-10-81 CLARK STH-029 303 $0 - $99,999 $100,000 - $249,999 06/14/16 NW REGION,VAR CTYS STATE HIGHWAY 29 Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1011-01-83 COLUMBIA IH -039 303 $0 - $99,999 $0 - $99,999 06/25/14 MADISON - PORTAGE Deferred

TOIP PARTICIPATING/1011-01-63

PATTON ROAD BRIDGE B-11-0018

1011-03-09 COLUMBIA IH -039 303 $0 - $99,999 $0 - $99,999 01/01/14 MADISON - PORTAGE ROAD Advanced

DES OPS

(ROWAN CREEK BRIDGES)

5726-07-81 COLUMBIA STH-188 303 $0 - $99,999 $250,000 - $499,999 08/08/17 SAUK CITY - MERRIMAC Advanced

CONST/REPLACE CULVERT

CULVERT C-11-XXXX

5992-09-26 DANE CTH-BB 206 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 12/10/19 01/10/17 C MADISON,COTTAGE GROVE RD (CTH BB) Advanced

CONST OPS/RECONSTRUCTION

THOMPSON DRIVE TO SPRECHER ROAD

5992-09-31 DANE CTH-PD 206 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 11/13/18 01/10/17 C OF MADISON, MCKEE ROAD (CTH PD) Advanced

CONST OPS/RECONSTRUCTION

MERITER WAY TO MAPLE GROVE DRIVE

1010-01-17 DANE IH -039 303 $0 - $99,999 $500,000 - $749,999 01/01/14 MADISON - LAKE DELTON ROAD Advanced

DES OPS/B-13-0112

(COTTAGE GROVE RD/CTH BB OVERPASS)

1010-01-27 DANE IH -039 303 $0 - $99,999 $100,000 - $249,999 07/25/16 MADISON - LAKE DELTON ROAD Advanced

RE OPS

(COTTAGE GROVE RD/CTH BB OVERPASS)

1011-03-86 DANE IH -039 303 $0 - $99,999 $0 - $99,999 01/25/15 MADISON - PORTAGE Deferred

CONST OPS/TOIP PARTICIP/1011-03-76

CTH DM BRIDGE B-13-0648

1009-91-85 DANE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/15 MCCOY RD Advanced

WSOR CROSSING SIGNALS & GATES

CITY OF FITCHBURG

1206-04-65 DANE USH-012 303 $3,000,000 - $3,999,999 $2,000,000 - $2,999,999 08/13/19 03/08/16 SAUK CITY - CAMBRIDGE Advanced

CONST//POLYMER DECK OVERLAY
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YAHARA RIVER B-13-0315 & B-13-3016

5410-01-05 DANE USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/14 MADISON - DEFOREST Advanced

PE/JOINT REPAIR AND OVERLAY

VOGES ROAD TO BROADWAY STREET

5410-01-75 DANE USH-051 303 $0 - $99,999 $1,000,000 - $1,999,999 05/10/16 MADISON - DEFOREST Advanced

CONST/JOINT REPAIR AND OVERLAY

VOGES ROAD TO BROADWAY STREET

8510-01-01 DOUGLAS STH-013 303 $0 - $99,999 $100,000 - $249,999 01/01/14 PORT WING - SUPERIOR Advanced

DESIGN/RESURFACING

ENGDAHL ROAD TO USH 2/USH 53

8010-00-31 DOUGLAS STH-035 303 $0 - $99,999 $100,000 - $249,999 01/01/14 DAIRYLAND - SUPERIOR Advanced

DESIGN/ROAD MAINTENANCE

TOWER FIRE LANE TO S JUNCTION CTH B

8010-00-61 DOUGLAS STH-035 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/09/21 08/08/17 DAIRYLAND - SUPERIOR Advanced

CONSTRUCTION/ROAD MAINTENANCE

TOWER FIRE LANE TO S JUNCTION CTH B

8010-01-64 DOUGLAS STH-035 303 $2,000,000 - $2,999,999 $6,000,000 - $6,999,999 07/09/19 08/08/17 DAIRYLAND - SUPERIOR Advanced

CONSTRUCTION/ROAD MAINTENANCE

SOUTH COUNTY LINE TO TOWER FIRE LN

1020-10-83 DUNN IH -094 303 $0 - $99,999 $100,000 - $249,999 06/09/15 DUNN COUNTY, INTERSTATE HWY 94 Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1021-00-00 DUNN IH -094 303 $100,000 - $249,999 $100,000 - $249,999 03/25/15 03/25/20 MENOMONIE - EAU CLAIRE Deferred

PLANNING/CORRIDOR PRESERVATION

STH 29 - STH 312

8090-00-00 DUNN STH-025 303 $0 - $99,999 $100,000 - $249,999 01/01/14 MENOMONIE - RIDGELAND Advanced

DESIGN/RESURFACING

STH 170 TO STH 64

1020-10-84 EAU CLAIRE IH -094 303 $0 - $99,999 $100,000 - $249,999 06/09/15 EAU CLAIRE COUNTY,INTERSTATE HWY 94 Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

7110-05-02 EAU CLAIRE STH-037 303 $0 - $99,999 $100,000 - $249,999 01/01/14 MONDOVI - EAU CLAIRE Advanced

DESIGN/RESURFACING

STH 85 TO USH 12
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1440-15-79 FOND DU LAC STH-023 302 $0 - $99,999 $1,000,000 - $1,999,999 07/14/15 FOND DU LAC - PLYMOUTH Advanced

CONST-MILL/OVERLAY

CTH UU-LOG TAVERN RD

6598-00-70 GREEN LAKE CTH-I 205 $250,000 - $499,999 $250,000 - $499,999 03/12/19 03/14/17 STH 44 - CTH U Advanced

CONST/REPLACEMENT

GRAND RIVER BRIDGE B-24-0006

1202-00-04 IOWA USH-151 303 $0 - $99,999 $100,000 - $249,999 01/01/14 DUBUQUE - PLATTEVILLE Advanced

DESIGN/SALT SHED

IOWA COUNTY SALT STORAGE FACILITY

1020-10-85 JACKSON IH -094 303 $0 - $99,999 $100,000 - $249,999 06/09/15 JACKSON & TREMPEALEAU CO,INT HWY 94 Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1023-02-76 JACKSON IH -094 303 $12,000,000 - $12,999,999 $15,000,000 - $16,999,999 01/10/17 01/10/17 OSSEO - BLACK RIVER FALLS Increase

CONSTRUCTION/RESURFACING

WEST COUNTY LINE TO STH 95(EB & WB)

1023-04-04 JACKSON IH -094 303 $250,000 - $499,999 $250,000 - $499,999 11/25/14 07/25/20 EAU CLAIRE - BLACK RIVER FALLS Deferred

DESIGN/4 LANE RECONSTRUCTION

USH 10 TO STH 95

7510-02-60 JACKSON STH-054 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/14/17 07/09/19 BLACK RIVER FALLS - CITY POINT Deferred

CONSTRUCTION/ROAD MAINTENANCE

OASIS ROAD TO MORRISON CREEK

1067-02-14 JEFFERSON IH -094 303 $0 - $99,999 $1,000,000 - $1,999,999 12/25/14 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/B-28-25/27/30/31/32/667

CTH D/CTH X/HILLSIDE/JOHNSONCR BRGS

3724-00-53 KENOSHA CTH-H 290 $0 - $99,999 $0 - $99,999 03/25/15 CTH H BICYCLE LANES Advanced

RR/CONSTRUCT BIKE/PED PATH

STH 50 TO STATE LINE

1310-10-70 KENOSHA STH-050 303 $35,000,000 - $39,999,999 $35,000,000 - $39,999,999 09/12/23 09/12/17 75TH ST, C KENOSHA/V PLEASANT PRAIR Advanced

CONST / RECONSTRUCT WITH EXPANSION

IH 94 TO 74TH AVE

1310-10-71 KENOSHA STH-050 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 09/12/23 09/12/17 75TH ST, C KENOSHA/V PLEASANT PRAIR Advanced

CONST / RECONSTRUCT WITH EXPANSION

74TH AVE TO 43RD AVE

1310-14-20 KENOSHA STH-050 303 $0 - $99,999 $0 - $99,999 12/25/15 GENEVA RD, TOWN OF WHEATLAND Advanced
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RE/MITIGATE FOX RIVER FLOODING

S CTH W TO 1750 FEET EAST

1071-06-83 LA CROSSE USH-053 303 $6,000,000 - $6,999,999 $9,000,000 - $9,999,999 12/13/16 12/13/16 USH 53/35 - THEATER RD Increase

CONST/RECONSTRUCT NB & SB/B-32-38

WEST GEORGE ST TO BN RR BRIDGE

1221-17-00 MANITOWOC IH -043 303 $0 - $99,999 $750,000 - $999,999 12/25/14 IH-43 SEQ AND PRIOR STUDY Advanced

PLAN STUDY

SHEBOYGAN SCL-USH 41 BROWN CO

1470-30-00 MANITOWOC STH-042 303 $0 - $99,999 $500,000 - $749,999 01/01/14 TWO RIVERS-KEWAUNEE Advanced

DESGN/RESURF

34TH STREET-NCL

1590-23-00 MARINETTE USH-008 303 $0 - $99,999 $500,000 - $749,999 01/01/14 DUNBAR-PEMBINE Advanced

DSGN/RESURF

CTH O-USH 141

2216-01-50 MILWAUKEE CTH-S 206 $0 - $99,999 $100,000 - $249,999 12/25/15 WEST MILL ROAD Advanced

RR/CNR; CROSSING 386829B

N 43RD STREET TO N SYDNEY PLACE

2216-01-51 MILWAUKEE CTH-S 206 $0 - $99,999 $100,000 - $249,999 12/25/15 WEST MILL ROAD Advanced

RR/CNR; CROSSING 386829B

N 43RD STREET TO N SYDNEY PLACE

2216-01-52 MILWAUKEE CTH-S 206 $0 - $99,999 $100,000 - $249,999 12/25/15 WEST MILL ROAD Advanced

RR/UPR; CROSSING 178890G

N 43RD STREET TO N SYDNEY PLACE

2216-01-53 MILWAUKEE CTH-S 206 $0 - $99,999 $100,000 - $249,999 12/25/15 WEST MILL ROAD Advanced

RR/UPR; CROSSING 178890G

N 43RD STREET TO N SYDNEY PLACE

2505-00-03 MILWAUKEE CTH-V 206 $0 - $99,999 $750,000 - $999,999 10/25/15 SOUTH 13TH STREET Advanced

PE/RECONSTRUCT W/ ADDITIONAL LANES

W DREXEL AVE TO W RAWSON AVE

2505-00-23 MILWAUKEE CTH-V 206 $0 - $99,999 $500,000 - $749,999 01/25/16 SOUTH 13TH STREET Advanced

RE/RECONSTRUCT W/ ADDITIONAL LANES

W DREXEL AVE TO W RAWSON AVE

1060-39-41 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/14 ZOO IC, IH94 WE GAS Deferred

UTIL/WE GAS
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Sched
Curr
Sched Title/Concept/Limit Reason

ZOO INTERCHANGE

1060-40-48 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/14 ZOO IC, IH94 TOSA SEWER AUDIT Deferred

UTIL/UTL RELOCATION TOSA SEWER AUDT

ZOO INTERCHANGE

1060-40-49 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/14 ZOO IC, IH94 TOSA WATER AUDIT Deferred

UTIL/UTL RELOCATION TOSA WATER AUDT

ZOO INTERCHANGE

2080-00-02 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 10/25/15 NORTH TEUTONIA AVENUE Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

W GROELING AVE TO W CAPITOL DR

2080-00-03 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 02/25/15 NORTH TEUTONIA AVENUE Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

W GARFIELD AVE TO W GROELING AVE

2080-00-73 MILWAUKEE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 03/14/17 NORTH TEUTONIA AVENUE Advanced

CONST/RECONSTRUCT W/ NO ADDL LANES

W GARFIELD AVE TO W GROELING AVE

2080-00-93 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 03/25/17 NORTH TEUTONIA AVENUE Advanced

LFA/RECONSTRUCT W/ NO ADDL LANES

W GARFIELD AVE TO W GROELING AVE

2100-00-70 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/08/16 01/08/19 SOUTH 35TH STREET Deferred

CONST/BRIDGE REHAB P-40-0511

BRIDGE OVER KINNICKINNIC RIVER

2190-00-70 MILWAUKEE LOC-STR 206 $0 - $99,999 $4,000,000 - $4,999,999 12/13/16 WEST WISCONSIN AVENUE Advanced

CONST/RECONSTRUCT W/ NO ADDL LANES

N 35TH STREET TO N 20TH STREET

2190-00-90 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 12/25/16 WEST WISCONSIN AVENUE Advanced

LFA/RECONSTRUCT W/ NO ADDL LANES

N 35TH STREET TO N 20TH STREET

2230-00-04 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 08/25/14 WEST GREENFIELD AVENUE Advanced

PE/RECONSTRUCT NO ADD'L LANES

S 35TH ST TO S CESAR E CHAVEZ DR

2230-00-74 MILWAUKEE LOC-STR 206 $0 - $99,999 $4,000,000 - $4,999,999 11/14/17 WEST GREENFIELD AVENUE Advanced

CONST/RECONSTRUCT NO ADDED CAPACITY

S 35TH ST TO S CESAR E CHAVEZ DR
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2230-00-94 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 11/25/17 WEST GREENFIELD AVENUE Advanced

TRAFFIC SIGNALS/FLASHERS

S 35TH ST TO S CESAR E CHAVEZ DR

2265-00-04 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 10/25/14 NORTH 27TH STREET Advanced

PE/RESURFACING

HIGHLAND BLVD TO LISBON AVENUE

2265-00-74 MILWAUKEE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 09/13/16 NORTH 27TH STREET Advanced

CONST/RESURFACING

HIGHLAND BLVD TO LISBON AVENUE

2265-00-94 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 09/25/16 NORTH 27TH STREET Advanced

TRAFFIC SIGNALS/FLASHERS

HIGHLAND BLVD TO LISBON AVENUE

2395-00-04 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 10/25/15 E/W HOWARD AVENUE Advanced

PE/RECONSTRUCT NO ADDED CAPACITY

S 6TH ST TO S CLEMENT AVE

2395-00-24 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/17 E/W HOWARD AVENUE Advanced

RE/RECONSTRUCT NO ADDED CAPACITY

S 6TH ST TO S CLEMENT AVE

2400-00-02 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 12/25/14 W OKLAHOMA AVENUE Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

S 60TH STREET TO S 49TH STREET

2410-00-06 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 08/25/14 WEST NATIONAL AVENUE Advanced

PE/RECONSTRUCT NO ADDED CAPACITY

S 92ND STREET TO W LINCOLN AVENUE

2410-00-07 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 08/25/14 WEST NATIONAL AVENUE Advanced

PE/RECONSTRUCT NO ADDED CAPACITY

S 70TH STREET TO S 76TH STREET

2415-00-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 10/25/14 SOUTH 60TH STREET Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

W COLD SPRING RD TO W MORGAN AVE

2415-00-01 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 10/25/15 SOUTH 60TH STREET Advanced

PE/RECONSTRUCT NO ADDED CAPACITY

W MORGAN AVE TO KK RVR PKWY

2415-00-70 MILWAUKEE LOC-STR 206 $0 - $99,999 $4,000,000 - $4,999,999 12/12/17 SOUTH 60TH STREET Advanced
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CONST/RECONSTRUCT W/ NO ADDL LANES

W COLD SPRING RD TO W MORGAN AVE

2415-00-90 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 12/25/17 SOUTH 60TH STREET Advanced

LFA/TRAFFIC SIGNALS & SIGNS

W COLD SPRING RD TO W MORGAN AVE

2504-00-01 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 12/25/14 NORTH 91ST STREET Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

W MILL ROAD TO W GOOD HOPE ROAD

2595-00-01 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 10/25/14 NORTH 60TH STREET Advanced

PE/RESURFACE

W FLORIST AVE TO W MILL RD

2595-00-71 MILWAUKEE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 01/10/17 NORTH 60TH STREET Advanced

CONST/RESURFACE

W FLORIST AVE TO W MILL RD

2595-00-91 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 01/25/17 NORTH 60TH STREET Advanced

LFA/TRAFFIC SIGNALS & SIGNS

W FLORIST AVE TO W MILL RD

2984-00-03 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 02/25/15 WEST VLIET STREET Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

N 27TH STREET TO N 12TH STREET

2984-00-73 MILWAUKEE LOC-STR 206 $0 - $99,999 $3,000,000 - $3,999,999 11/08/16 WEST VLIET STREET Advanced

CONST/RECONSTRUCT W/ NO ADDL LANES

N 27TH STREET TO N 12TH STREET

2984-00-93 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 11/25/16 WEST VLIET STREET Advanced

LFA/TRAFFIC SIGNALS & SIGNS

N 27TH STREET TO N 12TH STREET

2984-06-06 MILWAUKEE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 07/25/18 12/25/14 BROWN STREET Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER CP RR (P-40-0859)

2984-07-75 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/08/19 03/08/16 NORTH 51ST STREET Advanced

CONST/BRIDGE, DECK REPLACEMENT

BRIDGE OVER LINCOLN CREEEK P40-0632

1000-32-45 MILWAUKEE NON-HWY 206 $0 - $99,999 $250,000 - $499,999 06/25/15 PLACEHOLDER FY 2015 Advanced

WORK NOT SCHEDULED
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206 LOCAL PROGRAM

1000-32-46 MILWAUKEE NON-HWY 211 $0 - $99,999 $0 - $99,999 06/25/15 PLACEHOLDER FY 2015 Advanced

WORK NOT SCHEDULED

211 CMAQ PROGRAM

1000-32-47 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 06/25/15 PLACEHOLDER FY 2015 Advanced

WORK NOT SCHEDULED

290 TAP PROGRAM

1000-32-48 MILWAUKEE NON-HWY 205 $0 - $99,999 $100,000 - $249,999 06/25/15 PLACEHOLDER FY 2015 Advanced

WORK NOT SCHEDULED

205 LOCAL BRIDGES PROGRAM

2595-08-00 MILWAUKEE NON-HWY 206 $0 - $99,999 $250,000 - $499,999 01/01/14 N 60TH ST/W HAMPTON AVE Advanced

PE/HSIP, SIGNALS, FLASHERS, SAFETY

11 LOCAL STREET INTERSECTIONS

2595-08-70 MILWAUKEE NON-HWY 206 $0 - $99,999 $500,000 - $749,999 04/12/16 N 60TH ST/W HAMPTON AVE Advanced

CONST/HSIP, SIGNLS, FLASHRS, SAFETY

11 LOCAL STREET INTERSECTIONS

2595-08-90 MILWAUKEE NON-HWY 206 $0 - $99,999 $250,000 - $499,999 04/25/16 N 60TH ST/W HAMPTON AVE Advanced

HSIP, SIGNLS, FLASHRS, SAFETY

11 LOCAL STREET INTERSECTIONS

2140-13-70 MILWAUKEE STH-181 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 09/11/18 09/12/17 N 76TH ST, CITY OF MILWAUKEE Advanced

CONST/BR REPLACEMENT-RESURFACE ROAD

GRANTOSA DRIVE TO FLORIST AVENUE

2040-11-70 MILWAUKEE USH-045 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 09/11/18 09/12/17 108TH STREET (HALES CORNERS) Advanced

CONST/RECONSTRUCTION

COLLEGE AVE - LAYTON AVE

9150-06-00 OCONTO STH-032 303 $0 - $99,999 $500,000 - $749,999 01/01/14 BREED-TOWNSEND Advanced

DSGN/RESURF

SOUTH JCT 64-NORTH JCT 64

4650-08-53 OUTAGAMIE LOC-STR 303 $100,000 - $249,999 $100,000 - $249,999 10/25/16 CITY OF KAUKAUNA, DELANGLADE STREET Advanced

RR/ CN RR XING SIGNALS 180049D SPUR

CN RR XING SIGNALS 180049D SPUR

4650-08-71 OUTAGAMIE STH-055 303 $6,000,000 - $6,999,999 $8,000,000 - $8,999,999 12/13/16 12/13/16 CITY OF KAUKAUNA, DELANGLADE STREET Increase

R/W-YES BY CITY

LAWE STREET - USH 41



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 10

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6430-17-00 OUTAGAMIE STH-076 303 $0 - $99,999 $250,000 - $499,999 01/01/14 STEPHANSVILLE-SHIOCTON Advanced

DSGN/RESURF

SOUTH JCT S-STH 54

7640-00-70 PIERCE STH-029 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/09/19 07/12/16 RIVER FALLS - SPRING VALLEY Advanced

CONSTRUCTION/RESURFACING

STH 65 TO USH 63

7105-01-33 PIERCE STH-072 303 $0 - $99,999 $0 - $99,999 01/01/14 ELLSWORTH - ELMWOOD Advanced

DESIGN/ROAD MAINTENANCE

560TH AVENUE TO CTH G

1530-01-05 PIERCE USH-010 303 $0 - $99,999 $0 - $99,999 01/01/14 HASTINGS - PRESCOTT Advanced

DESIGN/BRRHB/WI LEAD/COST SHARE MN

ST CROIX RIVER BRIDGE B-47-0040

1530-05-02 PIERCE USH-010 303 $0 - $99,999 $250,000 - $499,999 01/01/14 ELLSWORTH - DURAND Advanced

DESIGN/RESURFACING

CTH A - EAST COUNTY LINE

8070-03-61 PIERCE USH-063 303 $2,000,000 - $2,999,999 $6,000,000 - $6,999,999 12/12/17 02/13/18 ELLSWORTH - BALDWIN Deferred

CONSTRUCTION/ROADWAY MAINTENANCE

USH 10 TO EAST JUNCTION STH 29

8865-00-04 POLK STH-065 303 $0 - $99,999 $250,000 - $499,999 01/01/14 NEW RICHMOND - USH 8 Advanced

DESSIGN/RESURFACING

JEWELL STREET TO USH 8

1570-00-02 POLK USH-008 303 $0 - $99,999 $0 - $99,999 01/01/14 ST CROIX FALLS - TURTLE LAKE Advanced

DESIGN/RESURFACING

ST CROIX RIVER TO GLACIER DRIVE

6799-01-70 PORTAGE CTH-G 205 $750,000 - $999,999 $750,000 - $999,999 02/13/18 02/14/17 TOWN HALL ROAD - BROWN THRUSH ROAD Advanced

CONST/REPLACEMENT

MILL CREEK BRIDGE B-49-0005

1005-10-25 ROCK IH -039 302 $6,000,000 - $6,999,999 $4,000,000 - $4,999,999 02/25/15 12/25/14 ILLINOIS STATE LINE - MADISON Decrease

R/E AQUISITION/1005-10-77

USH 14 INT NORTH TO KENNEDY ROAD

1005-10-41 ROCK IH -039 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/15 ILLINOIS STATE LINE - MADISON Deferred

UTILTY LEVEL OF EFFORT FY2015

CTH O TO NORTH ROCK COUNTY LINE

5350-00-23 ROCK USH-051 303 $0 - $99,999 $0 - $99,999 10/25/14 BELOIT URBANIZED AREA Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 11

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

RE OPS

CRANSTON ROAD INTERSECTION

1674-00-52 SAUK USH-012 302 $0 - $99,999 $0 - $99,999 07/25/15 LAKE DELTON - SAUK CITY ROAD Advanced

RR OPS/TEMPORARY CROSSING

TERRYTOWN RD TO SKI HI RD, PHASE 2

8140-00-70 SAWYER STH-027 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/14/17 03/13/18 C HAYWARD, SOUTH DAKOTA AVENUE Deferred

CONSTRUCTION/RECONSTRUCTION

CTH B TO USH 63

8140-25-71 SAWYER STH-027 303 $250,000 - $499,999 $250,000 - $499,999 11/14/17 03/13/18 C HAYWARD, SOUTH DAKOTA AVENUE Deferred

CONSTRUCTION/BRG REHAB/DECK OVRLY

NAMEKAGON RIVER BRIDGE B-57-0058

8170-01-63 SAWYER STH-070 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/12/16 07/09/19 OJIBWA - OXBO Deferred

CONSTRUCTION/ROAD MAINTENANCE

CTH W TO CTH GG

1560-00-32 SAWYER USH-063 303 $0 - $99,999 $0 - $99,999 01/01/14 C.HAYWARD, FIRST STREET Advanced

DESIGN/RDMTN/CURB & GUTTER REPAIR

FLORIDA AV TO NORTH JUNCTION STH 27

1560-00-62 SAWYER USH-063 303 $100,000 - $249,999 $100,000 - $249,999 11/14/17 C.HAYWARD, FIRST STREET Advanced

CONSTR/RDMTN/CURB & GUTTER REPAIR

FLORIDA AV TO NORTH JUNCTION STH 27

1560-02-70 SAWYER USH-063 303 $3,000,000 - $3,999,999 $4,000,000 - $4,999,999 11/14/17 03/13/18 HAYWARD - DRUMMOND Deferred

CONSTRUCTION/RESURFACING

STH 27 TO LARSEN ROAD

1009-40-82 SHAWANO CTH-G 303 $0 - $99,999 $0 - $99,999 10/25/14 CTH VV - STH 47 Advanced

JT PAYMENT APPRAISAL SERVICES

CTH G & STH 47 INTERSECTION

9180-23-52 SHAWANO STH-022 303 $0 - $99,999 $100,000 - $249,999 04/25/17 C SHAWANO, GREEN BAY STREET Advanced

RAILROAD CROSSING/SIGNALS 697-734C

MAIN STREET TO CTH HHH

9180-23-53 SHAWANO STH-022 303 $0 - $99,999 $0 - $99,999 04/25/17 C SHAWANO, GREEN BAY STREET Advanced

RAILROAD CROSSING/SURFACE 697-734C

MAIN STREET TO CTH HHH

4015-19-71 SHEBOYGAN STH-057 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/14/15 WALDO-KIEL Deferred

CONST/RECST SB PULL OUT LANES



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 12

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CTH PP-SPUR LANE

1000-06-21 SOUTHEAST REGION WIDE VAR-HWY 303 $8,000,000 - $8,999,999 $4,000,000 - $4,999,999 06/25/17 06/25/17 VARIOUS HIGHWAYS Decrease

RE/REAL ESTATE ACQUISITION

NON-LET LEVEL OF EFFORT, FY2017

1000-68-90 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/12/15 VARIOUS HIGHWAYS Advanced

CONST/CLEAN & RELAMP LTG SYSTEMS

HIGHWAY LIGHTING MAINTENANCE 2015

1000-68-91 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/10/16 VARIOUS HIGHWAYS Advanced

CONST/CLEAN & RELAMP LTG SYSTEMS

HIGHWAY LIGHTING MAINTENANCE 2016

1000-68-92 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/09/17 VARIOUS HIGHWAYS Advanced

CONST/CLEAN & RELAMP LTG SYSTEMS

HIGHWAY LIGHTING MAINTENANCE 2017

1000-77-13 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/14/15 EPOXY PAVEMENT MARKING - 2015 Advanced

CONST/PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-77-14 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 05/12/15 SPECIAL PAVEMENT MARKING - 2015 Advanced

CONST/ PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-77-15 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/12/16 EPOXY PAVEMENT MARKING - 2016 Advanced

CONST/PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-77-16 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 05/10/16 SPECIAL PAVEMENT MARKING - 2016 Advanced

CONST/ PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-77-17 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/11/17 EPOXY PAVEMENT MARKING - 2017 Advanced

CONST/PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-77-18 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 05/09/17 SPECIAL PAVEMENT MARKING - 2017 Advanced

CONST/ PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1020-01-77 ST. CROIX IH -094 303 $5,000,000 - $5,999,999 $9,000,000 - $9,999,999 12/13/16 12/13/16 HUDSON - BALDWIN Increase

CONSTRUCTION/RESURFACING

130TH STREET TO CTH T (EB & WB)



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 13

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1020-02-82 ST. CROIX IH -094 303 $3,000,000 - $3,999,999 $0 - $99,999 12/12/17 08/08/88 DEACTIVATE HUDSON - BALDWIN Deferred

INACTIV/CONS/2 BRRHB/SEE 1020-06-75

FRONT ST B-55-065/ST 35 SB B-55-066

1020-06-75 ST. CROIX IH -094 303 $20,000,000 - $24,999,999 $30,000,000 - $34,999,999 11/08/16 01/10/17 HUDSON - BALDWIN Increase

CONSTRUCTION/RECONSTRUCT EXPANSION

STH 35 NORTH TO USH 12

1020-10-82 ST. CROIX IH -094 303 $0 - $99,999 $100,000 - $249,999 06/09/15 ST CROIX COUNTY,INTERSTATE HWY 94 Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

8949-02-32 ST. CROIX USH-012 303 $0 - $99,999 $100,000 - $249,999 01/01/14 HUDSON - BALDWIN Advanced

DESIGN/ROAD MAINTENANCE

EAST JUNCTION STH 65 TO USH 63

3840-01-01 WALWORTH CTH-H 206 $0 - $99,999 $250,000 - $499,999 07/25/15 CTH H Advanced

PE/RECONDITION/SURFACE

VOSS ROAD - CTH A

3170-08-50 WALWORTH NON-HWY 303 $100,000 - $249,999 $100,000 - $249,999 08/25/15 7TH ST & GENEVA ST, CITY OF DELAVAN Advanced

RR/RR CROSSING SURFACE/NO 388 191L

WISCONSIN AVE TO WRIGHT ST

3170-08-51 WALWORTH NON-HWY 303 $100,000 - $249,999 $250,000 - $499,999 08/25/15 7TH ST & GENEVA ST, CITY OF DELAVAN Advanced

RR/RR CROSSING SIGNALS/NO 388 191L

WISCONSIN AVE TO WRIGHT ST

3150-05-21 WALWORTH USH-014 303 $0 - $99,999 $0 - $99,999 02/25/15 JANESVILLE - DARIEN Advanced

RE/RECONSTRUCTION - RE PHASE 2

STH 11 TO IH 43

1196-00-70 WASHBURN USH-053 303 $14,000,000 - $14,999,999 $14,000,000 - $14,999,999 11/14/17 02/13/18 MINONG - SOLON SPRINGS Deferred

CONSTRUCTION/PAVEMENT REPLACEMENT

BUS 53 (MINONG) TO CTH T (NB)

1198-00-76 WASHBURN USH-053 303 $8,000,000 - $8,999,999 $11,000,000 - $11,999,999 07/14/15 07/14/15 SPOONER - MINONG Increase

CONSTRUCTION/RESURFACING

WHALEN LAKE RD TO CTH T (SB)

1550-22-71 WASHBURN USH-063 303 $750,000 - $999,999 $750,000 - $999,999 07/12/16 08/14/18 SPOONER - HAYWARD Deferred

CONSTRUCTION/RESURFACING

POPLAR STREET TO USH 53

2766-00-01 WAUKESHA CTH-M 206 $0 - $99,999 $1,000,000 - $1,999,999 08/25/14 NORTH AVENUE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 14

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

PE/RECONSTRUCT (LOCAL DESIGN)

PILGRIM ROAD TO EAST COUNTY LINE

1060-44-71 WAUKESHA IH -094 303 $0 - $99,999 $500,000 - $749,999 09/08/15 EAST WEST FREEWAY Advanced

CONST/PAVEMENT REPLACEMENT

CTH F BETWEEN RAMP TERMINALS

1060-44-72 WAUKESHA IH -094 303 $0 - $99,999 $1,000,000 - $1,999,999 09/08/15 EAST WEST FREEWAY Advanced

CONST/BRIDGE REHAB

NEMAHBIN LAKE BRIDGE (EB) B-67-0069

2718-12-71 WAUKESHA LOC-STR 206 $0 - $99,999 $750,000 - $999,999 12/09/14 S EAST AVENUE Advanced

CONST/WATERMAIN

SUNSET DRIVE TO WABASH AVENUE

2718-12-72 WAUKESHA LOC-STR 206 $0 - $99,999 $100,000 - $249,999 12/09/14 S EAST AVENUE Advanced

CONST/SANITARY SEWER

SUNSET DRIVE TO WABASH AVENUE

2723-00-01 WAUKESHA LOC-STR 206 $0 - $99,999 $250,000 - $499,999 02/25/15 MOORLAND ROAD Advanced

PE/RECONSTRUCT NO ADDED CAPACITY

JANESVILLE ROAD TO MCSHANE DRIVE

2723-00-71 WAUKESHA LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 11/14/17 MOORLAND ROAD Advanced

CONST/RECONSTRUCT NO ADDED CAPACITY

JANESVILLE ROAD TO MCSHANE DRIVE

2790-00-00 WAUKESHA LOC-STR 206 $0 - $99,999 $250,000 - $499,999 08/25/14 BELOIT ROAD Advanced

DESIGN/RECONDITIONING

NATIONAL AVENUE TO MOORLAND ROAD

2790-00-70 WAUKESHA LOC-STR 206 $0 - $99,999 $3,000,000 - $3,999,999 02/14/17 BELOIT ROAD Advanced

CONST/RECONDITIONING

NATIONAL AVENUE TO MOORLAND ROAD

3120-01-20 WAUKESHA STH-067 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/24 03/25/17 DOUSMAN TO EAGLE ROAD (STH 67) Advanced

RE/RESURFACE

1000' N OF STH59 TO 200' S OF USH18

6844-14-70 WAUPACA CTH-E 205 $500,000 - $749,999 $500,000 - $749,999 11/13/18 11/14/17 EVANS STREET - SHADOW LAKE ROAD Advanced

CONST/REPLACEMENT

CRYSTAL RIVER ARCH BRIDGE P-68-0717

1517-07-40 WINNEBAGO USH-010 302 $5,000,000 - $5,999,999 $1,000,000 - $1,999,999 09/25/14 09/25/14 USH 10 - USH 10/STH 441 Decrease

USH 10/STH 441 UTL PLACEHOLDER



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 15

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

COUNTY CB - ONEIDA STREET

1517-07-45 WINNEBAGO USH-010 302 $0 - $99,999 $3,000,000 - $3,999,999 09/25/16 USH 10 - USH 10/STH 441 Advanced

USH 10/STH 441 UTL PLACEHOLDER

COUNTY CB - ONEIDA STREET

1517-07-47 WINNEBAGO USH-010 302 $0 - $99,999 $2,000,000 - $2,999,999 07/25/14 USH 10-USH 10/STH 441 Advanced

USH 10/STH 441 UTL PARCEL 509

COUNTY CB-ONEIDA STREET

1517-75-82 WINNEBAGO USH-010 302 $0 - $99,999 $1,000,000 - $1,999,999 02/10/15 USH 10 - USH 10/STH 441 Advanced

MIDWAY ROAD TMP

COUNTY CB - ONEIDA STREET

7391-02-00 WOOD CTH-B 205 $0 - $99,999 $0 - $99,999 09/25/14 USH 10 - MACARTHUR DRIVE Advanced

DESIGN OVERSIGHT/REPLACEMENT

BR YELLOW RIVER BRIDGE P-71-0939
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