
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 1

June Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 1

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1196-05-78 BARRON USH-053 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/14/18 01/08/19 NEW AUBURN - RICE LAKE Deferred

CONSTRUCTION/CROSSOVER

CHIPPEWA COUNTY LINE TO USH 8

1198-02-74 BARRON USH-053 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 12/12/17 01/08/30 RICE LAKE - SPOONER Deferred

CONSTRUCTION/RESURFACING

26TH AVENUE - PINE GROVE ROAD

1227-08-73 BROWN IH -043 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 01/09/18 09/10/19 MANITOWOC - GREEN BAY Deferred

CONST/RESURF-STRUCTURES HSIP 3B

STH 172-ATKINSON DRIVE

9200-06-21 BROWN STH-029 303 $0 - $99,999 $750,000 - $999,999 08/25/15 SHAWANO-GREEN BAY Advanced

RE/REAL ESTATE ACQUISITION

CTH U INTERCHANGE

9200-06-22 BROWN STH-029 303 $0 - $99,999 $2,000,000 - $2,999,999 08/25/15 SHAWANO-GREEN BAY Advanced

RE/REAL ESTATE ACQUISITION

CTH VV INTERCHANGE

9200-06-41 BROWN STH-029 303 $0 - $99,999 $500,000 - $749,999 08/25/15 SHAWANO-GREEN BAY Advanced

UTIL/CTH U PLACEHOLDER

CTH U INTERCHANGE

9200-06-42 BROWN STH-029 303 $0 - $99,999 $1,000,000 - $1,999,999 08/25/15 SHAWANO-GREEN BAY Advanced

UTIL/CTH VV PLACEHOLDER

CTH VV INTERCHANGE

4085-38-71 BROWN STH-057 303 $9,000,000 - $9,999,999 $12,000,000 - $12,999,999 12/12/17 12/12/17 VILLAGE OF ALLOUEZ, RIVERSIDE DRIVE Increase

S VILLAGE LIMITS - N VILLAGE LIMITS

1500-44-40 CALUMET USH-010 303 $0 - $99,999 $0 - $99,999 05/25/16 C MENASHA, ONEIDA STREET Advanced

UTILITY PLACEHOLDER JC

CTH AP - STH 114

7864-08-75 CHIPPEWA LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 05/25/15 01/25/85 CTH X - CTH K Deferred

CONSTRUCTION/RECONSTRUCTION

CTH J/50TH AVE INTERSECTION

1161-02-65 COLUMBIA IH -039 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/13/21 07/11/17 C PORTAGE Advanced

CONST/REPAIR STH 16 AND RAMPS

STH 16 INTERCHANGE AREA

6030-01-22 COLUMBIA STH-022 303 $0 - $99,999 $100,000 - $249,999 12/25/15 STH 60 - MONTELLO Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 2

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

RE OPS

USH 51 TO STH 16

1206-04-66 DANE USH-012 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 02/13/18 02/11/20 C MADISON, SOUTH MADISON BELTLINE Deferred

CONST/PAINT B-13-16, 191, 280, 310

PARK ST, CMSTPP RR, RIMROCK RD BRGS

1206-08-91 DANE USH-018 302 $0 - $99,999 $100,000 - $249,999 03/25/16 MOUNT HOREB - MADISON Advanced

FST/1206-07-84/FY 2016

VERONA ROAD TO SEMINOLE HIGHWAY

1206-08-92 DANE USH-018 302 $0 - $99,999 $100,000 - $249,999 03/25/17 MOUNT HOREB - MADISON Advanced

FST/1206-07-74/FY 2017

CTH PD TO RAYMOND ROAD/PHASE 1

1206-08-93 DANE USH-018 302 $0 - $99,999 $100,000 - $249,999 03/25/18 MOUNT HOREB - MADISON Advanced

FST/1206-07-75/FY 2018

CTH PD TO RAYMOND ROAD/PHASE 2

1198-03-74 DOUGLAS USH-002 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 08/14/18 01/08/19 C SUPERIOR, EAST 2ND STREET Deferred

CONSTRUCTION/RESURF/1ST OVERLAY

53RD AVENUE TO BELKNAP STREET

1198-00-72 DOUGLAS USH-053 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 08/14/18 01/08/19 SOLON SPRINGS - SUPERIOR Deferred

CONSTRUCTION/RESURF/2ND OVERLAY

KENT ROAD TO USH 2 (NB & SB)

1021-03-71 EAU CLAIRE IH -094 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/11/17 09/10/19 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH J BRIDGE B-18-0212 (WEST BOUND)

1021-03-72 EAU CLAIRE IH -094 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 07/11/17 09/10/19 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH D BRIDGE B-18-0213 (EAST BOUND)

1021-03-73 EAU CLAIRE IH -094 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/11/17 09/10/19 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH J BRIDGE B-18-0211 (EAST BOUND)

1022-09-74 EAU CLAIRE IH -094 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 07/11/17 09/10/19 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH D BRIDGE B-18-0214 (WEST BOUND)

3360-13-21 FOND DU LAC STH-175 303 $0 - $99,999 $100,000 - $249,999 03/25/18 LOMIRA-FOND DU LAC Advanced

REAL ESTATE ACQUISITION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 3

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

SCL-USH 151

5115-00-76 GREEN LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 01/10/17 ULLOM ROAD, T OF CADIZ Deferred

CONST OPS - STRUCTURE & APPROACHES

WHITEHEAD CREEK BRIDGE & APPROACHES

5953-04-72 IOWA STH-191 303 $0 - $99,999 $0 - $99,999 12/12/17 C DODGEVILLE, E DIVISION STREET Advanced

CONST OPS/SANITARY SEWER & WATER

IOWA STREET TO DIAMOND OAKS DRIVE

1204-05-72 IOWA USH-018 303 $30,000,000 - $34,999,999 $30,000,000 - $34,999,999 01/09/18 01/14/20 DODGEVILLE - MT HOREB Deferred

CONST/RESURFACE EB & WB; B-25-38

USH 151 TO E COUNTY LINE

1175-21-20 IRON USH-051 303 $0 - $99,999 $0 - $99,999 10/25/18 MANITOWISH - HURLEY Advanced

REAL ESTATE/RESURFACE

IRON STREET TO USH 2

3993-01-01 JEFFERSON LOC-STR 303 $0 - $99,999 $250,000 - $499,999 01/01/15 S MAIN STREET, C JEFFERSON Advanced

PE/REPLACE STRUCTURE

ROCK RIVER STRUCTURE B-28-11

1071-07-78 LA CROSSE IH -090 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/09/18 01/08/19 LA CROSSE - SPARTA Deferred

CONST/BRIDGE DECK OVERLAYS

B-32-23, 24, 25, 26, 27, 28, 57

1074-00-70 LA CROSSE IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/11/17 07/11/23 LA CROSSE - SPARTA Deferred

CONST/BRIDGE REPLACEMENT

FISH CREEK B-32-64

1009-15-73 LA CROSSE STH-108 303 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 06/25/15 06/25/15 WEST SALEM - MELROSE Increase

JT PAYMENT 1 OF 1

STH 16 TO CTH C

7930-08-61 LA CROSSE STH-108 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/10/20 12/11/18 STH 16-NORTH COUNTY LINE Advanced

RDMTN/MILL & SURFACE

FR CTH C NLY TO LAX/JACKSON CO LN

5590-03-42 LAFAYETTE STH-078 303 $0 - $99,999 $0 - $99,999 03/25/16 WIOTA - ARGYLE Advanced

UTL OPS - TDS TELECOM - COMLN

CTH D TO SOUTH LIMIT V ARGYLE

5590-03-43 LAFAYETTE STH-078 303 $0 - $99,999 $0 - $99,999 03/25/16 WIOTA - ARGYLE Advanced

UTL OPS - SCENIC RIVERS - ELEC

CTH D TO SOUTH LIMIT V ARGYLE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 4

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4570-12-71 MANITOWOC STH-042 303 $5,000,000 - $5,999,999 $7,000,000 - $7,999,999 08/08/17 11/13/18 WALDO BLVD., CITY OF MANITOWOC Increase

CONST/RECONST EXISTING UTBAN ST

8TH STREET - MARITIME DR

1500-27-71 MANITOWOC USH-010 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/11/18 09/10/19 MENASHA AVENUE, VILLAGE OF WHITELAW Deferred

CONST/PATCH/OVERLAY ASPHALT

HEMPTON LAKE ROAD - CHESTNUT LANE

1500-33-71 MANITOWOC USH-010 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 09/11/18 09/10/19 REEDSVILLE - MANITOWOC Deferred

CONST/RECOND PASSING LANES

EAST VILLAGE LIMITS - BRANCH RIVER

1500-37-71 MANITOWOC USH-010 303 $8,000,000 - $8,999,999 $13,000,000 - $13,999,999 08/08/17 11/13/18 WALDO BLVD., CITY OF MANITOWOC Increase

RW-TBD

FLEETWOOD DRIVE-8TH STREET

1053-02-42 MARATHON STH-029 303 $0 - $99,999 $0 - $99,999 09/25/15 WAUSAU - WITTENBERG Advanced

UTILITY RELOCATION/BRSHRM

B-37-179,180,181,182

9670-09-40 MARINETTE STH-180 303 $0 - $99,999 $0 - $99,999 12/25/15 MARINETTE - WAUSAUKEE Advanced

UTILITY-CENTURYLINK P 202

MARINETTE - CTH G

9670-09-41 MARINETTE STH-180 303 $0 - $99,999 $0 - $99,999 12/25/15 MARINETTE - WAUSAUKEE Advanced

UTILITY-TIME WARNER CABLE P 203

MARINETTE - CTH G

9670-09-42 MARINETTE STH-180 303 $0 - $99,999 $0 - $99,999 12/25/15 MARINETTE - WAUSAUKEE Advanced

UTILITY-WIS PUBLIC SERVICE-GAS P204

MARINETTE - CTH G

9670-09-43 MARINETTE STH-180 303 $100,000 - $249,999 $100,000 - $249,999 12/25/15 MARINETTE - WAUSAUKEE Advanced

UTILITY-WIS PUBLIC SERVICE-ELE P205

MARINETTE - CTH G

1590-16-71 MARINETTE USH-008 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 07/10/18 09/10/19 WCL - USH 141 Deferred

R/W - NO

WCL - CTH O

1228-22-71 MILWAUKEE IH -043 303 $40,000,000 - $44,999,999 $40,000,000 - $44,999,999 09/11/18 09/10/19 NORTH SOUTH FREEWAY Deferred

CONST / RESURFACE / FY2018

NORTH AV TO BENDER RD (SB)

1228-22-91 MILWAUKEE IH -043 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/17 09/25/19 NORTH SOUTH FREEWAY Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 5

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST / TRAFFIC MITIGATION

NORTH AV TO BENDER RD (SB)

1060-28-70 MILWAUKEE IH -094 303 $6,000,000 - $6,999,999 $20,000,000 - $24,999,999 09/12/17 09/12/17 MARQUETTE INTERCHANGE Increase

CONST/BRIDGE REHAB

BRIDGES - IH 43/IH 94/IH 794

1060-37-47 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 05/25/15 ZOO IC, IH94 WE ELEC Deferred

UTIL/UTILITY RELOCATION WE ELEC

ZOO INTERCHANGE

1060-39-42 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 05/25/15 ZOO IC, IH94 MMSD Deferred

UTIL/UTIL RELOCATION MMSD

ZOO INTERCHANGE

1060-40-98 MILWAUKEE LOC-STR 301 $100,000 - $249,999 $100,000 - $249,999 05/25/15 ZOO IC, CMKE LFA LIGHTING Deferred

LFA/LIGHTING

95TH STREET AND WISCONSIN AVENUE

1060-40-99 MILWAUKEE LOC-STR 301 $100,000 - $249,999 $100,000 - $249,999 05/25/15 ZOO IC, CMKE LFA SIGNALS Deferred

LFA/SIGNALS

95TH STREET AND WISCONSIN AVENUE

1060-42-41 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/15 ZOO IC, CENTER ST BR WE ELECTRIC Deferred

CONST/UTILITY RELOCATION

OVER USH 45

2126-00-70 MILWAUKEE LOC-STR 303 $0 - $99,999 $7,000,000 - $7,999,999 12/08/15 W MCKINLEY AVE, CITY MILW PHASE 2 Advanced

CNST/RELOCATE 84 INCH IH43 STRM SWR

6TH STREET TO 3RD STREET

1060-38-96 MILWAUKEE NON-HWY 301 $0 - $99,999 $0 - $99,999 05/25/15 ZOO IC, MOBILE WEBSITE-PHASE 2 Deferred

MOBILE WEBSITE

ZOO INTERCHANGE PROJECT

1693-34-08 MILWAUKEE NON-HWY 211 $0 - $99,999 $1,000,000 - $1,999,999 06/25/15 CLEAN DIESEL ENGINE BUS PURCHASE Advanced

MILWAUKEE TRANSIT, CMAQ

PHASE 3 OF 3, 4 OF 16 BUSES

2994-00-76 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 11/25/15 WAUWATOSA BIKE SHARE II Advanced

CONST/BIKE SHARE EQUIPMENT

VARIOUS LOCATIONS

2060-51-40 MILWAUKEE STH-038 303 $0 - $99,999 $0 - $99,999 09/25/13 06/25/15 HOWELL AVENUE, CITY OF OAK CREEK Advanced

UTIL/WE ENERGIES ELEC PAR 200



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 6

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

OAKWOOD RD TO GRANGE AVE

1360-10-70 MILWAUKEE STH-145 303 $0 - $99,999 $1,000,000 - $1,999,999 08/25/15 FOND DU LAC AVE, C MILW PHASE 1 Advanced

CNST/RELOCATE 72 INCH IH43 STRM SWR

9TH STREET TO 6TH STREET

1060-39-40 MILWAUKEE USH-045 301 $0 - $99,999 $0 - $99,999 05/25/15 ZOO IC, IH894 WE ELECTRIC Deferred

UTIL/WE ENERGIES ELEC

LINCOLN AVE TO STH 100

1060-41-46 MILWAUKEE USH-045 301 $100,000 - $249,999 $100,000 - $249,999 08/25/15 ZOO IC, USH45 UPRR COM Deferred

UTL/UPRR COM

SWAN BLVD TO BURLEIGH STREET

1130-44-73 OUTAGAMIE USH-041 303 $6,000,000 - $6,999,999 $2,000,000 - $2,999,999 12/13/16 12/13/16 APPLETON- GREEN BAY Decrease

CONST/ WEIGHT STATION

WRIGHTSTOWN SAFETY/WEIGHT FACILITY

8865-00-44 POLK STH-065 303 $0 - $99,999 $0 - $99,999 10/25/16 NEW RICHMOND - WANDEROOS Advanced

UTL INT42/POLK-BURNETT ELECTRC COOP

40TH AV TO .35 MILES NORTH 40TH AV

1570-00-33 POLK USH-008 303 $0 - $99,999 $0 - $99,999 07/25/15 ST CROIX FALLS - TURTLE LAKE Advanced

DESIGN/3 BRIDGE REHABILITATION

B-48-0004,B-48-0038,B-48-0039

6782-00-70 PORTAGE CTH- BB 206 $100,000 - $249,999 $100,000 - $249,999 06/25/15 PLAINFIELD - STH 54 Deferred

CONST/MISC/HRRR

AKRON AVENUE TO STH 54

6782-00-00 PORTAGE CTH-BB 206 $0 - $99,999 $0 - $99,999 06/25/15 PLAINFIELD - STH 54 Deferred

DESIGN/MISC/HRRR

AKRON AVENUE TO STH 54

1166-08-83 PORTAGE IH -039 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 11/13/18 05/11/21 C STEVENS POINT, STANLEY STREET Deferred

CONSTR/RECONSTRUTION

GREEN AVENUE TO IH 39 NB RAMPS

1166-12-83 PORTAGE IH -039 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 07/10/18 07/09/19 PLAINFIELD - STEVENS POINT Deferred

CONST/BRIDGE REPLACEMENT

CTH B INTERCHANGE, B-49-14, 16

6280-02-74 PORTAGE STH-066 303 $750,000 - $999,999 $750,000 - $999,999 11/13/18 05/11/21 STEVENS POINT - ROSHOLT Deferred

CONST/RECOND

I39 TO STEVENS POINT AIRPORT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 7

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1320-07-20 RACINE STH-011 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/24 07/25/17 DURAND AVENUE (STH 11) Advanced

R.E/RECONSTRUCT W/ADDED CAPACITY

92ND STEET - STH 31

1300-09-70 RACINE STH-083 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/11/18 09/09/21 NORTHWEST HIGHWAY (STH 83) Deferred

CONST/RECONSTRUCT

STH 20 TO IH 43

1003-11-40 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 05/25/15 ILLINOIS STATE LINE - MADISON Deferred

UTL OPS/1003-10-72/PARCEL 205

STH 11, AVALON ROAD INTERCHANGE

3700-10-91 ROCK USH-051 305 $0 - $99,999 $100,000 - $249,999 03/08/16 BELOIT - JANESVILLE Advanced

CONST/SIGNAL REPLACEMENT

US 51 & CTH Q INTERSECTION

5350-00-44 ROCK USH-051 303 $0 - $99,999 $0 - $99,999 05/25/15 06/25/15 BELOIT URBANIZED AREA Deferred

UTL OPS/LEVEL OF EFFORT

CRANSTON ROAD INTERSECTION

5080-02-02 SAUK STH-023 303 $0 - $99,999 $100,000 - $249,999 01/01/15 SPRING GREEN - REEDSBURG Advanced

PE/REPLACE STRUCTURE

HONEY CREEK STRUCTURE B-56-138

5918-00-01 SAUK STH-159 303 $0 - $99,999 $0 - $99,999 01/01/15 USH 12 - STH 123 Advanced

PE/REPLACE STRUCTURE

SKILLET CRK STRUCTURE B-56-23

9314-00-70 SHAWANO CTH-G 206 $1,000,000 - $1,999,999 $0 - $99,999 03/08/16 STH 29 - STH 47 Deferred

CONST/RECONSTRUCT

BALL PARK ROAD TO LEOPOLIS ROAD

1058-25-70 SHAWANO STH-029 303 $3,000,000 - $3,999,999 $6,000,000 - $6,999,999 03/14/17 05/09/17 SHAWANO - GREEN BAY Increase

CONST/INTERSECTION MOD/HSIP

STH 29 & STH 156 INTERSECTION

1223-17-71 SHEBOYGAN IH -043 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/12/17 09/10/19 SHEBOYGAN-MANITOWOC Deferred

CONST/MISC CABLE GUARD HSIP 3B

WILSON LIMA RD-FISCHER CREEK RD

1225-08-71 SHEBOYGAN IH -043 303 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 12/12/17 09/10/19 SHEBOYGAN - MANITOWOC Deferred

R/W-NO

STH 42 - NCL

1009-17-04 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/15 REGION WIDE EROSION CONTROL Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 8

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

EROSION CONTROL ECMT

JV CONTRACT REGION WIDE ECMT

1000-99-61 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 07/25/15 HIGH RISK RURAL ROAD PRGRM SUPPORT Advanced

CORRIDOR SAFETY EVALUATIONS

STATEWIDE

1023-07-72 TREMPEALEAU IH -094 303 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 07/11/17 01/08/19 EAU CLAIRE - OSSEO Deferred

CONS/4 BRRPL/B-61-0041/042/043/044

CTH NN & BUFFALO RIVER E & WB BRDGS

5398-01-71 VERNON CTH-D 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/09/16 STH 82 - CTH P Deferred

RECONSTRUCTION

LARSON ROAD - BUCKEYE RIDGE ROAD

3854-01-00 WAUKESHA CTH-CI 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/15 CTH CI Advanced

PE/HSIP RUMBLE STRIPS/SIGNING

WAUKESHA CO LINE TO STH 67

3854-01-70 WAUKESHA CTH-CI 206 $250,000 - $499,999 $250,000 - $499,999 04/11/17 CTH CI Advanced

PE/HSIP RUMBLE STRIPS/SIGNING

WAUKESHA CO LINE TO STH 67

1060-49-00 WAUKESHA IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/15 IH 94 Advanced

PE/CMC RETROFIT BARRIER

STH 67 TO CTH SS

1060-49-70 WAUKESHA IH -094 303 $0 - $99,999 $3,000,000 - $3,999,999 11/13/18 IH 94 Advanced

CONST/CMC RETROFIT BARRIER

STH 67 TO CTH SS

1090-23-60 WAUKESHA STH-164 303 $0 - $99,999 $500,000 - $749,999 12/13/16 ROCK FREEWAY Advanced

CONST/RESURFACE

WOODLAND LANE TO CTH ES

1100-36-70 WAUKESHA USH-041 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 09/11/18 09/10/19 MILWAUKEE - FOND DU LAC Deferred

CONST/RESURFACING / FY2018

MILW CO LN TO WASH CO LN NB, RDWY

1100-36-71 WAUKESHA USH-041 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 09/12/17 09/10/19 MILWAUKEE - FOND DU LAC Deferred

CONST/RESURFACING / FY2019

MILW CO LN TO WASH CO LN SB, RDWY

1100-36-90 WAUKESHA USH-041 303 $500,000 - $749,999 $500,000 - $749,999 09/25/18 09/25/19 MILWAUKEE - FOND DU LAC Deferred

MIS/TRAFFIC MITIGATION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 9

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

MILW CO LN TO WASH CO LN NB, RDWY

1100-36-91 WAUKESHA USH-041 303 $500,000 - $749,999 $500,000 - $749,999 09/25/17 09/25/19 MILWAUKEE - FOND DU LAC Deferred

MIS/TRAFFIC MITIGATION

MILW CO LN TO WASH CO LN SB, RDWY

6430-18-00 WINNEBAGO STH-076 303 $0 - $99,999 $500,000 - $749,999 11/25/15 STH 76 TRAFFIC OPS STUDY Advanced

PLAN/OPERATION ANALYSIS

IH 41-CTH JJ

1517-11-30 WINNEBAGO USH-010 303 $0 - $99,999 $100,000 - $249,999 01/01/15 WAUPACA-MENASHA Advanced

DESIGN/RDMTN BRIDGE & JOINT REPAIR

NCL-STH 441

1517-12-00 WINNEBAGO USH-010 303 $0 - $99,999 $250,000 - $499,999 01/01/15 WAUPACA-MENASHA Advanced

DESIGN/PATCH/OVERLAY ASPHALT

NCL-STH 441

6999-04-88 WOOD LOC-STR 206 $500,000 - $749,999 $0 - $99,999 01/09/18 C NEKOOSA, POINT BASSE AVENUE Deferred

CONST/RECONDITION

CITY LIMITS TO HILLCREST LANE



 2015-2018 STIP 
June Amendment

Project County Hwy Prg Orig Estimate Curr Estimate Orig 
Sched Curr Sched Title/Limit/Concept Reason

0082-06-09 Statewide Statewide 305 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 7/25/2018 7/25/2015

Statewide Traffic Operations 
Center/STOC Annual Operating 
Support/FY2016 Annual Work 
Program

Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased
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