
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 1

June Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 1

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1610-00-64 ASHLAND STH-013 303 $0 - $99,999 $500,000 - $749,999 01/08/19 PARK FALLS - MELLEN Advanced

CONSTR/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINE TO CTH N

8727-01-60 ASHLAND STH-112 303 $100,000 - $249,999 $100,000 - $249,999 12/10/19 11/10/20 MARENGO - ASHLAND Deferred

CONSTR/BRSHRM/JOINT RPL/PLYMR OVRLY

WHITE RIVER BRIDGE B-02-0414

8824-09-00 BARRON STH-025 303 $100,000 - $249,999 $0 - $99,999 01/01/16 BARRON - STH 48 Deferred

DESIGN/RESURFACING

15TH AVENUE TO STH 48

8120-02-06 BARRON STH-048 303 $100,000 - $249,999 $0 - $99,999 01/01/16 MCKINLEY - RICE LAKE Deferred

DESIGN/RESURFACING

USH 63 TO STH 25

8820-02-00 BARRON STH-048 303 $100,000 - $249,999 $0 - $99,999 01/01/16 MCKINLEY - RICE LAKE Deferred

DESIGN/RESURFACING

CTH E TO USH 63

1580-02-03 BARRON USH-008 303 $250,000 - $499,999 $0 - $99,999 01/01/16 CAMERON - LADYSMITH Deferred

DESIGN/RESURFACING

CTH SS TO CEDAR SWAMP ROAD

1550-08-03 BARRON USH-063 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CLEAR LAKE - CUMBERLAND Deferred

DESIGN/RESURFACING

USH 8 TO STH 48 EAST

8160-00-04 BAYFIELD STH-013 303 $100,000 - $249,999 $0 - $99,999 01/01/16 ASHLAND - BAYFIELD Deferred

DESIGN/RESURFACING

USH 2 TO THOMPSON CREEK

8510-03-02 BAYFIELD STH-013 303 $250,000 - $499,999 $0 - $99,999 01/01/16 PORT WING - SUPERIOR Deferred

DESIGN/RESURFACING

CTH A TO CTH H

1180-03-20 BAYFIELD USH-002 303 $0 - $99,999 $0 - $99,999 09/25/16 INO - ASHLAND Advanced

REAL ESTATE ACQUISITION/CULVERTS

CTH E TO USH 63

1560-04-02 BAYFIELD USH-063 303 $250,000 - $499,999 $0 - $99,999 01/01/16 HAYWARD - USH 2 Deferred

DESIGN/RESURFACING

CTH M TO WEST JUNCTION CTH E

7170-02-00 BUFFALO STH-025 303 $250,000 - $499,999 $0 - $99,999 01/01/16 WABASHA - DURAND Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 2

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/RESURFACING

STH 35 TO USH 10

7150-00-02 BUFFALO STH-035 303 $250,000 - $499,999 $0 - $99,999 01/01/16 TREMPEALEAU - FOUNTAIN CITY Deferred

DESIGN/RESURFACING

STH 93 TO STH 95

7160-01-01 BUFFALO STH-035 303 $250,000 - $499,999 $0 - $99,999 01/01/16 FOUNTAIN CITY - ALMA Deferred

DESIGN/RESURFACING

STH 95 TO STH 37

7125-02-30 BUFFALO STH-037 303 $100,000 - $249,999 $0 - $99,999 01/01/16 ALMA - MONDOVI Deferred

DESIGN/ROADWAY MAINTENANCE

CTH F TO STH 88

7730-04-00 BUFFALO STH-088 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CREAM - MONDOVI Deferred

DESIGN/ROADWAY MAINTENANCE

CTH U TO STH 37

7720-00-01 BUFFALO STH-095 303 $100,000 - $249,999 $0 - $99,999 01/01/16 FOUNTAIN CITY - ARCADIA Deferred

DESIGN/ROADWAY MAINTENANCE

STH 35 TO EAST COUNTY LINE

8010-02-02 BURNETT STH-035 303 $250,000 - $499,999 $0 - $99,999 01/01/16 DANURY - DAIRYLAND Deferred

DESIGN/RESURFACING

STH 77 WEST TO NORTH COUNTY LINE

8010-08-01 BURNETT STH-035 303 $250,000 - $499,999 $0 - $99,999 01/01/16 DANBURY - DAIRYLAND Deferred

DESIGN/RESURFACING

STH 77 WEST TO NORTH COUNTY LINE

8050-11-00 BURNETT STH-070 303 $500,000 - $749,999 $0 - $99,999 01/01/16 ST CROIX RIVER - SIREN ROAD Deferred

DESIGN/RECONSTRUCTION

ST CROIX RIVER - STH 48

8050-11-02 BURNETT STH-070 303 $250,000 - $499,999 $0 - $99,999 01/01/16 ST CROIX RIVER - SIREN Deferred

DESIGN/RESURFACING

GRANTSBURG - DUNHAM LAKE ROAD

8050-13-03 BURNETT STH-070 303 $0 - $99,999 $0 - $99,999 01/01/16 ST CROIX RIVER - SIREN Deferred

DESIGN/RESURFACE

DUNHAM LAKE RD TO SOUTH JCT STH 35

7070-04-31 CHIPPEWA STH-027 303 $0 - $99,999 $0 - $99,999 01/01/16 AUGUSTA - CADOTT Deferred

DESIGN/ROAD MAINTENANCE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 3

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

SOUTH COUNTY LINE TO STH 29

8200-01-32 CHIPPEWA STH-027 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CADOTT - CORNELL Deferred

DESIGN/ROAD MAINTENANCE

STH 29 T0 STH 64

8580-00-01 CHIPPEWA STH-040 303 $100,000 - $249,999 $0 - $99,999 01/01/16 BLOOMER - BRUCE Deferred

DESIGN/RESURFACING

STH 64 TO NORTH COUNTY LINE

8190-00-02 CHIPPEWA STH-064 303 $0 - $99,999 $0 - $99,999 01/01/16 BLOOMER - CORNELL Deferred

DESIGN/RESURFACING

SOUTH JUNCTION STH 40 TO STH 124

8190-00-03 CHIPPEWA STH-064 303 $0 - $99,999 $0 - $99,999 01/01/16 BLOOMER - CORNELL Deferred

DESIGN/RESURFACING

STH 124 TO CTH E

8190-00-32 CHIPPEWA STH-064 303 $0 - $99,999 $0 - $99,999 01/01/16 CORNELL - GILMAN Deferred

DESIGN/ROADWAY MAINTENANCE

STH 27 NORTH TO EAST COUNTY LINE

8610-08-02 CHIPPEWA STH-124 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CHIPPEWA FALLS - BLOOMER Deferred

DESIGN/RESURFACING

CTH S TO STH 64

8600-02-03 CHIPPEWA STH-178 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CHIPPEWA FALLS - CORNELL Deferred

DESIGN/RESURFACING

CTH Y  TO CTH R

8600-04-31 CHIPPEWA STH-178 303 $0 - $99,999 $0 - $99,999 01/01/16 CHIPPEWA FALLS - CORNELL Deferred

DESIGN/ROAD MAINTENNACE

93RD AVENUE TO CTH Y

7520-07-30 CLARK STH-095 303 $100,000 - $249,999 $0 - $99,999 01/01/16 MERRILLAN - NEILLSVILLE Deferred

DESIGN/ROADWAY MAINTENENCE

USH 12 TO STH 73

1520-04-31 CLARK USH-010 303 $0 - $99,999 $0 - $99,999 01/01/16 FAIRCHILD - NEILLSVILLE Deferred

DESIGN/ROAD MAINTENANCE

CTH I TO BACHELORS AVENUE

1520-06-32 CLARK USH-010 303 $0 - $99,999 $0 - $99,999 01/01/16 FAIRCHILD - NEILLSVILLE Deferred

DESIGN/ROAD MAINTENANCE

EAST JUNCTION USH 12 TO CTH B



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 4

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

7030-08-04 CLARK USH-010 303 $250,000 - $499,999 $0 - $99,999 01/01/16 NEILLSVILLE - MARSHFIELD Deferred

DESIGN/RESURFACING

BOON BOULEVARD TO FAIRHAVEN AVENUE

5170-16-00 CRAWFORD STH-082 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/25/16 LANSING BRIDGE Advanced

LOCATION & ENV STUDY/WI COSTS

B120009 AT IA/WI LINE

5992-09-42 DANE CTH-AB 206 $0 - $99,999 $1,000,000 - $1,999,999 02/12/19 C OF MADISON, BUCKEYE ROAD (CTH AB) Advanced

UTILITY OPS/SANITARY SEWER

MONONA DRIVE TO STOUGHTON ROAD

5992-09-43 DANE CTH-AB 206 $0 - $99,999 $1,000,000 - $1,999,999 02/12/19 C OF MADISON, BUCKEYE ROAD (CTH AB) Advanced

UTILITY OPS/WATER MAIN

MONONA DRIVE TO STOUGHTON ROAD

5992-09-32 DANE CTH-PD 206 $0 - $99,999 $500,000 - $749,999 03/14/17 C OF MADISON, MCKEE ROAD (CTH PD) Advanced

UTILITY OPS/RECONSTRUCTION

MERITER WAY TO MAPLE GROVE DRIVE

1007-10-42 DANE IH -039 302 $0 - $99,999 $0 - $99,999 06/25/16 ILLINOIS STATE LINE - MADISON Deferred

UTILTY LEVEL OF EFFORT FY 2016

SOUTH DANE COUNTY LINE TO UP RR

1007-11-76 DANE IH -039 302 $17,000,000 - $19,999,999 $14,000,000 - $14,999,999 11/13/18 11/13/18 ILLINOIS STATE LINE - MADISON Decrease

CONST OPS/RECSTE PAVEMENT/STRUCTURE

CHURCH STREET TO CTH AB - NB

1007-11-81 DANE IH -039 302 $0 - $99,999 $9,000,000 - $9,999,999 03/14/17 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/RECSTE

CTH N INTERCHANGE AREA

1010-01-77 DANE IH -039 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/11/18 09/08/20 MADISON - LAKE DELTON ROAD Deferred

CONST/NEW WIDER STRUCT/B130545

COTTAGE GROVE RD/CTH BB OVERPASS

5410-02-21 DANE USH-051 303 $0 - $99,999 $0 - $99,999 01/25/17 STOUGHTON - MADISON Advanced

RE OPS/RAZE & REMOVAL

4001 TERMINAL DRIVE & USH 51

8998-00-23 DOUGLAS LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 03/14/17 07/14/20 C SUPERIOR, N 28TH STREET Deferred

CONST/RESURF

HILL AVENUE TO E 3RD STREET

8510-01-00 DOUGLAS STH-013 303 $250,000 - $499,999 $0 - $99,999 01/01/16 PORT WING - SUPERIOR Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 5

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/RESURFACING

CTH H TO ENGDAHL ROAD

8510-01-64 DOUGLAS STH-013 303 $500,000 - $749,999 $2,000,000 - $2,999,999 01/08/19 07/12/22 PORT WING - SUPERIOR Deferred

CONSTRUCTION/RESUR

CTH F TO ENGDAHL ROAD

8010-01-06 DOUGLAS STH-035 303 $500,000 - $749,999 $0 - $99,999 01/01/16 DAIRYLAND - SUPERIOR Deferred

DESIGN/PAVEMENT REPLACEMENT

TOWER FIRE LANE TO S JUNCTION CTH B

8010-02-01 DOUGLAS STH-035 303 $100,000 - $249,999 $0 - $99,999 01/01/16 DANBURY - DAIRYLAND Deferred

DESIGN/RESURFACING

SOUTH COUNTY LN - UPPER TAMARACK RV

8010-05-03 DOUGLAS STH-035 303 $100,000 - $249,999 $0 - $99,999 01/01/16 DAIRYLAND - SUPERIOR Deferred

DESIGN/RESURFACING

SOUTH JCT CTH B TO STH 105

7220-00-05 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/16 DURAND - MENOMONIE Deferred

DESIGN/RESURFACING

STH 72 TO 28TH AVENUE

7220-04-31 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/16 WHEELER - RIDGELAND Deferred

DESGN/ROADWAY MAINTENANCE

STH 170 TO STH 64

8620-08-31 DUNN STH-040 303 $100,000 - $249,999 $0 - $99,999 01/01/16 ELK MOUND - BLOOMER Deferred

DESIGN/ROADWAY MAINTENANCE

STH 29 TO EAST COUNTY LINE

8110-01-32 DUNN STH-064 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CONNORSVILLE - BLOOMER ROAD Deferred

CTH O - CTH W

7120-05-31 DUNN STH-085 303 $0 - $99,999 $0 - $99,999 01/01/16 DURAND - EAU CLAIRE Deferred

DESIGN/ROADWAY MAINTENANCE

910TH STREET TO 1010TH STREET

7090-02-01 DUNN USH-012 303 $100,000 - $249,999 $0 - $99,999 01/01/16 MENOMONIE - EAU CLAIRE Deferred

DESIGN/RESURFACING

CTH E TO IH 94

8949-05-40 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 11/25/18 11/25/23 BALDWIN - MENOMONIE Deferred

UTILITY/LEVEL-OF-EFFORT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 6

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

WILSON CREEK BRIDGE B-17-0009

7110-06-31 EAU CLAIRE STH-037 303 $100,000 - $249,999 $0 - $99,999 01/01/16 MONDOVI - EAU CLAIRE Deferred

DESIGN/ROAD MAINTENANCE

USH 10 TO STH 85

7080-03-05 EAU CLAIRE USH-012 303 $0 - $99,999 $0 - $99,999 01/01/16 EAU CLAIRE - FAIRCHILD Deferred

DESIGN/RESURFACING

STH 27 TO USH 10

7080-04-30 EAU CLAIRE USH-012 303 $100,000 - $249,999 $0 - $99,999 01/01/16 EAU CLAIRE - FAIRCHILD Deferred

DESIGN/ROAD MAINTENANCE

CTH D TO UNION PACIFIC RR BRIDGE

7905-01-72 EAU CLAIRE USH-053 303 $0 - $99,999 $100,000 - $249,999 07/25/16 C EAU CLAIRE, USH 53 Advanced

CONSTR/HSIP/SAFETY ENHANCEMENTS/SCO

OLD TOWN HALL RD & SCULY DR INTERS

7905-03-32 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 01/01/16 OSSEO - EAU CLAIRE Deferred

DESIGN/ROAD MAINTENANCE

USH 10 TO CTH V

1590-18-31 FOREST USH-008 303 $0 - $99,999 $100,000 - $249,999 01/01/16 MONICO - LAONA Advanced

DESIGN/PREV MAINT APPRVL 6/06/2016

ONEIDA COUNTY LINE TO STH 32 NORTH

5245-03-61 IOWA STH-023 303 $0 - $99,999 $100,000 - $249,999 06/25/16 STH 11 - MINERAL POINT Advanced

LFA/REPLACE CULVERT

ROCK BRANCH TRIBUTARY

1175-19-32 IRON USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/16 MANITOWISH - HURLEY Advanced

DES/PREV MAINT APPROVAL 6/6/2016

CTH C TO IRON STREET

7505-03-31 JACKSON STH-121 303 $100,000 - $249,999 $0 - $99,999 01/01/16 NORTHFIELD - ALMA CENTER Deferred

DESIGN/ROAD MAINTENANCE

IH 94 TO STH 95

1016-05-80 JUNEAU IH -090 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 07/09/19 08/11/20 TOMAH - MAUSTON Deferred

CONST/PREP 1016-05-70/B-29-33,35,37

STH 82 INTERCH PREP/X-OVER/WIDEN RD

3766-00-51 KENOSHA CTH-E 211 $0 - $99,999 $0 - $99,999 04/25/18 CTH E SHARED USE PATH Advanced

RR/INSTALL NEW RR WARNING DEVIC

UNION PACIFIC RR XING 176 679R



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 7

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

3766-00-52 KENOSHA CTH-E 211 $0 - $99,999 $0 - $99,999 04/25/18 CTH E SHARED USE PATH Advanced

RR/INSTALL NEW RR XING SURFACE

UNION PACIFIC RR XING 176 679R

1071-06-49 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/16 USH 53/35 - THEATER ROAD Advanced

UTL OP/SANITARY FORCE MAIN ONALASKA

WEST GEORGE ST TO BN RR BRIDGE

1071-07-41 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/16 LA CROSSE - GALESVILLE Advanced

UTL OPS/CITY OF LACROSSE - SEWER

LIVINGSTON ST TO WEST GEORGE ST

1602-10-33 LANGLADE USH-045 303 $0 - $99,999 $250,000 - $499,999 01/01/16 ANTIGO - MONICO Advanced

DES/PREV MAINT APPRVL 6/6/2016

CTH J WEST TO ONEIDA COUNTY LINE

1150-72-00 MARINETTE USH-041 303 $0 - $99,999 $0 - $99,999 01/01/16 PESHTIGO - MARINETTE Advanced

DESIGN/MISC

COUNTRY MEADOWS RD INTERSECTION

1030-06-67 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 08/09/16 N-S FREEWAY, CITY OF MILWAUKEE Advanced

CONST/INSURANCE CLAIM ID 0077-12-12

PLAINFIELD CURVE

1060-34-77 MILWAUKEE LOC-STR 301 $0 - $99,999 $250,000 - $499,999 12/12/17 ZOO IC, NORTH AVENUE Advanced

CONST/INTERSECTION MODIFICATION

118TH STREET TO 116TH STREET

3700-20-36 MILWAUKEE OFF-SYS 305 $0 - $99,999 $0 - $99,999 12/25/16 UPGRADE TRAFFIC SIGNAL CABINET Advanced

STAND ALONE PROJECT ID SE010

USH 45 & SILVER SPRING DRIVE

3700-20-39 MILWAUKEE OFF-SYS 305 $0 - $99,999 $0 - $99,999 05/25/17 UPDATE SE REGION APS Advanced

STAND ALONE PROJECT ID SE013

VARIOUS SIGNALIZED INTERSECTIONS

2150-00-02 MILWAUKEE STH-100 303 $0 - $99,999 $100,000 - $249,999 01/01/16 BROWN DEER ROAD Advanced

PE/BRIDGE REHAB

STH 100, B-40-504, B-40-505

9040-02-31 ONEIDA STH-017 303 $0 - $99,999 $500,000 - $749,999 01/01/16 RHINELANDER - EAGLE RIVER Advanced

DESIGN/PREV MAINT APPRVL 6/06/2016

POLLYANA ROAD TO STH 70

9070-03-34 ONEIDA STH-070 303 $0 - $99,999 $100,000 - $249,999 01/01/16 FIFIELD - WOODRUFF Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 8

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/PREV MAINT APPRVL 6/6/2016

CTH F TO MORGAN ROAD

1600-28-31 ONEIDA USH-045 303 $0 - $99,999 $100,000 - $249,999 01/01/16 MONICO - EAGLE RIVER Advanced

DESIGN/PREV MAINT APPRVL 6/06/2016

CTH A TO VILAS COUNTY LINE

3700-20-28 OZAUKEE OFF-SYS 305 $0 - $99,999 $100,000 - $249,999 05/25/17 RETROFIT MONOTUBES & FYAS Advanced

STAND ALONE PROJECT ID SE003

IH43 & STH 57/167, STH 57/167&CTH W

8060-02-01 POLK STH-035 303 $100,000 - $249,999 $0 - $99,999 01/01/16 SOMERSET - ST CROIX FALLS Deferred

DESIGN/RESURFACING

STH 243 TO USH 8

8060-02-31 POLK STH-035 303 $100,000 - $249,999 $0 - $99,999 01/01/16 SOMERSET - ST CROIX FALLS Deferred

DESIGN/ROAD MAINTENANCE

SOUTH COUNTY LINE TO STH 243

8072-00-00 POLK STH-046 303 $250,000 - $499,999 $0 - $99,999 01/01/16 CYLON - AMERY Deferred

DESIGN/RESURFACING

SOUTH COUNTY LINE TO USH 8

1550-04-02 POLK USH-063 303 $100,000 - $249,999 $0 - $99,999 01/01/16 CLEAR LAKE - CUMBERLAND Deferred

DESIGN/RESURFACING

SOUTH COUNTY LINE TO CTH J

1550-07-03 POLK USH-063 303 $0 - $99,999 $0 - $99,999 01/01/16 CLEAR LAKE - CUMBERLAND Deferred

DESIGN/RESURFACING

CTH J TO USH 8

1166-12-18 PORTAGE IH -039 303 $0 - $99,999 $500,000 - $749,999 01/01/16 PLAINFIELD - STEVENS POINT Advanced

DESIGN/RECONSTRUCT

STH 54 INTERCHANGE

1610-39-30 PRICE STH-013 303 $0 - $99,999 $100,000 - $249,999 01/01/16 PARK FALLS - MELLEN Advanced

DES/PREV MAINT APPRVL 6/6/2016

5TH ST NORTH TO ASHLAND COUNTY LINE

3700-20-34 RACINE VAR-HWY 305 $0 - $99,999 $0 - $99,999 03/25/17 COMMUNICATIONS DESIGN Advanced

STAND ALONE PROJECT ID SE008

STH 20 AND STH 31 CORRIDORS

1005-10-42 ROCK IH -039 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/16 ILLINOIS STATE LINE - MADISON Deferred

UTILTY LEVEL OF EFFORT FY2016



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 9

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CTH O TO USH 14 INTERCHANGE NORTH

5758-00-02 ROCK LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/17 T JANESVILLE, MINERAL POINT ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

FISCHER CREEK BRIDGE P-53-0087

5758-00-72 ROCK LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 12/11/18 T JANESVILLE, MINERAL POINT ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

FISCHER CREEK BRIDGE B-53-0376

8590-01-02 RUSK STH-040 303 $100,000 - $249,999 $0 - $99,999 01/01/16 BRUCE - RADISSON Deferred

DESIGN/RESURFACING

USH 8 TO NORTH COUNTY LINE

8590-01-32 RUSK STH-040 303 $100,000 - $249,999 $0 - $99,999 01/01/16 BRUCE - RADISSON Deferred

DESIGN/ROADWAY MAINTENANCE

USH 8 TO NORTH COUNTY LINE

1580-04-33 RUSK USH-008 303 $100,000 - $249,999 $0 - $99,999 01/01/16 LADYSMITH - HAWKINS Deferred

DESIGN/ROADWAY MAINTENANCE

STH 27 TO EAST COUNTY LINE

1580-11-02 RUSK USH-008 303 $100,000 - $249,999 $0 - $99,999 01/01/16 LADYSMITH - HAWKINS Deferred

DESIGN/ RESURFACING

FLAMBEAU RIVER TO PRENTICE STREET

1014-00-65 SAUK IH -090 303 $250,000 - $499,999 $250,000 - $499,999 07/12/22 07/11/17 WISCONSIN DELLS - PORTAGE Advanced

CONST//REPAIR & OVERLAY B-56-0034

CTH A STRUCTURE B-56-0034

1014-00-76 SAUK IH -090 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/10/19 09/14/27 WISCONSIN DELLS - PORTAGE Deferred

CONST/BRIDGE REPLACEMENT

CTH A / B-56-

8140-01-00 SAWYER STH-027 303 $100,000 - $249,999 $0 - $99,999 01/01/16 OJIBWA - STONE LAKE Deferred

DESIGN/RESURFACING

CTH C TO STH 70 WEST

8150-05-03 SAWYER STH-027 303 $100,000 - $249,999 $0 - $99,999 01/01/16 HAYWARD - BRULE Deferred

DESIGN/RESURFACING

STH 77 TO NORTH COUNTY LINE

8180-07-01 SAWYER STH-027 303 $100,000 - $249,999 $0 - $99,999 01/01/16 LADYSMITH - OJIBWA Deferred

DESIGN/RESURFACING

STH 70 TO STH 40



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 10

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8570-03-30 SAWYER STH-048 303 $100,000 - $249,999 $0 - $99,999 01/01/16 BIRCHWOOD - EXELAND Deferred

DESIGN/ROADWAY MAINTENANCE

CTH F TO STH 40

8520-02-00 SAWYER STH-077 303 $100,000 - $249,999 $0 - $99,999 01/01/16 HAYWARD - CLAM LAKE Deferred

DESIGN/RESURFACING

CTH OO TO CTH S

3700-20-26 SOUTHEAST REGION WIDE NON-HWY 305 $0 - $99,999 $0 - $99,999 03/25/17 UPDATE SE REGION ACCESS DATABASE Advanced

STAND ALONE PROJ ID SE0001

NONE

3700-20-38 SOUTHEAST REGION WIDE OFF-SYS 305 $0 - $99,999 $100,000 - $249,999 05/25/17 RETROFIT FYAS Advanced

STAND ALONE PROJECT ID SE012

VARIOUS SIGNALIZED INTERSECTIONS

3700-20-29 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 12/25/16 REPLACE EXISTING SIGNALS Advanced

STAND ALONE PROJECT ID SE004

VAR INTERS, MILW, OZAUK, WAUK CO

3700-20-31 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 12/25/16 TRAFFIC SIGNAL CONTROLLER REPLACMNT Advanced

STAND ALONE PROJECT ID SE006

VARIOUS SIGNALIZED INTERSECTIONS

3700-20-32 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 12/25/16 LED SIGNAL REPLACEMENT Advanced

STAND ALONE PROJECT ID SE006.2

VARIOUS SIGNALIZED INTERSECTIONS

3700-20-35 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/25/17 RETROFIT SMART SENSOR DETECTION Advanced

STAND ALONE PROJECT ID SE009

VARIOUS SIGNALIZED INTERSECTIONS

1020-06-42 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 01/25/17 HUDSON - BALDWIN Advanced

UTL INT 201 C HUDSON SEWER

STH 35 NORTH TO USH 12

1020-06-43 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 01/25/17 HUDSON - BALDWIN Advanced

UTL INT 202 CITY HUDSON WATER

STH 35 NORTH TO USH 12

7200-04-31 ST. CROIX STH-035 303 $0 - $99,999 $0 - $99,999 01/01/16 RIVER FALLS - HUDSON Deferred

DESIGN/RDMTN/CONCRETE BASE PATCH

CTH U TO IH 94

8071-00-32 ST. CROIX STH-046 303 $0 - $99,999 $0 - $99,999 01/01/16 CYLON - DEER PARK ROAD Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 11

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

USH 63 - NORTH COUNTY LINE

1540-02-06 ST. CROIX STH-065 303 $100,000 - $249,999 $0 - $99,999 01/01/16 RIVER FALLS - NEW RICHMOND Deferred

DESIGN/RESURFACING

USH 12 TO RICHMOND DRIVE

8650-01-31 ST. CROIX STH-128 303 $0 - $99,999 $0 - $99,999 01/01/16 ELMWOOD - STH 64 Deferred

DESIGN/ROAD MAINTENANCE

STH 170 TO STH 64

8650-02-01 ST. CROIX STH-128 303 $0 - $99,999 $0 - $99,999 01/01/16 SPRING VALLEY - GLENWOOD CITY Deferred

DESIGN/RESURFACING

IH 94 TO STH 170

1000-99-65 STATEWIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 07/25/16 SHSP DEVELOPMENT Advanced

HSIP

PROJECT SUPPORT

1610-02-32 TAYLOR STH-013 303 $0 - $99,999 $0 - $99,999 01/01/16 ABBOTSFORD - MEDFORD Deferred

DESIGN/ROADWAY MAINTENANCE

CTH A TO CTH O

1610-07-30 TAYLOR STH-013 303 $0 - $99,999 $0 - $99,999 01/01/16 MEDFORD - PRENTICE Deferred

DESIGN/ROADWAY MAINTENANCE

CTH M EAST TO STH 102

8220-03-03 TAYLOR STH-064 303 $0 - $99,999 $0 - $99,999 01/01/16 GILMAN - MEDFORD Deferred

DESIGN/RESURFACING

STH 73 N JCT TO STH 73 S JCT

8210-08-04 TAYLOR STH-073 303 $100,000 - $249,999 $0 - $99,999 01/01/16 THORP - INGRAM Deferred

DESIGN/RESURFACING

NYE STREET TO STH 64

8210-08-05 TAYLOR STH-073 303 $0 - $99,999 $0 - $99,999 01/01/16 THORP - INGRAM Deferred

DESIGN/RESURFACING

NORTH JCT STH 64 TO CTH M WEST

8210-08-30 TAYLOR STH-073 303 $100,000 - $249,999 $0 - $99,999 01/01/16 THORP - INGRAM Deferred

DESIGN/ROADWAY MAINTENANCE

CTH M WEST TO NORTH COUNTY LINE

7560-00-00 TREMPEALEAU STH-095 303 $100,000 - $249,999 $0 - $99,999 01/01/16 FOUNTAIN CITY - BLAIR Deferred

DESIGN/ROADWAY MAINTENANCE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 12

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

WEST COUNTY LINE TO USH 53

7505-00-06 TREMPEALEAU STH-121 303 $100,000 - $249,999 $0 - $99,999 01/01/16 INDEPENDENCE - NORTHFIELD Deferred

DESIGN/RESURFACING

STH 93 TO USH 53

8050-05-00 WASHBURN STH-070 303 $100,000 - $249,999 $0 - $99,999 01/01/16 SIREN - SPOONER Deferred

DESIGN/RESURFACING

WEST COUNTY LINE TO USH 63

8130-00-00 WASHBURN STH-070 303 $100,000 - $249,999 $0 - $99,999 01/01/16 SPOONER - STONE LAKE Deferred

DESIGN/RESURFACING

CTH B TO STH 27

8130-01-30 WASHBURN STH-070 303 $100,000 - $249,999 $0 - $99,999 01/01/16 SPOONER - STONE LAKE Deferred

DESIGN/ROADWAY MAINTENANCE

USH 63 TO CTH M SOUTH

8550-02-02 WASHBURN STH-077 303 $250,000 - $499,999 $0 - $99,999 01/01/16 MINONG - HAYWARD Deferred

DESIGN/RESURFACING

USH 53 TO STH 27

3700-20-37 WAUKESHA OFF-SYS 305 $0 - $99,999 $100,000 - $249,999 05/25/17 RETROFIT MONOTUBES AND FYAS Advanced

STAND ALONE PROJECT ID SE011

IH 43 & STH 83 AND STH 83 & BAYVIEW

3700-20-27 WAUKESHA STH-164 305 $0 - $99,999 $1,000,000 - $1,999,999 05/25/17 COMMUNICATIONS INSTALL Advanced

STAND ALONE PROJECT ID SE0002

STH 164 AND STH 190 CORRIDORS

2025-13-71 WAUKESHA STH-190 303 $7,000,000 - $7,999,999 $11,000,000 - $11,999,999 03/14/17 03/14/17 CAPITOL DRIVE VIL & CITY PEWAUKEE Increase

CONST/RESURFACE, BRIDGE REPLACEMENT

FIVE FIELDS ROAD TO WETHERSFIELD RD

3700-20-30 WAUKESHA VAR-HWY 305 $0 - $99,999 $0 - $99,999 03/25/17 COMMUNICATIONS DESIGN Advanced

STAND ALONE PROJECT ID SE005

VARIOUS IH 41 & IH 94 INTERCHANGES

3700-20-33 WAUKESHA VAR-HWY 305 $0 - $99,999 $0 - $99,999 03/25/17 SYSTEMS ENGINEERING Advanced

STAND ALONE PROJECT ID SE007

WAUKESHA BYPASS

6190-13-21 WINNEBAGO STH-116 303 $500,000 - $749,999 $500,000 - $749,999 07/25/17 WAUKAU-OMRO Deferred

REAL ESTATE/RECOND

STH 91-CTH K



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 13

June Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6190-13-40 WINNEBAGO STH-116 303 $0 - $99,999 $0 - $99,999 04/25/19 WAUKAU - OMRO Deferred

UTIL/PLACEHOLDER

STH 91 - CTH K  P-HOLD

2718-13-00 $0 - $99,999 $0 - $99,999 01/01/16 DeferredWAUKESHA CMAQ PROJECT DELETED
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