
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 1
November Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 1
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1610-08-24 ASHLAND STH-013 303 $0 - $99,999 $0 - $99,999 02/25/18 08/25/88 DEACTIVATE  PARK FALLS - MELLEN Deferred

INACTIVE/REAL ESTATE ACQ/CULVERTS

MORSE ROAD TO JEFFERSON AVENUE

1610-08-26 ASHLAND STH-013 303 $0 - $99,999 $0 - $99,999 02/25/18 08/25/88 DEACTIVATE    PARK FALLS - MELLEN Deferred

INACTIVE/REAL ESTATE ACQ/MISC

CAYUGA ROAD TO JEFFERSON AVE

1180-03-76 BAYFIELD USH-002 303 $3,000,000 - $3,999,999 $2,000,000 - $2,999,999 11/12/24 01/08/19 BRULE - INO Advanced

CONSTRUCTION/RESURFACING

SZNAIDER ROAD TO CTH A

4987-02-66 BROWN LOC-STR 206 $0 - $99,999 $250,000 - $499,999 11/25/18 C GREEN BAY, WEBSTER AVE Advanced

RR/SWITCH 281391V

WCL RR SWITCH RELOCATION 281391V

4987-02-72 BROWN OFF-SYS 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/17 11/25/16 C GREEN BAY, METRO SERVICE AREA Deferred

ADM/MASS TRANSIT BUSES

C GREEN BAY, FOUR BUSES

4180-08-00 BROWN STH-029 303 $0 - $99,999 $100,000 - $249,999 01/01/17 WALNUT STREET, CITY OF GREEN BAY Advanced

FOX RIVER BRIDGE

1009-30-12 BROWN VAR-HWY 305 $0 - $99,999 $0 - $99,999 01/01/17 SIGN BRIDGE REPLACEMENT Advanced

DSGN/TDS SIGN BRIDGES

REGIONWIDE VARIOUS ROUTES

1009-30-13 BROWN VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/08/18 SIGN BRIDGE REPLACEMENT Advanced

CONST/TDS SIGN BRIDGES

REGIONWIDE VARIOUS ROUTES

4705-88-10 BROWN VAR-HWY 305 $0 - $99,999 $0 - $99,999 02/25/18 PAVEMENT MARKING TMA-STH BROWN CO. Advanced

TRAFFIC/TOPM-BROWN CO 2018

LOCATIONS ON STN PER ANNUAL PLAN

8560-13-60 BURNETT STH-077 303 $500,000 - $749,999 $500,000 - $749,999 08/08/88 02/12/19 DANBURY - MINONG Advanced

DESIGN/MAINTENACE

STH 35 TO DEER LAKE ROAD

4085-60-21 CALUMET STH-032 303 $0 - $99,999 $0 - $99,999 05/25/20 KIEL-NEW HOLSTEIN Advanced

R/E ACQUISITION

CTH AA-JORDAN STREET

4050-24-60 CALUMET STH-055 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/14/28 09/10/19 FOND DU LAC-SHERWOOD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 2
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/PSRS40

USH 151-STH 114

4100-37-60 CALUMET USH-151 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/14/28 09/10/19 FOND DU LAC-CHILTON Advanced

CONST/PSRS40

SCL-CHILTON

4708-88-10 CALUMET VAR-HWY 305 $0 - $99,999 $0 - $99,999 02/25/18 PVT MARKING TMA-STH CALUMET CO. Advanced

TRAFFIC/TOPM-CALUMET CO 2018

LOCATIONS ON STN PER ANNUAL PLAN

5843-00-50 COLUMBIA CTH-V 206 $0 - $99,999 $100,000 - $249,999 08/25/18 OKEE - HARMONEY ROAD Advanced

R/R OPS/ SIGNALS

STH 113 TO RAPP ROAD

5843-00-51 COLUMBIA CTH-V 206 $0 - $99,999 $0 - $99,999 08/25/18 OKEE - HARMONEY ROAD Advanced

R/R OPS/ CROSSING

STH 113 TO RAPP ROAD

1161-00-77 COLUMBIA IH -039 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/12/24 11/12/19 PORTAGE - PACKWAUKEE Advanced

CONST OPS/BRIDGE REPLACE

GROTZKE ROAD BRIDGE B-11-0161

6030-01-43 COLUMBIA STH-022 303 $0 - $99,999 $0 - $99,999 11/25/17 STH 60 - MONTELLO Advanced

UTL OPS/ALLIANT ENERGY

USH 51 TO STH 16

1111-05-61 COLUMBIA USH-151 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/11/25 03/10/20 SUN PRAIRIE - BEAVER DAM Advanced

CONST OPS/BRSHRM BPC/PM APPR 100505

STRUCTURES B-11-74 & -75, B-13-288

5170-16-01 CRAWFORD STH-082 303 $0 - $99,999 $2,000,000 - $2,999,999 12/25/19 LANSING BRIDGE Advanced

DESIGN/ REIMBURSEMENT TO IOWA

B-12-0009 AT IA/ WI LINE

5556-00-39 DANE IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/17 DANE COUNTY WINGWALL REPAIR Advanced

DESIGN/WINGWALL REPAIR

B-13-309 & B-13-386

5280-01-03 DANE STH-113 303 $0 - $99,999 $250,000 - $499,999 01/01/17 MADISON - LODI Advanced

DESIGN/INTERSECTION IMPROVEMENTS

CTH P/CTH V INTERSECTION

1206-04-69 DANE USH-012 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 05/13/25 05/14/19 MADISON - CAMBRIDGE Advanced

CONST/REPAIR PAVT; B-13-320&321 JTS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 3
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CTH D TO IH 39/90; B-13-320 & -321

1206-04-80 DANE USH-012 303 $15,000,000 - $16,999,999 $11,000,000 - $11,999,999 08/14/18 08/14/18 MADISON - CAMBRIDGE Decrease

CONST/REHABILITATE PAVEMENT

CTH D TO IH 39/90

5845-01-08 DANE USH-051 303 $0 - $99,999 $250,000 - $499,999 01/01/17 STOUGHTON - MADISON Advanced

DESIGN/IMPROVE INTERSECTION SAFETY

ROBY ROAD INTERSECTION

5845-01-23 DANE USH-051 303 $0 - $99,999 $0 - $99,999 07/25/20 STOUGHTON - MADISON Advanced

R/E ACQUISITION

ROBY ROAD INTERSECTION

5400-00-02 DANE USH-151 303 $0 - $99,999 $0 - $99,999 01/01/17 C MADISON, S BLAIR ST/JOHN NOLAN DR Advanced

DESIGN/TURN LANES

WILSON ST/WILLIAMS ST INTERSECTION

1112-06-04 DODGE USH-151 303 $0 - $99,999 $250,000 - $499,999 01/01/17 BEAVER DAM - FOND DU LAC Advanced

PE/REPAIR/O'LAY RDWY; DECK O'LAY

STH 49 INTERCHANGE & B-14-33/34

4997-05-00 DOOR LOC-STR 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MAPLE - OREGON BRIDGE, STURGEON BAY Advanced

84.10 BRIDGE  B-15-19,20,23

NEENAH AVENUE - FIRST AVENUE

4997-05-71 DOOR LOC-STR 303 $0 - $99,999 $500,000 - $749,999 01/14/20 MAPLE - OREGON BRIDGE, STURGEON BAY Advanced

84.10 BRIDGE  B-15-19,20,23

NEENAH AVENUE - FIRST AVENUE

4430-19-21 DOOR STH-042 303 $0 - $99,999 $250,000 - $499,999 08/25/20 STH 42, CITY OF STURGEON BAY Advanced

REAL ESTATE ACQUISITION

S JUNCTION STH 57-BAY VIEW BRIDGE

4150-25-30 DOOR STH-057 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MID JUNCTION - JACKSON PORT Advanced

DESIGN/RESURFACE

STH 42 - SUMMIT ROAD

1022-05-00 DUNN IH -094 303 $500,000 - $749,999 $500,000 - $749,999 12/31/00 01/01/17 MENOMONIE - EAU CLAIRE Advanced

DESIGN/RESURFACE

RED CEDAR RVR TO USH 12/STH 29 (EB)

1190-06-61 EAU CLAIRE USH-053 303 $5,000,000 - $5,999,999 $6,000,000 - $6,999,999 07/09/24 03/10/20 EAU CLAIRE - CHIPPEWA FALLS Advanced

CONSTR/RDMTN/CONCRETE REPAIR

GOLF ROAD TO 40TH AVENUE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 4
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1440-39-60 FOND DU LAC STH-023 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/14/28 09/08/20 FOND DU LAC-PLYMOUTH Advanced

CONST/RDMTN-PSRS40

USH 151-CTH UU

4530-06-73 FOND DU LAC STH-067 303 $0 - $99,999 $250,000 - $499,999 05/08/18 USH 45 - ECL Advanced

CONST REPLACE BOX

VIRGIN CREEK BOX CULVERT

4110-26-44 FOND DU LAC USH-045 303 $0 - $99,999 $0 - $99,999 12/25/17 EDEN - FOND DU LAC Advanced

FRONTIER UTL PARCEL 304

E. VILLAGE LIMITS - S. CITY LIMITS

1420-29-90 FOND DU LAC USH-151 303 $0 - $99,999 $0 - $99,999 06/25/18 FOND DU LAC BYPASS BRIDGE REPAIR Advanced

DSP MITIGATION

USH 45-CTH Y

4720-88-10 FOND DU LAC VAR-HWY 305 $0 - $99,999 $0 - $99,999 03/25/18 PAVEMENT MARKING TMA-STH-FOND DULAC Advanced

TRAFFIC/TOPM-FOND DU LAC CO 2018

LOCATIONS ON STN PER ANNUAL PLAN.

1650-00-00 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 01/01/17 DICKEYVILLE - LANCASTER Advanced

DESIGN/OFFSET RIGHT TURN LANE

SOUTH JUNCTION STH 129

1650-00-20 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 07/25/19 DICKEYVILLE - LANCASTER Advanced

RE OPS FOR 1650-00-70

SOUTH JUNCTION STH 129

5880-03-06 JUNEAU USH-012 303 $0 - $99,999 $0 - $99,999 01/01/17 MAUSTON - WISCONSIN DELLS Advanced

DESIGN/CURB AND GUTTER; LIGHTING

ARROWHEAD ROAD TO CTH J

5880-03-26 JUNEAU USH-012 303 $0 - $99,999 $0 - $99,999 07/25/19 MAUSTON - WISCONSIN DELLS Advanced

RE OPS FOR 5880-03-76

ARROWHEAD ROAD TO CTH J

3765-04-70 KENOSHA CTH-A 303 $0 - $99,999 $3,000,000 - $3,999,999 02/13/18 7TH ST, TOWN OF SOMERS Advanced

CONST/RESURFACE

IH 41 E FRONTAGE RD TO CTH H

3723-01-70 KENOSHA CTH-H 303 $0 - $99,999 $1,000,000 - $1,999,999 02/13/18 88TH AVE, TOWN OF SOMERS Advanced

CONST/RESURFACE

CTH A TO CTH KR

1032-10-15 KENOSHA OFF-SYS 303 $0 - $99,999 $750,000 - $999,999 01/01/17 N-S FREEWAY, CTH ML TO STH 50 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 5
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

PE / RESURFACE

EAST FRONTAGE ROAD

4125-14-30 KEWAUNEE STH-029 303 $0 - $99,999 $100,000 - $249,999 01/01/17 GREEN BAY-KEWAUNEE Advanced

DSGN/RESURF MILL/OVERLAY

WCL-STH 42

4731-88-10 KEWAUNEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 03/25/18 PAVEMENT MARKING TMA-STH-KEWAUNEE Advanced

TRAFFIC/TOPM-KEWAUNEE CO 2018

LOCATIONS ON STN PER ANNUAL PLAN.

7575-00-01 LA CROSSE STH-016 303 $0 - $99,999 $100,000 - $249,999 01/01/17 LA CROSSE - SPARTA Advanced

DESIGN/MONOTUBES/LEFT LANE IMPRVMNT

BRAUND ST TO CTH OS

5163-07-42 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 04/25/20 GENOA - LACROSSE Advanced

UTL OPS/

LACROSSE CO LINE TO GARNER PLACE

5245-02-75 LAFAYETTE STH-023 303 $0 - $99,999 $1,000,000 - $1,999,999 11/10/20 STH 11 - MINERAL POINT Advanced

CONST/ WATER MAIN & SANITARY SEWER

COUNTY SHOP ROAD TO MINERVA STREET

1225-09-00 MANITOWOC IH -043 303 $0 - $99,999 $0 - $99,999 01/01/17 MANITOWOC - GREEN BAY Advanced

MEDIAN BARRIOR CABLE GUARD

POLIFKA ROAD - CTH K

4100-39-30 MANITOWOC USH-151 303 $0 - $99,999 $100,000 - $249,999 01/01/17 CHILTON-VALDERS Advanced

DSGN/RESURF

STH 67 - CHRISTEL DRIVE

4738-88-10 MARINETTE VAR-HWY 305 $0 - $99,999 $0 - $99,999 02/25/18 PAVEMENT MARKING TMA-STH-MARINETTE. Advanced

TRAFFIC/TOPM-MARINETTE CO 2018

LOCATIONS ON STN PER ANNUAL PLAN

1100-01-27 MILWAUKEE IH -041 303 $0 - $99,999 $0 - $99,999 05/25/18 ZOO FREEWAY Advanced

RE/BRIDGE DECK OVERLAY

HAMPTON AVENUE TO GOOD HOPE ROAD

1100-23-00 MILWAUKEE IH -041 303 $0 - $99,999 $500,000 - $749,999 01/01/17 ZOO FREEWAY Advanced

PE/NOISE BARRIERS

MAYFAIR ROAD TO CENTER STREET

1100-23-70 MILWAUKEE IH -041 303 $0 - $99,999 $6,000,000 - $6,999,999 08/11/20 ZOO FREEWAY Advanced

CONST/NOISE BARRIERS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 6
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

MAYFAIR ROAD TO CENTER STREET

1228-22-72 MILWAUKEE IH -043 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/10/24 09/10/19 NORTH SOUTH FREEWAY Advanced

CONST/BRDIGE REHAB DECK OVERLAY

HAMPTON RD TO BENDER RD

1030-22-83 MILWAUKEE IH -094 301 $100,000 - $249,999 $100,000 - $249,999 03/25/18 SOUTH MILWAUKEE COUNTY Deferred

TRAFFIC MITIGATION

N-S FREEWAY

2015-10-11 MILWAUKEE STH-119 303 $0 - $99,999 $100,000 - $249,999 01/01/17 AIRPORT SPUR RAMPS Advanced

PE/RECONSTRUCT

STH 119 AT HOWELL AVE

1360-15-00 MILWAUKEE STH-145 303 $0 - $99,999 $1,000,000 - $1,999,999 12/31/00 01/01/17 FOND DU LAC AVE - CITY OF MILWAUKEE Advanced

PE/RECONDITION

GOOD HOPE RD INTERCHANGE TO 68TH ST

2265-10-11 MILWAUKEE STH-241 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/17 27TH STREET Advanced

PE/RECONSTRUCT NO ADDL LANES

8 MILE RD TO ELM RD

1009-34-30 NORTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 04/10/18 EPOXY PAVEMENT MARKING-STH/USH Advanced

CONST-MISC NE REGION FY18 PAVE MARK

VARIOUS STH/USH REGION WIDE

1009-34-31 NORTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 02/12/19 EPOXY PAVEMENT MARKING-STH/USH Advanced

CONST-MISC NE REGION FY19 PAVE MARK

VARIOUS STH/USH REGION WIDE

3700-30-18 NORTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 01/25/18 MONOTUBE RETROFIT Advanced

TRAFFIC/MISC-SIGNAL REHABILITATION

FY 18 - 2 INTERSECTIONS

3700-30-19 NORTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 01/25/18 MONOTUBE RETROFIT Advanced

TRAFFIC/MISC-SIGNAL REHABILITATION

FY 18 - 3 INTERSECTIONS

1000-18-02 NORTHWEST REGION WIDE VAR-HWY 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/12/19 SFY 2019 CHIP SEALS - NORTH Advanced

CONSTRUCTION/LATE IN LIFE CHIP SEAL

NORTHWEST REGION - VARIOUS HIGHWAYS

1000-18-29 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 02/12/19 SFY 2019 CHIP SEALS - SOUTH Advanced

CONSTRUCTION/LATE IN LIFE CHIP SEAL

NORTHWEST REGION - VARIOUS HIGHWAYS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 7
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9227-01-36 NORTHWEST REGION WIDE VAR-HWY 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 06/25/19 06/25/27 CHIPSEAL LEVEL OF EFFORT - SFY 2027 Deferred

CONSTR/MAINTENANCE/STN ANNUAL PLAN

NORTHWEST REGION - VARIOUS HIGHWAYS

9150-29-60 OCONTO STH-032 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/14/28 09/08/20 MOUNTAIN-TOWNSEND Advanced

CONST/PSRS40

CTH W-CTH F

9170-17-60 OCONTO STH-032 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/14/28 09/08/20 SURING-MOUNTAIN Advanced

CONST/PSRS40

CTH AA-PARKWAY DRIVE

1150-76-00 OCONTO USH-041 303 $0 - $99,999 $100,000 - $249,999 01/01/17 GREEN BAY - OCONTO Advanced

B-42-19 S.B RE-DECK

LITTLE SUAMICO RIVER BRIDGE

6430-19-30 OUTAGAMIE STH-076 303 $0 - $99,999 $100,000 - $249,999 01/01/17 STEPHANSVILLE-SHIOCTON Advanced

DSGN/RESURF

SOUTH JCT S-STH 54

1229-05-90 OZAUKEE IH -043 303 $0 - $99,999 $100,000 - $249,999 07/25/18 NORTH SOUTH FREEWAY Advanced

TRAFFIC MITIGATION ID 1229-05-70

STH 32 TO NORTH OZAUKEE COUNTY LINE

2818-00-73 RACINE CTH-H 303 $0 - $99,999 $4,000,000 - $4,999,999 03/13/18 CTH H, V STURTEVANT/MT PLEASANT Advanced

CONST/RESURFACE

CTH KR TO STH 20

3760-00-70 RACINE CTH-H 303 $0 - $99,999 $25,000,000 - $29,999,999 07/09/19 CTH H, V STURTEVANT/MT PLEASANT Advanced

CONST/RECONST W/NO ADDED CAPACITY

CTH KR TO STH 11

3763-02-81 RACINE CTH-H 303 $0 - $99,999 $100,000 - $249,999 07/25/18 CTH H AND CTH KR Advanced

JR PAYMENT CTH H AND CTH KR

RACINE COUNTY

3763-00-73 RACINE CTH-KR 303 $0 - $99,999 $30,000,000 - $34,999,999 07/10/18 COUNTY LINE ROAD, V MT PLEASANT Advanced

CONST/RECONST W/NO ADDED CAPACITY

IH 41 E FRONTAGE RD TO 90TH ST

3763-02-80 RACINE CTH-KR 303 $0 - $99,999 $0 - $99,999 07/25/18 CTH KR Advanced

JR PAYMENT CTH KR

KENOSHA COUNTY

1035-03-76 RACINE IH -041 301 $0 - $99,999 $100 MILLION OR GREATER 07/09/19 N-S FREEWAY, STH 142 TO STH 20 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 8
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/RECONSTRUCT, EXPANSION

INTERCHANGE, MAINLINE & RAMPS

1030-12-40 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 10/25/17 11/25/17 N-S FREEWAY Deferred

UTIL/WE ENERGIES GAS

CTH K

2704-00-75 RACINE LOC-STR 303 $0 - $99,999 $9,000,000 - $9,999,999 06/12/18 INTERNATIONAL DR, V MOUNT PLEASANT Advanced

CONST/RECONST W/NO ADDED CAPACITY

STH 11 TO STH 20

2704-00-76 RACINE LOC-STR 303 $0 - $99,999 $20,000,000 - $24,999,999 07/10/18 WISCONN VALLEY WAY, V MT PLEASANT Advanced

CONST/NEW ROADWAY

CTH KR TO STH 11

2704-09-70 RACINE LOC-STR 303 $0 - $99,999 $17,000,000 - $19,999,999 06/12/18 BRAUN ROAD Advanced

CONST/RECONSTRUCT, NO ADDL LANES

IH 41 TO 90TH ST

2704-10-81 RACINE LOC-STR 303 $0 - $99,999 $0 - $99,999 07/25/18 BRAUN RD Advanced

JR PAYMENT BRAUN RD

VILLAGE OF STURTEVANT

2704-10-82 RACINE LOC-STR 303 $0 - $99,999 $0 - $99,999 07/25/18 BRAUN RD Advanced

JR PAYMENT BRAUN/INTERNATIONAL DR

VILLAGE OF MOUNT PLEASANT

1320-23-70 RACINE STH-011 303 $0 - $99,999 $30,000,000 - $34,999,999 12/10/19 07/09/19 DURAND AVE, VIL OF MT PLEASANT Advanced

CONST/RECONST W/NO ADDED CAPACITY

56TH RD TO CTH H

2340-00-28 RACINE STH-020 303 $0 - $99,999 $0 - $99,999 11/25/17 07/25/55 STH 20 Deferred

RE/INTERSECTION MODIFICATION

INTERSECTION WITH CTH C

5042-05-30 RICHLAND STH-080 303 $0 - $99,999 $0 - $99,999 01/01/17 RICHLAND CENTER - HILLSBORO Deferred

PE-PREVENT MAINT SEALCOAT

NCL RICHLAND CENTER - CTH CC

1640-01-03 RICHLAND USH-014 303 $0 - $99,999 $0 - $99,999 01/01/17 RICHLAND CENTER - SPRING GREEN Advanced

DESIGN/LEFT TURN LANE

EAST JUNCTION STH 130

1003-11-45 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 01/25/18 ILLINOIS STATE LINE - MADISON Deferred

UTL OPS/1003-10-79/PARCEL 205



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 9
November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

IH 43 INTERCHANGE NEW ALIGNMENT

1003-12-40 ROCK IH -039 302 $250,000 - $499,999 $250,000 - $499,999 01/25/18 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1003-10-79/PARCEL 208

IH 43 INTERCHANGE NEW ALIGNMENT

1003-12-43 ROCK IH -039 302 $250,000 - $499,999 $250,000 - $499,999 01/25/18 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1003-10-79/PARCEL 208

IH 43 INTERCHANGE NEW ALIGNMENT

1003-12-44 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 01/25/18 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1003-10-79/PARCEL 211

IH 43 INTERCHANGE NEW ALIGNMENT

1005-10-81 ROCK IH -039 302 $13,000,000 - $13,999,999 $10,000,000 - $10,999,999 03/13/18 03/13/18 ILLINOIS STATE LINE - MADISON Decrease

CONST OPS/RECSTE/TEMP STAGING/STRUC

KENNEDY ROAD TO KNUTSON ROAD

1005-10-87 ROCK IH -039 302 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 06/08/21 12/11/18 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/RECSTE PVMNT/INTRCH

USH 14 INTERCHANGE

1005-11-81 ROCK LOC-STR 302 $0 - $99,999 $0 - $99,999 12/25/17 ILLINOIS STATE LINE - MADISON Advanced

CCO 27/1005-10-72/REPLACE CULVERT

EAST RICHARDSON SPRINGS ROAD

5569-00-71 ROCK USH-014 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 06/08/21 12/11/18 HUMES ROAD, C JANESVILLE Advanced

CONST OPS/GRADE, BASE & SURFACE

LEXINGTON STREET TO PONTIAC DRIVE

1221-18-00 SHEBOYGAN IH -043 303 $0 - $99,999 $0 - $99,999 01/01/17 PORT WASHINGTON - SHEBOYGAN Advanced

HSIP MEDIAN CABLE GUARD

CTH V - CTH EE

4010-27-60 SHEBOYGAN STH-028 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/14/28 09/11/18 WALDO-SHEBOYGAN Advanced

CONST/PSRS40

STH 57-PRANGE RD

4015-23-30 SHEBOYGAN STH-057 303 $0 - $99,999 $100,000 - $249,999 01/01/17 RANDOM LAKE-KIEL Advanced

DSGN/MILL/OVERLAY

SCL-NCL

4759-88-10 SHEBOYGAN VAR-HWY 305 $0 - $99,999 $0 - $99,999 02/25/18 PAVEMENT MARKING TMA-STH-SHEBOYGAN Advanced

TRAFFIC/TOPM-SHEBOYGAN CO 2018

LOCATIONS ON STN PER ANNUAL PLAN



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1540-04-73 ST. CROIX STH-065 303 $3,000,000 - $3,999,999 $4,000,000 - $4,999,999 11/11/25 01/09/19 RIVER FALLS - NEW RICHMOND Advanced

CONSTR/RECONSTRUCTION, EXPANSION

STH 65 EXPANSION//70TH AV INTERSECT

5140-03-02 VERNON STH-027 303 $0 - $99,999 $0 - $99,999 01/01/17 WESTBY - CASHTON Advanced

DESIGN/LEFT TURN LANE

SOUTH JUNCTION CTH P/SAUGSTAD ROAD

5140-03-22 VERNON STH-027 303 $0 - $99,999 $0 - $99,999 07/25/19 WESTBY - CASHTON Advanced

RE OPS FOR 5140-03-72

SOUTH JUNCTION CTH P/SAUGSTAD ROAD

2698-03-21 WALWORTH STH-020 303 $4,000,000 - $4,999,999 $1,000,000 - $1,999,999 07/25/27 11/25/18 EAST TROY - RACINE Advanced

RE/ PHASE 2 / RECONSTRUCT

IH 43 TO HONEY CREEK RD

2709-03-90 WASHINGTON STH-164 303 $0 - $99,999 $0 - $99,999 04/25/18 CTH Q TO CTH E Advanced

SFA/TRAFFIC MITIGATION 2709-03-70

LOVERS LANE

1090-30-70 WAUKESHA IH -043 303 $7,000,000 - $7,999,999 $6,000,000 - $6,999,999 09/10/24 04/10/18 ROCK FREEWAY Advanced

CONST/BRIDGE REPLACEMENT

CROWBAR DR TO CTH I

1090-30-90 WAUKESHA IH -043 303 $250,000 - $499,999 $0 - $99,999 09/25/24 04/25/18 ROCK FREEWAY Advanced

TRAFFIC MITIGATION 1090-30-70

CROWBAR DR TO CTH I

4994-01-29 WINNEBAGO OFF-SYS 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/17 11/25/16 C OSHKOSH, METRO SERVICE AREA Deferred

TST/PURCHASE 3 BUSES

C. OSHKOSH, THREE BUSES

6180-29-60 WINNEBAGO STH-021 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/14/28 09/08/20 REDGRANITE-OMRO Advanced

CONST/PSRS40

WCL-STH 116

1110-13-21 WINNEBAGO STH-026 303 $100,000 - $249,999 $100,000 - $249,999 11/25/19 ROSENDALE-OSHKOSH Deferred

RE/REAL ESTATE RELOCATION

SCL-USH 41

6110-24-60 WINNEBAGO STH-044 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/14/28 12/11/18 RIPON-OSHKOSH Advanced

CONST/PSRS40

SCL-STH 91
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Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason

2017 RTP Statewide Non-Hwy DNR 2,200,000-2,300,000 12/15/2017 2017 Recreational Trails 
Program (RTP) Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased
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