
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 1
April Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 1
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8725-01-70 ASHLAND STH-118 303 $0 - $99,999 $100,000 - $249,999 02/12/19 BENOIT - STH 112 Advanced

CONSTRUCTION/RESURFACING

ASHLAND BAYFIELD ROAD TO STH 112

1198-10-78 BARRON USH-053 303 $0 - $99,999 $250,000 - $499,999 12/14/21 RICE LAKE - SPOONER Advanced

CONSTR/SAFETY/CABLE BARRIER

26TH AVENUE TO 27TH AVENUE

1660-03-68 CRAWFORD USH-018 303 $8,000,000 - $8,999,999 $2,000,000 - $2,999,999 01/08/19 01/08/19 MARQUETTE - PRAIRIE DU CHIEN Decrease

CONST/DECK REHAB,PAINTING,REPAIRS

MISSISSIPPI RVR STRUC B-12-28/29/30

1007-12-72 DANE IH -039 302 $0 - $99,999 $0 - $99,999 06/25/19 ILLINOIS STATE LINE - MADISON Advanced

ITS PO ITEMS FOR 1007-11-79 FY 19

EAST CHURCH RD TO CHURCH ST - SB

1007-12-73 DANE IH -039 302 $0 - $99,999 $0 - $99,999 06/25/19 ILLINOIS STATE LINE - MADISON Advanced

ITS PO ITEMS FOR 1007-11-80 FY 19

CHURCH STREET TO CTH AB - SB

5992-11-00 DANE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 01/01/18 CITY OF MADISON, PLEASANT VIEW ROAD Advanced

DESIGN OVERSIGHT/RECONSTRUCTION

MINERAL POINT ROAD TO USH 14

5992-11-30 DANE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/18 CITY OF MADISON, UNIVERSITY AVENUE Advanced

DESIGN OVERSIGHT/RECONSTRUCTION

SHOREWOOD BLVD TO UNIVERSITY BAY DR

5993-01-06 DANE NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 04/25/19 C MIDDLETON, NE MIDDLETON CONNECTOR Deferred

CONST OPS - BIKE/PED BRIDGE & PATH

BRANCH STREET TO HIGHLAND WAY

1690-01-04 DANE STH-069 303 $0 - $99,999 $100,000 - $249,999 01/01/18 NEW GLARUS - VERONA Advanced

PE/ MILL & OVERLAY

SOUTH COUNTY LINE TO GEHIN STREET

1690-01-74 DANE STH-069 303 $0 - $99,999 $1,000,000 - $1,999,999 12/14/21 NEW GLARUS - VERONA Advanced

CONST/ MILL & OVERLAY

SOUTH COUNTY LINE TO GEHIN STREET

5410-00-04 DANE USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/18 MADISON - DEFOREST Advanced

PE/ REPLACE PAVEMENT NB

USH 151 TO PIERSTORFF STREET

5410-00-74 DANE USH-051 303 $0 - $99,999 $2,000,000 - $2,999,999 12/14/21 MADISON - DEFOREST Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 2
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/ REPLACE PAVEMENT NB

USH 151 TO PIERSTORFF STREET

3887-01-02 DODGE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/18 USH 151 - CTH A Advanced

DESIGN/ADD LEFT TURN LANE

CORPORATE DR/FRANCES LN INTERSECTN

3887-01-72 DODGE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 12/08/20 USH 151 - CTH A Advanced

CONST/ADD LEFT TURN LANE

CORPORATE DR/FRANCES LN INTERSECTN

1400-00-09 DODGE STH-016 303 $0 - $99,999 $100,000 - $249,999 01/01/18 COLUMBUS - WATERTOWN Advanced

DESIGN/ REPLACE DECK

CMSTPP RR BRIDGE B-14-066

3020-00-09 DODGE STH-028 303 $0 - $99,999 $100,000 - $249,999 01/01/18 HORICON - KEWASKUM Advanced

DESIGN/ REPLACE DECK

E BR ROCK R BRIDGE B-14-067

3030-02-02 DODGE STH-067 303 $0 - $99,999 $100,000 - $249,999 01/01/18 OCONOMOWOC - MAYVILLE Advanced

DESIGN/ MILL AND OVERLAY

WEST JCT CTH S TO RUEDEBUSCH AVE

3030-02-72 DODGE STH-067 303 $0 - $99,999 $2,000,000 - $2,999,999 12/14/21 OCONOMOWOC - MAYVILLE Advanced

CONST/ MILL AND OVERLAY

WEST JCT CTH S TO RUEDEBUSCH AVE

4140-34-60 DOOR STH-042 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/14/21 09/13/22 EGG HARBOR-FISH CREEK Deferred

CONST/PSRS40

RAINBOW RIDGE RD-BLUFF LN

4610-10-60 DOOR STH-042 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/14/21 09/12/23 SISTER BAY-GILLS ROCK Deferred

CONST/RDMTN-PSRS40

SCANDIA-FERRY LANDING

1180-05-04 DOUGLAS USH-002 303 $0 - $99,999 $0 - $99,999 01/01/18 WENTWORTH - BRULE Advanced

DESIGN/MISCELLANEOUS/LINE/REPLACE

C-16-0100

1198-03-24 DOUGLAS USH-002 303 $0 - $99,999 $0 - $99,999 07/25/18 C SUPERIOR, EAST 2ND STREET Advanced

REAL ESTATE ACQUISITION

2ND AVENUE EAST TO 31ST AVENUE EAST

8620-00-04 DUNN STH-040 303 $0 - $99,999 $0 - $99,999 01/01/18 ELK MOUND - BLOOMER Advanced

DESIGN/TWIN CELL BOX/REPLACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 3
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

BRANCH SINKING CREEK C-17-1124

8949-05-22 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 05/25/19 08/25/88 DEACTIVATE    BALDWIN - MENOMONIE Deferred

INACTIVE/RE ACQ/BRIDGE REPLACEMENT

WILSON CREEK BRIDGE B-17-0009

4110-26-49 FOND DU LAC USH-045 303 $0 - $99,999 $0 - $99,999 05/25/18 EDEN - FOND DU LAC Advanced

SPRINT COMMUNICATIONS  UTL 311

E. VILLAGE LIMITS - S. CITY LIMITS

4110-28-41 FOND DU LAC USH-045 303 $0 - $99,999 $0 - $99,999 06/25/18 FOND DU LAC-OSHKOSH Advanced

UTILITY PLACEHOLDER

SCOTT STREET-NCL P-HOLD

9261-07-61 FOREST STH-032 303 $0 - $99,999 $250,000 - $499,999 08/10/21 CRANDON - THREE LAKES Advanced

CONST/RDMTN/SHRM

HILES CULVERT REPLACEMENTS

9261-07-62 FOREST STH-032 303 $0 - $99,999 $250,000 - $499,999 08/10/21 CRANDON - THREE LAKES Advanced

CONST/RDMTN/SHRM

CRANDON TO ARGONNE CULVERTS

5953-02-03 IOWA STH-191 303 $0 - $99,999 $250,000 - $499,999 01/01/18 DODGEVILLE - HOLLANDALE Advanced

DESIGN/ MILL AND OVERLAY

BURR OAK LANE TO CTH K

5953-02-73 IOWA STH-191 303 $0 - $99,999 $5,000,000 - $5,999,999 12/14/21 DODGEVILLE - HOLLANDALE Advanced

CONST/ MILL AND OVERLAY

BURR OAK LANE TO CTH K

7520-00-54 JACKSON STH-095 303 $0 - $99,999 $0 - $99,999 06/25/19 V MERRILLAN, HAMMOND STREET Advanced

RROPS/ADD GATE TO RR SIGNALS

UNION PACIFIC RAILROAD 184025D

1066-06-42 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/25/19 04/25/18 LAKE MILLS - OCONOMOWOC Deferred

UTL OPS/WE ENERGIES ELECTRIC

CTH Q BRIDGE B-28-0186

5808-00-02 JUNEAU CTH-HH 206 $0 - $99,999 $0 - $99,999 01/01/18 SOUTH COUNTY LINE - STH 82 Advanced

DESIGN/SIGNING/MARKING IMPROVEMENTS

CTH J TO EAST JUNCTION STH 82

5808-00-72 JUNEAU CTH-HH 206 $0 - $99,999 $250,000 - $499,999 03/10/20 SOUTH COUNTY LINE - STH 82 Advanced

CONST/SIGNING/MARKING IMPROVEMENTS

CTH J TO EAST JUNCTION STH 82



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 4
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

5010-06-02 JUNEAU STH-082 303 $0 - $99,999 $250,000 - $499,999 01/01/18 HILLSBORO - MAUSTON Advanced

PE/ MILL & OVERLAY, AND WING REPL

STH 80 TO CTH G

5010-06-72 JUNEAU STH-082 303 $0 - $99,999 $4,000,000 - $4,999,999 12/14/21 HILLSBORO - MAUSTON Advanced

CONST/ MILL & OVERLAY, WING REPLACE

STH 80 TO CTH G

1470-34-60 KEWAUNEE STH-042 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/14/21 09/13/22 KEWAUNEE-STURGEON BAY Deferred

CONST/PSRS40

DUVALL STREET-NCL

1009-00-73 LA CROSSE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/17 05/25/18 SRTS NON-INFRA PGM YR2 SFY18 Advanced

EDUC,ENC,ENF,EVAL,COORD.,EQUIPMENT

La Crosse County

7570-05-34 LA CROSSE STH-016 303 $0 - $99,999 $100,000 - $249,999 01/01/18 LA CROSSE - SPARTA Advanced

DESIGN/ MILL AND OVERLAY

.27 MI E OF LA CROSSE R TO BIG CK

7570-05-64 LA CROSSE STH-016 303 $0 - $99,999 $2,000,000 - $2,999,999 12/14/21 LA CROSSE - SPARTA Advanced

CONST/ MILL AND OVERLAY

.27 MI E OF LA CROSSE R TO BIG CK

5121-09-22 LA CROSSE STH-033 303 $0 - $99,999 $0 - $99,999 04/25/18 LAX-CASHTON/KIRSCHNER RD-E CO LINE Deferred

R/E OPS

KIRSCHNER RD ELY TO MONROE CO LINE

5163-07-72 LA CROSSE STH-035 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 08/10/21 08/08/23 GENOA - LACROSSE Deferred

CONST/RECONSTRUCT

LACROSSE CO LINE TO SUNNYSIDE DR

5590-01-00 LAFAYETTE STH-078 303 $0 - $99,999 $250,000 - $499,999 01/01/18 ARGYLE - MT HOREB Advanced

PE/ MILL AND OVERLAY

V ARGYLE N LIMIT TO LIEN COURT

5590-01-70 LAFAYETTE STH-078 303 $0 - $99,999 $3,000,000 - $3,999,999 12/14/21 ARGYLE - MT HOREB Advanced

CONST/ MILL AND OVERLAY

V ARGYLE N LIMIT TO LIEN COURT

6999-18-52 MARATHON LOC-STR 206 $0 - $99,999 $100,000 - $249,999 11/25/18 C WAUSAU, TOWNLINE ROAD Advanced

CROSSING SURFACE 182006S MP21.52

GRAND AVENUE TO EASTHILL DRIVE

3700-40-25 MARATHON STH-B05 305 $0 - $99,999 $0 - $99,999 07/25/18 WAUSAU - WITTENBERG Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 5
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

ITS/SIGNAL REHABILITATION

STH 29 AND BUS 51 INTERSECTION

1150-69-71 MARINETTE USH-041 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/09/21 OCONTO-PESHTIGO Deferred

CONST/MISC-INTERSECT IMPROVE 1B

CTH M-CTH Y

1030-20-84 MILWAUKEE IH -094 301 $60,000,000 - $69,999,999 $70,000,000 - $79,999,999 07/09/19 07/09/19 N-S FREEWAY Increase

RECONSTRUCTION

S MKE RDWY / MAINLINE

1030-20-87 MILWAUKEE IH -094 301 $25,000,000 - $29,999,999 $50,000,000 - $59,999,999 07/09/19 07/09/19 N-S FREEWAY Increase

RECONSTRUCTION

ELM ROAD INTERCHANGE

1030-22-80 MILWAUKEE IH -094 301 $20,000,000 - $24,999,999 $0 - $99,999 07/09/19 N-S FREEWAY Deferred

CONST/RECONSTRUCTION & EXPANSION

S COUNTY LN TO 2500' N OF OAKWOOD R

1030-26-43 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY - RYAN RD INTERCHANGE Deferred

UTL/AT&T WISCONSIN

MILWAUKEE SOUTH

1009-00-99 MILWAUKEE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/17 05/25/18 MILWAUKEE PUB SCHOOLS SRTS ED PGM Advanced

Milwaukee Public Schools Program

MPS SFY 2018

1693-34-33 MILWAUKEE NON-HWY 303 $0 - $99,999 $750,000 - $999,999 06/25/18 WETAP VANPOOL EXPANSION SERVICE Advanced

TST

MILWAUKEE, RACINE, KENOSHA COUNTIES

1070-00-62 MONROE IH -090 303 $0 - $99,999 $0 - $99,999 06/25/18 LA CROSSE - TOMAH Advanced

LFA/PAVING AT STH 16 INSPECTION PAD

SPARTA SAFETY & WEIGHT FACILITY

9190-26-71 OCONTO STH-032 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 03/09/21 11/08/22 PULASKI - STH 22 Deferred

CONST/RESURF

PULASKI NVL - CTH E

9190-27-71 OCONTO STH-032 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 03/09/21 11/08/22 PULASKI - STH 22 Deferred

CONST/ RESURF

CTH E - STH 22

6230-17-00 OUTAGAMIE STH-054 303 $0 - $99,999 $0 - $99,999 01/01/18 STH 54, VILLAGE OF SHIOCTON Deferred

DSGN/RESURF MILL/OVERLAY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 6
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

OLD HWY 54-PARK AVENUE

8840-02-01 POLK STH-087 303 $0 - $99,999 $0 - $99,999 01/01/18 ST CROIX FALLS - GRANTSBURG Advanced

DESIGN/MISC/CULVRT REPLACEMNT

BIG ROCK CREEK C-48-0016

6414-00-41 PORTAGE BUS-051 303 $0 - $99,999 $0 - $99,999 10/25/15 05/25/18 VILLAGE OF WHITING, POST ROAD Advanced

UTL/PCL 221 WPS ELEC 6414-00-81

ELM STREET TO MINNESOTA AVENUE

1030-24-40 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/WE ENERGIES ELECTRIC

STH 11 INTERCHANGE - E FRONTAGE RD

1030-24-41 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/WE ENERGIES GAS

STH 11 INTERCHANGE - W FRONTAGE RD

1030-24-42 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/AT&T WISCONSIN

CTH KR TO STH 11

1030-24-43 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/AT&T WISCONSIN

STH 11 INTERCHANGE - E FRONTAGE RD

1030-24-46 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/VERIZON

CTH KR TO STH 11 - W FRONTAGE RD

1030-24-47 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/WE ENERGIES ELECTRIC

STH 11 INTERCHANGE - W FRONTAGE RD

1030-24-49 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/AT&T WISCONSIN

STH 11 INTERCHANGE - W FRONTAGE RD

1033-02-42 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/AT&T WISCONSIN

STH 11 TO STH 20 - E FRONTAGE RD

1033-02-44 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/WE ENERGIES ELECTRIC

STH 11 TO STH 20 - E FRONTAGE RD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 7
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1033-02-45 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/WE ENERGIES GAS

STH 11 TO STH 20 - E FRONTAGE RD

1033-02-49 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/19 N-S FREEWAY Advanced

UTL/RACINE WATER UTILITY UA

STH 20 INTERCHANGE

1033-03-40 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTL/WE ENERGIES ELECTRIC

STH 11 TO STH 20 - W FRONTAGE RD

1033-03-41 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTIL/AT&T WISCONSIN

STH 11 TO STH 20 - WEST FRONTAGE RD

1033-03-43 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 06/25/18 N-S FREEWAY Deferred

UTIL/YORKVILLE WATER UA

STH 11 TO STH 20 - WEST FRONTAGE RD

1035-01-45 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/18 N-S FREEWAY Advanced

UTIL/WE ENERGIES ELECTRIC

7 MILE ROAD

1035-01-83 RACINE IH -094 301 $3,000,000 - $3,999,999 $0 - $99,999 07/09/19 N-S FREEWAY, 7 MI RD TO MILW CO LN Deferred

RECSTE/B-51-143, B-51-60

MAINLINE (NB NORTH)

1320-25-30 RACINE NON-HWY 303 $0 - $99,999 $1,000,000 - $1,999,999 06/25/18 DEV RDS, WETLAND MITIGATION Advanced

WETLAND MITIGATION IN-LIEU FEE

DEVELOPMENT ROADS

1033-03-49 RACINE STH-020 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/19 N-S FREEWAY Advanced

UTL/MOUNT PLEASANT SEWER

STH 20 INTERCHANGE

1033-04-40 RACINE STH-020 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/19 N-S FREEWAY Advanced

UTL/WE ENERGIES ELECTRIC

STH 20 INTERCHANGE

1033-04-41 RACINE STH-020 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/19 N-S FREEWAY Advanced

UTL/AT&T WISCONSIN

STH 20 INTERCHANGE

1033-04-42 RACINE STH-020 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/19 N-S FREEWAY Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 8
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

UTL/YORKVILLE SEWER UA

STH 20 INTERCHANGE

1033-04-43 RACINE STH-020 301 $0 - $99,999 $0 - $99,999 07/25/17 07/25/19 N-S FREEWAY Advanced

UTL/YORKVILLE WATER UA

STH 20 INTERCHANGE

5190-00-00 RICHLAND STH-060 303 $0 - $99,999 $250,000 - $499,999 01/01/18 BOSCOBEL - GOTHAM Advanced

PE/ MILL AND OVERLAY

CTH W TO STH 80

5190-07-60 RICHLAND STH-060 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 12/08/20 12/13/22 BOSCOBEL - GOTHAM Deferred

CONST/MILL & O'LAY ASPHALT/B52-0143

SLEEPY HOLLOW ROAD TO PUBLIC RDSIDE

5190-07-71 RICHLAND STH-060 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/08/20 12/13/22 STH 80 - SLEEPY HOLLOW ROAD Deferred

CONST OPS/MILL&OVERLAY/B-52-0233

STH 80 EAST TO SLEEPY HOLLOW RD

5190-07-72 RICHLAND STH-060 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/20 12/13/22 BOSCOBEL - GOTHAM Deferred

CONST/GRADE,BASE&SURFACE/B-52-0179

PUBLIC ROADSIDE TO USH 14

3320-02-00 ROCK STH-140 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/18 BERGEN - EMERALD GROVE Advanced

DESIGN/ RECONSTRUCT

ILLINOIS STATE LINE TO V CLINTON

5155-06-01 ROCK USH-014 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/18 EVANSVILLE - JANESVILLE Advanced

PE/ REPLACE B-53-906

FOUR MILE BRIDGE

5050-02-02 SAUK STH-033 303 $0 - $99,999 $100,000 - $249,999 01/01/18 REEDSBURG - BARABOO Advanced

PE/ MILL AND OVERLAY

N JCT STH 23 TO USH 12

5050-02-72 SAUK STH-033 303 $0 - $99,999 $2,000,000 - $2,999,999 11/10/20 REEDSBURG - BARABOO Advanced

CONST/ MILL AND OVERLAY

N JCT STH 23 TO USH 12

4996-27-00 SHEBOYGAN NON-HWY 303 $0 - $99,999 $0 - $99,999 06/25/18 WETAP VANPOOL EXPANSION SERVICE Advanced

TST

DOOR, KEW, MANIT, SHEB, COUNTIES

5160-06-00 VERNON STH-035 303 $0 - $99,999 $100,000 - $249,999 01/01/18 GENOA - LACROSSE Advanced

DESIGN/ MILL AND OVERLAY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 9
April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

V STODDARD N LIMIT TO N COUNTY LINE

5160-06-70 VERNON STH-035 303 $0 - $99,999 $1,000,000 - $1,999,999 12/14/21 GENOA - LACROSSE Advanced

CONST/ MILL AND OVERLAY

V STODDARD N LIMIT TO N COUNTY LINE

1640-03-02 VERNON USH-014 303 $0 - $99,999 $100,000 - $249,999 01/01/18 LA CROSSE - WESTBY Advanced

PE/ MILL AND OVERLAY

.17M E MATHISON LN TO HIGH ECHO LN

1640-03-72 VERNON USH-014 303 $0 - $99,999 $2,000,000 - $2,999,999 12/14/21 LA CROSSE - WESTBY Advanced

CONST/ MILL AND OVERLAY

.17M E MATHISON LN TO HIGH ECHO LN

3700-40-24 VILAS USH-045 305 $0 - $99,999 $100,000 - $249,999 07/25/18 REGIONWIDE SIGNAL RETROFIT Advanced

ITS/SIGNAL RETROFIT

MARATHON, PORTAGE & WOOD COUNTY

2708-03-50 WASHINGTON LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/19 PIONEER ROAD, TOWN OF POLK Advanced

RR/REPLACE WARNING DEVICE EQUIPMENT

CANADIAN NTNAL XING 692276Y,387002J



 2018-2021 STIP 

April Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig 

Sched

Curr 

Sched
Title/Limit/Concept Reason

0667-14-33 Statewide Non Hwy DTSD $100,000 - $249,999 $100,000 - $249,999 5/15/2018

FFY18 DBE SUPPORT SERVICES

Advanced

1206-06-08 Dane USH 012 303 $2 000 000 - $2 999 999 $2 000 000 - $2 999 999 6/1/2018

DESIGN RSRF20-RESURFACING 
MADISON-CAMBRIDGE 
WHITNEY WAY TO IH39 Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period 

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased



 2018-2021 STIP 
April Amendments

Sub-Recipient
Project 

Description
 Total Project Cost 

 Total Local 
Match for 

Entire Project 

Total Federal 
5311 Funds

Project Types Service Area  by Counties

Capital $67,500 $5,627 $18,614

Operating $139,032 $18,109 $23,690

Capital $523,840 $43,191 $151,807

Operating $81,890 $10,009 $13,201

Capital $1,073,555 $84,282 $316,937

Operating $177,252 $24,064 $35,215

SWCAP
Operating, Mobility 

Management, Vehicle 
Loan Program

Adams, Columbia, Dane, Dodge, Florence, 
Forest, Grant, Green, Iowa, Juneau, Lafayette, 
Langlade, Marinette, Marquette, Menominee, 

Oconto, Oneida, Outagamie, Portage, 
Richland, Sauk, Shawano, Vilas, Waupaca, 

Waushara 
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Couleecap
Operating, Mobility 

Management Project, 
Vehicle Loan Program 

Crawford, La Crosse, Monroe, Vernon

Forward Service 
Corp.

Operating, Mobility 
Management Project, 
Vehicle Loan Program 

Adams, Brown, Calumet, Columbia, Dane, 
Dodge, Door, Florence, Fond du Lac, Forest, 
Grant, Green, Green Lake, Iowa, Jefferson, 
Juneau, Kewaunee, Lafayette, Langlade, 

Lincoln, Manitowoc, Marinette, Marquette, 
Menominee, Oconto, Oneida, Outagamie, 

Portage, Price, Richland, Rock, Sauk, Shawano, 
Sheboygan, Taylor, Vilas, Waupaca, Waushara, 

Winnebago, Wood



 2018-2021 STIP 
April Amendments

Sub-Recipient
Project 

Description
 Total Project Cost 

 Total Local 
Match for 

Entire Project 

Total Federal 
5311 Funds

Project Types Service Area  by Counties

Capital $402,170 $30,236 $58,835

Operating $50,980 $6,484 $5,116

YWCA - 
Madison

Operating $618,973 $81,790 $123,580
Operating, Mobility 

Management, Vehicle 
Loan Program

Dane

Total $3,135,192 $303,791 $746,995

WI Auto and 
Truck Edu. 
Association

Operating, Mobility 
Management, Vehicle 

Loan Program
Marathon
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 2018-2021 STIP 
April Amendments

Sub-Recipient
Project 

Description
 Total Project Cost 

 Total Local 
Match for 

Entire Project 

Total Federal 
5307 Funds

Project Types Service Area by County

Capital $278,307 $23,200 $78,130

Operating $141,279 $18,402 $24,673

Capital $67,500 $5,627 $901

Operating $139,032 $18,109 $1,147

Capital $150,632 $12,557 $43,510

Operating $11,578 $1,508 $2,290

Capital $402,170 $30,236 $41,497

Operating $50,980 $6,484 $7,852

Total $1,241,478 $116,122 $200,000

Western 
Dairyland

Operating, Mobility 
Management, Vehicle 

Loan Program
Buffalo, Eau Claire, Jackson, Trempealeau

WI Auto and 
Truck Edu. 

Assoc.

Operating, Mobility 
Management, Vehicle 

Loan Program
Marathon 
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ADVOCAP
Operating, Mobility 

Management Project, 
Vehicle Loan Program 

Calumet, Fond du Lac, Green Lake, 
Winnebago

Couleecap
Operating, Capital 

Projects, Vehicle Loan 
Program 

Crawford, La Crosse, Monroe, Vernon
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