
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 1
March Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 1
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8739-00-70 BAYFIELD CTH-G 303 $1,000,000 - $1,999,999 $0 - $99,999 01/25/19 08/25/88 INACTIVE/INO - ASHLAND Deferred

CONST/ER/FLD 06-17-2018/EMRGNCY RPR

E JCT US 2 - W JCT US 2(WI-18-052B)

1180-03-60 BAYFIELD USH-002 303 $0 - $99,999 $0 - $99,999 02/25/19 08/25/88 INACTIVE/INO - ASHLAND Deferred

CONST/ER/FLD 06-17-2018/EMRGNCY RPR

STATE FARM RD-BN RR BRDG(WI-18-055)

1480-29-00 BROWN STH-057 303 $0 - $99,999 $100,000 - $249,999 01/01/19 GREEN BAY - DYCKESVILLE Advanced

DESIGN/MISC

CTH K INTERSECTION

1480-29-71 BROWN STH-057 303 $0 - $99,999 $0 - $99,999 11/08/22 GREEN BAY - DYCKESVILLE Advanced

CONST/ HSIP

CTH K INTERSECTION

7730-00-41 BUFFALO STH-088 303 $0 - $99,999 $0 - $99,999 02/25/19 INACTIVE/CZECHVILLE - MONDOVI Deferred

UTL INTEREST 100 RIVERLAND ENERGY

INACTIVE/CTH E TO STH 37

7730-00-42 BUFFALO STH-088 303 $0 - $99,999 $0 - $99,999 02/25/19 INACTIVE/CZECHVILLE - MONDOVI Deferred

UTL INTEREST 110 NELSON TELEPHONE

INACTIVE/CTH E TO STH 37

1192-00-73 CHIPPEWA USH-053 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 07/13/21 07/14/26 CHIPPEWA FALLS - NEW AUBURN Deferred

CONSTRUCTION/RESURFACING

STH 64 TO NORTH COUNTY LINE (SB)

1010-11-00 COLUMBIA IH -039 302 $0 - $99,999 $750,000 - $999,999 01/01/19 MADISON - PORTAGE Advanced

PLAN/SAFETY & OPERATIONS STUDY

USH 12/18 INTCHG TO STH 16 INTCHG

6010-00-03 COLUMBIA STH-060 303 $0 - $99,999 $500,000 - $749,999 01/01/19 ARLINGTON - COLUMBUS Advanced

PE/ MILL AND OVERLAY

STH 22 TO COMMERCE DRIVE

5540-02-01 CRAWFORD STH-027 303 $0 - $99,999 $250,000 - $499,999 01/01/19 PRAIRIE DU CHIEN - VIROQUA Advanced

PE/ MILL AND OVERLAY

0.1 MI N NORTH AVE TO .49MI S CTH C

1660-03-61 CRAWFORD USH-018 303 $0 - $99,999 $1,000,000 - $1,999,999 06/11/19 MARQUETTE - PRAIRIE DU CHIEN Advanced

CONST/DECK REHAB, PAINTING, REPAIRS

MISSISSIPPI RIVER STRUCT B-12-28

1660-03-62 CRAWFORD USH-018 303 $0 - $99,999 $750,000 - $999,999 09/08/20 MARQUETTE - PRAIRIE DU CHIEN Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 2
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/DECK REHAB,PAINTING,REPAIRS

MISSISSIPPI RVR STRUC B-12-29,-30

6085-02-24 DANE STH-019 303 $0 - $99,999 $0 - $99,999 02/25/19 02/25/27 WAUNAKEE - SUN PRAIRIE Deferred

RE OPS

WESTMOUNT DRIVE INTERSECTION

1206-06-79 DANE USH-012 303 $45,000,000 - $49,999,999 $30,000,000 - $34,999,999 12/08/20 MADISON - CAMBRIDGE Advanced

CONST/RESURFACE BOTH ROADWAYS

WHITNEY WAY TO IH 39/90

5304-02-04 DANE USH-012 302 $0 - $99,999 $500,000 - $749,999 01/01/19 MADISON - CAMBRIDGE Advanced

PLAN/PHASE II PEL

USH 14 TO CTH N

1206-07-99 DANE USH-018 302 $100,000 - $249,999 $100,000 - $249,999 02/25/19 04/25/19 MOUNT HOREB - MADISON Deferred

TRF MITIGATION/1206-08-77/FY 2019

CTH PD TO RAYMOND RD/STG 2/PHASE 3

5845-04-21 DANE USH-051 303 $0 - $99,999 $0 - $99,999 02/25/19 03/25/19 C STOUGHTON, W MAIN STREET Deferred

RE OPS/

HOEL AVENUE TO PAGE STREET

5400-00-52 DANE USH-151 303 $0 - $99,999 $500,000 - $749,999 10/25/21 C MADISON, S BLAIR ST/JOHN NOLAN DR Advanced

RR OPS/CROSSING UPGRADE

WSOR RR XING 177820N

8090-00-03 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/19 MENOMONIE - RIDGELAND Advanced

DESIGN/BRIDGE REPLACEMENT

BEAVER CREEK BRIDGE B-17-0115

7028-00-72 EAU CLAIRE STH-312 303 $0 - $99,999 $0 - $99,999 11/12/24 03/09/21 C EAU CLAIRE, NORTH CROSSING Advanced

CONST/BRRHB/WING WALL REPLACEMENT

CHIPPEWA RIVER BRIDGE B-18-0132

1190-02-04 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/19 OSSEO - CHIPPEWA FALLS Advanced

DESIGN/SAFETY AND OPERATIONAL STUDY

USH 53 & GOLF ROAD INTERCHANGE

6090-13-50 FOND DU LAC STH-044 207 $0 - $99,999 $100,000 - $249,999 02/25/19 STH 44/49 WSOR RR XING SURFACE Advanced

CONST/RR CROSSING REPAIR

387487G TOWN OF METOMEN MP 163.4

5215-02-04 GRANT STH-081 303 $0 - $99,999 $250,000 - $499,999 01/01/19 CASSVILLE - LANCASTER Advanced

PE/ MILL AND OVERLAY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 3
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CTH Y TO STH 35

3050-04-21 JEFFERSON STH-019 303 $0 - $99,999 $0 - $99,999 07/25/19 C WATERTOWN, MAIN STREET Advanced

RE OPS

ROCK RIVER STRUCTURE B-28-0906

5808-00-74 JUNEAU CTH-HH 206 $0 - $99,999 $0 - $99,999 01/25/19 03/25/19 CTH HH, LYNDON STATION - SAUK CL Advanced

EMERGENCY REPAIR 8.21.2018 FLOOD

LYNDON STATION TO SAUK CL(WI-18-185

5808-00-75 JUNEAU CTH-HH 206 $0 - $99,999 $0 - $99,999 01/25/19 03/25/19 CTH HH, SAUK CL - CTH J Advanced

EMERGENCY REPAIR 8.21.2018 FLOOD

SAUK CL TO CTH J (WI-18-189)

1014-10-01 JUNEAU IH -090 302 $0 - $99,999 $500,000 - $749,999 01/01/19 TOMAH - PORTAGE Advanced

PLAN/SAFETY & OPERATIONS STUDY

IH 94 INTCHG TO IH 39 INTCHG

3330-08-50 KENOSHA STH-031 207 $100,000 - $249,999 $100,000 - $249,999 05/25/19 STH 31 Advanced

RR/CROSSING REPAIR

RAIL HWY CROSSING REPAIR 176-830R

1470-36-00 KEWAUNEE STH-042 303 $0 - $99,999 $100,000 - $249,999 03/25/19 KEWAUNEE-STURGEON BAY Advanced

DSGN/BRRPL

DUVALL STREET-NCL

1470-36-71 KEWAUNEE STH-042 303 $0 - $99,999 $1,000,000 - $1,999,999 05/12/20 KEWAUNEE-STURGEON BAY Advanced

CONST/BRRPL

DUVALL STREET-NCL

7575-07-70 LA CROSSE STH-016 303 $0 - $99,999 $250,000 - $499,999 05/12/20 C LA CROSSE, INTERSECTION IMPRVMNTS Advanced

CONST/LEFT TURN LANES & MONOTUBES

LA CROSSE ST/STH 35/WEST AVE INTER

5120-02-70 LA CROSSE STH-033 303 $0 - $99,999 $250,000 - $499,999 05/12/20 C LA CROSSE, INTERSECTION IMPRVMNTS Advanced

CONST/LEFT TURN LANES & MONOTUBES

JACKSON ST/STH 35/WEST AVE INTER

5220-04-04 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 01/01/19 C LA CROSSE, WEST AVENUE Advanced

DESIGN/CLOSE MEDIAN/ADD CROSSWALKS

KING ST AND BADGER ST INTERSECTIONS

5220-04-74 LA CROSSE STH-035 303 $0 - $99,999 $250,000 - $499,999 05/12/20 C LA CROSSE, WEST AVENUE Advanced

CONST/CLOSE MEDIAN/ADD CROSSWALKS

KING ST AND BADGER ST INTERSECTIONS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 4
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1641-03-04 LA CROSSE USH-014 303 $0 - $99,999 $0 - $99,999 01/01/19 C LA CROSSE, INTERSECTION IMPRVMNTS Advanced

DESIGN/LEFT TURN LANES/MONOTUBES

VAR INTERS USH 14, STH 16, STH 33

1641-03-75 LA CROSSE USH-014 303 $0 - $99,999 $100,000 - $249,999 05/12/20 C LA CROSSE, INTERSECTION IMPRVMNTS Advanced

CONST/LEFT TURN LANES & MONOTUBES

MORMON COULEE RD/BROADVIEW PL INTER

5944-04-03 LAFAYETTE STH-081 303 $0 - $99,999 $250,000 - $499,999 01/01/19 DARLINGTON - ARGYLE Advanced

PE/ MILL AND OVERLAY

STH 23 TO S JCT STH 78

4100-39-60 MANITOWOC USH-151 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/09/27 11/10/21 CHILTON-VALDERS Advanced

CONST/RESURF-MILL/OVERLAY

STH 67 - ROOSEVELT STREET

6999-02-28 MARATHON BUS-051 303 $100,000 - $249,999 $100,000 - $249,999 05/25/20 WAUSAU, GRAND AVENUE Deferred

REAL ESTATE/RECONDITION

KENT STREET TO DIVISION STREET

6999-18-07 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/19 C WAUSAU, NORTH 6TH STREET Advanced

DESIGN OVERSITE/RESURFACE

HORSESHOE SPRING RD TO EVERGREEN RD

6360-06-20 MARATHON STH-107 303 $0 - $99,999 $0 - $99,999 07/25/20 HALDER - MARATHON CITY Advanced

REAL ESTATE/RESURF10

STH 153 TO CTH B

1491-28-00 MARINETTE USH-141 303 $0 - $99,999 $100,000 - $249,999 01/01/19 WAUSAUKEE - NIAGARA Advanced

CTH C - CTH K

3700-06-00 MILWAUKEE STH-032 305 $0 - $99,999 $0 - $99,999 09/25/19 HOWARD AVENUE INTERSECTIONS Advanced

TRAFFIC SIGNAL/FLASHERS

794, PENNSYLVANIA, KINNICKINNIC

3700-03-91 MILWAUKEE STH-181 305 $0 - $99,999 $0 - $99,999 06/25/20 ACCESSIBLE PEDESTRIAN SIGNALS Advanced

STAND ALONE PROJECT ID SE2005

USH 18 TO STH 59

3700-03-00 MILWAUKEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 02/25/19 07/25/19 INSTALL TRAFFIC SIGNAL FACE 12-INCH Advanced

TRAFFIC SIGNALS/FLASHERS

36 CONNECTING HIGHWAY INTERSECTIONS

3700-03-90 MILWAUKEE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/20 INSTALL TRAFFIC SIGNAL FACE 12-INCH Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 5
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

TRAFFIC SIGNALS/FLASHERS

36 CONNECTING HIGHWAY INTERSECTIONS

3700-04-00 MILWAUKEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 02/25/19 07/25/19 INSTALL TRAFFIC SIGNAL FACE 12-INCH Advanced

TRAFFIC SIGNAL/FLASHERS

35 CONNECTING HWY INTERSCTS N SIDE

3700-04-90 MILWAUKEE VAR-HWY 305 $100,000 - $249,999 $100,000 - $249,999 04/25/20 INSTALL TRAFFIC SIGNAL FACE 12-INCH Advanced

CONST/TRAFFIC SIGNAL/FLASHERS

35 CONNECTING HWY INTERSCTS N SIDE

5510-00-00 MONROE STH-071 303 $0 - $99,999 $250,000 - $499,999 01/01/19 SPARTA - ELROY Advanced

PE/ MILL AND OVERLAY

CTH U TO CTH V

1009-43-39 NORTH CENTRAL REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/19 REGION WIDE CULVERT REPLACEMENT Advanced

DESIGN/SHRM

LOCATIONS ON STN PER ANNUAL PLAN

1009-33-55 NORTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $1,000,000 - $1,999,999 05/25/19 STATEWIDE CIR INVESTIGATION Advanced

VARIOUS HIGHWAYS AND REGIONS

1150-76-71 OCONTO USH-041 303 $500,000 - $749,999 $250,000 - $499,999 01/10/23 08/09/22 GREEN BAY - OCONTO Advanced

B-42-19 S.B OVERLAY

LITTLE SUAMICO RIVER BRIDGE

4075-40-00 OUTAGAMIE STH-096 303 $0 - $99,999 $100,000 - $249,999 01/01/19 W. WISCONSIN AVE, CITY OF APPLETON Advanced

DESGN

IH 41 - BADGER AVENUE

2729-05-00 OZAUKEE STH-181 303 $0 - $99,999 $1,000,000 - $1,999,999 12/31/00 06/25/19 WAUWATOSA RD, CITY OF CEDARBURG Advanced

PE/RECONSTRUCT

SHERMAN RD TO 200 FT S SYCAMORE DR

2729-06-00 OZAUKEE STH-181 303 $0 - $99,999 $500,000 - $749,999 12/31/00 06/25/19 WAUWATOSA RD, CITY OF CEDARBURG Advanced

PE/RECONSTRUCT

CTH C TO 400 FT S PRAIRIE VIEW RD

7105-05-40 PIERCE STH-128 303 $0 - $99,999 $0 - $99,999 01/25/19 INACTIVE/ELMWOOD - STH 64 Deferred

UTL INT 100/CENTURYLINK

INACTIVE/STH 72 TO STH 29

7105-05-42 PIERCE STH-128 303 $0 - $99,999 $0 - $99,999 01/25/19 INACTIVE/ELMWOOD - STH 64 Deferred

UTL INT 101/XCEL ENERGY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 6
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

INACTIVE/STH 72 TO STH 29

7105-05-43 PIERCE STH-128 303 $0 - $99,999 $0 - $99,999 01/25/19 INACTIVE/ELMWOOD - STH 64 Deferred

UTL INT 102/WE ENERGIES

INACTIVE/STH 72 TO STH 29

7105-05-44 PIERCE STH-128 303 $0 - $99,999 $0 - $99,999 01/25/19 INACTIVE/ELMWOOD - STH 64 Deferred

UTL INT 103/NORTHERN NATURAL GAS

INACTIVE/STH 72 TO STH 29

1550-04-26 POLK USH-063 303 $0 - $99,999 $0 - $99,999 05/25/20 CLEAR LAKE - CUMBERLAND Advanced

REAL ESTATE/SFTY/REALIGNMENT

60TH AVENUE INTERSECTION

1166-07-77 PORTAGE IH -039 303 $1,000,000 - $1,999,999 $5,000,000 - $5,999,999 11/08/22 11/08/22 PLAINFIELD - STEVENS POINT Increase

CONST/RESURFACE

WAUSHARA CO LINE TO BIRCH DRIVE, SB

3755-03-00 RACINE CTH-D 206 $0 - $99,999 $0 - $99,999 09/25/19 CTH D Advanced

PE/HSIP/SIGNING, PVMT MARKING

WALWORTH COUNTY LINE TO STH 20

3755-03-70 RACINE CTH-D 206 $100,000 - $249,999 $100,000 - $249,999 04/13/21 CTH D Advanced

CONST/HSIP/SIGNING, PVMT MARKING

WALWORTH COUNTY LINE TO STH 20

1033-02-71 RACINE IH -041 301 $13,000,000 - $13,999,999 $20,000,000 - $24,999,999 12/08/20 12/10/19 N-S FREEWAY, STH 20 INTERCHANGE Increase

CONST/RECONSTRUCT

LOCAL ROAD/CROSS ROADS

1033-02-76 RACINE LOC-STR 301 $0 - $99,999 $250,000 - $499,999 12/10/19 INTERNATIONAL DR TRAFFIC MITIGATION Advanced

CONST/RESURFACING

STH 20 TO LIMITS OF INT'L DR CONST

2390-12-00 RACINE STH-031 303 $0 - $99,999 $2,000,000 - $2,999,999 06/25/19 GREEN BAY RD, C RACINE/V MT PLEASNT Advanced

PE/RECONSTRUCTION

STH 20 TO STH 11

2390-12-20 RACINE STH-031 303 $0 - $99,999 $1,000,000 - $1,999,999 06/25/21 GREEN BAY RD, C RACINE/V MT PLEASNT Advanced

RE/RECONSTRUCTION

STH 20 TO STH 11

2350-15-00 RACINE STH-032 303 $0 - $99,999 $250,000 - $499,999 12/31/00 06/25/19 DOUGLAS AVE, VILLAGE CALEDONIA Advanced

PE/RESURFACE

2000' N 4MI RD TO 800' S E CO LN RD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 7
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1640-03-03 RICHLAND USH-014 303 $0 - $99,999 $100,000 - $249,999 01/01/19 RICHLAND CENTER - SPRING GREEN Advanced

PE/ MILL AND OVERLAY

BOHMAN DRIVE TO CTH O

1001-10-81 ROCK IH -039 302 $0 - $99,999 $4,000,000 - $4,999,999 03/10/20 07/14/20 ILLINOIS STATE LINE - MADISON Advanced

BRIDGE DECK POLYMER OVERLAYS

ILLINOIS STATE LINE - MADISON

5255-01-03 SAUK STH-023 303 $0 - $99,999 $250,000 - $499,999 01/01/19 MINERAL POINT - SPRING GREEN Advanced

PE/ MILL AND OVERLAY

WISCONSIN RIVER BRIDGE TO USH 14

5030-01-04 SAUK STH-033 303 $0 - $99,999 $0 - $99,999 12/31/00 05/25/19 REEDSBURG - BARABOO Advanced

PE/ MILL & OVERLAY

PRESTON AVENUE TO STH 23

5752-00-02 SAUK STH-058 303 $0 - $99,999 $250,000 - $499,999 01/01/19 USH 14 - LAVALLE Advanced

PE/ MILL AND OVERLAY

LEE LAKE BRIDGE TO STH 33

5680-04-00 SAUK STH-060 303 $0 - $99,999 $250,000 - $499,999 01/01/19 SPRING GREEN - SAUK CITY Advanced

PE/ MILL AND OVERLAY

FOX ROAD TO USH 12

8170-01-24 SAWYER STH-070 303 $0 - $99,999 $0 - $99,999 06/25/22 OJIBWA - OXBO Advanced

REAL ESTATE/CULVERT REPLACEMENT

LOG CREEK C-57-0026

4010-29-00 SHEBOYGAN STH-028 303 $0 - $99,999 $100,000 - $249,999 01/01/19 WALDO-SHEBOYGAN Advanced

DESIGN/RDMTN

STH 57-CTH A

1000-16-04 SOUTHEAST REGION WIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 01/01/19 SE REGION WIDE - 2019 Advanced

PE/SOIL BORING

EARLY SOIL BORING TO MEET ADV DATES

3742-00-16 SOUTHEAST REGION WIDE NON-HWY 303 $0 - $99,999 $1,000,000 - $1,999,999 09/25/19 PROGRAM SERVICES Advanced

PE/OVERSIGHT

REGION WIDE

3700-20-84 SOUTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 06/25/20 NON-INTRUSIVE DETECTION UPGRADE Advanced

6 STAND ALONE PROJET ID SE2006

VARIOUS LOCATIONS

1020-06-40 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 03/25/20 HUDSON - BALDWIN Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 8
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

UTL LEVEL OF EFFORT

STH 35 NORTH TO USH 12

1000-02-11 STATEWIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 01/01/19 COLLEGE OF MENOMINEE NATION Advanced

NSTI PROGRAM (FFY2019)

1000-02-12 STATEWIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 01/01/19 LAC COURTE OREILLES OJIBWA Advanced

NSTI PROGRAM (FFY2019)

1000-18-34 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-35 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-36 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-37 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-38 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-39 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-40 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

1000-18-41 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/19 NW REGION, VAR HWY SURVEY SERVICES Advanced

REDISTRIBUTION CONTRACT

SURVEY SERVICES

5160-01-00 VERNON STH-035 303 $0 - $99,999 $0 - $99,999 01/01/19 FERRYVILLE - GENOA Deferred

DESIGN/GUARDRAIL & BYPASS LANE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 9
March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

GENOA NATIONAL FISH HATCHERY ACCESS

5730-00-20 VERNON STH-056 303 $0 - $99,999 $0 - $99,999 07/25/19 VIROQUA - RICHLAND CENTER Advanced

RE OPS

BISHOP BRANCH BRIDGE B-62-755

5150-02-20 VERNON STH-082 303 $0 - $99,999 $0 - $99,999 07/25/20 DESOTO - VIROQUA Advanced

RE OPS

STH 35 TO STH 27

1310-17-00 WALWORTH STH-050 303 $0 - $99,999 $750,000 - $999,999 12/31/00 06/25/19 GENEVA RD, EB LANES, TOWN WHEATLAND Advanced

PE/RESURFACE

GRAND GENEVA WAY TO CTH O

1330-33-00 WASHINGTON STH-083 303 $0 - $99,999 $100,000 - $249,999 12/31/00 06/25/19 CHENEQUA - HARTFORD, TOWN ERIN Advanced

PE/RESURFACE

WASHINGTON S CO LINE TO STH 167

2810-08-00 WAUKESHA STH-164 303 $0 - $99,999 $750,000 - $999,999 06/25/19 BIG BEND DR, TOWN OF VERNON Advanced

PE/PAVE REPLACE

HENNEBERRY AVE TO DENOON RD

3080-04-00 WAUKESHA USH-018 303 $0 - $99,999 $250,000 - $499,999 12/31/00 06/25/19 SUNSET DRIVE TOWN OF SUMMIT Advanced

PE/RESURFACE

STH 67 TO MORAINE VIEW DR

6190-26-00 WINNEBAGO STH-116 303 $0 - $99,999 $0 - $99,999 01/01/19 WINNECONNE-USH 45 Advanced

DSGN/MILL & RESURFACE

ECPL-USH 45



 2019-2022  STIP 

March Amendments

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Limit/Concept Reason

0659-45-05 Marathon Non-Hwy 303 $100,000-$249,999 $100,000-$249,999 4/25/2019

Performance Engineer Mixture 

Incentive Implementation Program 

Pavement Demonstration Project Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period 

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased



Subrecipient Qty
STIP ID 

Number
ALI Item Description

Total Project 

Cost
Federal Share Local Share

City of Baraboo 1 5311S19-1a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Beaver Dam 1 5311S19-2a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Berlin 1 5311S19-3a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Black River Falls 1 5311S19-4a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Fort Atkinson 1 5311S19-5a 11.12.15 Purchase replacement minivan $38,000 $30,400 $7,600 

City of Marshfield 1 5311S19-6a 11.12.15 Purchase replacement minivan $37,500 $30,000 $7,500 

City of Monroe 1 5311S19-7a 11.12.15 Purchase replacement minivan $39,600 $31,680 $7,920 

City of Platteville 1 5311S19-8a 11.12.15 Purchase replacement minivan $38,000 $30,400 $7,600 

City of Portage 1 5311S19-9a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Prairie du Chien 1 5311S19-10a 11.12.15 Purchase replacement minivan $38,000 $30,400 $7,600 

City of River Falls 1 5311S19-11a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Tomah 1 5311S19-12a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Watertown 1 5311S19-13a 11.12.15 Purchase replacement minivan $27,500 $22,000 $5,500 

City of Waupaca 1 5311S19-14a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Whitewater 1 5311S19-15a 11.12.15 Purchase replacement minivan $37,000 $29,600 $7,400 

City of Wisconsin Rapids 1 5311S19-16a 11.12.15 Purchase replacement minivan $38,000 $30,400 $7,600 

Clintonville Transit 

Commission
1 5311S19-17a 11.12.15 Purchase replacement minivan $35,000 $28,000 $7,000 

TOTALS 21 (35) $624,600 $499,680 $124,920

WisDOT CY 2019 Section 5311 Capital Project Awards

2019-2022

March Amendments



Subrecipient Qty
STIP ID 

Number
ALI Item Description

Total Project 

Cost
Federal Share Local Share

Bay Area Rural Transit 

Commission
3 5339S19-1a 11.12.04 Purchase Replacement < 30 Ft Bus $180,000 $144,000 $36,000

Bay Area Rural Transit 

Commission
1 5339S19-2a 11.12.02 Buy Replacement 35-Ft Bus $100,000 $80,000 $20,000

City of Manitowoc 2 5339S19-3a 11.12.04 Purchase Replacement < 30 Ft Bus $220,000 $176,000 $44,000

City of Merrill 3 5339S19-4a 11.12.04 Purchase Replacement < 30 Ft Bus $1,440,000 $1,152,000 $288,000

City of Platteville 1 5339S19-5a 11.12.04 Purchase Replacement < 30 Ft Bus $107,110 $85,688 $21,422

City of Stevens Point 2 5339S19-6a 11.12.03 Purchase Replacement Std 30 Ft Bus $960,000 $768,000 $192,000

City of Stevens Point 1 5339S19-7a 11.12.04 Purchase Replacement < 30 Ft Bus $60,000 $48,000 $12,000

County of La Crosse 2 5339S19-8a 11.12.02 Buy Replacement 35-Ft Bus $200,000 $160,000 $40,000

County of Rusk 1 5339S19-9a 11.12.03 Purchase Replacement Std 30 Ft Bus $58,000 $46,400 $11,600

County of Rusk 1 5339S19-10a 11.12.04 Purchase Replacement < 30 Ft Bus $53,000 $42,400 $10,600

Oneida-Vilas Transit 

Commission
4 5339S19-11a 11.12.03 Purchase Replacement Std 30 Ft Bus $232,000 $185,600 $46,400

Sawyer County/LCO Transit 

Commission
4 5339S19-12a 11.12.04 Purchase Replacement < 30 Ft Bus $250,000 $200,000 $50,000

TOTALS 21 (35) $3,860,110 $3,088,088 $772,022

WisDOT CY 2019 Section 5339 Bus & Bus Facilities Discretionary Capital Project Awards

2019-2022

March Amendments
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