
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 1

January Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 1

January Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9954-00-70 ASHLAND LOC-STR 206 $500,000 - $749,999 $0 - $99,999 02/10/15 01/01/98 DEACTIVATE T OF LAPOINTE RICE ST Deferred

CONST/RECONST/SEC 112 EARMARK

STORM SEWER SIDEWALK & PARKING

8313-01-73 BARRON LOC-STR 206 $250,000 - $499,999 $0 - $99,999 05/13/14 01/01/98 DEACTIVATE C OF BARRON Deferred

CONST/RECONSTRUCTION

S 3RD STREET RECONSTRUCTION

1197-21-92 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 03/25/13 RICE LAKE - SPOONER Advanced

TRAFFIC MITIGATION CONST 1197-21-72

USH 53 & CTH V INTERCHANGE

1560-02-04 BAYFIELD USH-063 303 $0 - $99,999 $100,000 - $249,999 01/01/13 DRUMMOND - USH 2 Advanced

DESIGN/RECONSTRUCTION

MILL POND DAM

9210-09-71 BROWN STH-054 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/10/18 05/14/13 STH 172 - CITY OF GREEN BAY Advanced

R/W-NO

STH 172 - PLEASANT LANE

8010-01-45 BURNETT STH-035 303 $0 - $99,999 $0 - $99,999 06/25/13 SIREN - DANBURY Advanced

UTL INT 15/SIREN COMMUNICATIONS

STH 70 NORTH INTERSECTION

8010-01-46 BURNETT STH-035 303 $0 - $99,999 $0 - $99,999 06/25/13 SIREN - DANBURY Advanced

UTL INT 16/WE ENERGIES

STH 70 NORTH INTERSECTION

8010-01-48 BURNETT STH-035 303 $0 - $99,999 $0 - $99,999 06/25/13 SIREN - DANBURY Advanced

UTL INT 18/TOWN SIREN SANITARY

STH 70 NORTH INTERSECTION

1050-00-65 CLARK STH-029 303 $4,000,000 - $4,999,999 $10,000,000 - $10,999,999 07/09/19 03/08/16 CHIPPEWA FALLS - ABBOTSFORD Advanced

CONSTR/JOINT REPAIR & SHOULDR MNTNC

STILLSON CREEK TO STH 13 (EB & WB)

1661-06-54 CRAWFORD STH-035 303 $0 - $99,999 $100,000 - $249,999 11/25/13 MARQUETTE RD., PRAIRIE DU CHIEN Advanced

RR OPS

MOONEY STREET CROSSING

1009-10-19 DANE - 305 $0 - $99,999 $0 - $99,999 01/01/13 C MADISON, SOUTH MADISON BELTLINE Deferred

DESIGN/BRIDGE REPAIRS/0077-01-36

SEMINOLE HIGHWAY BRIDGE B-13-0264

1010-02-81 DANE IH -039 303 $0 - $99,999 $0 - $99,999 06/25/13 MADISON - PORTAGE Advanced
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2013-2016 STIP 2

January Amendments
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Orig

Sched
Curr
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TOIP PROCUREMENT//1010-02-70

USH 151 INTERCHANGE AREA

1011-04-97 DANE IH -039 303 $0 - $99,999 $0 - $99,999 12/25/12 01/25/13 MADISON - PORTAGE Advanced

TRF MIT 1011-04-77

CTH I OVERPASS B-13-0639

1204-06-42 DANE USH-018 303 $0 - $99,999 $0 - $99,999 12/25/12 01/25/13 BARNEVELD - MOUNT HOREB Advanced

UTL OPERATIONS

CTH E INTERSECTION

1390-04-47 DODGE STH-026 302 $0 - $99,999 $0 - $99,999 12/25/12 01/25/13 WATERTOWN - STH 60 EAST ROAD Advanced

UTL OPS - LOE FY 2013

CTH Q TO STH 60 EAST

1022-00-94 DUNN IH -094 303 $0 - $99,999 $0 - $99,999 03/25/13 MENOMONIE - EAU CLAIRE Advanced

TRF MITIGATION/CONSTR ID 1022-00-73

WB RED CEDAR RIVER BRIDGE B-17-0208

1190-00-30 EAU CLAIRE - 303 $500,000 - $749,999 $0 - $99,999 01/01/13 DEACTIVATE  EAU CLAIRE-CHIPPEWA FLS Deferred

INACTIVE PE/MAINLINER/RAMP/JT RPR

GOLF RD INTERCHNGE-40TH AV(NB & SB)

1022-08-93 EAU CLAIRE IH -094 303 $0 - $99,999 $0 - $99,999 06/25/13 EAU CLAIRE - OSSEO Advanced

TRAFFIC MITIGFATION ID 1022-08-73

STH 37 TO USH 53

1420-26-00 FOND DU LAC USH-151 303 $0 - $99,999 $100,000 - $249,999 07/25/13 FOND DU LAC BYPASS Advanced

DESGN MISC RESTRICTED TURN LANES

DUCHARME INTERSECTION

1420-26-71 FOND DU LAC USH-151 303 $0 - $99,999 $100,000 - $249,999 05/13/14 FOND DU LAC BYPASS Advanced

CONST/ MISC-RESTRICT LEFT TURN

DUCHARME INTERSECTION

1009-42-67 FOREST STH-032 303 $0 - $99,999 $0 - $99,999 06/25/13 FOREST COUNTY VARIOUS SHOULDERING Advanced

CONST/SHRM/LFA/SHOULDERING

FOREST COUNTY WIDE STH 32 & 52

6210-00-65 GREEN LAKE STH-049 303 $0 - $99,999 $0 - $99,999 05/25/13 RIPON - AURORAVILLE Advanced

CONSTR/SHRM

SOUTH STREET TO CTH J

1175-02-60 IRON USH-051 303 $0 - $99,999 $0 - $99,999 06/25/13 MINOCQUA - HURLEY Advanced

CONST/SHRM/LFA/SHOULDERING
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VILAS CO LINE TO BEACHWAY DRIVE

1023-04-92 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 08/25/13 OSSEO - BLACK RIVER FALLS Advanced

MIS CONST TRF MITIGATION 1023-04-82

STH 95 TO CTH F (EB & WB)

1023-07-91 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 04/25/13 OSSEO - BLACK RIVER FALLS Advanced

MIS CONST TRF MITIGATION 1023-07-60

4 BRIDGES/B-27-0020,0047,0052,0053

5075-00-00 LA CROSSE CTH-B 205 $0 - $99,999 $0 - $99,999 02/25/13 CTH O - CTH M Advanced

DESIGN/PLAN CHECK REVIEW/RECST

BOSTWICK CREEK BRIDGE  B-32-0099

5436-00-00 LA CROSSE CTH-M 205 $0 - $99,999 $0 - $99,999 02/25/13 STH 14 - CTH NN Advanced

DESIGN/PLAN CHECK REVIEW/RECST

BR OF MORMAN CREEK B-32-0010

7371-00-00 LA CROSSE CTH-XX 205 $0 - $99,999 $0 - $99,999 02/25/13 CTH OT - CTH MH Advanced

DESIGN/PLAN CHECK REVIEW/RECST

HALFWAY CREEK BRIDGE  B-32-0096

5346-00-00 LA CROSSE TWN-RD 205 $0 - $99,999 $0 - $99,999 02/25/13 TOWN OF BARRE, DROGSETH ROAD Advanced

DESIGN/PLAN CHECK REVIEW/RECST

BOSTWICK CREEK BRIDGE   P-32-0903

5675-00-01 LAFAYETTE CTH-N 205 $0 - $99,999 $0 - $99,999 04/25/13 CTH D - CTH M Advanced

DESIGN/BRIDGE REPLACEMENT

CHERRY CREEK BRIDGE P-33-0072

5675-00-70 LAFAYETTE CTH-N 205 $0 - $99,999 $250,000 - $499,999 05/12/15 CTH D - CTH M Advanced

CONST OPS/BRIDGE

CHERRY CREEK BRIDGE P-33-0072

5307-00-00 LAFAYETTE CTH-O 205 $0 - $99,999 $0 - $99,999 07/25/13 T SHULLSBURG - T SEYMOUR Deferred

DESIGN/BRIDGE REPLACEMENT

AMES BRANCH BRIDGE B-33-0854

5307-00-70 LAFAYETTE CTH-O 205 $250,000 - $499,999 $250,000 - $499,999 05/12/15 T SHULLSBURG - T SEYMOUR Deferred

CONST OPS/BRIDGE REPLACEMENT

AMES BRANCH BRIDGE B-33-0854

9155-05-62 LANGLADE STH-055 303 $0 - $99,999 $0 - $99,999 06/25/13 LANGLADE - PICKEREL Advanced

CONST/SHRM/LFA/ROUT & SEAL

WOLF ROAD TO SCHOOL ROAD
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9215-03-60 LINCOLN STH-086 303 $0 - $99,999 $0 - $99,999 06/25/13 OGEMA - TOMAHAWK Advanced

CONST/SHRM/LFA/OVERLAY

TOMAHAWK RAILWAY TO B-35-0052

1050-00-66 MARATHON STH-029 303 $0 - $99,999 $0 - $99,999 06/25/13 WAUSAU - WITTENBERG Advanced

CONSTR/LFA/BRIDGE MAINTENANCE

CTH X BRIDGE, B-37-177

1160-00-66 MARQUETTE IH -039 303 $0 - $99,999 $0 - $99,999 06/25/13 PACKWAUKEE - COLOMA Advanced

CONSTR/LFA/BRIDGE MAINTENANCE

CTH D & STH 23; B-39-11 & B-39-20

9402-01-71 MENOMINEE CTH-AA 205 $250,000 - $499,999 $0 - $99,999 08/13/13 REHABILITATE & RECONSTRUCT CTH AA Deferred

CONST/EARMARK

CAMP 23 ROAD & OLD CTH B INTERSCT

1009-42-69 MENOMINEE STH-047 303 $0 - $99,999 $0 - $99,999 05/25/13 MENOMINEE COUNTY ROUT AND SEAL Advanced

CONSTR/SHRM

MENOMINEE COUNTY WIDE VAR LOCATIONS

9650-00-60 MENOMINEE STH-047 303 $0 - $99,999 $0 - $99,999 05/25/13 SHAWANO - NEOPIT Advanced

CONSTR/SHRM

STH 55 TO CTH M

1000-08-65 MILWAUKEE IH -043 303 $0 - $99,999 $100,000 - $249,999 01/01/13 MARQUETTE INTERCHANGE Advanced

IE/CHLORIDE TEST OF BRIDGE DECKS

CHLORIDE TESTING OF BRIDGE DECKS

1060-43-41 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, 76TH ST AT&T WISC Advanced

UTIL/UTILITY RELOCATION/AT&T WISC

76TH STREET BRIDGE OVER IH 94

1060-43-42 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, 76TH ST TCG Advanced

UTIL/UTILITY RELOCATION/AT&T WISC

76TH STREET BRIDGE OVER IH 94

1060-43-43 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, 76TH ST MIDWEST FIBER Advanced

UTIL/UTIL RELOCATION/MIDWEST FIBER

76TH STREET BRIDGE OVER IH 94

1060-43-44 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, 76TH ST TWC Advanced

UTIL/UTILITY RELOCATION/TWC

76TH STREET BRIDGE OVER IH 94

1060-43-45 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, 76TH ST CMKE CONDUIT Advanced
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UTIL/UTIL RELOCATION/CMKE CONDUIT

76TH STREET BRIDGE OVER IH 94

1060-43-46 MILWAUKEE LOC-STR 301 $0 - $99,999 $100,000 - $249,999 07/25/13 ZOO IC, 76TH ST CMKE CABLE Advanced

UTIL/UTIL RELOCATION/CMKE CABLE

76TH STREET BRIDGE OVER IH 94

1060-43-47 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, 76TH ST CMKE SEWER Advanced

UTIL/UTIL RELOCATION/CMKE SEWER

76TH STREET BRIDGE OVER IH 94

1060-43-48 MILWAUKEE LOC-STR 301 $0 - $99,999 $100,000 - $249,999 07/25/13 ZOO IC, 76TH ST CMKE WATER Advanced

UTIL/UTIL RELOCATION/CMKE WATER

76TH STREET BRIDGE OVER IH 94

1060-45-43 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 04/25/13 ZOO IC, SWAN BLVD AT&T WISC Advanced

UTIL/UTILITY RELOCATION/AT&T WISC

WATERTOWN PLANK RD TO USH 45

1060-45-44 MILWAUKEE LOC-STR 301 $0 - $99,999 $1,000,000 - $1,999,999 07/25/13 ZOO IC, WATERTOWN PLANK WE STEAM Advanced

UTIL/UTILITY RELOCATION/WE STEAM

STH 100 TO 87TH STREET

1060-33-42 MILWAUKEE STH-100 301 $750,000 - $999,999 $750,000 - $999,999 02/25/13 ZOO INTERCHANGE, HWY 100, MMSD Deferred

UTILITY & RAILROAD

HWY 100, IH94 TO WATERTOWN PLANK RD

1060-33-46 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, UP RR COM Deferred

UTIL/UP RR COM

IH 94 TO WATERTOWN PLANK RD

1060-33-47 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 02/25/13 ZOO IC, TWC Deferred

UTIL/TWC

IH 94 TO WATERTOWN PLANK RD

1060-34-44 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, HWY 100 MMSD Advanced

UTIL/UTILITY RELOCATION/MMSD

AT IH 94

1060-34-45 MILWAUKEE STH-100 301 $0 - $99,999 $250,000 - $499,999 07/25/13 ZOO IC, HWY 100 WE Advanced

UTIL/UTILITY RELOCATION/WE ENERGIES

AT IH 94

1060-34-46 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 07/25/13 ZOO IC, HWY 100 TCG Advanced

UTIL/UTILITY RELOCATION/TCG
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AT IH 94

1060-34-47 MILWAUKEE STH-100 301 $0 - $99,999 $250,000 - $499,999 07/25/13 ZOO IC, HWY 100 SPRINT Advanced

UTIL/UTILITY RELOCATION/SPRINT

AT IH 94

1060-35-48 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, WAUWATOSA SWR Deferred

UTIL/WAUWATOSA SEWER UTIL

BLUEMOUND RD TO WISCONSIN AVE

1060-35-49 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, WAUWATOSA WTR Deferred

UTIL/WAUWATOSA WATER UTIL

BLUEMOUND RD TO WISCONSIN AVE

1000-19-79 MILWAUKEE VAR-HWY 305 $250,000 - $499,999 $250,000 - $499,999 03/13/13 05/14/13 VARIOUS FREEWAYS Advanced

CONST/SIGN BRIDGE REPAIR

SIGN BRIDGE REPAIR, FY2013

1000-08-51 NORTHWEST REGION WIDE VAR-HWY 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/16 06/25/18 NW REGION,SFTY/LEVEL-OF-EFFORT 2018 Deferred

CONSTR/SAFETY/LEVEL-OF-EFFORT 2018

VAR HWYS, NORTHWEST REGION (SAFETY)

9227-00-61 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 01/01/13 DEACTIVATE NW REGION, VAR HIGHWAYS Deferred

INACTIVE TRF OPS/DESIGN

SIGN BRIDGE REHABILITATION

9227-00-71 NORTHWEST REGION WIDE VAR-HWY 305 $250,000 - $499,999 $250,000 - $499,999 12/09/14 12/13/17 NW REGION, GUIDE SIGN REFURBISHMENT Deferred

CONSTR/TOC/MNTNC/STN ANNUAL PLAN

VAR HWY, GUIDE SIGN REFURBISHMENT

7650-01-73 PIERCE - 303 $3,000,000 - $3,999,999 $0 - $99,999 08/09/16 08/08/88 DEACTIVATE HAGER CITY - PRESCOTT Deferred

DEACTIVATE/CONSTR/SEE ID 7650-01-62

USH 63 TO COULEE CREEK

7650-01-62 PIERCE STH-035 303 $0 - $99,999 $2,000,000 - $2,999,999 11/10/15 08/09/16 DEACTIVATED   HAGER CITY - PRESCOTT Advanced

CONSTR/ROADWAY MAINTENANCE

USH 63 - COULEE CREEK

8418-00-71 POLK LOC-STR 206 $1,000,000 - $1,999,999 $0 - $99,999 03/10/15 03/10/98 DEACTIVATE US8 INDUS PKWY INT OVRPS Deferred

CONST/FEAS STUDY SEC 112/EARMARK

C OF ST CROIX FALLS

8865-00-03 POLK STH-065 303 $0 - $99,999 $0 - $99,999 01/01/13 WANDEROOS - USH 8 Advanced

DESIGN/RECOSTRUCTION

KENNEDY MILL AVENUE INTERSECTION
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1166-12-14 PORTAGE IH -039 303 $0 - $99,999 $750,000 - $999,999 01/01/13 PLAINFIELD - STEVENS POINT Advanced

DESIGN/RECONSTRUCTION

USH 10 TO STH 66

1166-13-01 PORTAGE IH -039 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/13 PLAINFIELD - STEVENS POINT Advanced

DESIGN/RECONSTRUCTION

STH 54 TO N 2ND STREET

6290-00-60 PORTAGE USH-010 303 $100,000 - $249,999 $100,000 - $249,999 06/25/13 STEVENS POINT - WAUPACA Advanced

CONSTR/LFA/BRIDGE MAINTENANCE

TOMORROW RIVER; B-49-99,100,101,102

9070-06-60 PRICE STH-070 303 $0 - $99,999 $100,000 - $249,999 07/25/13 FIFIELD - WOODRUFF Advanced

CONST/SHRM/LFA/OVERLAY

SMITH RAPIDS ROAD TO HEMLOCK ROAD

5661-00-60 RICHLAND STH-056 303 $0 - $99,999 $0 - $99,999 04/25/13 RICHLAND COUNTY, STRUCTURE REPAIR Advanced

LFA/REPAIR STRUCTURES

FANCY/MELANCTHON CRKS, B5235/B52102

5966-00-73 ROCK CTH-G 206 $0 - $99,999 $500,000 - $749,999 05/13/14 CTH G, BELOIT - JANESVILLE Advanced

CONST OPS/HSIP INTERS IMPROVEMENTS

TOWNLINE ROAD INTERSECTION

1001-10-11 ROCK IH -039 302 $500,000 - $749,999 $500,000 - $749,999 01/01/13 07/25/25 ILLINOIS STATE LINE - MADISON Deferred

CONSTRUCTION PROGRAM CONTROLS

IH 39 CONSTRUCTION PROGRAM CONTROLS

1001-10-12 ROCK IH -039 302 $500,000 - $749,999 $500,000 - $749,999 01/01/13 07/25/25 ILLINOIS STATE LINE - MADISON Deferred

CONSTRUCTION CORRIDOR TASKS

IH 39 CONSTRUCTION CORRIDOR TASKS

1003-10-86 ROCK IH -039 302 $0 - $99,999 $8,000,000 - $8,999,999 05/14/13 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/RECST TEMP STAGING

STATELINE ROAD TO STH 11

5360-01-71 ROCK STH-026 303 $8,000,000 - $8,999,999 $2,000,000 - $2,999,999 11/12/24 03/10/15 C JANESVILLE, MILTON AVENUE Advanced

CONST OPS/MILL AND OVERLAY

CENTERWAY TO KENNEDY ROAD

6145-00-44 SAUK USH-012 303 $0 - $99,999 $0 - $99,999 12/25/12 01/25/13 LAKE DELTON - IH 90 Advanced

UTL OPS/LEVEL OF EFFORT

WHITLOCK STREET - ADAMS STREET

8170-01-74 SAWYER - 303 $2,000,000 - $2,999,999 $0 - $99,999 07/12/16 08/08/88 DEACTIVATE OJIBWA - OXBO Deferred
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INACTIVE /CONSTRUCTION/RESURFACING

CTH W TO CTH GG

8170-01-63 SAWYER STH-070 303 $0 - $99,999 $2,000,000 - $2,999,999 08/08/88 07/12/16 DEACIVATED OJIBWA - OXBO Advanced

CONSTRUCTION/ROAD MAINTENANCE

CTH W TO CTH GG

1000-19-89 SOUTHEAST REGION WIDE VAR-HWY 305 $250,000 - $499,999 $500,000 - $749,999 03/12/13 05/14/13 VARIOUS STH Advanced

CONST/SIGN BRIDGE REPLACEMENT

SIGN BRIDGE REPLACEMENT, FY2013

1009-17-03 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 01/25/13 REGION WIDE EROSION CONTROL Advanced

EROSION CONTROL ECIP

JV CONTRACT REGION WIDE ECIP

1020-01-83 ST. CROIX IH -094 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/10/17 07/14/15 HUDSON - BALDWIN Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CTH J BRIDGE B-55-0259

1020-06-92 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 03/25/13 HUDSON - BALDWIN Advanced

TRF MITIGATN 1020-06-61,01-75 & 76

STH 35 NORTH TO USH 12

8110-02-71 ST. CROIX STH-064 304 $35,000,000 - $39,999,999 $10,000,000 - $10,999,999 02/11/14 12/10/13 STILLWATER - SOMERSET Decrease

CONSTRUCTION/NEW BRG/GRADE/BASE/

ST CROIX RIVER TO CTH E, B-55-0225

8110-02-72 ST. CROIX STH-064 304 $8,000,000 - $8,999,999 $14,000,000 - $14,999,999 02/11/14 11/11/14 STILLWATER - SOMERSET Increase

CONSTRUCTION/NEW BRG/GRADE/BASE/

CTH E TO 150TH AV,B55-0226,C55-0035

8110-02-75 ST. CROIX STH-064 304 $0 - $99,999 $15,000,000 - $16,999,999 11/10/15 STILLWATER - SOMERSET Advanced

CONSTRUCTION/PAVING

ST CROIX RIVER TO 150TH AVENUE

9227-00-83 STATEWIDE VAR-HWY 303 $500,000 - $749,999 $500,000 - $749,999 06/25/16 06/25/21 LOW COST BRIDGE, LEVEL-OF-EFFORT Deferred

LEVEL OF EFFORT SFY 2021

NW REGION, VARIOUS HIGHWAYS

1601-10-60 VILAS USH-045 303 $0 - $99,999 $0 - $99,999 06/25/13 EAGLE RIVER - LAND O LAKES Advanced

CONST/SHRM/LFA/ROUT & SEAL

STH 17 NB TO MICHIGAN STATE LINE

1090-19-92 WAUKESHA IH -043 303 $0 - $99,999 $0 - $99,999 03/25/13 ROCK FREEWAY (NB) Advanced

MIS/TRAFFIC MITIGATION
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STH 83 TO STH 164

4992-03-00 WINNEBAGO LOC-STR 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/13 RACINE STREET BRIDGE, C OF MENASHA Advanced

DESGN/BRIDGE REPLACE

FOX RIVER BRIDGE AND APPROACHES

4994-07-00 WINNEBAGO LOC-STR 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/13 OREGON/JACKSON ST, C OF OSHKOSH Advanced

DSGN/BRIDGE REPLACE

FOX RIVER BRIDGE AND APPROACHES

1120-54-60 WINNEBAGO USH-041 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 07/11/17 05/13/14 NEENAH-APPLETON Advanced

CONST/RDMTN RW-NO

BREEZEWOOD LANE-STH 15

1120-57-30 WINNEBAGO USH-041 303 $0 - $99,999 $0 - $99,999 01/01/13 NEENAH-APPLETON Advanced

DSGN/JOINT,APPROARCH DECK REPAIR

BREEZEWOOD-STH 15

1120-58-00 WINNEBAGO USH-041 303 $0 - $99,999 $250,000 - $499,999 01/01/13 NEENAH-APPLETON Advanced

DESGN/RESURF JOINT/ASPHALTIC REPAIR

BREEZEWOOD-STH 15



 
Highway Safety Improvement Program  Project 
 

Grantee Project Type Service Area Federal Award Local Match Project Total 
Wisconsin Bicycle Federation 
(sponsored by WisDOT Bureau 
of Transportation Safety) 

Wisconsin Statewide Bicycle 
and Pedestrian Safety 
Education Project 

Statewide SFY 2013: $103,500 
SFY 2014: $229,500 
       Total: $333,000 

SFY 2013: $11,500 
SFY 2014: $25,500  
       Total: $37,000 

SFY 2013: $115,000 
SFY 2014: $255,000  
       Total: $370,000 

 
 



2013 Supplemental Transportation Rural Assistance Program (STRAP)

Project Summary Page

Applicant Project Contact Operating Expense 

Total

STRAP 

Requested Local Match
Operating/Service Project Summary

Clark County

Pam Kernan, 

Clark County 

Department of 

Human Services 

(715)743-5233 

261,051$               191,312$           47,828$      

2nd year of STRAP funding and 3rd year 

overall for expansion of Neillsville Shared-

Ride Taxi service into other communities in 

Clark County. Clark County Department of 

Social Services will be subrecipient for grant 

and contract with Abby Vans for service.

Lac du 

Flambeau Tribe 

of Wisconsin

Emerson Coy, 

Planning director, 

Lac du Flambeau 

Tribe (715)588-

4252

237,055$               165,444$           41,411$      

Funding for start-up of new public transit 

service on the Lac du Flambeau 

Reservation, along with public transit service 

between the reservation and the towns of 

Minocqua and Woodruff in Oneida and Vilas 

Counties. 

Menominee 

Regional Transit

Shawn Klemens   

Menominee 

Transit             

(715)799-5264

1,067,396$            790,562$           256,834$    

Funding to assist in development of new 

routes in Langlade, Menominee and 

Shawano Counties. These routes will be 

integrated with more established routes 

served by Menominee Regional Transit, 

maximizing effiiciency of services for public 

transit in this part of Northeast Wisconsin. 

Janesville-Milton-

Whitewater 

commuter bus

Dave Mumma, 

Janesville 

Transit, (608)755-

3150

361,256$               243,525$           60,881$      

Funding for current and expanded service 

for a commuter bus connecting employment 

and university centers in Cities of Janesville, 

Milton and Whitewater. Project is the result 

of a study that was funded by a prior STRAP 

planning grant. 

City of Prairie du 

Chien

Barb Elvert, City 

of Prairie du 

Chien (608)326-

6406

424,010$               307,326$           76,832$      

Continued funding for 1st full year of SMRT 

commuter bus service between Prairie du 

Chien, Viroqua, Westby, La Crosse and 8 

other communities. City of Prairie du Chien 

will sponsor route, with local share also 

provided by several other entitites.
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