2018-2021 STIP

September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

6359-00-62

ADAMS

CTH-G

206

$0 - $99,999

$0 - $99,999

10/25/18

STH23-CTHP

Advanced

CONSTR EMERGENCY FLOOD OF AUG 2018

GOLDEN AVENUETOCTH P

6359-00-63

ADAMS

CTH-G

206

$0 - $99,999

$0 - $99,999

10/25/18

STH23-CTHP

Advanced

CONSTR EMERGENCY FLOOD OF AUG 2018

GOLDEN COURT TO GOLDEN AVENUE

8357-01-04

BAYFIELD

LOC-STR

206

$0 - $99,999

$100,000 - $249,999

10/25/19

T RUSSELL, OLD CTH K ROAD

Advanced

DESIGN/PAVE SHOULDERS/FLAP

PETERSON HILL ROAD - LEASK DRIVE

8357-01-74

BAYFIELD

LOC-STR

206

$0 - $99,999

$1,000,000 - $1,999,999

03/10/20

T RUSSELL, OLD CTH K ROAD

Advanced

CONSTRUCTION/PAVE SHOULDERS/FLAP

PETERSON HILL ROAD - LEASK DRIVE

1210-17-00

BROWN

STH-172

303

$0 - $99,999

$100,000 - $249,999

01/01/18

ONEIDA - GREEN BAY

Advanced

DESG

STH 54 - AIRPORT ENTRANCE

1210-18-00

BROWN

STH-172

303

$0 - $99,999

$0 - $99,999

01/01/18

ONEIDA - GREEN BAY

Advanced

DSGN

UNNAMED CREEK, C-05-0122

1009-30-14

BROWN

VAR-HWY

305

$0 - $99,999

$0 - $99,999

01/01/18

SIGN BRIDGE REPLACEMENT

Advanced

DSGN/TDS SIGN BRIDGES

REGIONWIDE VARIOUS ROUTES

1009-30-15

BROWN

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

05/14/19

SIGN BRIDGE REPLACEMENT

Advanced

CONST/TDS SIGN BRIDGES

REGIONWIDE VARIOUS ROUTES NE

7720-00-60

BUFFALO

STH-095

303

$0 - $99,999

$0 - $99,999

10/25/18

BUFFALO COUNTY, 2017 FLOOD EVENT

Advanced

CONST/ER/FLD 07-19-2017/EMRGNCY RPR

07-19-2017 ST HWY FLOOD EVENT SITES

5860-00-30

CRAWFORD

STH-171

303

$0 - $99,999

$0 - $99,999

01/01/18

FERRYVILLE - ROLLING GROUND

Advanced

PE/ SLOPE REPAIR/ FLOOD REPAIR

0.5MI EAST OF STH 131

5860-00-60

CRAWFORD

STH-171

303

$0 - $99,999

$250,000 - $499,999

09/25/18

FERRYVILLE - ROLLING GROUND

Advanced

CONST/ SLOPE REPAIR/ FLOOD REPAIR

0.5MI EAST OF STH 131

5992-09-41

DANE

CTH-AB

206

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

03/13/19

C OF MADISON, BUCKEYE ROAD (CTH AB)

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Sched
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Title/Concept/L imit
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CONST OPS/RECONSTRUCTION

MONONA DRIVE TO STOUGHTON ROAD

1007-11-49

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

07/25/19

02/25/19

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1007-12-74/PARCEL 229

CTH AB TO USH 12/18 INTCHG

1007-12-40

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

04/25/21

02/25/19

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1007-12-74/PARCLE 235

CTH AB TO USH 12/18 INTCHG

1011-01-30

DANE

IH -039

303

$0 - $99,999

$100,000 - $249,999

01/01/18

MADISON - PORTAGE

Advanced

DESIGN/PAV'T REPAIR, BOTH RDWYS

.55MI SCTHV TO NORTH COUNTY LINE

5992-10-40

DANE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/18

C MADISON, GARVER PATH

Advanced

PE/PLAN CHECKING BIKE/PED PATH

SUGAR AVENUE TO MILWAUKEE STREET

5992-10-41

DANE

NON-HWY

290

$0 - $99,999

$1,000,000 - $1,999,999

08/11/20

C MADISON, GARVER PATH

Advanced

CONST OPS - BIKE/PED PATH

SUGAR AVENUE TO MILWAUKEE STREET

6085-03-51

DANE

STH-019

207

$0 - $99,999

$100,000 - $249,999

03/25/21

MAZOMANIE - SUN PRAIRIE

Advanced

RR-REPLACE CROSSING

CANADIAN NATIONAL RR XING 392323B

1206-04-79

DANE

USH-012

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

04/01/19

C MADISON, MADISON BELTLINE

Deferred

CONST OPS/MILL & OVERLAY

USH 18 TOCTHD

1206-04-80

DANE

USH-012

303

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

04/09/19

MADISON - CAMBRIDGE

Deferred

CONST/REHABILITATE PAVEMENT

CTH D TO IH 39/90

1206-06-78

DANE

USH-012

303

$20,000,000 - $24,999,999

$10,000,000 - $10,999,999

11/12/24

04/09/19

MADISON - CAMBRIDGE

Advanced

CONST/RESURF RDWY S/B13320& 321EXPITS

SEMINOLE HIGHWAY TO IH 39/90

1640-05-35

DANE

USH-014

303

$0 - $99,999

$0 - $99,999

01/01/18

SPRING GREEN - MADISON

Advanced

PE/ SLOPE REPAIR/ FLOOD REPAIR

BLACK EARTH CR BRDG B-13-329 SLOPES

1640-05-65

DANE

USH-014

303

$0 - $99,999

$250,000 - $499,999

09/25/18

SPRING GREEN - MADISON

Advanced

CONST/ SLOPE REPAIR/ FLOOD REPAIR

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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BLACK EARTH CR BRDG B-13-329 SLOPES

1206-07-95

DANE

USH-018

302

$0 - $99,999

$0 - $99,999

09/25/18

CTH PD TO RAYMOND ROAD

Deferred

TRF MIT 1206-07-75/FY 2019

MOUNT HOREB - MADISON

5845-04-73

DANE

USH-051

303

$500,000 - $749,999

$500,000 - $749,999

01/14/20

C STOUGHTON, W MAIN STREET

Advanced

CONST/WATER MAIN & SANITARY SEWER

PAGE STREET TO HOEL AVENUE

1009-30-16

DANE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/14/19

SIGN BRIDGE REPLACEMENT

Advanced

CONST/TDS SIGN BRIDGES

REGIONWIDE VARIOUS ROUTES SW

4140-19-60

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

09/25/18

GIBRALTAR- SISTER BAY

Advanced

LFA - DOOR CO

BLUFFLN - COUNTRY WALK DR

7080-00-75

EAU CLAIRE

USH-012

303

$100,000 - $249,999

$100,000 - $249,999

05/12/20

CALTOONA, USH 12

Advanced

CONSTR/SFTY/PEDESTRIAN IMPROVEMENTS

NOTTINGHAM WAY INTERSECTION

6100-08-21

FOND DU LAC

STH-044

303

$0 - $99,999

$0 - $99,999

04/25/19

FAIRWATER-BRANDON

Advanced

R/W BY STATE

WCL-STH 49

1440-40-71

FOND DU LAC

USH-045

303

$0 - $99,999

$0 - $99,999

11/09/21

11/14/23

W JOHNSON ST, C OF FOND DU LAC

Deferred

CONST/ HSIP

PIONEER ROAD INTERSECTION

1009-44-21

FOREST

NON-HWY

290

$0 - $99,999

$0 - $99,999

09/25/20

US8 PATHWAY TO WELLNESS STUDY

Advanced

FEASIBILITY STUDY

S PROSPECT AVENUE TO OTTER CREEK RD

7550-00-65

JACKSON

STH-054

303

$0 - $99,999

$0 - $99,999

10/25/18

GALESVILLE - MELROSE

Advanced

CONST/ER/FLD 07-19-2017/EMRGNCY RPR

NORTH BEND TO MELROSE(WI-17-57)

1066-00-63

JEFFERSON

IH -094

303

$0 - $99,999

$750,000 - $999,999

09/25/18

MADISON - LAKE MILLS

Advanced

CONST/STORM DAMAGE SLOPE REPAIR

STH 73 TO STH 89

5880-00-33

JUNEAU

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/18

MAUSTON - WISCONSIN DELLS

Advanced

PE/ SLOPE REPAIR/ FLOOD REPAIR

CP RR BRIDGE B-29-007 APPROACHES

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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5880-00-63

JUNEAU

USH-012

303

$0 - $99,999

$100,000 - $249,999

09/25/18

MAUSTON - WISCONSIN DELLS

Advanced

CONST/ SLOPE REPAIR/ FLOOD REPAIR

CP RR BRIDGE B-29-007 APPROACHES

3210-00-75

KENOSHA

CTH-S

206

$8,000,000 - $8,999,999

$15,000,000 - $16,999,999

12/10/19

12/10/19

CTHS

Increase

CONST/RECONSTRUCTION, EXPANSION

CTH H TO BRUMBACK BLVD

3220-00-03

KENOSHA

STH-158

303

$250,000 - $499,999

$250,000 - $499,999

01/01/18

52ND STREET, CITY OF KENOSHA

Deferred

PE/ RECONSTRUCT

IH 94 TO 104TH AVENUE

3220-02-02

KENOSHA

STH-158

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

01/01/18

52ND STREET - CITY KENOSHA

Deferred

PE/ RECONSTRUCT

STH 31 TO6TH AVENUE

7575-01-35

LA CROSSE

STH-016

303

$500,000 - $749,999

$500,000 - $749,999

12/31/00

01/01/18

LA CROSSE - SPARTA

Advanced

PE/ CONCRETE OVERLAY, PAINT, REPAIR

MEDARY OVERPASS B-32-115 & B-32-111

1009-46-37

MARATHON

NON-HWY

290

$0 - $99,999

$0 - $99,999

07/25/21

WAUSAU SAFE ROUTES TO SCHOOL PLAN

Advanced

PLAN DESIGN

CITY OF WAUSAU FACILITIES

6999-14-03

MARATHON

NON-HWY

290

$0 - $99,999

$100,000 - $249,999

05/25/19

ROTHSCHILD-SCHOFIELD BUS 51 TRAIL

Advanced

DESIGN/TAP

VOLKMAN STREET TO SCHOFIELD AVENUE

6999-14-73

MARATHON

NON-HWY

290

$0 - $99,999

$500,000 - $749,999

04/25/21

ROTHSCHILD-SCHOFIELD BUS 51 TRAIL

Advanced

CONST/TAP

VOLKMAN STREET TO SCHOFIELD AVENUE

6999-18-09

MARATHON

NON-HWY

290

$0 - $99,999

$100,000 - $249,999

05/25/19

BUSINESS CAMPUS TRAIL - 72ND AVENUE

Advanced

DESIGN/TAP

PACKER DRIVE TO INTERNATIONAL DRIVE

6699-00-60

MARQUETTE

CTH-C

206

$0 - $99,999

$0 - $99,999

10/25/18

STH 23 - GREEN LAKE CO LINE

Advanced

CONSTR EMERGENCY FLOOD OF AUG 2018

18TH ROAD TO 19TH COURT

6711-00-60

MARQUETTE

CTH-D

206

$0 - $99,999

$0 - $99,999

10/25/18

CTHO-1H 39

Advanced

CONSTR EMERGENCY FLOOD OF AUG 2018

6TH ROAD TO CTH CX

6150-00-33

MARQUETTE

STH-022

303

$0 - $99,999

$0 - $99,999

01/01/18

CMONTELLO, MAIN STREET

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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ENV DOC TO CCO 6150-00-81

WATER STREET TO EMONTELLO STREET

6150-00-81

MARQUETTE

STH-022

303

$0 - $99,999

$0 - $99,999

12/25/18

CMONTELLO, MAIN STREET

Advanced

CCO TO 6150-00-61 WALL BREACH

WATER STREET TO EMONTELLO STREET

1228-16-73

MILWAUKEE

IH -043

303

$0 - $99,999

$0 - $99,999

10/25/18

NORTH SOUTH FREEWAY

Advanced

CCO TO 1228-16-71/SIDEWALK

GREEN TREE RD BRIDGE B-40-0149

1030-21-40

MILWAUKEE

IH -094

301

$0 - $99,999

$0 - $99,999

07/25/18

09/25/18

N-S FREEWAY

Deferred

UTIL/WE ENERGIES ELECTRIC

ELM ROAD INTERCHANGE

1030-21-41

MILWAUKEE

IH -094

301

$0 - $99,999

$0 - $99,999

07/25/18

09/25/18

N-S FREEWAY

Deferred

UTIL/AT&T WISCONSIN

ELM ROAD INTERCHANGE

1030-27-42

MILWAUKEE

IH -094

301

$0 - $99,999

$0 - $99,999

07/25/18

09/25/18

N-S FREEWAY

Deferred

UTL/WE ENERGIES ELECTRIC

SOUTH MILWAUKEE

2984-09-04

MILWAUKEE

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

04/25/19

INSTALL TRAFFIC SIGNAL FACE 12-INCH

Advanced

PE/INSTALL SIGNAL FACES

80 LOCAL STREET INTERSECTIONS

2984-09-07

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

04/25/19

INSTALL TRAFFIC SIGNAL FACE 12-INCH

Advanced

PE/INSTALL SIGNAL FACES

72 LOCAL STREET INTERSECTIONS

2984-09-94

MILWAUKEE

LOC-STR

206

$500,000 - $749,999

$500,000 - $749,999

03/25/21

INSTALL TRAFFIC SIGNAL FACE 12-INCH

Advanced

CONST/INSTALL SIGNAL FACES

80 LOCAL STREET INTERSECTIONS

2984-09-97

MILWAUKEE

LOC-STR

206

$500,000 - $749,999

$500,000 - $749,999

03/25/21

INSTALL TRAFFIC SIGNAL FACE 12-INCH

Advanced

CONST/INSTALL SIGNAL FACES

72 LOCAL STREET INTERSECTIONS

1693-43-71

MILWAUKEE

NON-HWY

211

$250,000 - $499,999

$250,000 - $499,999

01/25/20

WEST ALLIS CROSSTOWN CONNECTOR

Deferred

CONST/BIKE/PED FACILITY

UNION PACIFIC RR TRACKSTO 56TH ST

2995-07-71

MILWAUKEE

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

01/25/20

01/25/21

WEST ALLIS CROSS-TOWN CONNECTOR

Deferred

CONST/BIKE & PED

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Title/Concept/L imit
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108TH ST TO UNION PACIFIC RR TRACKS

5165-00-70

MONROE

CTH-Z

205

$250,000 - $499,999

$250,000 - $499,999

03/13/19

STH131-CTHP

Deferred

CONST OPS/BRIDGE REPLACEMENT

POE CREEK BRIDGE B-41-0305

5510-00-32

MONROE

STH-071

303

$0 - $99,999

$0 - $99,999

01/01/18

SPARTA - WILTON

Advanced

PE/ SLOPE REPAIR/ FLOOD REPAIR

LIGNITE ROAD TO LIMA ROAD

5510-00-62

MONROE

STH-071

303

$0 - $99,999

$500,000 - $749,999

09/25/18

SPARTA - WILTON

Advanced

CONST/ SLOPE REPAIR/ FLOOD REPAIR

LIGNITE ROAD TO LIMA ROAD

6430-20-71

OUTAGAMIE

STH-076

303

$0 - $99,999

$0 - $99,999

11/10/20

11/14/23

STH 96 - STH 15

Deferred

HSIP INTERSECTION

SCHOOL ROAD INTERSECTION

1550-06-05

POLK

USH-063

303

$0 - $99,999

$0 - $99,999

01/01/18

BALDWIN - CLEAR LAKE

Advanced

DESIGN/MISC/CULVERT REPLACEMENT

PEDESTRIAN TRAIL C-48-0002

1033-03-42

RACINE

IH -094

301

$0 - $99,999

$0 - $99,999

08/25/18

10/25/18

N-S FREEWAY

Deferred

UTIL/YORKVILLE SEWER UA

STH 11 TO STH 20 - WEST FRONTAGE RD

1035-01-45

RACINE

IH -094

301

$0 - $99,999

$0 - $99,999

07/25/18

10/25/18

N-S FREEWAY

Deferred

UTIL/WE ENERGIES ELECTRIC

7MILE ROAD

1035-01-93

RACINE

NON-HWY

301

$500,000 - $749,999

$500,000 - $749,999

07/25/19

N-S FREEWAY

Deferred

MIS/ITS INFRASTRUCTURE

FTMS EQUIPMENT PROCUREMENT

2350-25-00

RACINE

STH-032

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

01/01/18

DOUGLASAVE, VILLAGE OF CALEDONIA

Deferred

PE/RESURFACING

5MILERD TO /2 MILE NORTH STH 31

5030-01-72

SAUK

STH-033

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/14/21

11/08/22

HILLSBORO - REEDSBURG

Deferred

CONST/ MILL AND OVERLAY

V WONEWOC SLIMITSTO MAIN STREET

1670-02-49

SAUK

USH-012

303

$0 - $99,999

$0 - $99,999

10/25/18

BARABOO - SAUK CITY

Advanced

UTL OPS/ICENTURYLINK UTL 206

CTH C TO WATERBURY ROAD

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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8170-01-04

SAWYER

STH-070

303

$0 - $99,999

$0 - $99,999

01/01/18

OJBWA - OXBO

Advanced

DESIGN/MISC/CULVERT REPLACEMENT

LOG CREEK C-57-0026

5105-17-34

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$0 - $99,999

01/01/18

SIGN BRIDGE REPLACEMENT

Advanced

PE/ SW REGION SIGN BRIDGES

LOCATIONS ON STN PER ANNUAL PLAN

5105-17-64

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/14/19

SIGN BRIDGE REPLACEMENT

Advanced

CONST/ SW REGION SIGN BRIDGES

LOCATIONS ON STN PER ANNUAL PLAN

1000-99-72

STATEWIDE

VAR-HWY

303

$0 - $99,999

$0 - $99,999

02/25/19

HRRRP SUPPORT 18-19

Advanced

CORRIDOR SAFETY EVALUATIONS

STATEWIDE

7130-00-61

TREMPEALEAU

STH-093

303

$0 - $99,999

$500,000 - $749,999

10/25/18

TREMPEALEAU COUNTY, 2017 FLOOD EVNT

Advanced

CONST/ER/FLD 07-19-2017/EMRGNCY RPR

07-19-2017 ST HWY FLOOD EVENT SITES

5865-04-30

VERNON

STH-162

303

$0 - $99,999

$0 - $99,999

01/01/18

STODDARD - COON VALLEY

Advanced

PE/ SCOUR REPAIR/ FLOOD REPAIR

COON CREEK BRIDGE B-62-056

5865-04-60

VERNON

STH-162

303

$0 - $99,999

$0 - $99,999

09/25/18

STODDARD - COON VALLEY

Advanced

CONST/ SCOUR REPAIRS/ FLOOD REPAIR

COON CREEK BRIDGE B-62-056

5488-00-30

VERNON

USH-014

303

$0 - $99,999

$0 - $99,999

01/01/18

LA CROSSE - WESTBY

Advanced

PE/ BRDG & SCOUR & SLOPE REPAIRS

HOHLFELD ROAD TO OLD MILL ROAD

5488-00-60

VERNON

USH-014

303

$0 - $99,999

$500,000 - $749,999

09/25/18

LA CROSSE - WESTBY

Advanced

CONST/ BRDG & SCOUR & SLOPE REPAIRS

HOHLFELD ROAD TO OLD MILL ROAD

9907-02-01

VILAS

LOC-STR

206

$0 - $99,999

$0 - $99,999

10/25/18

T WASHINGTON, MILITARY ROAD

Advanced

DESIGN/FLAP PROG RESURFACE

FR 2178

9907-02-71

VILAS

LOC-STR

206

$750,000 - $999,999

$750,000 - $999,999

04/09/19

T WASHINGTON, MILITARY ROAD

Advanced

CONST/FLAP PROG RESURFACE

FR 2178

3170-01-10

WALWORTH

STH-050

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/01/18

DELAVAN TO LAKE GENEVA RD (STH 50)

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Sched

Curr
Sched

Title/Concept/L imit

Reason

PE/RECONSTRUCT W/ADDITIONAL LANE

NORTH SHORE DRIVE TO STH 67

3180-06-00

WALWORTH

STH-120

303

$100,000 - $249,999

$100,000 - $249,999

01/01/18

ILLINOIS - LAKE GENEVA

Deferred

PE / RESURFACING

ILLINOIS STATE LINE TO LAKESHORE DR

2310-08-01

WASHINGTON

STH-060

303

$100,000 - $249,999

$100,000 - $249,999

01/01/18

MAIN STREET, VILLAGE OF JACKSON

Deferred

PE/ RECONSTRUCT

CTH PINTERSECTION

2709-03-91

WASHINGTON

STH-164

303

$0 - $99,999

$0 - $99,999

03/25/19

LOVERS LANE

Advanced

MIS/TRAFFIC MITIGATION 2709-03-70

CTHQTOCTHE

2773-10-01

WAUKESHA

STH-059

303

$500,000 - $749,999

$500,000 - $749,999

01/01/18

EAST WAUKESHA BYPASS

Deferred

PE / RESURFACE

SUNSET DRIVE TO ARCADIAN AVENUE

3100-13-00

WAUKESHA

STH-067

303

$100,000 - $249,999

$100,000 - $249,999

01/01/18

SUMMIT AVE, TOWN OF SUMMIT

Deferred

PE/RESURFACING

USH 18 TO CTH DR

2210-10-00

WAUKESHA

USH-018

303

$250,000 - $499,999

$250,000 - $499,999

01/01/18

SUNSET DRIVE

Deferred

PE/RESURFACE

WEST COUNTY LINETO STH 83

1510-02-92

WAUPACA

USH-010

303

$0 - $99,999

$0 - $99,999

02/25/19

CTH E STRUCTURE B-68-0022

Advanced

TRAFFIC MITIGATION FOR 1510-02-72

WAUPACA - APPLETON

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2018-2021 STIP

September Amendments
Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched | Curr Sched Title/Limit/Concept Reason

AUDITS FOR FY19 BUREAU OF
STATE HIGHWAY PROGRAMS

0401-95-19|Statewide |Non Hwy DBM $750 000 - $999 999| $750 000 - $999 999 10/11/2018 Advanced
FFY19 DTSD ANNUAL PLAN
DTSD PROFESSIONAL

0199-20-19|Statewide |Non Hwy | DTSD $0 - $99 999 $0 - $99 999 7/1/2018 |DEVELOP Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased
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