2018-2021 STIP
February Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

8824-00-20

BARRON

STH-025

303

$0 - $99,999

$0 - $99,999

09/25/17

02/25/18

BARRON - STH 48

Advanced

REAL ESTATE ACQ/CULVERT REPLACEMENT

CULVERT C-03-0048

8824-00-40

BARRON

STH-025

303

$0 - $99,999

$0 - $99,999

08/25/18

BARRON - STH 48

Advanced

UTILITY INTEREST 50/MOSAIC TELECOM

BARKER CREEK TRIBUTARY C-03-0048

8824-00-41

BARRON

STH-025

303

$0 - $99,999

$0 - $99,999

08/25/18

BARRON - STH 48

Advanced

UTL INT 5/BARRON ELECTRIC COOP

BARKER CREEK TRIBUTARY C-03-0048

8824-00-60

BARRON

STH-025

303

$0 - $99,999

$0 - $99,999

02/25/18

BARRON - STH 48

Advanced

MISC/SNOW REMOVAL FOR BORINGS/LFA

BARKER CREEK TRIBUTARY C-03-0048

1570-05-63

BARRON

USH-008

303

$250,000 - $499,999

$250,000 - $499,999

11/08/22

05/12/20

TURTLE LAKE - CAMERON

Advanced

CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP

CTH PTOWYE STREET

1570-05-73

BARRON

USH-008

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

11/08/22

05/12/20

TURTLE LAKE - CAMERON

Advanced

CONSTRUCTION/RESURFACE

CTH PTOWYE STREET

1180-01-70

BAYFIELD

USH-002

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/08/22

02/11/20

INO - ASHLAND

Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

NORTH FISH CREEK BRIDGE B-04-0117

1180-03-20

BAYFIELD

USH-002

303

$0 - $99,999

$0 - $99,999

11/25/17

03/25/18

INO - ASHLAND

Advanced

REAL ESTATE ACQUISITION/CULVERTS

CTHETOUSH 63

4085-33-40

BROWN

STH-032

303

$0 - $99,999

$0 - $99,999

04/25/20

HILBERT-GREEN BAY

Advanced

RE/RELOCATION

SOUTH COUNTY LINE-DUESTER STREET

4670-10-21

CALUMET

STH-055

303

$0 - $99,999

$0 - $99,999

03/25/20

STOCKBRIDGE - KAUKAUNA

Advanced

R/W BY STATE

SOUTH JCT STH 114 - CASTLE DRIVE

1610-04-41

CLARK

STH-013

303

$0 - $99,999

$0 - $99,999

12/25/17

12/25/18

ABBOTSFORD - MEDFORD

Advanced

UTL INT 50/TDS TELECOM

PINE STREET TO MINK AVENUE

1520-05-70

CLARK

STH-073

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/11/23

02/09/21

PITTSVILLE - NEILLSVILLE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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CONSTRUCTION/RESURFACING

EAST COUNTY LINETO STH 95

7040-01-40

CLARK

STH-098

303

$0 - $99,999

$0 - $99,999

12/25/17

12/25/18

CLOYAL, SOUTH AND MAIN STREETS

Advanced

UTILITY/LEVEL OF EFFORT

HELM STREET TO ELM DRIVE

1400-01-00

COLUMBIA

STH-016

303

$0 - $99,999

$500,000 - $749,999

01/01/18

PORTAGE - COLUMBUS

Advanced

PE/ PRELIMINARY ENGINEERING

LINCOLN TO FALL RIVER-COLUMBUSRD

1400-01-03

COLUMBIA

STH-016

303

$0 - $99,999

$250,000 - $499,999

01/01/18

PORTAGE - COLUMBUS

Advanced

PE/ PRELIMINARY ENGINEERING

USH 51 TO LINCOLN AVE

3670-01-72

COLUMBIA

STH-089

303

$0 - $99,999

$500,000 - $749,999

11/09/21

C COLUMBUS, FARNHAM STREET

Advanced

CONST/ WATER MAIN & SANITARY SEWER

0.32MI SOF AVALON RD TO PARK AVE

5640-04-00

COLUMBIA

STH-113

303

$0 - $99,999

$100,000 - $249,999

01/01/18

LODI - BARABOO

Advanced

PE/ PRELIMINARY ENGINEERING

STH 60 TO STH 188

5300-04-62

DANE

USH-012

303

$250,000 - $499,999

$250,000 - $499,999

01/08/19

SAUK CITY - MADISON

Deferred

CONST/MEDIAN BEAM/CABLE GUARD

MINERAL POINT ROAD TO WHITNEY WAY

1206-08-93

DANE

USH-018

302

$0 - $99,999

$0 - $99,999

03/25/18

MOUNT HOREB - MADISON

Deferred

FST/1206-07-75/FY 2018

CTH PD TO RAYMOND ROAD/PHASE 2

5845-01-78

DANE

USH-051

303

$0 - $99,999

$1,000,000 - $1,999,999

08/10/21

STOUGHTON - MADISON

Advanced

CONST/IMPROVE INTERSECTION SAFETY

ROBY ROAD INTERSECTION

1009-85-10

DODGE

STH-026

303

$0 - $99,999

$100,000 - $249,999

06/25/21

T OAK GROVE, STH 26

Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR X-ING 387053U

1112-06-74

DODGE

USH-151

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/14/25

08/10/21

BEAVER DAM - FOND DU LAC

Advanced

CONST/REPAIR/O'LAY RDWY; DECK O'LAY

STH 49 INTERCHANGE & B-14-33/34

4150-26-00

DOOR

STH-057

303

$0 - $99,999

$100,000 - $249,999

01/01/18

MID JUNCTION - BAILEYSHARBOR

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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STH 42 - SUMMIT ROAD

1198-02-83

DOUGLAS

USH-053

303

$9,000,000 - $9,999,999

$5,000,000 - $5,999,999

05/08/18

05/08/18

SOLON SPRINGS - SUPERIOR

Decrease

CONSTRUCTION/RESURFACING

WI CENTRAL LTD RR TO KENT ROAD (SB)

3700-50-38

EAU CLAIRE

USH-012

305

$250,000 - $499,999

$250,000 - $499,999

07/10/18

12/11/18

C EAU CLAIRE, CLAIREMONT AVENUE

Advanced

CONSTRUCTION/ITSINSTALLATIONS

KEITH STREET TO BUS53/HASTINGS WAY

3700-50-39

EAU CLAIRE

USH-012

305

$0 - $99,999

$0 - $99,999

07/25/18

C EAU CLAIRE, CLAIREMONT AVENUE

Advanced

MISC CONSTR/ITSEQUIPMENT PURCHASES

KEITH STREET TO BUS53/HASTINGS WAY

1650-00-70

GRANT

USH-061

303

$0 - $99,999

$100,000 - $249,999

08/11/20

DICKEYVILLE - LANCASTER

Advanced

CONST/OFFSET RIGHT TURN LANE

SOUTH JUNCTION STH 129

7510-02-22

JACKSON

STH-054

303

$0 - $99,999

$0 - $99,999

09/25/17

02/25/18

BLACK RIVERFALLS-CITY POINT

Advanced

REAL ESTATE ACQUISITION/

CTH K TO EAST COUNTY LINE

7520-00-27

JACKSON

STH-095

303

$0 - $99,999

$0 - $99,999

09/25/19

MERRILLAN - NEILLSVILLE

Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

E FK HALLS CREEK BRIDGE B-27-0147

3300-01-40

JEFFERSON

STH-089

303

$0 - $99,999

$0 - $99,999

04/25/18

CLAKEMILLS, MAIN STREET

Deferred

UTL/WE ENERGIES GAS, UTL 200

TOPEL STREET TO MADISON STREET

3300-01-42

JEFFERSON

STH-089

303

$0 - $99,999

$0 - $99,999

04/25/18

CLAKEMILLS, MAIN STREET

Deferred

UTL/FRONTIER, UTL 202

TOPEL STREET TO MADISON STREET

5880-03-76

JUNEAU

USH-012

303

$0 - $99,999

$500,000 - $749,999

08/11/20

MAUSTON - WISCONSIN DELLS

Advanced

CONST/CURB AND GUTTER; LIGHTING

ARROWHEAD ROAD TOCTH J

1030-23-72

KENOSHA

IH -094

301

$17,000,000 - $19,999,999

$20,000,000 - $24,999,999

07/09/19

07/10/18

N-SFREEWAY, CTH E INTERCHANGE

Advanced

CONST/RECONST

MAINLINE & RAMPS

1030-23-79

KENOSHA

IH -094

301

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

07/09/19

07/10/18

N-SFREEWAY, STH 142- CTHE

Advanced

RECST/RECONSTRUCT

MAINLINE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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1035-03-71

KENOSHA

IH -094

301

$3,000,000 - $3,999,999

$7,000,000 - $7,999,999

07/09/19

07/10/18

N-SFREEWAY, CTH KR INTERCHANGE

Advanced

CONST/RECONSTRUCT LOCAL/CROSS ROADS

CTH KR & LOCAL RD

1035-03-72

KENOSHA

IH -094

301

$20,000,000 - $24,999,999

$25,000,000 - $29,999,999

07/09/19

07/10/18

N-SFREEWAY, CTH KR INTERCHANGE

Advanced

CONST/RECONST

MAINLINE & RAMPS

1035-03-79

KENOSHA

IH -094

301

$15,000,000 - $16,999,999

$20,000,000 - $24,999,999

07/09/19

07/10/18

N-SFREEWAY, CTH ETO CTH KR

Advanced

RECST/RECONSTRUCT

MAINLINE

1310-10-51

KENOSHA

STH-050

302

$100,000 - $249,999

$100,000 - $249,999

04/25/20

75TH ST, C KENOSHA/V PLEASANT PRAIR

Advanced

RR/SURFACE 176 067U/UNION PACIFIC

IH94 TO43RD AVE

7575-00-71

LA CROSSE

STH-016

303

$0 - $99,999

$750,000 - $999,999

11/12/19

LA CROSSE - SPARTA

Advanced

CONST/MONOTUBES/LEFT LANE IMPRVMNT

BRAUND ST TO CTH OS

1225-10-00

MANITOWOC

IH -043

303

$0 - $99,999

$100,000 - $249,999

01/01/18

MANITOWOC - GREEN BAY

Advanced

SCL - NCL

1225-10-71

MANITOWOC

IH -043

303

$0 - $99,999

$1,000,000 - $1,999,999

11/10/20

MANITOWOC - GREEN BAY

Advanced

BRRHB

SCL - NCL

9160-17-21

MARINETTE

STH-064

303

$0 - $99,999

$100,000 - $249,999

05/25/20

POUND-MARINETTE

Advanced

R/W BY STATE

USH 141-CTH E

9160-17-40

MARINETTE

STH-064

303

$0 - $99,999

$0 - $99,999

05/25/21

POUND-MARINETTE

Advanced

UTL

USH 141-CTH E

9160-19-21

MARINETTE

STH-064

303

$0 - $99,999

$100,000 - $249,999

05/25/20

POUND-MARINETTE

Advanced

R/W - STATE

CTH E-STH 180

9160-19-40

MARINETTE

STH-064

303

$0 - $99,999

$0 - $99,999

05/25/21

POUND-MARINETTE

Advanced

UTL

CTH E-STH 180

1030-22-83

MILWAUKEE

IH -094

301

$100,000 - $249,999

$100,000 - $249,999

03/25/18

SOUTH MILWAUKEE COUNTY

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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TRAFFIC MITIGATION

N-S FREEWAY

2275-05-00

MILWAUKEE

STH-057

303

$500,000 - $749,999

$500,000 - $749,999

12/31/00

01/01/18

N 20TH ST, CITY OF MILWAUKEE

Advanced

PE/RESURFACE

NORTH AVE TO HOPKINS ST

2165-00-20

MILWAUKEE

STH-181

303

$250,000 - $499,999

$250,000 - $499,999

05/25/18

07/25/23

GLENVIEW AVE, CITY OF MILWAUKEE

Deferred

RE/RECONSTRUCTION

HONEY CREEK PRKWY TO BLUE MOUND RD

2165-00-70

MILWAUKEE

STH-181

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/14/21

09/14/27

GLENVIEW AVE, CITY OF MILWAUKEE

Deferred

CONST/RECONSTRUCTION

HONEY CREEK PRKWY TO BLUE MOUND RD

2165-00-71

MILWAUKEE

STH-181

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/14/21

09/14/27

SOUTH 84TH ST, CITY OF MILWUAKEE

Deferred

CONST/BRIDGE REHAB

BRIDGE OVER HONEY CREEK B40-0986

3700-50-29

NORTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

12/11/18

NWREGION,VAR SGNLIZED INTERSECTIONS

Advanced

CONST/MIS/SGNL HEAD PER LN/PHASE I

VARHWY & LOCATION/SGNL HEAD PERLN

3700-50-46

NORTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

07/25/18

NWREGION,VAR SGNLIZED INTERSECTIONS

Advanced

CONST/MIS/SGNL HEAD PER LN/PHASE I

VARHWY & LOCATION/SGNL HEAD PERLN

3700-50-47

NORTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$0 - $99,999

07/25/18

NW REGION, LED REPLACEMENT SFY 2019

Advanced

MISC CONSTR/TRF SIGNAL LED RPLMNTS

TRF SGNL LED RPL VAR CNTY/LOCATIONS

3700-50-49

NORTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

07/25/18

NW REGION, VARIOUS HIGHWAY'S

Advanced

ITS/NON-INTRUSIV DETECTION/PHASE 11

VARIOUS HIGHWAY S AND LOCATIONS

3700-50-51

NORTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$0 - $99,999

08/25/18

NWREGION,VAR SGNLIZED INTERSECTIONS

Advanced

PENG/MIS/FLASH YELLW ARRW/PHASE 111

VARHWY & LOC/FLASHING YELLOW ARROW

9180-35-00

OCONTO

STH-022

303

$0 - $99,999

$250,000 - $499,999

01/01/18

C. GILLETT, MAIN & McKENZIE STRTS

Advanced

SCPL -NCPL

6230-20-21

OUTAGAMIE

STH-054

303

$0 - $99,999

$100,000 - $249,999

05/25/21

SEYMOUR-GREEN BAY

Advanced

R/W BY STATE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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FRENCH ROAD-SEMINARY ROAD

6517-14-21

OUTAGAMIE

STH-076

303

$0 - $99,999

$0 - $99,999

09/25/27

04/25/21

STH 15-CTH X

Advanced

R/W STATE

EVERGLADE ROAD-CTH JJ

4685-32-00

OUTAGAMIE

STH-441

303

$0 - $99,999

$250,000 - $499,999

01/01/18

IH41 -1H 41

Advanced

CTHKK -CTHCE

1530-02-21

PIERCE

USH-010

303

$0 - $99,999

$0 - $99,999

09/25/19

PRESCOTT - ELLSWORTH

Advanced

REAL ESTATE ACQUISITION/RESURFACE

STH 29 TO SOUTH JUNCTION USH 63

2818-00-90

RACINE

CTH-H

303

$0 - $99,999

$0 - $99,999

03/25/18

CTH H, TEMP SIGNALS

Advanced

CONST/TRAFFIC SIGNALS

CTHKRTOSTH 20

3763-02-82

RACINE

CTH-H

303

$0 - $99,999

$0 - $99,999

07/25/19

CTHH AND CTH KR

Advanced

JRPAYMENT CTH H AND CTH KR

RACINE COUNTY 2019 PAYMENT

3763-02-83

RACINE

CTH-H

303

$0 - $99,999

$0 - $99,999

07/25/20

CTHH AND CTH KR

Advanced

JRPAYMENT CTH H AND CTH KR

RACINE COUNTY 2020 PAYMENT

3763-02-84

RACINE

CTH-KR

303

$0 - $99,999

$0 - $99,999

07/25/19

CTHKR

Advanced

JRPAYMENT CTH KR

KENOSHA COUNTY 2019 PAYMENT

3763-02-85

RACINE

CTH-KR

303

$0 - $99,999

$0 - $99,999

07/25/20

CTHKR

Advanced

JRPAYMENT CTH KR

KENOSHA COUNTY 2020 PAYMENT

1030-11-79

RACINE

IH -094

301

$17,000,000 - $19,999,999

$25,000,000 - $29,999,999

07/09/19

07/10/18

N-S FREEWAY, STH 20 TO CTH K

Increase

RECONST/RECONSTRUCT

MAINLINE (NORTH)

1030-24-71

RACINE

IH -094

301

$11,000,000 - $11,999,999

$12,000,000 - $12,999,999

07/09/19

07/10/18

N-S FREEWAY, STH 11 INTERCHANGE

Advanced

CONST/RECONSTRUCT

STH 11, EB AND WB

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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1030-24-72

RACINE

IH -094

301

$30,000,000 - $34,999,999

$40,000,000 - $44,999,999

07/09/19

07/10/18

N-S FREEWAY, STH 11 INTERCHANGE

Advanced

CONST/RECNST

MAINLINE & RAMPS

1030-24-79

RACINE

IH -094

301

$17,000,000 - $19,999,999

$20,000,000 - $24,999,999

07/09/19

07/10/18

N-SFREEWAY, CTHKRTO STH 11

Advanced

RECST/RECONSTRUCT

MAINLINE

1033-02-79

RACINE

IH -094

301

$14,000,000 - $14,999,999

$13,000,000 - $13,999,999

07/09/19

07/10/18

N-SFREEWAY, STH 11 TO STH 20

Advanced

RECST/RECONSTRUCT

MAINLINE

2704-10-83

RACINE

LOC-STR

303

$0 - $99,999

$0 - $99,999

07/25/19

BRAUN RD

Advanced

JRPAYMENT BRAUN RD

VILLAGE OF STURTEVANT 2019 PAYMENT

2704-10-84

RACINE

LOC-STR

303

$0 - $99,999

$0 - $99,999

07/25/20

BRAUN RD

Advanced

JR PAYMENT BRAUN RD

VILLAGE OF STURTEVANT 2020 PAYMENT

2704-10-85

RACINE

LOC-STR

303

$0 - $99,999

$0 - $99,999

07/25/19

BRAUN RD

Advanced

JR PAYMENT BRAUN/INTERNATIONAL DR

VILLAGE OF MOUNT PLEASANT 2019 PYMT

2704-10-86

RACINE

LOC-STR

303

$0 - $99,999

$0 - $99,999

07/25/20

BRAUN RD

Advanced

JR PAYMENT BRAUN/INTERNATIONAL DR

VILLAGE OF MOUNT PLEASANT 2020 PYMT

1320-25-80

RACINE

NON-HWY

303

$0 - $99,999

$250,000 - $499,999

03/25/18

FOXCONN DEV RDS, CORRIDOR TASKS

Advanced

OFFICE/FIELD WORK

FOXCONN DEVELOPMENT ROADS

1320-25-90

RACINE

NON-HWY

303

$0 - $99,999

$750,000 - $999,999

03/25/18

FOXCONN DEV RDS, TMP

Advanced

CONST/TRAFFIC MANAGEMENT PLAN

FOXCONN DEVELOPMENT ROADS

1320-21-91

RACINE

STH-011

303

$0 - $99,999

$100,000 - $249,999

03/25/18

DURAND AVE - VILLAGE OF STURTEVANT

Advanced

CONST/PROCUREMENT OF SIGNAL EQUIP

84TH STREET INTERSECTION

2250-16-90

RACINE

STH-020

303

$0 - $99,999

$0 - $99,999

03/25/18

STH 20, TEMP SIGNALS

Advanced

CONST/TRAFFIC SIGNALS

IH94TOCTHH

1640-01-73

RICHLAND

USH-014

303

$0 - $99,999

$750,000 - $999,999

08/11/20

RICHLAND CENTER - SPRING GREEN

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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CONST/LEFT TURN LANE

EAST JUNCTION STH 130

1001-10-76

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

06/25/19

ILLINOIS STATE LINE - MADISON

Advanced

ITSINCIDENTAL PO ITEMSFY 2019

ILLINOIS STATE LINE - MADISON

1001-10-77

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

06/25/20

ILLINOIS STATE LINE - MADISON

Advanced

ITSINCIDENTAL PO ITEMSFY 2020

ILLINOIS STATE LINE - MADISON

1001-10-78

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

06/25/21

ILLINOIS STATE LINE - MADISON

Advanced

ITSINCIDENTAL PO ITEMSFY 2021

ILLINOIS STATE LINE - MADISON

1009-85-09

ROCK

LOC-STR

207

$0 - $99,999

$250,000 - $499,999

06/25/21

CJANESVILLE, DELAVAN DR AT CHERRY

Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR X-ING 392408D

1560-02-40

SAWYER

USH-063

303

$0 - $99,999

$0 - $99,999

09/25/18

HAYWARD - DRUMMOND

Advanced

UTILITY INTEREST 50/WE ENERGIES

STH 27 TO LARSEN ROAD

1000-92-90

SOUTHEAST REGION WIDE

VAR-HWY

303

$0 - $99,999

$250,000 - $499,999

09/08/20

VARIOUS HIGHWAY S

Advanced

CONST/STANDALONE PED CROSSINGS

VARIOUS LOCATIONS- A

1020-06-40

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

09/25/17

09/25/18

HUDSON - BALDWIN

Advanced

UTL LEVEL OF EFFORT

STH 35 NORTH TO USH 12

1020-06-42

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

09/25/17

09/25/18

HUDSON - BALDWIN

Advanced

UTL INT 201 C HUDSON SEWER

STH 35 NORTH TO USH 12

1020-06-43

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

09/25/17

09/25/18

HUDSON - BALDWIN

Advanced

UTL INT 202 CITY HUDSON WATER

STH 35 NORTH TO USH 12

1021-01-41

ST. CROIX

IH -094

303

$100,000 - $249,999

$100,000 - $249,999

12/25/17

12/25/18

BALDWIN - MENOMONIE

Advanced

UTILITY/LEVEL OF EFFORT

STH 128 BRIDGE B-55-0021

7276-00-60

TREMPEALEAU

CTH-A

206

$0 - $99,999

$0 - $99,999

02/25/18

01/25/85

INACTIVECTH A, STH 93 - STH 95

Deferred

CONS/ER/SITE WI-17-003/EMERGNCY RPR

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2018-2021 STIP

February Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

STH 93 TO STH 95

5140-03-72

VERNON

STH-027

303

$0 - $99,999

$500,000 - $749,999

08/11/20

WESTBY - CASHTON

Advanced

CONST/LEFT TURN LANE

SOUTH JUNCTION CTH P/SAUGSTAD ROAD

5150-02-00

VERNON

STH-082

303

$0 - $99,999

$250,000 - $499,999

01/01/18

DESOTO - VIROQUA

Advanced

PE/ PRELIMINARY ENGINEERING

STH 35TO STH 27

1009-86-12

WASHINGTON

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/21

C HARTFORD, WILSON AVENUE

Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR X-ING 387016S

1330-22-70

WASHINGTON

STH-083

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

09/14/21

09/10/24

STH 83

Deferred

CONST / RESURFACING

STH 167 TO MONROE AVENUE

1380-00-90

WASHINGTON

STH-167

303

$0 - $99,999

$0 - $99,999

05/25/18

MEQUON ROAD, VILLAGE OF GERMANTOWN

Advanced

STATE FURNISHED SIGNALS

COUNTRY AIRE DR INTERSECTION

2788-00-40

WAUKESHA

USH-018

303

$0 - $99,999

$0 - $99,999

02/25/18

WAUKESHA BYPASS

Advanced

UTIL/LEVEL 3

GENESEE RD TO FIDDLERS CREEK DR

2788-00-41

WAUKESHA

USH-018

303

$0 - $99,999

$100,000 - $249,999

02/25/18

WAUKESHA BYPASS

Advanced

UTIL/SPRINT

GENESEE RD TO FIDDLERS CREEK DR

2788-00-43

WAUKESHA

USH-018

303

$0 - $99,999

$100,000 - $249,999

02/25/18

WAUKESHA BYPASS

Advanced

UTIL/WE ENERGIES ELECTRIC

GENESEE RD TO FIDDLERS CREEK DR

2788-00-44

WAUKESHA

USH-018

303

$0 - $99,999

$100,000 - $249,999

02/25/18

WAUKESHA BYPASS

Advanced

UTIL/WE ENERGIES ELECTRIC

GENESEE RD TO FIDDLERS CREEK DR

6996-04-71

WAUPACA

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

02/25/20

NEW LONDON SAFE ROUTES TO SCHOOL

Deferred

CONSTRUCTION

VARIOUSCITY STREETS

6270-00-24

WAUPACA

STH-049

303

$0 - $99,999

$0 - $99,999

08/25/18

V IOLA, MAIN STREET

Advanced

RE/BR REPLACEMENT/MASONRY ARCH

SBRLITTLEWOLF, B-68-29

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2018-2021 STIP 10
February Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason
6180-27-21 | WINNEBAGO STH-021 | 303 | $0 - $99,999 $100,000 - $249,999 08/25/21 [ MAIN STREET, CITY OF OMRO Advanced
R/W STATE
FOX RIVER BRIDGE B70-0051
6949-00-43 | WOOD CTH-A 206 | $0 - $99,999 $100,000 - $249,999 06/25/21 [ PITTSVILLE - MARSHFIELD Advanced
UTILITIESHRRRP
STH 73 TO USH 10
6999-03-22 | WOOD STH-054 | 303 | $0 - $99,999 $0 - $99,999 10/25/18 | 06/25/18 | C WISCONSIN RAPIDS, SECOND AVE SO Advanced
RE/HSIP
SENECA ROAD INTERESECTION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2018-2021 STIP

February Amendments
Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched | Curr Sched Title/Limit/Concept Reason
104TH STREET, V PLEASANT PRAIRIE
CONST/RESURFACING
PLEASANT PRAIRIE WELCOME
3738-08-70|KENOSHA [STH-165 303 $0 - $99,999|$1,000,000 - $1,999,999| 12/11/2012| 5/8/2018 |CENTER Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased
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