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  Facilities Development Process

Activity
or 

Requirement
Decisions

Local
Government

Request

Concept
Definition Investigation Determination Final

 Design
Pre-Contract

Administration

Program Development 
Process

Construction

EmergenciesLegislative
Direction

Public
Request

System
Maintenance

Abbreviations
DOT - Wisconsin Department of Transportation
BOE - Bureau of Environment
BHD - Bureau of Highway Development
CEQ - Council on Environmental Quality
COE - (U.S. Army) Corps. of Engineers
DD - District Transportation Director
DOC - Department of Commerce
DOI - Department of Interior
DTID - Division of Transportation Infrastructure Development
EIS - Environmental Impact Statement
ESE - Environmental, Social & Economic
FHWA - Federal Highway Administration
EA -   Environmental Assessment
P.S. & E. - Plans, Specifications & Estimates
SW - Screening Worksheet
OCR - Office of the Commissioner of Railroads
EPA - Environmental Protection Agency
ENV. DOC. - Environmental Document
DATCP - Department of Agriculture, Trade & Consumer
Protection

Legend
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Concept Definition

District Prepares
Concept Definition

Report

Local
Request
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Request
Eng. 
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DD
Approval
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Investigation

Operational
Planning
Meeting

Public
Involvement

Plan

Initiate Data Gathering: ie.
Maps, Surveys, Planning

Information, ESE Base Data,
Accident Data, Traffic Reports

Permit to
Survey

Indian Lands

Investigate Alternative
Proposals, Public Involvement,

Environmental Assessment,
Proposals Defined, Objective

Fulfillment, Summarize Studies

Assess Conceptual
Stage Relocations

Prepare Env. 
Doc. (Draft EIS,
 E.A.,S.W., etc.)

General: NEPA - 1969
FAPG 771
DOT/DNR Cooperative Agreement
DOT/USFS Cooperative Agreement

Historic: 1966 Nat. Historic Preservation Act
Archeological: State Historical Society/DOT Cooperative Agreement

Noise: FAPG 772

Water Quality: PL 92-500
401-404 Permit

4 (f) & 6 (f): Fed. Aid Hwy Act of 1966
FAPG 771

6 (f): 16 USC 4601

DD
Approves
Env. Doc.

BOE
Approves
Env. Doc.

FAPG 710, 712 & 74025 CFR 161

Action Plan
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Determination

Submit
for

Clearinghouse
Review

30 Day
Hearing

Opportunity
Notice

FHWA
Approves
Env. Doc.

Conduct
Public

Meetings

Schedule
Hearing

DOT
Respond
to Public
Inquiry

Circulate
Report

*

5 to 14 day
Hearing

Opportunity
Notice

Schedule
Hearing

30 Day
Hearing
Notice

DOT
Respond
to Public
Inquiry

5 to 14 
Day

Hearing
Notice

Conduct
Informational
Sessions &

Public
Hearing

DOT
Evaluate

Comments
&

Reassess
Proposals

NEPA
FAPG 771 NEPA

FAPG 771

Action
Plan 23 USC 128

Action 
Plan

Action
Plan

23 USC 128
Action 
Plan

84.02,84.025
84.11(3), 84.12 (3),
84.25, 84.295 (10)

23 USC 128
Action 
Plan

Action
Plan

23 USC 128
Action 
Plan

23 USC 128
Action 
Plan

23 USC 128
Action Plan

NEPA
FAPG 771

* The environmental document must 
be circulated & made publicly
available not later than the date of publication
of the 1st hearing or opportunity notice,
& may be included there if desirable.
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Determination

District Prepares
Agricultural Lands

Notification

District
Submits to

DATCP

DATCP Publishes
Agricultural

Impact Statement

DATCP Determines
Not to Prepare Ag.
Impact Statement

Document 
Clearinghouse

Review

Develop
Pavement

Design
Structure

U.S. DOT
4 (f)

Approval

Request
DNR

Notice
of Intent

EPA
Filing
of EIS

NEPA
FAPG 771

NEPA
FAPG 771

DD
Approves
Proposal

BOE
Approves

Env.
Document

FHWA
Approves

Env.
Document

Prepare
Final

Env. Doc.

Prepare
Design Study
Report (Pav’t.

Design)

Circulate
Report

BHD
Concurs

with
Study 
Report

S.S. 84.01(15)

NR 154NEPA
FAPG 771 NEPA

FAPG 771

23 USC 128
Action Plan
NEPA
FAPG 771

Exceptions to 
Standards, Etc.
(As Appropriate)
Plan Action
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Determination

County
Board
Action

Legislative
Determination

DOT
Actions on

the STH System

S.S. 84.02

S.S. 84.02, 84.11
84.12

S.S. 84.02, 84.11
84.12, 84.25
84.29, 84.295
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If additional hearings are to be held,
 the preceding activities are repeated
except those associated with:

     -   Local Requests for Services
-   Conceptual Relocation Assessments
-   Environmental Reports
-   Clearinghouse Review
-    State Trunk Highway Changes

Determination



FDM 3-1 Attachment 1.1  Facilities Development Process 

July 12, 1991 Attachment 1.1 Page 8 

Final Design

Urban
Project

Agreement
Approved

Local
Initiation
of Project

Agreement

S.S. 84.01(5)

Complete Data Gathering
(Detailed Engineering)

Route Surveying
Topographic Mapping
Hydrologic Surveys

Soil Surveys
Road Records

Traffic Forecasts
Utility Planning
Title Searches

Section Corner
Preservation

Detailed Engineering
Alignment & Geometric Design

Drainage Design
Pavement & Structure Design

Special Feature Design
Earthwork Analysis

Quantity Computation
Construction Estimates

R/W Cost Estimates

Local Drainage
Board Coordination

Obtain Cost
Effectiveness

Finding
(If Needed)

S.S. 59.635 S.S. 86.075
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Final Design

Program

Chapter 236
84.09 Prepare
Property Map

Define
R/W

Needs
Relocation

Order

Prepare
Acquisition Stage
Relocation Plan

DTID Approves
Relocation

Assistance Program

DOC Approval
of Relocation

Assistance Program

FHWA Approves
Relocation

Assistance Program

Acquisition R/W
Certification
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Final Design

Reevaluate
Traffic
Noise

Analysis

Determine
Need for
Traffic
Noise 
Report

Develop
Abatement
Measures

Determine
Exceptions

Local
Coordination

Prepare
Noise
Report

Construction
Noise

Analysis

Develop
Abatement
Measures

FAPG 772

FAPG 772

FAPG 772 FAPG 772

FHWA
Concurrence

FAPG 772

FAPG 772

FAPG 772

District
Submits
Report
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Final Design

R.R. Grade
Crossing

Design Report

R.R.
Approves
Design

OCR
Finding

R. R.
Agreement

S. S. 84.05

S. S. 195.29
195.28 FAPG 635C
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Final Design

NR 116
& 320

Assessment

DOT/DNR
Liaison

401 - 404
Assessment

COE,
DOI
Input

Develop
Mitigative
Measures

Obtain
Coast Guard

Permit

401 - 404
Permit

Application

Obtain
401 - 404

Permit

Prepare
Structure
Survey 
Report

Prepare
Preliminary
Structure

Plan

R.R.
Approves
Design

OCR
Finding

R.R.
Agreement

FHWA
Approval

Prepare
Final

Structure
Design

Section 9
Harbor & Rivers

Act of 1899

PL 92-500
PL 92-500S.S. 87.30 ,

 30.12

Cooperative
Agreement

S.S. 84.05

S.S. 195.28 S.S. 84.95 FAPG 625G

District
Sumits
Report
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Final Design

DOT
Local Road
Alteration
Approval

Coordination
for Utility

Adjustment 
of Facilities

Certification
of Utility

Coordination

S.S. 84.02, 84.29
84.295

FAPG 635C



FDM 3-1 Attachment 1.1  Facilities Development Process 

July 12, 1991 Attachment 1.1 Page 14 

Final Design

Program

Assemble
Final

Roadway
Plans

Prepare
P.S. & E.

Local Government
Approval of Plans

DD
Approves Plans and
Contract Documents

S.S. 84.01 (15)
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Precontract Administration

BHD Staff
Approves Plans 

and Contract Documents

Relocation 
Certification

FHWA Approves
Plans and Contract Documents

for Certain Projects

Advertise 
for Bids

DOT - FHWA Admin. &
Oversight Agreement
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