2012-2015 STIP

August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1650-03-60

CRAWFORD

USH-061

303

$100,000 - $249,999

$100,000 - $249,999

05/25/13

07/25/16

BOSCOBEL - READSTOWN

Deferred

LFA/JOINT REPAIR & ASPHALT OVERLAY

STH60TO STH 171

1007-10-86

DANE

IH -039

302

$0 - $99,999

$6,000,000 - $6,999,999

07/14/15

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/INTERCHANGE IMPROVEMENTS

CTH N INTERCHANGE

1007-10-87

DANE

IH -039

302

$0 - $99,999

$1,000,000 - $1,999,999

07/14/15

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

WILLIAMS DR BRIDGE/APPRS B-13-0721

1007-10-88

DANE

IH -039

302

$0 - $99,999

$8,000,000 - $8,999,999

07/14/15

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECST TEMP STAGING/STRUCT

EAST CHURCH ROAD TO CTH MN

1007-10-89

DANE

IH -039

302

$0 - $99,999

$1,000,000 - $1,999,999

07/14/15

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

CHURCH ST BRIDGE/APPRS B-13-0719

1007-11-70

DANE

IH -039

302

$0 - $99,999

$1,000,000 - $1,999,999

07/14/15

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

CTH BN BRIDGE/APPRS B-13-0718

1007-11-71

DANE

IH -039

302

$0 - $99,999

$40,000,000 - $44,999,999

07/14/15

08/14/18

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

EAST CHURCH ROAD TO CTH MN

1011-03-26

DANE

IH -039

303

$0 - $99,999

$0 - $99,999

11/25/12

MADISON - PORTAGE

Advanced

RE OPS//BRIDGE REPLACE/1011-03-76

CTH DM BRIDGE B-13-0648

5145-00-41

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

04/25/14

MAZOMANIE - USH 12

Advanced

UTLITY OPERATIONS

STH 78 TO USH 12

5290-01-41

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

08/25/12

MAIN STREET, VILLAGE OF WAUNAKEE

Advanced

UTL OPS PARCEL 40

KLEIN DRIVE TO DIVISION STREET

5290-01-42

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

08/25/12

MAIN STREET, VILLAGE OF WAUNAKEE

Advanced

UTL OPS PARCEL 42

KLEIN DRIVE TO DIVISION STREET

5290-01-43

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

08/25/12

MAIN STREET, VILLAGE OF WAUNAKEE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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UTL OPS PARCEL 44

KLEIN DRIVE TO DIVISION STREET

5290-01-44

DANE

STH-019

303

$0 - $99,999

$100,000 - $249,999

08/25/12

MAIN STREET, VILLAGE OF WAUNAKEE

Advanced

UTL OPS PARCEL 46

KLEIN DRIVE TO DIVISION STREET

5290-01-45

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

08/25/12

MAIN STREET, VILLAGE OF WAUNAKEE

Advanced

UTL OPS PARCEL 48

KLEIN DRIVE TO DIVISION STREET

5155-04-24

DANE

USH-014

303

$0 - $99,999

$250,000 - $499,999

02/25/14

OREGON - EVANSVILLE ROAD

Advanced

R/E ACQUISITION

(STH 138 - STH 92)

5310-02-22

DANE

USH-014

303

$0 - $99,999

$500,000 - $749,999

07/25/13

SPRING GREEN - MADISON

Advanced

R/E ACQUISITION//LPA V CROSS PLAINS

JOVINA ST TO WESTVIEW CT/CROSS PLNS

1107-00-73

DODGE

USH-041

303

$100,000 - $249,999

$100,000 - $249,999

03/11/14

ALLENTON - FOND DU LAC

Deferred

CONST OPS/ROADSIDE HARDWARE UPGRADE

SOUTH CNTY LINE TONORTH CNTY LINE

1195-13-71

DOUGLAS

STH-035

303

$9,000,000 - $9,999,999

$7,000,000 - $7,999,999

01/08/13

12/11/12

C SUPERIOR, TOWER AVENUE

Decrease

CONSTRUCTION/RECONSTRUCTION

BELKNAP STREET TO 3RD STREET

7070-08-23

EAU CLAIRE

STH-027

303

$0 - $99,999

$0 - $99,999

08/25/14

AUGUSTA - CADOTT

Advanced

REAL ESTATE/FEE ACQUISITION

BRIDGE CREEK BRIDGE B-18-0684

7090-02-90

EAU CLAIRE

USH-012

303

$0 - $99,999

$0 - $99,999

09/25/12

C EAU CLAIRE, CLAIREMONT AVENUE

Advanced

CONST/SAFETY/EVP EQUIPMENT

STH 312 SOUTH RAMP TERMINAL

1650-01-48

GRANT

USH-061

303

$0 - $99,999

$0 - $99,999

01/25/13

LANCASTER - BOSCOBEL

Advanced

UTL OPS/TDS TELECOM

STH 129 INTERSECTION

1650-01-49

GRANT

USH-061

303

$0 - $99,999

$0 - $99,999

01/25/13

LANCASTER - BOSCOBEL

Advanced

UTL OPS/ALLIANT ENERGY-ELECTRIC

STH 129 INTERSECTION

5953-04-01

IOWA

STH-191

303

$0 - $99,999

$100,000 - $249,999

01/01/12

C DODGEVILLE, EDIVISION STREET

Advanced

PE/GRADE, BASE, AND SURFACE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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IOWA STREET TO BISHOP STREET

1023-04-80

JACKSON

IH -094

303

$13,000,000 - $13,999,999

$10,000,000 - $10,999,999

11/11/14

11/12/13

OSSEO - BLACK RIVER FALLS

Decrease

CONSTRUCTION/PAVEMENT REPLACEMENT

STH 95 TO CTH F (WEST BOUND)

7520-03-20

JACKSON

STH-095

303

$0 - $99,999

$0 - $99,999

08/25/15

V HIXTON, SOUTH STATE STREET

Advanced

REAL ESTATE/TLE

TREMPEALEAU RIVER BRIDGE B-27-0396

1390-05-49

JEFFERSON

STH-026

302

$0 - $99,999

$0 - $99,999

08/25/12

JANESVILLE - FORT ATKINSON ROAD

Advanced

UTL OPSAMER TRANS CO PARCEL 83

(TOWNLINE ROAD - NORTH COUNTY LINE)

1016-00-61

JUNEAU

IH -090

303

$5,000,000 - $5,999,999

$2,000,000 - $2,999,999

01/08/13

12/11/12

TOMAH - PORTAGE

Decrease

CONST OPS/RDMTN

CAMP DOUGLAS TO 24TH AVENUE

7010-01-60

JUNEAU

STH-021

303

$100,000 - $249,999

$100,000 - $249,999

08/25/12

07/25/16

TOMAH - NECEDAH

Deferred

LFA/ASPH RUT FILLING & SHOULDERS

JUNEAU CO LINE TO V NECEDAH

7010-01-61

JUNEAU

STH-021

303

$10,000,000 - $10,999,999

$6,000,000 - $6,999,999

01/13/15

01/13/15

TOMAH - NECEDAH

Decrease

CONST OPS//PULVERIZE & OVERLAY

W COUNTY LINE TO SHERIDAN AVENUE

1310-04-21

KENOSHA

STH-050

303

$0 - $99,999

$250,000 - $499,999

03/25/13

75th St, Village of Paddock Lake

Advanced

RE / RESURFACING

256th Aveto 236th Ave

3220-05-20

KENOSHA

STH-158

303

$12,000,000 - $12,999,999

$12,000,000 - $12,999,999

07/25/14

07/25/19

52nd Street, City of Kenosha

Deferred

R.E./Reconstruct w/Additional Lanes

1000ft west of 95th Aveto STH 31

3200-01-22

KENOSHA

USH-045

303

$500,000 - $749,999

$500,000 - $749,999

07/25/15

07/25/19

BRISTOL - UNION GROVE

Deferred

RE / RECONSTRUCTION

STH50TO STH 11

5820-01-41

LA CROSSE

STH-162

303

$0 - $99,999

$0 - $99,999

01/25/13

COON VALLEY - BANGOR

Advanced

UTL OPS/COON VALLEY FARMER PHONE CO

HHUNDT ROAD TO KAMMEL COULEE ROAD

9030-09-00

LINCOLN

STH-017

303

$0 - $99,999

$0 - $99,999

01/01/12

MERRILL - RHINELANDER

Advanced

DESIGN/HSIP

CTH G TO SMITH ROAD

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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1009-40-25

LINCOLN

STH-064

303

$0 - $99,999

$0 - $99,999

03/25/13

C MERRILL, MAIN STREET

Advanced

JI PAYMENT 2013

GLEN DRIVE TO ALEXANDER STREET

9305-09-22

LINCOLN

STH-107

303

$500,000 - $749,999

$500,000 - $749,999

09/25/12

MERRILL - TOMAHAWK

Deferred

REAL ESTATE/RECONSTRUCT

MARC DRIVE TO DEAD END ROAD

4323-07-00

MANITOWOC

CTH-W

206

$0 - $99,999

$0 - $99,999

10/25/12

CTHW

Advanced

DESIGN/PAVEMENT RECONDITIONING

USH 10 TO TAUS ROAD

4323-07-71

MANITOWOC

CTH-W

206

$0 - $99,999

$1,000,000 - $1,999,999

12/10/13

CTHW

Advanced

CONST/RECOND

USH 10 TO TAUS ROAD

1053-09-77

MARATHON

STH-029

303

$100,000 - $249,999

$100,000 - $249,999

09/10/13

07/14/20

WAUSAU - WITTENBERG

Deferred

WETLAND/CONST

HATLEY WETLAND REPAIR

1491-09-50

MARINETTE

USH-141

303

$0 - $99,999

$100,000 - $249,999

10/25/13

CRIVITZ-MIDDLE INLET

Advanced

CONST/MISC XING SURFACE 388542H

E&LS XING SURFACE 388542H

1491-09-51

MARINETTE

USH-141

303

$0 - $99,999

$0 - $99,999

10/25/14

CRIVITZ-MIDDLE INLET

Advanced

CONST/MISC SIGNAL UPGRADE 388542H

E&LS XING SIGNAL UPGRADE 388542H

1090-33-30

MILWAUKEE

IH -043

303

$0 - $99,999

$0 - $99,999

01/01/12

ROCK FREEWAY

Advanced

PE/BRIDGE REHAB

HALE INTERCHANGE B-40-300-305

1090-33-60

MILWAUKEE

IH -043

303

$0 - $99,999

$750,000 - $999,999

07/08/14

ROCK FREEWAY

Advanced

CONST/BRIDGE REHAB

HALE INTERCHANGE B-40-300-305

1030-20-82

MILWAUKEE

IH -094

301

$10,000,000 - $10,999,999

$17,000,000 - $19,999,999

12/11/12

12/11/12

N-SFREEWAY, RAWSON AVE INTERCHANGE

Increase

RECONSTRUCTION

RAWSON AVE & RAMPS

1060-29-60

MILWAUKEE

IH -094

303

$0 - $99,999

$1,000,000 - $1,999,999

08/13/13

EAST WEST FREEWAY

Advanced

CONST/BUILD SALT SHED

ST PAUL AVE SALT SHED

1693-38-02

MILWAUKEE

NON-HWY

211

$0 - $99,999

$100,000 - $249,999

09/25/12

NORTH BANK TRAIL

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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PE/BIKE & PED PATH

CANAL STREET TO 33RD COURT

2060-10-70

MILWAUKEE

STH-038

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

01/12/16

09/09/14

HOWELL AVE - CITY MILWAUKEE

Advanced

CONST/RECONSTRUCTION

GRANGE AVENUE TO LAYTON AVENUE

2030-07-01

MILWAUKEE

STH-100

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/25/13

01/25/21

108TH ST, CTY GREENFIELD, WST ALLIS

Deferred

PE/RECONSTRUCTION, SECTION 1

LAYTON AVETOIH 94

2030-07-02

MILWAUKEE

STH-100

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/25/13

01/25/21

108TH ST, CTY GREENFIELD, WST ALLIS

Deferred

PE/RECONSTRUCTION, SECTION 2

LAYTON AVETOIH 94

2040-15-21

MILWAUKEE

STH-100

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/25/14

07/25/19

Ryan Road (STH 100)City Franklin

Deferred

R.E./Reconstruct with add'l lanes

60th Street to Loomis Road (STH 36)

1360-00-75

MILWAUKEE

STH-145

303

$12,000,000 - $12,999,999

$12,000,000 - $12,999,999

08/09/16

09/08/15

FOND DU LAC AVE, CITY OF MILWAUKEE

Advanced

CONST/RECONSTRUCT

W CAPITOL DRTO N 68TH ST

2165-00-20

MILWAUKEE

STH-181

303

$250,000 - $499,999

$250,000 - $499,999

07/25/15

07/25/19

GLENVIEW AVE, CITY OF MILWAUKEE

Deferred

RE/RECONSTRUCTION

W DANA STREET TO BLUE MOUND ROAD

1350-09-70

MILWAUKEE

USH-041

303

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

02/13/18

09/09/14

STADIUM FREEWAY

Advanced

CONST/RESURFACE

IH94 TO LISBON AVENUE

5100-08-22

MONROE

STH-033

303

$0 - $99,999

$100,000 - $249,999

07/25/14

CASHTON - HILLSBORO

Advanced

RE OPS

STH27TOV CASHTON EVL

1009-41-85

NORTH CENTRAL REGION WIDE

NON-HWY

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

06/25/13

06/25/19

NC REGION JOINT & CRACK SEALING

Deferred

LOE 2019

VARIOUS HWY S NC REGION WIDE

1150-65-00

OCONTO

USH-041

303

$0 - $99,999

$250,000 - $499,999

01/25/13

ABRAMS-OCONTO

Advanced

DESIGN/MISC

GALUSKA RD-FROG POND RD

1450-16-70

OZAUKEE

IH -043

303

$4,000,000 - $4,999,999

$7,000,000 - $7,999,999

03/11/14

03/11/14

NORTH SOUTH FREEWAY

Increase

CONST/BRIDGE OVERLAY

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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STH 32 TO N OZAUKEE COUNTY LINE

6350-06-29

PORTAGE

USH-010

302

$0 - $99,999

$0 - $99,999

08/25/12

MARSHFIELD - STEVENS POINT

Advanced

REAL ESTATE/MISC

SALT SHED AT STH 34 N INTERCHANGE

9240-10-61

PRICE

STH-182

303

$0 - $99,999

$500,000 - $749,999

08/13/13

PARK FALLS - SPRINGSTEAD

Advanced

CONST/SHRM/STATE FUND APPRVL 8/8/12

HAY CREEK CULVERT C-50-9717

1030-11-45

RACINE

NON-HWY

301

$0 - $99,999

$0 - $99,999

07/25/12

N-SFREEWAY DEACTIVATED

Deferred

UTL/WE ENERGIES GAS

STH20TOCTHK

1030-11-46

RACINE

NON-HWY

301

$0 - $99,999

$0 - $99,999

07/25/12

N-S FREEWAY DEACTIVATED

Deferred

UTL/TIME WARNER CABLE

STH20TOCTHK

1030-11-47

RACINE

NON-HWY

301

$0 - $99,999

$0 - $99,999

07/25/12

N-SFREEWAY DEACTIVATED

Deferred

UTL/AT&T WISCONSIN

STH20TOCTHK

1030-25-45

RACINE

NON-HWY

301

$0 - $99,999

$0 - $99,999

07/25/12

N-SFREEWAY  DEACTIVATED

Deferred

UTL/WE ENERGIES GAS

CTHKTOCTHG

1320-07-20

RACINE

STH-011

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/25/13

07/25/19

DURAND AVENUE (STH 11)

Deferred

R.E/RECONSTRUCT W/ADDED CAPACITY

92ND STEET - STH 31

1320-15-20

RACINE

STH-011

303

$750,000 - $999,999

$750,000 - $999,999

07/25/14

07/25/19

15TH AVENUE, VILLAGE OF UNION GROVE

Deferred

RE/RESURFACING

CTH CTO 71ST STREET

2260-08-00

RACINE

STH-011

303

$750,000 - $999,999

$750,000 - $999,999

07/25/12

07/25/21

DURAND AVE, CITY OF RACINE

Deferred

P.E/RECONSTRUCT

KEARNEY AVE TO STH 32

2250-00-75

RACINE

STH-020

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

03/08/16

09/09/14

WASHINGTON AVE VILLAGE OF STURTEVAN

Advanced

CONST / RESURFACING

CTHH TO 90TH STREET

2290-21-60

RACINE

STH-038

303

$0 - $99,999

$100,000 - $249,999

09/09/14

NORTHWESTERN AVE, CITY OF RACINE

Advanced

CONST/GUARDRAILS

CTH MM INTERSECTION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2290-22-00

RACINE

STH-038

303

$0 - $99,999

$500,000 - $749,999

01/01/12

NORTHWESTERN AVE

Advanced

PE/RESURFACING

CTHMM TOCTHK

1001-03-44

ROCK

IH -039

303

$0 - $99,999

$100,000 - $249,999

12/25/12

CITY OF JANESVILLE

Advanced

UTL OPS//ATC ELECTRIC/1001-03-74

STH 11 N JCT INTERCHANGE

1440-18-01

SHEBOYGAN

STH-023

303

$0 - $99,999

$0 - $99,999

01/01/12

PLYMOUTH - SHEBOY GAN FALLS

Advanced

STH 67 - STH 32

1000-05-31

SOUTHEAST REGION WIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

08/25/12

VARIOUS HIGHWAY S

Advanced

JV CONSULT CONTRACT W/ VAR COUNTIES

RE SUPPORT FY 2013 PROJECT 1

1000-05-32

SOUTHEAST REGION WIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

08/25/12

VARIOUSHIGHWAY S

Advanced

JV CONSULT CONTRACT W/ VAR COUNTIES

RE SUPPORT FY 2013 PROJECT 2

7132-08-43

TREMPEALEAU

STH-093

303

$0 - $99,999

$0 - $99,999

10/25/15

C INDEPENDENCE, OSSEO ROAD

Advanced

UTILITY/MW NATURAL GAS PARCEL 103

A STREET - INDEE BOULEVARD

5487-00-70

VERNON

CTH-Z

205

$100,000 - $249,999

$100,000 - $249,999

05/12/15

CTH ZZ - NORTH COUNTY LINE

Deferred

CONST OPS - STRUCTURE & APPROACHES

BILLINGS CREEK BRIDGE & APPROACHES

5388-00-00

VERNON

TWN-RD

205

$0 - $99,999

$0 - $99,999

11/25/12

TOWN OF HAMBURG, PETERSON LANE

Advanced

PRELIMINARY ENGINEERING

COON CREEK BRIDGE P-62-0944

5388-00-70

VERNON

TWN-RD

205

$0 - $99,999

$250,000 - $499,999

08/12/14

TOWN OF HAMBURG, PETERSON LANE

Advanced

CONST OPS/BR ELIMIN - COST ROADWAY

HAGEN LANE CONNECTION

5388-00-72

VERNON

TWN-RD

205

$250,000 - $499,999

$250,000 - $499,999

05/12/15

NORTH STODDARD RD BRIDGE & APPRS

Deferred

CONST OPS - STRUCTURE & APPROACHES

TOWN OF HAMBURG (B-62-XXXX)

1320-04-21

WALWORTH

STH-011

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/25/14

07/25/19

ELKHORN - BURLINGTON

Deferred

RE / RECONSTRUCT

USH 12 TO STH 120

1320-12-20

WALWORTH

STH-011

303

$500,000 - $749,999

$500,000 - $749,999

07/25/15

07/25/19

ELKHORN-BURLINGTON

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2012-2015 STIP
August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

RE/RESURFACE

STH 120 TO RACINE CO LINE

3130-06-21

WALWORTH

STH-020

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

07/25/14

07/25/19

WHITEWATER - EAST TROY

Deferred

RE/RECONSTRUCT W/O ADDITIONAL LANES

STH 67 TO TOWNLINE ROAD

3325-01-71

WALWORTH

STH-067

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

09/08/15

09/13/16

WILLIAMSBAY - ELKHORN

Deferred

CONST / RESURFACE

1000' N STH 50 TO COMMERCE DRIVE

1410-05-21

WASHINGTON

STH-033

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/25/15

07/25/19

WEST BEND - PORT WASHINGTON

Deferred

RE / RECONSTRUCTION

OAK ROAD TO EAST COUNTY LINE

2310-08-21

WASHINGTON

STH-060

303

$250,000 - $499,999

$250,000 - $499,999

07/25/15

07/25/19

MAIN STREET, VILLAGE OF JACKSON

Deferred

RE / RECONSTRUCT

CTH PINTERSECTION

1060-38-70

WAUKESHA

IH -094

303

$500,000 - $749,999

$5,000,000 - $5,999,999

08/12/14

08/12/14

E-W FREEWAY

Increase

CONST / BRIDGE REPLACEMENT

DOUSMAN RD & GOLDEN LAKE RD(CTH BB)

1060-44-00

WAUKESHA

IH -094

303

$0 - $99,999

$250,000 - $499,999

01/01/12

EAST WEST FREEWAY

Advanced

PE/BRIDGE REHAB

CTHFTOCTHP

1060-44-70

WAUKESHA

IH -094

303

$0 - $99,999

$6,000,000 - $6,999,999

09/08/15

EAST WEST FREEWAY

Advanced

CONST/BRIDGE REHAB

CTHPTOCTHF

2718-09-01

WAUKESHA

NON-HWY

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/12

LED Retrofit, City of Waukesha

Advanced

PE/HES

12 VAR INTERSECTION C OF WAUKESHA

1370-15-71

WAUKESHA

STH-016

303

$8,000,000 - $8,999,999

$8,000,000 - $8,999,999

09/13/16

09/08/15

STH 16 WAUKESHA - OCONOMOWOC

Advanced

CONST / RESURFACING

CTHPTOCTHKC; STH190 TO IH 94

3100-13-00

WAUKESHA

STH-067

303

$0 - $99,999

$100,000 - $249,999

01/01/12

SUMMIT AVE, TOWN OF SUMMIT

Advanced

PE/RESURFACING

USH 18 TO CTH DR

3120-01-20

WAUKESHA

STH-067

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/25/15

07/25/19

DOUSMAN TO EAGLE ROAD (STH 67)

Deferred

RE/RESURFACE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2012-2015 STIP

August Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

1000' N OF STH59 TO 200' S OF USH18

2025-18-00 | WAUKESHA STH-190 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/12 | CAPITOL DR, CITY OF BROOKFIELD Advanced
PE/BRIDGE REPLACEMENT
PILGRIM ROAD INTERCHANGE

2200-16-71 | WAUKESHA USH-018 | 303 | $9,000,000 - $9,999,999 | $9,000,000 - $9,999,999 | 09/13/16 | 05/13/14 | MORELAND BLVD Advanced
Const/Resurface
MANHATTAN DRIVE TO |-94

1100-36-20 | WAUKESHA USH-041 | 303 | $0 - $99,999 $0 - $99,999 09/25/14 | MILWAUKEE - FOND DU LAC Advanced
RE/RESURFACING
MILW CO LN TOWASH CO LN NB, RDWY

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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