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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1180-42-43 ASHLAND - 303 $0 - $99,999 $0 - $99,999 06/25/15 08/25/88 DEACTIVATE    ASHLAND - ODANAH Deferred

DEACTIVATE/CENTURY TEL/UTL INT 3

36TH AVENUE - BEAR TRAP ROAD

1196-05-07 BARRON USH-053 303 $0 - $99,999 $500,000 - $749,999 01/01/12 NEW AUBURN - RICE LAKE Advanced

DESIGN/PAVEMENT REPLACEMENT

CHIPPEWA CO LINE TO CHETEK R (NB)

1560-00-61 BAYFIELD USH-063 303 $0 - $99,999 $0 - $99,999 09/25/12 10/25/12 DRUMMOND - USH 2 Advanced

CONSTR/MAINT/BRIDGE REPAIR

FISH CREEK BRIDGE B-04-0227

1481-07-71 BROWN STH-029 303 $3,000,000 - $3,999,999 $5,000,000 - $5,999,999 12/10/13 12/10/13 MONROE AVENUE, GREEN BAY Increase

RW-YES  BY CITY,

CASS STREET - MAIN STREET

7160-01-30 BUFFALO STH-035 303 $0 - $99,999 $100,000 - $249,999 01/01/12 C ALMA, MAIN STREET Advanced

DESIGN/MISCELLANEOUS/RETAINING WALL

RETAINING WALL 0.25 MI N WALNUT ST

7735-00-03 BUFFALO STH-121 303 $0 - $99,999 $0 - $99,999 01/01/12 GILMANTON - INDEPENDENCE Advanced

DESIGN/BRRHB/CONCRETE OVERLAY

S FORK ELK CREEK BRIDGE B-06-0050

1401-02-71 COLUMBIA STH-016 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/10/15 11/08/16 C COLUMBUS, JAMES STREET Deferred

CONST OPS/GRADE BASE & SURFACE

INDUSTRIAL DRIVE TO MANNING STREET

5090-03-60 COLUMBIA STH-033 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/08/16 05/14/13 BARABOO - PORTAGE Advanced

CONST OPS/PM MILL & OVERLAY

COUNTY LINE TO IH 90/94 BRIDGE

5993-00-80 DANE CTH-Q 206 $0 - $99,999 $0 - $99,999 02/25/13 CITY OF MIDDELTON, ALLEN BOULEVARD Deferred

DESIGN/PLAN CHECK/RESURF

UNIVERSITY AVENUE TO CENTURY AVENUE

5993-00-81 DANE CTH-Q 206 $500,000 - $749,999 $500,000 - $749,999 02/10/15 CITY OF MIDDLETON, ALLEN BLVD Deferred

CONST OPS/RESURFACING

UNIVERSITY AVENUE TO LAKE STREET

6085-00-40 DANE STH-019 303 $0 - $99,999 $0 - $99,999 09/25/12 10/25/12 IH 39 - SUN PRAIRIE Deferred

UTL OPPS PARCEL 200

TOKEN CREEK STRUCTURES

6085-00-41 DANE STH-019 303 $0 - $99,999 $0 - $99,999 09/25/12 10/25/12 IH 39 - SUN PRAIRIE Deferred
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Sched
Curr
Sched Title/Concept/Limit Reason

UTL OPPS PARCEL 201

TOKEN CREEK STRUCTURES

6085-00-42 DANE STH-019 303 $0 - $99,999 $0 - $99,999 09/25/12 10/25/12 IH 39 - SUN PRAIRIE Deferred

UTL OPPS PARCEL 202

TOKEN CREEK STRUCTURES

3671-00-21 DANE STH-134 303 $0 - $99,999 $0 - $99,999 12/25/14 CAMBRIDGE - LONDON Advanced

R/E OPS/MILL & OVERLAY PAVEMENT

USH 12 TO CTH O

3671-00-41 DANE STH-134 303 $0 - $99,999 $0 - $99,999 12/25/15 CAMBRIDGE - LONDON Advanced

UTL OPS/MILL & OVERLAY PAVEMENT

USH 12 TO CTH O

1390-05-73 DODGE STH-026 302 $0 - $99,999 $0 - $99,999 10/25/12 WATERTOWN - STH 60 EAST ROAD Deferred

UTL OPS/PARCEL 86

(CTH Q - STH 60 EAST)

8010-02-06 DOUGLAS STH-035 303 $0 - $99,999 $100,000 - $249,999 02/25/13 DAIRYLAND - SUPERIOR Advanced

PE/FLOOD DAMAGE/CLVRT RPL/BR RIPRAP

STONY BROOK CR & NEMADJI RV BRIDGE

8010-02-76 DOUGLAS STH-035 303 $0 - $99,999 $1,000,000 - $1,999,999 03/11/14 DAIRYLAND - SUPERIOR Advanced

FLOOD DAMAGE/CLVRT RPL/BR RIPRAP

STONY BROOK CR & NEMADJI RV BRIDGE

8680-00-71 DOUGLAS USH-002 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 03/08/16 12/08/15 C SUPERIOR, BELKNAP STREET Advanced

CONSTRUCTION/RECONSTRUCTION

BANKS AVENUE TO HILL AVENUE

9227-01-32 DOUGLAS VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/12 NW REGION, VAR CTYS USH 53 Advanced

DESIGN/BRSHRM/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

9227-01-34 DOUGLAS VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/12 NW REGION,VAR CTYS USH 53 Advanced

DESIGN/BRSHRM/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

8949-05-02 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 01/01/12 BALDWIN - MENOMONIE Advanced

DESIGN/BRIDGE REPLACEMENT

WILSON CREEK BRIDGE B-17-0009

1430-15-71 FOND DU LAC STH-023 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/10/15 11/08/16 RIPON - ROSENDALE Deferred

R/W-NO
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DOUGLAS ST - CENTER RD

1430-23-71 FOND DU LAC STH-023 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/15 11/08/16 STH 23, VILLAGE OF ROSENDALE Deferred

RW-NO

CENTER ROAD-BECKER BLVD

5679-00-77 IOWA CTH-K 206 $100,000 - $249,999 $100,000 - $249,999 04/25/13 01/25/13 HOLLANDALE - BARNEVELD Advanced

CONST OPS/RECONSTRUCT

CTH H TO PRAIRIE GROVE RD

9231-08-70 IRON STH-047 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 03/08/16 07/14/15 WOODRUFF - MANITOWISH Advanced

CONST/RESURFACE

LOWER SUGARBUSH LANE TO USH 51

1016-05-09 JUNEAU IH -090 303 $0 - $99,999 $250,000 - $499,999 01/01/12 MAUSTON - WISCONSIN DELLS Advanced

DESIGN//RESURFACE BOTH ROADWAYS

SEVEN MILE CREEK TO 24TH AVENUE

1016-05-79 JUNEAU IH -090 303 $0 - $99,999 $5,000,000 - $5,999,999 12/09/14 MAUSTON - WISCONSIN DELLS Advanced

CONST//RESURFACE BOTH ROADWAYS

SEVEN MILE CREEK TO 24TH AVENUE

3240-11-00 KENOSHA STH-032 303 $0 - $99,999 $0 - $99,999 01/01/12 SHERIDAN RD, VIL PLEASANT PRAIRIE Advanced

PE/RECONSTRUCT, PRESERVATION

STH 165 INTERSECTION

3240-11-20 KENOSHA STH-032 303 $0 - $99,999 $100,000 - $249,999 07/25/14 SHERIDAN RD, VIL PLEASANT PRAIRIE Advanced

RE/RECONSTRUCT, PRESERVATION

STH 165 INTERSECTION

1310-01-02 KENOSHA STH-050 303 $0 - $99,999 $0 - $99,999 01/01/12 STH 50 Advanced

PE/CONSTRUCT J TURN INTERSECTIONS

INTERSECTION OF STH 50 AND CTH D

3200-01-22 KENOSHA USH-045 303 $500,000 - $749,999 $500,000 - $749,999 07/25/19 09/25/15 BRISTOL - UNION GROVE Advanced

RE / RECONSTRUCTION

STH 50 TO STH 11

1070-00-71 LA CROSSE IH -090 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 01/13/15 07/11/17 LACROSSE - SPARTA Deferred

CONST OPS - RECONSTRUCT REST AREA

SAFETY REST AREA 31

9030-09-70 LINCOLN STH-017 303 $100,000 - $249,999 $100,000 - $249,999 09/09/14 07/09/13 MERRILL - RHINELANDER Advanced

CONST/IMPROVE TURN LANES/HSIP

CTH G TO NORWEGIAN ROAD
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1176-24-40 LINCOLN USH-051 303 $0 - $99,999 $0 - $99,999 11/25/12 MERRILL - TOMAHAWK Deferred

UTILITY/RECONDITION/FRONTIER

NORTH STAR ROAD INTERSECTION

1226-08-00 MANITOWOC IH -043 303 $0 - $99,999 $0 - $99,999 01/01/12 MANITOWOC-GREEN BAY Advanced

DESIGN/MISC GRADE, BASE PAVEMENT

STH 147 INTERCHANGE RAMP

1226-08-71 MANITOWOC IH -043 303 $0 - $99,999 $750,000 - $999,999 12/10/13 MANITOWOC-GREEN BAY Advanced

CONST/MISC GRADE, BASE PAVEMENT

STH 147 INTERCHANGE RAMP

6370-01-73 MARATHON STH-153 303 $250,000 - $499,999 $250,000 - $499,999 02/10/15 09/10/19 C MOSINEE, WESTERN AVENUE Deferred

CONST/PAVEMENT REPLACEMENT

PINE ST TO WISCONSIN RIVER BRIDGE

1491-09-01 MARINETTE USH-141 303 $0 - $99,999 $750,000 - $999,999 02/25/13 CRIVITZ  - MIDDLE INLET Advanced

DESIGN/MONUMENTATION PLAT

W6TH RD-TOWN RD

9560-02-74 MARINETTE USH-141 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/11/18 12/08/15 CITY OF NIAGARA Advanced

R/W-YES BY CITY

BETTERS COURT-CTH N

2216-02-00 MILWAUKEE CTH-G 206 $0 - $99,999 $100,000 - $249,999 01/01/12 CTH G AND CTH S Advanced

PE/LEFT TURN OFFSETS

INTERSECTION OF CTH G AND CTH S

2216-02-70 MILWAUKEE CTH-G 206 $0 - $99,999 $250,000 - $499,999 04/08/15 CTH G AND CTH S Advanced

PE/LEFT TURN OFFSETS

INTERSECTION OF CTH G AND CTH S

2160-01-02 MILWAUKEE CTH-U 206 $0 - $99,999 $0 - $99,999 01/01/12 CTH U Advanced

PE/OFFSET TURN LANES, TRAF SIGNALS

INTERSECTION OF CTH U AND CTH BB

2070-08-00 MILWAUKEE CTH-Y 206 $0 - $99,999 $0 - $99,999 01/01/12 CTH Y Advanced

PE/INSTALL SIGNALS/SIGNAL PHASING

INTERSECT W PENNSYLVANIA & WHITNALL

2070-08-70 MILWAUKEE CTH-Y 206 $0 - $99,999 $750,000 - $999,999 02/10/15 CTH Y Advanced

CNST/INSTALL SIGNALS/SIGNAL PHASING

INTERSECT W PENNSYLVANIA & WHITNALL

1060-33-85 MILWAUKEE IH -094 301 $35,000,000 - $39,999,999 $17,000,000 - $19,999,999 09/10/13 09/10/13 ZOO IC, DEEP STORM SEWER Decrease
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CONST/STORM SEWER TUNNEL

UNDERWOOD CREEK TO N OF LINCOLN

1060-33-96 MILWAUKEE IH -094 301 $0 - $99,999 $250,000 - $499,999 08/13/13 ZOO IC, ADVANCED SIGNING Advanced

CONST

ZOO INTERCHANGE CORRIDOR

1060-33-97 MILWAUKEE IH -094 301 $0 - $99,999 $4,000,000 - $4,999,999 03/11/14 ZOO IC,INTEGRATED CORRIDORS Advanced

CONST/TRAFIC SIGNALS/WARNING DEVICE

VAR INT, MILW & WAUK COUNTIES

1060-38-41 MILWAUKEE IH -094 301 $17,000,000 - $19,999,999 $45,000,000 - $49,999,999 09/25/12 10/25/12 ZOO IC, ATC LUMP SUM Increase

UTIL/ATC CONST

ZOO IC, SOUTH & WEST LEGS

1060-45-70 MILWAUKEE IH -094 303 $0 - $99,999 $3,000,000 - $3,999,999 02/12/13 EAST-WEST FREEWAY Advanced

CONST/RESURFACING/PVMT MARKINGS

STADIUM IC TO JACKSON ST ON RAMP

1060-35-41 MILWAUKEE LOC-STR 301 $0 - $99,999 $0 - $99,999 04/25/13 ZOO IC, SWAN BLVD, WE GAS Advanced

UTIL/WE GAS

WATERTOWN PLANK RD TO USH 45

1060-36-40 MILWAUKEE LOC-STR 301 $0 - $99,999 $100,000 - $249,999 04/25/13 ZOO IC, SWAN BLVD, WE ELECTRIC Advanced

UTIL/WE ELECTRIC

WATERTOWN PLANK RD TO USH 45

2215-00-01 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 01/01/12 INSTALL OVERHEAD MAST ARMS Advanced

PE/SIGNING & TRAFFIC SIGNALS

4TH & 5TH STREET CORRIDOR

2984-34-71 MILWAUKEE NON-HWY 214 $100,000 - $249,999 $100,000 - $249,999 01/25/15 01/25/16 BEER LINE BICYCLE TRAIL EXTENSION Deferred

PE/BIKE & PED PATH

N RICHARDS ST TO CAPITOL DR

2380-02-70 MILWAUKEE STH-024 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/13/16 12/10/13 JANESVILLE ROAD (STH 24) Advanced

CONST/RESURFACE

WAUKESHA COUNTY LINE TO 108TH ST

2060-10-70 MILWAUKEE STH-038 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/12/16 09/08/15 HOWELL AVE - CITY MILWAUKEE Advanced

CONST/RECONSTRUCTION

GRANGE AVENUE TO LAYTON AVENUE

1060-33-40 MILWAUKEE STH-100 301 $0 - $99,999 $250,000 - $499,999 11/25/12 ZOO IC, WE ENERGIES - ELECTRIC Advanced

UTIL/WE ENERGIES, ELEC
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IH 94 TO WATERTOWN PLANK RD

1060-33-42 MILWAUKEE STH-100 301 $2,000,000 - $2,999,999 $750,000 - $999,999 11/25/12 11/25/12 ZOO INTERCHANGE, HWY 100, MMSD Decrease

UTILITY & RAILROAD

HWY 100, IH94 TO WATERTOWN PLANK RD

1060-33-43 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, AT&T WISC Advanced

UTIL/AT&T WISCONSIN

IH 94 TO WATERTOWN PLANK RD

1060-33-44 MILWAUKEE STH-100 301 $0 - $99,999 $100,000 - $249,999 11/25/12 ZOO IC, SPRINT Advanced

UTIL/SPRINT

IH 94 TO WATERTOWN PLANK RD

1060-33-45 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, WE STEAM Advanced

UTIL/WE STEAM

IH 94 TO WATERTOWN PLANK RD

1060-33-46 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, UP RR COM Advanced

UTIL/UP RR COM

IH 94 TO WATERTOWN PLANK RD

1060-33-47 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, TWC Advanced

UTIL/TWC

IH 94 TO WATERTOWN PLANK RD

1060-33-49 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, WAUWATOSA WATER UTIL Advanced

UTIL/WAUWATOSA WATER UTIL

IH 94 TO WATERTOWN PLANK RD

1060-34-40 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, MKE CO - SEWER Advanced

UTIL/MKE CO - SEWER

IH 94 TO WATERTOWN PLANK RD

1060-34-49 MILWAUKEE STH-100 301 $0 - $99,999 $0 - $99,999 11/25/12 ZOO IC, WAUWATOSA WATER AUDIT Advanced

UTIL/WAUWATOSA WATER AUDIT

IH 94 TO WATERTOWN PLANK RD

2030-04-05 MILWAUKEE STH-100 303 $0 - $99,999 $100,000 - $249,999 01/01/12 STH 100 Advanced

PE/INTERSECTION MODIFICATION

HOWARD AVE TO BELOIT ROAD

2030-04-25 MILWAUKEE STH-100 303 $0 - $99,999 $250,000 - $499,999 12/25/14 STH 100 Advanced

RE/INTERSECTION MODIFICATION

HOWARD AVE TO BELOIT ROAD
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1060-35-40 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, WE ELECTRIC Advanced

UTIL/WE ELECTRIC

BLUEMOUND RD TO WISCONSIN AVE

1060-35-43 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, AT&T WISC Advanced

UTIL/AT&T WISC

BLUEMOUND RD TO WISCONSIN AVE

1060-35-48 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, WAUWATOSA SWR Advanced

UTIL/WAUWATOSA SEWER UTIL

BLUEMOUND RD TO WISCONSIN AVE

1060-35-49 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, WAUWATOSA WTR Advanced

UTIL/WAUWATOSA WATER UTIL

BLUEMOUND RD TO WISCONSIN AVE

1060-36-41 MILWAUKEE STH-181 301 $0 - $99,999 $0 - $99,999 01/25/13 ZOO IC, GLENVIEW AVE, MMSD Advanced

UTIL/MMSD

BLUEMOUND RD TO WISCONSIN AVE

1350-09-70 MILWAUKEE USH-041 303 $11,000,000 - $11,999,999 $5,000,000 - $5,999,999 09/09/14 09/09/14 STADIUM FREEWAY Decrease

CONST/RESURFACE

STATE STREET TO LISBON AVENUE

1350-09-71 MILWAUKEE USH-041 303 $0 - $99,999 $4,000,000 - $4,999,999 09/09/14 STADIUM FREEWAY Advanced

CONST/RESURFACE

BREWER STADIUM TO STATE STREET

2025-01-02 MILWAUKEE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 01/01/12 STH 190 Advanced

PE/TRAFFIC SIGNALS/FLASHERS

12 CONNECTING HWY INTERSECTIONS

2025-01-72 MILWAUKEE VAR-HWY 303 $0 - $99,999 $750,000 - $999,999 02/12/15 STH 190 Advanced

CONST/TRAFFIC SIGNALS/FLASHERS

12 CONNECTING HWY INTERSECTIONS

2025-01-92 MILWAUKEE VAR-HWY 303 $0 - $99,999 $500,000 - $749,999 02/25/15 STH 190 Advanced

CONST/TRAFFIC SIGNALS/FLASHERS

12 CONNECTING HWY INTERSECTIONS

2984-04-01 MILWAUKEE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 01/01/12 VARIOUS HIGHWAYS Advanced

PE/TRAFFIC SIGNALS/FLASHERS

3 CONNECTING HWY INTERSECTIONS

2984-04-07 MILWAUKEE VAR-HWY 206 $0 - $99,999 $100,000 - $249,999 01/01/12 VARIOUS LOCATIONS Advanced
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PE/INSTALL TRAFFIC SIGNAL/FLASHERS

6 LOCAL INTERSECTIONS

2984-04-71 MILWAUKEE VAR-HWY 303 $0 - $99,999 $0 - $99,999 02/12/15 VARIOUS HIGHWAYS Advanced

CONST/TRAFFIC SIGNALS/FLASHERS

3 CONNECTING HWY INTERSECTIONS

2984-04-77 MILWAUKEE VAR-HWY 206 $0 - $99,999 $250,000 - $499,999 02/11/15 VARIOUS LOCATIONS Advanced

CONST/INSTALL TRAF SIGNAL/FLASHERS

6 LOCAL INTERSECTIONS

2984-04-91 MILWAUKEE VAR-HWY 303 $0 - $99,999 $0 - $99,999 02/25/15 VARIOUS HIGHWAYS Advanced

CONST/TRAFFIC SIGNALS/FLASHERS

3 CONNECTING HWY INTERSECTIONS

2984-04-97 MILWAUKEE VAR-HWY 206 $0 - $99,999 $100,000 - $249,999 02/25/15 VARIOUS LOCATIONS Advanced

CONST/INSTALL TRAF SIGNAL/FLASHERS

6 LOCAL INTERSECTIONS

0690-03-28 NORTHEAST REGION WIDE NON-HWY 303 $100,000 - $249,999 $100,000 - $249,999 03/25/14 REAL ESTATE LOE FY 2014 Deferred

DISTRICT 3 LEVEL OF EFFORT

9180-22-71 OCONTO STH-022 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/10/15 11/08/16 OCONTO FALLS - USH 141 Deferred

HIGHLAND DRIVE - USH 141

1600-29-70 ONEIDA USH-045 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 04/12/16 07/14/15 MONICO - EAGLE RIVER Advanced

CONST/RESURFACE

USH 8 TO STH 32

4075-33-21 OUTAGAMIE STH-096 303 $0 - $99,999 $100,000 - $249,999 12/25/15 CITY OF KAUKAUNA, GREEN BAY ROAD Advanced

RE-RECST EXISTING URBAN STREET

LAWE STREET - CLAIRBEL STREET

2697-00-05 OZAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/12 MAIN STREET Advanced

PE/RESURFACING

DIVISION ST TO CONCORD PL

2697-00-75 OZAUKEE LOC-STR 206 $0 - $99,999 $750,000 - $999,999 08/13/13 MAIN STREET Advanced

CONST/RESURFACING

DIVISION ST TO CONCORD PL

2310-14-00 OZAUKEE STH-060 303 $0 - $99,999 $0 - $99,999 01/01/12 JACKSON - GRAFTON Advanced

PE/RECONSTRUCT, PRESERVATION
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CTH Y INTERSECTION

2310-14-20 OZAUKEE STH-060 303 $0 - $99,999 $100,000 - $249,999 07/25/14 JACKSON - GRAFTON Advanced

RE/RECONSTRUCT, PRESERVATION

CTH Y INTERSECTION

7180-01-77 PEPIN STH-035 303 $0 - $99,999 $500,000 - $749,999 11/25/12 PEPIN - HAGER CITY Advanced

CONSTR/RETAINING WALL REPLACEMENT

1-MI SO PIERCE COUNTY LN RW-46-0010

1166-08-22 PORTAGE IH -039 303 $0 - $99,999 $100,000 - $249,999 02/25/13 PLAINFIELD - STEVENS POINT Advanced

REAL ESTATE/BRIDGE REPLACEMENT

RESERVE STREET BRIDGE B-49-31,39

1030-32-60 RACINE IH -094 303 $0 - $99,999 $100,000 - $249,999 11/25/12 IH 94 Advanced

CRC RESURFACING

SEVEN MILE RD TO CTH KR

2250-12-75 RACINE STH-020 303 $0 - $99,999 $100,000 - $249,999 09/10/13 MAIN STREET, VILLAGE OF WATERFORD Advanced

CONST/INTERSECTION MODIFICATION

1ST STREET INTERSECTION

5569-00-71 ROCK USH-014 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/15 01/10/17 HUMES ROAD, C JANESVILLE Deferred

CONST OPS/GRADE, BASE & SURFACE

LEXINGTON STREET TO PONTIAC DRIVE

1580-12-41 RUSK STH-027 303 $0 - $99,999 $0 - $99,999 05/25/13 C LADYSMITH, WEST NINTH STREET Advanced

UTL/CHARTER COMMUNICATIONS/UTL 6

MINER AVENUE TO FLAMBEAU AVENUE

1058-25-70 SHAWANO STH-029 303 $750,000 - $999,999 $750,000 - $999,999 07/14/15 SHAWANO - GREEN BAY Advanced

CONST/INTERSECTION MOD/HSIP

STH 29 & STH 156 INTERSECTION

4210-06-00 SHEBOYGAN CTH-A 206 $100,000 - $249,999 $100,000 - $249,999 12/31/00 12/25/12 TOWN OF WILSON, CTH A Advanced

DESIGN/RECST RAB HSIP-1I

CTH A-CTH EE INTERSECTION

4210-06-21 SHEBOYGAN CTH-A 206 $0 - $99,999 $0 - $99,999 07/25/13 TOWN OF WILSON, CTH A Advanced

RE/RAB HSIP-1I

CTH A-CTH EE INTERSECTION

9227-01-33 ST. CROIX VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/12 NW REGION,VAR CTYS IH 94, STH 29 Advanced

DESIGN/BRSHRM/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 10

October Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8220-05-22 TAYLOR STH-064 303 $0 - $99,999 $0 - $99,999 04/25/14 GILMAN - MEDFORD Advanced

REAL ESTATE ACQ/PAVEMENT REPLACEMNT

COYOTE DRIVE TO CENTRAL AVENUE

1080-17-00 WALWORTH USH-012 303 $0 - $99,999 $0 - $99,999 01/01/12 GENOA CITY - LAKE GENEVA Advanced

PE/RECONSTRUCT, PRESERVATION

CTH H INTERSECTION

1080-17-20 WALWORTH USH-012 303 $0 - $99,999 $100,000 - $249,999 07/25/14 GENOA CITY - LAKE GENEVA Advanced

RE/RECONSTRUCT, PRESERVATION

CTH H INTERSECTION

2300-01-02 WASHINGTON STH-167 303 $0 - $99,999 $0 - $99,999 01/01/12 STH 167 Advanced

PE/INTERSECTION MODIFICATION

FREISS LK RD-.55 MI E OF FREISS LK

2300-01-22 WASHINGTON STH-167 303 $0 - $99,999 $100,000 - $249,999 05/25/14 STH 167 Advanced

RE/INTERSECTION MODIFICATION

FREISS LK RD-.55 MI E OF FREISS LK

2300-01-72 WASHINGTON STH-167 303 $0 - $99,999 $250,000 - $499,999 05/12/15 STH 167 Advanced

CONST/INTERSECTION MODIFICATION

FREISS LK RD-.55 MI E OF FREISS LK

2380-00-73 WAUKESHA CTH-L 206 $8,000,000 - $8,999,999 $11,000,000 - $11,999,999 04/09/13 04/09/13 JANESVILLE ROAD Increase

CONST/RECONSTRUCT WITH ADDL LANES

CTH Y TO LANNON DRIVE

2718-11-71 WAUKESHA LOC-STR 206 $0 - $99,999 $750,000 - $999,999 05/14/13 S EAST AVENUE Advanced

CONST/WATER MAIN

ESTBERG TO COLLEGE AVENUE

1330-10-71 WAUKESHA STH-016 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/08/15 09/12/17 STH 16 Deferred

CONST/RESCONST

STH 83 INTERCHANGE

2025-14-72 WAUKESHA STH-190 303 $0 - $99,999 $100,000 - $249,999 11/25/12 CAPITOL DRIVE Advanced

CONST/WING WALL REHB/CCO 2025-14-70

PILGRIM RD INTERCHANGE

6350-06-46 WOOD USH-010 302 $0 - $99,999 $0 - $99,999 03/25/10 11/25/12 MARSHFIELD - STEVENS POINT Advanced

PARCEL 481, WISCONSIN GAS

CTH BB - STADT ROAD
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