
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2013-2016 STIP 1

October Amendments
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2013-2016 STIP 1
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1430-01-05 ADAMS STH-082 303 $0 - $99,999 $100,000 - $249,999 01/01/13 MAUSTON - IH 39 Advanced

DESIGN/PREVENTATIVE MAINTENANCE

STH 13 TO MARQUETTE CO LINE

1430-01-75 ADAMS STH-082 303 $0 - $99,999 $1,000,000 - $1,999,999 08/12/14 MAUSTON - IH 39 Advanced

CONSTR/PREVENTATIVE MAINTENANCE

STH 13 TO MARQUETTE CO LINE

1610-08-72 ASHLAND STH-013 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/13/16 09/12/17 MELLEN - ASHLAND Deferred

CONSTRUCTION/RESURFACING

900 FT S STH 112 TO BUTTERWORTH RD

1610-08-73 ASHLAND STH-013 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/13/16 09/12/17 MELLEN - ASHLAND Deferred

CONSTRUCTION/RESURFACING

GOLF COURSE RD TO 900 FT S STH 112

1220-19-72 BROWN IH -043 303 $0 - $99,999 $30,000,000 - $34,999,999 10/29/13 CITY OF GREEN BAY, LEO FRIGO BRG Advanced

CONST/BR REHAB-REPAIR B05-0158

IRWIN AVENUE - ATKINSON DRIVE

1220-19-73 BROWN IH -043 303 $0 - $99,999 $1,000,000 - $1,999,999 04/08/14 CITY OF GREEN BAY, LEO FRIGO BRIDGE Advanced

CONST/ BR REHAB-REPAIR OF PIERS

IRWIN AVENUE - ATKINSON DRIVE

1220-19-92 BROWN IH -043 303 $0 - $99,999 $100,000 - $249,999 11/25/13 CITY OF GREEN BAY, LEO FRIGO BRG Advanced

B-05-158 LOCAL TRAFFIC MITIGATION

IRWIN AVENUE - ATKINSON DRIVE

1220-19-93 BROWN LOC-STR 303 $0 - $99,999 $250,000 - $499,999 02/25/14 CITY OF GREEN BAY, LEO FRIGO BRG Advanced

B-05-158 DPW EXPENSES

IRWIN AVENUE - ATKINSON DRIVE

9202-07-82 BROWN LOC-STR 302 $250,000 - $499,999 $0 - $99,999 05/13/14 DEPERE - SUAMICO Deferred

DOUSMAN ST EXTENSION

WIS 29 RELOCATION US 41- CTH J

4987-07-72 BROWN STH-029 303 $0 - $99,999 $1,000,000 - $1,999,999 07/12/16 CITY OF GREEN BAY Advanced

CONST/RETROFIT REMOTE OPS

GREEN BAY LIFT STRUCTURES

4085-42-71 BROWN STH-032 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/12/17 12/13/16 8TH STREET, CITY OF DEPERE Advanced

CONST-RECST EXISTING URBAN ST

MAIN AVENUE-ASHLAND AVENUE

4050-11-00 CALUMET STH-055 303 $100,000 - $249,999 $100,000 - $249,999 01/01/13 MILITARY ROAD, VILLAGE OF SHERWOOD Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/RECST RURAL

STH 114 - CTH M

7865-05-00 CHIPPEWA LOC-STR 206 $0 - $99,999 $100,000 - $249,999 02/25/14 EAU CLAIRE - CTH B Advanced

STP FREIGHT PILOT PROGRAM/DESIGN

10TH AVENUE TO STH 29

7865-05-70 CHIPPEWA LOC-STR 206 $0 - $99,999 $750,000 - $999,999 06/09/15 EAU CLAIRE - CTH B Advanced

STP FREIGHT PILOT PROGRAM/CONST

10TH AVENUE TO STH 29

7050-09-03 CLARK STH-073 303 $0 - $99,999 $0 - $99,999 01/01/13 PITTSVILLE - NEILLSVILLE Advanced

DESIGN/BRIDGE REHABILITATION

TOMAS CREEK BRIDGE B-10-0192

1161-00-36 COLUMBIA IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/13 MADISON - PACKWAUKEE Advanced

DESIGN/NB CONCRETE PAVEMENT REPAIR

STH 78 TO MARQUETTE COUNTY LINE, NB

1161-02-35 COLUMBIA IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/13 C PORTAGE Advanced

DESIGN/REPAIR STH 16 AND RAMPS

STH 16 INTERCHANGE AREA

6130-01-65 COLUMBIA STH-016 303 $0 - $99,999 $0 - $99,999 03/25/14 WISCONSIN DELLS - COLUMBUS Advanced

LFA/RESHOULDERING

STH 13 TO OTSEGO ROAD

3677-00-74 DANE CTH-BB 206 $0 - $99,999 $0 - $99,999 04/25/14 REINER ROAD - CTH N Deferred

CONST OPS/INTERSECTION IMPROVEMENTS

VILAS HOPE ROAD INTERSECTION

1010-01-32 DANE IH -039 303 $0 - $99,999 $250,000 - $499,999 01/01/13 MADISON - PORTAGE Advanced

DESIGN/PAINT B-13-98 & B-13-99

USH 51 BRIDGES B-13-98 & B-13-99

1010-02-20 DANE IH -039 303 $0 - $99,999 $100,000 - $249,999 09/25/14 MADISON - PORTAGE Advanced

RE OPS

STH 19 & CPR OVERPASS STRUCTURES

1010-02-21 DANE IH -039 303 $0 - $99,999 $250,000 - $499,999 09/25/14 MADISON - PORTAGE Advanced

RE OPS/

STH 19 & CPR OVERPASS STRUCTURES

3070-00-75 DANE STH-073 303 $0 - $99,999 $500,000 - $749,999 03/11/14 IH 39 - COLUMBUS Advanced

CONST OPS/WEIGH STATION
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WEIGH PULL-OFF FACILITY 10

3364-00-60 DODGE STH-175 303 $0 - $99,999 $0 - $99,999 01/25/14 THERESA - LOMIRA Advanced

LFA/ MILL, PATCH AND OVERLAY

MENOMINEE STREET TO HENNI STREET

3364-03-41 DODGE STH-175 303 $0 - $99,999 $0 - $99,999 06/25/15 MILWAUKEE STREET, VILLAGE OF LOMIRA Advanced

UTL/WE ENERGIES ELECTRIC PARCEL 80

CHURCH STREET TO MAPLE STREET

3364-03-42 DODGE STH-175 303 $0 - $99,999 $0 - $99,999 06/25/15 MILWAUKEE STREET, VILLAGE OF LOMIRA Advanced

UTL/WE ENERGIES GAS PARCEL 83

CHURCH STREET TO MAPLE STREET

3364-03-45 DODGE STH-175 303 $0 - $99,999 $0 - $99,999 07/25/14 MILWAUKEE STREET, VILLAGE OF LOMIRA Deferred

UTL OPS - LEVEL OF EFFORT

(CHURCH STREET - MAPLE STREET)

7823-00-71 EAU CLAIRE LOC-STR 209 $0 - $99,999 $100,000 - $249,999 03/25/14 V FALL CREEK, GREENWOOD PACK LLC Advanced

CONST/TEA PROJECT

BRICKYARD STREET

1440-30-60 FOND DU LAC STH-023 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/12/21 07/08/14 LOG TAVERN ROAD-ECL Advanced

CONST/RDMT-MILL & OVERLAY

FOND DU LAC-PLYMOUTH

3360-14-21 FOND DU LAC STH-175 303 $0 - $99,999 $0 - $99,999 04/25/15 LOMIRA-FOND DU LAC Advanced

RE/MISC BOX CULVERT

CTH B-USH 151

1690-00-61 GREEN STH-069 303 $0 - $99,999 $0 - $99,999 03/25/14 MONROE - VERONA Advanced

LFA/CRACK FILLING

WITTENWYLER ROAD TO NORTH CO LINE

5953-04-20 IOWA STH-191 303 $0 - $99,999 $0 - $99,999 12/25/14 C DODGEVILLE, E DIVISION STREET Advanced

RE OPS

IOWA STREET TO DIAMOND OAKS DRIVE

1067-02-07 JEFFERSON IH -094 303 $0 - $99,999 $2,000,000 - $2,999,999 01/01/13 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/REPLACE B-28-44,47,584,585

ROCK/CRAWFORD RV B-28-44,47,584,585

1390-04-12 JEFFERSON STH-026 302 $0 - $99,999 $0 - $99,999 01/01/13 JEFFERSON BYPASS Advanced

DESIGN/SALT STORAGE FACILITY

CTH W TO CTH J
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1390-04-98 JEFFERSON STH-026 302 $0 - $99,999 $750,000 - $999,999 11/11/14 JEFFERSON BYPASS Advanced

CONST/SALT STORAGE FACILITY

CTH W TO CTH J

1016-03-31 JUNEAU IH -090 303 $0 - $99,999 $100,000 - $249,999 01/01/13 TOMAH - MAUSTON Advanced

DESIGN/BRSHRM/MISC STRUCTURE REPAIR

LEMONWEIR RVR BRGS B-29-32,33,46,47

3240-12-70 KENOSHA STH-032 303 $0 - $99,999 $0 - $99,999 07/14/15 SHERIDAN ROAD, TOWN OF SOMERS Advanced

CONST/RESURFACING

7TH ST (CTH A) INTERSECTION

1330-30-20 KENOSHA STH-083 303 $0 - $99,999 $100,000 - $249,999 07/25/15 STH 83 Advanced

RE/RECONSTRUCTION SAFETY HSIP

INTERSECT WITH CTH C

5991-08-08 LA CROSSE CTH-B 206 $0 - $99,999 $100,000 - $249,999 11/25/13 C LA CROSSE, GILLETTE STREET Advanced

STP-FREIGHT PILOT/DESIGN/RECONDITIO

RIVER VALLEY DRIVE TO STH 16

5991-08-09 LA CROSSE CTH-B 206 $0 - $99,999 $1,000,000 - $1,999,999 03/10/15 C LA CROSSE, GILLETTE STREET Advanced

STP-FREIGHT PILOT/CONST OPS/RECOND

RIVER VALLEY DRIVE TO STH 16

1630-08-27 LA CROSSE USH-053 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/25/14 01/25/18 USH 14/61 - I-90/GILLETTE ST - I-90 Deferred

R/W OPER

GILLETTE ST NLY TO INT 90

9560-02-74 MARINETTE USH-141 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/12/16 CITY OF NIAGARA Deferred

R/W-YES BY CITY

BETTERS COURT-CTH N

1160-00-67 MARQUETTE LOC-STR 303 $0 - $99,999 $0 - $99,999 10/25/13 PACKWAUKEE - COLOMA Deferred

LFA/MAINTENANCE

MARQUETTE CTY SALT SHED REPAIR

2070-10-00 MILWAUKEE CTH-Y 206 $0 - $99,999 $250,000 - $499,999 01/01/13 EAST LAYTON AVE Advanced

PE / STP-FREIGHT PILOT PROGRAM

S HOWELL AVE TO S PENNSYLVANIA AVE

2070-10-20 MILWAUKEE CTH-Y 206 $0 - $99,999 $0 - $99,999 12/25/14 EAST LAYTON AVE Advanced

RE / STP-FREIGHT PILOT PROGRAM

S HOWELL AVE TO S PENNSYLVANIA AVE

2070-10-70 MILWAUKEE CTH-Y 206 $0 - $99,999 $3,000,000 - $3,999,999 05/12/15 EAST LAYTON AVE Advanced
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CONST / STP-FREIGHT PILOT PROGRAM

S HOWELL AVE TO S PENNSYLVANIA AVE

1060-27-02 MILWAUKEE IH -094 302 $11,000,000 - $11,999,999 $60,000,000 - $69,999,999 01/25/14 01/25/14 EAST WEST FREEWAY, CITY MILWAUKEE Increase

PE/IE/RECST PRESRV/CORRD STUDY

70TH ST TO 16TH ST

2135-03-70 MILWAUKEE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 05/12/15 NORTH AVE OVER CP RR Advanced

CONST / STP FREIGHT PILOT

32ND STREET TO 30TH STREET

2570-06-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/13 N PORT WASHINGTON AVE Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER CAPITOL DRIVE B-40-0219

2590-05-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/13 WEST LISBON AVENUE Advanced

PE / STP-FREIGHT PILOT PROGRAM

INTERSECTION WITH N 27TH ST

2590-05-70 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/09/15 WEST LISBON AVENUE Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION WITH N 27TH ST

2590-05-90 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/15 WEST LISBON AVENUE Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION WITH N 27TH ST

2984-40-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/13 N 51ST BOULEVARD Advanced

PE/BRIDGE DEDECK REPLACEMENT

BRIDGE OVER LINCOLN CREEK B-40-0632

2984-42-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/13 EAST WARD STREET Advanced

PE / STP-FREIGHT PILOT PROGRAM

INTERSECTION W/ S ALLIS & E BAY ST

2984-42-70 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/09/15 EAST WARD STREET Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION W/ S ALLIS & E BAY ST

2984-42-90 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/15 EAST WARD STREET Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION W/ S ALLIS & E BAY ST

1693-38-72 MILWAUKEE NON-HWY 211 $0 - $99,999 $500,000 - $749,999 04/25/14 NORTH BANK TRAIL Advanced

CONST/BIKE & PEDESTRIAN TRAIL
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Project County Hwy Prg Orig Estimate Curr Estimate
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CANAL STREET TO 33RD COURT

2040-16-70 MILWAUKEE STH-100 303 $9,000,000 - $9,999,999 $12,000,000 - $12,999,999 02/11/14 02/11/14 RYAN ROAD (STH 100) CITY OAK CREEK Increase

CONST/PAVEMENT REPLACEMENT

27TH STREET TO STH 38

2165-00-20 MILWAUKEE STH-181 303 $250,000 - $499,999 $250,000 - $499,999 07/25/24 07/25/16 GLENVIEW AVE, CITY OF MILWAUKEE Advanced

RE/RECONSTRUCTION

W DANA STREET TO BLUE MOUND ROAD

1060-35-80 MILWAUKEE USH-018 301 $0 - $99,999 $1,000,000 - $1,999,999 07/08/14 ZOO IC, BLUEMOUND RD WATERMAIN Advanced

CONST/WATERMAIN

ACROSS USH 45 SOUTH OF USH 18

1060-34-73 MILWAUKEE USH-045 301 $6,000,000 - $6,999,999 $8,000,000 - $8,999,999 03/10/15 03/10/15 ZOO IC, DPW SITE FACILITIES Increase

CONST/SITE FACILITIES

MILWAUKEE CO DPW SITE

1009-64-00 NORTH CENTRAL REGION WIDE NON-HWY 205 $0 - $99,999 $500,000 - $749,999 01/25/14 DESIGN LP ADMINISTRATION COSTS Advanced

DESIGN/MISC

MC CEDAR CORPORATION FY14-16

1009-64-70 NORTH CENTRAL REGION WIDE NON-HWY 205 $0 - $99,999 $750,000 - $999,999 01/25/14 CONST LP ADMINISTRATION COSTS Advanced

CONSTRUCTION/MISC

MC CEDAR CORP/DAAR FY14-16

1009-63-00 NORTHEAST REGION WIDE NON-HWY 205 $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 DESIGN LP ADMINISTRATION COST Advanced

DESIGN/MISC ADMIN COST

MC JT ENGINEERING FY 14-16

1009-63-70 NORTHEAST REGION WIDE NON-HWY 205 $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 CONST LP ADMINISTRATION COST Advanced

CONST/MISC ADMIN COST

MC JT ENGINEERING FY 14-16

1009-65-00 NORTHWEST REGION WIDE NON-HWY 205 $0 - $99,999 $500,000 - $749,999 01/25/14 DESIGN LP ADMINISTRATION COSTS Advanced

DESIGN/MISC

MC KNIGHT E/A, INC. FY14-16

1009-65-70 NORTHWEST REGION WIDE NON-HWY 205 $0 - $99,999 $500,000 - $749,999 01/25/14 CONST LP ADMINISTRATION COSTS Advanced

CONSTRUCTION/MISC

MC KNIGHT E/A,INC/KL ENG FY14-16

1166-08-82 PORTAGE IH -039 303 $0 - $99,999 $250,000 - $499,999 08/12/14 PLAINFIELD - STEVENS POINT Advanced

CONSTR/BRIDGE REPLACEMENT LOCAL UTL

RESERVE ST BRIDGE B-49-31,B-49-39
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Sched
Curr
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2340-00-05 RACINE STH-020 303 $0 - $99,999 $100,000 - $249,999 01/01/13 STH 20 Advanced

PE/INTERSECT IMPROVEMENTS - HSIP

INTERSECT WITH CTH C

2340-00-25 RACINE STH-020 303 $0 - $99,999 $100,000 - $249,999 07/25/15 STH 20 Advanced

RE/INTERSECT IMPROVEMENTS - HSIP

INTERSECT WITH CTH C

2240-18-00 RACINE STH-036 303 $0 - $99,999 $100,000 - $249,999 01/01/13 STH 36 Advanced

PE/TURNING LANES - HSIP SAFETY

INTERSECT WITH CTH Y

2240-18-20 RACINE STH-036 303 $0 - $99,999 $100,000 - $249,999 07/25/15 STH 36 Advanced

RE/TURNING LANES - HSIP SAFETY

INTERSECT WITH CTH Y

2290-20-02 RACINE STH-038 302 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/25/13 CTH K TO OAKWOOD ROAD Deferred

PE/RECONSTRUCT, EXPANSION/FY2013

RACINE AND MILWAUKEE COUNTIES

2290-20-03 RACINE STH-038 302 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 01/01/13 CTH K TO OAKWOOD ROAD Deferred

PE/RECONST, EXPANSION/FINAL DESIGN

RACINE AND MILWAUKEE COUNTIES

1093-01-32 ROCK IH -043 303 $0 - $99,999 $0 - $99,999 01/01/13 BELOIT - ELKHORN Advanced

DESIGN/B-53-114,115,118,119 APPRCHS

STH 140, SUMMERVILLE RD BRG APPRCHS

5360-01-40 ROCK STH-026 303 $0 - $99,999 $0 - $99,999 09/25/14 C JANESVILLE, MILTON AVENUE Advanced

UTL OPS/ LEVEL OF EFFORT

CENTERWAY TO KENNEDY ROAD

5350-00-44 ROCK USH-051 303 $0 - $99,999 $0 - $99,999 09/25/14 BELOIT URBANIZED AREA Advanced

UTL OPS/LEVEL OF EFFORT

CRANSTON ROAD INTERSECTION

5350-01-03 ROCK USH-051 303 $0 - $99,999 $750,000 - $999,999 01/01/13 BELOIT - JANESVILLE Advanced

PE/MILL AND OVERLAY

CRANSTON ROAD TO STH 11

5988-00-70 SAUK LOC-STR 206 $0 - $99,999 $3,000,000 - $3,999,999 05/13/14 C BARABOO, SOUTH BOULEVARD Advanced

STP-FREIGHT PILOT/CONST OPS/RECONST

USH 12 - STH 123

1674-00-84 SAUK USH-012 302 $0 - $99,999 $250,000 - $499,999 07/12/16 LAKE DELTON - SAUK CITY ROAD Advanced
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig
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Curr
Sched Title/Concept/Limit Reason

CONST/SALT STORAGE FACILITY

IH 90/94 - SKI-HI ROAD

8590-01-75 SAWYER STH-040 303 $0 - $99,999 $0 - $99,999 10/25/13 BRUCE - RADISSON Advanced

CONSTR/BRIDGE REHABILTATION/SHRM

COUDERAY RIVER BRIDGE B-57-0072

1009-62-00 SOUTHEAST REGION WIDE NON-HWY 205 $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 DESIGN LP ADMINISTRATION COSTS Advanced

DESIGN/MC

MC DAAR ENGINEERING INC FY14-16

1009-62-70 SOUTHEAST REGION WIDE NON-HWY 205 $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 CONST LP ADMINISTRATION COSTS Advanced

CONSTRUCTION/MISC

MC DAAR ENGINEERING INC FY14-16

1009-61-00 SOUTHWEST REGION WIDE NON-HWY 205 $0 - $99,999 $750,000 - $999,999 01/25/14 DESIGN LP ADMINISTRATION COSTS Advanced

DESIGN/MISC

KJOHNSON ENG FY 14-16

1009-61-70 SOUTHWEST REGION WIDE NON-HWY 205 $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 CONST LP ADMINISTRATION COSTS Advanced

CONSTRUCTION/MISC

KJOHNSON ENG FY 14-16

1199-16-99 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/13 FFY14 ANNUAL PLAN Advanced

TRAINING

DTSD PROFESSIONAL DEVELOPMENT

1080-07-00 WALWORTH USH-012 303 $0 - $99,999 $0 - $99,999 01/01/13 USH 12 Advanced

PE/HIGH FRICTION SURFACE TREATMENT

BRIDGE OVER MACLEAN ROAD

1080-07-70 WALWORTH USH-012 303 $0 - $99,999 $0 - $99,999 07/14/15 USH 12 Advanced

CONST/HIGH FRICTION SURFCE TREATMNT

BRIDGE OVER MACLEAN ROAD

1000-44-73 WASHINGTON STH-167 303 $0 - $99,999 $250,000 - $499,999 03/10/15 HOLY HILL ROAD Advanced

CONST/RESURFACING

WOLF RD TO USH 41/45

3360-09-50 WASHINGTON STH-167 303 $0 - $99,999 $100,000 - $249,999 02/25/15 MENOMONEE FALLS-SLINGER RD(STH 175) Advanced

CONST/WSOR RR XING 386 994L

BEECHWOOD INDUSTRIAL CT TO POLK ST

3360-09-51 WASHINGTON STH-175 303 $0 - $99,999 $100,000 - $249,999 02/25/15 MENOMONEE FALLS-SLINGER RD(STH 175) Advanced

CONST/WSOR RR XING 386 997G
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BEECHWOOD INDUSTRIAL CT TO POLK ST

3360-09-52 WASHINGTON STH-175 303 $0 - $99,999 $100,000 - $249,999 02/25/15 MENOMONEE FALLS-SLINGER RD(STH 175) Advanced

CONST/WSOR RR XING 386 997G

BEECHWOOD INDUSTRIAL CT TO POLK ST

1000-44-74 WASHINGTON USH-041 303 $0 - $99,999 $250,000 - $499,999 09/08/15 MILWAUKEE - FOND DU LAC Advanced

CONST/RESURFACE

STH 167 INTERCHANGE

1100-47-00 WASHINGTON USH-041 303 $0 - $99,999 $100,000 - $249,999 01/01/13 USH 41/45 Advanced

PE/HIGH FRICTION SURFACE TREATMENT

CTH F (FREIDSTADT RD) TO STH 167

1100-47-70 WASHINGTON USH-041 303 $0 - $99,999 $750,000 - $999,999 07/14/15 USH 41/45 Advanced

CNST/HIGH FRICTION SURFACE TREATMNT

CTH F (FREIDSTADT RD) TO STH 167

2758-04-00 WAUKESHA CTH-JJ 206 $0 - $99,999 $0 - $99,999 01/01/13 CTH JJ Advanced

PE/INTERSECTION MODIFICATION

INTERSECTION WITH SILVERNAIL

2758-04-70 WAUKESHA CTH-JJ 206 $0 - $99,999 $250,000 - $499,999 12/08/15 CTH JJ Advanced

PE/INTERSECTION MODIFICATION

INTERSECTION WITH SILVERNAIL

2718-03-01 WAUKESHA CTH-T 206 $0 - $99,999 $0 - $99,999 01/01/13 N GRANDVIEW BLVD Advanced

PE/INTERSECT MOD AND PAVMT MARKING

NORTHVIEW RD TO SUMMIT AVE

2718-03-71 WAUKESHA CTH-T 206 $0 - $99,999 $500,000 - $749,999 12/08/15 N GRANDVIEW BLVD Advanced

CONST/INTERSECT MOD AND PAVMT MARKG

NORTHVIEW RD TO SUMMIT AVE

1090-34-00 WAUKESHA IH -043 303 $0 - $99,999 $0 - $99,999 01/01/13 IH 43 Advanced

PE/HIGH FRICTION SURFACE TREATMENT

ROUND-ABOUTS & APP AT CTH Y

1090-34-70 WAUKESHA IH -043 303 $0 - $99,999 $100,000 - $249,999 06/09/15 IH 43 Advanced

CONST/HIGH FRICTION SURFCE TREATMNT

ROUND-ABOUTS & APP AT CTH Y

2718-03-00 WAUKESHA LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/13 PERKINS AVENUE Advanced

PE/INTERSECTION MODIFICATION

INTERSECTION WITH ARCADIAN AVENUE
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2718-03-70 WAUKESHA LOC-STR 206 $0 - $99,999 $250,000 - $499,999 12/08/15 PERKINS AVENUE Advanced

CONST/INTERSECTION MODIFICATION

INTERSECTION WITH ARCADIAN AVENUE

2788-00-71 WAUKESHA USH-018 303 $25,000,000 - $29,999,999 $35,000,000 - $39,999,999 12/08/15 12/08/15 WAUKESHA BYPASS Increase

CONST/RECONSTRUCT, PAVING

SUMMIT AVE TO GENESEE RD

1517-07-71 WINNEBAGO USH-010 302 $8,000,000 - $8,999,999 $10,000,000 - $10,999,999 07/12/16 07/11/17 USH 10 - USH 10/STH 441 Deferred

USH 10 MAINLINE(COLDSPRING RD-US41)

COUNTY CB - ONEIDA STREET

1517-75-77 WINNEBAGO USH-010 302 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/12/16 07/11/17 USH 10 - USH 10/STH 441 Deferred

MIDWAY RD (CTH AP) INTCHG

COUNTY CB - 0NEIDA STREET

1120-11-85 WINNEBAGO USH-041 302 $250,000 - $499,999 $0 - $99,999 05/12/15 STH 26 - BREEZEWOOD LANE Deferred

LK BUTTE DES MORTS CSWY AERATION

WIS 26 - WIS 21
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