2015-2018 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1550-04-24

BARRON

USH-063

303

$0 - $99,999

$0 - $99,999

04/25/17

04/25/20

C CUMBERLAND, ELM STRAND 2ND AVE

Deferred

REAL ESTATE ACQUISITION/RESURFACING

WEST JUNCTION STH 48 TO CHARRIE LN

8160-00-20

BAYFIELD

STH-013

303

$0 - $99,999

$0 - $99,999

12/25/19

01/25/18

ASHLAND - BAYFIELD

Advanced

REAL ESTATE ACQ/TLE/BRG REPLACEMENT

BOYD CREEK BRIDGE B-04-0008

8160-01-20

BAYFIELD

STH-013

303

$0 - $99,999

$0 - $99,999

08/25/19

01/25/18

ASHLAND - BAYFIELD

Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

BONO CREEK BRIDGE B-04-0029

8160-04-64

BAYFIELD

STH-013

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/13/21

12/13/16

ASHLAND - BAYFIELD

Advanced

CONST/MIS/CLVRT RPLACE/REPAIR/CLEAN

SUPERIOR AVENUE TO 7TH STREET

6217-00-74

COLUMBIA

CTH-K

290

$100,000 - $249,999

$100,000 - $249,999

09/25/17

C COLUMBUS,SIDEWALK&TRAIL IMPRVMNTS

Deferred

CONST/SIDEWALK,TRAIL,CURB RAMPS

VARIOUS LOCATIONS

6996-05-33

COLUMBIA

NON-HWY

290

$500,000 - $749,999

$500,000 - $749,999

12/13/16

C OF PORTAGE, PORTAGE CANAL

Deferred

CONST OPS-BIKE/PED TRAIL SEGMENT 2

ADAMS STREET TO CP RAILWAY BRIDGE

5271-08-03

COLUMBIA

STH-060

303

$0 - $99,999

$100,000 - $249,999

01/01/15

SAUK CITY - 1H39

Advanced

PE/ MILL & OVERLAY PAVEMENT

CLARK STREET TO IH 39

6075-00-03

COLUMBIA

STH-060

303

$0 - $99,999

$100,000 - $249,999

01/01/15

IH 39 - ARLINGTON

Advanced

PE/ MILL & OVERLAY PAVEMENT

IH39TOUSS51

5640-01-62

COLUMBIA

STH-113

303

$0 - $99,999

$250,000 - $499,999

03/25/17

WISCONSIN RIVER CROSSING

Advanced

CONST/FERRY PAINTING

FERRY VESSEL S-11-1000

1400-00-42

COLUMBIA

USH-051

303

$0 - $99,999

$0 - $99,999

07/25/16

DEFOREST - PORTAGE

Advanced

UTL OPS

CTH PINTERSECTION

1011-04-96

DANE

IH -039

303

$0 - $99,999

$0 - $99,999

02/25/18

02/25/20

RIVER ROAD BRIDGE

Deferred

TRF MIT 1011-04-79

MADISON - PORTAGE B-13-0089

5155-04-24

DANE

USH-014

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/25/18

09/25/50

OREGON - EVANSVILLE

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




October Amendments

2015-2018 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

R/E ACQUISITION

STH 138 TO STH 92

4140-20-43

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

12/25/15

12/25/20

GREEN BAY RD, CITY OF STURGEON BAY

Deferred

UTIL/WPS GAS P 140

MICHIGAN STREET - EGG HARBOR ROAD

8998-00-56

DOUGLAS

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/25/16

C SUPERIOR, N 28TH STREET

Advanced

RR OPS/RAIL XING ROADWAY SURFACE

UNION PACIFIC RR CROSSING 186 144U

8949-05-40

DUNN

USH-012

303

$0 - $99,999

$0 - $99,999

04/25/19

11/25/18

BALDWIN - MENOMONIE

Advanced

UTILITY/LEVEL-OF-EFFORT

WILSON CREEK BRIDGE B-17-0009

1021-03-91

EAU CLAIRE

IH -094

303

$100,000 - $249,999

$100,000 - $249,999

07/25/17

07/25/21

EAU CLAIRE - OSSEO

Deferred

TRF MITIGATION CONST 1D 1021-03-71

CTH JBRIDGE B-18-0212 (WEST BOUND)

1021-03-94

EAU CLAIRE

IH -094

303

$0 - $99,999

$0 - $99,999

07/25/17

03/25/19

EAU CLAIRE - OSSEO

Deferred

TRF MITIGATION/CONST ID 1021-03-74

2 BR/HOBBS RD B18-050/CTH | B18-062

1022-09-98

EAU CLAIRE

IH -094

303

$100,000 - $249,999

$100,000 - $249,999

01/25/18

07/25/21

EAU CLAIRE - OSSEO

Deferred

TRF MITIGATION/CONSTR ID 1022-09-78

USH 53 TO MALLARD ROAD (EB & WB)

7590-01-22

EAU CLAIRE

STH-093

303

$0 - $99,999

$0 - $99,999

10/25/15

ELEVA - EAU CLAIRE

Advanced

REAL EST ACQ/FLOOD DAMAGE SLOPE RPR

TREMPEALEAU COUNTY LN TO HAGNESS RD

7590-01-72

EAU CLAIRE

STH-093

303

$0 - $99,999

$100,000 - $249,999

10/25/15

ELEVA - EAU CLAIRE

Advanced

CONST/MIS/FLOOD DAMAGE SLOPE REPAIR

TREMPEALEAU COUNTY LN TO HAGNESS RD

1190-02-94

EAU CLAIRE

USH-053

303

$0 - $99,999

$0 - $99,999

05/25/16

03/25/19

EAU CLAIRE - CHIPPEWA FALLS

Deferred

TRAFFIC MITIGATION 1022-02-64

IH 94 TO 40TH AVENUE (11 BRIDGES)

9260-01-61

FOREST

STH-032

303

$0 - $99,999

$0 - $99,999

11/13/18

CRANDON - THREE LAKES

Advanced

CONST/PREV MAINT APPRVL 9/10/2015

BRIDGE MAINTENANCE B-21-0015

1023-00-89

JACKSON

IH -094

303

$0 - $99,999

$0 - $99,999

01/25/18

07/25/21

BLACK RIVER FALLS- TOMAH

Deferred

TOIPS/ITEMS FOR CONST ID 1023-00-79

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

BLACK RIVER - PERRY CREEK

1023-00-99

JACKSON

IH -094

303

$0 - $99,999

$0 - $99,999

01/25/18

07/25/21

BLACK RIVER FALLS- TOMAH

Deferred

TRF MITIGATION CONST 1D 1023-00-79

BLACK RIVER - PERRY CREEK

7550-01-72

JACKSON

STH-054

303

$100,000 - $249,999

$100,000 - $249,999

11/10/20

02/13/18

MELROSE - BLACK RIVER FALLS

Advanced

CONSTRUCTION/BRRHB/PCC OVRLY

TROUT RUN CREEK BRIDGE B-27-0067

1018-00-91

JUNEAU

IH -090

303

$0 - $99,999

$0 - $99,999

06/25/17

06/25/19

STH 80 OVERHEAD & APPROACHES

Deferred

TRF MIT 1018-00-71

MAUSTON TO NEW LISBON

3210-00-55

KENOSHA

CTH-S

206

$250,000 - $499,999

$250,000 - $499,999

01/25/19

07/25/18

CTHS

Advanced

RR/RR WARNING DEVICES

UNION PACIFIC RR XING 176893V

5991-03-05

LA CROSSE

LOC-STR

290

$0 - $99,999

$0 - $99,999

09/25/16

TOWN OF CAMPBELL, PED IMPROVEMENTS

Deferred

CONST/CROSSWALK IMPRVMNTS, SIGNAGE

VARIOUS LOCATIONS

1071-06-87

LA CROSSE

OFF-SYS

303

$100,000 - $249,999

$100,000 - $249,999

05/10/16

LA CROSSE - GALESVILLE

Deferred

CONST/CONST GEORGE ST/BACK ACCESS

GEORGE ST BACK ACCESS RD

9140-12-00

LANGLADE

STH-052

303

$0 - $99,999

$100,000 - $249,999

01/01/15

ANTIGO - LANGLADE

Advanced

DESIGN/REPLACEMENT

SPRING BROOK BRIDGE B-34-0842

9000-13-61

LINCOLN

STH-064

303

$0 - $99,999

$0 - $99,999

11/13/18

MERRILL - ANTIGO

Advanced

CONST/PREV MAINT APPRVL 9/10/2015

BRIDGE MAINTENANCE B-35-0002

1009-44-37

LINCOLN

VAR-HWY

303

$0 - $99,999

$0 - $99,999

01/01/15

LINCOLN COUNTY CULVERT REPLACEMENTS

Advanced

DESIGN/PREV MAINT APPRVL 9/10/2015

C-35-12, C-35-63, C-35-69

1090-31-90

MILWAUKEE

IH -043

303

$500,000 - $749,999

$500,000 - $749,999

09/25/18

09/25/19

AIRPORT FREEWAY

Deferred

TRAFFIC MITIGATION 1090-31-70

84TH ST TO 35TH ST (OVERPASSES)

1228-22-90

MILWAUKEE

IH -043

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/25/18

09/25/21

NORTH SOUTH FREEWAY

Deferred

MIS/ TRAFFIC MITIGATION, ROADWAY

NORTH AV TO BENDER RD (NB)

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1228-28-90

MILWAUKEE

IH -043

303

$250,000 - $499,999

$250,000 - $499,999

09/25/18

09/25/19

HILLSIDE INTERCHANGE

Deferred

TRAFFIC MITIGATION 1228-28-70

W WISCONSIN TO W WALNUT ST

1100-35-90

MILWAUKEE

IH -894

303

$750,000 - $999,999

$750,000 - $999,999

09/25/18

09/25/21

Z00 FREEWAY

Deferred

MIS/ITRAFFIC MITIGATION

HALE I/C TO LINCOLN AVE (OVRPASSES)

2126-00-71

MILWAUKEE

LOC-STR

303

$0 - $99,999

$1,000,000 - $1,999,999

02/09/16

W MCKINLEY AVE, CITY MILW PHASE 2

Advanced

CONST/CITY OF MILWAUKEE UTILITIES

6TH STREET TO 3RD STREET

2040-15-21

MILWAUKEE

STH-100

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

09/25/17

07/25/26

Ryan Road (STH 100)City Franklin

Deferred

R.E./Reconstruct with add'l lanes

60th Street to Loomis Road (STH 36)

1360-10-70

MILWAUKEE

STH-145

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/25/15

10/25/15

FOND DU LAC AVE, CMILW PHASE 1

Deferred

CNST/RELOCATE 72 INCH IH43 STRM SWR

9TH STREET TO 6TH STREET

1060-34-74

MILWAUKEE

USH-045

301

$0 - $99,999

$500,000 - $749,999

02/25/16

Z0O0 IC, BERM GRADING

Advanced

CONST/GRADING/EARTHWORK

AT WAUWATOSA WEST H.S.

1077-02-04

MONROE

IH -090

303

$0 - $99,999

$250,000 - $499,999

01/01/15

SPARTA - TOMAH

Advanced

DESIGN/REPLACE PAV'T/O'LAY B-41-91

STH 16 INTERCHANGE AREA & B-41-91

1009-44-35

NORTH CENTRAL REGION WIDE

VAR-HWY

303

$0 - $99,999

$0 - $99,999

01/01/15

REGIONWIDE BRIDGE MAINTENANCE

Advanced

DESIGN/PREV MAINT APPRVL 9/10/2015

LOCATIONS ON STN PER ANNUAL PLAN

1009-44-36

NORTH CENTRAL REGION WIDE

VAR-HWY

303

$0 - $99,999

$0 - $99,999

01/01/15

REGIONWIDE BRIDGE MAINTENANCE

Advanced

DESIGN/PREV MAINT APPRVL 9/10/2015

LOCATIONS ON STN PER ANNUAL PLAN

1009-44-68

NORTH CENTRAL REGION WIDE

VAR-HWY

303

$0 - $99,999

$250,000 - $499,999

08/14/18

REGIONWIDE BRIDGE MAINTENANCE

Advanced

CONST/PREV MAINT APPRVL 9/10/2015

LOCATIONS ON STN PER ANNUAL PLAN

1009-46-30

NORTH CENTRAL REGION WIDE

VAR-HWY

303

$0 - $99,999

$0 - $99,999

01/01/15

REGIONWIDE BRIDGE MAINTENANCE

Advanced

DESIGN/PREV MAINT APPRVL 9/29/2015

LOCATIONS ON STN PER ANNUAL PLAN

9261-06-30

ONEIDA

STH-032

303

$0 - $99,999

$0 - $99,999

01/01/15

CRANDON - THREE LAKES

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP

October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/PREV MAINT APPRVL 9/10/2015

CULVERT REPLACEMENT C-43-9706

1170-16-62

ONEIDA

USH-051

303

$0 - $99,999

$100,000 - $249,999

08/14/18

TOMAHAWK - MINOCQUA

Advanced

CONST/PREV MAINT APPRVL 9/10/2015

BRIDGE MAINTENANCE B-43-0018

1166-06-25

PORTAGE

IH -039

303

$100,000 - $249,999

$100,000 - $249,999

09/25/16

07/25/19

PLAINFIELD - STEVENS POINT

Deferred

REAL ESTATE/BRIDGE REHAB/NEW BRIDGE

USH 10 B490024 & NEW PEDESTRIAN BR

1166-12-21

PORTAGE

IH -039

303

$500,000 - $749,999

$500,000 - $749,999

03/25/17

07/25/19

PLAINFIELD - STEVENS POINT

Deferred

RE/RECONSTRUCTION

USH 10 TO STH 66

1580-30-03

PRICE

USH-008

303

$0 - $99,999

$100,000 - $249,999

01/01/15

PRENTICE - BRADLEY

Advanced

DESIGN/DECK REPLACEMENT

BRIDGE DECK REPLACEMENT B-50-32, 33

1580-30-73

PRICE

USH-008

303

$0 - $99,999

$1,000,000 - $1,999,999

09/11/18

PRENTICE - BRADLEY

Advanced

CONST/DECK REPLACEMENT

BRIDGE DECK REPLACEMENT B-50-32, 33

1030-20-15

RACINE

IH -094

301

$0 - $99,999

$4,000,000 - $4,999,999

08/25/16

N-S FREEWAY PLANS OFF SHELF

Advanced

DESIGN

NORTH SOUTH FREEWAY CORRIDOR

1005-10-86

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

06/25/18

ILLINOIS STATE LINE - MADISON

Advanced

ITS PO 1005-10-73/FY 2018

CTH O TOKENNEDY ROAD

5989-00-12

ROCK

LOC-STR

290

$250,000 - $499,999

$250,000 - $499,999

09/25/16

TOWN OF BELOIT, INMAN PARKWAY

Deferred

CONST OPS/INSTALL SIDEWALK

RIVERSIDE DRIVE TO PRAIRIE AVENUE

3320-00-41

ROCK

STH-140

303

$0 - $99,999

$0 - $99,999

11/25/15

BERGEN - EMERALD GROVE

Advanced

UTL OPS/3320-00-75/PARCEL 202

BRADFORD/CLINTON RD TO AVALON RD

3320-00-42

ROCK

STH-140

303

$0 - $99,999

$0 - $99,999

11/25/15

BERGEN - EMERALD GROVE

Advanced

UTL OPS/3320-00-75/PARCEL 221

BRADFORD/CLINTON RD TO AVALON RD

1009-44-38

SHAWANO

VAR-HWY

303

$0 - $99,999

$0 - $99,999

01/01/15

SHAWANO COUNTY CULVERT REPLACEMENTS

Advanced

DESIGN/PREV MAINT APPRVL 9/10/2015

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

C-58-23, C-58-76

5105-16-70

SOUTHWEST REGION WIDE

VAR-HWY

305

$100,000 - $249,999

$100,000 - $249,999

03/08/16

SOUTHWEST REGIONWIDE

Advanced

CONST/SIGN BRIDGE REPAIRS

VARIOUS LOCATIONS

1020-01-78

ST. CROIX

IH -094

303

$100,000 - $249,999

$100,000 - $249,999

11/25/16

01/25/19

HUDSON - BALDWIN

Deferred

MIS CONSTR/PROCUREMENT ITS EQUIPMNT

130TH STREET TOCTH T (EB & WB)

1020-01-97

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

03/25/17

03/25/19

HUDSON - BALDWIN

Deferred

TRAFFIC MITIGATION 1020-01-77

130TH STREET TOCTH T (EB & WB)

1020-03-91

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

03/25/18

03/25/19

HUDSON - BALDWIN

Deferred

TRF MITIGATION CONSTR ID 1020-03-81

USH 12 TO STH 65 (EB & WB)

1020-07-40

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

03/25/16

DEACTIVATED HUDSON - MENOMONIE

Deferred

INACTIVE/UTL PAR 30 /AT&T WISCONSIN

STH 65 INTERCHANGE

1020-07-42

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

03/25/16

DEACTIVATE HUDSON - MENOMONIE

Deferred

INACTIVE/UTL PAR 20/AT& T LEGACY

STH 65 INTERCHANGE

1000-02-17

STATEWIDE

303

$0 - $99,999

$100,000 - $249,999

01/01/15

FFY 15 TRANS Program

Advanced

OJT/SS PROGRAM

1023-07-92

TREMPEALEAU

IH -094

303

$0 - $99,999

$0 - $99,999

07/25/17

03/25/20

EAU CLAIRE - OSSEO

Deferred

TRAFFIC MITIGATION FOR 1020-03-72

CTH NN & BUFFALO RIVER E & WB BRDGS

7130-08-74

TREMPEALEAU

STH-093

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/13/18

INDEPENDENCE - ELEVA

Advanced

CONSTR/MIS/CULVERT REPAIR & REPLACE

INDEE BLVD TO BUFFALO RIVER

1633-06-24

TREMPEALEAU

USH-053

303

$0 - $99,999

$0 - $99,999

12/25/19

04/25/17

GALESVILLE - WHITEHALL

Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

BRANCH NORTH FK BEAVER CR B-61-0236

3130-06-21

WALWORTH

STH-020

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

07/25/16

07/25/26

WHITEWATER - EAST TROY

Deferred

RE/RECONSTRUCT W/O ADDITIONAL LANES

STH 67 TO TOWNLINE ROAD

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

3120-10-20

WALWORTH

USH-012

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/25/17

07/25/26

ELKHORN - WHITEWATER

Deferred

RE / RESURFACE

STH 20 TO USH 12/STH 67 SPLIT

3360-08-20

WASHINGTON

STH-175

303

$500,000 - $749,999

$500,000 - $749,999

07/25/17

07/25/26

SLINGER TO ADDISON ROAD

Deferred

RE/PAVEMENT REPLACEMENT

MAPLE AVENUE TO DODGE COUNTY LINE

1060-18-91

WAUKESHA

IH -094

303

$0 - $99,999

$100,000 - $249,999

07/11/17

WAUKESHA BYPASS

Advanced

CONST/SIGNAL WORK, INTERCNCT 94RAMP

IH94 AND SILVERNAIL RD INTERSECTION

1330-10-71

WAUKESHA

STH-016

303

$9,000,000 - $9,999,999

$2,000,000 - $2,999,999

09/11/18

09/10/30

STH 16

Deferred

CONST/RESCONST

STH 83 INTERCHANGE

1330-10-72

WAUKESHA

STH-016

303

$0 - $99,999

$2,000,000 - $2,999,999

09/11/18

STH 16

Advanced

CONST/RESCONST

STH 83 INTERCHANGE

6841-00-60

WAUPACA

STH-110

303

$0 - $99,999

$500,000 - $749,999

08/14/18

FREMONT - APPLETON

Advanced

CONST/BR SHRM/PM APPROVED 9/10/15

WOLF RIVER BRIDGE B-68-31

1160-01-06

WAUSHARA

IH -039

303

$0 - $99,999

$0 - $99,999

01/01/15

PACKWAUKEE - COLOMA

Advanced

DESIGN/HSIP

CZECH AVENUE BRIDGE SB B-69-018

1160-01-76

WAUSHARA

IH -039

303

$0 - $99,999

$0 - $99,999

08/08/17

PACKWAUKEE - COLOMA

Advanced

CONST/HSIP

CZECH AVENUE BRIDGE SB B-69-018

6963-09-80

WOOD

LOC-STR

205

$0 - $99,999

$0 - $99,999

06/25/16

T SENECA, YOUNG ROAD

Advanced

CONST/MISC/EARMARK PAYMENT

YOUNG ROAD BRIDGE

6320-08-62

WOOD

STH-073

303

$0 - $99,999

$0 - $99,999

11/13/18

PLAINFIELD - WISCONSIN RAPIDS

Advanced

CONST/PREV MAINT APPRVL 9/10/2015

BRIDGE MAINTENANCE B-71-0018

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
October Amendment

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched | Curr Sched Title/Limit/Concept Reason
1000-02-17 | Statewide | Non-Hwy| 303 | $100,000-$249,000 | $100,000 - $249,000 | 10/25/2015 | 10/25/2015 Efgg;ﬂam Program: OJT/SS Advanced
0900-05-20 | Statewide | Non-Hwy| 4110 $100,000 - $249,000 $100,000 - $249,000 10/25/2015 | 10/25/2015 |DMV Fuel Tax Evasion Activities Advanced
0900-07-16 | Statewide | Non-Hwy | 4110 $0 - $99,999 $0 - $99,999 10/25/2015 | 10/25/2015 [DOR Fuel Tax Evasion Activities Advanced
0956-00-01 | Statewide | Non-Hwy [ 1051 $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 10/25/2015 | 10/25/2015 |OWI Task Forces Initiative Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased

Decrease: Project Estimate Decreased
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