
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 1

September Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 1

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1610-00-63 ASHLAND STH-013 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/13/27 02/13/18 PARK FALLS - MELLEN Advanced

CONSTR/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINE TO MORSE ROAD

1610-00-64 ASHLAND STH-013 303 $500,000 - $749,999 $0 - $99,999 01/08/19 11/12/30 PARK FALLS - MELLEN Deferred

CONSTR/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINE TO CTH N

8824-00-70 BARRON STH-025 303 $0 - $99,999 $250,000 - $499,999 11/13/18 BARRON - STH 48 Advanced

CONST/MISC/CULVERT REPLACEMENT

CULVERT C-03-0048

8120-07-21 BARRON STH-048 303 $0 - $99,999 $0 - $99,999 04/25/19 08/25/88 DEACTIVATE/MCKINLEY - RICE LAKE Deferred

INACTIVE/REAL ESTATE ACQ/RESURFACE

STH 25 TO WEST AVENUE

1195-06-62 BARRON USH-053 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/13/18 RICE LAKE - SPOONER Advanced

CONSTRUCTION/MISC CONSTRUCTION

CULVERT C-03-0022 NORTH CTH O INTG

8150-00-60 BAYFIELD STH-027 303 $750,000 - $999,999 $0 - $99,999 02/13/18 11/13/29 HAYWARD - BRULE Deferred

CONSTRUCTION/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINE-WEST COUNTY LINE

1560-00-74 BAYFIELD USH-063 303 $2,000,000 - $2,999,999 $0 - $99,999 12/11/18 11/12/30 DRUMMOND - USH 2 Deferred

CONSTRUCTION/RESURFACE

DYBEDAL ROAD TO CTH E EAST

9210-18-00 BROWN STH-054 303 $0 - $99,999 $4,000,000 - $4,999,999 01/01/16 CITY OF GREEN BAY, MASON STREET Advanced

DSGN/BRRHB

FOX RIVER BRIDGE & APPROACHES

1130-44-40 BROWN USH-041 303 $0 - $99,999 $0 - $99,999 07/25/16 APPLETON-GREEN BAY Deferred

UTILITY/KAUKAUNA UTILITIES

CTH J-ORANGE LANE

1130-44-41 BROWN USH-041 303 $0 - $99,999 $0 - $99,999 07/25/16 APPLETON-GREEN BAY Deferred

UTILITY/AT & T RELOCATION

CTH J-ORANGE LANE

7730-00-61 BUFFALO STH-088 303 $0 - $99,999 $500,000 - $749,999 09/25/16 CZECHVILLE - MONDOVI Advanced

CONST/ER/FLD 08-10&11,2016/TEMP RPR

STH 35 TO STH 37

4085-66-71 CALUMET STH-032 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/11/18 01/11/28 CHILTON-HILBERT Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 2

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/RESURF

BREED ST-STH 114

4580-11-30 CALUMET STH-114 303 $0 - $99,999 $100,000 - $249,999 01/01/16 SHERWOOD-HILBERT Advanced

DSGN/RDMTN MILL/PAVE

STH 55-STH 32

4580-11-60 CALUMET STH-114 303 $0 - $99,999 $1,000,000 - $1,999,999 03/12/19 SHERWOOD-HILBERT Advanced

CONST/RDMTN MILL/PAVE

STH 55-STH 32

1500-69-71 CALUMET USH-010 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/11/18 01/11/28 MENASHA-BRILLION Deferred

CONST/RESURF

CTH N-CTH HR

7050-00-61 CLARK STH-073 303 $500,000 - $749,999 $0 - $99,999 02/13/18 11/13/29 NEILLSVILLE - THORP Deferred

CONST/LATE IN LIFE CHIP SEAL

GREENWOOD NCPL TO STH 29

5640-01-62 COLUMBIA STH-113 303 $250,000 - $499,999 $250,000 - $499,999 03/25/17 03/10/20 WISCONSIN RIVER CROSSING Deferred

CONST/FERRY PAINTING

FERRY VESSEL S-11-1000

1007-11-48 DANE IH -039 302 $0 - $99,999 $0 - $99,999 11/25/16 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1007-10-84/PARCEL 202

CHURCH STREET TO CTH AB

1011-04-96 DANE IH -039 303 $0 - $99,999 $0 - $99,999 02/25/20 02/25/17 RIVER ROAD BRIDGE Advanced

TRF MIT 1011-04-79

MADISON - PORTAGE B-13-0089

5992-10-31 DANE NON-HWY 290 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 08/13/19 CITY OF MADISON, GAMMON ROAD Advanced

CONST - UNDERPASS & BIKE/PED PATH

WEST TOWNE MALL TO GRAND CANYON DR

5993-01-05 DANE NON-HWY 290 $0 - $99,999 $0 - $99,999 01/25/17 C MIDDLETON, NE MIDDLETON CONNECTOR Advanced

PE/PL CHECK BIKE/PED BRIDGE & PATH

BRANCH STREET TO HIGHLAND WAY

5993-01-06 DANE NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 04/25/19 C MIDDLETON, NE MIDDLETON CONNECTOR Advanced

CONST OPS - BIKE/PED BRIDGE & PATH

BRANCH STREET TO HIGHLAND WAY

5410-02-50 DANE USH-051 303 $0 - $99,999 $250,000 - $499,999 07/25/17 STOUGHTON - MADISON Advanced

CONSTR OPS/CROSSING IMPROVEM REPAIR



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 3

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

C MADISON, STOUGHTON RD

1112-07-30 DANE USH-151 303 $0 - $99,999 $100,000 - $249,999 01/01/16 MADISON - SUN PRAIRIE Advanced

DESIGN/CONCRETE PAVEMENT REPAIR

EAST SPRINGS DRIVE TO MAIN STREET

7220-00-05 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/16 DURAND - MENOMONIE Advanced

DESIGN/MISC/CULVERT REPLACEMENT

CULVERT C-17-1601

8110-00-78 DUNN STH-064 303 $0 - $99,999 $500,000 - $749,999 12/10/19 CONNORSVILLE - BLOOMER Advanced

CONST/MISC/CULVERT REPLACEMENT

CULVERTS C-17-2354 AND C-17-2355

1590-18-01 FOREST USH-008 303 $0 - $99,999 $250,000 - $499,999 01/01/16 MONICO - LAONA Advanced

DESIGN/PVRPLA

STH 55 SOUTH TO STH 32 SOUTH

5558-01-30 GREEN STH-011 303 $0 - $99,999 $0 - $99,999 01/01/16 GREEN COUNTY, CL RUMBLE STRIPS Advanced

DESIGN/CENTERLINE RUMBLES RETROFIT

SEGMENTS OF STH 11,STH 69 & STH 81

5953-02-60 IOWA STH-191 303 $0 - $99,999 $100,000 - $249,999 01/25/17 DODGEVILLE - HOLLANDALE Advanced

LFA/REPLACE PIPES

BENNETT ROAD TO STH 39

5632-00-01 JUNEAU NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/17 JUNEAU CO BIKE/PED FACILITY PLAN Advanced

PE - COUNTY WIDE BIKE PED PLAN

COUNTY WIDE

3830-02-00 KENOSHA NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/18 02/25/17 KENOSHA COUNTY BICYCLE ROUTE GUIDE Advanced

PE/SIGNING & MARKING GUIDE

KENOSHA COUNTY WIDE

3830-02-70 KENOSHA NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 05/25/19 02/25/19 KENOSHA COUNTY BICYCLE ROUTE GUIDE Advanced

CONST/SIGNING & MARKING GUIDE

KENOSHA COUNTY WIDE

1009-46-36 LANGLADE NON-HWY 290 $0 - $99,999 $0 - $99,999 06/25/19 BICYCLE/PED ALTERNATIVE TRANSP PLAN Advanced

PLAN DESIGN

LANGLADE COUNTY FACILITIES

1176-23-62 LINCOLN USH-051 303 $750,000 - $999,999 $750,000 - $999,999 12/14/21 04/11/17 MERRILL - MINOCQUA Advanced

CONST/EPOXY OVERLAY/BRSHRM

B-35-70,71,120,133,123 & 124



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 4

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1176-23-63 LINCOLN USH-051 303 $250,000 - $499,999 $250,000 - $499,999 12/14/21 04/11/17 WAUSAU - TOMAHAWK Advanced

CONST/RIP RAP PIERS/BRSHRM

B-35-0022,0025,0062 & 0063

1176-23-64 LINCOLN USH-051 303 $750,000 - $999,999 $750,000 - $999,999 12/14/21 04/11/17 TOMAHAWK - MINOCQUA Advanced

CONST/BRSHRM OVERLAY

KAPHAEM RD BRIDGES B-35-0056, 57

6675-02-00 MARATHON LOC-STR 290 $0 - $99,999 $0 - $99,999 06/25/18 TRILLIUM LANE MULTI USE TRAIL Advanced

DESIGN OVERSITE

TOWN OF RIB MOUNTAIN

9160-20-30 MARINETTE STH-064 303 $0 - $99,999 $100,000 - $249,999 01/01/16 MOUONTAIN-POUND Advanced

DSGN-RDMTN MILL 2 & PAVE 2

CTH S-USH 141

2984-14-02 MILWAUKEE LOC-STR 290 $100,000 - $249,999 $100,000 - $249,999 09/25/19 01/25/17 N FRATNEY/E WRIGHT BIKE BOULEVARD Advanced

PE/PED & BIKE

KEEFE-MEINECKE/PALMER-OAK LEAF TRL

1693-34-31 MILWAUKEE NON-HWY 211 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/25/19 07/25/18 MILW STREETCAR OPERATING ASSIST Advanced

CITY OF MILWAUKEE, CMAQ

VARIOUS STREETS PHASE 2 OF 2

1693-34-32 MILWAUKEE NON-HWY 211 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/19 07/25/18 MILW STREETCAR OP ASSIST-LAKEFRONT Advanced

CITY OF MILWAUKEE, CMAQ

C OF MILWAUKEE CBD (CLYBOURN, MICH)

2190-06-04 MILWAUKEE NON-HWY 211 $250,000 - $499,999 $250,000 - $499,999 09/25/17 BIKE SHARE PHASE 2 Advanced

PE/PED BIKE FACILITIES

26 STATIONS, VAR LOCATIONS C OF MKE

2190-06-74 MILWAUKEE NON-HWY 211 $250,000 - $499,999 $250,000 - $499,999 05/25/19 11/25/18 BIKE SHARE PHASE 2 Advanced

CONST/PED BIKE FACILITIES

26 STATIONS, VAR LOCATIONS C OF MKE

2190-06-84 MILWAUKEE NON-HWY 211 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/18 07/25/18 BIKE SHARE PHASE 2 Advanced

MIS/PROCUREMENT

26 STATIONS, VAR LOCATIONS C OF MKE

2987-06-02 MILWAUKEE NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 07/25/19 01/25/17 OAK LEAF TRAIL-BENDER PARK CONNECTR Advanced

PE/PED & BIKE

DREXEL AVE TO RYAN ROAD

2030-13-70 MILWAUKEE STH-100 303 $6,000,000 - $6,999,999 $9,000,000 - $9,999,999 09/10/19 09/10/19 108TH ST, CITY WEST ALLIS, GREENFLD Increase



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 5

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/ROADWAY MAINT

LAYTON AVE TO BRIDGE OVER H.A.S.T.

1360-09-01 MILWAUKEE USH-045 303 $250,000 - $499,999 $250,000 - $499,999 08/25/16 01/01/16 IH 41 Deferred

PE/HSIP

INTERSECTION WITH CAPITOL DR

1360-09-71 MILWAUKEE USH-045 301 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 04/14/20 03/14/17 IH 41 Advanced

CONST/HSIP

INTERSECTION WITH CAPITOL DR

2984-09-03 MILWAUKEE VAR-HWY 211 $100,000 - $249,999 $100,000 - $249,999 09/25/17 01/25/17 COMPUTER OPTIMIZATION TRAFFIC SGNLS Advanced

PE/TIMING/OPTIIZATION

135 LOCATIONS, CITY OF MILWAUKEE

1077-03-60 MONROE IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/14/20 04/11/17 SPARTA - TOMAH Advanced

CONST/CONCRETE OVERLAYS

USH 12 B-41-30/31

5144-01-76 MONROE STH-027 303 $0 - $99,999 $250,000 - $499,999 12/12/17 IH 90-STH 16//CITY OF SPARTA Advanced

CONST OPS/SANITARY SEWER & WATER

RIVER ROAD TO STH 16

4987-10-00 NORTHEAST REGION WIDE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 11/25/16 BAY-LAKE REGIONAL BIKE/PED PLAN Advanced

PLAN/MISC

NORTHEAST WISCONSIN-REGIONAL PLAN

1000-18-06 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 02/13/18 SFY 2018 LIL CHIP SEALS - EAST Advanced

CONSTR/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAYS

1000-18-09 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 03/25/17 NWREGION,UTILITY COORDINATION(2018) Advanced

CONSTRUCTION/UTILITY COORDINATION

VAR HWY IN NW REGION/UTL COORDINATN

9180-31-30 OCONTO STH-022 303 $0 - $99,999 $100,000 - $249,999 01/01/16 OCONTO FALLS-OCONTO Advanced

DSGN/RDMTN MILL 2 PAVE 2

USH 141-USH 41

9170-16-30 OCONTO STH-032 303 $0 - $99,999 $100,000 - $249,999 01/01/16 GILLETT-MOUNTAIN Advanced

DSGN/RDMTN

CTH Z-CTH AA

1009-43-43 ONEIDA NON-HWY 290 $0 - $99,999 $0 - $99,999 06/25/18 C RHINELANDER BICYCLE AND PED PLAN Advanced

PLAN DESIGN



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 6

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CITY OF RHINELANDER

4682-02-00 OUTAGAMIE CTH-CB 290 $0 - $99,999 $0 - $99,999 01/01/16 T GREENVILLE, CTH CB Advanced

DESIGN/MISC

BIKE-TO-WORK TRAIL-FINAL CONNECTION

4682-02-71 OUTAGAMIE CTH-CB 290 $0 - $99,999 $750,000 - $999,999 03/12/19 T GREENVILLE, CTH CB Advanced

CONST/MISC

BIKE-TO-WORK TRAIL-FINAL CONNECTION

4685-24-60 OUTAGAMIE STH-441 303 $9,000,000 - $9,999,999 $4,000,000 - $4,999,999 11/09/21 05/09/17 CITY OF APPLETON Advanced

BRPNTING BRSHRM

FOX RIVER BRIDGE

7105-01-60 PIERCE STH-072 303 $250,000 - $499,999 $0 - $99,999 02/13/18 11/13/29 ELLSWORTH - ELMWOOD Deferred

CONSTRUCTION/END OF LIFE CHIP SEAL

560TH AVENUE TO CTH G

8010-00-60 POLK STH-035 303 $500,000 - $749,999 $0 - $99,999 02/13/18 11/13/29 LUCK - SIREN Deferred

CONSTRUCTION/LATE IN LIFE CHIP SEAL

CTH W TO BACON STREET

8060-00-62 POLK STH-035 303 $500,000 - $749,999 $0 - $99,999 02/13/18 11/13/29 SOMERSET - ST CROIX FALLS Deferred

CONSTRUCTION/LATE IN LIFE CHIP SEAL

STH 243 TO USH 8

1550-04-63 POLK USH-063 303 $500,000 - $749,999 $0 - $99,999 02/13/18 11/13/29 CLEAR LAKE - CUMBERLAND Deferred

CONSTRUCTION/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINE TO CTH J

1000-18-95 POLK VAR-HWY 303 $0 - $99,999 $2,000,000 - $2,999,999 02/13/18 SFY 2018 LIL CHIP SEALS - WEST Advanced

CONSTR/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAYS

6414-00-12 PORTAGE BUS-051 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 VILLAGE OF PLOVER, POST ROAD Advanced

DESIGN/RECONSTRUCT

CTH B TO GREEN DRIVE

9894-00-71 PRICE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 06/25/16 03/14/17 T WORCESTER, ELK RIVER BRIDGE Advanced

CONST/FOREST HWY PROG REPLACEMENT

SHEEP RANCH ROAD; FH38 FR131

1003-10-43 ROCK IH -039 302 $250,000 - $499,999 $2,000,000 - $2,999,999 06/25/17 06/25/17 ILLINOIS STATE LINE - MADISON Increase

UTILITY LEVEL OF EFFORT FY 2017

STATELINE ROAD TO CTH O



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 7

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1005-11-72 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 06/25/18 ILLINOIS STATE LINE - MADISON Advanced

ITS PO ITEMS FOR 1005-10-76 FY 18

CTH O TO USH 14 INTERCHANGE NORTH

1005-11-73 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 06/25/19 ILLINOIS STATE LINE - MADISON Advanced

ITS PO ITEMS FOR 1005-10-76 FY 19

CTH O TO USH 14 INTERCHANGE NORTH

5990-01-22 ROCK NON-HWY 290 $0 - $99,999 $0 - $99,999 01/25/17 C JANESVILLE, TOWN SQUARE RIVERWALK Advanced

PE/PL CHECK CANTILVRD BIKE/PED PATH

MILWAUKEE STREET TO COURT STREET

5990-01-24 ROCK NON-HWY 290 $0 - $99,999 $0 - $99,999 01/25/17 C JANESVILLE, NE REGIONAL TRAIL EXT Advanced

PE/BIKE/PED TRAIL

SANDHILL DRIVE TO ROTAMER ROAD

1580-00-60 RUSK USH-008 303 $1,000,000 - $1,999,999 $0 - $99,999 02/13/18 11/13/29 CAMERON - LADYSMITH Deferred

CONSTRUCTION/CHIP SEAL

SOUTH JCT CTH SS TO CHIPPEWA RIVER

1440-37-30 SHEBOYGAN STH-023 303 $0 - $99,999 $0 - $99,999 01/01/16 PLYMOUTH-SHEBOYGAN Advanced

DSGN/RDMTN-JOINT/PANEL REPAIR

STH 67-STH 32

1440-38-30 SHEBOYGAN STH-023 303 $0 - $99,999 $100,000 - $249,999 01/01/16 FOND DU LAC-PLYMOUTH Advanced

DSGN/RDMTN MILL/PAVE

DIVISION ROAD-CTH P

4540-23-42 SHEBOYGAN STH-032 303 $0 - $99,999 $0 - $99,999 09/25/16 CITY OF SHEBOYGAN FALLS Deferred

CONST/AT&T WISCONSIN P102

STH 32 & HAPPY LANE INTERSECTION

4540-23-43 SHEBOYGAN STH-032 303 $0 - $99,999 $0 - $99,999 09/25/16 CITY OF SHEBOYGAN FALLS Deferred

CONST/CHARTER COMMUNICATION P103

STH 32 & HAPPY LANE INTERSECTION

1021-04-26 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 09/25/18 BALDWIN - MENOMONIE Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

EAU GALLE RIVER WB BRIDGE B-55-0016

7550-00-74 TREMPEALEAU STH-054 303 $0 - $99,999 $500,000 - $749,999 11/13/18 GALESVILLE - MELROSE Advanced

CONST/MISC/CULVERT REPLACEMENT

CULVERTS C-61-8159 & C-61-8174

1630-00-70 TREMPEALEAU USH-053 303 $0 - $99,999 $2,000,000 - $2,999,999 07/10/18 LA CROSSE - GALESVILLE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 8

September Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONSTRUCTION/MISC/CULVERT REPLACE

CULVERTS C-61-0307 0308 & 0309

1560-31-22 WASHBURN USH-063 303 $0 - $99,999 $0 - $99,999 03/25/17 CUMBERLAND - SPOONER Advanced

REAL ESTATE/BLDG RAZE AND REMOVAL

WOODYARD RD TO CTH B EAST JUNCTION

2718-05-01 WAUKESHA LOC-STR 211 $0 - $99,999 $0 - $99,999 07/25/18 SUNSET DR TRAFFIC SGNL INTERCONNECT Advanced

PE/INTERCONNECT SIGNAL SYSTEM

CTH X TO MEIJER DR

2718-05-71 WAUKESHA LOC-STR 211 $250,000 - $499,999 $250,000 - $499,999 03/25/19 01/25/20 SUNSET DR TRAFFIC SGNL INTERCONNECT Deferred

CONST/INTERCONNECT SIGNAL SYSTEM

CTH X TO MEIJER DR

3852-05-00 WAUKESHA NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/19 01/25/17 LAKE COUNTY TRAIL UNDERPASS Advanced

PE/PED & BIKE

AT STH 67

3852-05-70 WAUKESHA NON-HWY 290 $750,000 - $999,999 $750,000 - $999,999 03/25/21 02/25/19 LAKE COUNTY TRAIL UNDERPASS Advanced

CONST/PED & BIKE

AT STH 67

4682-01-00 WINNEBAGO CTH-CB 206 $0 - $99,999 $100,000 - $249,999 01/01/16 T NEENAH, CTH CB Advanced

DSGN/ RECONST HSIP

CTH CB & OAKRIDGE RD INTERSECTION

4682-01-21 WINNEBAGO CTH-CB 206 $0 - $99,999 $0 - $99,999 07/25/17 T NEENAH, CTH CB Advanced

RE/ RECONST HSIP

CTH CB & OAKRIDGE RD INTERSECTION



Project County Hwy Prg Orig Estimate Curr Estimate Orig 
Sched Curr Sched Title/Limit/Concept Reason

5075-00-70 La Crosse CTH B Local 
Bridge $1,000,000-$1,999,999 $1,000,000-$1,999,999 Dec-16 Dec-16

CTH O - CTH M                                      
Bostwick Creek Bridge B-32-0232                                
Const Ops/Bridge Replacement

Advanced

0401-95-17 Statewide Non-Highway DTIM $750,000-$999,999 $750,000-$999,999 Oct-16 Oct-16 FY 2017 Audits                              
Bureau of State Highway Programs Advanced

0900-05-21 Statewide Non-Highway 4110 $100,000-$249,999 $100,000-$249,999 Oct-16 Oct-16
Inter Fuel Tax Agmt FFY 2017                  
DMV - IFTA Activities                           
Motor Fuel Tax Evasion Funds 

Advanced

0900-07-17 Statewide Non-Highway 4110 $0-$99,999 $0-$99,999 Oct-16 Oct-16 DOR Activities FFY 2017                                         
Motor Fuel Tax Evasion Funds Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period 

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased

2016-2019 STIP
September 2016 Amendment
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