2017-2020 STIP

October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

4050-26-30

CALUMET

STH-055

303

$0 - $99,999

$100,000 - $249,999

01/01/17

FOND DU LAC - SHERWOOD

Advanced

C-08-3271, 3993, 3302, 3267, 3997

USH 151 - STH 114

1517-75-86

CALUMET

STH-441

302

$1,000,000 - $1,999,999

$100,000 - $249,999

03/13/18

USH 10 - USH 10/STH 441

Deferred

MAINLINE TMP (PHASE 2)

COUNTY CB - ONEIDA STREET

1050-01-08

CHIPPEWA

STH-029

303

$250,000 - $499,999

$250,000 - $499,999

03/25/18

03/25/27

CHIPPEWA FALLS- CADOTT

Deferred

DESIGN/BRIDGE REPLACEMENT

CTH X/37TH AVENUE BRIDGE B-09-0030

1050-01-10

CHIPPEWA

STH-029

303

$0 - $99,999

$0 - $99,999

03/25/18

03/25/27

CHIPPEWA FALLS- CADOTT

Deferred

DESIGN/BRIDGE REPLACEMENT

190TH STREET WB BRIDGE B-09-0035

1190-04-10

CHIPPEWA

USH-053

303

$0 - $99,999

$0 - $99,999

05/25/18

05/25/27

CHIPPEWA FALLS- NEW AUBURN

Deferred

DESIGN/BRIDGE REHABILITATION

CTH Q BRIDGE B-09-0060

5726-07-62

COLUMBIA

STH-188

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/09/21

06/12/18

SAUK CITY - MERRIMAC

Advanced

CONST/MILL&OVERLAY PAVEMENT

STH 60 TO MERRIMAC FERRY LANDING

1007-10-63

DANE

IH -039

302

$100,000 - $249,999

$100,000 - $249,999

09/25/17

10/25/17

ILLINOIS STATE LINE - MADISON

Advanced

LFA/PATCH AND PAVEMENT WORK

SDANE COUNTY LINE TO AB OVERPASS

1007-12-71

DANE

IH -039

302

$100,000 - $249,999

$100,000 - $249,999

09/25/17

10/25/17

ILLINOIS STATE LINE - MADISON

Advanced

CONST/CCO 2 TO 1007-10-88/GUARDRAIL

EAST CHURCH ROAD OVERPASS - SB

3070-04-31

DANE

STH-073

303

$0 - $99,999

$250,000 - $499,999

02/25/18

139 - COLUMBUS

Advanced

PE/ MILL AND OVERLAY

NORTH STREET TO SCHOOL STREET

5845-01-77

DANE

USH-051

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/11/20

STOUGHTON - MADISON

Deferred

CONST/CONSTRUCT ROUNDABOUT

SILVERADO DR/HOEL AVE INTERSECTION

1021-03-15

EAU CLAIRE

IH -094

303

$0 - $99,999

$100,000 - $249,999

01/01/17

EAU CLAIRE - OSSEO

Advanced

DESIGN/BRIDGE REHABILITATION

E MALLARD ROAD BRIDGE B-18-0217

1440-15-78

FOND DU LAC

STH-023

302

$8,000,000 - $8,999,999

$8,000,000 - $8,999,999

06/09/20

05/11/21

FOND DU LAC- PLYMOUTH

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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CONST

TAFT ROAD-CTH P

5320-02-60

GREEN

STH-104

303

$10,000,000 - $10,999,999

$3,000,000 - $3,999,999

11/10/20

11/10/20

BRODHEAD - BROOKLYN

Decrease

CONST/ MILL AND OVERLAY

STH 11 TO STH 92

1021-03-09

JACKSON

IH -094

303

$100,000 - $249,999

$100,000 - $249,999

11/25/17

11/25/27

BLACK RIVER FALLS- TOMAH

Deferred

DESIGN/BRIDGE REPLACEMENT

CHARCOAL ROAD WB BRIDGE B-27-0028

1023-00-05

JACKSON

IH -094

303

$2,000,000 - $2,999,999

$250,000 - $499,999

01/0v/17

01/01/17

BLACK RIVER FALLS- TOMAH

Decrease

DESIGN/ROADWAY MAINTENANCE

BLACK RIVER TO PERRY CREEK(EB & WB)

3575-03-43

JEFFERSON

USH-012

303

$0 - $99,999

$0 - $99,999

07/25/17

FORT ATKINSON - WHITEWATER

Deferred

UTL OPS/'WE ENERGIES GASUTL 51

BUCKINGHAM RD TO WHITEWATER BYPASS

1016-01-21

JUNEAU

IH -090

303

$0 - $99,999

$0 - $99,999

11/25/19

TOMAH - PORTAGE

Advanced

RE OPS/

CAMP DOUGLAS TO MIRROR LAKE BRIDGE

1030-22-99

KENOSHA

IH-041

301

$0 - $99,999

$4,000,000 - $4,999,999

11/25/17

N-S FREEWAY CORRIDOR

Advanced

CONST/PROJECT CONTROLS

PROJECT CONTROLS PHASE 2

1030-23-72

KENOSHA

IH -094

301

$17,000,000 - $19,999,999

$17,000,000 - $19,999,999

12/14/21

05/08/18

N-SFREEWAY, CTH E INTERCHANGE

Advanced

CONST/RECONST

MAINLINE & RAMPS

1030-23-79

KENOSHA

IH -094

301

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

12/14/21

05/08/18

N-SFREEWAY, STH 142 - CTHE

Advanced

RECST/RECONSTRUCT

MAINLINE

1035-03-71

KENOSHA

IH -094

301

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/14/21

05/08/18

N-SFREEWAY, CTH KR INTERCHANGE

Advanced

CONST/RECONSTRUCT LOCAL/CROSS ROADS

CTH KR & LOCAL RD

1035-03-72

KENOSHA

IH -094

301

$20,000,000 - $24,999,999

$20,000,000 - $24,999,999

12/14/21

05/08/18

N-SFREEWAY, CTH KR INTERCHANGE

Advanced

CONST/RECONST

MAINLINE & RAMPS

1035-03-79

KENOSHA

IH -094

301

$15,000,000 - $16,999,999

$15,000,000 - $16,999,999

12/14/21

05/08/18

N-SFREEWAY, CTH ETO CTH KR

Advanced

RECST/RECONSTRUCT

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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MAINLINE

3330-07-00

KENOSHA

STH-031

303

$500,000 - $749,999

$500,000 - $749,999

12/31/00

01/01/17

GREEN BAY RD - CITY OF KENOSHA

Advanced

PE/PATCH, REPAIR, DIAMOND GRIND

STH50TOCTH S

9215-01-53

LINCOLN

STH-086

303

$0 - $99,999

$100,000 - $249,999

12/25/18

OGEMA - TOMAHAWK

Advanced

RAILROAD/WARNING DEVICES

PRICE CO LINE TO WISC RIVER BRIDGE

9215-01-64

LINCOLN

STH-086

303

$0 - $99,999

$500,000 - $749,999

09/08/20

OGEMA - TOMAHAWK

Advanced

CONST/DECK OVERLAY FAST TRACK

WISCONSIN RIVER BRIDGE B-35-0052

1035-04-72

MILWAUKEE

IH-041

301

$0 - $99,999

$13,000,000 - $13,999,999

02/13/18

N-S FREEWAY, MKE WORK ZONE PREP

Advanced

CONST/ZONE PREP

CTH GTOCOLLEGE AVE

1060-36-81

MILWAUKEE

IH -094

301

$0 - $99,999

$9,000,000 - $9,999,999

10/25/17

ZOOIC, PHASE 2 DELIVERY

Advanced

PE/RECONSTRUCT W/ ADDL LANES

LINCOLN-BLUEMOUND, 121ST TO 70TH

2195-04-00

MILWAUKEE

STH-032

303

$750,000 - $999,999

$750,000 - $999,999

12/31/00

01/01/17

WELLS STREET, CITY OF MILWAUKEE

Advanced

PE/RECONSTRUCT NO ADDITIONAL LANES

N BROADWAY TO N PROSPECT AVE

2225-15-00

MILWAUKEE

STH-032

303

$500,000 - $749,999

$500,000 - $749,999

12/31/00

01/01/17

LAKEDR, CITY OF MILWAUKEE

Advanced

PE/RECONSTRUCT

NEWBERRY BLVD TO EDGEWOOD AVE

2030-14-20

MILWAUKEE

STH-100

303

$0 - $99,999

$0 - $99,999

11/25/17

108TH ST, CITY OF WEST ALLIS

Advanced

RE/BRIDGE, DECK REPLACEMENT

HANK AARON STATE TRAIL, B40-107/108

1060-35-82

MILWAUKEE

USH-045

301

$500,000 - $749,999

$500,000 - $749,999

01/14/20

01/10/23

ZOO IC, NORTH LEG LANDSCAPING

Deferred

CONST/LANDSCAPING

MAYFAIR ROAD TO BURLEIGH STREET

1000-18-01

NORTHWEST REGION WIDE

VAR-HWY

303

$100,000 - $249,999

$100,000 - $249,999

12/31/00

01/01/17

SFY 2019 CHIP SEALS - NORTH

Advanced

DESIGN/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAY S

1146-75-43

OUTAGAMIE

STH-015

302

$0 - $99,999

$100,000 - $249,999

06/25/18

STH 76-NEW LONDON

Advanced

CENTURYLINK PARCEL 921

WI CENTRAL RR-LILY OF THE VALLEY DR

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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1146-75-45

OUTAGAMIE

STH-015

302

$0 - $99,999

$0 - $99,999

06/25/18

STH 76-NEW LONDON

Advanced

WE ENERGIES (GAS) PARCEL 920

WI CENTRAL RR-LILY OF THE VALLEY DR

1146-75-46

OUTAGAMIE

STH-015

302

$0 - $99,999

$100,000 - $249,999

06/25/18

STH 76-NEW LONDON

Advanced

AT&T WISCONSIN PARCEL 922

CTH T/GIVENS ROAD - USH 45

1146-75-47

OUTAGAMIE

STH-015

302

$0 - $99,999

$0 - $99,999

06/25/18

STH 76-NEW LONDON

Advanced

CHARTER COMMUNICATION PARCEL 903

CTH T/GIVENS ROAD - USH 45

1146-75-48

OUTAGAMIE

STH-015

302

$0 - $99,999

$0 - $99,999

06/25/18

STH 76-NEW LONDON

Advanced

NEW LONDON UTILITIES PARCEL 912

CTH T/GIVENS ROAD - USH 45

1146-75-49

OUTAGAMIE

STH-015

302

$0 - $99,999

$0 - $99,999

06/25/18

STH 76-NEW LONDON

Advanced

WE ENERGIES (ELECTRIC)

CTH T/GIVENS ROAD - USH 45

1146-75-73

OUTAGAMIE

STH-015

302

$17,000,000 - $19,999,999

$17,000,000 - $19,999,999

11/10/20

11/08/22

STH 76-NEW LONDON

Deferred

CONST/RECSTE ADDITION LANES

CTH T/GIVENS ROAD-USH 45

1146-75-74

OUTAGAMIE

STH-015

302

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

07/25/19

07/25/21

STH 76-NEW LONDON

Deferred

CONST/RECSTE JT PAYMENT

CTH T/GIVENS ROAD-USH 45

1146-75-76

OUTAGAMIE

STH-015

302

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

11/12/19

11/09/21

STH 76-NEW LONDON

Deferred

CONST/RECSTE ADDITION LANES

CTH T-WI CENTRAL RR

1146-75-77

OUTAGAMIE

STH-015

302

$6,000,000 - $6,999,999

$5,000,000 - $5,999,999

12/10/19

12/14/21

STH 76-NEW LONDON

Deferred

CONST/RECSTE ADDITION LANES

WI CENTRAL RR-CTH JJ

1146-75-78

OUTAGAMIE

STH-015

302

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

07/09/19

07/13/21

STH 76-NEW LONDON

Deferred

CONST/RECSTE ADDITION LANES

CTH JJWI CENTRAL RR

1033-03-47

RACINE

IH-041

301

$0 - $99,999

$100,000 - $249,999

10/25/17

N-S FREEWAY

Advanced

UTIL/RACINE WATER

STH 11 TO STH 20 - E FRONTAGE RD

1035-04-71

RACINE

IH-041

301

$0 - $99,999

$15,000,000 - $16,999,999

02/13/18

N-S FREEWAY, KEN& RAC WORK ZONE PREP

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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CONST/WIDEN SHOULDERS

STH142TOCTHG

1030-24-71

RACINE

IH -094

301

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

12/14/21

05/08/18

N-S FREEWAY, STH 11 INTERCHANGE

Advanced

CONST/RECONSTRUCT

STH 11, EB AND WB

1030-24-72

RACINE

IH -094

301

$30,000,000 - $34,999,999

$30,000,000 - $34,999,999

12/14/21

05/08/18

N-S FREEWAY, STH 11 INTERCHANGE

Advanced

CONST/RECNST

MAINLINE & RAMPS

1030-24-79

RACINE

IH -094

301

$17,000,000 - $19,999,999

$17,000,000 - $19,999,999

12/14/21

05/08/18

N-SFREEWAY, CTH KRTO STH 11

Advanced

RECST/RECONSTRUCT

MAINLINE

1033-02-79

RACINE

IH -094

301

$14,000,000 - $14,999,999

$14,000,000 - $14,999,999

12/14/21

05/08/18

N-SFREEWAY, STH 11 TO STH 20

Advanced

RECST/RECONSTRUCT

MAINLINE

2250-16-70

RACINE

STH-020

303

$0 - $99,999

$5,000,000 - $5,999,999

02/13/18

WASHINGTON AVE, V MOUNT PLEASANT

Advanced

CONST/RESURFACING

IH94TOCTHH

1001-10-73

ROCK

IH -039

302

$100 MILLION OR GREATER

$100 MILLION OR GREATER

06/25/20

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/CORRIDOR

IH 39 CORRIDOR CONSTRUCTION

1009-11-99

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$500,000 - $749,999

04/10/18

SW REGION PYMT MARKING EASTERN CTYS

Advanced

CONST/EPOXY PAVT MARKING 2018

STN LOCATIONS PER ANNUAL PLAN

1009-12-90

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

04/10/18

SW REGION PYMT MARKING WESTERN CTYS

Advanced

CONST/EPOXY PYMT MRKING 2018

STN LOCATIONS PER ANNUAL PLAN

1234-56-78

STATEWIDE

BUS-51IN

305

$0 - $99,999

$0 - $99,999

03/25/18

PAVE WISCONSIN TEST DB2

Advanced

VERIFY BEHAVIOR

NOT REAL - KEEP FOR SUPPORT TEAM

2210-12-00

WAUKESHA

USH-018

303

$0 - $99,999

$500,000 - $749,999

12/31/00

01/01/17

SUMMIT AVE, TOWN DELAFIELD

Advanced

PE/RECONDITION

STH83TOCTHTT

6540-10-00

WINNEBAGO

STH-091

303

$0 - $99,999

$0 - $99,999

01/01/17

BERLIN - OSHKOSH

Advanced

B-70-0039

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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WAUKAU CREEK STRUCTURE

1517-75-74

WINNEBAGO

USH-010

302 | $17,000,000 - $19,999,999

$1,000,000 - $1,999,999

07/09/19

USH 10 - USH 10/STH 441

Deferred

STH 41 NB MAINLINE APPLETON RD-EPL

COUNTY CB - ONEIDA STREET

1517-75-80

WINNEBAGO

USH-010

302 | $6,000,000 - $6,999,999

$500,000 - $749,999

12/11/18

USH 10 - USH 10/STH 441

Deferred

TMP PROJECT/LOCAL HAUL RD REPAIR

COUNTY CB - ONEIDA STREET

1620-03-50

WOOD

STH-054

303 | $0 - $99,999

$0 - $99,999

10/25/18

BABCOCK - PITTSVILLE

Advanced

RR/RAIL CROSSING SURFACE

STH 173 NB TO POPLAR STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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