2017-2020 STIP

July Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

6140-01-71

ADAMS

STH-013

303

$500,000 - $749,999

$750,000 - $999,999

05/12/20

09/14/21

ADAMS - WISCONSIN RAPIDS

Deferred

CONSTR/PAVEMENT REPLACEMENT

STH 13 AND STH 21 INTERSECTION

8120-07-43

BARRON

STH-048

303

$0 - $99,999

$0 - $99,999

09/25/17

MCKINLEY - RICE LAKE

Advanced

UTLILITY INTEREST 200/CENTURYLINK

C-03-0002, C-03-0003, C-03-0004

1180-00-75

BAYFIELD

USH-002

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

12/08/20

07/13/21

BRULE - INO

Deferred

CONSTRUCTION/RESURFACING

CTHATOCTHE

1210-05-60

BROWN

STH-172

303

$10,000,000 - $10,999,999

$8,000,000 - $8,999,999

01/14/25

04/10/18

IH41-1H 43

Advanced

PM PAINT STEEL GIRDERS B-5-149

FOX RIVER BRIDGE

1130-58-60

BROWN

USH-041

303

$0 - $99,999

$500,000 - $749,999

02/25/18

GREEN BAY - OCONTO

Advanced

CCO 1/CONSTRUCTION 1130-32-71

DUCK CREEK BRIDGE

1401-02-44

COLUMBIA

STH-016

303

$0 - $99,999

$0 - $99,999

06/25/17

C COLUMBUS, JAMES STREET

Deferred

UTL OPS

USH 151 INTERCHANGE AREA

5630-06-31

COLUMBIA

STH-078

303

$0 - $99,999

$250,000 - $499,999

01/0v/17

SAUK CITY -1IH 39

Advanced

PE/MILL AND OVERLAY

CTH DL TOARCODR

5630-06-61

COLUMBIA

STH-078

303

$0 - $99,999

$3,000,000 - $3,999,999

05/12/20

SAUK CITY -IH 39

Advanced

CONST/MILL & OVERLAY

CTH DL TOARCODR

5541-06-42

CRAWFORD

STH-027

303

$0 - $99,999

$0 - $99,999

06/25/17

PRAIRIE DU CHIEN - EASTMAN

Deferred

UTL OPS

MEADOW LN ST TO .05MI N OF WATER ST

5170-05-01

CRAWFORD

STH-082

303

$0 - $99,999

$0 - $99,999

01/0v/17

LANSING - DESOTO

Advanced

PE/BRIDGE REHABILITATION

SLOUGH BRIDGES B-12-5,-6,-7

5170-05-61

CRAWFORD

STH-082

303

$0 - $99,999

$750,000 - $999,999

05/14/19

LANSING - DESOTO

Advanced

CONST/BRIDGE REHABILITATION

SLOUGH BRIDGES B-12-5,6,7

5870-02-01

CRAWFORD

STH-179

303

$0 - $99,999

$100,000 - $249,999

01/0v/17

EASTMAN - STEUBEN

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2017-2020 STIP
July Amendments

Orig | Curr
Project County Hwy |[Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason

PE/PRELIMINARY ENGINEERING

KICKAPOO RIVER BRIDGE B-12-363

1011-04-96 | DANE IH -039 303 | $0 - $99,999 $0 - $99,999 06/25/17 RIVER ROAD BRIDGE Deferred

TRF MIT 1011-04-79

MADISON - PORTAGE B-13-0089

3070-04-30 | DANE STH-073 | 303 | $0 - $99,999 $500,000 - $749,999 01/01/17] 139 - COLUMBUS Advanced

PE/PRELIMINARY ENGINEERING

SHAUL LANE TO SCHOOL STREET

3700-10-94 | DANE USH-012 | 305 | $0 - $99,999 $0 - $99,999 04/25/17| 07/25/17 | DANE COUNTY, TRAFFIC OPS Deferred

CONST/STATE PURCHASED EQUIPMENT

STOWNE DR & MONONA DR

5300-00-01 | DANE USH-012 | 303 | $0 - $99,999 $250,000 - $499,999 01/01/17| SAUK CITY - MADISON Advanced

PE/RUBBLIZE AND OVERLAY

MINERAL POINT ROAD TO WHITNEY WAY

5300-00-71 | DANE USH-012 | 303 | $0 - $99,999 $2,000,000 - $2,999,999 01/08/19| SAUK CITY - MADISON Advanced

CONST/RUBBLIZE AND OVERLAY

GAMMON RD TO WHITNEY WAY

1112-07-60 | DANE USH-151 | 303 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 [11/12/24| 11/12/19 MADISON - SUN PRAIRIE Advanced

CONST/CONCRETE PAVEMENT REPAIR

EAST SPRINGS DRIVE TO MAIN STREET

3270-02-42 | DODGE STH-028 | 303 | $0 - $99,999 $0 - $99,999 07/25/17| CMAYVILLE, HORICON STREET Advanced

UTL/ALLIANT - GAS, UTL 201

CLARK STREET TO MAIN STREET

3270-02-43 | DODGE STH-028 | 303 | $0 - $99,999 $0 - $99,999 07/25/17| CMAYVILLE, HORICON STREET Advanced

UTL/ALLIANT - ELEC, UTL 202

CLARK STREET TO MAIN STREET

3021-02-43 | DODGE STH-067 | 303 | $0 - $99,999 $0 - $99,999 07/25/17 CMAYVILLE, MAIN STREET Deferred

UTL OPS

RUEDEBUSCH AVE TO HORICON ST

1110-15-40 | FOND DU LAC| STH-026 | 303 | $0 - $99,999 $0 - $99,999 12/25/19 | ROSENDALE-OSHKOSH Advanced

CONST/PLACEHOLDER

WEST BRANCH FOND DU LAC RIVER

1590-18-71 | FOREST USH-008 | 303 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 09/08/20| MONICO - LAONA Advanced

CONST/PVRPLA

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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STH 55 SOUTH TO STH 32 SOUTH

5616-05-01

GRANT

STH-133

303

$0 - $99,999

$100,000 - $249,999

01/0v/17

MOUNT HOPE - BOSCOBEL

Advanced

PE/PRELIMINARY ENGINEERING

GREEN RIVER BRIDGE B-22-20

1175-21-01

IRON

USH-051

303

$0 - $99,999

$100,000 - $249,999

01/0v/17

MANITOWISH - HURLEY

Advanced

DES/ELIMINATION/INTERSECTION RECST

USH 51 OVERHEAD REMOVAL B-26-0006

1175-21-21

IRON

USH-051

303

$0 - $99,999

$0 - $99,999

10/25/19

MANITOWISH - HURLEY

Advanced

RE/ELIMINATION/INTERSECTION RECST

USH 51 OVERHEAD REMOVAL B-26-0006

7510-02-22

JACKSON

STH-054

303

$0 - $99,999

$0 - $99,999

09/25/17

BLACK RIVERFALLS-CITY POINT

Advanced

REAL ESTATE ACQUISITION/

CTH K TO EAST COUNTY LINE

3300-01-42

JEFFERSON

STH-089

303

$0 - $99,999

$0 - $99,999

04/25/18

CLAKEMILLS, MAIN STREET

Advanced

UTL/FRONTIER, UTL 202

TOPEL STREET TO MADISON STREET

1009-10-76

JUNEAU

IH -090

305

$0 - $99,999

$100,000 - $249,999

09/12/17

MAUSTON - WISCONSIN DELLS

Advanced

CONST/BRI REHAB B-29-20/0077-01-59

63RD ST BRIDGE B-29-20

1016-05-21

JUNEAU

IH -090

303

$0 - $99,999

$100,000 - $249,999

03/25/19

TOMAH - MAUSTON

Advanced

RE OPS/RECONST INTRCH & BRGS

STH 82 INTERCHANGE/B-29-32 & -33

5429-02-01

LA CROSSE

LOC-STR

303

$0 - $99,999

$0 - $99,999

01/0v/17

FRENCH ISLAND - LA CROSSE

Advanced

PE/BRIDGE REHABILITATION

BLACK R BRIDGE B-32-77

5429-02-61

LA CROSSE

LOC-STR

303

$0 - $99,999

$1,000,000 - $1,999,999

05/12/20

FRENCH ISLAND - LA CROSSE

Advanced

CONST/ BRIDGE REHABILITATION

BLACK R BRIDGE B-32-77

1706-03-31

LAFAYETTE

STH-011

303

$0 - $99,999

$0 - $99,999

01/0v/17

SHULLSBURG - MONROE

Advanced

PE/ BRIDGE REPAIRS

SHULLSBURG BRANCH BRIDGE B-33-826

1706-03-61

LAFAYETTE

STH-011

303

$0 - $99,999

$250,000 - $499,999

05/12/20

SHULLSBURG - MONROE

Advanced

CONST/ BRIDGE REPAIRS

SHULLSBURG BRANCH BRIDGE B-33-826

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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5590-00-81

LAFAYETTE

STH-078

303

$750,000 - $999,999

$750,000 - $999,999

01/12/21

01/14/20

WARREN - ARGYLE

Advanced

CONST/REPLACE DECK

PECATONICA RIVER STRUCTURE B33-0009

6600-00-09

MARATHON

STH-153

303

$0 - $99,999

$0 - $99,999

01/01/17

MOSINEE - ELDERON

Advanced

FLOOD RELIEF CHARGING ONLY

CTHY TO MORAINE ROAD

1228-16-71

MILWAUKEE

IH -043

303

$11,000,000 - $11,999,999

$8,000,000 - $8,999,999

09/10/24

03/13/18

NORTH SOUTH FREEWAY

Advanced

CONST/BRIDGE REPLACEMENT

GREEN TREE RD BRIDGE B-40-0149

1228-16-91

MILWAUKEE

IH -043

303

$500,000 - $749,999

$500,000 - $749,999

09/25/24

03/25/18

NORTH SOUTH FREEWAY

Advanced

TRAFFIC MITIGATION FOR 1228-16-71

GREEN TREE RD BRIDGE B-40-0149

8010-01-77

POLK

STH-035

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

07/09/24

07/09/19

LUCK - SIREN

Advanced

CONSTRUCTION/RESURFACING

POLK STREET TO BACON STREET

2240-03-04

RACINE

STH-036

303

$0 - $99,999

$100,000 - $249,999

01/0v/17

MILW AVE VILLAGE OF ROCHESTER

Advanced

PE/BRIDGE REHAB

BRIDGES B-51-78 & 79

2240-03-74

RACINE

STH-036

303

$0 - $99,999

$1,000,000 - $1,999,999

09/08/20

MILW AVE VILLAGE OF ROCHESTER

Advanced

CONST/BRIDGE REHAB

BRIDGES B-51-78 & 79

1003-11-49

ROCK

IH -043

302

$0 - $99,999

$0 - $99,999

06/25/17

ILLINOIS STATE LINE - MADISON

Deferred

UTL OPS/1003-10-79/PARCEL 214

IH 43 INTERCHANGE NEW ALIGNMENT

5571-00-41

ROCK

STH-213

303

$0 - $99,999

$0 - $99,999

02/25/19

BELOIT - EVANSVILLE

Deferred

UTL OPS

BRALLEN CREEK B-53-293

1005-12-41

ROCK

USH-014

302

$0 - $99,999

$0 - $99,999

09/25/17

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1005-10-77/PARCEL 227

USH 14 INT NORTH TO KENNEDY ROAD

1674-01-49

SAUK

USH-012

302

$0 - $99,999

$0 - $99,999

11/25/17

LAKEDELTON - SAUK CITY

Deferred

UTL OPS

CTHW TO STH 159

1221-09-71

SHEBOYGAN

IH -043

303

$13,000,000 - $13,999,999

$10,000,000 - $10,999,999

11/12/19

11/12/19

MILWAUKEE - GREEN BAY RD

Decrease

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Project County Hwy |[Prg Orig Estimate Curr Estimate S?:ngd gclfl]rerd Title/Concept/L imit Reason
R/W - NO
SCL - WILSON/LIMA RD

1000-99-68 | STATEWIDE | VAR-HWY | 305 | $0 - $99,999 $1,000,000 - $1,999,999 11/25/17 | WI TRUCK PARKING INFORMATION SYSTEM | Advanced
TIGER GRANT
STATEWIDE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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