2017-2020 STIP
February Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

6219-01-72

ADAMS

LOC-STR

206

$250,000 - $499,999

$250,000 - $499,999

05/09/17

C WISCONSIN DELLS, 9TH AVENUE

Deferred

CONST OPS/REALIGN ROADWAY

WAUBEEK ROAD TO COLE LANE

6140-01-36

ADAMS

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/17

V OF FRIENDSHIP

Advanced

DESIGN/PSRS20

NORTH ST TO MOUND VIEW DR

6140-01-65

ADAMS

STH-013

303

$250,000 - $499,999

$250,000 - $499,999

09/08/20

11/08/22

ADAMS - WISCONSIN RAPIDS

Deferred

CONST/PM APPR OF B-1-17 ON 11.3.16

ADAMS BRIDGES B-1-17,36

6140-01-71

ADAMS

STH-013

303

$0 - $99,999

$500,000 - $749,999

05/12/20

ADAMS - WISCONSIN RAPIDS

Advanced

CONSTR/PAVEMENT REPLACEMENT

STH 13 AND STH 21 INTERSECTION

6140-01-73

ADAMS

STH-013

303

$0 - $99,999

$4,000,000 - $4,999,999

05/12/20

ADAMS - WISCONSIN RAPIDS

Advanced

CONSTR/RESURFACE

STH21 TOCTHD

8351-07-01

BAYFIELD

CTH-E

206

$0 - $99,999

$0 - $99,999

03/25/17

CTHE, USH 63- STH 112

Advanced

PENG/RECST/FLOOD DAMAGED ROADWAY

FOUR CORNERS STORE RD INTERSECTION

8351-07-71

BAYFIELD

CTH-E

206

$0 - $99,999

$250,000 - $499,999

03/25/17

CTHE, USH 63- STH 112

Advanced

CONSTR/RECST/FLOOD DAMAGED ROADWAY

FOUR CORNERS STORE RD INTERSECTION

4085-32-01

BROWN

STH-032

303

$0 - $99,999

$250,000 - $499,999

01/01/17

MAIN STREET, CITY OF DEPERE

Advanced

DESIGN/RECST STORM SYSTEM

3RD STREET - 8TH STREET

4085-63-21

CALUMET

STH-032

303

$0 - $99,999

$100,000 - $249,999

12/25/20

KIEL-NEW HOLSTEIN

Advanced

RE/REAL ESTATE RELOCATION PLACEHOLD

CANADIAN NATIONAL RR OVERPASS

4085-63-71

CALUMET

STH-032

303

$1,000,000 - $1,999,999

$2,000,000 - $2,999,999

12/08/20

12/13/22

KIEL-NEW HOLSTEIN

Deferred

CONST/DECK REPLACE B-08-0009

CANADIAN NATIONAL RR OVERPASS

1517-75-60

CALUMET

USH-010

302

$0 - $99,999

$0 - $99,999

02/25/17

12/25/16

USH 10 - USH 10/STH 441

Deferred

UTILITY/MENASHA ELECTRIC P618

COUNTY CB - ONEIDA STREET

1007-11-48

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

01/25/17

02/25/17

ILLINOIS STATE LINE - MADISON

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP
February Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

UTL OPS/1007-10-84/PARCEL 202

CHURCH STREET TO CTH AB

1007-12-91 | DANE IH -039 302 | $0 - $99,999 $100,000 - $249,999 03/25/17 | ILLINOIS STATE LINE - MADISON Advanced

FST NORTH SEGMENT/FY 2017

S. DANE COUNTY LINE - BELTLINE

1011-03-96 | DANE IH -039 303 | $0 - $99,999 $0 - $99,999 03/25/17 | CTH DM BRIDGE B-13-0648 Advanced

TRF MIT 1011-03-76

MADISON - PORTAGE

1690-05-40 | DANE STH-069 303 | $0 - $99,999 $0 - $99,999 02/25/17 NEW GLARUS - VERONA Deferred
UTILITY LOE
STH92TOCTHD

5300-02-90 | DANE USH-012 | 303 | $0 - $99,999 $0 - $99,999 02/25/17 HIGH POINT STRUCTURE & APPRS Deferred

TRF MIT 5300-02-73

WEST MADISON BELTLINE

1022-01-90 | DUNN IH -094 303 | $0 - $99,999 $0 - $99,999 06/25/17 | UNION PACIFIC R/R BRIDGE OVER IH-94 Advanced

MIS CONST/TRF MITIGATION 7996-00-06

MENOMONIE - EAU CLAIRE

7828-03-01 | EAU CLAIRE CTH-D 205 | $0 - $99,999 $0 - $99,999 05/25/17| CTH V - USH 53 Advanced

DESIGN/BRIDGE REPLACEMENT

BEAVER CREEK BRIDGE B180157

7830-03-01 | EAU CLAIRE CTH-HH 205 | $0 - $99,999 $0 - $99,999 05/25/17 | USH 53 - CTH K Advanced

DESIGN/BRIDGE REPLACEMENT

OTTER CREEK BRIDGE P180927

7830-00-01 | EAU CLAIRE CTH-R 205 | $0 - $99,999 $0 - $99,999 05/25/17 | USH 10 - USH 12 Advanced

DESIGN/BRIDGE REPLACEMENT

THOMPSON VALLEY CR BRIDGE B180179

3700-50-40 | EAU CLAIRE STH-093 | 305 | $0 - $99,999 $0 - $99,999 07/25/17 | C EAU CLAIRE, STH 93 Advanced

CONS/MONOTUBE/INTELLIGNT TRAN SYSTM

GOLF ROAD INTERSECTION

3700-50-35 | EAU CLAIRE USH-053 | 305 | $0 - $99,999 $100,000 - $249,999 07/25/17 | EAU CLAIRE - CHIPPEWA FALLS Advanced

CONSTR/INTELLIGENT TRANS SYSTEMS

IH 94 TO STH 93(USH 53 SOUTH SECT)

9130-00-00 | FOREST STH-032 303 | $0 - $99,999 $100,000 - $249,999 01/01/17 | MOUNTAIN - WABENO Advanced

DESIGN/RSRF20

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP
February Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

OCONTO COUNTY LINETOCTHC

9130-03-02

FOREST

STH-032

303

$0 - $99,999

$100,000 - $249,999

01/01/17

WABENO - CRANDON

Advanced

DESIGN/RCND10

CTH C TO FOREST AVENUE

1016-00-92

JUNEAU

IH -090

303

$100,000 - $249,999

$100,000 - $249,999

03/25/17

CAMPDOUGLASTO STH 33

Deferred

TRF MIT 1016-00-62

TOMAH - PORTAGE

1310-10-70

KENOSHA

STH-050

302

$25,000,000 - $29,999,999

$30,000,000 - $34,999,999

09/08/20

09/08/20

75TH ST, CKENOSHA/V PLEASANT PRAIR

Increase

CONST / RECONSTRUCT WITH EXPANSION

IH94TO 74TH AVE

1602-10-02

LANGLADE

USH-045

303

$0 - $99,999

$100,000 - $249,999

01/01/17

ANTIGO - MONICO

Advanced

DESIGN/RSRF10

CTHB TO CTH JNORTH

1602-10-03

LANGLADE

USH-045

303

$0 - $99,999

$100,000 - $249,999

01/01/17

ANTIGO - MONICO

Advanced

DESIGN/RSRF10

RUSCH ROAD TOCTH B

9215-01-02

LINCOLN

STH-086

303

$0 - $99,999

$250,000 - $499,999

01/01/17

OGEMA - TOMAHAWK

Advanced

DESIGN/PAVEMENT REPLACEMENT

4TH STREET TOUSH 51

4085-48-21

MANITOWOC

STH-032

303

$0 - $99,999

$100,000 - $249,999

12/25/20

HOWARD GROVE-KIEL

Advanced

RE/REAL ESTATE LOCATION PLACEHOLDER

STH 32/57 SOUTH JUNCTION-STH 67

4085-64-21

MANITOWOC

STH-032

303

$0 - $99,999

$100,000 - $249,999

12/25/20

1ST STREET, CITY OF KIEL

Advanced

RE/REAL ESTATE RELOCATION PLACEHOLD

SHEBOYGAN RIVER BRIDGE

4085-64-71

MANITOWOC

STH-032

303

$100,000 - $249,999

$1,000,000 - $1,999,999

12/08/20

12/13/22

1ST STREET, CITY OF KIEL

Deferred

CONST/DECK OVERLAY B-36-0015

SHEBOYGAN RIVER BRIDGE

1620-03-02

MARATHON

STH-013

303

$0 - $99,999

$100,000 - $249,999

01/01/17

MARSHFIELD - ABBOTSFORD

Advanced

DESIGN/RSRF10

26TH ROAD TO STH 98

1620-03-03

MARATHON

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/17

C OF ABBOTSFORD

Advanced

DESIGN/RSRF10

LINDEN ST TO PINE ST

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP

February Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
1620-03-04 | MARATHON STH-013 | 303 [ $0 - $99,999 $100,000 - $249,999 01/01/17 | C OF COLBY; C OF ABBOTSFORD Advanced
DESIGN/RSRF10
NORTH ST TO LINDEN ST
1228-18-03 | MILWAUKEE IH -043 303 | $0 - $99,999 $1,000,000 - $1,999,999 01/01/17 | NORTH-SOUTH FREEWAY Advanced

PE/RESURFACING

BENDER RD TO BROWN DEER RD

1228-21-71 | MILWAUKEE IH -043 303 | $12,000,000 - $12,999,999 | $4,000,000 - $4,999,999 | 06/13/17 | 06/13/17 | VALLEY BRIDGE IH43/IH94 Decrease

CONST/BRIDGE DECK OVERLAY B-40-285

VIRGINIA ST-1500FT N(MENOMONEE RVR)

1071-02-21 | MONROE IH -090 303 | $0 - $99,999 $0 - $99,999 03/25/17 | SPARTA - TOMAH Advanced

RE OPS

CTH M BRIDGES B-41-0293 & 0294

1077-02-20 | MONROE IH -090 303 | $0 - $99,999 $0 - $99,999 09/25/17 SPARTA - TOMAH Deferred

RE OPY/

STH 16 TO CTH M//B-41-112

1009-40-15 | NORTH CENTRAL REGION WIDE | VAR-HWY | 303 | $250,000 - $499,999 $4,000,000 - $4,999,999 | 06/25/20 | 06/25/24 | BRIDGE LEVEL OF EFFORT Deferred

FY 2024

3700-50-41 | NORTHWEST REGION WIDE VAR-HWY [ 305 | $0 - $99,999 $500,000 - $749,999 07/25/17 | NWREGION,VAR SGNLIZED INTERSECTIONS | Advanced

CONSTR/MISC/SIGNAL HEAD PER LANE

VAR HWY & LOCATION/SGNL HEAD PER LN

9150-06-21 | OCONTO STH-032 303 | $0 - $99,999 $0 - $99,999 12/25/20 | BREED-TOWNSEND Advanced

RE/REAL ESTATE RELOCATE PLACEHOLD

PARKWAY DRIVE - CTHW

1009-32-02 | OCONTO STH-064 | 303 | $0 - $99,999 $1,000,000 - $1,999,999 05/14/19 | PESHTIGO BROOK PHASE 3 Advanced

DSGN/MISC

WETLAND BANK MITIGATION SITE FY 2019

9070-03-03 | ONEIDA STH-070 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/17 | FIFIELD - WOODRUFF Advanced

DESIGN/RESURFACE

CTH F TO MORGAN ROAD

1590-12-02 | ONEIDA USH-008 | 303 | $0 - $99,999 $250,000 - $499,999 01/01/17 | RHINELANDER - MONICO Advanced

DESIGN/PAVEMENT REPLACEMENT

USH 45 NORTH TO FOREST COUNTY LINE

1590-12-03 | ONEIDA USH-008 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/17 | RHINELANDER - MONICO Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




February Amendments

2017-2020 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/PAVEMENT REPLACEMENT

USH 8 AND USH 45 SOUTH INTERSECTION

1590-12-04

ONEIDA

USH-008

303

$0 - $99,999

$500,000 - $749,999

01/01/17

RHINELANDER - MONICO

Advanced

DESIGN/PAVEMENT REPLACEMENT

CTHPTO USH 45 NORTH

1170-16-05

ONEIDA

USH-051

303

$0 - $99,999

$250,000 - $499,999

01/01/17

TOMAHAWK - MINOCQUA

Advanced

OPERATIONAL ANALYSISSTUDY

CTH D TO MINOCQUA LAKE BRIDGE

1170-19-02

ONEIDA

USH-051

303

$0 - $99,999

$250,000 - $499,999

01/01/17

MINOCQUA - MANITOWISH

Advanced

DESIGN/PAVEMENT REPLACEMENT

MANITOU PARK TO MINOCQUA LK BRIDGE

6505-03-50

OUTAGAMIE

CTH-A

206

$0 - $99,999

$0 - $99,999

12/25/18

T BLACK CREEK, CTH A

Advanced

CONST/RR XING SURFACE 697795T

CN RR XING SURFACE 697795T

7630-00-73

PIERCE

STH-029

303

$0 - $99,999

$250,000 - $499,999

11/10/20

RIVER FALLS - SPRING VALLEY

Advanced

CONSTRUCTION/BRG DECK OVERLAY

EAU GALLE RIVER BRIDGE B-47-0775

6610-00-01

PORTAGE

STH-034

303

$0 - $99,999

$100,000 - $249,999

01/01/17

WISCONSIN RAPIDS - KNOWLTON

Advanced

DESIGN/RSRF10

US10TO1-39

6414-01-04

PORTAGE

STH-054

303

$0 - $99,999

$100,000 - $249,999

01/01/17

PLOVER - WAUPACA

Advanced

DESIGN/PVRPLA

MAPLE DRIVETO I-39

1610-44-02

PRICE

STH-013

303

$0 - $99,999

$500,000 - $749,999

01/01/17

PRENTICE - PARK FALLS

Advanced

DESIGN/PAVEMENT REPLACEMENT

CTHFTO BALSAM STREET

2290-03-23

RACINE

STH-038

303

$0 - $99,999

$100,000 - $249,999

03/25/19

NORTHWESTERN AVENUE

Advanced

RE/BRIDGE REPLACEMENT

BRIDGE OVER ROOT RIVER B-51-0012

3370-05-43

RACINE

STH-142

303

$0 - $99,999

$0 - $99,999

02/25/17

BUSHNELL ROAD

Advanced

UTIL/WE ENERGIES ELECTRIC PARCEL 83

BURLINGTON CTY LMT TO KENOSHA CO LN

5419-06-21

RICHLAND

CTH-O

206

$0 - $99,999

$0 - $99,999

12/25/16

03/25/17

STH 80 - RICHLAND CENTER

Advanced

R/E OPERATIONS - ACQUISITION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP
February Amendments

Project

County

Hwy

Prg

Orig Estimate Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CTHOOTOUSH 14

5419-06-40

RICHLAND

CTH-O

206

$0 - $99,999 $0 - $99,999

12/25/16

03/25/17

STH 80 - RICHLAND CENTER

Advanced

UTILITY OPER FIBER OPTIC

CTHOOTOUSH 14

5419-06-41

RICHLAND

CTH-O

206

$0 - $99,999 $0 - $99,999

12/25/16

03/25/17

STH 80 - RICHLAND CENTER

Advanced

UTILITY OPER TELEPHONE & UTILITY

CTHOOTOUSH 14

1001-10-73

ROCK

IH -039

302

$40,000,000 - $44,999,999 | $50,000,000 - $59,999,999

06/09/20

06/09/20

ILLINOIS STATE LINE - MADISON

Increase

CONST OPS/CORRIDOR

IH 39 CORRIDOR CONSTRUCTION

1003-10-76

ROCK

IH -039

302

$40,000,000 - $44,999,999 | $30,000,000 - $34,999,999

08/08/17

08/08/17

ILLINOIS STATE LINE - MADISON

Decrease

CONST OPS/RECSTE PAVEMENT/STRUCTURE

WOODMAN ROAD TO STH 11

1003-10-84

ROCK

IH -039

302

$13,000,000 - $13,999,999 | $20,000,000 - $24,999,999

07/11/17

07/11/17

ILLINOIS STATE LINE - MADISON

Increase

CONST OPS/RECSTE PAVEMENT/STRUCTURE

STH11TOCTHO

1003-10-99

ROCK

IH -039

302

$0 - $99,999 $100,000 - $249,999

03/25/17

ILLINOIS STATE LINE - MADISON

Advanced

FST SOUTH SEGMENT/FY 2017

ILLINOISSTATELINE - E. RACINE ST

1003-11-95

ROCK

IH -039

302

$0 - $99,999 $0 - $99,999

03/25/17

STATELINE ROAD BRIDGE

Deferred

TRF/1003-10-82/FY 17/IL STATE PATROL

ILLINOIS STATE LINE - MADISON

5080-02-22

SAUK

STH-023

303

$0 - $99,999 $0 - $99,999

12/25/20

SPRING GREEN - REEDSBURG

Advanced

R/E PE/REPLACE STRUCTURES

STRUCTURES B-56-137 & B-56-138

1674-01-74

SAUK

USH-012

302

$0 - $99,999 $250,000 - $499,999

11/14/17

V WEST BARABOO, PINE & LINN STREETS

Advanced

CONST OPS/WATER MAIN

BERKLEY BLVD TOW MAPLE ST

9180-17-01

SHAWANO

STH-022

303

$0 - $99,999 $500,000 - $749,999

01/01/17

SHAWANO - GILLETT

Advanced

DESIGN/PAVEMENT REPLACEMENT

CTHBE TO OCONTO COUNTY LINE

1009-20-95

SOUTHEAST REGION WIDE

VAR-HWY

303

$0 - $99,999 $0 - $99,999

02/25/17

SE UNPLANNED TRAFFIC MITIGATION

Advanced

SFA

EMERGENCY STATE PATROL WORK

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP
February Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

8949-04-64

ST. CROIX

STH-012

303

$0 - $99,999

$100,000 - $249,999

03/10/20

BALDWIN - MENOMONIE

Advanced

CONSTRUCTION/BRIDGE REHAB

UNION PACIFIC RR BRIDGE B-55-0075

8080-07-20

ST. CROIX

STH-035

303

$0 - $99,999

$100,000 - $249,999

01/25/18

CITY OF HUDSON, SECOND STREET

Advanced

REAL ESTATE ACQ/RECONSTRUCTION

FRONT STREET - WILLOW RIVER

8080-07-72

ST. CROIX

STH-035

303

$0 - $99,999

$750,000 - $999,999

11/10/20

CITY OF HUDSON, SECOND STREET

Advanced

CONSTR/RECST/SANITARY SEWER & WATER

FRONT STREET - WILLOW RIVER

9080-14-02

VILAS

STH-070

303

$0 - $99,999

$100,000 - $249,999

01/01/17

WOODRUFF - EAGLE RIVER

Advanced

DESIGN/RSRF30

CTHH TO USH 45 NORTH

3706-01-20

WALWORTH

STH-067

303

$0 - $99,999

$0 - $99,999

09/25/18

SHARON - WALWORTH

Advanced

RE/ PREVENTIVE MAINTENANCE

SALT BOX ROAD TOUSH 14

1100-36-93

WAUKESHA

USH-041

303

$0 - $99,999

$0 - $99,999

05/25/17

MILWAUKEE - FOND DU LAC

Advanced

TRAFFC MITIGATION FOR ID 1100-36-72

MILW CO LINE TO WASH CO LINE

6220-00-01

WAUPACA

STH-022

303

$0 - $99,999

$0 - $99,999

01/01/17

WAUPACA - CLINTONVILLE

Advanced

DESIGN/RSRF20

STH110STOSTH54E

4075-00-01

WAUPACA

STH-096

303

$0 - $99,999

$100,000 - $249,999

01/01/17

FREMONT - APPLETON

Advanced

DESIGN/RSRF20

STH110TOCTHW

6170-00-03

WAUSHARA

STH-021

303

$0 - $99,999

$100,000 - $249,999

01/01/17

V OF COLOMA

Advanced

DESIGN/RSRF10

3RD LANE TO MADISON ST

6170-00-61

WAUSHARA

STH-021

303

$100,000 - $249,999

$100,000 - $249,999

09/08/20

04/13/21

COLOMA - REDGRANITE

Deferred

CONSTR/PM APPROVED 6.6.16

STH22STOSTH 73N

6321-00-01

WAUSHARA

STH-073

303

$0 - $99,999

$100,000 - $249,999

01/01/17

PLAINFIELD - WISCONSIN RAPIDS

Advanced

DESIGN/PVRPLA

5TH AVE TO 3RD COURT

6321-00-02

WAUSHARA

STH-073

303

$0 - $99,999

$0 - $99,999

01/01/17

PLAINFIELD - WISCONSIN RAPIDS

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP
February Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/RSRF10

CTHBB TO5TH AVE

1110-13-21

WINNEBAGO

STH-026

303

$0 - $99,999

$100,000 - $249,999

12/25/20

ROSENDALE-OSHKOSH

Advanced

RE/REAL ESTATE RELOCATION

SCL-USH 41

1110-13-71

WINNEBAGO

STH-026

303

$2,000,000 - $2,999,999

$3,000,000 - $3,999,999

12/08/20

12/13/22

ROSENDALE-OSHKOSH

Deferred

CONST/RESURFACE EXIST ASPHALT PAV

SCL-IH 41

1517-75-40

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

04/25/17

USH 10 - USH 10/STH 441

Advanced

UTILITY/T MENASHA-WATER P522

COUNTY CB - ONEIDA STREET

1517-75-68

WINNEBAGO

USH-010

302

$0 - $99,999

$250,000 - $499,999

04/25/17

USH 10 - USH 10/STH 441

Advanced

UTILITY/TOWN OF MENASHA P505

COUNTY CB - ONEIDA STREET

1517-75-69

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

04/25/17

USH 10 - USH 10/STH 441

Advanced

UTILITY/C APPLETON-WATER P614

COUNTY CB - ONEIDA STREET

6140-00-62

WOOD

STH-013

303

$1,000,000 - $1,999,999

$3,000,000 - $3,999,999

12/10/19

05/14/19

ADAMS - WISCONSIN RAPIDS

Increase

CONST/JT REPAIR PM APPROVED 3/25/15

STH73TOCTH Z

6340-00-05

WOOD

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/17

WISCONSIN RAPIDS - MARSHFIELD

Advanced

DESIGN/PAVEMENT REPLACMENT

EDGEWOOD PL TO STH 66

1520-00-04

WOOD

STH-073

303

$0 - $99,999

$0 - $99,999

01/01/17

COFPITTSVILLE

Advanced

DESIGN/PVRP_O

STH 73 AND STH 80 INTERSECTION

6320-00-03

WOOD

STH-073

303

$0 - $99,999

$100,000 - $249,999

01/01/17

PLAINFIELD - WISCONSIN RAPIDS

Advanced

DESIGN/RSRF10

STH 13TO STH 173

1620-02-06

WOOD

STH-080

303

$0 - $99,999

$250,000 - $499,999

01/01/17

NECEDAH - BABCOCK

Advanced

DESIGN/COLD20

JUNEAU COLINETO STH 173N

1620-02-07

WOOD

STH-080

303

$0 - $99,999

$0 - $99,999

01/01/17

COFPITTSVILLE

Advanced

DESIGN/PVRPLA

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2017-2020 STIP

February Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

POPLAR ST TO STH 73

7020-00-01 | WOOD STH-173 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/17 | WYEVILLE - BABCOCK Advanced
DESIGN/COLD20
JUNEAU CO LN TO STH 80

6620-01-60 | WOOD STH-186 | 303 [$0 - $99,999 $0 - $99,999 08/14/18 | STH 13 - AUBURNDALE Advanced
CONST/PREV MAINT APPRVL 9.10.15
HEMLOCK CREEK BRIDGE B-71-0130

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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