
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 1
October Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 1
October Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4050-26-30 CALUMET STH-055 303 $0 - $99,999 $100,000 - $249,999 01/01/17 FOND DU LAC - SHERWOOD Advanced

C-08-3271, 3993, 3302, 3267, 3997

USH 151 - STH 114

1517-75-86 CALUMET STH-441 302 $1,000,000 - $1,999,999 $100,000 - $249,999 03/13/18 USH 10 - USH 10/STH 441 Deferred

MAINLINE TMP (PHASE 2)

COUNTY CB - ONEIDA STREET

1050-01-08 CHIPPEWA STH-029 303 $250,000 - $499,999 $250,000 - $499,999 03/25/18 03/25/27 CHIPPEWA FALLS - CADOTT Deferred

DESIGN/BRIDGE REPLACEMENT

CTH X/37TH AVENUE BRIDGE  B-09-0030

1050-01-10 CHIPPEWA STH-029 303 $0 - $99,999 $0 - $99,999 03/25/18 03/25/27 CHIPPEWA FALLS - CADOTT Deferred

DESIGN/BRIDGE REPLACEMENT

190TH STREET WB BRIDGE  B-09-0035

1190-04-10 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 05/25/18 05/25/27 CHIPPEWA FALLS - NEW AUBURN Deferred

DESIGN/BRIDGE REHABILITATION

CTH Q BRIDGE B-09-0060

5726-07-62 COLUMBIA STH-188 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/09/21 06/12/18 SAUK CITY - MERRIMAC Advanced

CONST/MILL&OVERLAY PAVEMENT

STH 60 TO MERRIMAC FERRY LANDING

1007-10-63 DANE IH -039 302 $100,000 - $249,999 $100,000 - $249,999 09/25/17 10/25/17 ILLINOIS STATE LINE - MADISON Advanced

LFA/PATCH AND PAVEMENT WORK

S DANE COUNTY LINE TO AB OVERPASS

1007-12-71 DANE IH -039 302 $100,000 - $249,999 $100,000 - $249,999 09/25/17 10/25/17 ILLINOIS STATE LINE - MADISON Advanced

CONST/CCO 2 TO 1007-10-88/GUARDRAIL

EAST CHURCH ROAD OVERPASS - SB

3070-04-31 DANE STH-073 303 $0 - $99,999 $250,000 - $499,999 02/25/18 I39 - COLUMBUS Advanced

PE/ MILL AND OVERLAY

NORTH STREET TO SCHOOL STREET

5845-01-77 DANE USH-051 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 08/11/20 STOUGHTON - MADISON Deferred

CONST/CONSTRUCT ROUNDABOUT

SILVERADO DR/HOEL AVE INTERSECTION

1021-03-15 EAU CLAIRE IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/17 EAU CLAIRE - OSSEO Advanced

DESIGN/BRIDGE REHABILITATION

E MALLARD ROAD BRIDGE B-18-0217

1440-15-78 FOND DU LAC STH-023 302 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 06/09/20 05/11/21 FOND DU LAC - PLYMOUTH Deferred
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CONST

TAFT ROAD-CTH P

5320-02-60 GREEN STH-104 303 $10,000,000 - $10,999,999 $3,000,000 - $3,999,999 11/10/20 11/10/20 BRODHEAD - BROOKLYN Decrease

CONST/ MILL AND OVERLAY

STH 11 TO STH 92

1021-03-09 JACKSON IH -094 303 $100,000 - $249,999 $100,000 - $249,999 11/25/17 11/25/27 BLACK RIVER FALLS - TOMAH Deferred

DESIGN/BRIDGE REPLACEMENT

CHARCOAL ROAD WB BRIDGE B-27-0028

1023-00-05 JACKSON IH -094 303 $2,000,000 - $2,999,999 $250,000 - $499,999 01/01/17 01/01/17 BLACK RIVER FALLS - TOMAH Decrease

DESIGN/ROADWAY MAINTENANCE

BLACK RIVER TO PERRY CREEK(EB & WB)

3575-03-43 JEFFERSON USH-012 303 $0 - $99,999 $0 - $99,999 07/25/17 FORT ATKINSON - WHITEWATER Deferred

UTL OPS/WE ENERGIES GAS UTL 51

BUCKINGHAM RD TO WHITEWATER BYPASS

1016-01-21 JUNEAU IH -090 303 $0 - $99,999 $0 - $99,999 11/25/19 TOMAH - PORTAGE Advanced

RE OPS/

CAMP DOUGLAS TO MIRROR LAKE BRIDGE

1030-22-99 KENOSHA IH -041 301 $0 - $99,999 $4,000,000 - $4,999,999 11/25/17 N-S FREEWAY CORRIDOR Advanced

CONST/PROJECT CONTROLS

PROJECT CONTROLS PHASE 2

1030-23-72 KENOSHA IH -094 301 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 12/14/21 05/08/18 N-S FREEWAY, CTH E INTERCHANGE Advanced

CONST/RECONST

MAINLINE & RAMPS

1030-23-79 KENOSHA IH -094 301 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 12/14/21 05/08/18 N-S FREEWAY, STH 142 - CTH E Advanced

RECST/RECONSTRUCT

MAINLINE

1035-03-71 KENOSHA IH -094 301 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/14/21 05/08/18 N-S FREEWAY, CTH KR INTERCHANGE Advanced

CONST/RECONSTRUCT LOCAL/CROSS ROADS

CTH KR & LOCAL RD

1035-03-72 KENOSHA IH -094 301 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 12/14/21 05/08/18 N-S FREEWAY, CTH KR INTERCHANGE Advanced

CONST/RECONST

MAINLINE & RAMPS

1035-03-79 KENOSHA IH -094 301 $15,000,000 - $16,999,999 $15,000,000 - $16,999,999 12/14/21 05/08/18 N-S FREEWAY, CTH E TO CTH KR Advanced

RECST/RECONSTRUCT
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MAINLINE

3330-07-00 KENOSHA STH-031 303 $500,000 - $749,999 $500,000 - $749,999 12/31/00 01/01/17 GREEN BAY RD - CITY OF KENOSHA Advanced

PE/PATCH, REPAIR, DIAMOND GRIND

STH 50 TO CTH S

9215-01-53 LINCOLN STH-086 303 $0 - $99,999 $100,000 - $249,999 12/25/18 OGEMA - TOMAHAWK Advanced

RAILROAD/WARNING DEVICES

PRICE CO LINE TO WISC RIVER BRIDGE

9215-01-64 LINCOLN STH-086 303 $0 - $99,999 $500,000 - $749,999 09/08/20 OGEMA - TOMAHAWK Advanced

CONST/DECK OVERLAY FAST TRACK

WISCONSIN RIVER BRIDGE B-35-0052

1035-04-72 MILWAUKEE IH -041 301 $0 - $99,999 $13,000,000 - $13,999,999 02/13/18 N-S FREEWAY, MKE WORK ZONE PREP Advanced

CONST/ZONE PREP

CTH G TO COLLEGE AVE

1060-36-81 MILWAUKEE IH -094 301 $0 - $99,999 $9,000,000 - $9,999,999 10/25/17 ZOO IC, PHASE 2 DELIVERY Advanced

PE/RECONSTRUCT W/ ADDL LANES

LINCOLN-BLUEMOUND, 121ST TO 70TH

2195-04-00 MILWAUKEE STH-032 303 $750,000 - $999,999 $750,000 - $999,999 12/31/00 01/01/17 WELLS STREET, CITY OF MILWAUKEE Advanced

PE/RECONSTRUCT NO ADDITIONAL LANES

N BROADWAY TO N PROSPECT AVE

2225-15-00 MILWAUKEE STH-032 303 $500,000 - $749,999 $500,000 - $749,999 12/31/00 01/01/17 LAKE DR, CITY OF MILWAUKEE Advanced

PE/RECONSTRUCT

NEWBERRY BLVD TO EDGEWOOD AVE

2030-14-20 MILWAUKEE STH-100 303 $0 - $99,999 $0 - $99,999 11/25/17 108TH ST, CITY OF WEST ALLIS Advanced

RE/BRIDGE, DECK REPLACEMENT

HANK AARON STATE TRAIL, B40-107/108

1060-35-82 MILWAUKEE USH-045 301 $500,000 - $749,999 $500,000 - $749,999 01/14/20 01/10/23 ZOO IC, NORTH LEG LANDSCAPING Deferred

CONST/LANDSCAPING

MAYFAIR ROAD TO BURLEIGH STREET

1000-18-01 NORTHWEST REGION WIDE VAR-HWY 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/17 SFY 2019 CHIP SEALS - NORTH Advanced

DESIGN/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAYS

1146-75-43 OUTAGAMIE STH-015 302 $0 - $99,999 $100,000 - $249,999 06/25/18 STH 76-NEW LONDON Advanced

CENTURYLINK  PARCEL 921

WI CENTRAL RR-LILY OF THE VALLEY DR
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1146-75-45 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 06/25/18 STH 76-NEW LONDON Advanced

WE ENERGIES (GAS) PARCEL 920

WI CENTRAL RR-LILY OF THE VALLEY DR

1146-75-46 OUTAGAMIE STH-015 302 $0 - $99,999 $100,000 - $249,999 06/25/18 STH 76-NEW LONDON Advanced

AT&T WISCONSIN  PARCEL 922

CTH T/GIVENS ROAD - USH 45

1146-75-47 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 06/25/18 STH 76-NEW LONDON Advanced

CHARTER COMMUNICATION  PARCEL 903

CTH T/GIVENS ROAD - USH 45

1146-75-48 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 06/25/18 STH 76-NEW LONDON Advanced

NEW LONDON UTILITIES PARCEL 912

CTH T/GIVENS ROAD - USH 45

1146-75-49 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 06/25/18 STH 76-NEW LONDON Advanced

WE ENERGIES (ELECTRIC)

CTH T/GIVENS ROAD - USH 45

1146-75-73 OUTAGAMIE STH-015 302 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 11/10/20 11/08/22 STH 76-NEW LONDON Deferred

CONST/RECSTE ADDITION LANES

CTH T/GIVENS ROAD-USH 45

1146-75-74 OUTAGAMIE STH-015 302 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 07/25/19 07/25/21 STH 76-NEW LONDON Deferred

CONST/RECSTE JT PAYMENT

CTH T/GIVENS ROAD-USH 45

1146-75-76 OUTAGAMIE STH-015 302 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 11/12/19 11/09/21 STH 76-NEW LONDON Deferred

CONST/RECSTE ADDITION LANES

CTH T-WI CENTRAL RR

1146-75-77 OUTAGAMIE STH-015 302 $6,000,000 - $6,999,999 $5,000,000 - $5,999,999 12/10/19 12/14/21 STH 76-NEW LONDON Deferred

CONST/RECSTE ADDITION LANES

WI CENTRAL RR-CTH JJ

1146-75-78 OUTAGAMIE STH-015 302 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 07/09/19 07/13/21 STH 76-NEW LONDON Deferred

CONST/RECSTE ADDITION LANES

CTH JJ-WI CENTRAL RR

1033-03-47 RACINE IH -041 301 $0 - $99,999 $100,000 - $249,999 10/25/17 N-S FREEWAY Advanced

UTIL/RACINE WATER

STH 11 TO STH 20 - E FRONTAGE RD

1035-04-71 RACINE IH -041 301 $0 - $99,999 $15,000,000 - $16,999,999 02/13/18 N-S FREEWAY, KEN&RAC WORK ZONE PREP Advanced
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CONST/WIDEN SHOULDERS

STH 142 TO CTH G

1030-24-71 RACINE IH -094 301 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 12/14/21 05/08/18 N-S FREEWAY, STH 11 INTERCHANGE Advanced

CONST/RECONSTRUCT

STH 11, EB AND WB

1030-24-72 RACINE IH -094 301 $30,000,000 - $34,999,999 $30,000,000 - $34,999,999 12/14/21 05/08/18 N-S FREEWAY, STH 11 INTERCHANGE Advanced

CONST/RECNST

MAINLINE & RAMPS

1030-24-79 RACINE IH -094 301 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 12/14/21 05/08/18 N-S FREEWAY, CTH KR TO STH 11 Advanced

RECST/RECONSTRUCT

MAINLINE

1033-02-79 RACINE IH -094 301 $14,000,000 - $14,999,999 $14,000,000 - $14,999,999 12/14/21 05/08/18 N-S FREEWAY, STH 11 TO STH 20 Advanced

RECST/RECONSTRUCT

MAINLINE

2250-16-70 RACINE STH-020 303 $0 - $99,999 $5,000,000 - $5,999,999 02/13/18 WASHINGTON AVE, V MOUNT PLEASANT Advanced

CONST/RESURFACING

IH 94 TO CTH H

1001-10-73 ROCK IH -039 302 $100 MILLION OR GREATER $100 MILLION OR GREATER 06/25/20 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/CORRIDOR

IH 39 CORRIDOR CONSTRUCTION

1009-11-99 SOUTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $500,000 - $749,999 04/10/18 SW REGION PVMT MARKING EASTERN CTYS Advanced

CONST/EPOXY PAVT MARKING 2018

STN LOCATIONS PER ANNUAL PLAN

1009-12-90 SOUTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/10/18 SW REGION PVMT MARKING WESTERN CTYS Advanced

CONST/EPOXY PVMT MRKING 2018

STN LOCATIONS PER ANNUAL PLAN

1234-56-78 STATEWIDE BUS-51N 305 $0 - $99,999 $0 - $99,999 03/25/18 PAVE WISCONSIN TEST DB2 Advanced

VERIFY BEHAVIOR

NOT REAL - KEEP FOR SUPPORT TEAM

2210-12-00 WAUKESHA USH-018 303 $0 - $99,999 $500,000 - $749,999 12/31/00 01/01/17 SUMMIT AVE, TOWN DELAFIELD Advanced

PE/RECONDITION

STH 83 TO CTH TT

6540-10-00 WINNEBAGO STH-091 303 $0 - $99,999 $0 - $99,999 01/01/17 BERLIN - OSHKOSH Advanced

B-70-0039
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WAUKAU CREEK STRUCTURE

1517-75-74 WINNEBAGO USH-010 302 $17,000,000 - $19,999,999 $1,000,000 - $1,999,999 07/09/19 USH 10 - USH 10/STH 441 Deferred

STH 41 NB MAINLINE APPLETON RD-EPL

COUNTY CB - ONEIDA STREET

1517-75-80 WINNEBAGO USH-010 302 $6,000,000 - $6,999,999 $500,000 - $749,999 12/11/18 USH 10 - USH 10/STH 441 Deferred

TMP PROJECT/LOCAL HAUL RD REPAIR

COUNTY CB - ONEIDA STREET

1620-03-50 WOOD STH-054 303 $0 - $99,999 $0 - $99,999 10/25/18 BABCOCK - PITTSVILLE Advanced

RR/RAIL CROSSING SURFACE

STH 173 NB TO POPLAR STREET
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