
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 1
September Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 1
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1180-44-70 ASHLAND USH-002 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/14/21 11/10/26 ODANAH - SAXON Deferred

CONSTRUCTION/RESURFACING

GOVERNMENT ROAD TO EAST COUNTY LINE

8120-01-70 BARRON STH-048 303 $750,000 - $999,999 $750,000 - $999,999 03/14/23 11/09/21 C CUMBERLAND, ELM STREET Advanced

CONSTRUCTION/BOX CULVERT REPLACEMNT

HAY RIVER FLOWAGE CULVERT C-03-0NEW

4275-04-00 BROWN CTH-C 206 $0 - $99,999 $250,000 - $499,999 10/25/19 V HOWARD, CTH C Advanced

CTH FF - GREENFIELD AVENUE

4517-06-00 BROWN LOC-STR 206 $0 - $99,999 $250,000 - $499,999 10/25/19 V ALLOUEZ, LIBAL STREET Advanced

STH 172 - KALB STREET

7735-01-34 BUFFALO STH-121 303 $0 - $99,999 $0 - $99,999 01/01/19 GILMANTON - INDEPENDANCE Advanced

DESIGN/LFA/CULVERT REPLACEMENT

STH 88 TO EAST COUNTY LINE

7735-01-64 BUFFALO STH-121 303 $0 - $99,999 $0 - $99,999 02/25/20 GILMANTON - INDEPENDANCE Advanced

CONSTR/LFA/CULVERT REPLACEMENT

STH 88 TO EAST COUNTY LINE

1533-00-20 BUFFALO USH-010 303 $0 - $99,999 $0 - $99,999 02/25/21 INACTIVE DURAND - MONDOVI Deferred

REAL ESTATE/BRIDGE REPLACEMENT

INACTIVE

1011-01-35 COLUMBIA IH -039 303 $0 - $99,999 $0 - $99,999 01/01/19 MADISON - PORTAGE Advanced

DESIGN/PAV'T REPAIR, BOTH RDWYS

SOUTH COUNTY LINE TO STH 60

1013-01-08 COLUMBIA IH -039 303 $250,000 - $499,999 $250,000 - $499,999 01/01/19 LAKE DELTON - MADISON Deferred

DES OPS/DRAINAGE IMPROVEMENTS

SAFETY REST AREAS 11 & 12

1161-00-08 COLUMBIA IH -039 303 $0 - $99,999 $250,000 - $499,999 01/01/19 PORTAGE - PACKWAUKEE Advanced

DESIGN/RESURFACE THE SB RDWY

STH 78 TO USH 51

6030-01-85 COLUMBIA STH-022 303 $0 - $99,999 $1,000,000 - $1,999,999 05/12/20 STH 60 - MONTELLO Advanced

CONST/ EMERGENCY REPAIR

STH 16 BRIDGE B-11-072

6630-00-01 COLUMBIA STH-044 303 $0 - $99,999 $100,000 - $249,999 01/01/19 PARDEEVILLE - MANCHESTER Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 2
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

PE/ STRUCTURE REPLACEMENT

FOX RIVER STRUCTURE

1010-01-19 DANE IH -039 303 $0 - $99,999 $750,000 - $999,999 01/01/19 MADISON - PORTAGE Advanced

DESIGN/MILL & OVERLAY

LIEN ROAD TO USH 51

1066-03-05 DANE IH -094 303 $0 - $99,999 $750,000 - $999,999 01/01/19 MADISON - LAKE MILLS Advanced

DESIGN/RESURFACE EB & WB RDWYS

CTH N TO AIRPORT ROAD

1107-00-31 DODGE IH -041 303 $0 - $99,999 $100,000 - $249,999 01/01/19 ALLENTON - FOND DU LAC Advanced

DESIGN/CONCRETE PAVEMENT REPAIR

STH 67 TO THE NORTH COUNTY LINE

1111-03-05 DODGE USH-151 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/19 SUN PRAIRIE - FOND DU LAC Advanced

DESIGN/REHAB PAV'T IN BOTH RDWYS

0.5 MI S OF CNW RR TO STH 49

1111-03-62 DODGE USH-151 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/09/21 SUN PRAIRIE - BEAVER DAM Deferred

CONST/PAVT REPAIR NB & SB ROADWAYS

STH 73 TO CNW RR

1111-03-82 DODGE USH-151 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 11/09/27 02/11/20 SUN PRAIRIE - BEAVER DAM Advanced

CONST/RESURFACE NB & SB ROADWAYS

STH 73 TO CNW RR

1021-03-71 EAU CLAIRE IH -094 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/14/21 11/14/23 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH J BRIDGE B-18-0212 (WEST BOUND)

1021-03-72 EAU CLAIRE IH -094 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 12/14/21 11/14/23 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH D BRIDGE B-18-0213 (EAST BOUND)

1021-03-73 EAU CLAIRE IH -094 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/14/21 11/14/23 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH J BRIDGE B-18-0211 (EAST BOUND)

1022-09-74 EAU CLAIRE IH -094 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/14/21 11/14/23 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

CTH D BRIDGE B-18-0214 (WEST BOUND)

1190-01-09 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 01/01/19 EAU CLAIRE - CHIPPEWA FALLS Advanced

DESIGN/THIN POLYMER OVERLAY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 3
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

OTTER CRK, UP RR B18161,162,163,164

1190-02-94 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/19 09/25/19 INACTIVE EC TO CHIPP Deferred

TRAFFIC MITIGATION 1022-02-64

IH 94 TO 40TH AVENUE (12 BRIDGES)

4050-23-71 FOND DU LAC USH-151 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/12/23 09/13/22 FOND DU LAC-CHILTON Advanced

CONST/BRRPL

DRAINAGE WAY CULVERT REPLACEMENT

1202-00-80 GRANT STH-011 303 $0 - $99,999 $250,000 - $499,999 09/25/19 DUBUQUE - DICKEYVILLE Advanced

CON/WASTEWATER TREATM SYSTM UPGRADE

SAFETY REST AREA 106

1202-00-05 GRANT USH-061 303 $0 - $99,999 $750,000 - $999,999 01/01/19 DUBUQUE - DICKEYVILLE Advanced

DESIGN/RESURFACE BOTH RDWYS

MISSISSIPPI RIVER TO CTH HH

1020-00-09 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/19 NW REGION, IH94 BRIDGE DECK SEALING Advanced

DESIGN/BRIDGE DECK SEALING

BRIDGE DECK SEALING (VAR)

1020-00-79 JACKSON IH -094 303 $250,000 - $499,999 $250,000 - $499,999 11/10/20 03/09/21 NW REGION, IH94 BRIDGE DECK SEALING Advanced

CONSTRUCTION/BRIDGE DECK SEALING

BRIDGE DECK SEALING (VAR)

1067-04-31 JEFFERSON IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/19 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/PAVEMENT REPAIR/GRIND

STH 26 INTERCHANGE AREA

6160-00-20 JUNEAU STH-021 303 $0 - $99,999 $0 - $99,999 08/25/21 NECEDAH - COLOMA Advanced

RE OPS

SHERIDAN STREET TO EAST COUNTY LINE

1620-05-00 JUNEAU STH-080 303 $0 - $99,999 $0 - $99,999 01/01/19 NEW LISBON - NECEDAH Advanced

DESIGN/ADD TURN LANES

25TH ST W TO 400' N OF KINGSBURY DR

5944-04-04 LAFAYETTE STH-081 303 $0 - $99,999 $100,000 - $249,999 01/01/19 DARLINGTON - ARGYLE Advanced

PE/ MILL AND OVERLAY

STH 23 TO DARLINGTON C LIMIT

5944-04-73 LAFAYETTE STH-081 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 12/09/25 01/11/22 DARLINGTON - ARGYLE Advanced

CONST/ MILL AND OVERLAY

DARLINGTON C LIMIT TO S JCT STH 78



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 4
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1176-21-32 LINCOLN USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/19 MERRILL - TOMAHAWK Advanced

DESIGN/JOINT REPAIRS

CTH K TO CTH S

1166-01-14 MARATHON IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/19 STEVENS POINT - WAUSAU Advanced

DESIGN/RESURFACE

BUSINESS 51 TO FOXGLOVE ROAD

1166-05-11 MARATHON IH -039 303 $100,000 - $249,999 $250,000 - $499,999 12/31/00 01/01/19 STEVENS POINT - WAUSAU Advanced

DESIGN/RESURFACE

BULL JUNIOR CREEK TO BUSINESS 51

1166-05-15 MARATHON IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/19 STEVENS POINT - WAUSAU Advanced

DESIGN/RESURFACE

STH 34 TO BULL JUNIOR CREEK, SB

1166-09-32 MARATHON IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/19 USH 51/STH 29 CORRIDOR-WAUSAU Advanced

DESIGN/JOINT REPAIRS

FOXGLOVE RD TO BIG RIB RIVER BRIDGE

1053-02-13 MARATHON STH-029 303 $0 - $99,999 $500,000 - $749,999 01/01/19 ABBOTSFORD - WAUSAU Advanced

DESIGN/PAVEMENT REPLACEMENT

CTH H TO PURPLE MARTIN LANE

1053-04-14 MARATHON STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/19 ABBOTSFORD - WAUSAU Advanced

DESIGN/PREV MAINTENANCE

PURPLE MARTIN LN TO LITTLE RIB RVR

1053-04-37 MARATHON STH-029 303 $100,000 - $249,999 $100,000 - $249,999 01/01/19 ABBOTSFORD - WAUSAU Deferred

DESIGN/PREVENTIVE MAINTENANCE

STH 107 TO CTH O

1053-07-07 MARATHON STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/19 ABBOTSFORD - WAUSAU Advanced

DESIGN/PAVEMENT REPLACEMENT

CLARK COUNTY LINE TO CTH E, WB

1053-07-15 MARATHON STH-029 303 $0 - $99,999 $750,000 - $999,999 01/01/19 ABBOTSFORD - WAUSAU Advanced

DESIGN/PAVEMENT REPLACEMENT

CTH E TO CTH H, WB

1053-07-30 MARATHON STH-029 303 $500,000 - $749,999 $100,000 - $249,999 12/31/00 01/01/19 WAUSAU - WITTENBERG Advanced

DESIGN/PREV MAINTENANCE

CTH D TO CTH OO

1053-07-31 MARATHON STH-029 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/19 WAUSAU - WITTENBERG Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 5
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/PREV MAINTENANCE

WHITE BIRCH ROAD TO HILLTOP ROAD

1166-04-14 MARQUETTE IH -039 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/19 PORTAGE - COLOMA Advanced

DESIGN/PAVEMENT REPLACEMENT

COLUMBIA CO LN TO WAUSHARA CO LN,SB

1030-43-01 MILWAUKEE IH -041 303 $0 - $99,999 $3,000,000 - $3,999,999 01/01/19 IH 41 MITCHELL I/C Advanced

PE/RESURFACING

I43/I94 35TH-RAWSON-HOWARD

1100-20-02 MILWAUKEE IH -041 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/19 ZOO FREEWAY Advanced

PE/NOISE WALLS

HOWARD/COLDSPRING AND S OF HAMPTON

1100-20-72 MILWAUKEE IH -041 303 $3,000,000 - $3,999,999 $2,000,000 - $2,999,999 12/14/21 ZOO FREEWAY Advanced

CONST/NOISE WALLS

HOWARD/COLDSPRING AND S OF HAMPTON

1100-46-20 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 05/25/20 AIRPORT FREEWAY Advanced

RE/RESURFACE

84TH ST TO 35TH ST (WB)

1228-09-03 MILWAUKEE IH -043 303 $3,000,000 - $3,999,999 $1,000,000 - $1,999,999 12/31/00 01/01/19 IH 43 NORTH SOUTH FREEWAY Advanced

PE/RESURFACE

MITCHEL IC TO MARQUETTE IC

1228-18-70 MILWAUKEE IH -043 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 03/10/20 IH 43 NORTH-SOUTH FREEWAY Deferred

CONST/RESURFACING

BENDER RD TO COUNTY LINE ROAD

1228-18-91 MILWAUKEE IH -043 303 $100,000 - $249,999 $100,000 - $249,999 05/25/20 NORTH-SOUTH FREEWAY Deferred

TRAFFIC MITIGATION ID 1228-18-70

BENDER RD TO COUNTY LINE ROAD

1100-17-01 MILWAUKEE IH -094 303 $2,000,000 - $2,999,999 $1,000,000 - $1,999,999 12/31/00 01/01/19 IH 94 EAST WEST FREEWAY Advanced

PE/RESURFACE

ZOO I/C TO MARQUETTE I/C

1060-53-00 MILWAUKEE OFF-SYS 303 $0 - $99,999 $0 - $99,999 01/01/19 VARIOUS NOISE WALL LOCATIONS Advanced

PE/NOISE BARRIER REHAB

LOCATIONS ON STN PER ANNUAL PLAN

1100-16-01 MILWAUKEE OFF-SYS 303 $0 - $99,999 $0 - $99,999 01/01/19 KEARNEY ST - CITY OF MILWAUKEE Advanced

PE/RESURFACING



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 6
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

76TH ST TO 72ND ST

2275-05-70 MILWAUKEE STH-057 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/12/23 12/13/22 N 20TH ST, CITY OF MILWAUKEE Advanced

CONST/RESURFACE

NORTH AVE TO HOPKINS ST

1017-01-07 MONROE IH -090 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/19 TOMAH - CAMP DOUGLAS, WB Advanced

DESIGN/MILL & OVERLAY WB RDWY

USH 12 TO CTH C

1077-03-31 MONROE IH -090 303 $0 - $99,999 $0 - $99,999 01/01/19 SPARTA - TOMAH Advanced

DESIGN/PAV'T REPAIR, BOTH RDWYS

0.65 MI W OF CTH M TO USH 12

1000-18-52 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 04/25/20 THERMOGRAPHIC BRIDGE DECK SURVEYS Advanced

DESIGN/MISC

NW REGION WIDE, VARIOUS HIGHWAYS

9170-17-61 OCONTO STH-032 303 $0 - $99,999 $0 - $99,999 09/25/19 SURING-MOUNTAIN Advanced

CONST/PSRS40

CTH AA-PARKWAY DRIVE

9170-18-61 OCONTO STH-032 303 $0 - $99,999 $100,000 - $249,999 09/25/19 GILLETT-SURING Advanced

CONST/PSRS40

STH 22-TRINITY CHURCH RD

1130-72-30 OUTAGAMIE IH -041 303 $0 - $99,999 $500,000 - $749,999 01/01/19 APPLETON - GREEN BAY Advanced

DESIGN

STH 15 - CTH J

1130-72-60 OUTAGAMIE IH -041 303 $0 - $99,999 $12,000,000 - $12,999,999 11/09/21 APPLETON - GREEN BAY Advanced

CONST/PSRS40

STH 15 - CTH J

4984-14-51 OUTAGAMIE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/20 C APPLETON, APPLETON AND PACKARD ST Advanced

CONST/MISC RR XING SIGNAL 179945V

CN XING SIGNAL  179945V

4984-15-51 OUTAGAMIE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/20 C APPLETON,FRANKLIN AND DIVISION ST Advanced

CONST/MISC RR XING SIGNAL 179942A

CN XING SIGNAL 179942A

1146-75-72 OUTAGAMIE STH-015 302 $15,000,000 - $16,999,999 $20,000,000 - $24,999,999 07/13/21 11/09/21 STH 76-NEW LONDON Increase

CONST/RECSTE ADDITION LANES

CTH JJ - LILY OF THE VALLEY DR



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 7
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

4984-13-51 OUTAGAMIE STH-047 303 $0 - $99,999 $100,000 - $249,999 06/25/20 C APPLETON, MEMORIAL DR/COLLEGE AVE Advanced

RR/ MISC-RR CROSSING SIGNAL 179939S

CN XING SIGNAL 179939S

6517-15-20 OUTAGAMIE STH-076 303 $0 - $99,999 $0 - $99,999 12/25/20 STEPHENSVILLE-SHIOCTON Advanced

RE/PSRS40

SOUTH JCT S-STH 54

1229-09-70 OZAUKEE IH -043 303 $500,000 - $749,999 $500,000 - $749,999 03/10/20 IH 43 NORTH SOUTH FREEWAY Deferred

CONST/BRIDGE REHAB SEG 14 PROJ B10A

STH 100 TO STH 60

1530-00-06 PIERCE USH-010 303 $0 - $99,999 $0 - $99,999 01/01/19 INACTIVE/C PRESCOTT, USH 10 Deferred

DESIGN/SLOPE REPAIR

INACTIVE/HILTON ST TO PEARL ST

1530-00-76 PIERCE USH-010 303 $1,000,000 - $1,999,999 $0 - $99,999 12/13/22 INACTIVE/C PRESCOTT, USH 10 Deferred

CONSTRUCTION/SLOPE REPAIR

INACTIVE/HILTON ST TO PEARL ST

8072-00-20 POLK STH-046 303 $0 - $99,999 $0 - $99,999 06/25/20 CYLON - AMERY Advanced

REAL ESTATE ACQUISITION

STH 64 TO SNOW STREET

8865-00-24 POLK STH-065 303 $0 - $99,999 $100,000 - $249,999 11/25/20 NEW RICHMOND - USH 8 Advanced

REAL ESTATE ACQUISITION

NORTH JCT JEWELL STREET TO USH 8

1166-05-36 PORTAGE IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/19 STEVENS POINT - WAUSAU Advanced

DESIGN/JOINT REPAIRS

USH 10 TO STH 34, SB

6290-05-30 PORTAGE USH-010 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/19 STEVENS POINT - WAUPACA Advanced

DESIGN/PREV MAINTENANCE

IH 39 TO CTH J

1610-44-23 PRICE STH-013 303 $0 - $99,999 $0 - $99,999 10/25/19 PRENTICE - PARK FALLS Advanced

REAL ESTATE/RESURF FAST TRACK

WALNUT ST-N FK FLAMBEAU RVR BRDGE

2420-00-00 RACINE STH-075 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/19 S BEAUMONT AVE - TOWN OF DOVER Advanced

PE/RESURFACE

STH 11 - STH 20

1560-02-40 SAWYER USH-063 303 $0 - $99,999 $0 - $99,999 05/25/19 09/25/19 INACTIVE HAYWARD - DRUMMOND Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 8
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

UTILITY INTEREST 50/WE ENERGIES

INACTIVE STH 27 TO LARSEN ROAD

1058-22-30 SHAWANO STH-029 303 $0 - $99,999 $500,000 - $749,999 12/31/00 01/01/19 WITTENBERG - SHAWANO Advanced

DESIGN/PREV MAINTENANCE

CTH J TO CTH M

1058-25-30 SHAWANO STH-029 303 $500,000 - $749,999 $250,000 - $499,999 12/31/00 01/01/19 SHAWANO - GREEN BAY Advanced

DESIGN/PREV MAINTENANCE

CTH M TO SOUTH HIGHLINE ROAD

1000-30-18 SOUTHEAST REGION WIDE NON-HWY 303 $0 - $99,999 $100,000 - $249,999 06/25/20 MONITORING MANAGEMENT OF WETLANDS Advanced

PE/FY20-FY24

SE REGION WIDE

1000-00-72 SOUTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $1,000,000 - $1,999,999 01/25/20 HIGHWAY DESIGN Advanced

PE

VARIOUS PROJECTS WITHIN SE REGION

1021-01-41 ST. CROIX IH -094 303 $100,000 - $249,999 $0 - $99,999 04/25/19 09/25/19 INACTIVE BALDWIN - MENOMONIE Deferred

UTILITY/LEVEL OF EFFORT

INACTIVE STH 128 BRIDGE B-55-0021

1610-01-06 TAYLOR STH-013 303 $0 - $99,999 $0 - $99,999 01/01/19 ABBOTSFORD - MEDFORD Advanced

DESIGN/RESURFACE

CONRAD DR TO TAYLOR ST

1610-01-64 TAYLOR STH-013 303 $0 - $99,999 $100,000 - $249,999 02/25/20 MEDFORD - PRENTICE Advanced

CONSTRUCTION/LFA/CULVERT LINING

TRIB TO BLACK RIVER B-60-0147

7150-00-70 TREMPEALEAU STH-035 303 $0 - $99,999 $2,000,000 - $2,999,999 12/13/22 TREMPEALEAU - FOUNTAIN CITY Advanced

CONSTRUCTION/RESURFACE

STH 93 TO BUFFALO/TREMP COUNTY LINE

1535-07-73 TREMPEALEAU USH-010 303 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 11/09/21 11/14/23 MONDOVI - OSSEO Deferred

CONSTRUCTION/RESURFACE

NELSON RD TO ROSE LN

1535-07-74 TREMPEALEAU USH-010 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/09/21 11/14/23 MONDOVI - OSSEO Deferred

CONST/SANITARY SEWER AND WATER MAIN

NELSON RD TO ROSE LN

5100-01-03 VERNON STH-033 303 $0 - $99,999 $100,000 - $249,999 01/01/19 HILLSBORO - REEDSBURG Advanced

PE/ PAVE REPLACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 9
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

C HILLSBORO W LIMIT TO CTH HH

5040-03-01 VERNON STH-080 303 $0 - $99,999 $100,000 - $249,999 01/01/19 HILLSBORO - NEW LISBON Advanced

PE/ PAVE REPLACE

S FORK BARABOO R BRIDGE TO STH 33

1090-09-05 WALWORTH IH -043 303 $4,000,000 - $4,999,999 $3,000,000 - $3,999,999 12/31/00 01/01/19 IH 43 ROCK FREEWAY Advanced

PE/RESURFACE

USH 12 TO STH 83

3390-04-00 WALWORTH STH-089 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/19 RICHMOND-WHITEWATER Advanced

PE/RESURFACE

CTH A TO WILLIS RAY ROAD

3180-03-04 WALWORTH STH-120 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/19 ILLINOIS - LAKE GENEVA Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVR NIPPERSINK CREEK B64-007

3694-00-01 WALWORTH STH-120 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/19 HEBRON - EAST TROY Advanced

PE/RSRF 20 RESURFACE

STH 36 TO O'LEARY LN

3700-20-93 WALWORTH VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 03/25/20 REPLACE EXISTING SIGNALS Advanced

PROCR/FY20 STANDALONE PROJ IDSE1811

VARIOUS SIGNALIZED INTERSECTIONS

8550-00-60 WASHBURN STH-077 303 $0 - $99,999 $0 - $99,999 09/25/19 MINONG - HAYWARD Advanced

CONSTR/LFA/RUTFILL

CTH G TO VERNS ROAD

1560-00-63 WASHBURN USH-063 303 $0 - $99,999 $0 - $99,999 09/25/19 SPOONER - HAYWARD Advanced

CONSTRUCTION/LFA/RIP RAP

SAY HI ROAD TO CTH E

1410-00-03 WASHINGTON STH-033 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/19 WEST BEND TO NEWBURG, T OF TRENTON Advanced

PE/RESURFACE

1/2 MI WEST OF N POPLAR RD TO CTH Y

1090-08-01 WAUKESHA IH -043 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/31/00 01/01/19 IH 43 ROCK FREEWAY Advanced

PE/RESURFACE

MOORLAND RD TO HALE I/C

1090-09-06 WAUKESHA IH -043 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/19 I43 ROCK FREEWAY Advanced

RE/RESURFACING

STH 164 TO MOORLAND RD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2019-2022 STIP 10
September Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1060-13-06 WAUKESHA IH -094 303 $3,000,000 - $3,999,999 $4,000,000 - $4,999,999 12/31/00 01/01/19 IH 94 EAST WEST FREEWAY Advanced

PE/RESURFACE

STH 16 TO STH 100

3120-01-61 WAUKESHA STH-067 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/12/23 09/13/22 DOUSMAN - EAGLE Advanced

CONST/RESURFACE

1000' N STH 59 TO 200' S USH 18

1510-01-31 WAUPACA USH-010 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/19 STEVENS POINT - WAUPACA Advanced

DESIGN/PREV MAINTENANCE

ANDERSON ROAD TO APPLETREE LANE

1510-02-32 WAUPACA USH-010 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/19 WAUPACA - APPLETON Advanced

DESIGN/PREV MAINTENANCE

OLD STH 49 TO WINNEBAGO CO LINE

6290-05-31 WAUPACA USH-010 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/19 STEVENS POINT - WAUPACA Advanced

DESIGN/PREV MAINTENANCE

PORTAGE CO LINE TO ANDERSON ROAD

4685-33-00 WINNEBAGO STH-441 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/19 MENASHA - APPLETON Advanced

DESIGN/BRRHB

IH 41 - CTH KK



 2019-2022  STIP 

September Amendments 

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Limit/Concept Reason

5085-00-70 La Crosse CTH GI 206 $5,000,000-$5,999,999 $5,000,000-$5,999,999 11/12/2019

Shelby-Greenfield     

CTH GI to STH 35   

Const/PVRPLA/Federal Lands 

Program
Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period 

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased
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