
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 1
February Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 1
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1130-68-40 BROWN IH -041 302 $0 - $99,999 $500,000 - $749,999 10/25/22 APPLETON - DE PERE Advanced

UTL RELOCATION/IH41 UTL PLACEHOLDER

MINERS WAY - CTH F UTL PLACEHOLDER

1130-68-71 BROWN IH -041 302 $0 - $99,999 $100 MILLION OR GREATER 07/09/24 APPLETON - DE PERE Advanced

CONST/RECSTE MAINLINE 1

MINERS WAY - CTH F MAINLINE 1 & SBC

1130-68-72 BROWN IH -041 302 $0 - $99,999 $40,000,000 - $44,999,999 07/08/25 APPLETON - DE PERE Advanced

CONST/RECSTE MAINLINE 2

MINERS WAY - CTH F MAINLINE 2

7160-00-03 BUFFALO STH-035 303 $0 - $99,999 $0 - $99,999 01/01/22 ALMA - PEPIN Advanced

DESIGN - FULL PS&E RESURFACE

S JCT RIVERVIEW DR TO BUFFALO RIVER

7125-00-70 BUFFALO STH-037 303 $7,000,000 - $7,999,999 $9,000,000 - $9,999,999 11/12/24 11/12/24 ALMA - MONDOVI Increase

CONSTRUCTION/PAVEMENT REPLACEMENT

STH 88 TO USH 10

4050-28-20 CALUMET USH-151 303 $0 - $99,999 $0 - $99,999 12/25/22 FOND DU LAC - STOCKBRIDGE Advanced

RE/RW RE ACQUISITION

SCL - STH 55

7050-00-24 CLARK STH-073 303 $0 - $99,999 $0 - $99,999 11/25/24 NEILLSVILLE - THORP Advanced

REAL ESTATE ACQUISITION

USH 10 E TO W 19TH ST

7030-00-22 CLARK USH-010 303 $0 - $99,999 $0 - $99,999 11/25/24 NEILLSVILLE - MARSHFIELD Advanced

REAL ESTATE ACQUISITION

STH 73 TO EAST COUNTY LINE

1161-02-05 COLUMBIA IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/22 MADISON - PORTAGE Advanced

DESIGN - FULL PS&E BRRHB

STH 33 STRUCTURE B-11-54

6140-01-07 COLUMBIA STH-013 303 $0 - $99,999 $100,000 - $249,999 01/01/22 WISCONSIN DELLS - ADAMS Advanced

DESIGN-FULL PS&E PVRPLA

STH 16 TO ADAMS COUNTY LINE

6020-00-62 COLUMBIA USH-051 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/11/28 12/09/25 DEFOREST - PORTAGE Advanced

CONST/ MILL AND OVERLAY

1MI N CTH V TO STH 22

1010-00-34 DANE IH -039 303 $0 - $99,999 $0 - $99,999 01/01/22 MADISON - PORTAGE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 2
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - FULL PS&E BRPVTV

BB/COTTAGEGR B13-112;HANSON B13-540

3080-01-76 DANE USH-012 303 $13,000,000 - $13,999,999 $17,000,000 - $19,999,999 07/12/22 07/12/22 MADISON - CAMBRIDGE Increase

CONSTRUCTION/RECSTE

CTH AB INTERCHANGE

5400-00-06 DANE USH-151 303 $0 - $99,999 $500,000 - $749,999 01/01/22 C MADISON, E WASHINGTON AVENUE Advanced

DESIGN-FULL PS&E PVRPLA

USH 51 INTERSECTION

1009-89-27 DOUGLAS CTH-W 207 $0 - $99,999 $250,000 - $499,999 06/25/25 V OLIVER, CTH W (CHICAGO AVE) Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WCL RR X-ING 251873N

1196-00-61 DOUGLAS USH-053 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 09/14/27 06/14/22 MINONG - SOLON SPRINGS Advanced

CONST/RESURFACE AND JOINT REPAIRS

CTH M TO WIS CENTRAL LTD RR

7880-07-02 DUNN CTH-H 303 $0 - $99,999 $100,000 - $249,999 01/01/22 CARYVILLE - ELK MOUND Advanced

DESIGN - FULL PS&E BRRHB

CHIPPEWA RIVER BRIDGE B-17-0070

1009-89-28 EAU CLAIRE CTH-H 207 $0 - $99,999 $250,000 - $499,999 06/25/25 V FAIRCHILD, CTH H (CENTER ST) Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

UP X-ING, FRA 183992K

1009-89-29 EAU CLAIRE CTH-YY 207 $0 - $99,999 $250,000 - $499,999 06/25/25 V FAIRCHILD, CTH YY Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

UP X-ING, FRA 183993S

7080-01-23 EAU CLAIRE USH-012 303 $0 - $99,999 $0 - $99,999 11/25/22 EAU CLAIRE - FAIRCHILD Advanced

REAL ESTATE ACQUISITION

INDUSTRIAL DR TO FALL CREEK UNDER

5940-00-50 GRANT STH-080 207 $0 - $99,999 $100,000 - $249,999 06/25/24 V MUSCODA, STH 80 Advanced

RR OPS/NEW CROSSING SURFACE/MISC

WSOR RR XING 391867V SOUTH

5679-00-08 IOWA CTH-K 206 $0 - $99,999 $0 - $99,999 01/01/22 USH 18 - CTH ID (CTH K) Advanced

DESIGN/PLAN CHECK REVIEW/PVRPL

USH 18 TO CTH ID

1204-00-01 IOWA USH-018 303 $0 - $99,999 $250,000 - $499,999 01/01/22 DODGEVILLE - MOUNT HOREB Advanced

DESIGN - FULL PS&E BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 3
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

BR DODGE BRANCH STRUCTURE B-25-25

1204-00-30 IOWA USH-018 303 $0 - $99,999 $0 - $99,999 01/01/22 DODGEVILLE - MOUNT HOREB Advanced

DESIGN - FULL PS&E BRPVTV

S JONES B-25-37; RIDGEVUE B-25-173

7505-00-23 JACKSON STH-121 303 $0 - $99,999 $0 - $99,999 11/25/24 INDEPENDENCE - NORTHFIELD Advanced

REAL ESTATE ACQUISITION

USH 53 N TO CTH FF SOUTH

1067-01-09 JEFFERSON IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/22 MADISON - LAKE MILLS Advanced

DESIGN - FULL PS&E BRRHB

NEWVILLE B28-36; ROCK LK RD B28-38

5808-00-06 JUNEAU CTH-HH 206 $0 - $99,999 $0 - $99,999 01/01/22 T LYNDON - V LYNDON STATION CTH HH Advanced

DESIGN/PLAN CHECK REVIEW/PVRPL

CTH J TO SMITHS ROAD

5809-00-04 JUNEAU CTH-K 206 $0 - $99,999 $0 - $99,999 01/01/22 SAUK COUNTY LINE - CTH O (CTH K) Advanced

DESIGN/PLAN CHECK REVIEW/PVRPL

SAUK COUNTY LINE TO LA VALLE ROAD

1016-08-01 JUNEAU IH -090 303 $0 - $99,999 $100,000 - $249,999 01/01/22 MAUSTON - WISCONSIN DELLS Advanced

DESIGN - FULL PS&E BRRHB

63RD STREET BRIDGE B-29-20

3240-16-40 KENOSHA STH-032 303 $0 - $99,999 $0 - $99,999 03/25/22 PLEASANT PRAIRIE - RACINE Advanced

UTIL/WE ELECTRIC

ILLINOIS STATE LINE TO 91ST ST

1310-04-70 KENOSHA STH-050 303 $11,000,000 - $11,999,999 $13,000,000 - $13,999,999 06/14/22 06/14/22 75TH ST, VILLAGE OF PADDOCK LAKE Increase

CONST /RECONSTRUCT

256TH AVE TO 236TH AVE

1000-74-56 LA CROSSE NON-HWY 207 $0 - $99,999 $1,000,000 - $1,999,999 04/25/23 TCMC INTERCITY PASSENGER RAIL GRANT Advanced

INFRASTURE IMP 2ND RND TRP WI ONLY

LA CROSSE - ST. PAUL

1000-74-57 LA CROSSE NON-HWY 207 $0 - $99,999 $500,000 - $749,999 04/25/23 TCMC INTERCITY PASSENGER RAIL GRANT Advanced

INFRASTURE IMP 2ND RND TRP MN ONLY

LA CROSSE - ST. PAUL

7815-01-56 LA CROSSE STH-162 207 $0 - $99,999 $100,000 - $249,999 06/25/23 V BANGOR, STH 162 Advanced

RR OPS/NEW CROSSING SURFACE/MISC

SOO LINE RR XING 390908U



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 4
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1500-33-71 MANITOWOC USH-010 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/13/29 12/12/23 REEDSVILLE - MANITOWOC Advanced

CONST/RECONST PASSING LANE

EAST VILLAGE LIMITS - BRANCH RIVER

1166-05-16 MARATHON IH -039 303 $0 - $99,999 $100,000 - $249,999 01/01/22 STEVENS POINT - WAUSAU Advanced

DESIGN/REHAB

CONCRETE DECK OVERLAY B-37-143

1150-64-71 MARINETTE USH-041 303 $6,000,000 - $6,999,999 $3,000,000 - $3,999,999 07/09/24 07/09/24 PESHTIGO-MARINETTE Decrease

CONST/RESURF

PESHTIGO BYPASS-CTH T

1166-04-16 MARQUETTE IH -039 303 $0 - $99,999 $250,000 - $499,999 01/01/22 PORTAGE - COLOMA Advanced

DESIGN/REHAB/CONCRETE DECK OVERLAYS

B-39-11, 15, 19, 20, 34/B-69-17, 19

1229-04-97 MILWAUKEE IH -043 302 $0 - $99,999 $500,000 - $749,999 07/25/22 I-43 NORTH SOUTH FREEWAY Advanced

FREEWAY SERVICES TEAM YEAR 2

SILVER SPRING TO DONGES BAY ROAD

1229-04-98 MILWAUKEE IH -043 302 $0 - $99,999 $250,000 - $499,999 07/25/23 I-43 NORTH SOUTH FREEWAY Advanced

FREEWAY SERVICES TEAM YEAR 3

SILVER SPRING TO DONGES BAY ROAD

1060-24-40 MILWAUKEE IH -094 301 $0 - $99,999 $500,000 - $749,999 02/25/22 IH I94 EAST WEST Advanced

UTIL/ATC SUBSTATION PRELIM DESIGN

70TH STREET TO 16TH STREET

1060-24-42 MILWAUKEE IH -094 301 $0 - $99,999 $750,000 - $999,999 02/25/22 IH I94 EAST WEST Advanced

UTIL/ATC T-LINE PRELIMINARY DESIGN

70TH STREET TO 16TH STREET

1060-25-40 MILWAUKEE IH -094 301 $0 - $99,999 $750,000 - $999,999 02/25/22 IH I94 EAST WEST Advanced

UTIL/WE ENERGIES SUBSTA PRELIM DES

70TH STREET TO 16TH STREET

1060-25-42 MILWAUKEE IH -094 301 $0 - $99,999 $250,000 - $499,999 02/25/22 IH I94 EAST WEST Advanced

UTIL/WE ENERGIES DISTRIB PRELIM DES

70TH STREET TO 16TH STREET

2225-00-23 MILWAUKEE STH-032 303 $0 - $99,999 $0 - $99,999 01/25/23 V FOX POINT, N LAKE DR Advanced

RE/RESURFACE

SCHOOL ROAD TO DEAN ROAD

1023-02-01 MONROE IH -094 303 $0 - $99,999 $750,000 - $999,999 01/01/22 BLACK RIVER FALLS - TOMAH Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 5
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - FULL PS&E BRRPL

RMP IH90E-IH94W B41-24;IH90W B41-44

1009-42-26 NORTH CENTRAL REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 01/01/22 NC REGION, EPOXY PAVEMENT MARKING Deferred

DESIGN/TRF OPS- PAVMT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-18-83 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/22 NW REGION, MATERIALS CERTIFICATION Advanced

REDISTRIBUTION CONTRACT

MATERIALS FINALS REVIEW

1170-19-24 ONEIDA USH-051 303 $0 - $99,999 $750,000 - $999,999 06/25/25 08/25/26 TOMAHAWK - MINOCQUA Deferred

REAL ESTATE/PAVEMENT REPLACEMENT

ONEIDA STREET TO MANITOU PARK DRIVE

1130-63-21 OUTAGAMIE IH -041 302 $2,000,000 - $2,999,999 $13,000,000 - $13,999,999 02/25/22 02/25/23 APPLETON - DE PERE Increase

RE OPS/RE ACQUISITION

STH 96 - CTH F

1130-64-40 OUTAGAMIE IH -041 302 $0 - $99,999 $5,000,000 - $5,999,999 10/25/24 APPLETON - DE PERE Advanced

UTL RELOCATION/IH41 UTL PLACEHOLDER

STH 96 - MEADE ST UTL PLACEHOLDER

1130-64-71 OUTAGAMIE IH -041 302 $0 - $99,999 $70,000,000 - $79,999,999 07/08/25 APPLETON - DE PERE Advanced

CONST/RECSTE MAINLINE 1

STH 96 - MEADE ST MAINLINE 1

1130-64-76 OUTAGAMIE IH -041 302 $0 - $99,999 $30,000,000 - $34,999,999 07/09/24 APPLETON - DE PERE Advanced

CONST/RECSTE STH 47 INTCHG

RICHMOND/STH47 INTCHG & GILLETTE ST

1130-65-40 OUTAGAMIE IH -041 302 $0 - $99,999 $5,000,000 - $5,999,999 10/25/24 APPLETON - DE PERE Advanced

UTL RELOCATION/IH41 UTL PLACEHOLDER

MEADE ST-HOLLAND ST UTL PLACEHOLDER

1130-66-40 OUTAGAMIE IH -041 302 $0 - $99,999 $2,000,000 - $2,999,999 10/25/23 APPLETON - DE PERE Advanced

UTL RELOCATION/IH41 UTL PLACEHOLDER

HOLLAND RD - CTH J UTL PLACEHOLDER

1130-66-81 OUTAGAMIE IH -041 302 $0 - $99,999 $25,000,000 - $29,999,999 07/09/24 APPLETON - DE PERE Advanced

CONST/RECSTE STRUCTURE BXX

OVERPASS STRUCTURE WIDENING

1130-67-40 OUTAGAMIE IH -041 302 $0 - $99,999 $5,000,000 - $5,999,999 10/25/24 APPLETON - DE PERE Advanced

UTL RELOCATION/IH41 UTL PLACEHOLDER



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 6
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CTH J - MINERS WAY UTL PLACEHOLDER

1130-67-71 OUTAGAMIE IH -041 302 $0 - $99,999 $100 MILLION OR GREATER 07/08/25 APPLETON - DE PERE Advanced

CONST/RECSTE MAINLINE

CTH J - MINERS WAY MAINLINE

1130-67-76 OUTAGAMIE IH -041 302 $0 - $99,999 $13,000,000 - $13,999,999 07/08/25 APPLETON - DE PERE Advanced

CONST/RECSTE CTH U INTCHG

S COUNTY LINE RD/CTH U INTCHG

6240-32-00 OUTAGAMIE STH-047 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/22 APPLETON - BLACK CREEK Advanced

DSN/FULL PSE/RECST HSIP/RAB

CTH S INTERSECTION

1130-44-74 OUTAGAMIE USH-041 302 $0 - $99,999 $25,000,000 - $29,999,999 02/13/24 APPLETON- GREEN BAY Advanced

CONST OPS/ WEIGHT STATION

WRIGHTSTOWN SAFETY/WEIGHT FACILITY

1166-00-37 PORTAGE IH -039 303 $0 - $99,999 $0 - $99,999 01/01/22 STEVENS POINT - WAUSAU Advanced

DESIGN/OVERLAY DECK/THIN POLYMER

B-49-57, 145, 146, 147, 148, 149

2340-07-71 RACINE STH-020 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/15/26 09/09/25 WATERFORD - RACINE Advanced

CONST/RESURFACE

STH 75 INT AND USH 45 TO CTH C

2698-03-50 RACINE STH-020 303 $0 - $99,999 $250,000 - $499,999 09/25/23 EAST TROY - RACINE Advanced

RR/XING SURFACE/WI CNTRL 689874J

THOMAS DRIVE TO HONEY CREEK ROAD

2698-03-51 RACINE STH-020 303 $0 - $99,999 $250,000 - $499,999 09/25/23 EAST TROY - RACINE Advanced

RR/XING SIGNALS/WI CNTRL 689874J

THOMAS DRIVE TO HONEY CREEK ROAD

5446-00-00 RICHLAND CTH-A 206 $0 - $99,999 $0 - $99,999 01/01/22 T MARSHALL - T BLOOM (CTH A) Advanced

DESIGN/PLAN CHECK REVIEW/RECST

MARSHALL ROAD TO STH 56

5446-00-01 RICHLAND CTH-A 206 $0 - $99,999 $0 - $99,999 01/01/22 CTH Z - CTH I (CTH A) Advanced

DESIGN/PLAN CHECK REVIEW/RECST

QAURRY HILL RD TO MARSHALL RD

5446-00-02 RICHLAND CTH-A 206 $0 - $99,999 $0 - $99,999 01/01/22 CTH Z - CHT I (CTH A) Advanced

DESIGN/PLAN CHECK REVIEW/RECST

CTH Z TO QAURRY HILL ROAD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 7
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

5770-02-21 RICHLAND STH-130 303 $0 - $99,999 $0 - $99,999 07/25/22 LONE ROCK - STH 154 Advanced

RE OPS/5770-02-71/RSRF

WISCONSIN RIVER TO USH 14

1706-00-50 ROCK STH-011 207 $0 - $99,999 $100,000 - $249,999 06/25/23 T ROCK, STH 11 Advanced

RR OPS/NEW CROSSING SURFACE/MIS

WSOR RR XING 917706J

1009-42-53 SHAWANO STH-022 303 $0 - $99,999 $0 - $99,999 03/25/22 CITY OF SHAWANO, STH 22 Advanced

JT PAYMENT 297 CY2022

CTH HHH TO MADISON WAY

1000-99-78 STATEWIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 03/25/22 HRRRP SUPPORT 2022 Advanced

CORRIDOR SAFETY EVALUATIONS

STATEWIDE

8210-00-21 TAYLOR STH-073 303 $0 - $99,999 $0 - $99,999 05/25/22 THORP - INGRAM Advanced

REAL ESTATE ACQUISITION

PARK ST TO STH 64 E

1022-00-81 TREMPEALEAU IH -094 303 $0 - $99,999 $0 - $99,999 03/25/22 EAU CLAIRE - OSSEO Advanced

CONSTR/TRAFFIC SIGNAL EQUIPMENT

CTH NN TO EAST COUNTY LINE

2698-03-52 WALWORTH STH-020 303 $0 - $99,999 $250,000 - $499,999 09/25/23 EAST TROY - RACINE Advanced

RR/XING SURFACE/RR MUSEUM 310167S

THOMAS DRIVE TO HONEY CREEK ROAD

2698-03-53 WALWORTH STH-020 303 $0 - $99,999 $500,000 - $749,999 09/25/23 EAST TROY - RACINE Advanced

RR/XING SURFACE/RR MUSEUM 310167S

THOMAS DRIVE TO HONEY CREEK ROAD

3180-05-01 WALWORTH STH-120 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/22 IL STATE LINE - LAKE GENEVA Advanced

PE/FULL PS&E/RESURFACE

IL STATE LINE TO WILLOW ROAD

1560-00-77 WASHBURN USH-063 303 $0 - $99,999 $100,000 - $249,999 03/25/22 SPOONER - HAYWARD Advanced

CONSTR/TRAFFIC SIGNAL EQUIPMENT

GREENWOOD AVE TO POPLAR STREET

2475-08-01 WASHINGTON STH-145 303 $100,000 - $249,999 $100,000 - $249,999 05/25/21 02/25/22 STH 145 - FOND DU LAC AVE Advanced

PE/RESURFACE

STH 100 TO STH 167

1009-86-30 WAUKESHA LOC-STR 207 $0 - $99,999 $250,000 - $499,999 06/25/25 V EAGLE, SHERMAN ST Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 8
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

RR OPS/SAFETY/OCR/SIGNALS&GATES

WSOR RR X-ING 391558H

1370-11-71 WAUKESHA STH-016 303 $0 - $99,999 $500,000 - $749,999 09/12/23 V PEWAUKEE STH 16 Advanced

CONST/BRIDGE REHAB

CAPITOL DRIVE BRIDGE (B-67-0179)

6590-02-78 WAUPACA STH-110 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/09/25 09/15/26 C MARION, MAIN STREET Deferred

CONST/RESURFACE

BERTRAM STREET TO USH 45

1600-15-70 WAUPACA USH-045 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 05/09/23 09/15/26 CLINTONVILLE - WITTENBERG Deferred

CONST/PVRPLA

CTH C TO GOLLNOW ROAD

4685-34-00 WINNEBAGO STH-441 303 $750,000 - $999,999 $750,000 - $999,999 12/31/00 07/25/22 APPLETON, STH 441 Advanced

DSN/FULL PSE/MISC APPROACH SLABS

IH 41/USH 10 - S ONEIDA ST

4110-34-00 WINNEBAGO USH-045 303 $500,000 - $749,999 $250,000 - $499,999 12/31/00 01/01/22 MAIN ST, C OSHKOSH Advanced

DSN/FULL PSE/PVRPLA

16TH AVE - FOX RIVER



 2022-2025 STIP 
Feburary Amendment

Backlog Advanceable Pilot Program STIP Project Listing
Northwest Region - PEPIN

To
CY

From
CY Project Prg Contract

Type CONCEPT Orig Estimate Curr Estimate Net
Miles Route Title/Limit/Concept Reason

2023 2028 1530-05-73 303 Let RSRF20 4,000,000 - 4,999,999 7,000,000 - 7,999,999 8.191 USH 10

ELLSWORTH - DURAND
PIERCE/PEPIN COUNTY LINE TO CTH P
CONSTRUCTION/RESURFACE
STATE 3R

Increase

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period 
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased



Transit Section 5311 Supplemental Capital Project Awards (WI-2019-042)

Subrecipient County(ies) Qty STIP ID ALI Code Project Description Project Cost Federal Share Local Share

City of Platteville Grant 3 5311S20-54a 11.32.10 Purchase Passenger Shelter $25,000 $20,000 $5,000

Bay Area Rural Transit Commission Bayfield, Ashland 2 5311S20-50b 11.42.06 Purchase Shop Equipment $3,000 $2,400 $600

City of Manitowoc Manitowoc 1 5311S20-52a 11.42.06 Purchase Shop Equipment $19,000 $15,200 $3,800

City of Manitowoc Manitowoc 1 5311S20-52b 11.42.06 Purchase Shop Equipment $56,100 $44,880 $11,220

City of Manitowoc Manitowoc 1 5311S20-52c 11.42.06 Purchase Shop Equipment $15,500 $12,400 $3,100

Oneida-Vilas Transit Comm Oneida, Vilas 1 5311S20-53a 11.42.06 Purchase Shop Equipment $15,000 $12,000 $3,000

Rusk County Transit Commission Rusk 1 5311S20-55a 11.42.06 Purchase Shop Equipment $23,000 $18,400 $4,600

Sawyer County/LCO Transit Commission Sawyer 1 5311S20-56b 11.42.11
Purchase Replacement Support 
Vehicle $65,000 $52,000 $13,000

Bay Area Rural Transit Commission Bayfield, Ashland 1 5311S20-50a 11.42.20 Support Equip/Facilities $9,000 $7,200 $1,800

Dunn County Transit Commission Dunn 1 5311S20-51a 11.42.20 Support Equip/Facilities-Equip $200,000 $160,000 $40,000

Sawyer County/LCO Transit Commission Sawyer 1 5311S20-56a 11.42.20 Support Equip/Facilities-Equip $65,000 $52,000 $13,000

Bay Area Rural Transit Commission Bayfield, Ashland 2 5311S20-50d 11.41.04 Engineer/Design of Storage Facility $58,750 $47,000 $11,750

Sawyer County/LCO Transit Commission Sawyer 1 5311S20-56c 11.41.02
Engineer/Design of Maintenance 
Facility $38,750 $31,000 $7,750

Sawyer County/LCO Transit Commission Sawyer 1 5311S20-56d 11.43.03 Construction of Admin/Main Facility $411,250 $329,000 $82,250

Bay Area Rural Transit Commission Bayfield, Ashland 2 5311S20-50c 11.43.04 Construction of Admin/Main Facility $591,250 $473,000 $118,250

La Crosse, County of La Crosse 2 5311S20-60a 11.14.03
Rehabilitation/Rebuild, 30-ft Bus 
(ADA) $50,000 $45,000 $5,000

Sawyer County/LCO Transit Commission Sawyer 1 5311S20-61a 11.12.15 Purchase Replacement Minivan $50,000 $40,000 $10,000

TOTALS $1,695,600 $1,361,480 $334,120

2022-2025
February Amendments


	The Report Procedure
	Detailed and/or summarized report
	Table 1


	Feb 2022 STIP amendment (transit cap projects from WI-2019-042-02).pdf
	Sheet1


