
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 1
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

8530-00-04 ASHLAND CTH-GG 206 $250,000 - $499,999 $250,000 - $499,999 12/25/22 04/25/23 CLAM LAKE - MELLEN Advanced

DESIGN - FULL PS&E/RESURFACE FLAP

CTH M TO SPIDER CREEK

8530-00-74 ASHLAND CTH-GG 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/09/21 03/10/26 CLAM LAKE - MELLEN Advanced

CONSTRUCTION/RESURFACING - FLAP

CTH M TO SPIDER CREEK

1610-01-14 ASHLAND STH-013 303 $0 - $99,999 $500,000 - $749,999 01/01/23 PARK FALLS - MELLEN Advanced

DESIGN-FULL PS&E/PVRPLA

PRICE CO LN TO IOWA ST

1610-02-04 ASHLAND STH-013 303 $0 - $99,999 $250,000 - $499,999 01/01/23 MELLEN - ASHLAND Advanced

DESIGN - FULL PS&E/RESURFACE

GOLF COURSE RD TO STH 112

8727-00-01 ASHLAND STH-112 303 $0 - $99,999 $100,000 - $249,999 01/01/23 MARENGO - ASHLAND Advanced

DESIGN - FULL PS&E/RESURFACE

STH 118 TO STH 137

8824-00-01 BARRON STH-025 303 $0 - $99,999 $0 - $99,999 01/01/23 BARRON - STH 48 Advanced

DESIGN - FULL PS&E/CONCRETE OVERLAY

ENGLE CREEK BRDG B-03-0006

1560-01-02 BAYFIELD USH-063 303 $0 - $99,999 $100,000 - $249,999 01/01/23 HAYWARD - DRUMMOND Advanced

DESIGN - FULL PS&E/RESURFACE

CTH M TO CTH N

1130-68-76 BROWN CTH-S 302 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 07/14/26 02/13/29 APPLETON - DE PERE Deferred

CONST/RECSTE CTH S INTCHG B050162

CTH S INTCHG B050162

1130-67-86 BROWN IH -041 302 $15,000,000 - $16,999,999 $5,000,000 - $5,999,999 07/09/24 02/11/25 APPLETON - DE PERE Decrease

CONST/RECSTE CTH U FRONTAGE RDS

CTH U FRONTAGE ROADS

1130-68-71 BROWN IH -041 302 $40,000,000 - $44,999,999 $50,000,000 - $59,999,999 07/08/25 02/08/28 APPLETON - DE PERE Deferred

CONST/RECSTE MAINLINE,MINERS-LRAPID

I-41 MAINLINE, MINERS-L. RAPIDS RD

1130-68-72 BROWN IH -041 302 $50,000,000 - $59,999,999 $50,000,000 - $59,999,999 07/09/24 02/08/28 APPLETON - DE PERE Deferred

CONST/RECSTE MAINLINE,LRAPIDS-NLIMI

I-41 MAINLINE, L. RAPIDS-N.LIMITS

1130-68-77 BROWN LOC-STR 302 $17,000,000 - $19,999,999 $14,000,000 - $14,999,999 07/09/24 02/10/26 APPLETON - DE PERE Decrease



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 2
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/RECSTE SBC INTCHG B050696

SBC INTCHG B050696

1130-68-81 BROWN LOC-STR 302 $9,000,000 - $9,999,999 $17,000,000 - $19,999,999 07/09/24 07/09/24 APPLETON - DE PERE Increase

CONST/RECSTE SBC FRONTAGE ROADS

SBC EARLY FILL & FRONTAGE ROADS

7160-00-04 BUFFALO STH-035 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/31/00 01/01/23 ALMA - PEPIN Advanced

DESIGN-FULL PS&E/BRIDGE REPLACEMENT

B-06-0898,0899,0900,0901,0902,0903

8110-03-05 CHIPPEWA STH-064 303 $0 - $99,999 $100,000 - $249,999 01/01/23 CONNORSVILLE - BLOOMER Advanced

DESIGN - FULL PS&E/RESURFACE

970TH STREET TO STH 40 SOUTH

8190-00-04 CHIPPEWA STH-064 303 $0 - $99,999 $0 - $99,999 01/01/23 BLOOMER - CORNELL Advanced

DESIGN-FULL PS&E/BRIDGE BRPVTV

CHIPPEWA RIVER BRIDGE B-09-0087

8610-04-06 CHIPPEWA STH-124 303 $0 - $99,999 $0 - $99,999 01/01/23 CHIPPEWA FALLS - BLOOMER Advanced

DESIGN - FULL PS&E/BRRHB

DUNCAN CREEK BRIDGE B-09-0001

8600-00-03 CHIPPEWA STH-178 303 $0 - $99,999 $0 - $99,999 01/01/23 CHIPPEWA FALLS - CORNELL Advanced

DESIGN - FULL PS&E/RESURFACE

CTH R TO STH 64

1190-01-30 CHIPPEWA USH-053 305 $0 - $99,999 $0 - $99,999 01/01/23 EAU CLAIRE - CHIPPEWA FALLS Advanced

DESIGN / BRIDGE DAMAGE REPAIR

CTH OO BRIDGE B-09-0227

1190-01-60 CHIPPEWA USH-053 305 $0 - $99,999 $1,000,000 - $1,999,999 07/11/23 EAU CLAIRE - CHIPPEWA FALLS Advanced

CONSTRUCTION / BRIDGE DAMAGE REPAIR

CTH OO BRIDGE B-09-0227

1190-03-05 CHIPPEWA USH-053 303 $0 - $99,999 $100,000 - $249,999 01/01/23 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN - FULL PS&E/DECK REPLACEMENT

STH 64 BRIDGE B-09-0068

1190-06-06 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/23 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN - FULL PS&E/BRPVTV

CTH Q BRIDGE B-09-0091

1190-06-07 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/23 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN - FULL PS&E/BRRHB



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 3
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CTH N BRIDGE B-09-0054

1012-00-00 COLUMBIA IH -039 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/01/23 MADISON - PORTAGE Deferred

DES/PE-PS&E/PAVEMENT REPLACE/PVRPLA

CTH CS TO IH 90

1014-00-04 COLUMBIA IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 WISCONSIN DELLS - PORTAGE Deferred

DES/PE-PS&E/PAV'T REPLACEM/PVRPLA

STH 33 TO IH 39

5640-04-60 COLUMBIA STH-113 303 $0 - $99,999 $0 - $99,999 12/25/22 02/25/23 LODI - BARABOO Advanced

LFA/ MISC/ TREE REMOVALS

STH 60 TO STH 188

5160-07-72 CRAWFORD STH-035 303 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 11/11/25 12/14/27 PRAIRIE DU CHIEN - GENOA Deferred

CONST/MILL & O'LAY/B-12-73/RSRF

CTH E TO OLD HWY 35

1650-02-35 CRAWFORD USH-061 303 $0 - $99,999 $250,000 - $499,999 01/01/23 BOSCOBEL - READSTOWN Advanced

DESIGN-FULL PS&E RSRF10/BRRHB

STH 60 TO BELL CENTER ROAD/B-12-19

1002-01-02 DANE IH -039 303 $100,000 - $249,999 $100,000 - $249,999 01/01/23 C OF MADISON Deferred

DES/PE-PS&E/WIDEN DECK REPLAC/BRRHB

MILWAUKEE STREET BRIDGE B-13-0477

1066-03-65 DANE IH -094 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/09/25 07/11/28 MADISON - LAKE MILLS Deferred

CONST/B-13-158,159,162,163 BRPVTV

STH 73 BRIDGES; MISSOURI RD BRIDGES

1690-01-06 DANE STH-069 303 $0 - $99,999 $100,000 - $249,999 01/01/23 NEW GLARUS - VERONA Advanced

DESIGN-FULL PS&E PVRPLA

GEHIN STREET TO STH 92

5606-03-31 DANE STH-092 303 $0 - $99,999 $0 - $99,999 01/01/23 MT HOREB - BROOKLYN Advanced

DESIGN-FULL PS&E RSRF

STH 69 TO EAST AVENUE

1206-04-03 DANE USH-012 303 $100,000 - $249,999 $100,000 - $249,999 01/01/23 SAUK CITY - MADISON Deferred

DES/PE-PS&E/CONC DECK O'LAY/BRRHB

RIMROCK ROAD BRIDGE B-13-0310

1206-04-06 DANE USH-012 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 C MADISON, MADISON BELTLINE Deferred

DES/PE-PS&E/PAV'T REPLACE/PVRPLA

USH 18 TO CTH D



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 4
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1206-04-07 DANE USH-012 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/01/23 C MADISON, MADISON BELTLINE Deferred

DES/PE-PS&E/EB PAV'T REPLACE/PVRPLA

CTH D TO IH 39

1206-04-08 DANE USH-012 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/01/23 C MADISON, MADISON BELTLINE Deferred

DES/PE-PS&E/WB PAV'T REPLACE/PVRPLA

CTH D TO IH 39

1204-05-05 DANE USH-018 303 $250,000 - $499,999 $250,000 - $499,999 01/01/23 MOUNT HOREB - MADISON Deferred

DES/PE-PS&E/RESURFACE EB & WB/RSRF

W JUNCTION CTH MV TO CTH PD

1111-02-09 DANE USH-151 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/01/23 C SUN PRAIRIE Deferred

DES/PE-PS&E/B-13-275,276/PVRPLA

MAIN STREET-CTH VV/B13-0268 TO 0273

1107-00-02 DODGE IH -041 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/01/23 MILWAUKEE - FOND DU LAC Deferred

DES/PE-PS&E/PAV'T REPLACE/PVRPLA

STH 28 - NORTH COUNTY LINE

1390-01-07 DODGE STH-026 303 $0 - $99,999 $250,000 - $499,999 01/01/23 WATERTOWN - WAUPUN Advanced

DESIGN-FULL PS&E PVRPLA

HOLL ROAD TO WESTERN AVENUE

6070-01-63 DODGE STH-033 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/10/24 01/12/27 PORTAGE - FOX LAKE Deferred

CONST/ MILL AND OVERLAY

STH 73 TO FOREST STREET

4140-10-73 DOOR STH-042 211 $0 - $99,999 $0 - $99,999 01/01/23 V EGG HARBOR, STH 42 Advanced

DSGN/FULL PSE

HARBOR SCHOOL ROAD - CHURCH STREET

4140-10-74 DOOR STH-042 211 $0 - $99,999 $2,000,000 - $2,999,999 11/25/24 V EGG HARBOR, STH 42 Advanced

CONST/

HARBOR SCHOOL ROAD - CHURCH STREET

8010-00-07 DOUGLAS STH-035 303 $0 - $99,999 $100,000 - $249,999 01/01/23 DAIRYLAND - SUPERIOR Advanced

DESIGN - FULL PS&E/CIR

CTH B S TO 69TH ST

1024-00-05 DUNN IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/23 MENOMONIE - EAU CLAIRE Advanced

DESIGN - FULL PS&E/BRRPL

CTH H BRIDGE B-17-0049

8100-01-05 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/23 MENOMONIE - RIDGELAND Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 5
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - FULL PS&E RESURFACE

USH 12 W TO IH 94

7610-01-02 DUNN STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/23 SPRING VALLEY - MENOMONIE Advanced

DESIGN - FULL PS&E/RESURFACE

STH 128 TO STH 25 SOUTH

8110-02-08 DUNN STH-064 303 $0 - $99,999 $100,000 - $249,999 01/01/23 NEW RICHMOND - BLOOMER Advanced

DESIGN - FULL PS&E/RESURFACE

10TH STREET TO CTH O

1175-18-26 IRON USH-051 303 $0 - $99,999 $0 - $99,999 04/25/24 MANITOWISH - HURLEY Advanced

REAL ESTATE/RESURFACE

BEACHWAY DRIVE TO LAKEVIEW ROAD

1024-00-04 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/23 OSSEO - BLACK RIVER FALLS Advanced

DESIGN - FULL PS&E/BRPVTV

WINNEBAGO AVE BRIDGES B-27-0041,42

7185-00-01 JACKSON USH-012 303 $0 - $99,999 $250,000 - $499,999 01/01/23 BLACK RIVER FALLS - TOMAH Advanced

DESIGN - FULL PS&E/RESURFACE

HICKORY STREET TO SOUTH COUNTY LINE

1067-04-00 JEFFERSON IH -094 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 01/01/23 MADISON - OCONOMOWOC Deferred

DES/PE-PS&E/E&WB/B28-584,585/RECST

AIRPORT RD TO CTH Y/B28-36,38,44,47

3110-00-06 JEFFERSON STH-059 303 $0 - $99,999 $500,000 - $749,999 01/01/23 WHITEWATER - NORTH PRAIRIE Advanced

DESIGN-FULL PS&E PVRPLA

WALWORTH COUNTY LINE TO STH 106

1016-05-03 JUNEAU IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 MAUSTON - WISCONSIN DELLS Deferred

DES/PRE-CON ENG/PAVT REPLACE/PVRPLA

STH 58 TO SEVEN MILE CREEK

1016-08-08 JUNEAU IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 MAUSTON - WISCONSIN DELLS Deferred

DES/PRE-CON ENG/PAVT REPLACE/PVRPLA

24TH AVENUE TO USH 12

3732-05-03 KENOSHA CTH-K 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/25/23 06/25/23 C KENOSHA, 60TH ST Advanced

PE/FULL PS & E ROW/RECSTE

115TH AVE TO 94TH CT

3732-05-73 KENOSHA CTH-K 206 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 12/08/25 C KENOSHA, 60TH ST Advanced

CONST/RECSTE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 6
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

115TH AVE TO 94TH CT

3830-08-00 KENOSHA LOC-STR 206 $0 - $99,999 $0 - $99,999 11/25/23 06/25/23 V BRISTOL, 208,210 AVE, 124 ST Advanced

PE/FULL PS, PVRPLA

CTH V TO 124TH ST

3830-08-70 KENOSHA LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 12/09/25 03/11/25 V BRISTOL, 208,210 AVE, 124 ST Advanced

CONST/PVRPLA

CTH V TO 124TH ST

3220-09-70 KENOSHA STH-158 303 $9,000,000 - $9,999,999 $11,000,000 - $11,999,999 09/10/24 09/10/24 52ND STREET, CITY OF KENOSHA Increase

CONST/BRIDGE REPLACEMENT

RAILROAD BRIDGES B-30-0002, 0003

5096-00-00 LA CROSSE CTH-O 205 $0 - $99,999 $0 - $99,999 01/01/23 CTH OA - CTH M (CTH O) Advanced

DESIGN/PLAN CHECK REVIEW/BRRPL

BOSTWICK CREEK BRIDGE B-32-0020

1070-04-03 LA CROSSE IH -090 303 $750,000 - $999,999 $750,000 - $999,999 01/01/23 LA CROSSE - SPARTA Deferred

DES/PE-PS&E/INTERCHANGE/RECST

STH 157 INTERCHANGE

1071-07-06 LA CROSSE IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 LACROSSE-SPARTA Deferred

DES/PE-PS&E/BRIDGE REPLACE/PVRPLA

STH 16-CTH C/B-32-0023 TO B-32-0028

1071-08-04 LA CROSSE IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 LA CROSSE - SPARTA Deferred

DES/PE-PS&E/INTERCH IMPROVE/RECST

STH 16 INTERCHANGE/B-32-0053,-0054

5991-00-27 LA CROSSE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 11/14/23 VILLAGE WEST SALEM, MARK STREET Advanced

UTL OPS/WATER MAIN SANITARY SEWER

E GARLAND STREET TO EAST AVENUE

4115-14-21 MANITOWOC STH-147 303 $100,000 - $249,999 $100,000 - $249,999 05/25/24 TWO RIVERS - MARIBEL Advanced

RE OPS/RE ACQUISITION

CTH VV - CTH B

6999-13-73 MARATHON LOC-STR 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 01/12/27 11/10/26 V WESTON, ROSS AVENUE Advanced

CONST/RECONSTRUCT

METRO DRIVE TO ALDERSON STREET

6270-00-26 MARATHON STH-049 303 $0 - $99,999 $100,000 - $249,999 08/25/24 NORTHLAND - STH 29 Advanced

REAL ESTATE/RECONSTRUCT

STH 66 TO STH 29



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 7
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

2135-15-00 MILWAUKEE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/23 C WAUWATOSA, NORTH AVENUE Advanced

PE/FULL PS&E/PVRPLA

N 95TH ST TO N 73RD ST

2135-15-70 MILWAUKEE LOC-STR 206 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 12/08/26 C WAUWATOSA, NORTH AVENUE Advanced

CONST/PVRPLA

N 95TH ST TO N 73RD ST

2155-15-00 MILWAUKEE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 06/25/23 C GREENFIELD, S 43RD ST Advanced

PE/FULL PS&E/PVRPLA

W COLD SPRING RD TO W HOWARD AVE

2155-15-70 MILWAUKEE LOC-STR 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/08/26 02/11/25 C GREENFIELD, S 43RD ST Advanced

CONST/PVRPLA

W COLD SPRING RD TO W HOWARD AVE

2190-10-71 MILWAUKEE LOC-STR 205 $0 - $99,999 $500,000 - $749,999 02/11/25 C WAUWATOSA W WISCONSIN AVENUE Advanced

CONST/SEWER/WATERMAIN

BRIDGE OVER HONEY CREEK P-40-776

2410-15-00 MILWAUKEE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/23 C WEST ALLIS, W NATIONAL AVENUE Advanced

PE/FULL PS/RECST

S 95TH ST TO S 108TH ST

2410-15-70 MILWAUKEE LOC-STR 206 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 12/08/26 12/09/25 C WEST ALLIS, W NATIONAL AVENUE Advanced

CONST/RECST

S 95TH ST TO S 108TH ST

2410-15-71 MILWAUKEE LOC-STR 206 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/26 12/09/25 C WEST ALLIS, W NATIONAL AVENUE Advanced

CONST/RECST

S 95TH ST TO S 108TH ST

2984-17-71 MILWAUKEE LOC-STR 290 $500,000 - $749,999 $500,000 - $749,999 03/25/23 09/25/22 E/W WASHINGTON ST & W SCOTT ST Deferred

CONST/PED/BIKE FACILITIES

KK RIVER TRAIL-20TH & 20TH-LAYTON

2984-26-04 MILWAUKEE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/23 C MILWAUKEE, N SHERMAN BLVD Advanced

PE/FULL PS&E ROW/RECST

W BURLEIGH ST TO W CAPITOL DR

2984-26-24 MILWAUKEE LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 11/25/24 07/25/24 C MILWAUKEE, N SHERMAN BLVD Advanced

RE/RECST

W BURLEIGH ST TO W CAPITOL DR

2984-26-74 MILWAUKEE LOC-STR 206 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 12/08/26 02/10/26 C MILWAUKEE, N SHERMAN BLVD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 8
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/RECST

W BURLEIGH ST TO W CAPITOL DR

1000-07-09 MILWAUKEE NON-HWY 206 $250,000 - $499,999 $250,000 - $499,999 09/25/26 03/25/24 SEWRPC SUPPORT Advanced

MISC/ORTHOPHOTO MAPPING

2024 ORTHOPHOTOGRAPHIC MAPPING

1000-07-10 MILWAUKEE NON-HWY 206 $250,000 - $499,999 $250,000 - $499,999 08/25/26 03/25/26 SEWRPC SUPPORT Advanced

MISC/ORTHOPHOTO MAPPING

2026 ORTHOPHOTGRAPHIC MAPPING

1009-01-24 MILWAUKEE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/23 MPS SRTS Yr 2 of 2 Advanced

NON-INF SAFE ROUTES TO SCHOOL

DISTRICT-WIDE SAFE ROUTES TO SCHOOL

1693-39-02 MILWAUKEE NON-HWY 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 08/25/26 12/25/23 TRANSIT SYSTEM BUS REPLACEMENT Advanced

TST/BUS PURCHASE

4 MILWAUKEE COUNTY BUSES

2225-22-00 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 12/31/00 01/01/23 BROWN DEER RD PED CRSWLK ENHNCMNT Advanced

PE/FULL PSE/MISC

INTERSECTIONS WITH PELHAM & REGENT

2225-22-70 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 12/25/26 08/25/25 BROWN DEER RD PED CRSWLK ENHNCMNT Advanced

CONST/PED IMPROVEMENTS

INTERSECTIONS WITH PELHAM & REGENT

2967-22-00 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/23 10/25/23 ROOT RIVER TRAIL IMPROVEMENT Advanced

PE/FULL PSE/MISC

W MORGAN AVE TO W HOWARD AVE

2967-22-01 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/23 11/25/23 OAK LEAF TRAIL ACCESS RAMP Advanced

PE/FULL PS/MISC

CONNECTS TR AT HAMPSHIRE/CAMBRIDGE

2967-22-02 MILWAUKEE NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 07/25/23 11/25/24 OAK LEAF TRAIL MODERNIZATION Advanced

PE/FULL PS/MISC

MILWAUKEE COUNTY WIDE ALONG OLT

2967-22-03 MILWAUKEE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/23 11/25/24 KINNICKINIC RIVER TRAIL EXTENSION Advanced

PE/FULL PSE/MISC

16TH-6TH ST & PULASKI PARK-MANITOBA

2967-22-70 MILWAUKEE NON-HWY 290 $500,000 - $749,999 $500,000 - $749,999 12/25/26 08/25/25 ROOT RIVER TRAIL IMPROVEMENT Advanced

CONST/TRAIL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 9
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

W MORGAN AVE TO W HOWARD AVE

2967-22-71 MILWAUKEE NON-HWY 290 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/25/26 08/25/25 OAK LEAF TRAIL ACCESS RAMP Advanced

CONST/TRAIL

CONNECTS TR AT HAMPSHIRE/CAMBRIDGE

2967-22-72 MILWAUKEE NON-HWY 290 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/25/26 02/25/26 OAK LEAF TRAIL MODERNIZATION Advanced

CONST/TRAIL

MILWAUKEE COUNTY WIDE ALONG OLT

2967-22-73 MILWAUKEE NON-HWY 290 $500,000 - $749,999 $500,000 - $749,999 12/25/26 02/25/26 KINNICKINIC RIVER TRAIL EXTENSION Advanced

CONST/TRAIL

16TH-6TH ST & PULASKI PARK-MANITOBA

2984-18-73 MILWAUKEE NON-HWY 290 $500,000 - $749,999 $500,000 - $749,999 03/25/23 09/25/22 PEDESTRIAN & TRANSIT INTS IMPRVMNTS Deferred

CONST/PED & TRANSIT IMPROVEMENTS

8 LOCAL INTERSECTIONS

2984-27-02 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/23 06/25/23 STREET LIGHTING IMPROVEMENTS Advanced

PE/FULL PS/MISC

VARIOUS LOCATIONS CITY WIDE

2984-27-72 MILWAUKEE NON-HWY 290 $500,000 - $749,999 $500,000 - $749,999 12/25/26 08/25/24 STREET LIGHTING IMPROVEMENTS Advanced

CONST/LIGHTING

VARIOUS LOCATIONS CITY WIDE

2565-00-05 MILWAUKEE STH-057 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 06/25/24 C GLENDALE, N GREEN BAY AVE Advanced

PE/FULL PS&E /RSRF25

SILVER SPRING-0.1 MI S OF FAIRLANE

2565-00-25 MILWAUKEE STH-057 303 $0 - $99,999 $0 - $99,999 02/25/25 C GLENDALE, N GREEN BAY AVE Advanced

RE/RSRF25

SILVER SPRING-0.1 MI S OF FAIRLANE

1077-02-02 MONROE IH -090 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/01/23 SPARTA - TOMAH Deferred

DES/PE-PS&E/PAV'T REPLACE/PVRPLA

STH 16 TO CTH M

5510-00-70 MONROE STH-071 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 03/11/25 01/12/27 SPARTA - ELROY Deferred

CONST/MILL & OVERLAY/RSRF

CTH U TO CTH V/B-41-25,-161,-159

5880-00-75 MONROE USH-012 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 02/11/25 01/12/27 TOMAH - MAUSTON Deferred

CONST/RESURFACE/B-41-147/RSRF

GRANT AVENUE TO E COUNTY LINE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 10
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1000-18-83 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/23 NW REGION, MATERIALS CERTIFICATION Deferred

REDISTRIBUTION CONTRACT

INACTIVE-MATERIALS FINALS REVIEW

1000-18-96 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 01/01/23 NW REGION, CONSULTANT PROJECT COORD Advanced

REDISTRIBUTION CONTRACT

PROJECT COORDINATOR SERVICES

1130-63-71 OUTAGAMIE IH -041 302 $4,000,000 - $4,999,999 $3,000,000 - $3,999,999 07/09/24 02/13/29 APPLETON - DE PERE Deferred

CONSTR/HAUL ROAD REPAIR

HAUL ROAD REPAIR

1130-64-71 OUTAGAMIE IH -041 302 $15,000,000 - $16,999,999 $12,000,000 - $12,999,999 07/08/25 05/12/26 APPLETON - DE PERE Decrease

CONST/RECSTE MAINLINE STH 96-RR BRD

I-41 MAINLINE, STH 96-RR BRIDGE

1130-64-72 OUTAGAMIE IH -041 302 $70,000,000 - $79,999,999 $50,000,000 - $59,999,999 07/14/26 05/12/26 APPLETON - DE PERE Decrease

CONST/RECSTE RR BRIDGE-LYNNDALE

I-41 MAINLINE, RR BRIDGE-LYNNDALE

1130-64-73 OUTAGAMIE IH -041 302 $50,000,000 - $59,999,999 $70,000,000 - $79,999,999 02/10/26 05/12/26 APPLETON - DE PERE Increase

CONST/RECSTE MNLINE,LYNNDALE-MEADE

I-41 MAINLINE, LYNNDALE-MEADE

1130-65-71 OUTAGAMIE IH -041 302 $45,000,000 - $49,999,999 $35,000,000 - $39,999,999 07/14/26 02/09/27 APPLETON - DE PERE Deferred

CONST/RECSTE MAINLINE MEADE-BALLARD

I-41 MAINLINE, MEADE ST-BALLARD RD

1130-66-71 OUTAGAMIE IH -041 302 $60,000,000 - $69,999,999 $40,000,000 - $44,999,999 07/13/27 07/14/26 APPLETON - DE PERE Advanced

CONST/RECSTE MAINLINE,HOLLAND-CTH N

I-41 MAINLINE, HOLLAND-CTH N

1130-66-72 OUTAGAMIE IH -041 302 $25,000,000 - $29,999,999 $60,000,000 - $69,999,999 07/12/28 07/14/26 APPLETON - DE PERE Advanced

CONST/RECSTE MAINLINE, CTH N-CTH J

I-41 MAINLINE, CTH N - CTH J

1130-66-77 OUTAGAMIE IH -041 302 $3,000,000 - $3,999,999 $1,000,000 - $1,999,999 07/08/25 07/14/26 APPLETON - DE PERE Decrease

CONST/RECSTE STH 55 INTCHG

STH 55 INTCHG

1130-65-77 OUTAGAMIE STH-441 302 $60,000,000 - $69,999,999 $45,000,000 - $49,999,999 07/14/26 07/08/25 APPLETON - DE PERE Decrease

CONST/RECSTE STH 441 INTCHG

STH 441 INTCHG EARLY FILL

1130-65-79 OUTAGAMIE STH-441 302 $25,000,000 - $29,999,999 $3,000,000 - $3,999,999 07/08/25 02/09/27 APPLETON - DE PERE Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 11
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/RECSTE CTH OO INTCHG

CTH OO INTCHG B440127, B4400128

1130-44-74 OUTAGAMIE USH-041 302 $25,000,000 - $29,999,999 $30,000,000 - $34,999,999 02/13/24 08/13/24 APPLETON- GREEN BAY Increase

CONST OPS/WEIGHT STATION

WRIGHTSTOWN SAFETY/WEIGHT FACILITY

2697-22-00 OZAUKEE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/23 05/25/23 HIGHLAND ROAD BIKE SPUR Advanced

PE/FULL PS/MISC

ROTARY PK-OZAUKEE INERURBAN TRAIL

2697-22-70 OZAUKEE NON-HWY 290 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/25/26 08/25/24 HIGHLAND ROAD BIKE SPUR Advanced

CONST/TRAIL

ROTARY PK-OZAUKEE INERURBAN TRAIL

4822-22-00 OZAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 12/31/00 01/01/23 OZAUKEE INTERURBAN TRAIL Advanced

PE/STATE REVIEW ONLY

CO LN-GRAFTON C LMT EXCLD C PT WASH

4822-22-70 OZAUKEE NON-HWY 290 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/25/26 08/25/24 OZAUKEE INTERURBAN TRAIL Advanced

CONST/TRAIL

CO LN-GRAFTON C LMT EXCLD C PT WASH

1380-02-01 OZAUKEE STH-167 303 $0 - $99,999 $100,000 - $249,999 02/25/23 MEQUON ROAD, CITY OF MEQUON Advanced

PE/FULL PS&E/PVRPLA

STH 181 INTERSECTION

1380-02-22 OZAUKEE STH-167 303 $0 - $99,999 $0 - $99,999 09/25/24 MEQUON ROAD, CITY OF MEQUON Advanced

RE/PVRPLA

STH 181 INTERSECTION

1380-02-71 OZAUKEE STH-167 303 $0 - $99,999 $2,000,000 - $2,999,999 09/15/26 MEQUON ROAD, CITY OF MEQUON Advanced

CONST/PAVEMENT REPLACEMENT

STH 181 INTERSECTION

7220-01-02 PEPIN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/23 DURAND - MENOMONIE Advanced

DESIGN - FULL PS&E/RESURFACE

USH 10 W TO DUNN COUNTY LINE

7180-00-60 PIERCE STH-035 303 $0 - $99,999 $0 - $99,999 02/25/23 PEPIN - HAGAR CITY Advanced

CONSTRUCTION/LFA/BUILDING REMOVAL

2.4 MILES NORTH OF CTH A

8820-00-01 POLK STH-048 303 $0 - $99,999 $250,000 - $499,999 01/01/23 FREDERIC - RICE LAKE Advanced

DESIGN - FULL PS&E/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 12
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

E BASS LAKE LN TO USH 63

1570-01-05 POLK USH-008 303 $0 - $99,999 $0 - $99,999 01/01/23 ST CROIX FALLS - TURTLE LAKE Advanced

DESIGN - FULL PS&E/CONCRETE OVERLAY

APPLE RIVER BRIDGE B-48-0012

6270-00-76 PORTAGE STH-049 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 09/15/26 02/09/27 NORTHLAND - STH 29 Deferred

CONST/RECONSTRUCT

STH 66 TO CTH C

2703-07-02 RACINE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 11/25/23 06/25/23 C RACINE, LATHROP AVE Advanced

PE/FULL PS&E ROW/RECST

REPUBLIC AVE TO 13TH ST

2703-07-72 RACINE LOC-STR 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/09/25 C RACINE, LATHROP AVE Advanced

CONST/RECST

REPUBLIC AVE TO 13TH ST

2703-08-01 RACINE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 11/25/23 C RACINE, S MEMORIAL DR Advanced

PE/FULL PS&E/RSRF30

DURAND AVE TO 17TH ST

2703-08-71 RACINE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/09/25 C RACINE, S MEMORIAL DR Advanced

CONST/RSRF30

DURAND AVE TO 17TH ST

2703-09-02 RACINE LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 11/25/23 06/25/23 C RACINE, MT PLEASANT ST Advanced

PE/FULL PS & E ROW/RECST

RAPIDS DR TO ROMAYNE AVE

2703-09-72 RACINE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/09/25 12/08/26 C RACINE, MT PLEASANT ST Advanced

CONST/RECST

RAPIDS DR TO ROMAYNE AVE

5419-06-02 RICHLAND CTH-O 206 $0 - $99,999 $0 - $99,999 01/01/23 STH 80 - RICHLAND CENTER (CTH O) Deferred

DESIGN/PLAN CHECK REVIEW/RECST

CIRCLE VIEW DRIVE TO USH 14

5040-03-72 RICHLAND STH-080 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 11/10/26 01/09/29 RICHLAND CENTER - HILLSBORO Deferred

CONST/B-52-XX,-53,-108,-130/RSRF

PINE RIVER BRIDGE TO CTH C

1640-03-75 RICHLAND USH-014 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 11/11/25 12/14/27 RICHLAND CENTER - SPRING GREEN Deferred

CONST/MILL & OVERLAY/RSRF

0.1 MI E STH 58 TO SAUK CO LINE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 13
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1640-07-60 RICHLAND USH-014 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 09/10/24 01/12/27 READSTOWN - RICHLAND CENTER Deferred

CON/MILL&O'LAY/B52-139,823,XXX/RSRF

VERNON CO LINE TO KALISH LANE

8210-01-22 RUSK STH-073 303 $0 - $99,999 $0 - $99,999 11/25/25 THORP - INGRAM Advanced

REAL ESTATE ACQUISITION

CRAZY HORSE CREEK BRIDGE B-54-0744

1014-00-03 SAUK IH -090 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/23 MAUSTON - WISCONSIN DELLS Deferred

DES/PE-PS&E/PAV'T REPLACEM/PVRPLA

USH 12 TO STH 23

6130-01-02 SAUK STH-013 303 $0 - $99,999 $0 - $99,999 01/01/23 WISCONSIN DELLS - ADAMS Advanced

DESIGN - FULL PS&E MISC

MEDIAN 350FT S OF US12 INTERSECTION

5255-01-50 SAUK STH-023 303 $0 - $99,999 $100,000 - $249,999 07/25/23 MINERAL POINT - SPRING GREEN Advanced

RR OPS/ SIGNEALS/

WSOR RR CROSSING 391 819F

5255-01-51 SAUK STH-023 303 $0 - $99,999 $100,000 - $249,999 07/25/23 MINERAL POINT - SPRING GREEN Advanced

RR OPS/ CROSSING REPAIR/ RESURFACE

WSOR RR X SURFACE 391819F MP 175.56

8170-00-00 SAWYER STH-070 303 $0 - $99,999 $100,000 - $249,999 01/01/23 OJIBWA - OXBO Advanced

DESIGN FULL PS&E/ RESURFACE

STH 27 S TO CTH W

4269-03-72 SHEBOYGAN CTH-O 211 $0 - $99,999 $250,000 - $499,999 04/25/23 T SHEBOYGAN FALLS, CTH O Advanced

DSGN/FULL PSE/RCND10

CTH TT - STH 32

4269-03-73 SHEBOYGAN CTH-O 211 $0 - $99,999 $500,000 - $749,999 11/25/26 T SHEBOYGAN FALLS, CTH O Advanced

CONST OPS/RCND10

CTH TT - STH 32

4010-21-40 SHEBOYGAN STH-028 303 $0 - $99,999 $0 - $99,999 07/25/23 KEWASKUM-WALDO Advanced

UTL RELOCATION

SCL-STH 57

8865-00-05 ST. CROIX STH-065 303 $0 - $99,999 $0 - $99,999 01/01/23 NEW RICHMOND - WANDEROOS Advanced

DESIGN - FULL PS&E/RESURFACE

STH 64 TO JEWELL ST

1550-03-06 ST. CROIX USH-063 303 $0 - $99,999 $100,000 - $249,999 01/01/23 ELLSWORTH - BALDWIN Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 14
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - FULL PS&E/RESURFACE

STH 29 E TO 50TH AVENUE

1000-03-34 STATEWIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 04/25/22 03/25/23 LAC COURTE OREILLES OJIBWE COL Advanced

ADMIN- TRAINING/NSTI PROGRAM

FY23 NATL SUMMER TRANS INSTITUTE

1000-03-35 STATEWIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 04/25/22 03/25/23 COLLEGE OF MENOMINEE NATION Advanced

ADMIN- TRAINING/NSTI PROGRAM

FY23 NATL SUMMER TRANS INSTITUTE

1000-23-34 STATEWIDE OFF-SYS 303 $500,000 - $749,999 $500,000 - $749,999 01/25/22 03/25/23 FFY23 HCST (TRANS) PROGRAM Advanced

ADMIN - TRAINING OJT/SS PROGRAM

OJT/SS PROGRAM FY2023

1000-99-80 STATEWIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 03/25/23 VULNERABLE ROAD USER ASSESSMENT Advanced

VRU SAFETY ASSESSMENT

STATEWIDE

8220-00-03 TAYLOR STH-064 303 $0 - $99,999 $0 - $99,999 01/01/23 GILMAN - MEDFORD Advanced

DESIGN - FULL PS&E/RESURFACE

CTH E S TO NATIONAL AVE

1630-02-02 TREMPEALEAU USH-053 303 $0 - $99,999 $100,000 - $249,999 01/01/23 WHITEHALL - OSSEO Advanced

DESIGN - FULL PS&E/RESURFACE

RICHTER RD TO STH 121 E

1630-02-03 TREMPEALEAU USH-053 303 $0 - $99,999 $0 - $99,999 01/01/23 WHITEHALL - OSSEO Advanced

DESIGN - FULL PS&E/BRRHB

ELK CREEK BRIDGE B-61-0099

5110-06-02 VERNON STH-131 303 $0 - $99,999 $750,000 - $999,999 01/01/23 READSTOWN - ONTARIO Advanced

DESIGN-FULL PS&E RSRF20/BRRHB

USH 14 TO STH 56/B-62-27, -28, -61

1009-43-26 VILAS STH-017 303 $0 - $99,999 $0 - $99,999 08/25/23 VILAS COUNTY CULVERT REPLACEMENT Advanced

REAL ESTATE/CULVERT

STH 17 COUNTYWIDE

9080-14-26 VILAS STH-070 303 $0 - $99,999 $0 - $99,999 05/25/25 WOODRUFF - EAGLE RIVER Advanced

REAL ESTATE/RESURFACE

STH 155 TO CTH O

3841-05-50 WALWORTH LOC-STR 206 $0 - $99,999 $0 - $99,999 02/25/25 C DELAVAN WRIGHT STREET Advanced

RR/WSOR X-ING SURFACE/388188D



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 15
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

RACINE ST (STH 11) TO HOBBS DRIVE

1195-00-00 WASHBURN USH-053 303 $0 - $99,999 $0 - $99,999 01/01/23 RICE LAKE - SOLON SPRINGS Advanced

DESIGN - FULL PS&E/BRRHB

B-65-0026,28,31,38, B-03-0048,49

2705-06-00 WASHINGTON LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 06/25/23 C HARTFORD, INDEPENDENCE AVE Advanced

PE/FULL PS/PVRPLA

STH 60 TO W STATE ST

2705-06-70 WASHINGTON LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 12/08/26 03/11/25 C HARTFORD, INDEPENDECE AVE Advanced

CONST/PVRPLA

STH 60 TO W STATE ST

2707-11-00 WASHINGTON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/23 09/25/23 C WEST BEND, PARADISE DR Advanced

PE/FULL PS/PVRPLA

S MAIN ST TO INDIANA AVE

4824-05-00 WASHINGTON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/23 V KEWASKUM, WILDLIFE DR Advanced

PE/FULL PS&E/PVRPLA

OLD FOND DU LAC RD TO REIGLE DR

4824-05-70 WASHINGTON LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 12/08/26 02/11/25 V KEWASKUM, WILDLIFE DR Advanced

CONST/PVRPLA

OLD FOND DU LAC RD TO REIGLE DR

4824-06-00 WASHINGTON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/23 V KEWASKUM, REIGLE DR Advanced

PE/FULL PS&E/PVRPLA

WILDLIFE DR TO THIRD ST

4824-06-70 WASHINGTON LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 12/08/26 02/11/25 V KEWASKUM, REIGLE DR Advanced

CONST/PVRPLA

WILDLIFE DR TO THIRD ST

2718-21-01 WAUKESHA NON-HWY 206 $500,000 - $749,999 $500,000 - $749,999 08/25/26 06/25/23 CITY OF WAUKESHA BUS PURCHASE Advanced

TST/BUS PURCHASE

PURCHASE 1 NEW 35 FT BUS

6300-00-25 WAUSHARA STH-022 303 $0 - $99,999 $0 - $99,999 02/25/25 WAUTOMA - WAUPACA Advanced

REAL ESTATE/RESURFACE

STH 21 TO PORTAGE WAUPACA CO LINE

6210-01-25 WAUSHARA STH-049 303 $0 - $99,999 $0 - $99,999 12/25/24 AURORAVILLE - FREMONT Advanced

REAL ESTATE/RESURFACE

STH 21 TO BEECHNUT LANE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2023-2026 STIP 16
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1120-63-72 WINNEBAGO IH -041 303 $0 - $99,999 $250,000 - $499,999 03/25/24 OSHKOSH - APPLETON Advanced

CONST OPS/MISC WEIGH-IN SCALES

IH 41 LAKE BUTTE DES MORTS

6430-24-21 WINNEBAGO STH-076 303 $0 - $99,999 $0 - $99,999 07/25/23 OSHKOSH - GREENVILLE Advanced

RE OPS/RE ACQUISITION

LARSEN RD INTERSECTION
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