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I 320.3.1.2 Revise to add construction and public traffic to paragraph (1). I
Section 325 Pulverized and Re-laid Pavement ..o s s 132
Section 330 Milled and Re-laid PaVemENL .........ccooo i iiiieiiccccere e e eee e e e e e e s s mme e e e e e s mn e e e e e e mme e e e e e e e snnnnes 133
Section 335 Rubblized PAVemENt ............cooiiiiiiiiiiie st r s s s sesmn e s s e e e e mn e ane e s s nn e s e s nn e e e nnns 134
Section 340 Cracked and Seated Pavement ..........cccocceeiiiiiiiiiiniise s s s e 136
EST=Y o3 ] 4 T T (RS T o] « T T - 137

Effective with the November 2023 Letting iii 2024 Standard Specifications
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415 Move truck apron information from 416 to 415 Class | pavement section. Define allowable joint filler material for
specific applications.

415.5 Add concrete truck apron to bid item range. Bid item moved from 416. Coloring concrete truck aprons will be paid
seperately.

Section 416 Concrete Pavement — Repair and Replacement ..........cocooieeeeciiiiiiiiececcrrresennenssseesesssnssssessessennsnnnnes 157

416 Rename section from Concrete Pavement - “Appurtenant Construction” to “Repair and Replacement’. Edit to
include only concrete repair and replacement. Remove subsections and content relating to, concrete driveways, truck
aprons, surface drains, and concrete rumble strips.

416.2 Update to the latest calcium chloride requirements according to ASHTO M144 for SHES concrete. Update tie bar
and dowel bar information.

416.2.3 Add via ASP-6 for Nov 2022 LET. Reduced opening strength from 3000 psi to 2000 psi for concrete pavement
repair and replacement. Revise and renumber section since ASP-6 to allow grade A concrete for pavement repair and
replacement.

416.2.4 Revise to remove prescriptive requirements for SHES concrete mixes to accommodate variable closure
windows.

416.3 Revise to clarify construction language for pavement repair and replacement. Move concrete driveway and truck
apron subsection and renumber. Concrete driveways moved to 602.3.2 and concrete truck aprons moved to 415.5.

416.3.4 Update nomenclature from “existing” to “hardened” throughout section to clarify that department pays for tie
bars drilled into existing concrete and recently hardened concrete for repairs and replacements.

416.3.5 Move surface drains from 416.3.5 to 602.3.5 and renumber.

416.3.6 Move concrete rumble strips from 416.3.6 to 602.3.6 and renumber.

| 416.3.7 Revise to clarify SHES concrete pavement repair and replacement.

| 416.3.6.1 Add information for placing concrete pavement for repair and replacement. |

| 416.5.1 Revise to add information to drilled tie bar payment information.
Section 420 DiamonNd GriNAINg .......cceieeauerririarerrrsanrerssssesssssnesssssssessssseessssnsesssassesssssnsessssnsesssssssssssssessssnnessssnsessssnns 161

420.3.1 Revise to obtian prior approval from engineer when deeper grinding is necessary to conform to ride quality
specification.

420.3.5 Revise to add information for continuous diamond grinding profile runs and to the information for exceptions to
740.

Section 450 General Requirements for Asphaltic Pavements ...........ccccvevrirvririnisisisisssnsssssssssssssssssssssssssssssnsnnnns 163

| 450.5.1 Add information for inlay paving operations. |

Section 455 Asphaltic MaterialS...........ccociiiriieiiiririir e s s e s e nr e s e e e e nn e e e s 171
l 455.2.4.3 Add via ASP-6 for Nov. 2022 LET. Add information for non-tracking emulsified asphalt. I
Section 460 Hot Mix Asphalt Pavement .........cccoccoiiiiiiiiiiiiie e s s s s s e s s me e s e s s mn e s s mn e e e snns 175

I 460.2.2.3 Add via ASP-6 for Nov. 2022 LET. Correct errata by adding US Standard equivalent sieves. I
| 460.2.6 Add via ASP-6 for Nov. 2022 LET. Update procedure for recovered binder testing. Add link for DT form. |
Section 465 Asphaltic SUIMaCe ..o ————————————— 189

465.3.3 Revise names and bid item numbers for asphaltic rumble strips. Add options for asphaltic sinusoidal shoulder
and centerline rumble strips.
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| 501.2.4.1 Revise to clarify that any cement, regardless of type, must be from the APL. |
| 501.2.6.2 Remove references to CMM 870 in (2). |

501.2.7.4 Revise to allow ancillary structure foundations and concrete masonry seals to have 100 percent passing the
1-inch sieve. Revise Table 501-4 to remove individual AASHTO gradation requirements columns. This information is in
the CMM.

| 501.3.7.1 Revise to define slump for concrete pavement repair and replacement. |
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I 502.3.8 Revise name for subsection and throughout section to clarify. I

| 502.3.14 Revise to clean and prepare drilled holes according to manufacturer instructions. |

Section 503 Prestressed Concrete MEMDEIS......... .t ccrr s e e e s s e se e s e e s s s s an e e e s e e s s nnssnaeereenssnnnnnssrerernnnn 233

| 503.3.2 Add pretensioned grider strand initial load values for 0.5-inch and 0.6-inch diamter strands. |

Section 504 Culverts, Retaining Walls, and Endwalls
Section 505 Steel Reinforcement

I 505.2.3 Revise to add test information for prestressed concrete girders. I

Section 506 Steel Bridges .......cocurirriiriiriirriiiirs i n e R n e ane e nnnnn e 246

506.2.6 Revise to remove heat resistance and compression set infomation for elastomeric bearings information from list
in (2). Information is contianed within AASHTO M251.

| 506.2.8.3 Update test method reference for tensile strenght and elongation to the current ASTM method. |

Section 507 TIimbBEr SErUCKUIES ... cieei e rerrr e e e s mnr e e e e s e s s s mm e e e e e e e s s s snms e e e e e e sesssnnreeesesessmnreneeesanssnnnnes 265
Section 509 Concrete Overlay and Structure REePAIr .........cccoecciiiiiiieiisiie e s s 272
| 509.3.9.4 Revise to add information for operating a finishing machine on completed lane. |

Section 511 Temporary Shoring
Section 512 Steel Sheet Piling
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Section 519 Brick Masonry and Concrete Brick or Block Masonry....
Section 520 Pipe CUIVErLS ......ccoocccmeiieiiccccceerer e

| 520.2.6 Revise joint connections to add seals and clarify information.

| 520.3.2.2 Revise to add information for rock excavation.

| 520.4.2 Add measurement information for rock excavation culvert pipe.

I 520.3.3 Expand joint seal information and performance requirement. I

| 520.5 Add bid item and payment information for culvert pipe rock excavation.

Section 521 Corrugated Steel CUIVEIES .......ccciiiiiiiiiiiiii i an e 305
| 521.4 Add rock excavavtion information to corrugated steel culvert pipe measurement and payment. |
Section 522 Reinforced Concrete CUIVEIES......cccciiiiieiiniiii e s 306
| 522.4 Add rock excavavtion information to reinforced concrete culverts measurement and payment. |
Section 524 Salvaged CUIVEILS ..........eiiieeiiiie i ras e a s e s e e e s n e e s e s an e e e nns 307
| 524.4 Add rock excavavtion information to salvaged culverts measurement and payment. |
Section 525 Corrugated AlUMINUM CUIVEILS .........cceiiieeiiiiiie s s e 308
| 525.4 Add rock excavavtion information to corrugated aluminum culverts measurement and payment. |
Section 526 TemMPOrary StrUCTUIES ......cccueeiiiiiriiris i r s r s e s a e n e s e s s e e an e e b e an e e s e s an e e e anns 309
| 526.3.2 Revise design, plan requirement, and submittal information for temporary structures. |
Section 527 Structural Plate Pipe and Pipe ArChes ........ccccciiiinmiminsie e snee s 311
Section 530 Corrugated Plastic Pipe CUIVEIES.........cccuceiriiiiiiniiiiiin s s s s 313
I 530.4 Add rock excavavtion information to corrugated plastic pipe culvert measurement and payment. l
Section 531 Ancillary Structure Foundations.......c.ccciiiriimiiiniir e 314

531.2.1 Revise to remove “...for size No.1.” requirement from second sentence of (2) since 501 changed to state that
100% passes the 1-inch sieve.

Section 532 ANCIllary SUPEISIIUCIUIES ........ccoiiiiiieecirriiieteeerrrerrrenasssrsrerrennsssseereensnssssssereesnnssssssssesserssnnsnnssserernnnn 317

| 532.2.1 Update ASTM test reference for “nuts for miscellaneous attachments”. |
SeCtion 550 DIiVEN Pil@S......uuuuuuuueueueueueneuennnnnnnnnnnnnnnnnnsnsnnnsnsnsssssssssssssssssssssssssssssssssssssssssssssssssssssssnssssssssssssnssssnnnnnnnnne 323

PART 600 Miscellaneous Construction
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601.5.1 Revise to clarify that payment includes foundation excavation, preparation, and backfill when there is no
roadway excavation taking place.

| 601.5.2 Add crack repair provision for class Il concrete. Information moved from 416. |

Section 602 Concrete Sidewalks, Driveways, Loading Zones, Safety Islands, Surface Drains, Rumble Strips

602.1 Rename section and add driveways, surface drains, and rumble strips. Information moved from 416. Revise to
allow HES concrete with engineer approval for concrete driveways.

602.3.2 Revise to include driveway construction. Renumber sub-section. Revise to require preplacement thickness
measurements for sidewalk and driveways. Revise and reorganize jointing information. Revise sidewalk joint interval.
Add opening strength information for sidewalks and driveways.

602.3.5 Add information for surface drains. Information moved from 416.3.5. |

602.3.6 Revise to include centerline and edge line concrete rumble stips. Information moved from SS 416.3. I

602.4 Revise and add measurement information for concrete driveway, concrete surface drains, and concrete rumble
strips. Information moved from 416.

602.5.1 Revise and add information to payment section for concrete driveway, concrete surface drains, and concrete
rumble strips. Information moved from 416.

Section 603 CONCIEte BaAITIEr .......cccciiieieecceieiiieieees s e s e renaas s rsrereranasssrrrererannssssrereeannnsssssrereennrennsnsssnseessnnnsnssnserennnnn
SECtiON 604 SIOPE PaAVING.....uuuuuunrnrnrnrnrnrnrnsnsnsnsssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssnsssssnsnsnnnnn

Section 606 Riprap.........ccceceeeernn.
Section 608 Storm Sewer

| 608.2 Add or revise select information for storm sewer pipe materials. Add information for seals and joint connections. |

| 608.3.4.1 Revise and add information for storm sewer joints. |

| 608.5.2 Add payment information for joint seals, wraps, and couplers. |

Section 611 Catch Basins, Manholes, and Inlets
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Section 614 Semi-rigid Barrier Systems and End Treatments .........cccvvveieeeeciiiiiimremerrrereesresssssseeessssssssssereeeeenes 360

| 614.2.1 Remove former paragraph (3) relating to funishing zinc oxide paint and renumber remaining items.

| 614.3.1 Revise to add ASTM test method for paint used for galvanization repair.

| 614.3.2.3 Add information relating to reflective panel on energy absorbing terminals. |

| 614.4 Add measurement and payment information for reflective panel on energy absorbing terminals.

Section 615 Rustic Timber Items and Historical Markers............ccccciciriririninisisisisssisssssssssssss s sssssssnsnnnns
Section 616 Property and Right-of-Way FENCE.........cccciiiiiiiiimiiiiiiirccceereee s s ssssr e s s e sssse e s e e s s nne e e e e s e ssmnnnees
Section 618 Maintenance and Repair of Haul ROAAS .........cciiriuirinnmnninie s s
Section 619 MODIlIZAtION .........eeeeiiiiieieieieiiiiiieecececececeeeeececececeeeeaeereranasssssasssssssssssssssssssssssssssssssssssnnsssnsssnnsnnnsnnnnnnnnnnnnn
Section 620 Concrete Corrugated Median and Concrete Median Nose ...
Section 621 Landmark Reference MONUMENLS.........cccccciiriiiiiiiiiississsssssssss s s s s smnnnn
Section 623 Dust Control Surface Treatment ........ ... eeeeeeeemiemmeeeerereeerenerereeererererererare————rernrernrarereeereeeenreennnn
SECLION 624 WALEK .....ceeiccceeereeiiisiecisnreeessssssssssneeessssssssssseeeesassssssssneeeeaaassnmnneeeeaeaasannneeeeeasannnneeeeeanasnnnnnnnessnsnsnnnnnnnns
Section 625 Topsoil and Salvaged TOPSOIl......ccccccrrrirririiiiirirrrrrrrrr s s mnmnnnn
Section 626 Peat HUMUS ......coooiiceiiiiicicceeere e e e s sse e e s s s s s mn e e e s e e e s m e e e e e e e s s sann e e e e e eessnneeeeeee s nnnnenenessnsnnnnnn

SeCtion 627 MUICKING ....ccueeiiiiiiiiir e r s s r e e e s an e e ae e S e s R e e s AR e R e ane e e e nn e s e an e e e nn
Section 628 Erosion Control

| 628.3.2 Revise information for entrenching erosion mat. |

| 628.3.9 Revise information for polyethylene sheeting. |

| 628.4 Revise measurement and payment information for polyethylene sheeting. |

Section 629 Fertilizer and Agricultural Limestone
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SECHION 631 SOAUING ...uuuuunununununnnnnnnnnnnnnnnnnnnnnnnnnsnnssssnssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssnssssssnssssssssssssnsnssnnnnnnnnne
Section 632 Furnishing and Planting Plant Materials ...........ccccoveiiiiiiicccieeiiiieec e 409
Section 633 Delineators and Markers..........ccccccciriririririsisssrsss s s nan 418

| 633.3.6 Revise to remove the word white from second sentence. |

Section 634 Wood and Tubular Steel SigN POStES.....ccceuuiiiiiiiiiecciir i rr s rrrr s s s ss s ssssre s s s e ssassssseeesesssssssssseereessnnnnns 421
Section 635 Structural Steel SigN SUPPOILS ......ccccirrrirrririririrrrrrrrrsrsssrssss s s s s s s s s s s s s s s s s s s s s snsnsnnnnnsnnnnnnn 423
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Section 638 State Owned Signs and Supports

Section 639 Drilling Wells
Section 642 Field Facilities

Section 643 Traffic CONIOl ......ccciiiiiiiiii i s
I 643.3.4.1 Add to place an orange painted lathe in post mounted sign base stub(s) when not in use. l
Section 644 Temporary Pedestrian FacilitieS ..........cccuverriiiiniiniiiiir s 448
I 644.5 Add to payment information for temporary pedestrian detectable warning fields. l
Section 645 GeoSYNhELICS .....cccciiiiiiiiir i ———————————————

Section 646 Pavement Marking

| 646.3.1 Revise to state that cold weather marking within rumble stip may remain.

I 646.3.2.3 Revise to increase groove depth and add information for black expoxy grooving.

| 646.4 Revise measurement for marking block crosswalks.

| 646.3.2.4 Rename from “Contrast Marking” to “Black Epoxy”. Change from an oreo pattern to a black lag pattern. |

| 646.5.1 Revise to add pavement marking items for 6-inch and 10-inch.

Section 648 Locating NO-PASSING ZONES ........cceeiriiiiiiireeeieiiisisssnnetesssssssssssseeessssssssssseeessssssssssssssessssssnnsesesssssssnnnnes 463
Section 650 Construction StaKING ........cccceiriiiririiiirie s 465
Section 651 General Requirements for Electrical WOIK ...........eeeeeeeeimimimimemmemeieieeeeeeeeeeennennesnsnsnnnsnnssnsnsssnnsessnseenenes 470
Section 652 Electrical Conduit
Section 653 Pull Boxes and JUNCLiON BOXES.......cccciirrirriiriiiiiriisissssr s s s e s s s
SECHION 654 BaASES....ceuuiiiiiiiiiiiiinieieinieieintetarerarara———————————stetststsssssssmsssmssssSESESESSRRSRRRRRRRRRRRRRRRRARARARARARARARARARARRHRRRneneneneeenenes
Section 655 EIECtrical WIriNQ ......coccoeiiiiieirininre i s s s saas e s a e s san e s an e s s e ann e s e s an e s s nns
Section 656 EIeCtriCal SEIVICE......cccciicirir s s
Section 657 Poles, Arms, Standards, and Bases .
Section 658 Traffic SigNals ......ccccurriiriiiirr i
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Section 660 High Mast Lighting Lowering ASSemDbIIES ..........cceeiiiiiiicciieiiie e ccccsssrer s s ssss e e snn e s nnnees 494
Section 661 Temporary Traffic Signals and Temporary Ramp Meters..........ccccocirrrrirrirrirnrrrrrssscccrrs s 496
Section 670 General Requirements for Intelligent Transportation Systems... .
Section 671 Intelligent Transportation Systems - Conduit.........cccccciiiiimmiinii 504
Section 673 CommuUNICAtiON VAUILS ... e e s mnnnnnn 506
Section 674 Intelligent Transportation Systems - Cable ...t annees 507
Section 675 Controllers and DEetECIOIS ........ccccrerriiiiiiirerrreiriiessssrer e e s rssssssssr e e e e e s s s s sssnreeeeesasssssssneeeesssssnnseneesssnssnnnnes 510
Section 677 Cameras.......cccceeeeeeeeemennnes
Section 678 Communication Systems
SECHION 690 SAWINQ ... .. s s s s s s s s s e ssssssssnsssssnsnsnnsss nsnsnnnnnnnnnnnnnnn

PART 700 Quality Management Program
Section 701 General QMP ReQUIrEMENTS ........cccciririririririririssssssssssssssssssssssss s sssssssssssssssssssssssssssssssssssnsnsnnnnn 519

701.1.2 Revise to update requirement for contractor control plans and charts. Revise to break out requirements for
handwritten testing documents and electronic reporting.

Section 710 General Concrete QIVIP ..o s s s s s s s s e e e e e e ea s m s m s m s nnnnnnnnnnnnnnnnn 523

710.4 Removed AASHTO test from (2), item 4 and incorporated it in Table 701-1. Claified cement range when
department requires HES concrete and when HES is used for contract convenience.

| 710.5.6.3 Revise to provide clarification to department structure aggregate testing frequency. |

| 710.5.7.1 Revise to add options for optimized aggregate gradation corrective action. |
Section 715 QMP Concrete Pavement, Cast-in-Place Barrier and Structures ...........ccccceriimririennncseessssseennnnns 528
| 715.2.2.1 Revise to reduce number of cylinders and beams from trial batches. Changed requirment from 5 to 3. |

715.3.1 Revise errata to change word from “cylinders” to “specimens”. Remove former subsection for super air meter
(SAM) shawdow testing. Revise errata to change word from “compressive” to “concrete”.

| 715.5.1 Add via ASP 6 for November 2022 LET. |
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715.5.2 Add via ASP 6 for November 2022 LET. Correct errata in structures and cast-in place barriers from “Pay
Adjustment (dollar per square yard)” to “Pay Adjustment (dollars per cubic yard)”.

Section 716 QMP ANCIllary CONCIELE ......cciiiiuiriirisiriiirr i n s ean e s n e s nsan e e e nns 534
| 716.2.1 Clarified department testing requirements for Class Il concrete. |
Section 730 QMP Base AGQOregate........ccuuurireriniririsrinsr s s s ne s 536
| 730.3.4.1 Revise to clarify contractor QC testing for small quantities. |
Section 740 QIMP RIAE ....ccceiiuiiiiiiiieir i e s r e e E e E e e S A e e R R e RR R e R R R AR R R e R R n R nnan s 540

| 740.1 Revise final riding profile location information. |

| 740.3.2 Reuvise to clarify profile run marking information and ramp and turn lane information. |
T =
100 Bid Items
200 Bid Items
300 Bid Items
400 Bid Items

I 415.2010 Add new bid item for Concrete Truck Apron. ltem moved from 416.

| 416.0160 Retire Concrete Driveway bid items from 416. ltems moved to 602.
| 416.0512 Retire Concrete Truck Apron bid item. Item moved to 415.

| 416.1010 Retire Concrete Surface Drain items from 416. ltems moved to 602.

|
|
|
|
| 416.1110 Retire Concrete Rumble Strip bid items from 416. ltems moved to 602. |
|
|
|
|

I 460.6423 Add HMA Pavement 3 MT 58-28 H bid item.

| 460.6623 Add HMA Pavement 3 MT 58-28 V bid item.

I 465.0400 Retire Asphaltic Rumble Strip bid items. Move to 465.0510.

| 465.0510 Revise Asphaltic Rumble Strip bid item numbers and naming.

E5T 0L T = 550
| 520.0005 Add Culvert Pipe Rock Excavation bid item. |
LT =T = 564

602.0810 Add Concrete Driveway bid item numbers. Moved from 416. |
602.3010 Add Concrete Surface Drain bid item numbers. Moved from 416. |
602.3210 Add Concrete Rumble Strips bid item numbers. Moved from 416. l
611.0655 Add bid item number for Inlet Cover Type V-B. |
614.0953 Add Replacing EAT Reflective Panel bid item. I
643.3165 Add Tempoary Marking Line 6-inch bid item numbers. |
643.3265 Add Tempoary Marking Line 10-inch bid item numbers. |
643.3305 Add Temporary Marking Crosswalk bid items not listed in 2023 Standard Specs |
|
|
|
|
|
|

643.3980 Add Temporary Marking Removable Mask Out Tape 8-inch and 12-inch bid items.
646.2005 Add Marking Line 6-inch bid items.

646.4005 Add Marking Line 10-inch bid items.

646.4705 Add Marking Line Same Day 6-inch and 10-inch bid items.

646.6466 Add Cold Weather Marking Epoxy 6-inch and 10-inch bid items.

646.9002 Add Marking Removal Line 6-inch and 10-inch bid items.

I
|
I
|
I
|
|
I
|
I
|
|
I
|
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101 General Information, Definitions, and Terms
101.1 General

@ The department defines the contractor and department responsibilities within the contract documents
in one of the following ways:

1. Taken in context, the contract language makes the responsible party clear.
2. Direct commands written to the contractor in the active voice-imperative mood.
3. Using "shall" to indicate contractor responsibility and "will" to indicate department responsibility.

If the contractor thinks the responsibility for an action under the contract is unclear or given to the
wrong party, the contractor needs to seek clarification from the department.

These standard specifications for highway and structure construction are written to the bidder before
award of the contract and to the contractor after award of the contract. The sentences directing the
contractor to perform work are written in the active voice-imperative mood. These contractor directions
are written as commands. For example, a requirement to provide cold-weather protection would be
expressed as, "Provide cold-weather protection for concrete," rather than "The contractor shall provide
cold-weather protection for concrete. In the imperative mood, the subject "the bidder" or "the
contractor" is understood.

Requirements to be performed by others are written in the active voice. Sentences written in the active
voice identify the party responsible for performing the action. For example, "The engineer will
determine the density of the compacted material." Certain requirements of the contractor may also be
written in the active voice, rather than the active voice-imperative mood, if the sentence includes
requirements for others in addition to the contractor. For example, a sentence that involves action by
both the contractor and the engineer would be expressed, "After the contractor provides initial written
notice, the engineer will revise the contract as specified in 104.2."

Sentences that define terms, describe a product or desired result, or describe a condition that may
exist are written in neither the active voice nor the imperative mood. These types of sentences that
describe a condition use verbs requiring no action. For example, "The characteristics of the soils
actually encountered in the subgrade may affect the quality of cement and depth of treatment
necessary."
The document contains the following components identified by number and organized in a hierarchy
as follows:

1. Parts, for example "Earthwork" referred to as: 200

2. Sections, for example "Bidding Requirements and Conditions" referred to as: 102.

3. Subsections, potentially containing subordinate subsections, for example "Issuing Bidding Proposals"

referred to as: 102.3 or "General" referred to as: 102.3.1.

4. Paragraphs, for example paragraph one of 102.3.2 referred to as: 102.3.2(1).

5. Numbered items, for example item 1 of 102.3.2(1) referred to as: item one of 102.3.2(1).
In addition to identifying numbers; parts, sections, and subsections have descriptive titles. These titles
provide reference only, not interpretation. If a subsection contains a subordinate subsection entitled
"General," the provisions of that general subsection apply to all subsections in the parent subsection.
Bid item names are capitalized, as are proper names and acronyms. Capitalization of other words not
beginning a sentence is avoided.

=
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101.2 References and Acronyms

References made within these specifications use the conventions specified in paragraph 6 of
subsection 101.1. For example, 101.1(6) is used to make the reference in the previous sentence.
References to parts, sections, subsections, or paragraphs use only the identifying numbers.
References to numbered items use the words "item number __ of " and the identifying paragraph
number.

@ Unless specified by year or date, cited publications refer to the most recent issue, including interim
publications, in effect on the bid closing date.

@ The department identifies acronyms used throughout the contract here in 101.2. The department may
also identify acronyms, used in a more limited scope, within individual parts of the contract. Interpret
acronyms used throughout the contract as follows:

AASHTO American Association of State Highway and Transportation Officials
ACIl American Concrete Institute

(1

AISI American Iron and Steel Institute

Effective with the November 2023 Letting 2 2024 Standard Specifications



APL

Department's approved products list

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx

ANSI
ASTM
ATMS

ATSSA
AWPA
AWG
AWS
AWWA
BOS
BTS
CMM
CRSI
EBS
ECIP
EIA/TIA

EPA
FHWA
FOA
FTMS
HTCP

IES
IPCEA-NEMA

IPS

ITE

ITS

MASH
MIL
WMUTCD

MRS
NACE
NIST
NCHRP
NEC
NEMA
NRTL
NTPEP
OSHA
PAL

American National Standards Institute, Inc.
American Society for Testing and Materials
Advanced Traffic Management Systems
American Traffic Safety Services Association
American Wood Protection Association
American Wire Gauge

American Welding Society

American Water Works Association

The department's bureau of structures

The department's bureau of technical services
The department's Construction and Materials Manual
Concrete Reinforcing Steel Institute
Excavation below subgrade

Erosion Control Implementation Plan

Electronic Industry Association/Telecommunications Industry
Association

United States Environmental Protection Agency

Federal Highway Administration

Fiber Optic Association

Freeway Traffic Management System

The department's Highway Technician Certification Program
ACT An HTCP assistant certified technician

llluminating Engineering Society

Insulated Power Cable Engineer's Association - National Electrical
Manufacturer's Association

Iron Pipe Size

Institute of Transportation Engineers
Intelligent Transportation Systems
Manual for Assessing Safety Hardware
Military Specification

The Wisconsin Manual on Uniform Traffic Control Devices for
Streets and Highways

The department's materials reporting system

National Association of Corrosion Engineers

National Institute of Standards and Technology

National Cooperative Highway Research Program

National Electrical Code

National Electrical Manufacturers Association

National Recognized Testing Laboratory

AASHTO’s National Transportation Product Evaluation Program
Occupational Safety and Health Administration

Department's erosion control product acceptability list.

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/pal/default.aspx

QmpP

QPL

Quality management program
QC Quality control
QV Quality verification
IA Independent assurance
Department's electrical qualified product list

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/prods/qpl.aspx

SAE Society of Automotive Engineers
S| International System of Units
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SSPC
UL
USACE
WDNR
WEC
WisDOT
WSEC

WTM
WTP

101.3 Definitions

Steel Structures Painting Council
Underwriters Laboratory

United States Army Corps of Engineers
Wisconsin Department of Natural Resources
Wisconsin Electrical Code

Wisconsin Department of Transportation

Wisconsin State Electrical Code, consisting of chapter SPS 316 of
the Wisconsin administrative code combined with the NEC.

WisDOT Test Modified
WisDOT Test Procedure

101.3 Add floor to definitions for structural component of bridges.

() The department defines terms used throughout the contract here in 101.3. The department may
define, or redefine, terms within individual parts of the contract if using those terms in a more limited
scope. Interpret these terms, used throughout the contract, as follows:

Addenda
Adjustment

Adverse weather day

Advertisement
Affiliated

Auxiliary lane

Award
Base

Bid

Bidder

Bidding proposal

Bridge

Bureau
Business day
Calendar day

Certificate of compliance

Certified report of test or analysis

Effective with the November 2023 Letting

Revisions to the plans or the proposal form developed before
opening of proposals.

A modification in the contract price or contract time as specified in
108.10 or 109.4.

For calendar day or completion date contracts, a day the contractor
is scheduled to work when weather, or job conditions caused by
recent weather, cause the contractor to lose 4 or more hours of work
on the controlling item.

See also notice to contractors

Having a relationship where one business concern or individual
directly or indirectly controls or can control the others.

The portion of the roadway adjoining the traveled way for parking,
change of speed, or for other purposes supplementary to through
traffic movement.

The department’s acceptance of a bid.

The layer or layers of specified or selected material of designed
thickness placed on a subbase or subgrade to support a surface
course.

See proposal

An individual, partnership, joint venture, corporation, limited liability
company, limited liability partnership, or a combination of any or all
jointly, submitting a proposal (bid) for the work advertised in the
invitation for bids, acting directly or through a duly authorized
representative.

The department-approved form the department requires bids to be
prepared and submitted for the work on. The bidding proposal is
further described in 102.2.

A structure having a span of more than 20 feet from face to face of
abutments or end bents, measured along the centerline of the
roadway, spanning a water course or other opening or obstruction,
such as a highway or railroad, including the substructure,
superstructure, and trestle work approaches.

The department's bureau of project development. Language
specifically identifies other department bureaus.

Every day the calendar shows, except Saturdays, Sundays, and
department-specified holidays.

Every day the calendar shows, including Saturdays, Sundays, and
department-specified holidays.

A document, provided by a manufacturer, producer, or supplier of a
product, stating that the product as furnished to the contractor
complies with the pertinent specifications and contract requirements.

A certified test report, provided by a manufacturer, producer, or
supplier of a product, indicating that actual results of tests or
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Change order

Completion date
Construction limits

Consulting firm

Contract

Contract bond

analyses comply with the elements of the specification
requirements.

A written order to the contractor detailing changes to the specified
work quantities or modifications within the scope of the original
contract.

The calendar date shown in the proposal on or before which the
work contemplated under the contract must be completed.

The limits of grading or other work generally defined by slope stakes
offset from the actual slope intercepts or limits of the work.

The individual, partnership, joint ventures, corporation, or agency
contracted by the department to act directly or as a duly authorized
construction representative providing services for the department.

The written agreement between the department and the contractor
setting forth the obligations of the parties to the contract, including,
but not limited to, performance of the work, furnishing of labor and
materials, and basis of payment.

The contract includes the notice to contractors, proposal, contract
form, contract bond, standard specifications, special provisions,
addenda, general plans, detailed plans, notice to proceed, and
change orders and agreements required to complete the
construction of the work in an acceptable manner, including
authorized extensions, all of which constitute one instrument.

The department-approved form of security, executed by the
contractor and the contractor’s surety or sureties, guaranteeing the
performance of the contract work, completion of the contract
requirements, and the payment of claims as provided in 779.14 of
the Wisconsin statutes.

http://docs.legis.wi.gov/statutes/statutes/779

Contract time

Contractor

Controlling item of work

Culvert

Department
Detour

Divided highway
Division administrator

Engineer

Equipment

Erosion control implementation plan

Extra work

Effective with the November 2023 Letting

The number of calendar or working days shown in the proposal
representing the time allowed for the completion of the work
contemplated in the contract.

The individual, partnership, joint venture, corporation, limited liability
company, limited liability partnership, or agency undertaking the
performance of the work under the terms of the contract and acting
directly or through a duly authorized representative.

An activity on the project schedule, that if delayed, delays
completion of the project.

A structure not classified as a bridge that provides an opening under
a roadway.

The Wisconsin Department of Transportation.

An existing, permanent road designated as a temporary route to
carry vehicular traffic around a section of a highway closed to
through traffic.

A highway with separate roadways for traffic in opposite directions.

The administrator of the department of transportation, division of
transportation system development.

The secretary of the department of transportation or the secretary’s
authorized representative limited by the particular duties assigned to
the representative.

Machinery and articles necessary for the proper construction and
acceptable completion of the work. This includes the supplies, tools,
and apparatus for upkeep and maintenance of the equipment.

The erosion control implementation plan, or ECIP, as required under
Trans 401 of the Wisconsin administrative code.

All work performed by the contractor, with approval of the engineer,
that does not appear in the proposal or contract as a specific bid
item accompanied by a unit price, and that is not included under the
price bid for other bid items in the contract. Extra work may also
consist of additions to, or changes in, design of contract bid items or
portions of contract bid items, if additions are wholly disassociated
from or outside the scope of work in the contract, and if the work
caused by these additions or changes must be performed under
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conditions or in a manner materially different from the conditions and
manner existent for contract bid items under the original scope of
work.

Floor The structural component of a bridge in which vehicular and
pedestrian traffic is directly applied, including bridge decks and slab
spans.

Force account A method of payment based on the cost of labor, equipment,
materials furnished, and consideration for overhead and profit as
specified in 109.4.5.

Frontage road or street A local road or street auxiliary to and located along the side of an
arterial highway for service to abutting property and adjoining areas
and for control of access.

Government entity Any unit of federal, state, county, municipal, or town government,
including all entities described in the definition of “municipality” in
16.70(8) of the Wisconsin statutes. Where a project is constructed
across state boundaries, it includes those same entities from the
adjoining state or states.

http://docs.legis.wi.gov/statutes/statutes/16

Hazardous substance A substance or combination of substances, including waste of a
solid, semisolid, liquid, or gaseous form, that may cause or
significantly contribute to an increase in mortality or an increase in
serious, irreversible, or incapacitating, reversible illness, or that may
pose a substantial present or potential hazard to human health or
the environment.

Highway separation A structure carrying highway traffic over or under another highway or
street.
Highway, street, or road A public way for the purpose of vehicular travel, including the entire
area within the right-of-way.

Holidays The following days are department-specified holidays for use in
determination of working days:

New Year’s day Thanksgiving day
Martin Luther King Jr. day Christmas Eve day
Memorial day Christmas day
Independence day New Year's Eve day
Labor day

Inspector The authorized representative of the engineer assigned to inspect
the work or materials.

Interchange A highway separation with access connections between the
highways.
Laboratory The materials testing laboratory of the department or other testing
laboratory the engineer designates.

Local road or street A street or road used primarily for access to residences, businesses,
or other abutting property.

Local traffic Passage of vehicles, people, and goods originating within, or having
a destination on, the portion of the highway closed to through traffic
as specified in the contract.

Major and minor bid items A major bid item is a bid item whose total cost, determined by
multiplying the bidding schedule quantity and the contract unit price,
is equal to or greater than either 5 percent of the total amount of the
original contract or $400,000.

Other bid items are minor bid items. A minor bid item, when its
quantity is increased, becomes a major bid item if it meets either of
the criteria for a major item.

Materially unbalanced bid A bid that generates a reasonable doubt that award to the bidder
submitting a mathematically unbalanced bid will result in the lowest
ultimate cost to the department.

Mathematically unbalanced bid A bid containing lump sum or unit price bid items that do not reflect
reasonable anticipated actual costs of labor, equipment, materials,
plus a reasonable proportionate share of the bidder’s anticipated
profit, overhead costs, and other indirect costs.

Materials Substances specified for use in the construction of the work.

Effective with the November 2023 Letting 6 2024 Standard Specifications


http://docs.legis.wi.gov/statutes/statutes/16

Median
New material

Notice to contractors

Notice to proceed
Pavement structure

Plans

Plant names and labels

Project
Project engineer

Proposal

Proposal guaranty

Quality management program

Quality control
Quality verification
Independent assurance

Dispute resolution

Reclaimed asphalt
Recovered material

Recycled material
Region

Review panel
Responsible bidder
Right-of-way
Roadbed

Roadside

Roadway

Effective with the November 2023 Letting

See also: new material, reclaimed asphalt, recovered material,
recycled material, and special waste.

The portion of a divided highway separating the traveled ways for
traffic in opposite directions.

Material not used for another purpose before incorporation into the
work.

The advertisement for proposals for work or materials on which bids
are required. The advertisement will indicate with reasonable
accuracy the quantity and location of the work to be done, or the
character and quantity of the material to be furnished, and the time
and place of submitting and opening the proposals.

A written notice from the engineer to the contractor of the time
period within which the prosecution of the work must begin.

The combination of subbase, base, and surface course placed on a
subgrade to support the traffic load and distribute it to the roadbed.

The department-approved plans, profiles, typical cross-sections,
working drawings, and supplemental drawings that show the
location, character, dimensions, and details of the work to be done.

The plant names and labels used in the nomenclature references
listed in the current edition of the American Standard for Nursery
Stock.

The designated physical area together with improvements to be
constructed under the contract.

The authorized representative of the engineer having direct
supervision of the administration of the contract.

The written offer of the bidder, submitted on the prescribed proposal
form, to perform the work at the prices quoted by the bidder; also
commonly known as the "bid."

The security furnished with a bid to guarantee that the bidder will
enter into the contract if the bid is accepted.

The department's specifications defining both department and
contractor responsibilities for assuring quality construction. The
specifications provide for the following:

Required contractor sampling and testing the department
uses to determine specification conformance.

Department sampling and testing the department uses to
validate the quality of the final product.

Activities the department uses to evaluate the QC and QV
sampling and testing procedures.

Procedures the department uses to resolve disputes over
conflicting test results for nonconforming work.

A recovered material from existing asphaltic pavement or surface.

A product recovered from solid waste in a form identical to the
original form, for a use that is the same or similar to the original use.

A product manufactured from previously-used products.
The department's transportation region office.
The department's claims review panel.

A bidder determined by the department to possess the ability to
perform the contract work and complete the contract requirements.
Land, property, or interest in land or property acquired for or devoted
to transportation purposes.

The graded portion of a highway, within top slopes and side slopes,
prepared as a foundation for the pavement structure and shoulders.
The area adjoining the outer edge of the roadway. Areas between
the roadways of a divided highway may also be considered
roadside.

The portion of a highway within the limits of construction. A divided
highway has 2 or more roadways.
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Roadway foundation

Schedule of items

Secretary
Semi-final estimate
S| metric

Shoulders

Shop drawings

Sidewalk

Special provisions

Special waste

The area underlying the proposed roadway within the limits of
assumed one-to-one slopes extending outward and downward from
the subgrade shoulder points.

The prepared schedule, included as a part of the proposal form,
containing the estimated quantities of the pay items for which unit
bid prices are invited.

The secretary of the Wisconsin Department of Transportation.

An estimate indicating the engineer has measured and reported all
contract quantities and materials requirements.

The International System of Units for metric measure.

The portions of the roadway contiguous with the traveled way for

accommodation of stopped vehicles, emergency use, and lateral
support of base and surface courses.

Stress sheets, working drawings, erection plans, falsework plans,
framework plans, cofferdam plans, bending diagrams for reinforcing
steel, or other supplementary plans, computations, or similar data
that the contractor is required to submit to the engineer.

The portion of the roadway constructed primarily for the use of
pedestrians.

Written directions and requirements applicable to a specific project
and not otherwise prescribed in the standard specifications.

Solid waste characterized for beneficial use in public works projects
by the WDNR under section 895.58 of the Wisconsin statutes.

http://docs.legis.wi.gov/statutes/statutes/895

Specifications

Stabilization

Standard specifications

State
Subbase
Subcontractor

Subgrade

Substructure

Superintendent

Superstructure

Surety
Surface course

Traffic lane

Effective with the November 2023 Letting

Written directions, provisions, and requirements contained in the
standard specifications or special provisions, together with written
agreements and documents referenced in the contract, pertaining to
the method or manner of performing the work, the quantities of work,
and the quality of materials to be furnished under the contract; as
made part of the contract and contained in or referenced in the
proposal.

See also: special provisions and standard specifications.
Modification of soils or aggregates by incorporating materials that

will increase load bearing capacity, firmness, and resistance to
weathering or displacement.

Written directions and requirements approved for general application
and repetitive use as contained herein for highway and structures
construction and for administration of the contract.

The state of Wisconsin.

The layer or layers of specified or selected material of designed
thickness placed on a subgrade to support base.

The individual or legal entity to which the contractor sublets part of
the work.

The top surface of a roadbed upon which the pavement structure
and shoulders are constructed.

All of the bridge below the bridge seats or below the tops of the caps
of piling or framed trestles, including the wing walls, backwalls, and
parapets of abutments.

The contractor’s authorized representative in responsible charge of
the work.

All of the bridge above the bridge seats or above the tops of caps of
piling or framed trestles, including flooring, but excluding wing walls,
backwalls, and parapets of abutments.

The company executing a contract bond with the contractor.

One or more layers of a pavement structure, the top layer of which
resists skidding, traffic abrasion, and the disintegrating effects of
climate.

The portion of a traveled way for the movement of a single line of
vehicles.
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Traveled way

Unacceptable work

Unbalanced bid

Effective with the November 2023 Letting

US standard
Work

Working day

The portion of the roadway for the movement of vehicles, exclusive
of shoulders and auxiliary lanes.

Work that does not conform to the contract and results in a product
that is insufficient to fulfill the needs of the project.

See: materially unbalanced bid and mathematically unbalanced bid
The US standard measure system of units for English measure.

The furnishing of all labor, materials, equipment, and incidentals and
the performing of all tasks needed to complete the project or a
specific part of the project as specified in the contract, together with
fulfillment of all associated obligations and duties required under the
contract.

A calendar day, except Saturdays, Sundays, department-specified
holidays, and the period from November 16 to March 31, both dates
inclusive, on which weather or other conditions not under the control
of the contractor will allow construction operations to proceed for at
least 8 hours of the day with the normal working force engaged in
performing the controlling item of work which would be in progress
at this time.
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102 Bidding Requirements and Conditions

102.1 Prequalifying Bidders

@) The department will provide, upon request, information regarding departmental policy and procedures
for prequalification of a bidder.

@ Furnish a dated prequalification statement on the department's form at least 10 business days before
the time set for the letting to close.

@ The prequalification statement establishes proof of the prospective bidder's competency and
responsibility to perform work. The department will evaluate each prospective bidder based on verified
information in the prequalification statement and on other relevant information the department may
have. The department will assign ratings, honoring all limitations requested by the bidder, as provided
in the departmental policy. The department will maintain the bidder's ratings for a period of time
provided in the departmental policy.

@ The department will indicate, in the notice to contractors, if a contract does not require prequalification.
102.2 Bidding Proposal Content

@ The bidding proposal is the department-required form the prospective bidder must use to prepare and
submit bids for the work. The department will provide the bidding proposal that includes:

1.
. Location and description of the project.

. Estimate of quantities and type of work to be performed or materials to be furnished.
. Time to complete the work.

. Amount of the proposal guaranty.

. Department's deadline for receiving completed proposals.

. Schedule of items.

. Contract requirements not contained in the standard specifications.

9.
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The name and bidder identification number of the prospective bidder.

Special provisions.

@ Documents bound with or attached to the bidding proposal are a part of the proposal. Do not detach or
alter bound documents when submitting the proposal. The plans, standard specifications, and other
documents designated in the bidding proposal are a part of the proposal, whether attached or not, and
need not be returned when the proposal is submitted.

102.3 Issuing Bidding Proposals
102.3.1 General

() The department will provide, upon request, information regarding departmental policy and procedures
for obtaining bidding information, submitting a bid, obtaining sample proposal forms, and purchasing

plans.

@ To obtain the bidding proposal, the prospective bidder must prequalify as specified in 102.1 unless the
department indicates in the notice to contractors that prequalification will not be required. Submit a
written request for a bidding proposal on the department's request for proposal form.

102.3.2 Department May Not Issue

() The department may refuse to issue bidding proposals to a prospective bidder for one or more of the
following reasons:

1.

4.

The department's estimate of the cost of the proposal, together with the value of the prospective bidder's
uncompleted contract work, exceeds the prospective bidder's established ratings, as determined in 102.1,
at the time set for receiving proposals.

. The prospective bidder has work under way or has performed work not up to the proper standard of

progress or quality. The prospective bidder may request, in writing, that the department review its refusal
to issue a bidding proposal as provided in the department's prequalification policy.

. The award of additional work, in the department's opinion, would preclude the satisfactory performance of

the additional work or work already under way. The prospective bidder may request, in writing, that the
department review its refusal to issue a bidding proposal as provided in the department's prequalification
policy.

Any of the causes for disqualification of a bidder specified in 102.13.2.

102.3.3 Department Will Not Issue

() The department will refuse to issue bidding proposals to 2 or more prospective bidders on the same
contract who are affiliated with each other, or for one or more of the following reasons:
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1. The prospective bidder has been suspended or debarred from bidding on department contracts under
Trans 504 of the Wisconsin administrative code.

2. The prospective bidder does not supply, on the department's request for proposal form, the required
information on all incomplete work.

102.4 Interpreting Bid Proposal Quantities

() Submit unit bid prices for the estimated quantities as given in the schedule of items. These quantities
are approximate and the department only uses them for the comparison of bids. Do not plead
misunderstanding or deception because of these quantities as to the character, location, or other
conditions pertaining to the work.

The department will only pay the contractor for the actual quantities of the work performed or materials
furnished under the contract. The department may increase or decrease the contractor’s scheduled
quantities of work as provided in 109.3 without invalidating the bid prices.

@

102.5 Examining Contract Documents and Work Site

The bidder cannot take advantage of an error or omission in the contract. Carefully examine the
contract documents and notify the department immediately upon discovering errors or omissions. Also
perform a reasonable site investigation before submitting a proposal. Submitting a proposal is an
affirmative statement that the bidder has examined the contract documents, investigated the site, and
is satisfied as to the character, quality, quantities, and the conditions the bidder will encounter in
performing the work that the bidder could determine by walking the project site. A reasonable site
investigation also includes investigating borrow sites, hauling routes, and all other locations related to
the performance of the work.

Before the department's execution of the contract, obtain a permit from the department before
performing excavations, borings, or other activities within the highway right-of-way. Obtain the
necessary permit request forms from the region operations engineer.
The department may include in the contract documents, or make available for the bidder's review one
or more of the following:

1. As built drawings.

2. Available information relative to subsurface exploration, borings, soundings, water levels, elevations, or
profiles.

3. The results of other preliminary investigations.

If the contractor wishes to supplement their site inspection with department documents, they should
request those documents from the department.

A reasonable site investigation also includes review of documents the department makes available
under 102.5(3). This information is for the bidder's general knowledge only and is not a substitute for
the bidder's own investigation, interpretation, or judgment. The information provided applies only to the
locations and at the times indicated.

102.6 Preparing the Proposal

102.6.1 General

Submit completed proposals on the department's bidding proposal described in 102.2. Submit legible
information only. Write everything in ink, by typewriter, or by computer-controlled printer. Provide all
dollar amounts in dollars and cents, in numerals. Attach all addenda to the submitted proposal.

@ Properly execute the proposal. Place the required signatures, in ink, in the space provided on the
bidding proposal as indicated below:
ENTITY SUBMITTING PROPOSAL REQUIRED SIGNATURE
Individual The individual or a duly authorized agent.
Partnership A partner or a duly authorized agent.

Joint venture A member or a duly authorized agent of at least one of the joint
venture firms.

Corporation An authorized officer or duly authorized agent of the corporation.
Also show the name of the state chartering that corporation and affix
the corporate seal.

Limited liability company A manager, a member, or a duly authorized agent.

@ Instead of using the schedule of items provided on the department's bidding proposal, the bidder may
submit a substitute schedule with the proposal. Use a format for the substitute schedule conforming to
the department’s guidelines for approval of a bidder-generated schedule of items. Obtain the
department’s written approval before using a substitute schedule.

=

(2

c

(4

=

Effective with the November 2023 Letting 11 2024 Standard Specifications



@ Provide a unit price for each bid item listed in the schedule of items. Calculate and show, in the bid
amount column, the products of the respective unit prices and quantities. For a lump sum bid item,
show the same price in the unit price column and in the bid amount column pertaining to that bid item.
Show the total bid obtained by adding the values entered in the bid amount column for the listed bid
items.

®) If a unit price or lump sum bid already entered in the proposal needs to be altered, cross out the
entered unit price or lump sum bid with ink or typewriter and enter the new price above or below and
initial it in ink.
©® A change that the bidder makes in the proposal is not an alteration if the bidder makes that change as
directed in a specific instruction contained in an addendum.
102.6.2 Disadvantaged Business Enterprise (DBE) Commitment
(1) Before the letting is closed, submit the following documentation for proposals with a DBE goal:
1. Commitment to subcontract to DBE on department form DT1506.
2. Attachment A or quote for each subcontractor listed on the DT1506.
3. If the DBE goal is not attained, documentation of good faith efforts on department form DT1202.
@ Within 24 hours after the letting is closed, email all supplemental documentation for the DT1202

verifying efforts made to attain the DBE goal, and any attachments A not submitted with the bid to
DBE_Alert@dot.wi.gov or through eSubmit.

102.7 Irregular Proposals
102.7.1 Department Will Correct
102.7.1.1 All Schedules of Items

() The department will correct arithmetic errors or omissions found in the completed schedule of items as
follows:

1. Discrepancy between a unit price and the corresponding bid amount, or in the absence of a bid amount:
the department will use the unit price to determine the correct bid amount.

2. Bidder leaves the unit price column or the bid amount column blank for a lump sum bid item: the
department will use the single value shown to obtain the correct unit price and the correct bid amount for
that bid item.

3. Discrepancy between the total bid and the sum of the correct bid amounts, or in the absence of a total bid:
the department will use the correct bid amounts to determine the correct total bid.

102.7.1.2 Bidder-Generated Schedules of Items
() The department will also correct errors in bidder-generated schedules of items as follows:

1. Quantity is incorrect, and both the bid item number and description are correct: the department will correct
the quantity and recalculate the bid amount.

2. ltem number is correct and the description is incorrect: the department will correct the description.
3. Item number is incorrect and the description is correct: the department will correct the bid item number.

4. Item number is correct but out of sequence and the description is correct: the department will ignore the
error.

102.7.2 Department May Reject

() Proposals are irregular and the department may reject them for one or more of the following reasons:
1. The proposal contains unauthorized alterations of format, words, or figures.

2. The schedule of items contains errors, alterations, or omissions in, bid item numbers, quantities,
descriptions, or units of measure, that cannot be corrected as specified in 102.7.1.

3. The proposal is not prepared as specified in 102.6.

4. There are unauthorized alterations, additions, conditional or alternate bids, amendments, attachments, or
irregularities that may tend to make the proposal incomplete, indefinite, or ambiguous as to its meaning.

5. There are unauthorized erasures or alterations appearing on the designation of the party to whom the
department issued the bidding proposal.

6. The award of the bid, together with the value of the bidder's uncompleted contract work, exceeds the
bidder's established ratings, as determined in 102.1, at the time set for awarding the work.

7. A single entity, under the same or different names, or affiliated entities submit more than one proposal for
the same work. The submitting entity may be an individual, partnership, joint venture, corporation, or
limited liability company.

102.7.3 Department Will Reject
() Proposals are irregular and the department will reject and will not post them if the bidder:
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1. Does not furnish the required proposal guaranty in the proper form and amount as specified in 102.8.

2. Does not submit a unit price for each bid item listed, except for lump sum bid items where the bidder may
show the price in the bid amount column for that bid item.

3. Includes conditions or qualifications not provided for in the department-supplied bidding proposal.

4. Submits a bid on a bidding proposal issued to a different bidder without obtaining departmental
authorization to do so.

5. Submits a bid that contains unauthorized revisions in the name of the party to whom the bidding proposal
was issued.

6. Submits a schedule of items with illegibly printed bid item numbers, descriptions, or unit prices.
7. Submits a schedule of items for the wrong contract.

8. Submits a bidder-generated schedule of items with an incorrect bid item number and incorrect description
for a single bid item.

9. Omits a bid item or bid items on a bidder-generated schedule of items.
10. Submits a materially unbalanced bid.
11. Does not sign the proposal.

12. Does not submit the DBE forms and required supplemental documentation of the good faith efforts as
specified in 102.6.2.

102.8 Proposal Guaranty

() The department will reject and will not post a proposal submitted without a proposal guaranty in the
amount designated and payable to the party designated in the notice to contractors. Submit the
required proposal guaranty in one of the following forms:

. Properly executed proposal bid bond submitted on the department's form.

. Properly executed annual bid bond submitted on the department's form.

. Certified check drawn on the account of the bidder submitting the proposal.
. Bank’s check.

a b 0N =

. Cashier’s check.
6. Postal money order.

@ When submitting a bid bond, ensure that the surety is licensed to do business in Wisconsin and has
an equivalent A.M. Best rating of A- or better.

@ If the department invites alternate bids and the bidder elects to bid more than one alternate, the bidder
may submit one proposal guaranty in the amount required for a single alternate. The proposal
guaranty covers each individual proposal bid.

If the department invites combined bids and the bidder elects to bid one or more individual proposal in
addition to the combined proposal, the bidder must submit a proposal guaranty in the amount required
for the combined proposal. The combined proposal guaranty covers each individual proposal bid.

102.9 Proposal Delivery

Submit bids via the internet using Bid Express unless the department indicates in the notice to
contractors that bid submittal on paper is allowed.

If submitting a bid on paper, place each proposal, together with the proposal guaranty, in a sealed
envelope, furnished by the department. On each envelope, indicate the proposal number and the
name of the bidder. For mailed submittals, mark the sealed proposal as indicated above and enclose
in an additional envelope. The department will accept proposals at the place, until the hour, on the
date designated in the notice to contractors. The department will return proposals received after the
designated time to the bidder unopened.

102.10 Withdrawing or Returning Proposals

Provide a written request to withdraw a proposal already filed with the department. Submit the
withdrawal request before the deadline set for receiving proposals. The bidder named on a withdrawn
proposal cannot subsequently bid on that contract unless the department issues a new invitation for
bids.

@ The department may withdraw a bidding proposal already issued or return unopened a proposal
already filed with the department if, after issuing the bidding proposal, the bidder is found to be
ineligible to bid on that contract.
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102.11 (Vacant)
102.12 Public Opening of Proposals

@ The letting will close at the time and place indicated in the notice to contractors. The department will
publicly open and post the total bid for each proposal on the Bid Express web site beginning at noon
on the day after the letting is closed except as specified in 102.7.3 and 102.8. If a proposal has no
total bid shown, the department will not post the bid. After verification for accuracy under 103.1, the
department will post bid totals on the HCCI web site.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

) Bidders or their authorized agent and other interested persons are invited to be present.

@ The department may postpone the receipt of bids time or the opening of bids time due to emergencies
or unforeseen conditions. If the department changes the hour or the date of the receipt of bids time or
the opening of bids time, the department will issue an addendum or public notice to notify prospective
bidders.

102.13 Disqualification of Bidders
102.13.1 General

@ If the department disqualifies a bidder, the department will notify that bidder in writing. The department
will give the reason for disqualification, the term of disqualification, and instructions for reestablishing
eligibility to bid on departmental contracts.

102.13.2 Department May Disqualify

@) The department may disqualify the bidder from further bidding for a period of time determined by the

department for one or more of the following reasons:

1. The department has notified the bidder that it has initiated a debarment or suspension action against the
bidder under Trans 504 of the Wisconsin administrative code.

2. Developments, subsequent to establishment of a bidder's competency and qualifications, which in the
department’s judgment affect the responsibility of the bidder.

3. Not complying, within a reasonable time, with the department's request to update a prequalification
statement.

102.13.3 Department Will Disqualify
@) The department will disqualify the bidder from further bidding, for a period of time the department

determines, if the bidder has been suspended or debarred from bidding on department contracts
under Trans 504 of the Wisconsin administrative code.
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103 Contract Award and Execution
103.1 Consideration of Proposals

@) Following the public opening of the proposals received, the department will compare them based on
the summation of the products of the quantities of work listed and the contract unit prices offered. In
case of discrepancies, errors, or omissions, the department will make corrections as specified in
102.7.1. In awarding contracts, the department, in addition to considering the amounts stated in the
proposals, may consider one or more of the following:

1. The responsibility of the various bidders as determined from a study of the data required under 102.1.
2. The responsiveness of the bid as determined under 102.6.
3. Information from other investigations that the department may make.

The department will also review the proposals for the irregularities described in 102.7 and review the
eligibility of the bidder as specified in 102.13. The department will determine whether irregularities are
matters of form rather than substance and can be waived without prejudice to other bidders or the
public interest.

The bidder may submit individual proposals for more than one contract being let. Although each
individual proposal may not exceed the bidder’s rating, a combination of more than one proposal and
incomplete work currently under contract may exceed the bidder’s rating. If the bidder exceeds its
rating, the department may award a proposal or combination of proposals within the bidder’s rating
and most advantageous to the department.

The department may reject any or all proposals, or waive technicalities. The department, in its own
interest, may re-advertise for bids or proceed with the work in another manner.

103.2 Awarding the Contract

Unless rejecting all proposals, the department will award the contract to the lowest responsible bidder
whose proposal complies with 103.1. If two or more bidders submit identical low bids, the department
will determine the successful bidder by flipping a coin.

@ The bidder, by written notice before the time set for opening of bids, may limit the bidder’s total dollar
volume of work or number of contracts to be awarded in a letting, and the department will determine
which contract or contracts to award.

@ If the department does not make an award within 30 calendar days after opening the proposals, the
lowest responsible bidder, after those 30 days, may request, in writing, that the department make the
award. Stipulate a deadline of 10 business days or more, after the date of the request, for the
department to make the award. If the department does not make the award within the stipulated time,
the bidder is relieved of its obligation to execute a contract and contract bond.

103.3 Canceling the Award
@) The department may cancel a contract award before execution without liability.
103.4 Returning Proposal Guaranty

() The department will return the proposal guaranties of all except the lowest responsible bidder within 5
business days after determining the lowest qualified bidder. The department will return the lowest
responsible bidder's proposal guaranty as soon as the bidder executes and submits in the proper form
the contract, contract bond, and other required documents.

@ If the department does not make the award within the time stipulated by the lowest responsible bidder
as specified in 103.2(3), the department will return their proposal guaranty within 5 business days after
that deadline.

103.5 Contract Bond

() At the time of submitting the contract for execution by the department, deposit a valid surety bond with
the department in the amount designated on the bond form covering both performance and payment.
Submit the contract bond on a department-furnished form.

@ Ensure that the surety is licensed to do business in Wisconsin and has an equivalent A.M. Best rating
of A- or better. The surety is subject to the department’s approval, and to the governor’s approval, if
required by law.

103.6 Executing and Approving the Contract

) The bidder must execute the contract. The principal and the sureties must execute the contract bond.
Present the contract, the contract bond, 30 percent rule documentation using department form
WS1081, and all other department-required forms within 10 business days after the date of notice of
the award of the contract. Department form WS1081 is available at:

@

@
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https://wisconsindot.gov/hcciDocs/contracting-info/ws1081.zip

@ The contract is not binding on the department until the final execution of the contract. The contract
final execution date is the date the final signer signs the contract.
103.7 Failure to Execute Contract

() The department may cancel the award if, within 10 business days after the date of notice of the award
of the contract, the successful bidder does not do the following:

1. Return required forms or supply other department-requested information.
2. Execute a contract and contract bond, as provided in 103.6.

@ If the department cancels the award, the department may retain the proposal guaranty, not as a
penalty, but in payment of liquidated damages the department sustains due to the bidder's failure to
execute. If the retained proposal guaranty is a bid bond, pay the department the proposal guaranty
amount within 10 business days of demand.

103.8 Nullifying the Award

@) The department will accept the bidder's request to nullify and will nullify the bidder's acceptance of the
contract if the following conditions are met:

1. The bidder files the required contract documents in proper form and order.

2. The department does not execute the contract within 30 calendar days after the bidder files the required
contract documents.

3. The bidder files a written request to nullify with the department. Wait the 30 days specified in item 2 of
103.8(1) before filing that request. Stipulate in the request a deadline for the department to execute the
contract. This deadline must be 10 business days or more after the filing date of the request.

4. The department does not execute the contract within the stipulated deadline.
@ The department will notify the bidder, in writing, if the department agrees to nullify the award. The
department's failure to act within the stipulated deadline also constitutes nullification.
@ The request to nullify is a voluntary act of the bidder. The department's nullification relieves the bidder,
the bidder's surety, and the department of all obligations under the award.

@ Unless and until the bidder files a request to nullify, and until the department nullifies, the department
may execute the contract without prejudice to any contract terms and conditions.
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104 Scope of Work
104.1 Intent of the Contract

@) The intent of the contract is to state the roles and obligations of the department and contractor
regarding the construction, execution, and completion of the work. Perform the work as the contract
specifies.

104.2 Revisions to the Contract
104.2.1 General

@ The department reserves the right to revise the contract at any time. These revisions do not invalidate
the contract or release the surety. The contractor agrees to complete the contract as revised. Do not
proceed with revised work without the project engineer’s prior written approval. Upon receiving written
approval, proceed immediately with the revised work.

@ The contractor must notify the project engineer if the contractor believes a revision to the contract is
necessary. Whenever the words notice, notification, or notify are used in 104.2 with reference to the
contractor, the contractor must provide notice as specified in 104.3. The project engineer will
determine if a potential contract revision is necessary and will notify the contractor of its determination
in writing. The contractor must proceed with the project engineer’s direction.

@ If the project engineer determines a revision is necessary, the project engineer will revise the contract
time as specified in 108.10 and will revise the contract price as specified in 109.4. The contractor is
entitled to no reimbursement for loss of anticipated profit.

@ If the project engineer decides that a potential contract revision identified by the contractor is not
necessary, and the contractor does not agree with the project engineer's decision, the contractor may
pursue a claim under 105.13.

104.2.2 Issuing Change orders
104.2.2.1 Change Orders for Extra Work

() The department will issue a change order to accomplish extra work as defined in 101.3.
104.2.2.2 Change Orders for Differing Site Conditions

@) During the progress of the work, if one or more of the following differing conditions are encountered at
the site, the party discovering the condition must promptly notify the other party of the specific
condition before further disturbing the site and before further performing the affected work.

1. A subsurface or latent physical condition, differing materially from those indicated in the contract.
2. An unknown physical condition of an unusual nature, differing materially from those ordinarily encountered
and generally recognized as inherent in the work specified in the contract.
@ If the contractor discovers the differing condition, the contractor shall provide oral notification as
specified in 104.3.2, of the specific differing condition before further disturbing the site and before
further performing the affected work.

The project engineer will investigate the conditions. If the project engineer determines the conditions
materially differ and cause an increase or decrease in the cost, time, or both, required to perform the
work under the contract, the project engineer will adjust the contract price, time, or both, and modify
the contract in writing accordingly. The project engineer will respond to the contractor as to whether or
not an adjustment is warranted. The project engineer will follow the contractor notification procedures
specified in 104.3.

The department will not allow a contract adjustment unless the contractor has provided the required
notice as specified in 104.3.

104.2.2.3 Change Orders for Engineer-Ordered Suspensions

@ If the project engineer suspends or delays the performance of all or any portion of the work in writing
for an unreasonable period of time (not originally anticipated, customary, or inherent to the
construction industry) and the contractor believes that additional payment, contract time, or both, is
due because of the suspension or delay, the contractor shall notify the engineer as specified in 104.3.

The project engineer will evaluate the contractor's request. If the project engineer agrees that the cost,
time, or both, required for the performance of the contract has increased due to the suspension or
delay and the suspension or delay was caused by conditions beyond the control of and not the fault of
the contractor, its suppliers, or subcontractors at any approved tier, and not caused by weather, the
project engineer will make an adjustment and modify the contract in writing accordingly. The project
engineer will respond to the contractor as to whether or not an adjustment is warranted as specified in
104.3.6.
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@ The project engineer will not consider a contract adjustment unless the contractor submits the request
for adjustment within the time specified above.

@ The project engineer will not consider a contract adjustment under this clause to the extent that the
performance would have been suspended by any other cause, or for which an adjustment is provided
or excluded under any other term or condition of this contract.

104.2.2.4 Change Orders for Significant Changes in the Character of the Work
104.2.2.4.1 General

@ Under the contract a significant change is defined if either one of two separate and distinct
circumstances occur as follows:

1. Altered work.
2. Changed quantities.

) Before performing significantly changed work, reach agreement with the department concerning the
basis for the adjustment as specified in 109.4.4. If the department does not acknowledge that the work
has significantly changed, follow the notification procedures as specified in 104.3.

@ If the alterations or changes in quantities do not significantly change the character of the work under
the contract, the department will pay for the altered work at the contract price.

104.2.2.4.2 Altered Work

@) The department will adjust the contract if the character of the work as altered differs materially in kind
or nature from that involved or included in the original proposed construction.

104.2.2.4.3 Changed Quantities

@) The department will adjust the contract if the department or contractor demonstrates that quantity
changes affect the contractor's unit cost to perform the work and meet one of the following:

1. The quantity of a major bid item, as defined in 101.3, is increased in excess of 125 percent or decreased
below 75 percent of the original contract quantity. Any allowance for an increase in quantity applies only to
that portion in excess of 125 percent of the original contract bid item quantity, or in case of a decrease
below 75 percent, to the work actually performed.

2. The quantity of a minor bid item is increased to become a major bid item. An adjustment in the contract
unit price for that bid item applies only to the quantity of that bid item having a contract value as follows:

Original Contract < $8M: In excess of 6.25 percent of the original contract.
Original Contract >= $8M: In excess of $500,000.

3. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the
original value of that subcontract is decreased more than 50 percent from the original contract quantity for
that bid item. Either party to the contract may submit a request for a revision to the contract unit price for
that bid item. The department’s total payment for the final reduced quantity will not exceed 75 percent of
the original contract quantity at the contract price.

4. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the
original value of that subcontract is increased more than 50 percent from the original contract quantity for
that bid item and which as increased does not qualify for adjustment as a major bid item. Either party to
the contract may submit a request to the other for a revision of the contract unit price for that quantity of
the bid item that is in excess of 125 percent of the original contract quantity.

104.2.2.5 Change Orders for Eliminated Work

@ The department has the right to partially eliminate or completely eliminate work the project engineer
finds to be unnecessary for the project. If the project engineer partially eliminates or completely
eliminates work, the project engineer will issue a change order for a fair and equitable amount as
specified in 109.5.

104.2.2.6 Change Orders for Revisions to Contract Time

() The department will issue a change order to revise the contract time as specified in 108.10.
104.3 Contractor Notification
104.3.1 General

(1) Subsection 104.3 specifies the step-by-step communication process to be followed to expedite the
resolution of potential contract revisions identified by the contractor. Both contractor actions and
department responses are outlined. The contractor's non-compliance with the requirements of 104.3
may constitute a waiver of entitlement to a pay adjustment under 109.4 or a time extension under
108.10. The department and contractor can mutually agree to extend any time frame specified
throughout 104.3.
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104.3.2 Contractor Initial Oral Notification

() If required by 104.2, or if the contractor believes that the department’s action, the department's lack of
action, or some other situation results in or necessitates a contract revision, the contractor must
promptly provide oral notification to the project engineer. Upon notification, the project engineer will
attempt to resolve the identified issue.

104.3.3 Contractor 5-Day Written Statement

@ If the project engineer has not responded or resolved the identified issue within 5 business days after
receipt of initial notification, provide a contractor written statement to the project engineer in the
following format:
Part 1 - Executive Summary (label page 1.1 through page 1.x)

Include a detailed, factual statement of the request for additional compensation and contract time. Include
the date the issue was identified, the date initial notification was given to the project engineer, and the dates
and specific locations of work involved.

Part 2 - Contractor’s Basis of Entitlement (label page 2.1 through page 2.x)
Include references to relevant contract provisions and a narrative summarizing how the contract provisions
support the request for a revision to the original contract.

Part 3 - Contractor's Request for Damages (label page 3.1 through page 3.x)
When requesting additional compensation, include an itemized list of costs with a narrative supporting the
requested amount and explaining how the costs are tied to the requested contract revision.

When requesting additional contract time, include a copy of the schedule that was in effect when the issue
occurred and a detailed narrative explaining how the issue impacted controlling items of work. Provide a
time impact analysis utilizing base and updated schedules.

If the full extent of either compensation or time is not known at the date of submittal of the contractor 5-Day
written statement, provide a brief statement as to why, and include estimated compensation and time.

Part 4 - Supporting Documentation (label page 4.1 through page 4.x)
Include copies of the following:

A. Relevant excerpts from specifications, special provisions, plans, change orders, or other contract
documents.

B. Communication on the issue, including: letters, e-mails, meeting minutes, etc.

C. Any other documentation to support or clarify the contractor’s position, including: daily work records,
cost summary sheets, weigh tickets, test results, sketches, etc.

@ With the submittal of the written statement, the contractor may also request a meeting with the region.
104.3.4 Region One-Day Written Acknowledgment

@ Within one business day after the contractor provides the 5-day written statement, the project engineer
will provide a region one-day written acknowledgment to the contractor. The project engineer will
continue to resolve the issue.

104.3.5 Region 5-Day Written Response

Within 5 business days after receiving the contractor 5-day written statement, the project engineer
may request specific additional information to allow the project engineer to decide whether item 1 or 2
of 104.3.6(1) applies. The project engineer will state the information needed and date it is to be
received for further review. Submit additional information as an amendment to the contractor 5-day
written statement.

104.3.6 Region Final Decision

Within 10 business days after receiving the contractor 5-day written statement or additional information
requested in 104.3.5(1), whichever comes last, the region will consider all information and provide a
region final decision in writing to the contractor with one or more of the following responses:

1. The region will confirm that the contractor is entitled to a contract revision and a change order is necessary
as specified in 104.2. The project engineer will give direction concerning the potential change.

2. The region will deny that the contractor is entitled to a contract revision. The project engineer will provide a
statement as to why the issue is not a change to the contract. At a minimum, the project engineer will
respond to the contractor’s issues and refer to the contract to show why the issues are not a change from
the original contract.

If the contractor does not agree with the region's decision the contractor may pursue the issue as a
claim as specified in 105.13. Alternatively, if the contractor and department mutually agree, the
department will get a third-party advisory opinion according to the department’s dispute resolution
procedures.

=
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@ If a third party reviews the issue, their recommendation is not binding on either party. The region has
10 business days after receipt of the third party's written recommendation to render a decision. If the
department fails to respond in writing within those 10 business days or the contractor disagrees with
the region's decision, the contractor may pursue the issue as a claim as specified in 105.13.
104.4 Requests for Information
Either the department or the contractor may request information that the other party must provide in
order for the requesting party to fulfill its contract obligations. The requesting party must submit
requests for information (RFI) on department form DT2502 either in hard copy or via email. RFI must
conform to the following:

- Be of reasonable scope.

- Explain why a response is necessary to fulfill contract obligations.

- Provide a requested response time, which must be reasonable in relation to its scope.
The responding party must respond on department form DT2502 either in hard copy or via email within
the requested response time. If more time will be required to adequately address the issue, the
responding party must provide a written status report within the requested response time. The parties
will discuss the status of outstanding RFI at each progress meeting until the issue is resolved.
104.5 (Vacant)
104.6 Roadway Maintenance and Traffic Control
104.6.1 General
104.6.1.1 Contractor Responsibilities
() The contractor is not liable for damages to or failure of existing facilities unless the damage or failure

results from the contractor’'s own operations, negligence, or noncompliance with the contract.

@ The contractor shall maintain only those facilities or portions of facilities, including the roadbed
surfaces, on which construction has begun or been completed, or has been damaged by the
contractor’s operations or has been damaged due to the contractor’s negligence or noncompliance
with the requirements of the contract.

@ The contractor is not responsible for snow removal or ice control operations to maintain traffic on
highways open to traffic or closed to through traffic.

@ These provisions do not relieve the contractor of responsibility for injury or damage caused by the
contractor’s negligence in properly safeguarding public travel.
104.6.1.2 Construction Operations and Facilities
104.6.1.2.1 General

() Conduct construction operations and provide facilities required to maintain the portion of the project
open to the public in a condition that safely and adequately accommodates public traffic. Use

temporary traffic control zone devices, as specified in chapter 6 of the WMUTCD, and ensure that the
contractor's use of the right-of-way conforms to 107.9.

@ Throughout the life of the contract, and as the engineer directs, conduct construction operations and
provide temporary facilities as follows:
- Conduct flagging operations conforming to plan details and the department's flagging handbook.
- Delineate and shield abrupt drop-offs and other hazards.

- Furnish, erect, and maintain temporary traffic control zone devices including but not limited to the
following:

- Concrete barrier conforming to 603.
- Crash cushions and beam guard conforming to 614.
- Delineators conforming to 633.
- Traffic control devices conforming to 643.
- Pedestrian devices and facilities conforming to 644.
- Marking and temporary raised pavement markers conforming to 643.
- Traffic control signals and ramp gates conforming to 661.
@ Work required solely to accommodate the contractor's means and methods is incidental to the

contract. The department will not pay for replacing or repositioning temporary traffic control zone
devices damaged or displaced.

(1
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104.6.1.2.2 Flagging

() Ensure that when performing flagging work on the project flaggers; are certified and wear a high
visibility class 3 top/pants ensemble that meets or exceeds ANSI/ISEA 107-2015 type R. Provide
flagger certification documentation to the engineer before flagging.

@ Ensure that each flagger is equipped with a handheld two way radio and a "stop/slow" sign paddle.
Ensure that sign paddle signs are 18 X18 inches or larger, meet retroreflective requirements of
637.2.2.2, have at least 6 inch letters, and are mounted on a handle with the bottom of the sign at
least 5 feet above the ground.

@) Provide associated advanced warning signs that meet the retroreflective requirements of 637.2.2.2.
Provide temporary portable rumble strips from the APL installed according to manufacturer's
instructions and as specified in the flagging plan details. Provide guidance service through the
worksite using pilot vehicles if required. The department will allow automated flagging assistance
devices from the APL. The department will allow flaggers to prevent pedestrians from entering the
work area and to pass when the facility is clear of work materials and equipment.

@ The department will restrict construction activities for portions of the project with deficient flagging
operations until the contractor provides remedial training for flagging personnel.

) Flagging is incidental to the contract and includes costs for advance signing, temporary portable
rumble strips, and pilot vehicle guidance service.

104.6.1.2.3 Drop-Off Protection

@ Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent
lanes open to traffic.

@ Unless the engineer allows otherwise, and except as specified for shoulders adjacent to asphalt
pavement or surface under 305.3.3.3, address drop-offs when they exist within 8 feet of the travelled
way as follows:

- Delineate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 with drums, barricades,
and signs, by the end of the work day.

- Eliminate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 within 72 hours or before
a weekend or holiday whichever comes first.
- Eliminate or use temporary concrete barrier to protect vertical drop-offs 4-inches or greater after 72 hours
or before a weekend or holiday whichever comes first.
@ If a 4-inch or greater vertical drop-off or an edge slope steeper than 3:1 exists between 8 and 15 feet
of the traveled way, delineate that drop-off or edge slope with drums, barricades, and signs by the end
of the work day.

@ If a 12-inch or greater vertical drop-off exists between 8 and 15 feet of a traveled way with a posted

speed limit of 55 mph or greater, eliminate or use temporary concrete barrier to protect that drop-off
within 72 hours or before a weekend or holiday whichever comes first.

104.6.1.2.4 Hazard Protection on Roads Open to All Traffic

@ On roads open to all traffic; remove construction debris, stored materials, and equipment not in use; or

if the engineer allows, delineate and shield with concrete barrier for the following:
- Posted speeds 45 mph or less: within 8 feet of the travelled way.
- Posted speeds from 45 mph to 55 mph inclusive: within 10 feet of the travelled way.
- Posted speeds above 55 mph: within 15 feet of the travelled way.

@ On roads open to all traffic; use temporary traffic control drums to delineate bridge abutments,
concrete barrier blunt ends, sign bridge foundations, drainage structures, and slopes exposed by
removing permanent protective measures. Eliminate the need for delineation within 5 calendar days or
before noon on the Friday after removing permanent roadside safety devices.

104.6.2 Temporary Roads

@ Construct and maintain temporary roads necessary to maintain traffic as the contract specifies or as
the engineer directs. Excavate and remove those portions of temporary roads not incorporated into the
final roadway section, and restore disturbed areas outside the construction limits to their original
condition.

@ The department will pay for the construction and removal of temporary roads, included in the contract
or as the engineer orders, and the associated restoration of disturbed areas. The department will pay
for this construction, removal, and restoration work at the contract unit prices of the bid items used, or
as extra work, if the necessary bid items are not included in the contract.
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@ Maintain temporary roads, included in the contract or as the engineer orders, in a safe and adequate
condition. The cost of maintaining these temporary roads is incidental to the contract, except during
suspensions under 104.6.7.

@ The cost of constructing, maintaining, and removing temporary roads the contract does not show or
the engineer did not order, is incidental to the contract.

104.6.3 Road Closed to Traffic

@ If the contract provides, or if the engineer orders, that the road or portions of the road be closed to all
traffic, furnish, erect, and maintain the traffic control devices at the project termini and at intersecting
roads along the project the contract specifies or as the engineer directs. Unless specifically required in
the contract, the contractor is not responsible to maintain the pavement structure or traffic signs of the
detour that may be provided for the accommodation of traffic around the portion of the road closed to
traffic.

Never close a public road or portion of a public road without the engineer’s specific written permission.
If the contract specifies, or if the engineer orders, that a road or a portion of road is to be closed, notify
the engineer at the earliest possible date of when the closure is needed so the department can make
arrangements to close the road and provide detours.

104.6.4 Road Closed to Through Traffic

If the contract provides that the road or portions of the road be closed to through traffic, furnish, erect,
and maintain the traffic control devices at the project termini and at intersecting roads along the project
the contract specifies or the engineer directs. Also, furnish, erect, and maintain those traffic control
devices within the project limits as may be required for the safe accommodation of local traffic as
defined in 101.3. At all times conduct the work in a manner to provide safe, reasonably-direct, all-
weather, 24-hour pedestrian and vehicular access to abutting properties along the highway being
improved.

Unless specifically required in the contract, the contractor is not responsible to maintain the pavement
structure or traffic signs of the detour that may be provided for the accommodation of traffic around the
portion of the road closed to through traffic. The department will pay for surfacing and base materials
that the engineer deems necessary to maintain the roadway at contract unit prices, or as extra work.

104.6.5 Opening Section of Closed Road to Traffic before Work is Completed

For contracts with the road or portions of the road closed to traffic during construction, the engineer
may direct or authorize the contractor to open sections of the road to public traffic before the work is
completed. The engineer may direct the contractor to open sections of the road for the convenience of
the traveling public. The engineer may authorize the contractor to open sections of the road to public
traffic due to the contractor’s request. Do not open the road to public traffic without the engineer’s
written direction or written authorization. By opening sections to public traffic, the contractor is not
relieved of performing the maintenance. However, the department will assume all costs for repair and
maintenance solely attributable to public traffic use, and beyond the control and without fault of the
contractor. These maintenance expenses include costs associated with those traffic control devices or
facilities specified in this section. The engineer’s direction or authorization to open sections of the road
to public traffic does not constitute partial acceptance under 105.11.1 and waives no other contract
provisions.

Furnish, erect, and maintain those traffic control devices as may be required for the safe
accommodation of the traffic.

The contractor is not liable for injuries or damages sustained by a person using the opened highway
except for injuries or damages resulting from the contractor’'s own operations, negligence, or
noncompliance with the requirements for traffic control under 104.6.1.

Whenever opening the road or a portion of the road to traffic, conduct the remainder of the
construction operations in a way that causes the least obstruction to traffic.

104.6.6 Road Open to All Traffic

If the contract provides for the maintenance of all traffic over or along the road while undergoing
improvement or reconstruction, keep the road open to all traffic. Furnish, erect, and maintain the traffic
control devices as required to keep the portions of the road being used by public traffic in a condition
to safely and adequately accommodate pedestrian and vehicular traffic. The department will pay for
necessary work and materials to maintain the roadway at the contract unit prices of the bid items used
or as extra work if the necessary bid items are not included in the contract.
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104.6.7 Traffic Control and Maintenance During Suspensions of the Work

() During a suspension of work as specified in 105.1, the contractor shall make passable and open to
traffic portions of the highway under improvement and temporary roads or portions thereof as the
contractor and the engineer may agree upon for temporary accommodation of necessary traffic during
the period of suspension. During the period of suspension, maintain the surface of the traveled way of
the temporary route or line of travel agreed upon.

@ When resuming work, replace or renew all work or material lost or damaged because of temporary use
of the highway under improvement. Remove temporary roads and restore disturbed areas outside the
construction limits to their original condition, as the engineer directs. Complete the improvements in
every respect as though prosecution had been continuous and without interference, except as the
contractor and the engineer may otherwise have agreed upon at the time the arrangement was made
for the temporary accommodation of necessary traffic during the anticipated period of suspension.

@ If the reason for the suspension is beyond the control and without the fault of the contractor, the
department will pay for the following at the contract unit prices of the bid items used, or as extra work if
the necessary bid items are not included in the contract.

1. The replacement of materials and additional work made necessary because of the temporary use of the
highway.

2. The construction and removal of temporary roads needed for public travel during the suspension, and the
corresponding restoration of disturbed areas outside the construction limits.

3. Maintaining the surface of the traveled way of temporary roads used by the public during the period of
suspension.

4. The furnishing, erecting, and maintenance of those traffic control devices and facilities needed to safely
accommodate public travel during the suspension.
104.7 Removing Structures and Obstructions
1 Remove from within the roadway all or parts of existing culverts, bridges, and miscellaneous structures
designated for replacement or that interfere with new construction. The department will:
1. Pay for removing existing culverts and bridges as specified in 203.5.
2. Pay for removing existing miscellaneous structures as specified in 204.5, if the contract contains separate
removal bid items under 204.
3. Pay for removing existing miscellaneous structures as follows, if the contract does not contain separate
removal bid items under 204:
3.1. Pay as specified in 206.5.1, if the removal is located within the limits of an Excavation for
Structures bid item under 206.
3.2. Otherwise, pay as incidental to the Excavation bid items under 205.

@ Remove all or parts of existing culverts, bridges, and miscellaneous structures from beyond the
roadway, but within the highway, if the contract specifies. Within 104.7, highway means the entire
highway right-of-way, including abutting portions of existing highways. The department will:

1. Pay for removing existing culverts and bridges, as specified in 203.5.
2. Pay for removing existing miscellaneous structures as specified in 204.5, if the contract contains separate
removal bid items under 204.
3. Pay for removing existing miscellaneous structures as follows, if the contract does not contain separate
removal bid items under 204:
3.1. Pay as incidental to the Obliterating Old Road bid item, if the removal is located within the limits of
the Obliterating Old Road bid item under 214.
3.2. Otherwise, pay as incidental to the other contract bid items.
4. Pay for removals as extra work, if they are not specified in the contract but subsequently required.
@) Leave structures beyond the limits of the highway in place.
104.8 Rights in the Use of Materials Found on the Project

() The contractor may use on the project stone, gravel, sand, or other material found within the vertical
and horizontal excavation limits the plans show. Ensure that the engineer determines the material’s
suitability before using it. The department will pay for both the excavation of these materials at the
corresponding contract bid price and the bid item for which the excavated material is used. The
department will not charge the contractor for the materials found within the above described
excavation limits and so used. Replace, at no expense to the department, with other acceptable
material all of the excavation material so removed and used for embankments, backfills, approaches,
or otherwise.
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@ Do not excavate or remove material from within the right-of-way that is not within the vertical and
horizontal excavation limits the plans show except as follows:

- If the contract does not identify potential source areas, obtain written authorization from the engineer to
use those sources. Complete required environmental documentation and obtain necessary permits. The
department will reduce pay by $1.50 per cubic yard under the Material from Right-of-Way administrative
item for material obtained from those areas.

- If the contract identifies potential source areas that were evaluated and permitted in the original
environmental document, do not begin excavating in those areas until the engineer allows in writing.
Additional environmental documentation and environmental permits are not required. The department will
not reduce pay for material obtained from those areas.

The department may suspend use of these sources if the contractor's operation affects the essential
functions or characteristics of the project.

@) Take ownership of all materials required to be removed and not necessary for the work.
104.9 Final Cleanup

1 Upon completion of the work and before the department accepts the work as specified in 105.11.2 and
makes final payment as specified in 109.7, the contractor shall remove from the right-of-way, and to
the extent that the contractor is responsible therefore, from the adjacent property, all surplus and
discarded materials, rubbish, and temporary structures. Leave the right-of-way in a neat and
presentable condition. The contractor shall restore, at no expense to the department and in general
conformity with the contract for the bid item or bid items involved, all work completed under previous
contracts that the contractor has damaged.

If the contractor procures or produces material from a pit, quarry, or deposit which is not an active
commercial source or is not naturally submerged, the contractor shall do work as necessary and
practicable to shape, slope, and trim and drain the site, including associated haul roads and adjacent
areas disturbed by the contractor’s operations, so that it presents a stable, neat, trimmed appearance
and that no water collects or stands therein. Do not create or enlarge an area of open water except as
allowed under 208.2.2.

The cost of final cleanup is incidental to the contract.
104.10 Cost Reduction Incentive
104.10.1 General

Subsection 104.10 specifies a 2-step process for contractors to follow in submitting a cost reduction
incentive (CRI) for modifying the contract in order to reduce direct construction costs computed at
contract bid prices. The initial submittal is referred to as a CRI concept and the second submittal is a
CRI proposal. The contractor and the department will equally share all savings generated to the
contract due to a CRI as specified in 104.10.4.2(1). The department encourages the contractor to
submit CRI concepts for the following situations:

1. The contractor generates the original cost savings idea and formulates it into a concept.

2. The department generates the original cost savings idea and obtains the contractor’s assistance to
formulate the idea into a concept.
@ Follow the procedures specified in 104.10.2 for submitting a CRI concept. If the department
determines a CRI concept has merit, the department will encourage the contractor to submit a CRI
proposal. Follow the procedures specified in 104.10.3 for submitting a CRI proposal.

@ The contractor may submit a CRI concept from a subcontractor. Subcontractors may not submit a CRI
except through the contractor.

@ The contractor may submit a CRI concept only after the execution of the contract. Do not base bid
prices on the anticipated approval of a CRI proposal. If the department rejects a CRI proposal,
complete the contract as specified in the original terms or as otherwise modified.

) The department will consider a CRI that changes but does not impair the essential functions or
characteristics of the project. These functions or characteristics include, but are not limited to,
appearance, service life, economy of operations, ease of maintenance, design, and safety of
structures and pavements, construction phasing or procedures, or other contract requirements. The
department will not consider a CRI that changes the following:

- Permanent pavement type.
- Permanent structural cross section above the subgrade.

©® The department will decide whether or not to approve a CRI. The department will bear no liability for
causing a delay to the project in considering a CRI or for refusing to approve a CRI. The department
may consider a noncompensable time extension as specified in 104.10.2(3). The department will
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consider no contractor claims for additional costs related to the acceptance or rejection of a CRI,
including loss of anticipated profits, or increased material or labor costs. The department will
reimburse the contractor for the development costs of CRI proposals as specified in 104.10.4.1(3).

A CRI, approved or not approved by the department, applies only to the contract for which the
contractor submits it. Impose no restrictions on the CRI for its use or disclosure. The department has
the right to use, duplicate, and disclose in whole or in part all data necessary for the utilization of the
CRI. The department may use an accepted CRI or part of an accepted CRI on other projects without
obligation to the contractor. This provision does not deny rights granted by law with respect to
patented materials or processes. The department will not use this provision as the basis for rejecting
the contractor's submittal of a CRI concept from past projects.

Continue to perform the work as the contract specifies until receipt of the engineer’s written
acceptance or rejection of the CRI Proposal.

© Work produced under an approved CRI change order is subject to the provisions of 105.3.2 for
nonconforming work.

@
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104.10.2 Submittal and Review of a CRI Concept

@ Initially, submit a brief letter with graphics as necessary to the engineer to describe and illustrate the
CRI concept. Estimate the overall CRI savings and the costs to develop the CRI proposal specified in
104.10.3. The engineer will use the contractor's estimate of the CRI proposal development costs as
specified in 104.10.4.1(3). Indicate whether adequate time is available in the project schedule for
submitting a complete CRI proposal and for the department’s review before implementation.

@ The department will review the CRI concept and, within 10 business days of the contractor’s initial
submittal, notify the contractor in writing whether the CRI concept has merit and whether the
contractor should submit it as a CRI proposal. The contractor and the department can mutually agree
to extend this 10-day review requirement. The department will notify the contractor if a professional
engineer registered in the state of Wisconsin should seal the CRI proposal. If the department informs
the contractor to submit the CRI proposal, the department will share in the cost for developing the CRI
proposal as specified in 104.10.4.1(3).

If the department determines the time for response indicated in the CRI concept letter is insufficient for
review, the department may choose to evaluate the need for a noncompensable time extension to the
contract. The department will base its evaluation on the additional time that the department needs for
its review of the CRI proposal and the effect on the contractor’s schedule caused by the added review
time.
@ If the department has already taken action to implement revisions to the contract subsequently
proposed in a CRI concept, the department may reject the CRI concept and revise the contract without
obligation to the contractor.
) The department may consider a CRI concept that addresses a potential change under 104.2; except
the department will not consider a CRI concept that only eliminates work.
© The department will not implement a contractor-initiated CRI concept, or portion of that concept,
without sharing the cost savings with the contractor as specified in 104.10.4.2.
m The savings generated by the CRI must be sufficient to warrant its review and processing and offset
the level of risk. The department will assess the risk of the CRI relative to departmental design policies
and criteria for the project. The department may reject a CRI concept for the following reasons:
1. It requires excessive time or costs for the contractor to develop the CRI proposal.
2. It requires excessive time or costs for review, evaluation, investigation, or implementation.
3. ltintroduces an inappropriate level of risk.

104.10.3 Submittal of the CRI Proposal

@) Within 10 business days after the department has determined that the CRI concept has merit, submit

the CRI proposal. The contractor and department can mutually agree to extend this 10-day submittal

requirement. Ensure that the CRI proposal includes sufficient data for the department to make an
informed decision regarding the proposal and includes, at a minimum, the following information:
1. A statement that the proposal is submitted as a CRI.

2. A description of the difference between the existing contract and the proposed change and the advantages
and disadvantages of each, which may include effects on service life, economy of operations, ease of
maintenance, benefits to the traveling public, desired appearance, and safety.

Cl
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3. A complete set of plans and specifications showing the proposed revisions relative to the original contract
features and requirements. Support the proposed revisions with design computations as necessary for a
thorough and expeditious evaluation.

4. A complete analysis indicating the final estimated costs and quantities to be replaced by the CRI
compared to the new costs and quantities generated by the CRI. The department will use these costs as
specified in 104.10.4.2(1) to compute the proposed net savings.

5. A statement specifying the time within which the department must make a decision.

6. A statement detailing the effect the CRI will have on interim completion dates and the time for completing
the contract.

7. A description of a previous use or testing of the CRI and the conditions and results. If the contractor
previously submitted the CRI on another department project, the contractor shall indicate the date, contract
number, and action taken by the department.

8. A detailed statement that indicates the costs for developing the CRI proposal and implementing the
changes. The department will use these costs as the contractor's CRI development and implementation
costs as specified in 104.10.4.1(3) and 104.10.4.2(1).

9. Ensure that a professional engineer registered in the state of Wisconsin seals the CRI proposal if the
department requires it as specified in 104.10.2(2).

10. If proposing design changes, the contractor may include with the additional information, results of field
investigations and surveys, design computations, and field change sheets.

104.10.4 Acceptance, Rejection, and Payment
104.10.4.1 Acceptance, Rejection, and Payment of a CRI Proposal

@ Within 10 business days of the contractor’s submission of the CRI proposal, the department will accept
or reject the CRI proposal in writing. The contractor and the department can mutually agree to extend
this 10-day review requirement. Provide requested additional information needed to evaluate the CRI
proposal in a timely manner. The department may reject a CRI proposal for untimely submittal of
additional information.

After accepting the CRI proposal, the department will execute a change order reimbursing the
contractor for the cost of preparing the CRI proposal. The department will limit reimbursement to the
contractor’s estimate of the CRI proposal development costs provided in the CRI concept submittal.
The change order will also state the conditions for the department's acceptance and which of the
following the net savings will be based on:

1. Agreed lump sum prices before the contractor performs the CRI.

2. Agreed unit prices before the contractor performs the CRI in conjunction with quantities that the

department will measure after the contractor completes the CRI.

If the department informs the contractor to submit a CRI proposal as specified in 104.10.2 and later
rejects the CRI proposal, the department will execute a change order to adjust the contract for the
contractor’s CRI development costs as listed in item 8 of 104.10.3(1). The department will limit the
contract revision amount to the contractor’s estimate of the CRI proposal development costs provided
in the CRI concept submittal. The change order will terminate the department’s review of the CRI.
Rejection of a CRI proposal is not an allowable basis for a claim against the department for delay or
for other costs.

104.10.4.2 Payment for the CRI Work
The department will pay for completed CRI work as specified for progress payments under 109.6. The

department will pay for CRI's under the Cost Reduction Incentive administrative item. When all CRI
costs are determined, the department will execute a change order that does the following:

1. Adjusts the contract time, interim completion dates, or both.

@
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2. Pays the contractor for the unpaid balance of the CRI work.
3. Pays the contractor 50 percent of the net savings resulting from the CRI, calculated as follows:
NS=CW-CRW-CC-DC
Where:
NS = Net Savings

CW = The cost of the work required by the original contract that is revised by
the CRI. CW is computed at contract bid prices if applicable.

CRW = The cost of the revised work, computed at contract bid prices if
applicable.

CC = The contractor’s cost of developing the CRI proposal.
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DC = The department’s cost for investigating, evaluating, and implementing
the CRI proposal.
@ The department is the sole judge of the acceptability of a CRI proposal and of the agreed net savings
in construction costs from the adoption of all or part of the CRI proposal. The department will not
include time savings resulting from the CRI in the calculation of net savings.
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105 Control of the Work

105.1 Engineer's Authority
@ The engineer decides all questions regarding:
. Interpretation of the contract.
. The quantity, quality, and acceptability of materials furnished and work performed.
. Rate of progress of the work.
. Payment, contract administration, and the acceptable fulfillment of the contract.
. Disputes.
. Mutual rights under the contract.

@ The engineer may suspend the work in writing for any reason at any time during the contract. Except
as specified in 104.2.2.3 for engineer-ordered suspensions, the department will allow no additional
payment or time extension due to a suspension of work.

@ The engineer will determine estimated quantities for progress payments as specified in 109.6.
105.2 Supplemental Plans and Drawings
105.2.1 General

() Submit to the engineer supplements to the approved contract plans, shop drawings, and the
computations necessary to control the work. Do not change the approved contract plans without the
engineer's written authorization.

@ If sufficient detail is not provided on the structure plans produced by the department, submit to the
engineer plans, shop drawings and the computations required to successfully prosecute the work.

@ If required in the contract, submit plans for temporary structures, cribs, cofferdams, falsework, shoring,
and form work. Ensure that these plans and accompanying drawings and computations are signed
and sealed by a professional engineer registered in the state of Wisconsin.

@ Include a transmittal letter with each submittal made under 105.2. Indicate on shop drawings all
deviations from the contract drawings and itemize these deviations in the transmittal letter. The
department will file and may review these submittals. The department’s review does not relieve the
contractor of the responsibility for obtaining satisfactory results, for the accuracy of dimensions and
details, or for conformity of these drawings with the contract. The contractor may begin work on
associated items without the department's review.

Include the cost of furnishing all shop drawings in the unit price for one or more associated bid item.
105.2.2 Fabrication Library Submittals

If specific contract provisions require submittals under 105.2.2, also check and electronically submit
shop drawings and computations to the department’s fabrication library a minimum of 2 weeks before
the start of fabrication. Conform to the fabrication library submission standards. Procedures for
accessing the fabrication library are located at:

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/fab-sharepoint.aspx
105.3 Conformity with the Contract
105.3.1 General

Perform all work the contract specifies. Produce quality work within limits of precision reasonably
expected of good construction. Produce work conforming to the lines, grades, cross-sections,
dimensions, and material requirements the contract specifies or the engineer establishes. Monitor
construction operations to identify potential unacceptable work as defined in 101.3. Promptly remove
and replace, or otherwise correct, unacceptable work at no expense to the department.

@ The contractor may request a plan dimension change between US standard and Sl metric dimensions
for a portion of the work. The engineer will only consider this dimension change if the modified work is
essentially equivalent to the specified work. The department will pay for this modified work as specified
in 109.1.1(2) item 4.Do not proceed with modified work without the engineer's written permission.

@ The contract may specify specific values with allowable tolerances, ranges, minimums, or maximums.
Control operations to produce work that falls within the specified tolerance or range, falls above a
specified minimum, or falls below a specified maximum. If the contract does not specify a tolerance,
range, minimum, or maximum value, control operations to produce work conforming to the contract
within accepted manufacturing or construction industry standards.

@ The contract may specify standard manufactured items such as fences, wire, plates, rolled shapes,
pipe conduit, etc. If these items are identified by gauge, unit weight, section, dimensions, etc., these
identifications are nominal weights or dimensions.
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105.3.2 Nonconforming Work
105.3.2.1 Engineer-Accepted Nonconforming Work

@ If the work does not conform to the contract, the engineer will determine the circumstances under
which that nonconforming work may be accepted and allowed to remain in place. The engineer will
document the basis of acceptance and may execute a change order to adjust the contract unit prices
for the nonconforming work. If the contract does not specify a price adjustment, the engineer may
adjust the price.

105.3.2.2 Unacceptable Work
The engineer will issue a written order to remove and replace or otherwise correct nonconforming
work that the engineer deems unacceptable, as defined in 101.3. If the contractor does not comply
with the engineer's written order, the engineer may effect a remedy and deduct the cost from
payments due the contractor.
105.3.2.3 Unauthorized Work
Unauthorized work is work performed as follows:

1. Without the lines and grades being given.

2. Beyond the lines and grades the contract shows or the engineer provides.

3. Without the engineer's prior approval.

4. After the inspector has temporarily suspended the work in writing as specified in 105.8.

5. In violation of a written direction the engineer issues.
The department may elect to not measure or pay for unauthorized work. The engineer may issue a
written directive to remove unauthorized work at no expense to the department. If the contractor does
not comply with the engineer's written directive, the engineer may remove unauthorized work and
deduct the cost from payments due the contractor.
105.4 Coordination of the Contract Documents
All documents included under the definition of contract in 101.3 are essential parts of the contract. A

requirement occurring in one is binding as though occurring in all. These documents provide for and
describe the complete contract. These documents are available to the contractor at no cost.

During the progress of the work, the contractor may request that the engineer interpret or provide
information relative to the contract.
If there is a discrepancy between documents, the governing order is as follows:
1. Addenda.
2. Special Provisions.
3. Plans.
4. Additional Special Provisions.
5. Standard Specifications.
If there is a discrepancy on a drawing, the drawing dimensions, unless obviously incorrect, govern

over scaled dimensions. If there is a discrepancy in the plans, the typical sections or details govern
over the standard detail drawings.

Neither the contractor nor the department may take advantage of an error or omission in the contract.
Notify the engineer immediately as specified in 104.3 upon discovering an error or omission. The
engineer will offer an interpretation and make the necessary corrections.

105.5 Coordination with the Contractor
105.5.1 Contractor Obligations

() Give the work the constant attention necessary to promote the progress of the work. Promptly supply
the materials, tools, plant, equipment, labor, and incidental items required to perform the work.

Cooperate with the engineer and with third parties engaged upon or near the work. If the department
grants a third party a permit to do utility work, the engineer may issue a change order directing the
contractor to make or repair required roadway openings. The department will pay the contractor as
specified in 104.2 for extra work.

Maintain one copy each of the plans and specifications at the site of work at all times. The engineer
will supply the contractor with copies of the contract. If the department has electronically computed
estimated grading quantities, the department will furnish that information to the contractor upon
request.
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@ Supervise and direct the work competently and efficiently. Devote the attention and apply the expertise
necessary to perform the work as the contract specifies. Monitor the work in progress to ensure that
the work conforms to the contract. The contractor is solely responsible for the means, methods,
techniques, sequences, and procedures of construction. The contractor is not responsible for the
negligence of others in the design or specification of specific means, methods, techniques,
sequences, or procedures of construction described in and expressly required under the contract.

Employ a competent superintendent or designate a representative capable of reading and
understanding the contract and experienced in the type of work being performed. The superintendent
or designated representative is the authorized agent of the contractor and has full authority to execute
the engineer’s directions or instructions without delay. Ensure that the superintendent or designated
representative is on the project or accessible to the engineer during all hours of each work day. Notify
the engineer promptly when replacing the superintendent or designated representative.

105.5.2 Cooperation Between Contractors

The department may, at any time, contract for or perform other work on or near the work covered
under the contract. Cooperate with other contractors engaged upon or near the work.
The contractor shall, or the engineer may, direct the contractor to:

1. Schedule and conduct the work to avoid interference with the operations of other contractors engaged
upon or near the work.

2. Perform the work in the proper sequence in relation to that of other work in the area.

3. Join the work to that of others in a manner consistent with accepted manufacturing or construction industry
practices.

4. Conduct operations and maintain the work so that adequate drainage is provided at all times.
The contractor is responsible for damage done by the contractor or the contractor’s agents to work
performed by other contractors. The engineer will resolve disputes between 2 or more contractors,
engaged upon or near the work, regarding the rights of each under their respective contracts.
105.6 Construction Staking
105.6.1 General
The department is responsible for errors or discrepancies found in previous department surveys,

plans, specifications, special provisions, or work constructed under other department contracts. The
department will pay for further studies and redesign required due to these errors or discrepancies.

The department will furnish and set original horizontal and vertical control points the plans show.
Prosecute the work using these points for field control. The department is responsible for the accuracy
of lines, slopes, and grades it provides. The engineer and contractor must agree on the meaning of all
stakes, measurements, and marks before the contractor begins work.
105.6.2 Contractor Staking
Provide and maintain the horizontal and vertical control, construction stakes, and marks needed to
prosecute the work as follows:

1. Staking required under 650 to lay out and construct the work for the individual construction staking bid

items the contract schedule of items includes.
2. Additional horizontal and vertical control, staking, and markings that might be needed to support the
contractor's specific method of operations.

3. Other staking or markings as required to successfully prosecute the work.
Provide documentation to the engineer describing the location of and methods used to establish and
modify the contractor's horizontal and vertical field control network throughout construction.
The contractor is responsible for the accuracy of lines, slopes, and grades the contractor provides.
Construct the work conforming to the lines, grades, cross-sections, and dimensions the contract
specifies or the engineer establishes.
@) Notify the engineer immediately when finding errors or discrepancies in previous surveys, plans,
specifications, special provisions, or work constructed under other contracts. Suspend related
operations until the engineer gives approval to proceed.
The engineer may check the control of work, as established by the contractor, at any time. The
engineer will provide the results of these checks to the contractor, but by doing so in no way relieves
the contractor of the responsibility for the accuracy of their layout work.
) Correct or replace deficient layout and construction work resulting from:
1. Inaccuracies in the contractor’s staking operations
2. Inaccuracies in the contractor's horizontal or vertical field control network.
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3. Not reporting inaccuracies found in work done by the department or by others.

® If, due to the inaccuracies in 105.6.2(5), the department is required to make further studies, redesign,
or both, the department will deduct all expenses incurred from the payment due the contractor.

105.7 Authority and Duties of Project Engineer

() As the engineer’s direct representative, the project engineer has immediate charge of the engineering
details of each construction project. The project engineer is responsible for field administration of the
project. The engineer authorizes the project engineer to reject defective material and to suspend all
work being improperly performed. The engineer may delegate additional authority, granted under
105.1, to the project engineer.

105.8 Authority and Duties of Inspectors

() As the engineer's authorized representatives, inspectors may inspect all work done and all materials
furnished.

) The department authorizes inspectors to:
1. Call the contractor’s attention to work or materials that do not conform to the contract.

2. Reject materials until the engineer is notified and decides all questions at issue.
3. Temporarily suspend work, in writing, until the engineer is notified and decides all questions at issue.
@ The department does not authorize inspectors to do the following unless the engineer specifically
delegates:
1. Revoke, alter, or waive any requirements of the contract.
2. Approve or accept any portion of the completed project.
3. Act as foreperson or perform other duties for the contractor.
@ The engineer may delegate additional authority to the inspector.
105.9 Inspecting Work
() The engineer may inspect, at any time, all materials and all parts of the work. This inspection may
include the preparation, fabrication, or manufacture of materials or components on or off the project

site. Allow the engineer safe access to all parts of the work. Furnish the information and assistance
needed to make a complete inspection.

@ If the engineer requests, uncover or remove portions of finished work for inspection. After inspection,
restore that work to the contract requirements. If the department finds the work acceptable, the
department will pay for uncovering, removing, and restoring that work as extra work. If the department
finds the work unacceptable, the contractor shall pay for uncovering, removing, and restoring that
work.

@) Failure to reject defective work or materials does not prevent the department from rejecting defective
work discovered later.
105.10 (Vacant)
105.11 Inspection and Acceptance
105.11.1 Partial Acceptance

(1 Upon completion of a portion of the work, the contractor may request partial acceptance of that work.
The engineer will conduct an inspection to determine if the contractor has satisfactorily completed
operations in that area. Within 5 business days, the engineer will grant, in writing, partial acceptance
for that portion of the work or reject the contractor's request. If the engineer grants partial acceptance,

the engineer will designate, in writing, what portion of the work is partially accepted and the effective
date for that partial acceptance.

@ Partial acceptance will relieve the contractor of maintenance responsibility for the designated portion
of the work. By relieving the contractor of maintenance, the department does not relieve the contractor
of responsibility for defective work or damages caused by the contractor’s operations. Do not construe
partial acceptance to be final acceptance of any part of the project, or a waiver of any legal rights
specified under 107.16.

105.11.2 Project Acceptance
105.11.2.1 Inspection
105.11.2.1.1 General

@) Notify the engineer when the project is substantially complete as defined in 105.11.2.1.3. As soon as
practicable, the engineer will inspect the work and categorize it as one of the following:

1. Unacceptable or not complete.
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2. Substantially complete.
3. Complete.
105.11.2.1.2 Unacceptable or Not Complete
@) The engineer will identify, in writing, work that is unacceptable or not complete. Immediately correct or
complete that work. The engineer will assess contract time until the work is corrected or completed.
@ Proceed as specified in 105.11.2.1.1 until the engineer determines that the work is complete.
105.11.2.1.3 Substantially Complete

@) When the project is substantially complete the engineer will relieve the contractor of maintenance
responsibility for the completed work and no longer assess contract time. The project is substantially
complete if the contractor has completed all contract bid items and change order work, except for the
punch list. As applicable, the following must have occurred:

1. All lanes of traffic are open on a finished surface.

2. All signage and traffic control devices are in place and operating.

3. All drainage, erosion control, excavation, and embankments are completed.
4. All safety appurtenances are completed.

@ The engineer will provide a written punch list enumerating work the contractor must perform and
documents the contractor must submit before the engineer will categorize the work as complete.

1. Punch list work includes uncompleted cleanup work required under 104.9 and minor corrective work.
Immediately correct or complete the punch list work. The engineer may restart contract time if the
contractor does not complete the punch list work within 5 business days after receiving the written punch
list. The engineer and contractor may mutually agree to extend this 5-day requirement.

2. Punch list documents include whatever contract required documentation is missing. The engineer may
restart contract time if the contractor does not submit the punch list documents within 15 business days
after receiving the written punch list. The engineer and contractor may mutually agree to extend this 15-
day requirement.

@) Proceed as specified in 105.11.2.1.1 until the work is complete.
105.11.2.1.4 Complete

1 When the engineer determines that the project is complete, the engineer will give the contractor
written notice. The project is complete when the contractor has completed all contract bid items,
change order work, and punch list work including the submission of all missing documentation.

105.11.2.2 (Vacant)
105.11.2.3 Final Acceptance

@) The engineer will grant final acceptance of the project after determining that all contract work is
complete; all contract, materials, and payroll records are reviewed and approved; and the semi-final
estimate quantities are final under 109.7.

) Failure to discover defective work or materials before final acceptance does not prevent the
department from rejecting that work or those materials later. The department may revoke final
acceptance if the department discovers defective work or materials after it has accepted the work.

105.12 (Vacant)
105.13 Claims Process for Unresolved Changes
105.13.1 General

105.13 Update claims process to add information relating to the dispute review board.

) Before submitting a claim, the department and contractor can mutually agree to have the department
get a third-party advisory opinion as specified in 104.3.6.

@ The department and contractor can mutually agree to extend any time frame specified throughout
105.13 and can mutually agree to utilize an alternative dispute resolution method at any point before
the department renders its final decision.

@) The department and contractor share costs related to referral to a dispute review board (DRB) as
prescribed in the department's dispute resolution procedures (refer to CMM 253). The DRB
recommendation is not binding on either party. Upon receipt of the DRB recommendation, the
department will have up to 21 calendar days to render a written final decision. The department’s final
decision may confirm, overrule, or modify the DRB recommendation.

105.13.2 Notice of Claim

@ If the contractor has followed the procedures for revising the contract specified in 104.2 and provided
the notification specified in 104.3, but still disagrees with the region, the contractor may pursue the
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issue as a claim. File a notice of claim with the project engineer concerning the disagreement within 14
calendar days of receiving the region's decision under 104.3.6(1).

@ The project engineer may deny the applicable portion of a claim if the contractor does not do the
following:

1. File the notice of claim within 14 calendar days as specified in 105.13.2(1).

2. Give the project engineer sufficient access to keep a record of the actual labor, materials, and equipment
used to perform the claimed work.
@ Upon filing the notice of claim, maintain records as specified for force account statements in 109.4.5.
Unless the project engineer issues a suspension, continue to perform the disputed work. The
department will continue to make progress payments to the contractor as specified in 109.6.

105.13.3 Submission of Claim

@) Submit the claim to the project engineer as promptly as possible following the submission of the Notice
of Claim, but not later than the end of the time allowed under 109.7 for the contractor to respond in
writing to the engineer-issued semi-final estimate. If the contractor does not submit the claim within
that response time, the department will deny the claim.

@ The department will not accept the submission of a claim until the resolution process in 104.3 has
been completed and the contractor makes no further requests to submit updated information that may
affect the region’s final decision.

105.13.4 Content of Claim

@ The final contractor written statement under 104.3.3 is considered the content of the claim. If the
contractor makes a request to submit updated information that may affect the region’s final decision
under 104.3.6, submit the updated information as an amendment to the contractor written statement
and continue the resolution process in 104.3 before submitting a claim.

@ The department may refer the claimant of a false claim to the appropriate authority for criminal
prosecution. Certify the claim using the following form:

The undersigned is duly authorized to certify this claim on behalf of (the contractor).

(The contractor) certifies that this claim is made in good faith, that the supporting data are accurate
and complete to the best of (the contractor's) knowledge and belief, and that the amount requested
accurately reflects the contract adjustment for which (the contractor) believes that the department
is liable.

(THE CONTRACTOR)
By:
(Name and Title)
Date of Execution:

105.13.5 Department Final Decision

() The department will have up to 28 calendar days, from the contractor's submission of the claim, to
perform a final review of the claim and conduct all meetings. The department may request, in writing,
that the contractor submit additional information related to the claim. Submit that additional
information, or notify the department in writing to base its decision on the information previously
submitted. Either the contractor or region may request a meeting to present their views. Before the
meeting, both parties will agree upon written ground rules for the meeting.

@ Upon completion of the 28 calendar days for the department’s review and meetings, the department
will have up to 21 calendar days to render a written decision. The department will consider written and
oral submissions from the contractor and region, and may consider other relevant information in the
project records.

@ The department will provide the following in its final decision:

1. A concise description of the claim.

2. A clear, contractual basis for its decision that includes a reference to 104.2 on revisions to the contract and
as appropriate, specific reference to language regarding the bid items in question.

3. Other facts the department relies on to support its decision.

4. A concise statement of the circumstances surrounding the claim and reasons for its decision. If the
department rejects the claim in whole or in part, the department will explain why the claimed work is not a
change to the contract work.

5. The amount of money or other relief, if any, the department will grant the contractor.

@ If the contractor disagrees with the department's final decision, the contractor may initiate a legal
action pursuant to state statutes.
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106 Control of Materials
106.1 General
106.1.1 Materials

@) Provide materials conforming to the contract. Use new products and materials for items permanently
incorporated into the work unless the contract specifies or allows otherwise. Use materials the contract
specifies unless the engineer authorizes substitutes under 108.8. Monitor construction operations to
identify potential nonconforming materials and prevent their incorporation into the work.

@ All materials are subject to the engineer's approval before incorporation into the work. The engineer
may inspect or test all materials at any time during their preparation, storage, and use. Notify the
engineer of the proposed source of materials before delivering those materials to the project site. If the
engineer requests, provide samples of material and access to facilities that the engineer needs to
assess the acceptability of all materials. The department will, on request, share with the contractor
available information on a source or material. The department will maintain a web-based list of
approved aggregate sources. Aggregate producers must provide test results as required in the
department policy for aggregate source approval to have their source approved and to keep that
approval over time.

For fabricated components, the materials and the fabricator are subject to the department's approval
before delivery of those components to the project site. The engineer may require the contractor to
obtain components from another department-approved source if the department determines a
fabricator's product does not conform to the contract.

Do not incorporate materials into the work until the engineer approves those materials. However, the
contractor may request permission to incorporate materials not already approved. The engineer will
grant this permission only if the contractor can provide convincing evidence that the engineer will
subsequently find those materials conforming. Incorporation of materials before approval is at the
contractor's risk and permission to do so does not imply that the department will subsequently approve
those materials.

) Except as required under the contract, ensure that products incorporated into the work, either
temporarily or permanently, do not display advertising or messages not directly related to the
manufacturer, properties, or function of those products; or advertising or messages in violation of state
statutes.

106.1.2 Project Materials Coordinator

() Designate one person, either a member of the contractor's own organization or acting as an agent for
the contractor, to act as the contractor's materials coordinator for the project. Ensure that this person
is certified, before assuming the role of project materials coordinator, by successfully completing the
HTCP online materials coordinator training available at:

https://campus.uwplatt.edu/ems/highway-technician-certification-program
@ The contractor's project materials coordinator is responsible for the following:
- Communicating contract sampling and testing requirements to subcontractors at all tiers.
- Reporting out-of-specification test results to the department as soon as the information is available.
- Providing certified reports of test or analysis and manufacturers’ certificates of compliance from
subcontractors at all tiers and maintaining certification records as specified in 106.3.3.2.

@ Ensure that the contractor's project materials coordinator submits materials information required under
the contract to a person the engineer designates. Also ensure that the contractor-designated materials
person participates in scheduled weekly construction meetings or meets with their department
counterpart as requested.

106.2 Supply Source and Quality
106.2.1 Waste Materials
() The department encourages the contractor to incorporate material from the WDNR list of special

wastes, cited in section 895.58 of the Wisconsin statutes, into the work. The department encourages
maximizing use of special waste consistent with the contract and standard engineering practice.

http://docs.legis.wi.gov/statutes/statutes/895

@ For materials used during construction but not incorporated into the work, use multiple-use or
biodegradable products, if practicable, to minimize the quantity of solid waste generated during
construction operations.
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106.2.2 Preference for US-Made Materials
@ Furnish materials manufactured to the greatest extent in the United States as provided in Wisconsin
statute 16.754.
http://docs.legis.wi.gov/statutes/statutes/16
106.2.3 Product Substitution
() Provide US standard or S| metric system products as the contract specifies. The department will allow
substitutions for the specified product if both of the following conditions are met:

1. The substitute product is made from the same material as the original product, and complies with the
corresponding specification requirements for the substitute product.

2. Dimensions of the substitute product are essentially equal to dimensions of the original product. The
department will allow established manufacturing and fabrication tolerances unless the contract specifies
absolute maximum or minimum dimensions.

@ Certify to the engineer, in writing, that the substitute product complies with the requirements of
106.2.3(1). Do not furnish the substitute product until the engineer approves the substitution in writing.
The department will pay for the installed quantity of the substitute product at the contract price for the
original product.

106.2.4 Conditional Approval of Materials
() The department may require, by contract or at the discretion of the engineer, inspection of materials at
the point of manufacture or source of supply. The department may conditionally approve materials
found to be in compliance at the point of manufacture or source of supply.
@ If inspection is required at a manufacturing or source plant, do the following:
1. Provide the engineer with the results of relevant tests the contractor or producer performs.
2. Cooperate with and assist the engineer.

3. Secure for the engineer full access to parts of the plant used to manufacture or produce materials when
contract work is in progress.

4. If the engineer requires, secure acceptable working space in or near the plant.
5. Provide advance notice of production schedules as the engineer requests.
6. Provide and maintain adequate safety measures at the plant for the engineer.

@ The engineer may prohibit project site delivery of materials requiring inspection at the point of
manufacture or source of supply until the engineer grants conditional approval.

106.3 Approval of Materials
106.3.1 General

) The department will approve materials or components demonstrated to conform to the contract. The
department will base its approval on conformance with the contract as close as practicable to the point
of incorporation into the work. The department approves materials based primarily on the engineer's
tests, tests the contractor performs under the quality management program, or tests the manufacturer
performs and certifies. For materials conditionally approved at the point of manufacture or source of
supply, the engineer may:

1. Retest or re-inspect materials after delivery to the project site.
2. Reject material subsequently found to be non-complying.

@ Material sampling, testing, and documentation requirements are specified in CMM 800. The
department may augment test results with documented performance history or inspection of
processing, storage, handling, and construction operations. If the contract requires or the engineer
requests, provide written documentation of the origin, composition, or process of manufacture of a
material.

@ Conform to manufacturer-recommended procedures for products incorporated into the work unless the

contract specifies otherwise. Provide copies of those procedures if the engineer requests. The
contractor may request that the department approve alternate procedures.

@ The department's approval of materials or components does not constitute acceptance of the work
incorporating those materials or components.
106.3.2 Approved Product Lists (APL)

() The department maintains lists of approved products and approved manufacturers or suppliers. The
department includes products on these lists based on the results of prior testing and a satisfactory
performance history on department projects. The department may retest or re-inspect products after

Effective with the November 2023 Letting 35 2024 Standard Specifications


http://docs.legis.wi.gov/statutes/statutes/16
https://wisconsindot.gov/rdwy/cmm/cm-08-00.pdf#w800

delivery to the project site to verify that they conform to the contract. A product is nonconforming if
verification test results indicate the product does not meet the requirements for inclusion in the APL.
106.3.3 Approval by Certification
106.3.3.1 General

@ For manufactured products or assemblies, the department may base approval on a product
certification or require both a product certification and production plant certification.
106.3.3.2 Product Certifications

() For manufactured products or assemblies, the engineer may accept a certified report of test or
analysis, or a certificate of compliance instead of performing tests on samples. If not designated in the
contract for the specific material involved, the engineer will determine the form, content, and

distribution of the required documents. Submit the number of copies of each document that the
engineer specifies.

@ For testing documented by certificate, all sampling and testing procedures and testing facilities are
subject to the review and approval of the department. The department may sample and test products
to verify the certified test results. Provide samples as the department directs.

@ Create a file of manufacturers’ certificates of compliance for the contract. Maintain these certifications
on file for a period of 5 years after completing the contract work. If the department requests, provide
the requested certification within 5 business days.

@ Products are nonconforming if one or more of the following apply:
1. Certifications are not provided within the specified time or in the specified form.
2. Certified properties do not conform to the contract.
3. Verification test results indicate the products do not conform to the contract.
106.3.3.3 Plant Certifications
106.3.3.3.1 Precast Concrete Products
@ The department specifies precast concrete components and will allow precast alternates for cast-in-
place concrete components. Ensure that precast concrete conforms to all of the following:
1. All specific contract requirements for individual components.

2. Components are manufactured in a plant certified, at the time of the letting and during production of
components provided under the contract, by the department to produce those specific components.
Department's approved vendors list for precast concrete products is available at:

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx
3. Submit design and construction details to the engineer for approval before installation.
106.3.3.3.2 Prestressed Concrete Products
() Conform to the prestress plant certification requirements specified in 503.2.4.
106.3.4 Approval By Sampling and Testing
106.3.4.1 General

106.3.4.1 Revise to add information and link for WisDOT’s Manual of Test Procedures (MOTP). The MOTP includes
WisDOT'’s test modififed (WTM) and WisDOT’s test procedure (WTP) methods.

Global change throughout 2024 Standard Specifications to update select test method references to WisDOT’s Manual
of Test Procedures methods.

() Except as specifically provided in the contract, the engineer will determine sampling and testing
frequencies and sample locations, both on and off the project site.

@ The department maintains a Manual of Test Procedures (MOTP) that includes two types of
procedures:

1. WisDOT Test Modified (WTM).
2. WisDOT Test Procedure (WTP).
WTMs and WTPs within the MOTP are available at:
https://wisconsindot.gov/pages/doing-bus/eng-consultants/cnslt-rsrces/gmp/default.aspx

@ The department will determine the sampling and testing methodology using the following order of
precedence. The department will:

1. Use specific methods the contract references.
2. Use CMM specified methods if the contract does not reference specific methods.
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3. Use department standard practices if the contract does not reference specific methods and the CMM does
not specify a method.
@ All department and contractor personnel engaged in sampling and testing of materials incorporated
into the work must be qualified under a department-accepted program for the specific tasks they are
performing.

) All laboratory facilities sampling and testing materials incorporated into the work must be qualified, for
the specific tests they are performing, by the department under its laboratory qualification program.

106.3.4.2 Department's Material Testing Program
106.3.4.2.1 General

@ Furnish without charge all samples that the engineer requires and provide the facilities and staff
required for collecting and forwarding them to the department. The department will, on request, share
with the contractor test results obtained on contractor-furnished samples of materials.

106.3.4.2.2 Department-Approved Aggregate Sources
106.3.4.2.2.1 General

() Coordinate with the department to collect sample coarse aggregates. The department and contractor
will jointly obtain and split samples with the department taking immediate possession of the
department's splits. The department will collect sample fine aggregates. Ensure that samplers are
HTCP certified to sample aggregates. Costs associated with the required aggregate quality sampling
and testing are incidental to the work.

@ Test coarse aggregate sources a minimum of every 5 years for pits and a minimum of every 3 years
for quarries. The department will test fine aggregate sources a minimum of every 5 years for pits and a
minimum of 3 years for quarries. Source approval begins January 1 of the sampling year. If a source is
sampled after October 15 and is not incorporated into a project the same year, source approval begins
January 1 of the following year. Marginal coarse aggregate sources; those with LA wear loss within 4.0
percent, sodium sulfate loss within 3.0 percent, or freeze-thaw soundness loss within 3.0 percent of a
specification limit, may require annual testing. The department and contractor will jointly obtain and
split samples to test marginal sources. The department maintains a list of current approved aggregate
sources at:

http://www.atwoodsystems.com/

@) Ensure that testing is performed at a facility conforming to the department's laboratory qualification
program by a HTCP-certified technician certified to test aggregate quality and that testing is

performed.
@ Test the split of the coarse aggregate sample conforming to the following:
=T | PO OO PPPR PP WTM T96
SOIUM SOUNANESS ...ttt e ettt e e e e e et e et e e e e e e e e e aeeeeeeaaeaa s nneeeeeaaeeaaansseseeaaaeaaanneeaaaeaaannens WTM T104
=T (0 = USRS WTM D5821
[N To 0T 1o I 1T o1 4L OSSRV WTM T89
L P T (o7 YRS RRR AASHTO T90
Coarse aggregate SPECIfIC GraVity.........ccuuiiiiiii e e e e e e e e e e et e e e e eranreeeaas WTM T85
LightWeIght PIECES [ ...ttt sttt ettt e beese st et e saesbesseeseeneensenens WTM T113

[l Prepare samples according to WTM R74, Method A for the P-4 fracture.
2 Required for aggregate sources used in concrete.
©) The department will test the fine aggregate sample conforming to the following:

(O 17e = 1ol Todl [0 0] o041 (= TP UP S SPPRRP AASHTO T21
Effect of organic impurities in fine aggregate ... AASHTO T71
Fine aggregate SPECIfic Gravity ..........coooiiiiiiie e e WTM T84

© Provide test results to the department’s laboratory. The department may perform verification testing on
their split of the sample.
106.3.4.2.2.2 Freeze-Thaw Soundness

() Perform freeze-thaw soundness testing according to WTM T103. Provide freeze/thaw soundness test
results based on the fraction retained on the No. 4 sieve as follows:

1. Using virgin crushed stone aggregates produced from limestone/dolomite sources in one or more of the
following counties or from out of state:

Brown Columbia Crawford Dane Dodge
Fond du Lac Grant Green Green Lake lowa
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Jefferson Lafayette Marinette Oconto Outagamie

Rock Shawano Walworth Winnebago

2. Using gravel aggregates produced from pit sources in one or more of the following counties or from out of
state:
Dodge Washington Waukesha

@ The department may waive freeze/thaw testing for existing quarries determined to be in either the
Silurian system or the Prairie du Chien group of the Ordovician system of rocks.

106.3.4.2.2.3 Quality Assurance

() The department will approve an aggregate source and post contractor test results if either of the
following conditions are met:

- Both contractor and department results for split sample testing are within specifications.
- Contractor results are within specifications and department split sample results are within tolerances.

@ The department will accept the contractor's test results if department split sample results are within
specified tolerances as follows:

TEST METHOD TOLERANCE
LA wear (500 revolutions) +/-4.0%
Sodium sulfate soundness (R-4, 5 cycles) +/- 3.0%
Coarse aggregate specific gravity +/- 0.04
Coarse aggregate absorption +/- 0.4%
Freeze-thaw soundness +/- 3.0%
Lightweight Pieces +/-1.0%

@ The contractor may request re-sampling and re-testing by both the contractor and department. If
requesting a second re-test, submit a written description of corrective action and additional process
control measures taken during production to change the resulting material properties. A passing test
result must be included with the corrective action documentation. If a third re-test is requested,
communicate with the BTS concrete materials laboratory before sampling.

If the contractor disputes the department's test results, the department will initiate the dispute
resolution process.

106.3.4.2.2.4 Dispute Resolution

The department and contractor will investigate discrepancies between department and contractor split
sample test results.

If the department and contractor cannot resolve a discrepancy that could result in incorporating
nonconforming work, the department and the contractor will use third-party tests by a mutually agreed
on independent laboratory. The department will obtain, maintain custody of, and send samples to a
third party for testing. The department and contractor will abide by a third-party test result if within
either the department's or the contractor's test result by the tolerance specified in 106.3.4.2.2.3(2). The
party in error will pay independent laboratory costs.

For non-conforming material placed before acceptance testing or completion of the dispute resolution
process, the engineer will do one of the following:

1. Reject that material subject to the provisions of 105.3.2.2 for unacceptable work.

2. Approve those materials and adjust the contract price as provided in 105.3.2.1 for engineer-accepted
nonconforming work.

106.3.4.3 Quality Management Program
106.3.4.3.1 General

Under the contract QMP provisions, the department will base approval of the covered materials on a
combination of the results of the following:

1. Contractor quality control testing.

2. Departmental verification testing.

3. Inspections of the materials production, storage, handling, and construction processes.
4. Dispute resolution procedures.

@ If disputed, approval of materials and components, as well as acceptance of the work incorporating
those materials or components, is subject to review under the QMP dispute resolution process.
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106.3.4.3.2 Process Control

() Process control is the contractor's responsibility. Perform and document inspections, additional
testing, and corrective action required to ensure materials incorporated into the work conform to the
contract.

106.3.4.3.3 Department Verification

The department will periodically conduct independent verification tests to validate the quality of the
materials incorporated into the work.

106.3.4.3.4 Independent Assurance

The department may evaluate all personnel engaged in sampling and testing of materials incorporated
into the work. The department will base its evaluation on observation of procedures, required
documentation, and spilt-sample testing.

@ The department may evaluate the contractor's sampling and testing equipment. The department will
base its evaluation on visual inspection, calibration checks, or split sample or proficiency testing.

106.3.4.3.5 QMP Dispute Resolution

The engineer and contractor should make every effort to avoid conflict by investigating substantive
discrepancies in their respective test results.

For potentially nonconforming materials, the department and contractor will thoroughly investigate to
determine the quality and extent of material at risk. The department and contractor will review contract
required data, examine data reduction and analysis methods, evaluate sampling and testing
procedures, and may perform additional testing. Use ASTM E178 to evaluate potential statistically
outlying data.

If project personnel cannot resolve a dispute that affects payment or could result in incorporating
nonconforming work, the department will resolve the dispute using third-party testing by the
department’s central office laboratory or a mutually agreed on independent laboratory. The engineer
and contractor will abide by third-party test results. The party in error will pay independent laboratory
costs. The department may use third-party tests to evaluate questionable materials and determine
appropriate payment. The department will determine the final disposition of nonconforming material as
specified in 106.5.

106.4 Storing and Handling Materials

Store and handle materials to preserve their quality and fitness for the work. Provide easy access for
the department to inspect and test stored materials. Even if approved before storage, the engineer
may find materials nonconforming based on re-inspection before incorporation into the work.

Provide the engineer with the storage locations of materials intended for the work. If the engineer
allows, the contractor may store materials on portions of the right-of-way not required for public travel.
Provide additional off-site storage space at no additional expense to the department. Off-site storage
areas for approved or conditionally approved materials are subject to the department's inspection and
approval.

106.5 Nonconforming Materials

@ For nonconforming materials identified before incorporation into the work, the engineer will do one of
the following:

1. Reject those materials. Unless the engineer allows otherwise, remove rejected materials from the project
site at no cost to the department. The engineer may allow the contractor to correct rejected materials.
Obtain the engineer’s approval for previously rejected, but subsequently corrected, materials before
incorporating those materials into the work.

2. Approve those materials subject to potential reduced payment. The engineer will determine the
circumstances under which those nonconforming materials may be approved for incorporation into the
work. The engineer will document the basis of approval and may execute a change order to adjust the
contract unit prices for the nonconforming materials. If the contract does not specify a price adjustment,
the engineer may adjust the price.

@ For materials incorporated in the work and later found to be nonconforming, the engineer will do one of
the following:
1. Reject those materials subject to the provisions of 105.3.2.2 for unacceptable work.

2. Approve those materials and adjust the contract price as provided in 105.3.2.1 for engineer-accepted
nonconforming work.
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107 Legal Relations and Responsibility to the Public
107.1 Laws to be Observed

@) At all times, observe and comply with all applicable federal and state laws and administrative rules,
codes, local laws, ordinances, and regulations that affect the conduct of the work, and applicable
orders or decrees of bodies or tribunals having jurisdiction or authority over the work. The department
will consider no plea of misunderstanding or ignorance thereof. The contractor shall indemnify and
save harmless the state and all of its officers, agents, and employees against any claim or liability
arising from or based on the violation of any applicable law, ordinance, regulation, order, or decree,
whether by the contractor or the contractor’'s employees, subcontractors, or agents.

@ Comply with all applicable federal, state, and local health official rules and regulations governing
safety, health, and sanitation. Provide all necessary safeguards, safety devices, and protective
equipment. Take all other actions reasonably necessary to protect the life and health of employees on
the project and the safety of the public.

107.2 Haul Road Notification

Notify the engineer in writing at least 3 business days before hauling project materials over a public
road or street not a part of the state trunk highway system. The department will subsequently survey
the existing condition of that haul route to establish a baseline for assessing damage that the
contractor's hauling operations might cause.

107.3 Permits and Licensing

Obtain all permits and licenses, pay all charges and fees, and give all notices necessary to perform
the work. The contractor shall comply with all permit requirements whether the permit is issued to the
contractor, the state, or the maintaining authority.

107.4 Patented Devices, Materials, and Processes

Include in the bid prices royalties and costs arising from patents, trademarks, and copyrights. Before
using a design, device, material, or process covered by letters, patents, or copyrights, provide for its
use by suitable legal agreement with the patentee or owners. Provide proof of this agreement with the
engineer if necessary. The contractor and the contractor’s surety shall provide indemnification from all
claims for infringement of patents, trademarks, or copyrights as specified in 107.12.

107.5 Labor Compliance

Comply with all contract labor compliance provisions and take responsibility for subcontractor and
lower tier subcontractor compliance. Submit department-requested documentation within the time the
department specifies in a written notice. Resolve all labor compliance issues within 90 days after
receiving the department's first written notice. The department and the contractor can mutually agree
to extend this 90-day requirement. Actively pursue resolution of contract labor compliance issues and
attend all contract labor compliance meetings and hearings.

107.6 Federal Participation

@ If the federal government participates in the cost of the contract:

1. The work is subject to the inspection and approval of the proper officials of the federal government.
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2. The work must conform to the applicable federal statutes, rules, and regulations.

@ The federal government is not a party to the contract and will not interfere with the rights of either party
under the contract.

107.7 Nighttime Operations

Do not perform work when there is insufficient light to conduct that work safely. If the contract requires
or the engineer allows nighttime operations, provide artificial illumination as necessary to safely
perform the work. Locate work lights within and around the work zone in a way that provides adequate
illumination to perform the work, makes the workers and construction operations visible to the traveling
public, and ensures that glare and brightness transition through the work site does not interfere with
driver visibility. Provide additional hazard lighting on equipment.

Ensure workers wear a high visibility class 3 top/pants ensemble that meets or exceeds ANSI/ISEA
107-2015 type R during the hours of darkness, including 1/2 hour before sunset and 1/2 hour after
sunrise, and during times of low visibility.

107.8 Public Convenience and Safety
() Maintain the safety of the traveling public and control traffic as specified in 104.6.1.
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@ If the contract provides that the road or portions of the road are closed to public traffic during
construction, the engineer may direct or authorize the contractor to open sections of the road to public
traffic before the work is completed as specified in 104.6.5.

@ When hauling materials on public roads or streets, equip vehicles subject to spillage with tailgates and
adequate sideboards. Use covers and other protective devices necessary to prevent spillage. The
contractor is responsible for removing spillage from the entire area within the right-of-way of the haul
route. Immediately remove spillage that interferes with or creates a hazard for traffic.

@ Notify the responsible fire department and police department at least 24 hours before closing a road,
street, or highway.

) If excavating adjacent to a building or wall, give the property owner sufficient written notice of the
impending excavation. The contractor and the contractor’s surety shall hold the state and the
municipality in which the work is done harmless from damage to the building or wall.

© Check for and comply with local ordinances governing the hours for operation of construction
equipment. Obtain the engineer’s written approval for operations from 10:00 P.M. until 6:00 A.M.

107.9 Contractor's Use of the Highway Right-of-Way

The department has sole authority to grant the contractor permission to occupy and use the right-of-
way. All activity within the right-of-way is subject to the engineer’s approval.

If the engineer allows, the contractor may store materials and equipment or locate the contractor's
plant on portions of the right-of-way not required for public travel. Post warning signs in advance of
points of ingress and egress and provide other traffic control the engineer deems necessary to
minimize hazards to motorists, pedestrians, and workers. Do not park vehicles or equipment, store
materials, or create other obstructions where the engineer determines the required safety measures
may distract motorists.

107.10 Use of Explosives

Observe the utmost care when using explosives so as not to endanger life and property. Use, store,
and handle explosives and highly inflammable materials conforming to applicable federal, state, and
local laws and regulations including the rules of the Wisconsin department of commerce.

107.11 Protecting and Restoring Property
107.11.1 General

Notify, in writing, all public and private property owners whose property interferes with the work.
Advise them of the nature of the interference, and arrange with them for the disposition of the property.
Upon request, furnish the engineer with copies of all notifications and final agreements.

Use every reasonable precaution to prevent damage to all property including poles, trees, shrubbery,
crops, and fences adjacent to or interfering with the work; all overhead structures including wires,
cables, etc.; and all underground structures including water or gas shut-off boxes, water meters, pipes,
conduits, etc.; within or outside the right-of-way.

Assume liability for all damage to public or private property resulting from contractor operations,
defective work or materials, or non-execution of the contract. Restore property, to a condition similar or
equal to that existing before causing the damage, as the engineer directs or in a manner acceptable to
the property owner. If the contractor fails to restore property within a reasonable time, the department
may, upon 48 hours written notice, restore that property as the engineer deems necessary. The
department will deduct restoration costs from payments due the contractor under the contract.

107.11.2 Freeway Traffic Management Systems

If the contractor's operations interrupt FTMS service, notify the engineer immediately and take the
action required to restore service within 24 hours. Repair damaged facilities to the condition existing
before interruption. If the contractor does not restore service within 24 hours, the department may
restore service and deduct restoration costs from payments due the contractor under the contract.

107.11.3 Property Marks

Protect and carefully preserve all known property and survey marks and land monuments, and notify
the engineer of the nature and location of these markers. Do not disturb or destroy markers until the
engineer has arranged for their referencing, perpetuation, or replacement.

107.11.4 Burning

() Do not start fires without first securing the necessary permits and the approval of the local authority

having jurisdiction, or the county forest ranger, or the WDNR bureau of forestry. Comply with
applicable requirements of the WDNR's air pollution control rules, including the limitations on open
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burning. When burning brush, stumps, or rubbish, take care not to damage standing trees, shrubs, or
other property. Assume liability for all damage caused by fires.
107.12 Responsibility for Damage and Tort Claims
The contractor and their insurer shall defend, indemnify, and save harmless governmental entities
involved in the project, or in which all or part of the project site is located, including officers, agents
except for consulting firms, and employees of any of the foregoing from suits, actions, or claims
brought because of injuries or damages sustained by any person or property arising from one or more
of the following:

1. Contractor operations.

=

. Contractor neglect in safeguarding the work.

. Contractor use of unacceptable materials in constructing the work.

. Acts or omissions, neglect, or misconduct of the contractor.

. Claims or amounts recovered for an infringement by the contractor of patent, trademark, or copyright.

. Claims or amounts arising or recovered under the workers compensation act, relating to the contractor's
employees.

7. The contractor’s noncompliance with a law, ordinance, order, or decree relating to the contract.
The department may retain payments due the contractor in amounts the engineer deems sufficient to
cover the cost of suits, actions, or claims caused by the reasons specified in 107.12(1). The
department will not release this retainage until the contractor furnishes satisfactory evidence of one of
the following:

1. The contractor is adequately protected from the suits, actions, or claims with the insurance coverages
specified in 107.26 or other insurance.
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2. The parties have settled the suits, actions, or claims.

The state is not liable to the contractor for damages or delays resulting from third-party work, except
for excusable delays as specified in 108.10.2 and 108.10.3. The state also is exempt from liability to
the contractor for damages or delays resulting from injunctions or other restraining orders obtained by
third parties except where the damage or delay is a direct result of an injunction or restraining order
obtained by a citizen’s action alleging violations of 42 U.S.C. 4331-4332, 23 U.S.C. 138, or public law
91-646.

107.13 Third-party Beneficiary

This contract does not create anyone as a third-party beneficiary. This contract does not authorize

non-parties to the contract to maintain actions for damages under the contract.

107.14 Contractor's Responsibility for Work

@ Within 107.14, the term “work” is redefined to mean “the work product that is completed in its final
position and is incorporated in the project.”

@ Maintain charge and care of the work until the engineer accepts the work as specified in 105.11.
Protect the work against injury or damage caused by public traffic, the action of the elements, or from
other causes, whether arising from the execution or non-execution of the work. Rebuild, repair,
restore, and make good injuries or damages to work caused by the above at no additional cost to the
department.

The department will assume responsibility for the work as follows:
1. Costs the department assumes under 104.6.

2. Costs to repair bridge damage attributed to public traffic, if the engineer determines that damage was
beyond the control of and without the fault of the contractor.

The contractor shall not bear the expense for damage to the work caused by abnormal and
unforeseeable occurrences beyond the control of, and without the fault or negligence of, the
contractor. These abnormal and unforeseeable occurrences include but are not limited to the
following:

1. Cataclysmic phenomena of nature.

2. Acts of the public enemy.
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3. Acts of government authorities.

) Before suspending the work, take the necessary precautions to prevent damage to the project,
prevent traffic accidents, and provide for normal drainage. Erect necessary temporary facilities at no
expense to the department except as specified in 104.6.

©® The contractor is responsible for all damages to equipment and supplies regardless of the
circumstances.
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107.15 Personal Liability of Public Officials

@ In carrying out contract provisions, or in exercising power or authority granted to them by or within the
scope of the contract, the department, the engineer, or their authorized representatives have no
liability, either personally or as officials of the state. In all of these matters, they act solely as agents
and representatives of the state. The contractor waives all rights of action against the department, its
agents, or employees.

107.16 No Waiver of Legal Rights

@) The department may correct a measure, estimate, or certificate at any time before or after final
acceptance. The department may recover from the contractor, surety, or both, overpayments upheld
for a breach (failure to fulfill contract obligations). A waiver on the part of the department of a breach of
a part of the contract is not a waiver of another or subsequent breach.

@ The following department actions do not waive the department's rights or power under the contract:

1. Payment for or acceptance of all or portions of the work.
2. Extension of contract time.
3. Possession of the work.

@ Assume liability for latent defects, fraud, gross mistakes as may amount to fraud, or as regards to the
department’s rights under a warranty or guaranty without prejudice to the terms of the contract.
107.17 Railroad Coordination
107.17.1 General

() Coordinate with the railroad for all work performed on or near the railroad right-of-way. Include the
following on all submittals and other written communications with the railroad:

- WisDOT crossing number.
- Railroad milepost.
- Railroad subdivision.
@ The railroad's chief engineering officer may inspect the work and contractor operations on grade

separations and their approaches, grade crossings, or on railroad right-of-way. Perform the work in a
manner satisfactory to the railroad's chief engineering officer.

@ Perform all work within the railroad's right-of-way in a way that does not interfere with the safe and
uninterrupted operation of railroad traffic. Maintain clearances during construction as follows:

1. Do not operate equipment closer than 25 feet horizontally from a track centerline or 22 feet vertically
above the top of a rail, except under the protection of railroad flaggers.

2. Do not store materials or equipment closer than 25 feet horizontally from a track centerline.

3. Provide an obstruction-free work zone adjacent to a track extending 12 feet or more horizontally on both
sides of the track centerline. Keep this work zone free of construction debris.

4. Unless the railroad's chief engineering officer approves otherwise in writing, maintain minimum clearances
from falsework, forms, shoring, and other temporary fixed objects as follows:

4.1 Provide 12 feet, plus 1.5 inches per degree of track curvature, measured horizontally from the track
centerline.

4.2 Provide 21 feet, plus compensation for super-elevated track, measured vertically above the top of
the highest rail.
@ Comply with the railroad's rules and regulations regarding operations on or near the railroad right-of-
way as follows:

- When working on the railroad right-of-way.

- When working within 25 feet of the track centerline or adjacent facilities, including equipment or extensions
of equipment that can fall within 25 feet of the track centerline or adjacent facilities.
If the railroad's chief engineering officer requires, arrange with the railroad to obtain the services of
qualified railroad employees to protect railroad traffic through the work area. Bear the cost of these
services and pay the railroad directly. Notify the railroad's representative, specified in the project
special provisions, in writing at least 40 business days before starting work near a track. Provide the
specific time planned to start the operations.

) Do not blast on the railroad's right-of-way without the written permission of the railroad's chief
engineering officer. At least 3 business days before blasting, notify the responsible railroad official if
explosives will be detonated within 100 yards of a track. Provide specific dates, times, and locations
for all blasting.

© Develop shop drawings, with detailed plans and computations, for the following temporary
construction:
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1. Falsework and forms of highway structures spanning a track.
2. Forms for piers and abutments adjacent to a track.
3. Shoring, if the contract requires shoring of an excavation near a track.

(n Have a professional engineer registered in the state of Wisconsin sign and seal the shop drawings. At
least 30 calendar days before starting falsework, form, or shoring construction; submit a PDF file of
shop drawings to the railroad's chief engineering officer and to the engineer. The engineer and the
railroad may review the shop drawings. If the engineer or the railroad finds the shop drawings
unsatisfactory, the contractor shall make the required changes. A satisfactory shop drawing review
does not relieve the contractor of responsibility and liability for the structural integrity and proper
functioning of the falsework, forms, or shoring.

©® Make all necessary arrangements for crossing a railroad's track at a location other than an existing
public crossing. Bear all costs incident to that crossing, including flagging costs.

107.17.2 Work by Railroad

The railroad company may perform work or operations incident to the project that are the subject of an
agreement between the department and the railroad company. Do not alter this work without the
consent of the railroad company. If the railroad company makes contractor-requested alterations with
railroad company forces, pay the railroad company for those alterations.

Bear the cost of the movement or adjustment of telegraph, telephone, or signal facilities owned,
operated, or maintained by the railroad company and not otherwise provided for in the contract or in
agreements between the department and the railroad company.

107.17.3 Railroad Insurance Requirements

If required by the special provisions, provide or arrange for a subcontractor to provide railroad

protective liability insurance in addition to the types and limits of insurance required in 107.26. Keep

railroad protective liability insurance coverage in force until completing all work, under or incidental to
the contract, on the railroad right-of-way or premises of the railroad and until the engineer determines
that the work is complete as specified in 105.11.2.1.4.

@ Provide railroad protective liability insurance coverage written as specified in 23 CFR part 646 subpart
A. Provide a separate policy for each railroad owning tracks on the project. Ensure that the railroad
protective liability insurance policies provide the following minimum limits of coverage:

http://www.fhwa.dot.gov/legsregs/directives/cfr23toc.htm
1. Coverage A, bodily injury liability and property damage liability; $2 million per occurrence.
2. Coverage B, physical damage to property liability; $2 million per occurrence.
3. An annual aggregate amount of $6 million that applies separately to each policy renewal or extension.

@ Obtain coverage from insurance companies licensed to do business in Wisconsin that have an A.M.
Best rating of A- or better. The cost of the required insurance coverage and limits is incidental to the
contract.

@ Submit the following to each railroad owning tracks on the project as evidence of that railroad's
respective coverage:

1. A certificate of insurance for the types and limits of insurance specified in 107.26.
2. The railroad protective liability insurance policy or other documentation acceptable to the railroad
company.

) Submit the following to the region as evidence of the required coverage:

1. A copy of the letter to the railroad company transmitting the submittal documents specified in 107.17.3(4).
2. A certificate of insurance for the required railroad protective liability coverages.

© Do not begin work on the right-of-way or premises of the railroad company until the region receives the
submittals specified in 107.17.3(5) and notification from the railroad company that the contractor has
provided sufficient insurance information to begin work.

 Notify the railroad and the region immediately upon cancellation or initiating cancellation, whichever is
earlier, or any material change in coverage. Cease operations within 50 feet of the railroad right-of-
way immediately if insurance is cancelled or reduced. Do not resume operations until the required
coverage is in force.

107.18 Environmental Protection

(1 Comply with all applicable federal, state, and local laws and regulations that control the prevention of

pollution of the environment including those related to the introduction or spread of invasive species or

pathogens in waterways.
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@ Comply with laws relating to solid waste disposition and air pollution. Control and minimize the
dispersion of dust and particulate matter and other pollutants into the atmosphere.

@ Take all necessary precautions to prevent pollution of streams, lakes, wetlands, and reservoirs with
fuels, oils, bitumens, calcium chloride, magnesium chloride, paint, or other harmful materials. Conduct
and schedule work operations to avoid or minimize siltation of streams, lakes, and reservoirs. Protect
drainage ways, culverts, and drainage structures from debris caused by a contractor operation.

@ Do not ford live streams unless a plan for the fording operation meets the engineer’s approval and
results in minimum siltation to the streams. Do not operate machinery on the bed of live streams.

©) If work areas or pits are located in or adjacent to live streams, lakes, or wetlands, separate the work
areas or pits from the stream, lake, or wetland by a dike, silt fence, or other barrier to keep sediment
from entering these locations. Take care during the construction and removal of these barriers to
minimize the siltation or filling of the stream, lake, or wetland.

© Treat water from aggregate washing or other sediment producing operations by filtration, a settling
basin, or other means sufficient to reduce the sediment content to not more than that of the stream or
lake into which the water is discharged.

107.19 Construction Over or Adjacent to Navigable Waters

@) Within 107.19, the term “governmental authority” means the U.S. Army Corps of Engineers, the U.S.
Coast Guard, the WDNR, or other agency having jurisdiction over the navigable waters within the
project limits and empowered to take the actions specified in 107.19.

@ Conduct all work over, on, or adjacent to navigable waters so that free navigation of the waterways is
not impeded and existing navigable depths are not impaired except as allowed by permit issued by the
governmental authority. Obtain all permits before beginning construction.

@ Obtain all permits required by 107.3. Submit applications for U.S. Coast Guard and WDNR permits to
the boating law administrator of the WDNR bureau of law enforcement. Provide one copy of each
permit to the project engineer for posting in the field office before construction activities affecting
navigation begin.

@ The governmental authority may supervise all construction and related operations as is customary for
operations in navigable waters. Conform to special requirements or directions from the governmental
authority.

) Ascertain from the governmental authority the minimum horizontal and vertical clearance requirements
for navigation during construction, and maintain those clearances during the period of construction.

® If the governmental authority during progress of the work issues directions or orders affecting the
contractor’s operations or order of procedure, the contractor shall promptly file with the engineer a
written copy of the directions or orders.

(n Should the contractor during the progress of the work lose, dump, throw overboard, sink, or misplace
material or equipment, which in the opinion of the governmental authority may interfere with or
obstruct navigation, the contractor shall promptly recover or remove the same. Give immediate notice
with descriptions and locations of possible obstructions to the governmental authority. If the
governmental authority requires, mark or buoy the obstructions until their removal. Should the
contractor refuse, neglect, or delay compliance with the above requirements, the governmental
authority may remove the obstructions. The department may deduct the cost of this removal from
payments due to the contractor, or may recover the cost under the bond deposited by the contractor.

©® During construction, provide temporary lights, waterway markers, other devices, or combination
thereof as the governmental authority specifies and requires.

© All expenses the contractor incurs to maintain navigation are incidental to the contract cost.
107.20 Erosion Control

() Perform the temporary and permanent erosion control measures and the storm water management

measures required by Trans 401 of the Wisconsin administrative code, the contract, and as the
engineer directs.

@ Coordinate temporary erosion control measures with the permanent erosion control measures to
ensure economical, effective, and continuous erosion control.

@ Submit an ECIP for the project, including borrow sites and material disposal sites, according to Trans
401 of the Wisconsin administrative code. Perform the work according to the ECIP. Prepare the ECIP
according to CMM 645 and provide the information enumerated in department form DT1073.

@ The engineer may limit the area of erosive land the contractor may expose to the elements by
grubbing, excavation, borrow, or fill operations at any one time. Provide the shortest practicable
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duration for this exposure before final trimming, finishing, and seeding, or applying temporary erosion
control measures.

) Perform construction in and adjacent to rivers, streams, lakes, or other waterways in a manner to
avoid washing, sloughing, or deposition of materials into the waterways that would obstruct or impair
the flow of the waterways and thus endanger the roadway or stream banks, or that would result in
undue or avoidable contamination, pollution, or siltation of these waterways.

©® The engineer has full authority to suspend or limit grading and other operations pending adequate
performance of permanent erosion control measures, such as finish grading, topsoiling, mulching,
matting, and seeding, and all temporary erosion control measures that the engineer orders.

Perform grubbing and grading operations in sequence with other work to minimize erosion. Construct
intercepting ditches or dikes as soon as practicable after completing clearing and grubbing operations
and before or during the operations of excavating the cuts. Where erosion is likely to be a problem,
provide the permanent erosion control measures immediately after performing grading operations,
unless the engineer authorizes temporary erosion control measures.

Except as limited under 628.4.1.1 and 628.5.1 for borrow sites and material disposal sites, the
engineer will measure, and the department will pay for, temporary and permanent erosion control as
provided for by the various contract bid items or as extra work, if this work is not specified in the
contract. However, the department will not pay for this work if the engineer requires temporary erosion
control because of the contractor’s negligence, carelessness, or failure to install permanent controls.

107.21 Use of Fire Hydrants

If the contractor desires to use water from public hydrants, the contractor shall make application to the
proper authorities and conform to their ordinances, rules, and regulations concerning fire hydrant use.

Ensure that fire hydrants are accessible at all times to the fire department. Do not place material or
other obstructions closer to a fire hydrant than allowed by ordinances, rules, or regulations, or within 5
feet of a fire hydrant in the absence of specific ordinances, rules, or regulations.

107.22 Contractor's Responsibility for Utility Facilities, Property, and Services

() The department expressly reserves for the proper authorities of the municipality in which the work is
done the right to construct utility services in the highway or street, or to grant permits for the same, at
any time. Coordinate and cooperate with utilities in the removal and rearrangement of existing facilities
to minimize their service interruption and duplication of work by the utilities. At least 3 business days
before breaking ground, the contractor shall notify the proper utility authorities that the contractor’s
operations may affect their facilities including: streets, gas and water pipes, electric and other
conduits, railroads, poles, manholes, catch basins, sewers, and other property. Never hinder or
interfere with utility representatives in the protection or operation of their facilities. Obtain all necessary
information regarding existing facilities. Protect existing facilities from damage and unnecessary
exposure.

Obtain all necessary information regarding the planned installation of new facilities identified in the
contract. Make proper provision and give proper notification so the utilities can install new facilities at
the proper time without delay or unnecessary inconvenience. Do not pave over the location of a new
underground facility, planned for installation concurrently with this contract, before installing the facility.

If the contractor damages or interrupts service, the contractor shall notify the utility promptly.
Coordinate and cooperate with the utility in the repair of the facility. Determine who is responsible for
repair costs according to Wisconsin statutes 66.0831 and 182.0175(2).

http://docs.legis.wi.gov/statutes/statutes/66
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If the contractor finds facilities not identified in the contract, the engineer will determine whether
adjustment or relocation of the facility is necessary to accommodate contract work. The engineer will
arrange with the utility or the contractor to adjust or relocate the facility. If deemed necessary, the
engineer will revise the contract as specified in 104.2.

) If specified in the contract, the contractor and the department will comply with administrative rule,
Trans 220 of the Wisconsin administrative code.

107.23 Antitrust Assignment Clause

() The contractor hereby assigns to the department all claims for overcharges resulting from antitrust
violations as to goods and materials purchased in connection with this contract, except as to
overcharges that result from antitrust violations commencing after the price is established under this
contract and any change order. In addition, the contractor warrants and represents that each of the

2
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contractor’s first tier suppliers and subcontractors shall assign all antitrust violation claims to the state
subject to the aforementioned exception.

107.24 Hazardous Substances
Whenever the construction operations encounter or expose an abnormal condition that may indicate
the presence of a hazardous substance, immediately discontinue construction operations near the

abnormal condition and notify the engineer. Treat all abnormal conditions with extreme caution.
Abnormal conditions include, but are not limited to, the following:

1. The presence of a tank or barrel.
. An obnoxious odor.

. Excessively hot earth.

. Smoke.

=
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. Visible fumes.
6. Discolored earth or sheen on groundwater.

Do not resume construction operations in this area until the engineer so directs. The contractor may
continue work in other areas of the project unless the engineer otherwise directs.

Take actions to prevent the hazardous substance from spreading into an uncontaminated area.

Dispose of hazardous substances conforming to the requirements and regulations of the responsible
state or federal agencies. If the engineer requires the contractor to dispose of the hazardous
substance and the contract does not provide for this work, the work is extra work as specified in 104.2.
If the responsible state or federal agency requires special procedures for the disposal, the department
will arrange with qualified persons to dispose of the substance.

107.25 Archaeological and Historical Findings

For construction operations on the project, if encountering human remains or if encountering artifacts
of potential archaeological or historical significance, immediately stop operations at the encounter site
and notify the engineer. Cooperate, as necessary, by moving construction operations from the
encounter site and complying with the engineer's directions. The contractor may continue work
elsewhere on the project unless the engineer directs otherwise. Do not resume operations at the
encounter site without the engineer's permission.

For operations on private property, if encountering human remains or if encountering artifacts of
potential archaeological or historical significance, immediately stop operations at the encounter site
and notify the engineer and the responsible state agencies. Cooperate, as necessary, by moving
construction operations from the encounter site and complying with the responsible state agencies'
directions. Do not resume operations at the encounter site without the responsible state agencies'
permission.

107.26 Standard Insurance Requirements

Maintain the following types and limits of commercial insurance in force until the engineer determines
that the work is complete as specified in 105.11.2.1.4.

TABLE 107-1 REQUIRED INSURANCE AND MINIMUM COVERAGES
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TYPE OF INSURANCE MINIMUM LIMITS REQUIRED!"
1. Commercial general liability insurance endorsed to $2 million combined single limits per occurrence with an
include blanket contractual liability coverage.? annual aggregate limit of not less than $4 million.
2. Workers' compensation. Statutory limits
3. Employers' liability insurance. Bodily injury by accident:

$100,000 each accident
Bodily injury by disease:

$500,000 each accident

$100,000 each employee

4. Commercial automobile liability insurance covering all | $1 million-combined single limits per occurrence.
contractor-owned, non-owned, and hired vehicles
used in carrying out the contract.’/

[l The contractor may satisfy these requirements with primary insurance coverage or with excess/umbrella
policies.

121 The Wisconsin Department of Transportation, its officers, agents, and employees must be named as an
additional insured under the general liability and automobile liability insurance.

@ For ajoint venture, limited liability company, or partnership; ensure that the bidding entity is the named
insured and that coverages apply jointly and severally to its member entities.
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@ Obtain coverage from insurance companies licensed to do business in the state that have an A.M.
Best rating of A- or better. The cost of providing the required insurance coverage and limits is
incidental to the contract.

@ The department may request proof of insurance at any time. Submit copies of insurance policies as
well as associated certificates of insurance upon department request.

) Notify the department immediately upon cancellation or initiating cancellation, whichever is earlier, or
any material change in coverage. Cease operations immediately if any insurance is cancelled or
reduced. Do not resume operations until the required coverage is in force.

© The above insurance requirements apply with equal force whether the contractor or a subcontractor,
or anyone directly or indirectly employed by either, performs work under the project.
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108 Prosecution and Progress
108.1 Subletting the Contract
108.1.1 General

¢ Do not sublet, sell, transfer, assign, or otherwise dispose of the contract, a portion of the contract, or a
right, title, or interest in the contract without the engineer’s written consent. If the engineer consents to
the contractor subletting a portion of the contract, the contractor is relieved of no responsibility for the
fulfillment of the contract or of no liability under the contract and bond. Do not allow a subcontractor to
proceed with work without the engineer's written consent.

Request permission in writing to sublet a portion of the contract. Regardless of the subcontract tier,
request permission in writing to sublet any portion of the contract to a DBE firm, or purchase materials
or supplies from a DBE firm. If the engineer requires, submit evidence that the proposed subcontractor
is experienced and equipped for the work. The engineer may also require submission of a copy of the
proposed subcontract. Submit all subsequent changes in the terms of a subcontract for the engineer’s
consent.

If proposing to have a party other than a subcontractor perform work, notify the engineer and submit
details of this arrangement in writing. The engineer will determine if that arrangement constitutes
subcontracting. The engineer may also require the contractor to file, with the engineer, copies of all
other agreements between any parties regarding the performance of work under the contract.

108.1.2 Prime Contractor Participation

Perform at least 30 percent of the original contract amount with the contractor's own organization. The
contractor's own organization is defined as workers the contractor employs and pays directly as well
as equipment the contractor owns or rents, either with or without operators. Submit documentation
according to CMM 260 to indicate what work the contractor's own organization is performing and the
dollar value of that work before contract execution as specified in 103.6. Include a detailed
computation showing the contractor's share of work calculated as follows:

Contractor's share =P/ (C - S)

@
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Where:

P = Work the prime contractor performs. The prime may include materials
the prime purchases and installs or that the prime purchases but
others install, and trucking the prime pays for directly. Do not include
equipment and associated operators the prime leases to others
performing work.

C = Total contract amount.

S = Specialty work others perform. Work on sanitary sewer systems and
water-main systems is specialty work. Specialty work also includes
work performed under any bid item in the designated sections or
under special provision bid items for similar work as follows:

- Contractor staking work under 650.

Electrical work under 651 - 678.

Landscaping and erosion control work under 626 - 632.
Traffic control work under 643.

- Signing work under 633 - 638 and 532.

- Pavement marking work under 646 - 643.

- Fencing work under 616.

108.2 Start of the Work
() For the purpose of determining contract time, the contract starting date is defined as follows:
If the contract provides for starting work not later than 10 calendar days after the date of written

notification from the engineer, the contract starting date will be the date construction operations are
started or the tenth calendar day following the date of that notification, whichever is earlier.
108.3 Prosecution of the Work
() The department will issue a written notification to begin or resume work for all working day, calendar
day, and completion date contracts. Do not begin or resume work before receiving the engineer's
written notification. Notify the engineer at least 3 business days before starting or resuming work.
Notify the engineer at least one business day before changing the schedule of work, such as working
on Saturdays, Sundays, and department-specified holidays.
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@ Give the work the constant attention necessary to promote the progress of the work. Promptly supply
the materials, tools, equipment, and incidental items required to perform the work. Employ an ample
force of workers and provide a construction plant properly adapted to the work and of sufficient
capacity and efficiency to accomplish the work in a safe and skillful manner as provided in the
contractor’s progress schedule. Maintain all plants in good working order and make provisions for
immediate emergency repairs.

@) Take precautions necessary to protect the work as specified in 107.14. Include in the contract price
the cost for taking precautions and protecting the work. The cost of taking precautions and protecting
the work is incidental to the work as specified in 109.2 and 109.6.1.

108.4 Progress Schedules
108.4.1 General

(1) Submit a bar chart progress schedule as specified in 108.4.2. The contractor may alternatively submit
one of the following:

1. A linear schedule conveying all the information specified in 108.4.2 for a bar chart.
2. A relationship bar chart (RBC) schedule as specified in 108.4.3.
3. A critical path method (CPM) schedule as specified in 108.4.4.

@ If the contract requires, submit an RBC schedule as specified in 108.4.3 or a CPM schedule as
specified in 108.4.4, and do not submit a bar chart schedule.

@ Plan and execute the work to meet the contract-required interim completion dates and the specified
contract time or completion date. The engineer will use the schedule to monitor the progress of the
work. The schedule is not part of the contract.

108.4.2 Bar Chart Progress Schedule
108.4.2.1 Initial Bar Chart Progress Schedule

@) At least 14 calendar days before the preconstruction meeting, submit to the engineer for review an
initial bar chart progress schedule conforming to the following minimum requirements:

1. Include activities that describe essential features of the work and activities that might potentially delay
contract completion. Identify activities that are controlling items of work.

2. Identify the contemplated start and completion dates for each activity. Provide a duration, ranging from one
to 15 working days, for each activity. Break longer activities into 2 or more activities distinguished by the
addition of a location or some other description. Specify the sequencing of all activities.

3. Provide the quantity and the estimated daily production rate for controlling items of work.

4. Include a narrative that lists the work days per week, department-specified holidays, number of shifts per
day, and number of hours per shift. For calendar day and completion date contracts, provide the estimated

number of adverse weather days for each month consistent with the monthly-anticipated adverse weather
days 108.10.2.2 shows.

5. Show completing the work within interim completion dates and the specified contract time or completion
date.

@ In addition to the required activities, the contractor is encouraged to include other activities such as:
1. The procurement of materials, equipment, articles of special manufacture, concrete curing time, etc.
2. The furnishing of drawings, plans, and other data required in the contract for the engineer's review.
3. The department’s inspections of structural steel fabrication, etc.
4. Third-party activities related to the contract.

@ Hand drawn schedules are acceptable. If the contractor develops the initial schedule with scheduling
software, the contractor is encouraged to provide the engineer a diskette of the schedule and the
name of the scheduling software used.

@ The engineer and contractor will review the initial schedule at the preconstruction meeting. Within 5
business days after the preconstruction meeting, the engineer will accept the contractor's initial
schedule or request additional information. Make the appropriate adjustments and resubmit the
revised initial schedule within 5 business days after the engineer's request. If the engineer requests
justification for an activity duration, provide information that may include estimated labor, equipment,
unit quantities, and production rates used to determine the activity duration.

) The department will only make progress payments for the value of materials, as specified in 109.6.3.2,
until the engineer accepts the initial schedule. The engineer accepts the contractor's initial schedule
based solely on whether that schedule is complete as specified in 108.4.2.1(1). The engineer’s
acceptance of the schedule does not modify the contract or validate the schedule.
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108.4.2.2 Monthly Progress Meetings and Bar Chart Progress Schedule Updates

() The contractor and the engineer will meet monthly to assess progress and jointly add update
information to the initial schedule. At a minimum, updates will include the actual start and finish of
each activity, percentage complete, and remaining durations of activities started but not yet completed.
108.4.2.3 Engineer's Right to Request Bar Chart Progress Schedule Revisions

@ The engineer will monitor the progress of the work and may request that the contractor revise the
schedule if project completion or interim completion targets are delayed 14 calendar days or more for
calendar day or completion date contracts, or 10 working days or more for working day contracts.
Submit the revised schedule within 5 business days after the engineer’s request.
108.4.2.4 Bar Chart Progress Schedule Documentation for Time Extensions

@ Furnish documentation including schedule updates to support requests to extend interim completion
dates, the specified contract time, or the completion date.

) If the contractor does not furnish documentation to support the additional time needed to complete
work on increased quantities for an excusable delay that affects a controlling item of work, the
engineer may extend contract time, rounded to the nearest 1/2 day, as follows:

TE = OT x (ATC - OC)/OC
Where:
TE = Time extension
OT = Original time (original contract time)
OC = Oiriginal cost (total bid amount)

ATC = Adjusted total cost (actual cost of all work minus the cost of change
order work where contract time was determined)

108.4.2.5 Bar Chart Progress Schedule Measurement and Payment

@) Include the cost for the schedule in the total bid. The schedule is incidental to the contract.
108.4.3 Relationship Bar Chart Progress Schedule
108.4.3.1 General

@ If the contract requires, submit a RBC Progress Schedule.
108.4.3.2 Initial RBC Progress Schedule

@) At least 14 calendar days before the preconstruction meeting, submit to the engineer for review an
initial RBC schedule that meets the following minimum requirements:

1. Include activities that describe essential features of the work and activities that might potentially delay
contract completion. Identify activities that are controlling items of work.

2. ldentify the contemplated start and completion dates for each activity. Provide a duration, ranging from one
to 15 working days, for each activity. Break longer activities into 2 or more activities distinguished by the
addition of a location or some other description.

3. Provide a logic diagram that shows the sequence of activities and the scheduling interrelationships among
activities. Alternatively, the contractor may identify the activity interrelationships in a tabular listing. Ensure
all activity interrelationships are finish to start relationships with no leads or lags. Use only contractual
constraints in the schedule logic. The engineer may accept requested exceptions.

4. Provide the quantity and the estimated daily production rate for controlling items of work.

5. Include a narrative that lists the work days per week, department-specified holidays, number of shifts per
day, and number of hours per shift. For calendar day and completion date contracts, provide the estimated
number of adverse weather days for each month consistent with the monthly-anticipated adverse weather
days 108.10.2.2 shows.

6. Show completing the work within interim completion dates and the specified contract time or completion
date.

7. Develop the RBC schedule using computerized scheduling software. Provide the engineer with a paper
copy of the information required in items 3 and 5 of 108.4.3.2(1). Submit a diskette of the schedule and
identify the software used to prepare that schedule.

@ In addition to the required activities, the contractor is encouraged to include other activities such as:
1. The procurement of materials, equipment, articles of special manufacture, concrete curing time, etc.
2. The furnishing of drawings, plans, and other data required in the contract for the engineer's review.
3. The department’s inspections of structural steel fabrication, etc.
4. Third-party activities related to the contract.

@) The contractor may augment the initial submittal of the RBC schedule by submitting a linear schedule.
The linear schedule must be generated from the RBC schedule.
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@ The engineer and the contractor will review the initial schedule at the preconstruction meeting. Within
5 business days after the preconstruction meeting, the engineer will accept the contractor's initial
schedule or request additional information. Make the appropriate adjustments and resubmit the
revised initial schedule within 5 business days after the engineer's request. If the engineer requests
justification for an activity duration, provide information that may include estimated labor, equipment,
unit quantities, and production rates used to determine the activity duration.

) The department will only make progress payments for the value of materials, as specified in 109.6.3.2,
until the engineer accepts the initial schedule. The engineer accepts the contractor's initial schedule
based solely on whether that schedule is complete as specified in 108.4.3.2(1). The engineer’s
acceptance of the schedule does not modify the contract or validate the schedule.

108.4.3.3 Monthly RBC Progress Schedule Updates and Progress Meetings
() Update the schedule monthly to show current progress. At a minimum, ensure that the update
includes:

1. The actual start and finish of each activity, percentage complete, and remaining durations of activities
started but not yet completed.

2. A narrative report that includes a listing of monthly progress, changes to the controlling items of work from
the previous update, sources of delay, potential problems, work planned for the next 30 calendar days,
and changes to the RBC schedule. Changes include, but are not limited to, changes in the method and
manner of performing the work, changes in the contract, extra work, changes in an activity duration, and
changes to relationships between activities.

@ For each schedule update, submit a diskette and an updated paper copy meeting the requirements in
108.4.3.2(1).

@ Within 5 business days after submitting the monthly update, hold a job-site meeting with the engineer
to review the progress of the schedule. At that meeting, the department will confirm the actual start
and actual finish dates of completed activities, remaining durations of uncompleted activities, and
changes to the controlling items of work.
108.4.3.4 Engineer's Right to Request RBC Progress Schedule Revisions

() Between monthly updates, the engineer will monitor the progress of the work and may request that the
contractor revise the schedule for one or more of the following reasons:

1. The project completion or interim completion targets are delayed 14 calendar days or more for calendar
day or completion date contracts, or 10 working days or more for working day contracts.

2. The engineer determines the progress of the work differs significantly from the current schedule.

3. A change order requires the addition, deletion, or revision of activities that causes a change in the
contractor's work sequence or the method and manner of performing the work.

@ Submit the revised schedule within 5 business days after the engineer’s request.

@ Within 5 business days after submitting the revised schedule, hold a job-site meeting to review the
schedule revisions. At the meeting, the engineer will accept the contractor's schedule or request
additional information. Make the appropriate adjustments and resubmit the newly revised schedule.

108.4.3.5 RBC Progress Schedule Documentation for Time Extensions

@ Furnish documentation, including schedule updates, to support requests to extend interim completion
dates, the specified contract time, or completion date.

108.4.3.6 RBC Progress Schedule Measurement

() The department will measure one RBC Progress Schedule for the contract acceptably completed.
108.4.3.7 RBC Progress Schedule Payment

@) The department will pay for the measured quantity at the contract unit price under the following bid

item:
ITEM NUMBER DESCRIPTION UNIT
108.4300 RBC Progress Schedule EACH

@ Payment is full compensation for all work required under this bid item. The department will pay the
contract amount in 3 payments as follows:
1. The department will make the first payment, equal to 50 percent of the amount bid for this bid item, after
the department accepts the initial schedule.

2. The department will make the second payment, equal to 25 percent of the amount bid for this bid item,
when the contractor completes work representing 40 percent of the total contract price, excluding the price
for this bid item.
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3. The department will make the third payment, equal to 25 percent of the amount bid for this bid item, when
the contractor completes work representing 80 percent of the total contract price, excluding the price for
this bid item.

108.4.4 Critical Path Method Progress Schedule
108.4.4.1 General
@ If the contract requires, submit a CPM Progress Schedule.
108.4.4.2 Initial Work Plan
@) At least 14 calendar days before the preconstruction meeting, submit an initial work plan conforming
to, as a minimum, the following requirements:

1. Include a detailed bar chart schedule, meeting the requirements of 108.4.2.1(1), for the first 60 calendar
days of work. Ensure that all activities have durations of one to of 15 working days, unless the engineer
accepts requested exceptions. Show additional activities that require department review or approval.

2. Include a summary bar chart schedule for the balance of the project. Summary activities may be greater
than 15 working days.

3. Ensure the bar chart schedules show completing the work within the interim completion dates and
specified contract time or completion date.

@ The engineer and the contractor will review the initial work plan at the preconstruction meeting. Within
5 business days after the preconstruction meeting, the engineer will accept the contractor's initial work
plan or request additional information. The engineer will use the detailed bar chart schedule to monitor
the progress of the work until accepting the initial CPM schedule.

@ Maintain and submit on a bi-weekly basis an updated version of the detailed bar chart schedule until
the department accepts the initial CPM schedule. Ensure that each schedule update includes the
actual start and finish of each activity, percentage complete, and the remaining durations of activities
started but not yet completed.

108.4.4.3 Initial CPM Progress Schedule
@ Within 30 calendar days after the notice to proceed, submit to the engineer for review an initial CPM
schedule, beginning at the start of work date and conforming to the following minimum requirements:

1. Include activities that describe essential features of the work and activities that might potentially delay
contract completion. Identify activities that are controlling items of work.

2. ldentify the contemplated start and completion dates for each activity. Provide a duration, ranging from one
to 15 working days, for each activity. Break longer activities into 2 or more activities distinguished by the
addition of a location or some other description.

3. Provide a logic diagram having a maximum of 50 activities for each 11 in. by 17 in. sheet. Ensure that
each sheet includes title, match data for diagram correlation, and a key to identify all components used in
the diagram. Show the sequence of activities and the scheduling interrelationships among activities.
Ensure all activity interrelationships are finish to start relationships with no leads or lags. Use only
contractual constraints in the schedule logic. The engineer may accept requested exceptions.

4. Provide the quantity and the estimated daily production rate for controlling items of work.

5. Include a narrative that lists the work days per week, department-specified holidays, number of shifts per
day, and number of hours per shift. For calendar day and completion date contracts, provide the estimated
number of adverse weather days for each month consistent with the monthly-anticipated adverse weather
days 108.10.2.2 shows.

6. Provide tabular sorts by:
- Activity Identification/Early Start.
- Total Float.
- Predecessor/Successor.
- Responsibility/Early Start.
- Area/Early Start.
7. Provide 60-day look-ahead bar charts by early start.

8. Show completing the work within interim completion dates and the specified contract time or completion
date.

9. Develop the CPM schedule using computerized scheduling software. Provide the engineer with a paper
copy of the information required in items 3, 5, 6, and 7 of 108.4.4.3(1). Submit a diskette of the schedule
and identify the software used to prepare that schedule.

@ In addition to the required activities, the contractor is encouraged to include other activities such as:
1. The procurement of materials, equipment, articles of special manufacture, concrete curing time, etc.
2. The furnishing of drawings, plans, and other data required in the contract for the engineer's review.
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3. The department’s inspections of structural steel fabrication, etc.
4. Third-party activities related to the contract.

@) Float is defined as the time between the date when an activity can start, the early start, and the date
when an activity must start, the late start. The department and the contractor agree that float is a
shared commodity, and is not for the exclusive use or financial benefit of either party. Either party has
the full use of the float until it is depleted.

@ The contractor may augment the initial submittal of the CPM schedule by submitting a linear schedule.
The linear schedule must be generated from the CPM schedule.

©) Attend a meeting to review the schedule. The engineer will schedule the meeting within 10 business
days after receiving the contractor’s initial CPM schedule submittal. Within 5 business days after the
meeting, the engineer will accept the contractor's initial CPM schedule or request additional
information. Make the appropriate adjustments and resubmit the revised initial CPM schedule within
10 business days after the engineer's request. If the engineer requests justification for an activity
duration, provide information that may include estimated labor, equipment, unit quantities, and
production rates used to determine the activity duration.

The department will only make progress payments for the value of materials, as specified in 109.6.3.2,
until the contractor has submitted the initial CPM schedule. The department will retain 10 percent of
each estimate until the department accepts the initial CPM schedule.

The engineer accepts the contractor's initial CPM schedule based solely on whether that schedule is
complete as specified in 108.4.4.3(1). The engineer’s acceptance of the schedule does not modify the
contract or validate the schedule.

108.4.4.4 Monthly CPM Progress Schedule Updates and Progress Meetings
Update the schedule monthly to show current progress. At a minimum, ensure that the update
includes:

1. The actual start and finish of each activity, percentage complete, and remaining durations of activities
started but not yet completed.

2. A narrative report that includes a listing of monthly progress, changes to the controlling items of work from
the previous update, sources of delay, potential problems, work planned for the next 30 calendar days,
and changes to the CPM schedule. Changes include, but are not limited to, changes in the method and
manner of performing the work, changes in the contract, extra work, changes in an activity duration, and
changes to relationships between activities.

For each schedule update, submit a diskette and an updated paper copy of the following:

1. Tabular sorts by:

- Activity Identification/Early Start.
- Total Float.

2. If applicable, an updated logic diagram as the engineer requires.

3. If augmenting the CPM schedule with a linear schedule, provide an update of the linear schedule.

Within 5 business days after submitting the monthly update, hold a job-site meeting with the engineer

to review the progress of the schedule. At that meeting, the department will confirm the actual start

and actual finish dates of completed activities, remaining durations of uncompleted activities, changes

to the controlling items of work, and the logic changes.

108.4.4.5 Engineer's Right to Request CPM Progress Schedule Revisions

(1) Between monthly updates, the engineer will monitor the progress of the work and may request that the
contractor revise the schedule for one or more of the following reasons:

1. The project completion or interim completion targets are delayed 14 calendar days or more for calendar
day or completion date contracts, or 10 working days or more for working day contracts.

2. The engineer determines the progress of the work differs significantly from the current schedule.
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3. A change order requires the addition, deletion, or revision of activities that causes a change in the
contractor's work sequence or the method and manner of performing the work.

Submit the revised schedule within 10 business days after the engineer’s request.

Within 5 business days after submitting the revised schedule, hold a job-site meeting to review the
schedule revisions. At the meeting, the engineer will accept the contractor's schedule or request
additional information. Make the appropriate adjustments and resubmit the newly revised schedule.
108.4.4.6 CPM Progress Schedule Documentation for Time Extensions

@ Furnish documentation, including schedule updates, to support requests to extend interim completion
dates, the specified contract time, or completion date.

@

@
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108.4.4.7 CPM Progress Schedule Measurement

@) The department will measure one CPM Progress Schedule for the contract acceptably completed.
108.4.4.8 CPM Progress Schedule Payment

() The department will pay for the measured quantity at the contract unit price under the following bid

item:
ITEM NUMBER DESCRIPTION UNIT
108.4400 CPM Progress Schedule EACH

@ Payment is full compensation for all work required under this bid item. The department will pay the
contract amount in 3 payments as follows:
1. The department will make the first payment, equal to 50 percent of the amount bid for this bid item, after
the department accepts the initial schedule.
2. The department will make the second payment, equal to 25 percent of the amount bid for this bid item,

when the contractor completes work representing 40 percent of the total contract price, excluding the price
for this bid item.

3. The department will make the third payment, equal to 25 percent of the amount bid for this bid item, when
the contractor completes work representing 80 percent of the total contract price, excluding the price for
this bid item.

108.5 Limiting Operations

() Limit operations to prevent undue inconvenience to the traveling public. If the engineer concludes that
the extent of the contractor's work zone unnecessarily inconveniences the public, the engineer will
require the contractor to finish sections in progress before allowing the contractor to start work on
additional sections.
108.6 Character of Workers
Provide personnel necessary to supervise and complete all contract work as specified. Ensure
workers have the experience and skills necessary to perform assigned work.
Remove from the project all personnel performing in an unskilled manner or who are intemperate or
disorderly. If the engineer concludes that personnel are performing in an unskilled manner or are
intemperate or disorderly, the engineer may direct the contractor, in writing, to remove them from the
project. Do not allow removed personnel to return to the project without the engineer's written consent.
The engineer may suspend the work in writing, withhold progress payments due the contractor, or
both for the following reasons:

1. The contractor does not furnish suitable and sufficient personnel to perform the work.

2. The contractor does not remove personnel from the project as specified in 108.6(2).
108.7 Methods and Equipment
108.7.1 General
Use equipment of the capacity and mechanical condition necessary to perform work conforming to the
contract. Ensure that the equipment does not harm the roadway, pavement, structures, adjacent
property, other highways, workers, or the public. Use equipment conforming to the specific contract
requirements for individual bid items or classes of work.
@ If the contractor does not provide adequate equipment, properly maintained, the engineer may:

1. Order the contractor to remove the equipment.

2. Suspend specific operations until the contractor provides adequate equipment.

3. Determine that the contractor is in default of the contract.
Equip each unit of motorized construction equipment with a muffler constructed to the equipment
manufacturer’s specifications. The contractor may substitute other mufflers producing equivalent
results. Maintain mufflers and exhaust systems in good operating condition, free from leaks and holes.
108.7.2 Moving Heavy Loads
For all vehicles operated on completed subgrade, base, or pavement that will remain a permanent part
of the project, do not exceed the legal loading defined in Wisconsin statutes for Class A highways
without the engineer's written permission. For structures, do not exceed that legal loading without
written permission whether or not the structure will remain a permanent part of the project. Adhering to
these requirements, or allowed variations, does not relieve the contractor of liability for damage
caused by those operations.
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108.7.3 Loads on Structures

() Demonstrate that all loads on structures within the project limits throughout the duration of the contract
do not exceed the structural capacity of the structure. If the engineer directs, submit stamped and
signed copies of analyses and associated calculations performed by a professional engineer
registered in the state of Wisconsin to the engineer and to BOS. Do not begin construction operations
or move a heavy load across a structure without the engineer's written authorization.

@ If a PE's analysis is required, determine capacity at the operating load level using the same AASHTO
specification the structure was rated under. Include materials, equipment, and other construction or
vehicular loads in the analyses. If under public traffic, also include the Wisconsin standard permit
vehicle (Wis-SPV) as shown in chapter 45 of the department's bridge manual. The structure must be
capable of carrying a Wis-SPV load equal to or greater than 100,000 pounds in addition to
construction loads. The engineer's written authorization must be accompanied by a copy of the
analysis stamped accepted by department's bureau of structures before proceeding.

Except as required to accommodate public traffic or to complete the deck pour, do not operate heavy
equipment or impose vehicular live loads on lanes adjacent to freshly placed concrete decks until it
develops sufficient strength to open it to service under 502.3.10.1.

108.8 Substituting Equipment, Methods, and Materials

Use the equipment, methods, or materials specified in the contract unless the engineer authorizes
substitutes. If the contract does not specify equipment, methods, or materials, the contractor may use
those the contractor demonstrates, to the engineer's satisfaction, to produce conforming work.
Obtain the engineer's authorization before substituting for equipment, methods, or materials specified
in the contract. Submit a written request to the engineer describing the equipment, methods, or
materials proposed and the reasons for the change. The engineer's authorization of a substitution
does not relieve the contractor of the obligation to produce work conforming to the contract as
specified in 105.3.1.

If after use of substituted equipment, methods, or materials, the engineer finds the work
nonconforming, the contractor shall complete the remaining work with the specified equipment,
methods, or materials. The nonconforming work is subject to the provisions of 105.3.2.

The department will pay for a substitute made under 108.8 at the contract price for the original work.
The department will not extend contract time for a substitute made under 108.8, except for time
resulting from a cost reduction incentive as provided in 104.10.

108.9 Contract Time for Working Day, Calendar Day, and Completion Date Contracts
108.9.1 General

@) Complete all or any portion of the project called for in the contract within the time or times for
completion of the contract. All time limits in the contract are crucial elements of the contract.

@ The proposal will specify the time for completion as a specific number of working days, calendar days,
or as a given completion date.
108.9.2 Assessing Time Charges for Working Day Contracts

@) For working day contracts, contract time is the number of working days specified for completion.

Beginning with the start of work specified in 108.2, the engineer will assess working days for all days
except:

1. Days excluded in 108.9.2(4).

2. Days if one or more of the following prevent the contractor from working on the controlling item:
2.1 Earthquakes and other cataclysmic phenomena of nature the contractor cannot foresee and avoid.
2.2 Weather conditions.
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2.3 Job conditions caused by weather.
2.4 Non-compensable delays as specified in Items 2 through 7 of 108.10.2.1(3).
2.5 Compensable delays as specified in Items 2 through 5 of 108.10.3(2).

@ The engineer will assess working days based on the number of hours the contractor is able to work on
the controlling item with full and normal efficiency. The engineer will assess working days as follows:

1. Contractor can work less than 4 hours; no working day.

2. Contractor can work from 4 to less than 8 hours; 1/2 working day.
3. Contractor can work 8 hours or more; full working day.

@ The engineer will assess working days if the contractor is not performing work on the controlling item
of work, and that non-performance is due to delays the contractor can foresee, control, or prevent.
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@ The engineer will not assess working days on:
1. Saturdays, Sundays, and department-specified holidays.

2. Engineer-ordered suspensions for reasons other than contractor negligence or non-compliance including
winter suspensions before November 16 or after March 31.

3. Contract-identified, non-work days during the construction season.

4. Days from November 16 through March 31.
) The engineer will continue to assess working days after November 15 if the contractor has not
completed the work to the stage the contract requires to be completed by November 16.
If the engineer determines the contractor shall not work during the period from November 16 through
March 31, the contractor is not entitled to claim for a delay, time extension, or other related damages.

The engineer will prepare a weekly statement showing days charged for the preceding week and days
remaining on the contract. The engineer will make this statement available to the contractor in a
mutually agreeable location within 5 business days after the week covered in the statement. If the
contractor disagrees with the time assessed, the contractor may give notice as specified in 104.3.

108.9.3 Contract Time for Calendar Day Contracts

For calendar day contracts, contract time is the number of calendar days specified for completion,
including Saturdays, Sundays, and department-specified holidays, counted from the starting date
specified in 108.2. Contract time includes contract-identified non-work days during the construction
season, but excludes contract-identified winter suspension periods.

108.9.4 Contract Time for Completion Date Contracts

For completion date contracts, contract time begins with the start of work as specified in 108.2 and
concludes on the specified completion date. Complete the contract on or before that date.

108.10 Determining Contract Time Extensions and Payment for Excusable Delays

108.10.1 General

The department may extend contract time by change order. The department will only extend contract
time if an excusable delay affects the controlling item of work. Excusable delays are unforeseen and

unanticipated delays not resulting from the contractor's fault or negligence. Provide documentation
and schedule updates to support requested time extensions as specified:

1. In 108.4.2.4 for bar chart progress schedules.
2. In 108.4.3.5 for RBC progress schedules.
3. In 108.4.4.6 for CPM progress schedules.

The department may choose not to consider time extensions for delays unless the contractor notifies
the engineer as specified in 104.3 and updates the schedule. The engineer will evaluate the facts, pay
adjustment, and time extension for the delay. The engineer's findings are final and conclusive.
108.10.2 Excusable, Non-Compensable Delays

108.10.2.1 General
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108.10.2.1 Revise to add reference, in paragraph (1), to the list of non-compensable delays in (3).

) Non-compensable delays, 108.10.2.1(3), are excusable delays not the contractor's or the department's
fault. The engineer will not pay for the delay costs listed in 109.4.7 for non-compensable delays.

@ For non-compensable delays under calendar day and completion date contracts, the engineer will
extend contract time if the conditions specified in 108.10.1 are met. The department will relieve the
contractor from associated liquidated damages, as specified in 108.11, if the engineer extends time
under 108.10.1.

@ The following are non-compensable delays:

1. Delays due to earthquakes, other cataclysmic phenomena of nature the contractor cannot foresee and
avoid, severe weather or job conditions caused by recent weather as specified in 108.10.2.2.

2. Extraordinary delays in material deliveries the contractor or their suppliers cannot foresee and forestall
resulting from strikes, lockouts, freight embargoes, industry-wide shortages, governmental acts, or sudden
disasters.

3. Delays due to acts of the government, a political subdivision other than the department, or the public
enemy.

4. Delays from fires or epidemics.

5. Delays from strikes beyond the contractor's power to settle not caused by improper acts or omissions of
the contractor, their subcontractors, or their suppliers.
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6. Delays caused by non-completion of work by utilities or other third parties, if the contract does not specify
a number of days or a completion date for that utility or third-party work.

7. Altered quantities as specified in 109.3.
108.10.2.2 Extension of Contract Time for Severe Weather

@) The engineer will award a time extension for severe weather on calendar day and completion date
contracts. Submit a request for severe weather days if the number of adverse weather days, as
defined in 101.3, exceeds the anticipated number of adverse weather days tabulated below.

TOTAL ANTICIPATED ADVERSE WEATHER DAYS FOR EACH CALENDAR MONTH
Jan: 3101 Feb: 28" Mar: 3117 April: 5 May: 4 June: 4 July: 3 Aug: 3

Sep: 4 Oct: 5 Nov 1 thru 15: 2 Nov 16 thru 30: 15/ Dec: 311
[ Includes an anticipated winter suspension from November 16 through March 31.
[2I' The number of days will be modified in the special provisions for year-round and painting contracts.

Submit the request to the engineer at the end of the month. Indicate the number of adverse weather
days that occurred during that month. Provide progress schedule documentation to show that the
controlling item of work was delayed. Show that the delay was beyond the control of the contractor.
The engineer will assess the contractor's submittal and indicate how many adverse weather days are
confirmed.

For each calendar month, the engineer will grant a severe weather day for each confirmed adverse
weather day that exceeds the number of anticipated adverse weather days 108.10.2.2(1) shows.
When the contractor requests severe weather days, the engineer will give the contractor a monthly
written statement showing the number of days credited for severe weather. At the end of the project,
the engineer will extend time on calendar day and completion date contracts for the cumulative
number of severe weather days credited each month.

108.10.3 Excusable Compensable Delays

¢y Compensable delays are excusable delays due to the department’s actions or lack of actions, or
determined by judicial proceeding to be the department’s sole responsibility. The engineer will grant a
time extension for a compensable delay if the conditions specified in 108.10.1 are met.

@ The following are compensable delays:

1. A contract change for revised work as specified for extra work under 104.2.2.1, for a differing site condition
under 104.2.2.2, or for significant changes in the character of the work under 104.2.2.4.

2. A contract change for an engineer-ordered suspension under 104.2.2.3.

3. The unexpected discovery of human remains, an archaeological find, or historical find consistent with
107.25.

4. The unexpected discovery of a hazardous substance consistent with 107.24.

5. The non-completion of work that utilities or other third parties perform, if the contract specifies a number of
days or a completion date for that utility or third-party work. For delays covered under Trans 220 of the
Wisconsin administrative code, the engineer will grant a time extension, but the contractor must seek
recovery of delay costs from the utility.

@ For a compensable delay or a time extension, the department will relieve the contractor from
associated liquidated damages under 108.11, and will pay the contractor for delay costs determined
as follows:

1. Adjust the contract price as specified in 109.4.2 through 109.4.5 for delays under item 1 of 108.10.3(2).

2. Adjust the contract price as specified in 109.4.7 for delays under items 2 through 5 of 108.10.3(2).

@
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108.11 Liquidated Damages

() If the contractor does not complete the work within the contract time or within the extra time allowed
under engineer-granted time extensions, the department will assess liquidated damages. The
department will deduct a specified sum from payments due the contractor for every calendar day on
calendar day contracts and completion date contracts, or for every working day on working day
contracts, that the work remains uncompleted.

@ This deducted sum is not a penalty but is a fixed, agreed, liquidated damage due the department from
the contractor for the added cost of engineering and supervision resulting from the contractor’s failure
to complete the work within the contract time.

@ Unless enhanced in the special provisions, the department will assess the following daily liquidated
damages:
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LIQUIDATED DAMAGES

ORIGINAL CONTRACT AMOUNT DAILY CHARGE
FROM MORE THAN TO AND INCLUDING CALENDAR DAY WORKING DAY
$0 $250,000 $945 $1890
$250,000 $500,000 $835 $1670
$500,000 $1,000,000 $1045 $2090
$1,000,000 $2,000,000 $1570 $3140
$2,000,000 $2185 $4370

@ If the engineer allows the contractor to continue and finish the work or any part of it after the contract
time expires, the department waives no rights under the contract.
108.12 Terminating the Contract for Default
@) The engineer, after giving written notice to the contractor and the contractor’s surety, may take the
prosecution of the work out of the hands of the contractor or the contractor’s surety, or both, for one or
more breach of the contract the contractor commits, as follows:
1. Failing to begin the work under the contract within the time specified.

2. Failing to perform the work with sufficient workers, equipment, or materials to complete the work within the
specified time.
. Failing to complete the contract within the contract time specified, as extended by the engineer.

~ W

. Performing the work unsuitably, or not obeying an engineer directive to remove and replace or otherwise
correct unacceptable work.

. Discontinuing the prosecution of the work before completion without the engineer’s permission.

. Failing to resume work that the engineer discontinued within a reasonable time after notice to do so.

. Insolvency or bankruptcy, or committing an act of bankruptcy or insolvency.

. Allowing a final judgment against the contractor to stand unsatisfied for a period of 48 hours.

. Making an assignment for the benefit of creditors.

10. Failing to comply with the provisions of the contract relative to hours of labor, wages, equal opportunity,
character and classification of workers employed.

11. Failing to acquire or maintain the required insurance.

12. Failing to carry on the work in an acceptable manner.

@ The engineer will give the contractor and the contractor’s surety written notice specifying the delay,
neglect, or default and the action required. If the contractor or the contractor’s surety, within a period of
10 calendar days after that notice, fails to proceed satisfactorily in compliance therewith, the
department then has full power and authority to take the work out of the hands of the contractor or the
contractor’s surety, or both; to use all suitable materials and equipment on the project; or to enter into
contract, or use other methods that the department requires to complete the work.

If the department takes over the incomplete work under 108.12, the department will deduct all
additional costs and damages and the costs and charges of completing the work under contract from
payments due the contractor. If the total of those damages, costs, and charges is less than the sum
that would have been payable under the contract if the contractor had completed the work, then the
contractor is entitled to receive the difference subject to all claims for liens thereon that may be filed
with the department. If that total exceeds the sum that would have been payable under the contract,
the department will consider the contractor and the contractor’s surety liable, and the contractor and
the contractor’s surety shall pay to the department the amount of that excess.

The department will not relieve the contractor and the contractor’s surety of the liability for the
assessment of liquidated damages under 108.11 because of the contractor’s default.

The rights and remedies of the department are in addition to all other rights and remedies provided by
law or under the contract and the bonds.

If, after the engineer gives notice of default as specified in 108.12(1), it is determined that the
contractor was not in default, the rights and obligations of the parties are the same as if the notice of
termination had been issued as specified in 108.13.

( If a court finds the department’s default of the contractor under 108.12 to be legally improper, the

department will treat the contract as if the department had terminated the contractor for convenience
as specified in 108.13. The department will pay the contractor as specified in 108.13.
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108.13 Terminating the Contract for Convenience of the Department

() The department may terminate the contract or any part of the contract for reasons beyond the control
of the department or contractor after determining that termination is in the department’s or the public
interest. Reasons for termination include, but are not limited to, one or more of the following:

1. A national emergency that creates a shortage of materials, labor, or equipment by: reason of war
conditions involving the United States; reason of orders of the federal government or its duly authorized
agencies; or executive orders with respect to prosecution of war or national defense.

2. Orders from duly constituted authorities relating to energy conservation.
3. An injunction or restraining order obtained by a citizen’s action alleging violations of 42 U.S.C. 4331-4332,
23 U.S.C. 138, or public law 91-646.
@ The department will deliver to the contractor a termination notice specifying the extent of termination
and the effective date.

@ Upon receipt of a termination notice, do not proceed with the affected bid items unless directed to do
so in that notice. Complete all bid items specified in the termination notice. That work includes punch
list items and all work necessary to ensure the safety of the public, to properly secure work already
constructed or partially constructed, and to secure the project site. Perform this work, which may
include bid items not in the original contract, the contract specifies. The contract is sufficiently
complete upon completion and acceptance of all bid items specified in the termination notice, except
punch list items. After completion of the punch list items and all contract-required documents, the
department will terminate the contract by issuing a final certificate and payment. The department
reserves the right to declare in default a contractor who does not carry out the conditions of a
termination for convenience.

@ If the department orders termination of the contract for convenience, the department will pay for all
completed work as of that date at the contract price. The department will pay for partially completed
work at agreed prices or by force account methods specified in 109.4.5 provided, however, that
payment does not exceed the contract price for the bid item under which the work was performed. The
department will pay for work eliminated by the termination only to the extent provided under 109.5.
The department will pay for new work, if any, at agreed prices or paid for by force account methods
specified in 109.4.5.

) The department may allow the contractor to purchase materials that the department obtained for the
work but that have not been incorporated into the work at actual cost delivered to a designated
location or otherwise disposed of as mutually agreed.

© The department may, at the department’s option, purchase unused materials that the contractor has
obtained and that the department has inspected, tested, and accepted, at the points of delivery as the
department designates and at a cost shown by receipted bills or other proper evidence.

() If the engineer directs, promptly remove equipment and supplies from the project site or other
department property. If the contractor does not remove the equipment and supplies as directed, the
engineer may do so at the contractor's expense.

® Within 60 calendar days of the effective termination date, submit claims for additional costs actually
incurred. Do not include claims for loss of anticipated profits on work not performed. The contractor
may claim one or more of the following:

. Costs for reasonable idle equipment time or mobilization efforts.
. Bidding and project investigative costs.
. Overhead expenses attributable to the terminated project.
. Subcontractor costs not otherwise paid for.
. Actual idle labor cost if work is stopped before the termination date.
6. Guaranteed payments for private land usage as part of the original contract.
© Make cost records available to the department to the extent necessary to determine the validity and
amount of each item claimed.

@0y The department will not relieve the contractor of contractual responsibilities for the work completed.
The department does not relieve the contractor’s surety of its obligations for and concerning a just
claim arising from work performed due to a termination of the contract.

108.14 Terminating the Contractor's Responsibility

() The contractor's responsibilities are terminated, except as set forth in the contract bond and specified
in 107.16, when the department grants final acceptance as specified in 105.11.2.3.
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Effective with the November 2023 Letting 60 2024 Standard Specifications



109 Measurement and Payment
109.1 Measurement of Quantities
109.1.1 General

() The engineer will use the US standard system to measure all work completed under the contract. The
engineer will determine quantities of materials the contractor furnishes and work the contractor
performs using measurement methods and computations conforming to standard engineering practice,
modified to meet department requirements. The engineer will document these measurements using
department procedures.

@ The engineer will measure the work as the contract measurement subsection for individual items
specifies. The department will measure the actual quantities of work the contractor acceptably
completes and make final payment based on those actual measured quantities except as follows:

1. If the measurement subsection for a bid item specifically restricts the quantity measured for payment or
allows for use of conversion factors.
2. If the engineer executes a change order modifying the method of measurement for specific bid items, the
engineer will measure the quantities of applicable bid items for payment using the change order methods.
3. If the engineer, under 105.3.1(2), approves a contractor-requested plan dimension change between US
standard and S| metric dimensions, the engineer will measure whichever of the following is less:
- Actual quantities constructed.
- Quantities derived from the original plan dimensions.

4. For substitutions made under 106.2.3 between US standard and S| metric products, the engineer will
measure the actual quantities of the substitute products using the original contract measuring system.

109.1.2 Area

@ If the contract designates payment for a measured area, the engineer will measure the length and
width of the area actually constructed within engineer-designated limits, or the final dimensions
measured along the surface of the completed work within the neat lines the plans show or the
engineer designates. The engineer will use the method or combination of methods of measurement
that reflect, with reasonable accuracy, the actual surface area of the finished work as the engineer
determines.

@ If the contract allows, the engineer may weigh or determine a volume and convert to area for payment.
The engineer will determine the weight-to-area or volume-to-area conversion factors. The engineer
and contractor must agree on the conversion factor before the engineer converts a pay quantity.

109.1.3 Volume

@) For material specified for measurement by volume in the vehicle, haul the material in engineer-
approved vehicles. Ensure that the vehicle body type allows for ready and accurate measurement of
the contents.

@ The engineer will determine the approved capacity of vehicles to the nearest 1/10 cubic yard. Unless
all department-approved vehicles on a job have the same capacity, mark each vehicle with a plainly
legible identification mark showing the approved capacity. Do not change capacity markings without
the engineer’s consent.

@ The engineer will measure the material in the vehicle at the point of delivery. The engineer will make
no adjustment for the settlement of material during transit. The engineer may reject loads not hauled in
department-approved vehicles.

@ If the contract allows, the engineer may weigh material and convert to a volume for payment. The
engineer will determine the weight to volume conversion factors. The engineer and contractor must
agree on the conversion factor before the engineer converts a pay quantity.

109.1.4 Weight
109.1.4.1 General

@ If weighing materials in the hauling vehicle, check gross weights and determine the vehicle tare weight
whenever the engineer directs.

@ If the contract allows, the engineer may measure the volume of material and convert to weight for
payment. The engineer will determine the volume to weight conversion factors. The engineer and
contractor must agree on the conversion factor before the engineer converts a pay quantity.

@) For aggregates and asphaltic mixtures measured by weight, weigh the material on platform scales or

other engineer-approved scales. Use department-tested scales or ensure that department-authorized
testing firms or agencies test the scales as frequently as the engineer deems necessary.
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109.1.4.2 Load Tickets

() For weighed aggregates, submit a ticket for each load of material. Submit tickets daily as work is
completed. Ensure that each ticket includes a unique ticket number, the project ID, material
description, date & time measured, gross, tare & net weights, and truck ID.

@ For asphaltic mixtures, submit tickets as specified in 450.3.1.1.4.
@ For ready-mixed concrete, submit tickets as specified in 501.3.5.4.
109.1.4.3 Electronic Load Tickets

109.1.4.3 Add option for electronic load tickets.

() Electronic load tickets may be provided as a substitute for printed tickets. Include the information as
specified in 109.1.4.2 on each electronic ticket.

@ Automatically generate electronic tickets using a system that is fully integrated with the load-out scale
system being used to weigh the material. Ensure data input cannot be altered and provide offline
capabilities to prevent data loss.

@) Provide electronic tickets in real-time by allowing the department access to the tickets utilizing a web-
based or app-based system compatible with iOS and Android.

@ Provide the capability to record information and comments on each ticket.

) For each project ID and bid item, submit an electronic daily summary of the individual tickets daily as

work is completed. In the daily summary, include the unique information for each individual load ticket.
Provide the daily summary data in an importable format, such as comma separated values (.csv).

109.2 Scope of Payment
@) The department will use the US standard unit prices the schedule of items shows to pay for the work.

@ The department will pay for the quantity of work acceptably completed and measured for payment as
the measurement subsection for each bid item specifies. Within the contract provide means to furnish
and install the work complete and in-place. Payment is full compensation for everything required to
perform the work under the contract including, but not limited to, the work elements listed in the
payment subsection. Payment also includes all of the following not specifically excluded in that
payment subsection:

1. Furnishing and installing all materials as well as furnishing the labor, tools, supplies, equipment, and
incidentals necessary to perform the work.

2. All losses or damages, except as specified in 107.14, arising from one or more of the following:
- The nature of the work.
- The action of the elements.
- Unforeseen difficulties encountered during prosecution of the work.
3. All insurance costs, expenses, and risks connected with the prosecution of the work.
4. All expenses incurred because of an engineer-ordered suspension, except as specified in 104.2.2.3.
5. All infringements of patents, trademarks, or copyrights.
6. All other expenses incurred to complete and protect the work under the contract.
@ The department may withhold payments due under the contract until the contractor proves to the
department that the contractor has paid for all labor and materials used in the work.
109.3 Payment for Altered Quantities
() If the measured quantity for a bid item varies from the quantity given in the proposal, the department
will pay at the original contract bid price for the quantity measured as 109.1.1(2) specifies The

department will adjust payment for revisions in plans or quantities of work requiring change orders as
specified in 104.2.

@ The department will not pay the contractor for loss of expected reimbursement or anticipated profits
suffered or claimed by the contractor. The department will not make revisions to the contract bid prices
except as specified in 104.2.

109.4 Price Adjustments for Contract Revisions
109.4.1 General

@ If the department revises the contract under 104.2, the department will adjust the contract price using
the sequence specified in 109.4.2 through 109.4.5. This price adjustment includes payment for
performing the revised work, delay costs, and all other associated costs the engineer deems
reasonable and not expressly precluded in 109.4.6. The department may, at anytime, direct the
contractor to perform all or part of the revised work under force account.
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@ If a contract revision includes a time adjustment for compensable delays under items 2 through 5 of
108.10.3(2), the department will adjust the contract price for delay costs as specified in 109.4.7.
109.4.2 Contract Bid Prices

(1) Before proceeding to another pricing method, the engineer will attempt to price revised work using
contract bid prices.

109.4.3 (Vacant)
109.4.4 Negotiated Prices

@) The engineer and contractor will negotiate the price of a contract revision for one or more of the
following:

1. Adjustments in contract bid prices are necessary due to a significant change as specified in 104.2.2.4.
2. The engineer and contractor cannot agree on a revised price under 109.4.2.

@ Provide an estimate of the proposed unit prices or lump sum price for the contract revision. Include the

cost of performing the revised work, delay costs, all other associated costs, plus a reasonable

allowance for profit and applicable overhead. The engineer may request that the contractor justify the
estimate by providing one or more of the following:

1. Labor requirements by trade in hours for each task.
2. Equipment costs and time requirements.
3. Material costs.
@) Provide the justification within 5 business days after the department’s request. The department will

respond to the estimate within 5 business days after receipt of the contractor's justification. The
department and the contractor can mutually agree to extend these 5-day requirements.

@ If the department negotiates with the contractor but does not agree on a price adjustment, the
engineer may direct the contractor to perform all or part of the revised work under force account.
109.4.5 Force Account
109.4.5.1 General

() The engineer may direct the contractor to perform the revised work under force account. Submit a
written proposal for the work including the planned equipment, materials, labor, and work schedule.

@ The department will pay the contractor as specified in 109.4.5.2 through 109.4.5.6, as full
compensation for performing the force account work, delay costs, and all other associated costs. At
the end of each workday, the contractor's representative and the inspector shall compare records of
the work done under force account. The department will make no force account payment before the
contractor submits an itemized statement of the costs for that work.

@) Provide the following content in itemized statements for all force account work:

1. Name, classification, date, daily hours, total hours, rate, and amount for all labor. Include accumulation of
wages to date for each employee performing force account work and identify allowable federal
unemployment tax (FUTA) and state unemployment tax (SUTA) multipliers.

2. Designation, dates, daily hours, total hours of actual operation and stand-by operation, rental rate, and
amount for each unit of equipment, or the applicable hourly equipment expense rate for each truck or other
unit of machinery and equipment. Include the manufacturer's name or trademark, model number, and year
of manufacture with the designation.

3. Quantities of materials and prices.
4. Transportation charges on materials, free on board (f.0.b.) at the job site.

5. Cost of property damage, liability, and workers compensation insurance premiums; unemployment
insurance contributions; and social security tax.

6. Documentation showing payment for all invoiced work.

7. If materials are taken from contractor’s stock and original receipted invoices for the materials and
transportation charges cannot be provided, provide an affidavit and certify the following:

- The materials were taken from the contractor’s stock.
- The quantity shown was actually used for the force account work.
- The price and transportation costs represent the actual cost to the contractor.

@ The department will pay for force account work based on the engineer's review of the actual invoice
costs the contractor submits. The engineer will approve payment for costs the engineer deems
reasonable based on experience or prevailing market rates. The engineer may request that the
contractor provide additional evidence to support costs the engineer questions. The department will
only pay for costs the engineer approves.
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109.4.5.2 Labor

) The department will pay the contractor's labor costs, at prevailing wage rates or at wage rates
previously agreed upon with the department in writing, for personnel directly involved in producing and
supervising the force account work. The department will only pay for hours that personnel are actually
engaged in force account work. The department will also reimburse the contractor based on actual
invoiced costs paid to, or on behalf of, workers for subsistence and travel benefits, health and welfare
benefits, pension fund benefits, or other contractor-paid benefits. The department will pay an
additional 35 percent markup of these wages and benefits.

@ The department will pay no part of wages or benefits for personnel connected with the contractor's
forces above the classification of foreman and having only general supervisory responsibility for the
force account work.

109.4.5.3 Insurance

@) The department will pay the contractor based on actual invoiced costs for property damage, liability,
and workers compensation insurance premiums, unemployment insurance contributions, and social
security taxes on force account work. The department will pay an additional 15 percent markup of
these costs. Furnish satisfactory evidence of the rates actually paid.

109.4.5.4 Materials

@ The department will pay the contractor based on actual invoice costs, including applicable taxes and
actual freight charges, for engineer-approved materials the contractor uses in force account work. The
department will pay an additional 15 percent markup of these costs. If the contractor uses materials
from the contractor’s stock, the department and the contractor must agree on the price. Do not
incorporate materials into the work without agreement.

@ The department reserves the right to furnish materials as it deems appropriate. Make no claims for
costs, overhead, or profit on materials that the department provides.

109.4.5.5 Equipment

109.4.5.5.1 General

() The department will pay the contractor's costs for equipment the engineer deems necessary to
perform the force account work for the time the engineer directs or until the contractor completes the
force account work, whichever happens first. The department will pay the contractor for equipment
only during the hours that it is operated. The department will pay for non-operating hours at the stand-
by rate as specified in 109.4.5.5.3. Report equipment hours to the nearest 1/2-hour.

@ The department will pay for use of contractor-owned equipment the engineer approves for force
account work at published rates. The department will pay the contractor expense rates, as modified in
109.4.5.5, given in EquipmentWatch Cost Recovery (formerly Rental Rate Blue Book). Base all rates
on revisions effective on January 1 for all equipment used in that calendar year.

http://equipmentwatch.com/estimator/

@ For each piece of equipment the contractor uses, whether bought or rented, the contractor shall
provide the engineer with the following information:

1. Manufacturer's name.
. Equipment type.
. Year of manufacture.

. Model number.

. Type of fuel used.

. Horsepower rating.

. Attachments required, together with their size or capacity.

8. All further information necessary to determine the proper rate.

@ Provide for the engineer's confirmation, the manufacturer's ratings, and manufacturer-approved
modifications required to classify equipment for rental rate determination. For equipment with no direct
power unit, use a unit of at least the minimum recommended manufacturer's rating.

) The department will not pay rental for tools or equipment with a replacement value of $500 or less.

©® Use engineer-approved equipment in good working condition and providing normal output or

production. The engineer may reject equipment not in good working condition or not properly sized for
efficient performance of the work.

N o b~ WDN
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¢ For equipment not listed in the blue book, provide an expense rate and furnish cost data to support
that rate. Obtain the engineer’s written approval for the expense rate before using that equipment on
force account work.
109.4.5.5.2 Hourly Equipment Expense Rates (Without Operators)
@) The contractor shall determine, and the department will confirm, hourly equipment expense rates as
follows:
HEER = [RAF x ARA x (R/176)] + HOC
Where:
HEER = Hourly equipment expense rate.
RAF = EquipmentWatch regional adjustment factor.
ARA = EquipmentWatch age rate adjustment factor.
R = Current EquipmentWatch monthly rate.
HOC = EquipmentWatch estimated hourly operating cost.
@ The EquipmentWatch hourly operating cost represents all costs of equipment operation, including fuel
and oil, lubrication, field repairs, tires, expendable parts, and supplies.
109.4.5.5.3 Hourly Equipment Stand-By Rate
@) For equipment that is in operational condition and is standing-by with the engineer’s approval, the
contractor shall determine, and the department will confirm, the hourly stand-by rate as follows:
HSBR = RAF x ARA x (R/176) x (1/2)
Where:
HSBR = Hourly stand-by rate.
RAF = EquipmentWatch regional adjustment factor.
ARA = EquipmentWatch age rate adjustment factor.
R = Current EquipmentWatch monthly rate.
@ The department will limit payment for stand-by to 10 hours or less per day up to 40 hours per week.
The department will not pay the contractor for equipment that is inoperable due to breakdown. The
department will not pay for idle equipment if the contractor suspends work or if the contractor is
maintaining or repairing the equipment.
109.4.5.5.4 Hourly Outside-Rented Equipment Rate
If the contractor rents or leases equipment from a third party for force account work, the contractor
shall determine, and the department will confirm, the hourly outside-rented equipment rate as follows:
HORER = HRI + HOC

(1

Where:
HORER = Hourly outside-rented equipment rate.
HRI = Hourly rental invoice costs prorated for the actual number of hours
that rented equipment is operated solely on force account work.
HOC = EquipmentWatch hourly operating cost.

109.4.5.5.5 Owner-Operated Equipment
For rental of equipment owned and operated by persons other than the contractor or their
subcontractors, the department will pay the contractor based on the actual paid invoice. Provide an
invoice that includes all costs for furnishing and operating the equipment. Obtain the engineer’s written
approval of the rental rates before starting the force account work.

The department will allow the contractor to add a markup on the invoice for owner-operated
equipment. Determine the markup in the same manner as specified in 109.4.5.6 for subcontractors.

109.4.5.5.6 Moving of Equipment

The department will pay the contractor at the hourly equipment expense rate, as specified in
109.4.5.5.2, for time required to move needed equipment under its own power to the location of the
force account work and to return it to its original location on the project. The department will pay the
contractor at the hourly equipment expense rate, as specified in 109.4.5.5.2, for the transporting
vehicle only if it is transporting equipment to, from, and within the project.

@ The department will pay the contractor for actual freight costs of equipment moved by commercial
carrier.

(1
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109.4.5.6 Force Account Work by Subcontractors
() If a subcontractor performs force account work, the department will allow the contractor a markup on
work the subcontractor performs as follows:
1. Use a markup of 10 percent for the first $10,000 of work.
2. Use a markup of 2 percent for work in excess of $10,000.
109.4.6 Non-Allowable Charges for Adjustment of Contract Prices
1) Whether contract revision price adjustments are based on contract bid prices, agreed lump sum
prices, negotiated prices, or force account, the department will not reimburse the contractor for the
following:
1. Profit in excess of that specified in 109.4.2 through 109.4.5.
. Loss of anticipated profit.
. Home office overhead.
. Consequential damages, including loss of bonding capacity, loss of bidding opportunities, and insolvency.
. Indirect costs.
. Attorneys fees, claims preparation expenses, or costs of litigation.
7. Interest.
109.4.7 Price Adjustments for Delay Costs
109.4.7.1 General

() For a compensable delay under items 2 through 5 of 108.10.3(2), the department will pay for the costs
specified here in 109.4.7.2. The department will not pay for non-allowable charges specified in 109.4.6
nor duplicate payment made under 109.4.2 through 109.4.5.

@ The department will only pay the contractor for costs the contractor actually incurs. The department
will make no payment for delay costs before the contractor submits an itemized statement of those
costs. Provide the content specified in 109.4.5.1(3), for the applicable items, in this statement.

109.4.7.2 Allowable Delay Costs
109.4.7.2.1 Extended Field Overhead

@) The department will pay the contractor for extended field overhead costs that include costs for general
field supervision, field office facilities and supplies, and for maintenance of field operations.

@ General field supervision costs include, but are not limited to, field supervisors, assistants, watchman,
and clerical and other field support staff. Compute these labor costs as specified in 109.4.5.2(1). For
salaried personnel, calculate the daily wage rate actually paid by dividing the weekly salary by 5 days
per week.

@) Field office facility and supply costs include, but are not limited to, field office trailers, tool trailers,
office equipment rental, temporary toilets, and other associated facilities and supplies. Compute these
costs on a calendar-day basis using actual costs incurred due to the delay to provide these services.

@ Maintenance of field operations costs include, but are not limited to, telephone, electric, water, and
other similar expenses. Compute these costs on a calendar-day basis using actual costs incurred due
to the delay to maintain these services.

109.4.7.2.2 Extended Labor

¢y Compute labor costs during delays as specified in 109.4.5.2 for all non-salaried personnel remaining
on the project as required under collective bargaining agreements or for other engineer-approved
reasons.

109.4.7.2.3 Escalated Labor

() To receive payment for escalated labor, demonstrate that the department-caused delay forced the
work to be performed during a period when labor costs were higher than planned at the time of bid.
Provide adequate support documentation for the costs, allowances, and benefits specified in
109.4.5.2.

109.4.7.2.4 Equipment Stand-By or Equipment Demobilization

@) The department will pay the contractor the stand-by rate calculated in 109.4.5.5.3 for equipment, other
than small tools, that must remain on the project during delays. The department will pay the
contractor's transportation costs to remove and return equipment not required on the project during
delays.

o O~ WODN
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109.4.7.2.5 Materials Escalation or Material Storage

() The department will pay the contractor for increased material costs or material storage costs due to
the delay. Obtain the engineer’s approval before storing material due to a delay.

109.5 Eliminated Work

@ If the department eliminates work as specified in 104.2.2.5, the department will pay the direct costs
incurred as of the date the work was eliminated. The department will not pay for bidding costs or other
non-allowable charges specified in 109.4.6.

@ The department may pay for, and take ownership of, materials or supplies the contractor has already
purchased.

@ Submit a certified statement, including paid invoices, covering all direct costs incurred as of the date
the work was eliminated. The department will execute a change order as follows:
1. For incurred direct costs that have no value to other contract work, the department will reimburse the
contractor in full for those costs.
2. Forincurred direct costs that are distributed over other contract work, the department will prorate
reimbursement based on the value of the eliminated work compared to the total value of associated
contract work.

3. Restocking and cancellation charges.

4. A markup for unrecoverable overhead paid as 7 percent of the contract price of the work actually
eliminated. The work actually eliminated is calculated as the net value of the eliminated work and
replacement work having the same essential functions as the eliminated work.

109.6 Progress Payments
109.6.1 General

() The department will first prepare a progress payment estimate as described in 109.6.3, and then will
make a progress payment based on the engineer's estimate of the quantities of work completed.
Payment will be at the contract or agreed unit or lump sum prices. The department may suspend
progress payments if the contractor does not comply with the engineer’s directions as the contract
specifies. The department will notify the contractor immediately whenever progress payments are
suspended.

@ The department will restrict progress payments, as specified in 108.4, until the engineer accepts the
contractor's progress schedule. Progress payment restrictions are specified in 108.4.2.1(5) for bar
chart schedules, in 108.4.3.2(5) for RBC schedules, and in 108.4.4.3(6) for CPM schedules.

@ The department’s payment of an estimate before final acceptance of the work does not constitute the
department’s acceptance of the work, and does not relieve the contractor of responsibility for:

1. Protecting, repairing, correcting, or renewing the work.

2. Replacing all defects in the construction or in the materials used in the construction of the work under the
contract, or responsibility for damage attributable to these defects.

@ The contractor is responsible for all defects or damage that the engineer may discover on or before
the engineer’s final acceptance of the work. The engineer is the sole judge of these defects or
damage, and the contractor is liable to the department for not correcting all defects or damage.

) The department will take ownership of all material and work covered by progress payments. However,
the contractor remains solely responsible for all materials and work covered by progress payments
and for the restoration of damaged work as specified in 107.14. Also, by making the progress
payment, the department waives no requirement, right, or term of the contract as specified in 107.16.

109.6.2 Frequency
@) The department will make 2 progress payments each month, as feasible, if the contractor is due a

payment of $1000 or more. The department may reduce this minimum payment due for contracts of
$25,000 or less.
109.6.3 Preparation of Progress Payment Estimate
109.6.3.1 General

() The department will compute quantities to reflect the approximate quantity of work completed, or
substantially completed, under the pertinent contract bid items to the date of the progress payment
estimate. The department will adjust quantities to cover contingencies and costs for finishing or

maintaining the work. If the engineer bases the progress payment estimate on contract quantities, the
department will adjust quantities to cover variations between the contract and final quantities.

) Between the times the engineer authorizes a change order and the department executes it, the
engineer will include, in the progress payment estimate, the value of the acceptably completed change
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order work. The department will pay at least 90 percent of the value of the work as it is completed
under an unexecuted change order. After the department executes the change order, the department
will deduct payments made on the unexecuted change order work from future payments due the
contractor.

109.6.3.2 Materials
109.6.3.2.1 General
The engineer may include in the progress payment estimate the value of materials that:
1. Are specifically manufactured, produced, or purchased for incorporation as a permanent part of the work.
2. Are delivered to the project or stored at a location off the project as specified in 106.4.
3. Are stored separately and irrevocably assigned to the project if stockpiled at plants or fabrication sites.
The engineer will require the contractor to document costs for materials included in a progress

payment estimate. Provide the required invoice, billing, title, or assignment documents including a
complete material description, identification, and cost data.

@ If the contractor does not satisfy all vendor claims made against the contractor for materials within 30
calendar days after receiving the progress payment, the department may cancel the applicable
materials payment in the next progress payment estimate.

@ If making progress payments for materials, the engineer will not exceed the delivered cost or contract
amount for the material complete in place. The engineer will use those amounts paid for materials to
reduce future payments due the contractor for completed work incorporating those materials.
109.6.3.2.2 Structural Steel

@ On contracts containing 250 tons or more of structural steel, the engineer may also include in the
progress payment estimate the value of Structural Steel Carbon or Structural Steel HS, or both, to be
used in the completed work and that has been delivered to the fabricator.

@ In addition to the information required in 109.6.3.2.1, provide the weights, dimensions, and heat and
unit numbers.

@) Store the structural steel separately. Use stored structural steel only for fabrication of structural
components to be used on the contract.

@ Present acceptable evidence indicating satisfactory fabrication of structural steel. The engineer may
include, in the estimate prepared for progress payment, the value of this fabricated material,
determined by multiplying the total unit weight of the material by 80 percent of the contract unit price.

109.6.3.3 Retainage
() The department will withhold retainage from progress payment estimates for liquidated damages and
claims including the following:
1. To provide for recovery of liquidated damages assessable against the contract under 108.11.

2. To cover claims against the contract filed with the department under chapter 779 of the Wisconsin
statutes.

(1
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http://docs.legis.wi.gov/statutes/statutes/779
3. To provide for recovery of damage and tort claims assessable against the contract under 107.12.
109.7 Acceptance and Final Payment

() After the engineer gives written notice that the project is complete as specified in 105.11.2.1.4 and
reviews required document submittals and materials test reports, the engineer will issue the semi-final
estimate.

@ Within 30 calendar days after receiving the semi-final estimate, submit to the engineer a written
statement of agreement or disagreement with the semi-final estimate. For an acceptable statement of
disagreement, submit an item-by-item list with reasons for each disagreement. If the contractor does
not submit this written statement within those 30 days, the engineer will process the final estimate for
payment. The engineer and the contractor can mutually agree to extend this 30-day submission
requirement.

@ If the contractor submits an acceptable statement of disagreement, the department will withhold
payment of the final estimate and determine the validity of the contractor’s disagreement. After
considering the contractor’s statement, the department may revise the final estimate based on the
engineer’s judgment of the validity of the contractor’s disagreement.

@ The department will make final payment within one year after the date the contractor provides the
department with written confirmation of the semi-final estimate, or within one year after expiration of
the 30-day period specified in 109.7(2), whichever applies. If the department does not pay as required,
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the department will pay interest, compounded monthly, on the balance due at the rate specified in
section 16.528(2)(a) of the Wisconsin statutes.

http://docs.legis.wi.gov/statutes/statutes/16

®) If the department has been notified that there are multiple claims against the amount held and the
department concludes that it cannot appropriately choose between or among the conflicting claims,
the department may withhold payment of the amount at issue pending resolution of those conflicts.
Upon resolution of all issues affecting rights to the amount held, the department will pay the claimant
or claimants.

©® The department may correct progress estimates and payments in the final estimate and payment.

() If approved by the division administrator, the department may set off any sums the department
determines the contractor owes the department against any sums otherwise due and payable to the
contractor under this contract or any previously executed or future contract with the department. The
department will notify the contractor when exercising this right and identify how the department has or
will make that equitable adjustment.

109.8 No Assignment of Payments

() The department will pay the contractor all payments due under the contract, or any part of the
contract, as specified in 109. The department will recognize no contractor-executed assignment or
order directing payment of all, or any portion of, the funds to any other person or persons.
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200 Earthwork

201 Clearing and Grubbing
202 Roadside Clearing
203 Removing Old Culverts and Bridges
204 Removing or Abandoning Miscellaneous Structures
205 Roadway and Drainage Excavation
206 Excavation for Structures
207 Embankment
208 Borrow
209 Granular Backfill
210 Structure Backfill
11 Preparing the Foundation
213 Finishing Roadway
214 Obliterating Old Road
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201 Clearing and Grubbing
201.1 Description

@) This section describes cutting and disposing of trees, brush, windfalls, logs, and other vegetation
occurring within the clearing limits; and removing and disposing of roots, stumps, stubs, logs, and
other timber occurring within the grubbing limits.

201.2 (Vacant)
201.3 Construction
@) Clear and grub areas within the clearing and grubbing limits defined as follows:
1. Between lines 5 feet outside the grading limits of roadway cuts and fills, including intercepting
embankments, channels, ditches, borrow pits, and marsh or waste disposal areas.
2. Other parts of the right-of-way the plans or special provisions designate.
3. Designated clear zone and clear vision areas.
4. With the engineer's approval, areas with vegetation that interferes with excavation, embankment, marsh,
or waste disposal.
5. The contractor does not have to grub the following:
- Areas designated for occupation by earth embankments 6 feet or more in height.
- Areas used for marsh excavation disposal for which the State has obtained easements.

@ Preserve vegetation within the clearing limits as the plans show or the engineer directs. Cut off and
dispose of other trees, brush, shrubs, or other vegetation occurring within the clearing limits. Within the
grubbing limits, remove debris not suitable for the roadway foundation, stumps and associated roots,
logs, timber, brush, and matted roots to the following minimum depths:

1. In cut areas, one foot below final subgrade.
2. In embankment areas, one foot below the existing grade.

@ Do not remove trees and shrubs located beyond the clearing limits unless the engineer specifically
authorizes their removal. If clearing where grubbing is not required, cut shrubs and brush to within 3
inches of the ground surface. Cut trees as nearly flush with the ground surface as practicable with
tools ordinarily used for these operations.

@ Prevent the spread of oak wilt by treating cut surfaces and abrasions sustained between April 1 and
September 30 by healthy oak trees and saplings with a thorough application of tree paint immediately
upon discovering a wound. Between these dates, also paint the cut surfaces of the stumps of healthy
oak trees and saplings immediately after cutting, whether remaining in place or grubbed.

) If feasible, fell trees toward the center of the area being cleared. If this is not possible due to danger to
traffic or injury to other trees, structures, or property, cut them into sections from the top down.

© Do not injure or damage trees and shrubs left in place on the right-of-way. Symmetrically trim lower
limbs or branches of trees left in place and overhanging the roadbed to at least 20 feet above the
finished grade. Trim using generally accepted horticultural practices.

» Unless the contract specifies otherwise, the contractor owns timber salvaged from the required
clearing of right-of-way acquired by the highway authority in fee simple title, or from clearing of trees
acquired by and for the public in the acquisition of easement of the right-of-way. Set aside logs and
timber greater than 4 inches in diameter to the extent feasible for commercial or fuel use. Do not burn
or bury this material on the right-of-way or lands adjacent to the right-of-way without first making it
available for commercial or fuel use. If it is not possible to dispose of this material for commercial or
fuel use, dispose of the salvaged logs as specified for waste logs in 201.3(10).

@ Private owners holding underlying title to lands acquired or reserved for highway purposes by
easement or by use have a prior right to timber from trees standing or lying, except timber required for
construction of the work, and except timber from trees acquired by and for the public in the acquisition
of the right-of-way. Consult with the private owners about disposing of trees cut on their land. Remove
from the right-of-way and dispose of trees, or portions of trees, claimed by the owners. Ensure that
timber disposal sites are neatly constructed.

© Dispose of stumps, roots, brush, waste logs and limbs, timber tops, and debris resulting from clearing
and grubbing or occurring within the clearing and grubbing limits by burning, chipping, burying, or
removing from the right-of-way.

0y For disposal by open burning, burn within the clearing limits when and in a way that does not harm
trees or shrubs left in place, create a nuisance, pose a hazard to traffic, or damage public or private
property. Take care to avoid burning poison oak, poison ivy, poison sumac or other materials posing a
health hazard when burned. Obtain burning permits required under local and state fire protection
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regulations and provide copies to the engineer before burning. Comply with WDNR rule NR 429
regulating open burning that prohibits open burning in the Southeast Wisconsin Intrastate Air Quality
Control Region (Kenosha, Milwaukee, Ozaukee, Racine, Walworth, Washington, and Waukesha
counties). Do not use oily substances or other materials prohibited under NR 429 to start or maintain
fires.

http://docs.legis.wisconsin.gov/code/admin_code/nr/400/429.pdf

an If open burning is not allowed and the engineer approves, the contractor may bury material in
engineer-approved locations on the right-of-way outside the construction limits. Minimize the bulk of
the material and cover it with at least one foot of earth. If the engineer approves, the contractor may
dispose of the debris from open burning in this same manner.

For disposal by mechanical chipping, recover material as it leaves the chipping machine. Stockpile
and use this material as specified for mulch under 627, dispose of it off the right-of-way, or bury it as
specified in 201.3(11).

¢13) Dispose of material off the right-of-way according to applicable solid waste disposal regulations.
Obtain written permits for this disposal from the owner of the property where placing the material,
unless disposing of this material at a licensed waste disposal operation. Provide copies of permits to
the engineer before disposal begins.

Chip, burn, or bury under not less than one foot of earth elm wood consisting of trees, logs, stumps,
stubs, branches, or windfalls with adhering bark, and elm bark and debris within clearing and grubbing
limits or resulting from clearing and grubbing operations.

Debark elm logs salvaged, and elm wood or stumps not disposed of by chipping, burning, or burying;
and chip, burn, or bury the bark. For clearing and grubbing operations performed between April 1 and
September 30, perform final disposal of elm wood, bark, or debris within 30 days. For clearing and
grubbing operations performed between October 1 and March 31, perform final disposal of elm wood,
bark, or debris before the succeeding May 1.

¢e) Dispose of clearing and grubbing debris before proceeding with grading operations. If the contractor
intends to burn debris but cannot secure burning permits on schedule, do not delay removing clearing
debris from areas affected by other operations. While waiting to secure burning permits, pile clearing
and grubbing debris beyond the limits affected by other work. Do not leave elm debris beyond the
limits specified in 201.3(15).
201.4 Measurement
201.4.1 General

() The department will measure Clearing and Grubbing separately, either by the station, inch of diameter,
square yard, or acre as the contract indicates.

@ The department will measure Clearing and Grubbing required for the excavation of channels and
ditches, occurring outside the limits of the roadway clearing and grubbing. If measured by the station,
the department will measure along the centerline of these channels and ditches.

The department will measure Clearing performed on marsh disposal or waste disposal areas of the
right-of-way and on easements furnished by the State. If measured by the station, the department will
measure along the roadway centerline.

The department will not measure incidental clearing and grubbing operations required to perform the
work as follows:

1. Clearing areas of light brush, shrubs, and other vegetation that the contractor can cut with a brush scythe
or mowing machine.

2. Clearing areas containing logs, tree roots, roots of brush and shrubs, and other vegetation having a woody
structure that the contractor can remove with a rooter.

3. Clearing small trees of less than the minimum number and size specified for measurement.

4. Trimming overhanging limbs and branches to provide required clearance.

5. Clearing and grubbing borrow pits.
201.4.2 By the Station
The department will measure Clearing and Grubbing by the full 100-foot station acceptably completed,
measured along the roadway centerline or reference line with each full 100-foot station starting and
ending at a +00 station. If 2 or more roadways occur, the department will measure along the centerline
or reference line of each roadway. For divided highways, the department will extend measurement
units for each roadway, in width, from 5 feet outside the grading limit of that roadway to a line mid-way
between the reference lines or centerlines for each roadway.

(12

(14

(15

@3

(4

=

Effective with the November 2023 Letting 72 2024 Standard Specifications


http://docs.legis.wisconsin.gov/code/admin_code/nr/400/429.pdf

@ The department will only include stations with a total of 12 inches or more of diameter determined as

specified under 201.4.5. The department will include each station conforming to this criterion as a full

station.
201.4.3 By the Square Yard

@) The department will measure Clearing and Grubbing by the square yard acceptably completed within

the designated limits. The department will calculate the horizontal area bounded by the line of trunks
cut or grubbed. The department will not measure outside the right-of-way limits or acquired

easements. The department will include only areas containing trees or stumps with a 3-inch or greater

diameter. The department will determine diameters as specified under 201.4.5.
201.4.4 By the Acre
() The department will measure Clearing and Grubbing by the acre acceptably completed within the

designated limits. The department will calculate the horizontal area bounded by the line of trunks cut
or grubbed. The department will not measure outside the right-of-way limits or acquired easements.

The department will measure separate areas or isolated stands of less than 1/5 acre as 1/5 acre. The

department will include only areas containing trees or stumps with a 3-inch or greater diameter. The
department will determine diameters as specified under 201.4.5.

201.4.5 By the Inch of Diameter
@) The department will measure Clearing and Grubbing by the inch of diameter acceptably completed.

The department will determine tree diameter by measuring the circumference approximately 4 1/2 feet

above the existing ground level, but above the ground swell, and dividing by 3. The department will
determine stump diameter, for stumps not resulting from the contractor's clearing operations, by
computing the average diameter of the stump top. The department will include only those in-place
trees or stumps with a 3-inch or greater diameter. The department will round circumference
measurements and diameters to the nearest inch.

201.5 Payment

() The department will pay for measured quantities at the contract unit price under the following bid
items:

ITEM NUMBER DESCRIPTION UNIT
201.0105 Clearing STA
201.0110 Clearing SY
201.0115 Clearing ACRE
201.0120 Clearing ID
201.0205 Grubbing STA
201.0210 Grubbing SY
201.0215 Grubbing ACRE
201.0220 Grubbing ID

@ Payment for Clearing and Grubbing is full compensation for the following:

- Clearing and grubbing required under this section and performed within the clearing and grubbing limits,
as defined in 201.3(1).

- Handling, hauling, piling, burning, burying, trimming, chipping, wound treatment, rehandling, and disposing

of waste and debris.

- Excavations made to bury clearing and grubbing material, backfilling these excavations, and disposing of

excess excavated material.

@ The department will pay for clearing and grubbing ordered and performed beyond the clearing and
grubbing limits, as defined in 201.3(1), at the contract unit price per square yard, acre, or inch of
diameter. If the contract does not contain Clearing and Grubbing bid items using those units, the
department will pay for this additional clearing and grubbing as extra work.

@ The incidental clearing and grubbing described in 201.4.1(4) is incidental to the Excavation bid items
of 205 or to other contract bid items.
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202 Roadside Clearing
202.1 Description

@) This section describes cutting and disposing of undesirable trees, brush, shrubs, and vegetation;
removing and disposing of windfalls, logs, uprooted stumps, and rubbish; and trimming of selected
trees and saplings to be saved; all within the right-of-way limits but outside the clearing limits defined
in 201.3.

202.2 (Vacant)
202.3 Construction

() Perform roadside clearing on sections of the project the plans designate and to the limits the plans or
special provisions indicate. If no limits are indicated, perform roadside clearing on areas of the right-of-
way outside the clearing limits.

@ Preserve desirable and structurally sound trees, saplings, or shrubs suitable for shade or road
beautification purposes unless the engineer directs otherwise. Do not injure or damage trees and
saplings designated for preservation. Remove the dead material and lower branches of preserved
trees as directed, to promote uniformity and proper development of shape and appearance. Trim using
generally accepted horticultural practices.

@ Cut undesirable trees, brush, shrubs, existing stumps, and vegetation as nearly flush with the ground
surface as reasonably possible with tools ordinarily used for these operations. Avoid harming trees
and saplings designated for preservation when felling undesirable trees. If unable to fell trees due to
danger to traffic or injury to other trees, structures, or property, then cut them into sections from the top
down.

@ Treat cut surfaces, abrasions, and damaged areas of healthy oak trees and saplings, and cut surfaces
of stumps of these trees as specified for preventing oak wilt under 201.3(4).

) Remove windfalls, logs, uprooted stumps, and rubbish from the surface of the ground within areas of
the right-of-way included under roadside clearing operations.

©) Dispose of timber, stumps, brush, waste logs and limbs, tops, and debris resulting from roadside
clearing as specified in 201.3.

202.4 Measurement
202.4.1 By the Station

() The department will measure the Roadside Clearing by the full 100-foot station acceptably completed,
measured along the roadway centerline or reference line with each full 100-foot station starting and
ending at a +00 station. If 2 or more roadways occur, the department will measure along the centerline
or reference line of each roadway.

@ The department will include only stations where roadside clearing is designated and performed. The
department will include each station conforming to these criteria as a full station.

202.4.2 By the Square Yard

@) The department will measure Roadside Clearing by the square yard acceptably completed within the
designated limits as calculated from horizontal measurements. The department will not measure
outside the right-of-way limits or acquired easements.

202.4.3 By the Acre

() The department will measure Roadside Clearing by the acre acceptably completed within the
designated limits as calculated from horizontal measurements. The department will not measure
outside the right-of-way limits or acquired easements. The department will measure separate areas or
isolated stands of less than 1/5 acre as 1/5 acre.

202.5 Payment
() The department will pay for measured quantities at the contract unit price under the following bid

items:

ITEM NUMBER DESCRIPTION UNIT
202.0105 Roadside Clearing STA
202.0110 Roadside Clearing SY
202.0115 Roadside Clearing ACRE

) Payment for the Roadside Clearing bid items is full compensation for cutting, clearing, wound
treatment, and disposal of waste vegetation.
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203 Removing Old Culverts and Bridges
203.1 Description

() This section describes wholly or partially removing or closing existing culverts and bridges, disposing
of the resulting materials, or if required, salvaging and storing designated materials.

203.2 (Vacant)
203.3 Construction
203.3.1 General

(1 Remove or close all or parts of existing culverts and bridges within the roadway and that are replaced
by or interfere with new construction.

@ If specified in the contract, remove or close existing culverts, bridges, or parts of them, beyond the
roadway limits, but within the highway limits.

@) Leave existing culverts and bridges beyond the limits of the highway in place and in service unless the
contract specifies otherwise.

@ Upon removal, culverts, bridges, or parts of them, are contractor's property, unless designated in the
contract as salvageable. If the contractor removes, but does not replace entrance pipes from private
property, the contractor must offer these pipes to the property owners before claiming them.

203.3.2 Breaking Down and Removing
203.3.2.1 General

(1) Remove those parts of an existing structure that interfere with new construction. Do not use
equipment, facilities, or methods that might damage members, portions of the structure to be
preserved, or adjacent construction. Before starting new work, complete blasting or other operations
that might endanger new work. If incorporating portions of existing culverts or bridges in the new work,
remove the portions not being saved in a way that leaves the remainder of the structure undamaged.

@ Notify the engineer if the portion of a structure remaining in place is damaged. Do not conduct
construction operations that would obscure that damage or cause additional damage until the
department has had an opportunity to assess the structural significance of the damage. Provide the
engineer with means to access the site to make this determination.

3 Repair damage done during breaking down and removal as the engineer directs.
203.3.2.2 Removal Operations
203.3.2.2.1 General

@ Minimize debris falling onto the ground, roadway, water surface, or wetland.

@ Remove the entire top slab of box culverts and the entire superstructure of other culverts and bridges
designated for removal. Completely remove existing piles, cribs, or other timber construction within the
limits of new embankments, or remove these structures to an elevation at least 2 feet below finished
ground line. Remove sidewalls or substructure units in water to an elevation no higher than the natural
stream or lake bed, or, if grading the channel is required under the contract or the plans, to the
proposed finished grade of the stream or lake bed. Remove sidewalls or substructure units not in
water to at least 2 feet below natural or finished ground line.

@ If extending or incorporating existing culverts and bridges in new work, remove only parts of existing
structures as necessary to connect to the new work. Saw, chip, or trim connecting edges to required
line and grades without weakening or damaging the remaining part of the structure. During concrete
removal, do not damage reinforcing bars left in place as dowels or ties incorporated into the new work.

# Remove salvaged pipe culverts in a way that prevents damage to the culverts.

) Dismantle all or parts of salvaged steel structures in a way that avoids damage to the members. If the
contract specifies removing the structure to leave it in a condition suitable for re-erection, matchmark
members with durable white paint before dismantling. Mark pins, bolts, nuts, loose plates, etc., to
indicate their proper location. Paint pins, bolts, pinholes, and machined surfaces with a department-
approved rust preventative. Wire loose parts to adjacent members, or label and pack them in boxes.

© Remove all or parts of salvaged timber structures in a way that prevents damage to the members.

( If the engineer approves, the contractor may temporarily use salvaged materials in falsework used to
construct new work. Do not damage or reduce the value of those materials through temporary use.
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203.3.2.2.2 Deck Removal
() Do not damage existing bar steel reinforcement, girders, or other components that will be incorporated

in new work. Remove decks on prestressed concrete girders using a hydraulic shear or other
engineer-approved equipment. Thoroughly clean, realign, and retie reinforcement as necessary.

@ After deck removal is complete, notify the engineer to request a damage survey. Point out damage to
the engineer. Allow 1 business day for the engineer to complete the damage survey. If damage is
identified, the department will determine if repairs or girder restoration will be allowed.

@ If the department allows girder restoration, have a professional engineer registered in the State of
Wisconsin analyze the effect of the damage to the bridge, make recommendations, and prepare
signed and sealed computations and structural details required to restore girders to their previous
structural capacity. Submit the restoration proposal, including analysis and structural details, to the
department and design engineer of record. The department will accept or reject the restoration
proposal within 3 business days. Do not begin restoration work until the department allows in writing.

@ The engineer will not extend contract time to assess or remediate contractor caused damage.
203.3.2.2.3 Removing Structures Over Waterways or Wetlands
203.3.2.2.3.1 General

(1) Submit a structure removal and clean-up plan as part of the ECIP required under standard spec
107.20. Do no start removal work without the department’s written approval of the plan. Remove
existing structures conforming to the department-approved structure removal and clean-up plan. Also,
for work over or adjacent to navigable waterways, conform to 107.19 and the requirements under a US
Army Corps of Engineers Section 404 Permit.

@ Include the following information in the structure removal and clean-up plan:

1. Methods and schedule to remove the structure.

2. Methods to control potentially harmful environmental impacts.

3. Methods for removing piers and abutments. If blasting in water, include restrictions that regulatory
agencies and the contract require.

4. Methods to control dust and contain slurry.

5. Methods for cleaning the waterway or wetland.

6. Location of spoil material stockpiles.

@) If stockpiling spoil material, place it on an upland site an adequate distance from the waterway,

wetland, or open water created by excavation. Install appropriate erosion control measures, including

storm water control best management practices, between the spoil plie and the waterway, wetland, or
excavation site.

203.3.2.2.3.2 Remove Debris

Under the Removing Structure Over Waterway Remove Debris bid items, remove existing structures

in large sections. Minimize the number of smaller pieces that may drop into the waterway or wetland.

Remove reinforcing steel, concrete pieces, and other debris larger than 5 inches in any dimension

from the waterway or wetland.

203.3.2.2.3.3 Minimal Debris

Under the Removing Structure Over Waterway Minimal Debris bid items, remove the existing structure

in large sections. During superstructure removal, prevent slurry and pieces larger than 12 inches and

minimize the number of smaller pieces from entering the waterway or wetland. Remove reinforcing
steel, concrete pieces, and other debris larger than 5 inches in any dimension from the waterway or
wetland.

Include the following additional information in the structure removal and clean-up plan:

1. Methods for superstructure removal that prevent pieces larger than 12 inches and minimize the number of
smaller pieces from entering the waterway or wetland.

203.3.2.2.3.4 Debris Capture

Under the Removing Structure Over Waterway Debris Capture bid items, remove the existing structure

in large sections. Provide a debris capture system for superstructure removal that prevents debris,

including fine particles and slurry, from entering the waterway or wetland.

@ Include the following additional information in the structure removal and clean-up plan:

1. Methods for superstructure removal that prevent discharge of material into the waterway or wetland.

2. Details of the debris capture system for superstructure removal including contingency plans to remedy
potential failures of the primary system.
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203.3.3 Debris Containment

@ Under the Debris Containment bid items, provide a containment system to prevent debris from
structure removal, reconstruction, or other construction operations from falling onto facilities located
under the structure. Using containment systems does not relieve the contractor of:

- For railroads: requirements under 107.17.
- For work over or adjacent to navigable waterways: requirements under 107.19 and under a US Army
Corps of Engineers Section 404 Permit.

@ Contact the owners or lessees of the facilities located under the structure before conducting potential
debris generating operations. Provide adequate time for the owners’ or lessees’ review and
comments.

@) Submit a debris containment plan to the engineer for review. Incorporate engineer-requested
modifications. Do not start work until the engineer approves the debris containment plan.

@ Maintain adequate protection throughout construction for people and property within the potential fall
zone. Ensure that a containment system capable of protecting underlying facilities from falling
construction debris is in place before beginning operations that may generate debris.

) Remove debris containment systems when associated work is complete or the engineer directs.
203.3.4 Closing Culverts
@) The contractor may close culverts instead of removing them if the following conditions exist:
1. The diameter or span of a culvert is less than 4 feet.
2. The top of the culvert does not come within 5 feet of the elevation of the finished roadway.
3. The engineer deems the structure to be in suitable condition.

@ Remove the headwalls and those parts of the structure that would be within 2 feet of the finished
ground line. Completely fill each end of the culvert with satisfactory soil for a distance from each end of
at least 2 feet plus the height of the opening of the structure.

203.3.5 Incorporating or Disposing of Materials

¢y Remove materials resulting from culvert or bridge removals not designated for salvage or
incorporation in the work, from the right-of-way. Ensure that disposal sites are neatly constructed.

@ Place materials designated for salvage in neat piles outside the roadway but within the right-of-way at
locations the engineer designates. Clean salvaged pipe culverts. Locate the piles far enough from the
traveled way so they do not create a hazard to traffic.

@ Incorporate broken steel-free concrete, stone, brick, and granular material in the work to the extent
practicable. The contractor may use these materials, if suitable, to construct riprap, tree wells, and
similar structures. Unless the contract or the engineer specifies otherwise, incorporate the balance of
these materials, if they have suitable engineering properties, in embankments as specified for placing
rocks under 207.3.4. Do not place these materials within 8 inches of the surface of the earth grade.

@ Incorporate excavated material in the work to the extent practicable. Use materials with suitable
engineering properties to backfill areas resulting from removals and to construct embankments.
Dispose of surplus or unsuitable material as specified under 205.3.12.

) If placing broken concrete, stone, brick, or other waste material outside the right-of-way, conform to
regulations governing solid waste disposal. Obtain written permits for this disposal from the owner of
the property where placing the material, unless disposing of the material at a licensed waste disposal
operation. Furnish permits, or copies of permits, to the engineer before disposal begins. Do not
deposit waste in wetlands.

© Arrange with the owners for the disposal of private entrance pipes removed but not replaced.

m Unless the contract or the engineer gives more specific instructions, neatly store structural steel
designated for salvage on blocking in a location suitable for loading. Store structures or portions of
structures, specified in the proposal for re-erection, in separate piles.

©® Remove nails and bolts from timber or piling from old structures, designated for salvage. Store this
timber or piling in neat piles in locations suitable for loading. Dispose of waste timber and lumber by
open burning, if allowed; by burning in an air curtain destructor, if allowed; by chipping, or dispose of
as specified for surplus material in 205.3.12. Dispose of chipped material as specified for machine
cutting or chipping in 201.3(13). Dispose of creosote treated piling as required by the WDNR.
203.3.6 Backfilling

@) Backfill trenches resulting from removing or breaking down old culverts and bridges, and not occupied
by new structures or required for waterways. Use either satisfactory soil or broken masonry and
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satisfactory soil. If the contract plans or special provisions specify granular backfill, use backfill
material conforming to 209. Place backfill material in layers no thicker than 8 inches. If using granular
backfill, the contractor may place granular backfill in layers up to 12 inches thick. Thoroughly compact
each layer using engineer-approved tampers, rollers, or vibrators. If encountering water in an
excavation, place backfill in a way that displaces the water and does not trap it.

Do not use water to expedite settlement of backfill except with the engineer’s approval. However, this
provision does not require the contractor to de-water the excavation before placing backfill.

203.4 Measurement

The department will measure Removing Small Pipe Culverts and the Removing Structure bid items as
each individual removal acceptably completed. The department will not deduct the volume of these
removals from the volume of the associated roadway, drainage, or structure excavation item.

The department will measure the Debris Containment bid items as each individual debris containment
system acceptably completed.

203.5 Payment
203.5.1 General
The department will pay for measured quantities at the contract unit price under the following bid
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items:

ITEM NUMBER DESCRIPTION UNIT
203.0100 Removing Small Pipe Culverts EACH
203.0220 Removing Structure (structure) EACH
203.0250 Removing Structure Over Waterway Remove Debris (structure) EACH
203.0260 Removing Structure Over Waterway Minimal Debris (structure) EACH
203.0270 Removing Structure Over Waterway Debris Capture (structure) EACH
203.0330 Debris Containment (structure) EACH
203.0335 Debris Containment Over Waterway (structure) EACH

@ Payment is full compensation for breaking down and removing; costs associated with contractor-
caused damage; required salvaging, storing, and disposing of materials; and, unless the contract
specifies granular backfill, for backfilling.

@ Removing non-rectangular culverts with a cross-sectional area smaller than the area of a 12-inch
diameter round pipe is incidental to associated items of work.

@ If the contract specifies backfilling with granular backfill, the department will pay separately for that
backfilling under the Backfill Granular bid items as specified in 209.5.

203.5.2 Removing Small Pipe Culverts
@ Under the Removing Small Pipe Culverts bid item, remove non-rectangular culverts with a cross-

sectional area equivalent to or larger than the area of a 12-inch diameter round pipe but smaller than a
60-inch diameter round pipe.

@ The department will pay for each individual pipe in a multi-pipe cluster at the contract price each.
Associated precast components are incidental to this bid item. The department will pay for associated
cast-in-place components separately under the appropriate 204 removal item.

@ If a culvert removal the engineer directs, or 104.7 requires, conforms to the classification criteria for
the Removing Small Pipe Culverts bid item, but the contract does not show that removal, the
department will pay for that removal at the contract price each or, absent the bid item, as extra work. If
a removal that the plans show as a small pipe culvert conforms to the classification criteria for the
Removing Old Structure bid items, the department will pay for that removal as extra work.

203.5.3 Removing Structure
@ Under the Removing Structure bid items, remove bridge-like structures. The department classifies a
removal as a bridge-like structure if the structure is one or more of the following:
1. A bridge with a span of 20 feet or greater.
2. Bridge-like with a span less than 20 feet.
3. A rectangular culvert of any size.

4. A non-rectangular culvert with a cross-sectional area equivalent to or larger than the area of a 60-inch
diameter round pipe.

@ Payment includes removing associated incidental structures, hybrid concrete box culverts with
associated pipe culvert extensions, and multi-cell and multi-pipe systems. If required in 104.7 or if the
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engineer directs removing a structure, conforming to the classification criteria for this bid item but not
included in the contract, the department will pay for that removal as extra work.

@ The contractor is responsible for all expenses, including engineering costs, for restoring structurally
damaged girders as specified in 203.3.2.2.2(4).

203.5.4 Debris Containment

@) Payment for the Debris Containment bid items is full compensation for providing, maintaining, and
removing debris containment systems.
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204 Removing or Abandoning Miscellaneous Structures
204.1 Description

() This section describes wholly or partially removing or abandoning existing miscellaneous structures,
disposing of the resulting materials, or if required, salvaging and storing designated materials.
204.2 (Vacant)

204.3 Construction
204.3.1 General
204.3.1.1 General Requirements

@ If retaining a portion of the existing structure, avoid damaging that portion during construction
operations. Do not use any equipment or devices that might damage structures, facilities, or property
to be preserved and retained. Complete operations necessary to remove or abandon an existing
structure and that might endanger the new construction before constructing new work.
204.3.1.2 Backfilling

@) Backfill trenches, holes, and pits resulting from breaking down, removing, or abandoning
miscellaneous structures as specified for backfilling trenches in 203.3.6.

@ Unless the contract specifies otherwise, backfill to the elevation of the natural ground, the proposed
finished earth subgrade, or finished slopes, as necessary due to the location of the removed structure.
204.3.1.3 Salvaging or Disposing of Materials

() Carefully remove materials designated for salvage to avoid damage. Place salvaged materials in neat
piles outside construction limits but within the right-of-way, at locations the engineer approves.

Stockpile materials designated for salvage at locations the engineer approves, without contaminating
the material with dirt or foreign matter.

) Dispose of concrete, stone, brick, and other material not designated for salvage as specified for
disposing of materials under 203.3.4.
204.3.2 Breaking Down and Removing
204.3.2.1 General
@) Unless specified otherwise, remove structures that the contract designates for removal or that interfere
with the new construction as follows:
- From within the roadway.
- From within the removal limits the plans show.

- From within the limits designated under the Obliterating Old Road bid item, whether specified or
subsequently found necessary and required.

- If the contract specifies, also wholly or partially remove structural elements occurring outside the limits of
construction and beyond the limits of Obliterating Old Road.

@ Unless the plans show otherwise, remove entirely or break down walls, piers, surface drains,

foundations, and similar masonry structures as follows:
1. Within the roadbed, to a depth at least 2 feet below the subgrade.
2. Outside the roadbed, to a depth at least 2 feet below the finished grade.
3. At any location, to the extent required to avoid interfering with the work.

@ If removing pavement, curb, gutter, sidewalk, crosswalk, and similar structures and portions of the
existing structure are to remain in the surface of the finished work, remove the structure to an existing
joint, or saw and chip the structure to a true line with a face perpendicular to the surface of the existing
structure. Remove enough of the structure to provide proper grades and connection to the new work.
Maintain drainage as specified for drainage during construction in 205.3.3.

@ The contractor becomes the owner of the removed asphaltic pavement or surfacing and is responsible
for its disposal as specified for disposing of materials under 204.3.1.3.

204.3.2.2 Removing Iltems
204.3.2.2.1 General

@ Under the Removing Concrete Pavement bid item, remove concrete pavements, concrete alleys,
concrete driveways, or rigid base including surfaces or other pavements superimposed on them.

@ Under the Removing Concrete Pavement Butt Joints bid item, remove concrete pavements to allow
the construction of butt joints. Remove existing pavement to the depth the plans show sawing, milling,
or other engineer-approved methods.
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@ Under the Removing Asphaltic Surface bid item, remove all types of asphaltic pavement or surfacing
not supported on rigid bases or not underlain by proposed excavation. Also, remove asphaltic overlays
of existing concrete pavements, bases, or bridge decks designated to remain in place.

@ Under the Removing Asphaltic Surface Butt Joints bid item, remove asphaltic pavement or surfacing to
allow the construction of butt joints. Remove existing asphaltic pavements or surfacing to the depth the
plans show by sawing, milling, or other engineer-approved methods.

) Under the Removing Concrete Sidewalk bid item, remove concrete sidewalk, crosswalk, and steps.

© Under the Removing Lip Curb bid item, remove lip curb to the plane of the pavement surface, +/- one
inch.

¢ Under the Removing Concrete Slope Paving bid item, restore the slope in front of the abutment to a
smooth, plane surface after removing the slope paving.

©® Under the Removing Delineators and Markers bid item, remove delineators and markers.

© Under the Removing Railroad Track bid item, remove rails, paving, ties, track encasement, and other
appurtenances. Remove concrete foundation and leave the ballast aggregate in place.

@0y Under the Removing Manholes, Removing Catch Basins, and Removing Inlets bid items, rebuild, and
properly reconnect live sewers connected with them. Maintain satisfactory bypass service during these
operations. Plug unused sewers as specified for abandoning pipes and structures under 204.3.3.1.

a1 Under the Removing Septic Tanks bid item, first completely remove the contents of the tank. Conform
to the WDNR requirements for removal and disposal of these contents. Break down and remove the
tank, to an elevation not less than 2 feet below the proposed ground surface, or 2 feet below the
finished slopes or natural ground surface, as required due to the location of the tank. Before
backfilling, break a hole in the bottom of any remaining portion of the tank to allow drainage. Backfill as
specified for trenches, holes, and pits in 204.3.1.2. If the septic tank disposal system includes a dry
well, remove the dry well to not less than 2 feet below ground surface, and backfill it in the manner
specified above for the septic tank.

¢12) Under the Site Clearance bid items, remove building foundations and concrete slabs, backfill exposed
openings, and clear the site within the right-of-way at the locations the plans show. Materials removed
from building sites under this bid item become the contractor’s property. The contractor may
incorporate these materials in the roadway embankment if the engineer approves. Clear the entire
premises of decomposable and combustible refuse, debris, and materials resulting from the removals
and leave the premises in a neat condition.

@13) Under the Removing Storm Sewer bid items, remove existing storm sewer. Backfill resulting trenches
with granular backfill conforming to 209.2.

204.3.2.2.2 Removing Asphaltic Surface Milling

@) Under the Removing Asphaltic Surface Milling bid item, remove existing asphaltic pavement or
surfacing by milling at the location and to the depth the plans show. The contractor may incorporate
suitable material into the work or dispose of it outside the project limits.

@ If stockpiling material for subsequent incorporation into the work, store material at an engineer-
approved location that will minimize the hauling required to place the material. Prepare the stockpile
foundation to minimize contamination. Ensure that the stockpile foundation is free of clods, lumps, or
stones larger than 2 inches in any dimension.

@ Remove the existing asphaltic pavement or surfacing without incorporating or damaging underlying
material that will remain in place. Provide a uniform milled surface that is reasonably plane, free of
large scarification marks, and has the grade and transverse slope the plans show or the engineer
directs.

@ Use a self-propelled milling machine with depth, grade, and slope controls. Shroud the drum to
prevent discharging loosened material into adjacent work areas or live traffic lanes. Provide an
engineer-approved dust control system.

) Maintain one lane of traffic during working hours. Unless using a continuous removal and pick-up
operation, do not windrow or store material on the roadway. Clear the roadway of materials and
equipment during non-working hours. Grade shoulders adjacent to milled areas by the end of each
work day to provide positive drainage of the pavement. Do not allow abrupt longitudinal differences of
2 inches or more between lanes during non-working hours. The engineer may waive one or more of
these requirements if the highway is closed to traffic or if a particular operation does not endanger
traffic.
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204.3.2.3 Removing Buildings

@ Under the Removing Building and Removing Buildings bid items, remove buildings, dispose of
material and debris resulting from removing buildings, and backfill resulting holes.

@ Buildings removed and materials resulting from building removal become the contractor’s property
unless the contract specifies otherwise. Dispose of unclaimed and removed material as specified for
disposing of materials in 203.3.4.

@ The department assumes no responsibility for the condition of any building at any time. The
department makes or implies no guarantee that any building will remain in the condition the bidder
finds it in when the bidder prepares its proposal.

@ Obtain permits necessary for removing buildings, including those necessary if the contractor’'s
operations obstruct streets or alleys.

) Remove buildings and building materials safely and according to the requirements of the Wisconsin
department of workforce development, applicable ordinances of the municipality where the building is
located, and the WDNR. Pay close attention to the requirements regulating the handling and disposal
of asbestos, lead paint, and other hazardous substances. If creating hazardous conditions incident to
the contract operations, furnish, erect, and maintain suitable barricades to safeguard the public.

© Notify public utility companies serving the building in sufficient time, before removal operations, to
allow them to disconnect and remove their facilities from the building.

 Shut off municipal water service lines at the curb boxes. Tightly plug or seal sewer connections. If
municipal ordinances or permits specify the manner of sealing a sewer service connection, then
perform the work accordingly.

® Unless the contract specifies otherwise, when removing a building also remove that portion of its
foundation, including any masonry floors, to an elevation not less than 2 feet below the ground
surface, the proposed finished earth subgrade, or finished slope grade, as necessary due to the
location of the building.

© Remove heating units, plumbing fixtures, and similar appurtenances to the elevation of the basement
floor.

10y Before backfilling, remove debris not suitable for backfilling. Break holes comprising at least 10
percent of the floor area in basement floors to allow drainage.
204.3.2.4 Removing Ancillary Structures

(1 Remove individual ancillary structures, designated with structure ID numbers beginning with "S" or "L",

and their concrete foundations. Unless the contract specifies otherwise, dispose of structure
components off-site.

@ Under the Removing Ancillary Structure with Restoration bid items, also restore areas disturbed by
construction activities to the final grade lines with topsoil, mulch, seed, and seed water that meet the
requirements of 625, 627, and 630.

204.3.3 Abandoning Pipes and Structures
204.3.3.1 General

@ If the contract calls for abandoning manholes, catch basins, or inlets, clean them thoroughly. Plug the
existing pipe connections with brick or concrete block masonry, or with any grade of concrete specified

under 501.3.1, or any engineer-approved commercial grade of concrete. Unless the plans show
otherwise, remove the walls of the structures as follows:

1. Within the roadbed, to a depth at least 2 feet below the subgrade.

2. Outside the roadbed, to a depth at least 2 feet below the finished grade.

3. At any location, to the extent required to avoid interfering with the work.
204.3.3.2 Abandoning, Closing, and Sealing Items

@ Under the Abandoning Culvert Pipes bid item, plug both ends of the abandoned pipe as specified in
204.3.3.1.

@ Under the Closing Culvert Pipes bid item, close both ends of the abandoned pipe as specified for
closing culverts in 203.3.3.

@ Under the Sealing Pipes bid item, thoroughly clean the ends of the abandoned pipe, and seal them
with brick, concrete block, or any grade of concrete specified under 501.3.1.

204.3.3.3 Abandoning Wells
@) Under the Abandon Wells bid item, fill and seal wells conforming to the Wisconsin administrative code
as follows:
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FOr MONIOMING WEIIS........eiieiee ettt et e b e e e st e e nne e e e s naneeas NR 141

For community wells or high capacity WellS ............coooi e NR 811

For private water SUPPIY WEIIS ..o NR 812
204.4 Measurement

(1 Unless specified otherwise, the department will measure this work in the original position of the
removed structures. If the contract does not include bid items for removing the listed miscellaneous
structures from within the roadway, the department will measure the excavation for those removals as
common excavation. The department will determine the volume of excavation for removing concrete
structures as the area of the structure times the depth removed.

@ The department will measure Removing Concrete Pavement, Removing Concrete Pavement Butt
Joints, Removing Asphaltic Surface, and Removing Asphaltic Surface Butt Joints by the square yard
acceptably complete regardless of the depth or number of courses encountered. The department will
measure Removing Asphaltic Surface Milling by the square yard, or by the ton acceptably completed.

If removing curb, gutter, or curb & gutter is required in conjunction with removing pavement, the
department will measure removing these structures by the square yard acceptably completed, under
the Removing Concrete Pavement bid item. If removing a rigid base with an asphaltic surface
extending beyond the lateral limits of the rigid base, as in a widened pavement, the department will
measure only the area occupied by the rigid base under the Removing Concrete Pavement bid item.
The department will measure the portion of the asphaltic surfacing beyond the rigid base removed
under the Excavation bid items or the Obliterating Old Road bid item. The department will make no
deductions for any opening in the removed pavement having an area of 3 square yards or less.

The department will make no deductions from the volume measured under the Excavation bid items
for pavement removed under the Removing Concrete Pavement bid item.

) If removing curb, gutter, or curb & gutter that is separate from and not removable in conjunction with
removing pavement, the department will measure Removing Curb, Removing Gutter, and Removing
Curb & Gutter by the foot acceptably completed, measured along the flow line of gutter for gutter, or
curb & gutter, and along face of curb for curb.

© The department will measure Removing Concrete Sidewalk by the square yard acceptably completed.
The department will include steps based on the area of the horizontal projection of the steps.

(¢ The department will measure Removing Concrete Barrier, Removing Lip Curb, Removing Guardrail
including end sections or anchorages, and Removing Fence by the linear foot acceptably completed.

©® The department will measure Removing Concrete Slope Paving by the square yard acceptably
completed, measured in the plane of the removal surface.

The department will measure Removing Delineators and Markers as each individual delineator or
marker acceptably completed.

@0y The department will measure Removing Masonry by the cubic yard acceptably completed.

@1 The department will measure Removing Surface Drains as each individual surface drain acceptably

completed.

The department will measure Removing Concrete Bases as each individual concrete base acceptably

completed.

@13) The department will measure Removing Railroad Track by the linear foot acceptably completed,
measured along single track lines, tracks with 2 rails.

@4) The department will measure Removing Ultility Poles as each individual pole, or pole stub acceptably
completed, including attached parts and connections.

@15) The department will measure Removing Manholes, Removing Catch Basins, and Removing Inlets as
each individual manhole, catch basin, or inlet acceptably completed, including attached parts and
connections.

@6y The department will measure Removing Septic Tanks as each individual septic tank acceptably
completed, including any dry wells in the tank's disposal system.

The department will measure the Removing Building (station) bid items as each individual building
acceptably removed. The department will measure the Removing Building (parcel) bid items as each
individual parcel with all buildings acceptably removed.

¢s) The department will measure the Site Clearance (parcel) bid items as each individual parcel
acceptably cleared.
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@19) The department will measure the Removing Storm Sewer bid items by the linear foot acceptably
completed, measured along the centerline of the pipe.

(0

The department will measure the Removing Ancillary Structure and the Removing Ancillary Structure

with Restoration bid items by each individual structure, including its associated concrete foundation,

acceptably completed.

@1 The department will measure the Abandoning Manholes, Abandoning Catch Basins, Abandoning
Inlets, and Abandoning Wells bid items as each individual unit acceptably completed.

(22

204.5 Payment
204.5.1 General
(1

items:
ITEM NUMBER
204.0100
204.0105
204.0110
204.0115
204.0120
204.0125
204.0130
204.0140
204.0150
204.0155
204.0157
204.0160
204.0165
204.0170
204.0175
204.0180
204.0185
204.0190
204.0195
204.0200
204.0205
204.0210
204.0215
204.0220
204.0225
204.0231
204.0236
204.0241
204.0245
204.0246
204.0247
204.0250
204.0255
204.0260
204.0265
204.0270
204.0275
204.0280

DESCRIPTION
Removing Concrete Pavement

Removing Concrete Pavement Butt Joints

Removing Asphaltic Surface

Removing Asphaltic Surface Butt Joints

Removing Asphaltic Surface Milling
Removing Asphaltic Surface Milling
Removing Curb

Removing Gutter

Removing Curb & Gutter
Removing Concrete Sidewalk
Removing Concrete Barrier
Removing Lip Curb

Removing Guardrail

Removing Fence

Removing Concrete Slope Paving
Removing Delineators and Markers
Removing Masonry

Removing Surface Drains
Removing Concrete Bases
Removing Railroad Track
Removing Utility Poles

Removing Manholes

Removing Catch Basins

Removing Inlets

Removing Septic Tanks

Removing Building (station)
Removing Building (parcel)

Site Clearance (parcel)

Removing Storm Sewer (size)

Removing Ancillary Structure (structure)
Removing Ancillary Structure with Restoration (structure)

Abandoning Manholes
Abandoning Catch Basins
Abandoning Inlets
Abandoning Wells
Abandoning Culvert Pipes
Closing Culvert Pipes
Sealing Pipes

Effective with the November 2023 Letting 84

The department will measure Abandoning Culvert Pipes, Closing Culvert Pipes, and Sealing Pipes as
each individual pipe acceptably completed, having both ends plugged.

The department will pay for measured quantities at the contract unit price under the following bid

TON
LF
LF
LF
SY
LF
LF
LF
LF
SY
EACH
CcY
EACH
EACH
LF
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
LF
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
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@ Payment for removing or abandoning miscellaneous structures is full compensation for breaking down,
removing, closing, plugging, or sealing; for removing headwalls; for obtaining any required work
permits; for providing any required bentonite, soil, brick, concrete block, or concrete; for restoring the
roadway cross-section; and, unless the contract specifies granular backfill, for backfilling.

@ Payment for the Removing Ancillary Structures and the Removing Ancillary Structure with Restoration
bid items also includes removing associated concrete foundations and, for the Removing Ancillary
Structure with Restoration bid items, the required topsoil, mulch, and seed.

@ If the contract specifies or the engineer directs backfilling with granular backfill, the department will pay
separately for that backfilling under the Backfill Granular bid items as specified in 209.5.

) Except for storm sewer, if the contract does not include:

1. Bid items for removing the listed miscellaneous structures from within the roadway, the department will pay
for excavating these removals under the Excavation Common bid item. The department will pay for
excavation for removing concrete structures exceeding one cubic yard, that were not specified for removal
in the contract, at 5 times the unit price bid for Excavation Common under the Removing Miscellaneous
Concrete Structures administrative item. Other work involved in removing or abandoning miscellaneous
structures within the roadway is incidental to the work.

2. A separate bid item for removing miscellaneous structures listed above from within the limits of Obliterating
Old Road, work involved in the removal thereof, whether specified or subsequently found necessary and
required, is incidental to Obliterating Old Road.

3. A separate bid item for removing miscellaneous structures listed above from beyond the roadway and
outside the limits of Obliterating Old Road, work involved in the removal, if the removal is specified in the
contract, is incidental to other bid items of work. If this removal is not specified but later found necessary
and required, the department will pay for work involved in this removal as extra work.

204.5.2 Storm Sewer

@ If the contract or the engineer requires storm sewer removal and the contract does not include the
Removing Storm Sewer bid item, the department will pay for that removal as extra work.
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205 Roadway and Drainage Excavation
205.1 Description

@) This section describes excavating and disposing of material taken from within the right-of-way for
project construction.

@ This section does not include material obtained from borrow pits outside the right-of-way limits,
excavation for structures, or other excavation that separate bid items and specific measurement and
payment are specified elsewhere in the specifications and contract.

205.2 Materials
205.2.1 Classification

The department classifies excavation as common, rock, stone piles and stone fences, or marsh
excavation. If the contract contains the Excavation Common and Excavation Rock bid items, the
engineer will classify that excavation as either common or rock, based on unfrozen material, as the
contractor performs the work.

The department classifies EBS outside of marshes as common or rock.
205.2.2 Common Excavation

Under the Excavation Common bid item, excavate materials not classified as rock, stone piles and
stone fences, or marsh excavation. For contracts without the Excavation Rock bid item, remove
boulders having volumes of one cubic yard or more under the Excavation Common bid item.

205.2.3 Rock Excavation

Under the Excavation Rock bid item, excavate hard, solid rock in ledges, bedded deposits, and
unstratified masses, and conglomerate deposits or any other material so firmly cemented they present
the characteristics of solid rock, and the engineer determines it is impracticable to excavate this
material without blasting or using rippers. Rock excavation also includes removing rock boulders
having a volume of one cubic yard or more.

The classification of rock excavation does not apply to crushed aggregate or asphaltic base or surface
courses, or to concrete base or surface courses.

205.2.4 Stone Piles and Stone Fences

Under the Excavation Stone Piles and Stone Fences bid item, remove and dispose of stones,
boulders, and rock fragments found assembled on the right-of-way in piles so that the engineer can
make collective measurements by volume of the weight. If the contract includes a bid for this bid item,
the classification applies to portions of the piles or assembled stone masses found on the right-of-way
that are removed and disposed of as specified. This applies regardless of whether this material occurs
entirely above or partially below the ground surface. Do not classify stones in groups or piles of less
than one cubic yard in volume under stone piles and stone fences.

205.2.5 Marsh Excavation

Under the Excavation Marsh bid item, perform required excavation below the original ground level of
marshes and swamps underlying proposed embankments, within the limits indicated on the plans or
as the engineer determines, and necessary or desirable to ensure a stable foundation for
embankment or to accelerate the subsidence of unstable material under embankment load. If old road
embankment cores are encountered in areas involving marsh excavation, salvage the portions of old
road cores as designated on the plans and use them in the construction of embankments. This bid
item also includes material of whatever nature encountered below the original ground elevations in
areas designated for this work, exclusive of portions of old road cores designated for salvage and
used in construction of embankments.

On contracts containing the Excavation Marsh bid item, excavate any marsh areas not indicated on
the plans but encountered during construction as marsh excavation if the engineer orders removing
these areas.

205.3 Construction

205.3.1 General

Excavate materials as the plans show or the engineer allows from within the right-of-way. Use
excavated material in the work to the extent practicable. Use excavated material with suitable
engineering properties to construct the roadway, roadbed, embankments, earth subgrade and
shoulders, intersections, side ditches and dikes, channels, and waterways. Dispose of surplus or
unsuitable material as specified in 205.3.12.

@ Grade entrances, approaches, ditches, and channels beyond the right-of-way.
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@ Replace unsuitable material with satisfactory material. Trim and finish the roadway. Maintain the work
done under 205 in a finished condition until acceptance.

205.3.2 Preparing Roadway Foundation

(1 Remove vegetation taller than one foot before excavating or placing embankment. Remove heavy
sod, perishable material, unstable topsoil, muck, peat, and other undesirable material from the
roadway foundation as defined in 101.3. Also remove frozen material from the roadway foundation
unless the engineer approves otherwise. Dispose of removed material as specified in 205.3.12 unless
the contract or the engineer directs otherwise.

Salvage topsoil, as specified in 625.3.2, from excavation areas and the roadway foundation. Remove
excess unstable topsoil from the roadway foundation as EBS as specified in 205.3.4.

Compact, or prepare otherwise as required, the existing ground within the roadway foundation as
necessary to support the embankment and attain the specified embankment density.

If placing embankment on side slopes 10 feet high or higher and steeper than one vertical to 3
horizontal, provide vertically faced horizontal steps or benches in the slopes to support the
embankment. The contractor may cut or form the steps or benches while placing the embankment.

) Completely remove pavement, asphaltic surface, and rigid base from within the roadbed slopes and
underlying proposed embankments to a depth of 2 feet or more below the finished grade line, or to the
depth the plans show.

205.3.3 Drainage During Construction

During construction, maintain roadway, ditches, and channels in a well-drained condition at all times
by keeping the excavation areas and embankments sloped to the approximate section of the ultimate
earth grade. Perform blading or leveling operations when placing embankments and during the
process of excavation except if the excavation is in ledge rock or areas where leveling is impracticable
or necessary. If it is necessary in the prosecution of the work to interrupt existing surface drainage,
sewers, or under drainage, provide temporary drainage until completing permanent drainage work.

If storing salvaged topsoil on the right-of-way during construction operations, stockpile it to preclude
interference with or obstruction of surface drainage.

Seal subgrade surfaces as specified for subgrade intermediate consolidation and trimming in 207.3.9.

Preserve, protect, and maintain existing tile drains, sewers, and other subsurface drains, or parts
thereof, that the engineer judges should continue in service without change. Repair, at no expense to
the department, damage to these facilities resulting from negligence or carelessness of the
contractor’s operations.

205.3.4 Excavation Below Subgrade

¢y Remove deposits of frost-heave material, unstable silty soils, wet and unstable soil, material salvaged
from old road cores in marshes, topsoil containing considerable humus or vegetable matter, rocks, or
other undesirable foundation material to the depth below finished grade as the plans show or the
engineer directs. If possible, slope and drain the excavation bottoms to prevent water accumulation.

) Dispose of humus bearing soils and other excavated materials not suitable for embankment
construction as specified for disposal of surplus or unsuitable material in 205.3.12.

@ Use selected materials from roadway and drainage excavation having suitable engineering properties,
borrow, or granular backfill, as the plans or special provisions show or as the engineer directs, to
backfill excavated areas.

205.3.5 Grading the Roadway, Intersections, and Entrances

() Use material with suitable engineering properties removed from excavation, to the extent practicable,
to construct the roadway. Use excess excavated material in other locations the plans show.

@ Undercut or under fill to the necessary depth, excavated slopes or areas and embankment slopes or
areas designated to receive topsoil or salvaged topsoil in order to provide for placement and finish of
the specified quantity of topsoil or salvaged topsoil to the required grade lines and section.

@ Perform excavation to avoid removing or loosening any material outside the required slopes. Replace
and thoroughly compact any material removed or loosened to the required cross-section.

@ Grade intersecting roads, approaches, entrances, and driveways as the plans show or as the engineer
lays out. Construct intersections and private entrances, trim shoulders and slopes, finish and blade the
earth subgrade, and complete the ditches to the proper alignment, grade, and cross-section closely
following the rough grading.
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205.3.6 Constructing Ditches, Dikes, and Channels

() Construct inlets, outlets, swamp, berm and intercepting ditches, dikes, or intercepting embankments
and channels where and as the plans show or where and as the engineer directs. Maintain inlets,
outlets, swamp, berm, and intercepting ditches, dikes, or intercepting embankments and channels to
the required section until acceptance. Perform the work in proper sequence with other work to provide
adequate drainage and to minimize erosion and siltation.

The department will include excavation from ditches and channels with the pertinent bid items
classified under roadway and drainage excavation.

Use material with suitable engineering properties excavated from ditches and channels, to the extent
practicable, to construct the roadway and backfill abandoned ditches and channels. Dispose of
unused excavated material as the plans show or as the engineer directs.

Do not deposit waste or surplus excavation within 3 feet of the edge of ditches or channels or within a
greater distance as required to ensure stability of the side slopes. Spread waste or surplus material in
thin, neatly shaped, uniform layers. Remove roots, stumps, logs, and other objectionable material in
the slopes and bottoms of ditches and channels. Backfill the holes with suitable material, or cut the
holes to conform to the cross-section the plans show. If necessary, provide sufficient openings in spoil
banks to allow surface drainage of adjacent lands.

Provide suitable outlets or flumes from intercepting ditches to roadway ditches where necessary as the
plans show.

205.3.7 Excavating Rock
205.3.7.1 General

Remove rock, if encountered in excavation, to a depth of approximately 6 inches below the earth
subgrade between limits of the shoulder slopes. If the plans show design details covering the depth of
rock excavation, perform the work according to the details. If the plans or special provisions do not
require specific materials, then use selected material obtained from roadway and drainage excavation
to backfill areas of EBS in rock excavation. If excavation methods leave undrained pockets in the rock
surface, drain the depressions properly. If the engineer allows, the contractor may fill the depressions
with engineer-approved impermeable material, at no expense to the department.

Excavate rock cuts using methods and equipment so that the resulting backslopes substantially
conform to the slopes the plans show or to the slopes established