
Staff Work Schedule for Construction Contracts
Project ID: 1500-00-71
Work Schedule from: to

MW Class Hours per 
day

Current 
Rate

16-Mar 16-Apr 16-May 16-Jun 16-Jul 16-Aug 16-Sep 16-Oct 16-Nov 16-Dec Total 
Hours Total Costs

Construction Engineer - High 10 53 240 230 210 240 220 230 220 230 200 80 2100 $111,300.00
Structures Engineer - Mid 10 46 200 180 180 170 150 200 180 0 0 0 1260 $57,960.00

Construction Engineer - Mid 9 31 205 190 190 180 180 205 190 190 190 160 1880 $58,280.00

Construction Engineer - Entry 10 29 240 230 210 240 240 250 230 0 0 0 1640 $47,560.00

Survey Specialist/Professional - 
Mid 34

25 30 25 35 30 30 25 0 30 0 230 $7,820.00

Clerical/Administration - Mid 30 10 20 50 50 50 50 20 0 0 250 $7,500.00
223 920 880 865 915 870 965 865 420 420 240 7360 $290,420.00

Activity

Constructi
on 
Engineer - 
High

Structures 
Engineer - 
Mid

Constructi
on 
Engineer - 
Mid

Constructi
on 
Engineer - 
Entry

Survey 
Specialist/
Profession
al - Mid

Clerical/A
dministrat
ion - Mid Total 

Hours

887 - Manage Project Scope 
and Schedule 1450 0 500 0 0 0 1950

893 - Manage Project 
Communications 150 0 80 0 0 250 480
271 - Perform Construction 
Surveying 0 0 0 140 230 0 370
826 Complete Construction 
Finals 500 300 1000 300 0 0 2100
852 Evaluate Construction 
Material 0 100 300 500 0 0 900

853 Evaluate Work Operations 0 860 0 700 0 0 1560

TOTAL: 2100 1260 1880 1640 230 250 250

Direct Cost

Unit Price/ 
Unit

Constructi
on 
Engineer - 
Mid

Total 
Hours

Company Vehicle Milage mile 0.545 4000 2180
Meals each 10 200 2000
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