2013-2016 STIP

May Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1610-07-71

ASHLAND

STH-013

303

$500,000 - $749,999

$500,000 - $749,999

02/14/17

05/13/14

CASHLAND, ELLISAVENUE

Advanced

CONSTRUCTION/RESURFACING

6TH STREET TO USH 2

1570-02-73

BARRON

USH-008

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/10/15

01/10/17

V TURTLE LAKE, USH 8

Deferred

CONSTRUCTION/SAFETY/RECONSTRUCTION

CTH K/NORWAY STREET INTERSECTION

1570-02-75

BARRON

USH-008

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/12/16

01/10/17

V TURTLE LAKE, USH 8

Deferred

CONSTRUCTION/SFTY/RECST/ROUNDABOUT

USH 63 EAST JCT/MAPLE ST INTERSECTN

4670-11-30

CALUMET

STH-114

303

$0 - $99,999

$100,000 - $249,999

01/01/13

MENASHA-SHERWOOD

Advanced

DESGN/MILL/OVERLAY ASPHALTIC PAVE

USH 10 SOUTH JUNCTION STH 55

5783-03-41

CRAWFORD

STH-131

303

$0 - $99,999

$0 - $99,999

08/25/13

WAUZEKA - SOLDIERS GROVE

Advanced

UTL OPS/RICHLAND GRANT TELEPHO COOP

DELLAMATER HOLLOW CREEK B-12-0079

1009-92-79

DANE

CTH-MN

207

$0 - $99,999

$100,000 - $249,999

06/25/16

EXCHANGE ST

Advanced

WSOR - CROSSING SIGNALS & GATES

VILLAGE OF MCFARLAND

1007-10-22

DANE

IH -039

302

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

06/25/13

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-72

USH 51/STH 73 INTERCHANGE

1007-10-24

DANE

IH -039

302

$100,000 - $249,999

$100,000 - $249,999

06/25/13

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-76

STH 106 BRIDGE/APPRS B-13-0174

1007-10-26

DANE

IH -039

302

$500,000 - $749,999

$500,000 - $749,999

08/25/13

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-78

SOUTH DANECTY LN TO MAPLE GROVE RD

1007-10-27

DANE

IH -039

302

$500,000 - $749,999

$500,000 - $749,999

01/25/14

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-88

EAST CHURCH ROAD TO SIGGELKOW ROAD

1007-10-28

DANE

IH -039

302

$500,000 - $749,999

$500,000 - $749,999

08/25/13

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-79

MAPLE GROVE RD TO EAST CHURCH RD

1007-11-20

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

01/25/14

ILLINOIS STATE LINE - MADISON

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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REAL ESTATE AQUISITION/1007-10-87

WILLIAMS DR BRIDGES/APPRS B-13-0142

1007-11-21

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

01/25/14

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-89

CHURCH ST BRIDGE/APPRS B-13-0144

1007-11-22

DANE

IH -039

302

$100,000 - $249,999

$100,000 - $249,999

01/25/14

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-11-70

CTH BN BRIDGE/APPRS B-13-0145

1007-11-23

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

08/25/16

ILLINOIS STATE LINE - MADISON

Deferred

REAL ESTATE AQUISITION/1007-10-81

CTH AB BRIDGE/APPRS B-13-0139

1009-92-74

DANE

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/16

WILLIAMSDR

Advanced

WSOR CROSSING SIGNALS & GATES

STOUGHTON

1009-92-75

DANE

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/16

DOOR CREEK RD

Advanced

WSOR CROSSING SIGNALS & GATES

STOUGHTON

1009-92-80

DANE

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/16

PAULSON RD

Advanced

WSOR - CROSSING SIGNALS & GATES

VILLAGE OF MCFARLAND

1009-92-81

DANE

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/16

SIGGELKOW RD

Advanced

WSOR - CROSSING SIGNALS & GATES

VILLAGE OF MCFARLAND

5992-09-12

DANE

LOC-STR

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

03/11/14

CITY OF MADISON, E JOHNSON STREET

Advanced

CONSTRUCTION OPS/SANITARY SEWER

N BUTLER STREET TO N BALDWIN STREET

5992-09-13

DANE

LOC-STR

206

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

03/11/14

CITY OF MADISON, E JOHNSON STREET

Advanced

CONSTRUCTION OPSY'WATERMAIN

N BUTLER STREET TO N BALDWIN STREET

1009-00-58

DANE

NON-HWY

217

$0 - $99,999

$100,000 - $249,999

06/25/13

MADISON SCHOOLS SRTS PROGRAM 2013

Advanced

SRTS NON-INFRA PROGRAMMING

MADISON METRO SCHOOL DISTRICT

1009-92-76

DANE

TWN-RD

207

$0 - $99,999

$100,000 - $249,999

06/25/16

HANERVILLE RD

Advanced

WSOR CROSSING SIGNALS & GATES

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP

May Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
TOWN OF DUNKIRK
1009-92-77 | DANE TWN-RD | 207 | $0- $99,999 $100,000 - $249,999 06/25/16 | HAMMOND RD Advanced

WSOR - CROSSING SIGNALS & GATES

TOWN OF DUNKIRK

1009-92-78 | DANE TWN-RD | 207 | $0 - $99,999 $100,000 - $249,999 06/25/16 | LESLIE RD Advanced

WSOR - CROSSING SIGNALS & GATES

TOWN OF DUNKIRK

1206-00-62 | DANE USH-012 | 303 | $0 - $99,999 $0 - $99,999 05/25/13 | C MADISON, SOUTH MADISON BELTLINE Advanced

CONST/APPRCH SLAB CCO TO 1206-01-84

TODD DR BRIDGE APPROACH, B-13-0263

5300-04-87 | DANE USH-012 | 303 | $0 - $99,999 $250,000 - $499,999 12/25/13| SAUK CITY - MADISON Advanced

ITSITEMS FOR 5300-04-77/-78

TERRACE AVE TO MINERAL POINT ROAD

1206-07-49 | DANE USH-018 [ 302 | $0 - $99,999 $0 - $99,999 04/25/13 | 05/25/13 | MOUNT HOREB - MADISON Deferred

UTL OPS/1206-07-77/78 PARCEL 121

RAYMOND ROAD TO SEMINOLE HIGHWAY

1206-07-50 | DANE USH-018 [ 302 | $0 - $99,999 $0 - $99,999 04/25/13 ] 05/25/13 | MOUNT HOREB - MADISON Deferred

UTL OPS/1206-07-77 PARCEL 122

RAYMOND ROAD TO SEMINOLE HIGHWAY

6020-02-72 | DANE USH-051 [ 303 | $30,000,000 - $34,999,999 | $17,000,000 - $19,999,999 | 08/13/13 | 08/13/13 | MADISON - DEFOREST Decrease

CONST OPS/IRECONSTRUCT EXPANSION

VINBURN ROAD TOCTH V

4430-16-30| DOOR STH-042 303 | $0 - $99,999 $0 - $99,999 01/01/13 | STURGEON BAY BRIDGE Advanced
DESGN/MISC
METAL DECK GRATES

4430-16-60 | DOOR STH-042 303 | $0 - $99,999 $750,000 - $999,999 07/08/14 | STURGEON BAY BRIDGE Advanced

CONST/MISC METAL GATE REPLACE

METAL DECK GRATES

1009-55-01| DOUGLAS NON-HWY [ 303 | $0 - $99,999 $0 - $99,999 07/25/13| T WASCOT,T43N/R11& 12W/SEC12& 13/7& 18 Advanced

MONITOR/WETLAND BANK SITE

TWO MILE LAKE WETLAND SITE

8010-07-30 | DOUGLAS STH-035 303 | $0 - $99,999 $0 - $99,999 01/01/13 | C SUPERIOR, TOWER AVENUE Advanced

DESIGN/ROADWAY MAINTENANCE

STH 105 TO BELKNAP STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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8010-08-72

DOUGLAS

STH-035

303

$100,000 - $249,999

$250,000 - $499,999

12/12/17

01/12/16

DAIRYLAND - SUPERIOR

Advanced

CONSTR/BRSHRM/EPOXY OVRLY/RPL APPR

BLACK RIVER BRIDGE B-16-0085

1430-25-30

FOND DU LAC

STH-023

303

$0 - $99,999

$0 - $99,999

01/01/13

RIPON-ROSENDALE

Advanced

DESGN/MILL/OVERLAY ASPHLATIC PAVE

DOUGLAS STREET-CENTER STREET

1430-25-60

FOND DU LAC

STH-023

303

$0 - $99,999

$1,000,000 - $1,999,999

07/08/14

RIPON-ROSENDALE

Advanced

CONST/MILL/OVERLAY ASPHLATIC PAVE

DOUGLAS STREET-CENTER STREET

1370-02-43

JEFFERSON

STH-016

303

$0 - $99,999

$0 - $99,999

04/25/13

WATERTOWN - WAUKESHA

Deferred

UTL OPS PARCEL 81

CTH F INTERSECTION

1370-02-44

JEFFERSON

STH-016

303

$0 - $99,999

$0 - $99,999

04/25/13

WATERTOWN - WAUKESHA

Deferred

UTL OPS PARCEL 82

CTH F INTERSECTION

1310-10-21

KENOSHA

STH-050

303

$10,000,000 - $10,999,999

$10,000,000 - $10,999,999

07/25/15

07/25/17

75TH ST, CKENOSHA/V PLEASANT PRAIR

Deferred

RE / RECONSTRUCT WITH EXPANSION

74TH AVE TO 43RD AVE

3200-02-73

KENOSHA

USH-045

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

09/13/16

09/12/17

ILL ST. LINE TO MILWAUKEE ROAD

Deferred

CONST / RECONDITION R

ILL ST LINE TO STH 50

1500-33-21

MANITOWOC

USH-010

303

$0 - $99,999

$250,000 - $499,999

04/25/16

REEDSCILLE-MAINTOWOC

Advanced

RE/ REAL ACQUISITION

EAST VILLAGE LIMITS-BRANCH RIVER

1160-00-67

MARQUETTE

LOC-STR

303

$0 - $99,999

$0 - $99,999

07/25/13

PACKWAUKEE - COLOMA

Advanced

LFA/MAINTENANCE

MARQUETTE CTY SALT SHED REPAIR

1228-25-60

MILWAUKEE

IH -043

303

$0 - $99,999

$250,000 - $499,999

09/10/13

NS FREEWAY, LAYTON AVE DETOUR

Advanced

PE/SURFACE, ROADWAY MAINT

HOWARD AVE TO VALLEY BRIDGE

1000-00-53

MILWAUKEE

IH -094

301

$0 - $99,999

$100,000 - $249,999

06/25/13

TSS/LAB TESTING TECH

Advanced

PE/LAB TESTING

Z0O0 INTERCHANGE PROJECT

1060-24-90

MILWAUKEE

IH -094

303

$0 - $99,999

$0 - $99,999

06/25/14

EW FREEWAY, CITY MILWAUKEE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
May Amendments
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Orig
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Curr
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Reason

CONST/STORM SEWER/CULVERT

68TH ST WB OFF RAMP

1060-37-46

MILWAUKEE

IH -094

301

$0 - $99,999

$500,000 - $749,999

06/25/13

ZOOIC, AT&T CORP

Advanced

UTIL/AT&T CORP

ZOO INTERCHANGE

1060-43-44

MILWAUKEE

LOC-STR

301

$0 - $99,999

$0 - $99,999

07/25/13

ZOOIC, 76TH ST TWC

Deferred

UTIL/UTILITY RELOCATION/TWC

76TH STREET BRIDGE OVER IH 94

2035-06-70

MILWAUKEE

LOC-STR

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

09/13/16

09/12/17

WATERTOWN PLANK RD, CITY WAUWATOSA

Deferred

CONST/BRIDGE REHAB SS84.10

UNDERWOOD CREEK STRS B-40-0470/0471

1009-00-56

MILWAUKEE

NON-HWY

217

$100,000 - $249,999

$100,000 - $249,999

05/25/13

06/25/13

MILWAUKEE EDUC/ENC/ENF PROGRAM 2013

Advanced

Milwaukee Public Schools Program

MPS/BFW - YEAR 1 FUNDING ONLY

1060-34-46

MILWAUKEE

STH-100

301

$0 - $99,999

$0 - $99,999

07/25/13

ZOOIC, HWY 100 ATT CORP

Deferred

UTIL/UTILITY RELOCATION/ATT CORP

ATIH 94

2040-19-60

MILWAUKEE

STH-100

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/13/16

09/12/17

ST MARTINS, RYAN RDS, CITY FRANKLIN

Deferred

CONST/ROADWY MAINTENANCE, RESURFACE

60TH ST TO LOOMIS RD

2165-00-70

MILWAUKEE

STH-181

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/11/29

09/08/16

GLENVIEW AVE, CITY OF MILWAUKEE

Advanced

CONST/RECONSTRUCTION

W DANA STREET TO BLUE MOUND ROAD

2200-13-70

MILWAUKEE

USH-018

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/13/16

09/12/17

HIGHLAND BLVD, CITY OF MILWAUKEE

Deferred

CONST/RESURFACING

27TH ST TO 12TH ST

1023-06-63

MONROE

IH -094

303

$0 - $99,999

$3,000,000 - $3,999,999

08/13/13

BLACK RIVER FALLS- TOMAH

Advanced

CONST/RESURFACE EB; REPAIR WB

CTHEW TO STH 21

7998-00-01

MONROE

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

10/25/14

C TOMAH, NORTH GLENDALE AVENUE

Deferred

DESIGN/RECONSTRUCTION

GLENDALE AVENUE TO ARTHUR STREET

9180-19-21

OCONTO

STH-022

303

$0 - $99,999

$0 - $99,999

10/25/13

CITY OF OCONTO FALLS

Advanced

RE-BY CITY

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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May Amendments
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Orig
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Curr
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Title/Concept/Limit
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CHERRY STREET-HIGHLAND AVENUE

1170-16-31

ONEIDA

USH-051

303

$100,000 - $249,999

$100,000 - $249,999

12/31/00

01/01/13

TOMAHAWK - MINOCQUA

Advanced

DESIGN/MILL OVERLAY/PM APRVL 5-7-13

CTHY TO ONEIDA STREET

1177-11-01

ONEIDA

USH-051

303

$0 - $99,999

$100,000 - $249,999

01/01/13

TOMAHAWK - MINOCQUA

Advanced

DESIGN/REPLACEMENT

BEARSKIN BIKE STRUCTURE B-43-0276

1177-11-23

ONEIDA

USH-051

303

$0 - $99,999

$100,000 - $249,999

06/25/14

TOMAHAWK - MINOCQUA

Advanced

REAL ESTATE/REPLACEMENT

BEARSKIN BIKE STRUCTURE B-43-0276

1009-92-73

OZAUKEE

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/16

DONGESBAY ROAD

Advanced

UP CROSSING SIGNALS & GATES

MEQUON

1009-93-60

OZAUKEE

LOC-STR

207

$0 - $99,999

$100,000 - $249,999

06/25/16

CEDARBURG RD

Advanced

WCL CROSSING SIGNALS & GATES

MEQUON

7885-05-00

PIERCE

CTH-Y

206

$0 - $99,999

$0 - $99,999

01/01/13

DEACTIVATE USH 63 - CTH M ROAD

Deferred

PLAN CHECK REVIEW

USH 63 - ST CROIX COUNTY LINE

8417-06-22

POLK

STH-243

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/25/15

08/25/17

V OSCEOLA, CASCADE STREET

Deferred

REAL ESTATE ACQ/RECST/ROUNDABOUT

STH 35 AND CTH M INTERSECTION

6990-03-40

PORTAGE

STH-054

303

$0 - $99,999

$0 - $99,999

10/25/13

PLOVER - WAUPACA

Advanced

UTL; PARCEL 10, WPS ELEC 6990-03-73

STH 54 & CTH A INTERSECTION

6990-03-41

PORTAGE

STH-054

303

$0 - $99,999

$0 - $99,999

10/25/13

PLOVER - WAUPACA

Advanced

UTL,; PCL 11, AMHERST PHO 6990-03-73

STH 54 & CTH A INTERSECTION

2440-12-60

RACINE

STH-020

303

$750,000 - $999,999

$750,000 - $999,999

09/13/16

09/12/17

WASHINGTON AVE, CITY OF RACINE

Deferred

CONST/ROADWY MAINTENANCE, RESURFACE

WEST BLVD TO MARQUETTE STREET

2430-06-70

RACINE

USH-045

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

09/13/16

09/12/17

COLONY AVENUE

Deferred

CONST./RECSONSTRUCTION

STH 20 TO 7TH AVENUE

Advanced

: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP

May Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit
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1005-10-29

ROCK

IH -039

302

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

06/25/14

ILLINOIS STATE LINE - MADISON

Deferred

R/E AQUISITION/1005-10-74

GOODE ROAD BRIDGE/APPRS B-53-0069

5155-02-21

ROCK

USH-014

303

$0 - $99,999

$100,000 - $249,999

10/25/13

EVANSVILLE - JANESVILLE

Advanced

R/E ACQUISITION

CTHM TO USH 51

6243-07-70

SHAWANO

STH-047

303

$100,000 - $249,999

$100,000 - $249,999

01/12/16

01/10/17

CITY OF SHAWANO, AIRPORT DRIVE

Deferred

CONST/RESURFACE

STH29TOCTHB

6243-07-71

SHAWANO

STH-047

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/12/16

01/10/17

CITY OF SHAWANO, AIRPORT DRIVE

Deferred

CONST/RESURFACE

CTHB TO STH 22

4550-04-21

SHEBOYGAN

STH-067

303

$0 - $99,999

$750,000 - $999,999

07/25/16

PLYMOUTH-KIEL

Advanced

REAL ESTATE/RESURF STH 67

SUHRKE ROAD-NCL

1000-04-70

SOUTHEAST REGION WIDE

VAR-HWY

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/13/16

09/12/17

VARIOUSHIGHWAY S

Deferred

CONST/RESURFACE PARK & RIDELOTS

VARIOUS PARK AND RIDE LOCATIONS

1000-06-20

SOUTHEAST REGION WIDE

VAR-HWY

303

$10,000,000 - $10,999,999

$10,000,000 - $10,999,999

06/25/16

06/25/20

VARIOUSHIGHWAY S

Deferred

RE/REAL ESTATE ACQUISITION

NON-LET LEVEL OF EFFORT, FY 2020

1009-10-03

SOUTHWEST REGION WIDE

VAR-HWY

303

$0 - $99,999

$3,000,000 - $3,999,999

06/25/12

06/25/14

PLACEHOLDER FY 2014

Advanced

NOT SCHEDULED WORK & UNPLANNED

SW REGION 3R DES,CONST,R/E & MISC

1009-10-04

SOUTHWEST REGION WIDE

VAR-HWY

302

$0 - $99,999

$1,000,000 - $1,999,999

06/25/12

06/25/14

PLACEHOLDER FY 2014

Advanced

NOT ON PROJECTS & UNPLANNED

SW REGION MAJORS DESIGN,R/E& CONST

8110-03-04

ST. CROIX

STH-064

303

$0 - $99,999

$0 - $99,999

01/01/13

STILLWATER - NEW RICHMOND

Advanced

DESGN/MISCELLANEOUS/TRAFFIC SIGNALS

STH 35/CTH C WEST BND RAMP TERMINAL

1170-21-60

VILAS

USH-051

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

02/14/17

01/13/15

MINOCQUA - MANITOWISH

Advanced

CONST/PREV MAINT APPROVAL 6/1/11

CTHHTOCTHW

1170-21-61

VILAS

USH-051

303

$0 - $99,999

$0 - $99,999

02/14/17

01/13/15

MINOCQUA - MANITOWISH

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
May Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CONST/BRIDGE MAINT

SPIDER LAKE BRIDGE B-63-0018

1170-21-70

VILAS

USH-051

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

09/12/17

09/09/14

MINOCQUA - MANITOWISH

Advanced

CONST/RESURFACE

CTHM TOCTHH

3110-02-22

WALWORTH

STH-059

303

$0 - $99,999

$0 - $99,999

11/25/14

ELKHORN ROAD, CITY OF WHITEWATER

Advanced

RE/ REAL ESTATE ACQUISTION

SUNRISE LANE TO COX ROAD

3150-05-70

WALWORTH

USH-014

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/13/16

09/12/17

JANESVILLE - DARIEN

Deferred

CONST/RECONSTRUCTION

STH11TOIH 43

2475-12-60

WASHINGTON

STH-145

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/13/16

09/12/17

FOND DU LAC AVE, VIL OF GERMANTOWN

Deferred

CONST/ROADWY MAINTENANCE, RESURFACE

MEQUON ROAD TOCTH P

1370-15-71

WAUKESHA

STH-016

303

$8,000,000 - $8,999,999

$13,000,000 - $13,999,999

09/08/15

09/13/16

OCONOMOWOC - WAUKESHA

Increase

CONST / RESURFACING

CTH P(BROWN ST) TO IH 94

2025-13-71

WAUKESHA

STH-190

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

09/13/16

09/12/17

CAPITOL DRIVEVIL & CITY PEWAUKEE

Deferred

CONST/RESURFACE, BRIDGE REPLACEMENT

FIVE FIELDSROAD TO STH 74

2025-14-71

WAUKESHA

STH-190

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

09/13/16

09/12/17

CAPITOL DR

Deferred

CONST/RESURFACE

STH 74 TO BROOKFIELD ROAD

6843-00-02

WAUPACA

CTH-A

303

$0 - $99,999

$0 - $99,999

01/01/13

STEVENS POINT - WAUPACA

Advanced

DESIGN/MISC

WAUPACA COUNTY SALT SHED

6190-13-21

WINNEBAGO

STH-116

303

$0 - $99,999

$500,000 - $749,999

08/25/16

WAUKAU-OMRO

Advanced

REAL ESTATE/RECOND

STH 91-CTH K

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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