September Amendments

2013-2016 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1227-08-71

BROWN

IH -043

303

$25,000,000 - $29,999,999

$17,000,000 - $19,999,999

07/12/16

08/09/16

MANITOWOC - GREEN BAY

Decrease

R/W-NO

STH 96 - STH 172

4085-42-71

BROWN

STH-032

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/13/16

12/12/17

8TH STREET, CITY OF DEPERE

Deferred

CONST-RECST EXISTING URBAN ST

MAIN AVENUE-ASHLAND AVENUE

4095-10-41

BROWN

STH-096

303

$0 - $99,999

$100,000 - $249,999

03/25/13

HIGH ST. VILLAGE OF WRIGHTSTOWN

Advanced

UTILITY/PARCEL 201 4095-10-00

FOX RIVER-SHANTY ROAD

1130-32-71

BROWN

USH-041

303

$4,000,000 - $4,999,999

$13,000,000 - $13,999,999

07/12/16

07/12/16

GREEN BAY - OCONTO

Increase

CONST/RESURF

LINEVILLE ROAD - NORFIELD ROAD

1190-03-62

CHIPPEWA

USH-053

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/14/20

06/14/16

EAU CLAIRE - CHIPPEWA FALLS

Advanced

CONSTR/RDMTN/CONCRETE REPAIR APPR

STH 29 INTERCHANGE

7040-01-60

CLARK

STH-098

303

$0 - $99,999

$100,000 - $249,999

10/25/13

CLOYAL, MAIN STREET

Advanced

CONSTR/RDMTN/ASPHALTIC SURFACE/LFA

SOUTH STREET TO ELM DRIVE

1012-00-01

COLUMBIA

IH -039

303

$0 - $99,999

$15,000,000 - $16,999,999

01/01/13

MADISON - PORTAGE

Advanced

DESIGN/REPLACE B-11-22/23/35/37

WISCONSIN RIVER, CTH U & CTH V BRGS

5777-00-75

COLUMBIA

LOC-STR

217

$0 - $99,999

$0 - $99,999

01/25/14

C OF LODI, STRANGEWAY AVENUE

Deferred

CONST/SIDEWALK & CURB RAMP

SAUK STREET TO VILASHIBBARD PKWY

6050-00-01

COLUMBIA

STH-022

303

$0 - $99,999

$500,000 - $749,999

01/01/13

WYOCENA - MONTELLO

Advanced

DESIGN/MILL & OVERLAY/STRUCTURES

STH 16 TO NCL/B-11-07,B-11-72

1661-05-78

CRAWFORD

USH-018

302

$7,000,000 - $7,999,999

$11,000,000 - $11,999,999

01/12/16

01/12/16

PRAIRIE DUCHIEN BYPAS/S TOWN-STH 60

Increase

RECONSTRUCTION EXPANSION

SOUTH TOWN LANEELY TO STH 60

5657-00-50

DANE

CTH-P

303

$0 - $99,999

$0 - $99,999

05/25/14

PINE BLUFF - CROSS PLAINS

Advanced

R/R OPS//CROSSING

CTH P, VIL CROSS PLAINS

1010-02-40

DANE

IH -039

303

$0 - $99,999

$0 - $99,999

03/25/15

MADISON - PORTAGE

Advanced

Advanced

: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




September Amendments

2013-2016 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

UTL OPS/LEVEL OF EFFORT

STH 19 & CPR OVERPASS STRUCTURES

1011-03-40

DANE

IH -039

303

$0 - $99,999

$0 - $99,999

09/25/15

MADISON - PORTAGE

Advanced

UTL OPS/LEVEL OF EFFORT

CTH DM BRIDGE B-13-0648

5290-01-40

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

09/25/13

MAIN STREET, VILLAGE OF WAUNAKEE

Deferred

UTL OPS/LEVEL OF EFFORT

KLEIN DRIVE TO DIVISION STREET

5290-01-42

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

09/25/13

MAIN STREET, VILLAGE OF WAUNAKEE

Deferred

UTL OPS PARCEL 42

KLEIN DRIVE TO DIVISION STREET

5290-01-43

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

09/25/13

MAIN STREET, VILLAGE OF WAUNAKEE

Deferred

UTL OPS PARCEL 44 - ALLIANT

KLEIN DRIVE TO DIVISION STREET

1206-04-36

DANE

USH-012

303

$0 - $99,999

$250,000 - $499,999

01/01/13

C MADISON, SOUTH MADISON BELTLINE

Advanced

DESIGN/PAINT B-13-16, 191, 280, 310

PARK ST, CMSTPP RR, RIMROCK RD BRGS

1206-04-37

DANE

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/13

C MADISON, SOUTH MADISON BELTLINE

Advanced

DESIGN/DECK OVERLAY

SOUTH TOWNE DRIVE BRIDGE B-13-0311

1206-04-62

DANE

USH-012

303

$3,000,000 - $3,999,999

$15,000,000 - $16,999,999

03/11/14

03/11/14

C MADISON, SOUTH MADISON BELTLINE

Increase

CONST/PM/RDMTN&B1316,17,191,192,280

TODD DRIVE TO IH 39/90

1206-04-64

DANE

USH-012

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

03/11/14

C MADISON, SOUTH MADISON BELTLINE

Deferred

CONST OPS/RDMTN EB RDWY

FISH HATCHERY ROAD TO IH 90

1206-04-75

DANE

USH-012

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/11/14

C MADISON

Deferred

CONST OPS/ROADSIDE HARDWARE UPGRADE

USH 18 TOIH 39

1206-07-84

DANE

USH-012

302

$30,000,000 - $34,999,999

$45,000,000 - $49,999,999

07/08/14

07/08/14

MOUNT HOREB - MADISON

Increase

CONST OPS/RECSTE

VERONA ROAD TO SEMINOLE HWY

5300-04-41

DANE

USH-012

303

$0 - $99,999

$0 - $99,999

11/25/13

SAUK CITY - MADISON

Advanced

UTILITY OPS/MG&E PARCEL 81

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




September Amendments

2013-2016 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

OLD SAUK ROAD TO MINERAL POINT ROAD

1204-08-31

DANE

USH-018

303

$0 - $99,999

$100,000 - $249,999

01/01/13

MOUNT HOREB - MADISON

Advanced

PE/CONCRETE PAVEMENT REPAIR

STH 78 TO STH 69

1206-07-74

DANE

USH-018

302

$9,000,000 - $9,999,999

$17,000,000 - $19,999,999

12/13/16

12/13/16

MOUNT HOREB - MADISON

Increase

CONST OPS/RECSTE

CTH PD TO RAYMOND ROAD/PHASE 1

5411-02-44

DANE

USH-051

303

$0 - $99,999

$0 - $99,999

05/25/14

BARTILLON DRIVE, CITY OF MADISON

Advanced

UTILITY OPS/LOE

(KINSMAN BLVD - PORTAGE ROAD)

4140-20-40

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

11/25/14

GREEN BAY RD, CITY OF STURGEON BAY

Advanced

UTIL/PLACEHOLDER

MICHIGAN STREET - EGG HARBOR ROAD

4430-13-21

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

11/25/13

ALGOMA-SOUTH JUNCTION 42/57

Advanced

RE/REAL ESTATE ACQUISITION

UNNAMED CREEK, V. OF FORESTVILLE

4430-16-60

DOOR

STH-042

303

$750,000 - $999,999

$2,000,000 - $2,999,999

12/10/19

11/10/15

STURGEON BAY BRIDGE

Advanced

CONST/MISC METAL GATE REPLACE

METAL DECK GRATES

8766-00-01

DOUGLAS

CTH-D

206

$0 - $99,999

$0 - $99,999

10/25/13

CTHB-STH 13

Advanced

DESIGN/RECONSTRUCTION

CTH B TO EVANSLANE

1430-23-71

FOND DU LAC

STH-023

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/09/16

08/08/17

STH 23, VILLAGE OF ROSENDALE

Deferred

RW-NO

CENTER ROAD-BECKER BLVD

1440-15-71

FOND DU LAC

STH-023

302

$25,000,000 - $29,999,999

$35,000,000 - $39,999,999

11/08/16

11/14/17

FOND DU LAC - PLYMOUTH

Deferred

GRADE/BASE/PAVE R/W-YES

USH 151-SEVEN HILLS ROAD

1440-15-72

FOND DU LAC

STH-023

302

$15,000,000 - $16,999,999

$10,000,000 - $10,999,999

11/10/15

11/10/15

FOND DU LAC - PLYMOUTH

Decrease

GRADING R/W-YES

SEVEN HILLSROAD-EAST COUNTY LINE

1440-15-73

FOND DU LAC

STH-023

302

$25,000,000 - $29,999,999

$13,000,000 - $13,999,999

07/12/16

07/12/16

FOND DU LAC - PLYMOUTH

Decrease

BASE/PAVE  R/W-NO

SEVEN HILLSROAD-EAST COUNTY LINE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




September Amendments

2013-2016 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1440-15-78

FOND DU LAC

STH-023

302

$0 - $99,999

$7,000,000 - $7,999,999

11/08/16

FOND DU LAC - PLYMOUTH

Advanced

CONST

TAFT ROAD-CTH P

1114-09-40

FOND DU LAC

STH-026

303

$0 - $99,999

$0 - $99,999

03/25/15

WAUPUN-ROSENDALE

Advanced

UTILITY/PLACEHOLDER

CATTARAGUSDR-STH 23

4090-07-40

FOND DU LAC

STH-067

303

$0 - $99,999

$0 - $99,999

04/25/15

VILLAGE OF CAMPBELLSPORT

Advanced

UTILITY/PLACEHOLDER

BAUMANN STREET-TRIPLE SROAD

4530-06-40

FOND DU LAC

STH-067

303

$0 - $99,999

$0 - $99,999

04/25/15

USH 45 - ECL

Advanced

UTILITY PLACEHOLDER

USH 45 - DIVISION ROAD

4080-04-21

FOND DU LAC

USH-045

303

$0 - $99,999

$0 - $99,999

05/25/14

MAIN & FOND DU LAC STS,, V. OF EDEN

Advanced

RE/REAL ESTATE ACQUISITION

ELM STREET-NVL

1420-23-71

FOND DU LAC

USH-151

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

05/12/12

05/12/15

FOND DU LAC BYPASS

Advanced

CONST/ RECST RW-STATE

CTH T OVERPASS

1430-00-45

GREEN LAKE

STH-023

303

$0 - $99,999

$0 - $99,999

12/25/13

GREEN LAKE - FOND DU LACCTY LINE

Advanced

UTL/PC 10/ WI PW&L GAS 1430-00-84

NORTH LAWSON DRIVE RELOCATION

5939-00-31

IOWA

STH-080

303

$0 - $99,999

$100,000 - $249,999

01/01/13

COBB - AVOCA

Advanced

PE/ASPHALT OVERLAY

CTHPTO STH 133

5953-04-40

IOWA

STH-191

303

$0 - $99,999

$0 - $99,999

06/25/16

C DODGEVILLE, EDIVISION STREET

Advanced

UTL OPS/LEVEL OF EFFORT

IOWA STREET TO DIAMOND OAKSDRIVE

7520-06-55

JACKSON

STH-095

207

$0 - $99,999

$0 - $99,999

07/25/14

V MERRILLAN, PEARL STREET

Advanced

RR OPS'RHCSP/RR CROSSING REPAIR

CANADIAN NATIONAL RAILROAD 281713G

1627-00-50

JUNEAU

STH-080

207

$0 - $99,999

$100,000 - $249,999

08/25/13

07/25/14

MAIN STREET, VILLAGE OF NECEDAH

Advanced

RR-REPLACE&EXTEND CROSSING SURFACE

CANADIAN NATIONAL RR XING 392665B

1070-04-61

LA CROSSE

IH -090

303

$0 - $99,999

$0 - $99,999

09/25/13

LA CROSSE - SPARTA

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
September Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

CONST/DECK O'LAY CCO TO 1071-06-65

B-32-0043 OVER BIKE TRAIL

1071-06-44 | LA CROSSE IH -090 303 | $0 - $99,999 $250,000 - $499,999 09/25/13 | USH 53/35-THEATER RD Advanced

UTL OPS/SANITARY SEWER

BLACK RIVER BR TO THEATER RD

5120-07-40 | LA CROSSE STH-033 303 | $0 - $99,999 $0 - $99,999 08/25/13 LA CROSSE - CASHTON Deferred

UTL OPS/XCEL ENERGY -ELEC/5120-07-71

E.LACROSSE CITY LIMITS-BOMA RD

5120-07-41| LA CROSSE STH-033 303 | $0 - $99,999 $0 - $99,999 08/25/13 LA CROSSE - CASHTON Deferred

UTL OPS/XCEL ENERGY -GAS/5120-07-72

BOMA ROAD TO FOREST RIDGE DRIVE

5120-07-44| LA CROSSE STH-033 303 | $0 - $99,999 $0 - $99,999 08/25/13 LA CROSSE - CASHTON Deferred

UTL OPS/CHARTER/5120-07-72

BOMA ROAD TO FOREST RIDGE DRIVE

5245-02-02| LAFAYETTE STH-023 303 | $0 - $99,999 $500,000 - $749,999 01/01/13| STH 11 - MINERAL POINT Advanced

PE/RECONSTRUCT ROADWAY

COUNTY SHOP ROAD TO MINERVA STREET

5944-03-03| LAFAYETTE STH-081 303 | $0 - $99,999 $100,000 - $249,999 01/01/13 | DARLINGTON - ARGYLE Advanced

PE/REPLACE RETAINING WALLS

STH 23 TO WILDCAT ROAD

5944-03-40| LAFAYETTE STH-081 303 | $0 - $99,999 $0 - $99,999 01/25/14 DARLINGTON - ARGYLE Deferred

UTL/LEVEL OF EFFORT

WELLS STREET TO CLAY STREET

5944-03-44| LAFAYETTE STH-081 303 | $0 - $99,999 $0 - $99,999 02/25/14 | DARLINGTON - ARGYLE Advanced

UTILITY OPS/ ALLIANT ENERGY

WELLS STREET TO CLAY STREET

9155-06-70 | LANGLADE STH-055 303 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 08/09/16 | 09/11/18 | SHAWANO - LANGLADE Deferred

CONST/RESURFACE

STH 64 TO HOLLISTER ROAD

1224-21-71 | MANITOWOC IH -043 303 | $35,000,000 - $39,999,999 | $25,000,000 - $29,999,999 | 08/11/15 | 08/11/15 | SHEBOY GAN - MANITOWOC Decrease

R/W-NO

SCL - STH 310

1224-21-73| MANITOWOC IH -043 303 | $0 - $99,999 $13,000,000 - $13,999,999 08/09/16 | SHEBOY GAN - MANITOWOC Advanced

CONST/RESURFACE STRUCTURES

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




September Amendments

2013-2016 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

POINT CREEK ROAD-CLOVER ROAD

4570-12-21

MANITOWOC

STH-042

303

$0 - $99,999

$0 - $99,999

09/25/14

WALDOBLVD., CITY OF MANITOWOC

Advanced

REAL ESTATE/RESURFACING 4LANE URBAN

8TH STREET - MARITIME DRIVE

4570-12-71

MANITOWOC

STH-042

303

$750,000 - $999,999

$750,000 - $999,999

08/09/16

08/08/17

WALDOBLVD., CITY OF MANITOWOC

Deferred

RW-TBD

8TH STREET - 5TH STREET

4570-14-71

MANITOWOC

STH-042

303

$500,000 - $749,999

$500,000 - $749,999

08/09/16

08/08/17

WALDOBLVD., CITY OF MANITOWOC

Deferred

R/W - NO

5TH STREET - MARITIME DDRIVE

1500-37-21

MANITOWOC

USH-010

303

$0 - $99,999

$100,000 - $249,999

09/25/14

WALDOBLVD., CITY OF MANITOWOC

Advanced

REAL ESTATE/RESURF 4 LANE URBAN

CTHR - 8TH STREET

1500-37-40

MANITOWOC

USH-010

303

$0 - $99,999

$0 - $99,999

09/25/15

WALDOBLVD., CITY OF MANITOWOC

Advanced

UTILITY PLACEHOLDER

CTHR - 8TH STREET

1500-37-71

MANITOWOC

USH-010

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

08/09/16

08/08/17

WALDOBLVD., CITY OF MANITOWOC

Deferred

RW-TBD

FLEETWOOD DRIVE-8TH STREET

1500-47-71

MANITOWOC

USH-010

303

$500,000 - $749,999

$500,000 - $749,999

08/09/16

08/08/17

WALDOBLVD., CITY OF MANITOWOC

Deferred

RW-NO

CTH R - FLEETWOOD DRIVE

5008-00-70

MONROE

LOC-STR

209

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/25/13

09/25/13

V OF CASHTON, CROPP COOPERATIVE

Advanced

NEW ACCESS/LLC/TEA

RDWAY IMPROVEMENTS ORGANIC DRIVE

1009-34-04

NORTHEAST REGION WIDE

NON-HWY

303

$100,000 - $249,999

$100,000 - $249,999

01/25/16

REAL ESTATE LOE FY 2016

Deferred

DISTRICT 3 LEVEL OF EFFORT

9180-22-40

OCONTO

STH-022

303

$0 - $99,999

$0 - $99,999

01/25/16

OCONTO FALLS-USH 141

Advanced

UTILITY/PLACEHOLDER

HIGHLAND DRIVE - USH 141

1146-75-22

OUTAGAMIE

STH-015

302

$30,000,000 - $34,999,999

$25,000,000 - $29,999,999

01/25/14

07/25/14

APPLETON-NEW LONDON

Advanced

RE/RECST RW-Y

LILY VALLEY RD/CTH T/GIVENS RD

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
September Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
1146-75-71 | OUTAGAMIE STH-015 | 302 | $0 - $99,999 $40,000,000 - $44,999,999 | 07/01/16 | 07/10/18 | STH 76-NEW LONDON Deferred

CONST/RECSTE ADDITION LANES

CTH JJ-CTH T/GIVENS ROAD

4650-08-40 | OUTAGAMIE STH-055 303 | $0 - $99,999 $0 - $99,999 02/25/15| CITY OF KAUKAUNA, DELANGLADE STREET | Advanced

UTILITY PLACEHOLDER

LAWE STREET - USH 41

6570-08-21 | OUTAGAMIE STH-055 303 | $0 - $99,999 $0 - $99,999 11/25/15| SEYMOUR - ANGELICA Advanced

REAL ESTATE/RESURF IMPROVEMENT

STH 54 - STH 156

1166-05-14 | PORTAGE IH -039 303 | $100,000 - $249,999 $100,000 - $249,999 12/31/00 | 01/01/13 | PLAINFIELD - STEVENS POINT Advanced

DESIGN, BRIDGE REHAB

CTH HH BRIDGE, B-49-0021

9070-03-71| PRICE STH-070 303 | $0 - $99,999 $500,000 - $749,999 12/09/14 | FIFIELD - WOODRUFF Advanced

CONST/BRIDGE REHAB

SFORK FLAMBEAU RVR BRDGE B-50-0004

1030-33-91| RACINE IH -094 303 | $0 - $99,999 $0 - $99,999 09/25/13 | N-SFREEWAY, RACINE CO STATE PATROL Advanced

CONST/TRAFFIC MITIGATION

SRACINE CO LINE TO RAWSON AVE

2440-11-20 | RACINE STH-020 303 | $250,000 - $499,999 $250,000 - $499,999 05/25/16 WASHINGTON AVE, CITY OF RACINE Deferred
RE/RECONSTRUCT
WEST BLVD TO MARQUETTE ST

5155-02-23 | ROCK USH-014 [ 303 | $0 - $99,999 $100,000 - $249,999 12/25/13| EVANSVILLE - JANESVILLE Advanced

REAL ESTATE ACQUISITION

CTHM TO USH 51

5070-01-01 | SAUK STH-154 303 | $0 - $99,999 $250,000 - $499,999 01/01/13 | WEST COUNTY LINE - STH 23 Advanced

DESIGN/MILL & OVERLAY

WEST COUNTY LINE TO STH 23

1674-00-70 | SAUK USH-012 | 302 | $2,000,000 - $2,999,999 | $4,000,000 - $4,999,999 | 05/13/14 | 05/13/14 | LAKE DELTON - SAUK CITY ROAD Increase

CONST OPS BICYCLE/PEDESTRIAN ACC.

FERN DELL RD-W FRONTAGE ROAD

1674-00-80 | SAUK USH-012 | 302 | $45,000,000 - $49,999,999 | $35,000,000 - $39,999,999 | 11/11/14 | 11/11/14 | LAKE DELTON - SAUK CITY ROAD Decrease

CONST OPS/G,B,S & STRUCS

TERRYTOWN RD TO SKI HI RD

1674-00-82 | SAUK USH-012 | 302 | $0 - $99,999 $25,000,000 - $29,999,999 07/14/15| LAKE DELTON - SAUK CITY ROAD Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




September Amendments

2013-2016 STIP

Project

County
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Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched
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CONST OPS/NEW STRUCTURES

TERRYTOWN RD TO SKI HI RD

6243-07-20

SHAWANO

STH-047

303

$0 - $99,999

$100,000 - $249,999

07/25/14

CITY OF SHAWANO, AIRPORT DRIVE

Advanced

REAL ESTATE/RECONSTRUCT

STH29TOCTHB

6243-07-21

SHAWANO

STH-047

303

$0 - $99,999

$100,000 - $249,999

07/25/14

CITY OF SHAWANO, AIRPORT DRIVE

Advanced

REAL ESTATE/RECONSTRUCT

CTHB TO STH 22

1225-08-71

SHEBOYGAN

IH -043

303

$11,000,000 - $11,999,999

$12,000,000 - $12,999,999

09/13/16

08/08/17

SHEBOYGAN - MANITOWOC

Deferred

R/W-NO

STH 42 - NCL

1440-13-72

SHEBOYGAN

STH-023

302

$12,000,000 - $12,999,999

$9,000,000 - $9,999,999

03/10/15

07/14/15

FOND DU LAC - PLYMOUTH

Decrease

BASE/PAVE R/W-NO

WCL -CTHP

8651-09-52

ST. CROIX

STH-128

207

$0 - $99,999

$0 - $99,999

09/25/13

07/25/14

ELMWOOQOD - STH 64

Advanced

RR OPS'/RHCSP/RR CROSSING REPAIR

CANADIAN NATIONAL RAILROAD 693015C

5163-09-22

VERNON

STH-035

303

$0 - $99,999

$0 - $99,999

02/25/14

12/25/13

GENOA-STODDARD

Advanced

RE OPS

FROM STH 56 NORTHERLY 6.78 MILES

5730-00-61

VERNON

STH-056

303

$0 - $99,999

$100,000 - $249,999

03/10/15

VIROQUA - RICHLAND CENTER

Advanced

CONST/EXTEND CULVERTS

VIROQUA TO E OF COOK HILL ROAD

1090-33-70

WALWORTH

IH -043

303

$0 - $99,999

$2,000,000 - $2,999,999

01/13/15

ROCK FREEWAY

Advanced

CONST/BRIDGE DECK REPLACEMENT

ELM RIDGE RD BRIDGES B-64-122/123

1080-13-70

WALWORTH

USH-012

303

$7,000,000 - $7,999,999

$11,000,000 - $11,999,999

03/10/15

03/10/15

LAKE GENEVA - ELKHORN

Increase

CONST/BRIDGE REPLACEMENT

CTH NN OVERPASS B-64-0035/36

2475-00-72

WASHINGTON

STH-145

303

$0 - $99,999

$100,000 - $249,999

09/09/14

ORCHARD ROAD, VILLAGE OF GERMANTOWN

Advanced

CONST / STREAM RELOCATION

DONGESBAY ROAD INTERSECTION

6250-01-46

WAUPACA

STH-022

303

$0 - $99,999

$0 - $99,999

03/25/14

C CLINTONVILLE, MAIN STREET

Advanced

RECONSTRUCT

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Orig
Sched

Curr
Sched

Title/Concept/Limit
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11TH STREET TO 13TH STREET

1009-42-10

WAUPACA

STH-110

303

$0 - $99,999

$0 - $99,999

12/31/00

01/01/13

REGIONWIDE CULVERT REPLACEMNT

Advanced

DESIGN/REPLACEMENT

LOCATIONS ON STN PER ANNUAL PLAN

1517-75-52

WINNEBAGO

CTH-AP

302

$100,000 - $249,999

$100,000 - $249,999

07/25/16

USH 10-USH 10/STH 441

Advanced

CONST/RR WCL XING SURFACE 386624H

COUNTY CB-ONEIDA STREET

1517-75-53

WINNEBAGO

CTH-AP

302

$100,000 - $249,999

$100,000 - $249,999

07/25/16

USH 10-USH 10/STH 441

Advanced

CONST/RR WCL XING SIG/GATE 386624H

COUNTY CB-ONEIDA STREET

1517-75-50

WINNEBAGO

LOC-STR

302

$100,000 - $249,999

$100,000 - $249,999

07/25/16

USH 10-USH 10/STH 441

Advanced

CONST/MISC RELOCATE CROSSINGS

RACINE ROAD RAMPS, WCL XING SURFACE

1517-75-51

WINNEBAGO

LOC-STR

302

$250,000 - $499,999

$250,000 - $499,999

07/25/16

USH 10-USH 10/STH 441

Advanced

CONST/MISC RELOCATE CROSSINGS

RACINE ROAD RAMP, WCL XING SIG/GATE

1517-07-22

WINNEBAGO

USH-010

302

$11,000,000 - $11,999,999

$7,000,000 - $7,999,999

07/25/14

07/25/15

USH 10 - USH 10/STH 441

Decrease

USH 10/STH 441 EARLY ACQUISITIONS

COUNTY CB - ONEIDA STREET

1517-07-71

WINNEBAGO

USH-010

302

$6,000,000 - $6,999,999

$8,000,000 - $8,999,999

07/10/18

07/12/16

USH 10 - USH 10/STH 441

Advanced

USH 10 MAINLINE(COLDSPRING RD-U$41)

COUNTY CB - ONEIDA STREET

1517-07-76

WINNEBAGO

USH-010

302

$60,000,000 - $69,999,999

$45,000,000 - $49,999,999

07/12/16

08/12/14

USH 10 - USH 10/STH 441

Decrease

LLBDM BRIDGE B-70-403

COUNTY CB - ONEIDA STREET

1517-07-77

WINNEBAGO

USH-010

302

$40,000,000 - $44,999,999

$50,000,000 - $59,999,999

07/11/17

07/12/16

USH 10 - USH 10/STH 441

Advanced

LLBDM STRUCTURE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-78

WINNEBAGO

USH-010

302

$0 - $99,999

$11,000,000 - $11,999,999

07/12/16

07/11/17

USH 10 - USH 10/STH 441

Deferred

USH 10/STH 441 MAINLINE PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-79

WINNEBAGO

USH-010

302

$0 - $99,999

$40,000,000 - $44,999,999

07/10/18

07/14/15

USH 10 - USH 10/STH 441

Advanced

US 41 INTERCHANGE STRUCTURE/GRADING

COUNTY CB - ONEIDA STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Orig
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Curr
Sched

Title/Concept/Limit
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1517-07-82

WINNEBAGO

USH-010

302

$2,000,000 - $2,999,999

$750,000 - $999,999

07/10/18

05/13/14

USH 10 - USH 10/STH 441

Advanced

RUBBERT WETLAND MIT SITE PHASE 3

COUNTY CB - ONEIDA STREET

1517-07-89

WINNEBAGO

USH-010

302

$0 - $99,999

$100,000 - $249,999

06/25/15

USH 10 - USH 10/STH 441

Advanced

ITS (FURNISHED) PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-93

WINNEBAGO

USH-010

302

$0 - $99,999

$100,000 - $249,999

01/25/16

USH 10 - USH 10/STH 441

Advanced

LAW ENFORCEMENT MITIGATION

COUNTY CB - ONEIDA STREET

1517-07-95

WINNEBAGO

USH-010

302

$0 - $99,999

$100,000 - $249,999

04/25/15

USH 10 - USH 10/STH 441

Advanced

WIS 441 FREEWAY SERVICE TEAM

COUNTY CB - ONEIDA STREET

1517-75-75

WINNEBAGO

USH-010

302

$30,000,000 - $34,999,999

$9,000,000 - $9,999,999

07/12/16

07/12/16

USH 10 - USH 10/STH 441

Decrease

RACINE RD (CTH P) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-76

WINNEBAGO

USH-010

302

$15,000,000 - $16,999,999

$4,000,000 - $4,999,999

07/11/17

02/10/15

USH 10 - USH 10/STH 441

Advanced

RACINE RD (CTH P)

COUNTY CB - ONEIDA STREET

1517-75-77

WINNEBAGO

USH-010

302

$0 - $99,999

$3,000,000 - $3,999,999

07/10/18

07/12/16

USH 10 - USH 10/STH 441

Advanced

MIDWAY RD (CTH AP) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-78

WINNEBAGO

USH-010

302

$0 - $99,999

$4,000,000 - $4,999,999

07/11/17

07/12/16

USH 10 - USH 10/STH 441

Advanced

APPLETON RD (STH 47) INTCHG

COUNTY CB - ONEIDA STREET

1517-07-73

WINNEBAGO

USH-041

302

$60,000,000 - $69,999,999

$35,000,000 - $39,999,999

07/11/17

07/12/16

USH 10 - USH 10/STH 441

Advanced

USH 41 INTERCHANGE PHASE 2

COUNTY CB - ONEIDA STREET

6350-07-88

WOOD

USH-010

302

$0 - $99,999

$750,000 - $999,999

12/13/15

MARSHFIELD - STEVENS POINT

Advanced

JT LET/CTH PREALIGNMENT

CTH PREALIGNMENT, V OF AUBURNDALE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2013-2016 STIP

Projects’” Amendment

Project County Hwy Prg |Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason
Statewide [Non Hwy |DNR $7,000,000-$7,999,999 10/25/2013 |Recreational Trails Program Advanced
SFY 2014
Trail Construction, Education, Administration
I
Project County Hwy Prg |Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason
1001-10-11 Rock IH 39 302 $1,000,000 - $1,999,999 10/25/2013 |lllinois State Line - Madison Increase
IH 39 Construction Program Controls
Construction Program Controls
Project County Hwy Prg [Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Concept/Limit Reason
1199-16-99 | Statewide | Non Hwy | 303 $35,000 - $50,000 10/25/2013 |FFY14 Annual Plan Advanced
DTSD Professional Development
Training
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