
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 1

May Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 1

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8997-00-23 BARRON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/14 C RICE LAKE, WISCONSIN AVENUE Advanced

REAL ESTATE/SAFETY/TRAFFIC SIGNALS

ALLEN STREET INTERSECTION

8997-00-36 BARRON LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 04/10/18 11/14/17 C RICE LAKE, EAST SOUTH STREET Advanced

CONST/RECST

MAIN ST TO KERN AVENUE

8120-07-21 BARRON STH-048 303 $0 - $99,999 $0 - $99,999 11/25/14 MCKINLEY - RICE LAKE Advanced

REAL ESTATE ACQUISITION/RESURFACING

STH 25 TO WEST AVENUE

9286-04-00 BROWN CTH-J 206 $0 - $99,999 $0 - $99,999 01/01/14 V HOBART, CTH J Advanced

DSGN/MISC HSIP 2L

COUNTY LINE RD-HILLCREST DR

9286-04-71 BROWN CTH-J 206 $0 - $99,999 $0 - $99,999 03/10/15 V HOBART, CTH J Advanced

CONST/MISC HSIP 2L

COUNTY LINE RD-HILLCREST DR

4517-03-71 BROWN LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/14/20 11/14/17 V ALLOUEZ, GREENE AVE Advanced

CONST/RECST

LIBAL ST TO EAST RIVER DR

1133-06-41 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 05/25/14 05/25/20 DEPERE - SUAMICO Deferred

ORANGE LANE-GLORY RD (PLAT 21)

ORANGE LANE - GLORY ROAD

1133-09-40 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 05/25/14 05/25/20 DEPERE - SUAMICO Deferred

GLORY ROAD - MORRIS AVENUE UTL

GLORY ROAD - MORRIS AVENUE

7847-04-70 CLARK CTH-Y 205 $500,000 - $749,999 $500,000 - $749,999 04/11/17 03/13/18 USH 10 - CTH H Deferred

CONST/BRRPL

S BR YELLOW RIVER BRIDGE B100235

7836-00-70 CLARK TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 01/10/17 01/09/18 T GREEN GROVE, MERIDIAN AVENUE Deferred

CONST/BRRPL

E FORK POPPLE RIVER BRIDGE B100231

7841-00-71 CLARK TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 01/10/17 01/09/18 T BEAVER, MILL ROAD Deferred

CONST/BRRPL

BR NELSON CREEK BRIDGE B100233

1401-02-71 COLUMBIA STH-016 303 $4,000,000 - $4,999,999 $6,000,000 - $6,999,999 11/08/16 11/08/16 C COLUMBUS, JAMES STREET Increase



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 2

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OPS/GRADE BASE & SURFACE

INDUSTRIAL DRIVE TO MANNING STREET

5415-00-00 CRAWFORD CTH-H 205 $0 - $99,999 $0 - $99,999 07/25/14 STH 171 - USH 61 Advanced

DESIGN/PLAN CHECK REVIEW

ENGLISH RUN BRIDGE P-12-0055

5327-00-02 CRAWFORD TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/14 T FREEMAN, SUGAR CR BIBLE CAMP ROAD Advanced

DESIGN/PLAN CHECK REVIEW

SUGAR CREEK BRIDGE P-12-0713

5992-09-40 DANE CTH-AB 206 $0 - $99,999 $0 - $99,999 07/25/14 C OF MADISON, BUCKEYE ROAD (CTH AB) Advanced

DESIGN/PLAN REVIEW CHECK/RECST

MONONA DRIVE TO STOUGHTON ROAD

5992-09-25 DANE CTH-BB 206 $0 - $99,999 $0 - $99,999 07/25/14 C MADISON,COTTAGE GROVE RD (CTH BB) Advanced

DESIGN/PLAN CHECK REVIEW/RECST

THOMPSON DRIVE TO SPRECHER ROAD

5992-09-85 DANE CTH-M 206 $0 - $99,999 $11,000,000 - $11,999,999 11/14/17 CITY OF MADISON, CTH M Advanced

CONST OPS/RECONSTRUCTION

CTH PD TO VALLEY VIEW ROAD

5992-09-30 DANE CTH-PD 206 $0 - $99,999 $0 - $99,999 07/25/14 C OF MADISON, MCKEE ROAD (CTH PD) Advanced

DESIGN/PLAN CHECK REVIEW/RECST

MERITER WAY TO MAPLE GROVE DRIVE

5992-09-35 DANE CTH-PD 206 $0 - $99,999 $0 - $99,999 07/25/14 C OF MADISON, CTH PD Advanced

DESIGN/PLAN CHECK REVIEW/RECST

NINE MOUND ROAD TO CTH M

1007-10-40 DANE IH -039 302 $0 - $99,999 $0 - $99,999 06/25/14 ILLINOIS STATE LINE - MADISON Deferred

UTILTY LEVEL OF EFFORT FY 2014

SOUTH DANE COUNTY LINE TO UP RR

1010-01-94 DANE IH -039 303 $0 - $99,999 $0 - $99,999 01/25/16 01/25/18 MADISON - LAKE DELTON ROAD Deferred

TRF MIT 1010-01-77

COTTAGE GROVE RD/CTH BB OVERPASS

1011-03-40 DANE IH -039 303 $0 - $99,999 $0 - $99,999 09/25/15 MADISON - PORTAGE Deferred

UTL OPS/LEVEL OF EFFORT

CTH DM BRIDGE B-13-0648

5849-00-09 DANE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 CITY OF FITCHBURG, LACY ROAD Advanced

DESIGN/PLAN CHECK REVIEW/RECST



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 3

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

RESEARCH PARK DRIVE TO FAHEY GLEN

5849-00-11 DANE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 01/10/17 CITY OF FITCHBURG, LACY ROAD Advanced

CONST OPS/RECONSTRUCTION

RESEARCH PARK DRIVE TO FAHEY GLEN

5992-09-09 DANE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/14 CITY OF MADISON, EAST JOHNSON ST Advanced

DESIGN/PLAN CHECK REVIEW/RECST

BALDWIN STREET TO FIRST STREET

5992-08-20 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 02/25/15 03/25/15 RIDESHARE COORDINATOR - 2015 Advanced

FUNDING FOR CALENDAR YEAR 2015

MADISON AREA MPO

5992-08-30 DANE NON-HWY 206 $100,000 - $249,999 $100,000 - $249,999 02/25/16 03/25/16 RIDESHARE COORDINATOR - 2016 Advanced

FUNDING FOR CALENDAR YEAR 2016

MADISON AREA MPO

5992-08-31 DANE NON-HWY 206 $100,000 - $249,999 $100,000 - $249,999 02/25/17 03/25/17 RIDESHARE COORDINATOR - 2017 Advanced

FUNDING FOR CALENDAR YEAR 2017

MADISON AREA MPO

5992-08-33 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 03/25/16 PEDESTRIAN BIKE SAFETY EDUCATION Advanced

FUNDING FOR CALENDAR YEAR 2015

CITY OF MADISON

5992-08-34 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 03/25/16 PEDESTRIAN BIKE SAFETY EDUCATION Advanced

FUNDING FOR CALENDAR YEAR 2017

CITY OF MADISON

6085-02-23 DANE STH-019 303 $0 - $99,999 $0 - $99,999 02/25/16 WAUNAKEE - SUN PRAIRIE Advanced

R/E OPS FOR 6085-02-74

BROADWAY DRIVE INTERSECTION

5411-02-44 DANE USH-051 303 $0 - $99,999 $0 - $99,999 05/25/14 STOUGHTON - MADISON Deferred

UTILITY OPS / LOE

COTTAGE GROVE RD SB BRIDGE B-13-210

5411-02-54 DANE USH-051 303 $0 - $99,999 $0 - $99,999 01/25/15 STOUGHTON - MADISON Advanced

RR OPS/GATES & SIGNALS

COTTAGE GROVE RD SB BRIDGE B-13-632

3909-00-00 DODGE CTH-T 205 $0 - $99,999 $0 - $99,999 07/25/14 WATERLOO - ELBA Advanced

DESIGN/PLAN CHECK REVIEW

MUD CREEK BRIDGE B-14-0471



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 4

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

3270-02-21 DODGE STH-028 303 $0 - $99,999 $0 - $99,999 07/25/15 C MAYVILLE, HORICON STREET Advanced

R/E OPERATIONS

CLARK STREET TO MAIN STREET

4997-00-36 DOOR NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 05/25/14 05/25/22 AHNAPEE TRAIL EXTENSION Deferred

BIKE/PED  RE$L

UTAH STREET - MICHIGAN STREET

8510-01-62 DOUGLAS STH-013 303 $0 - $99,999 $0 - $99,999 06/25/14 PORTWING - SUPERIOR Advanced

CONSTR/RDMTN/CRACKFILL/SEALCOAT

ENGDAHL ROAD TO WALSH ROAD

8640-02-41 DUNN - 303 $0 - $99,999 $0 - $99,999 04/25/14 08/25/88 INACTIVE  BOYCEVILLE - CONNORSVILLE Deferred

INACTV/UTL INTEREST 10/CENTURY LINK

SLOVAK VALLEY CREEK BRDG B-17-0365

7995-02-41 EAU CLAIRE LOC-STR 303 $0 - $99,999 $0 - $99,999 09/25/14 C EAU CLAIRE, WATER STREET Advanced

RE ACQ EASEMENT/HCB/BRG RPL 84.10

CHIPPEWA RIVER BRIDGE B-18-0919

1190-02-34 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 01/01/14 EAU CLAIRE - CHIPPEWA FALLS Advanced

DESIGN/BRIDGE MAINTENANCE/11 BRDGS

IH 94 TO 40TH AVENUE (11 BRIDGES)

1190-02-81 EAU CLAIRE USH-053 303 $500,000 - $749,999 $3,000,000 - $3,999,999 04/11/17 04/11/17 OSSEO - EAU CLAIRE Increase

CONSTRUCTION/RESURFACING

IH 94 TO GOLF RD (NB & SB)

1110-10-40 FOND DU LAC STH-026 303 $0 - $99,999 $1,000,000 - $1,999,999 03/25/15 WAUPUN-ROSENDALE Advanced

UTILITY/ATC

NEITMAN RD-1/2 MI N WILLOW CREEK RD

9333-00-00 FOREST CTH-G 206 $100,000 - $249,999 $100,000 - $249,999 11/25/15 ARGONNE - CAVOUR Advanced

DESIGN/PAVEMENT REPLACEMENT

PESHTIGO RIVER ROAD TO CTH O

9808-00-71 FOREST TWN-RD 206 $0 - $99,999 $500,000 - $749,999 08/25/14 STH 70 - CTH A Advanced

CCO TO 9808-00-70/RESURFACE

FISHEL ROAD; FH59 FR2193

5660-00-43 GREEN STH-059 303 $0 - $99,999 $0 - $99,999 05/25/15 MONROE - EVANSVILLE Advanced

UTL OPS

WEISS LANE TO S JUNCTION STH 104

6598-00-00 GREEN LAKE CTH-I 205 $0 - $99,999 $0 - $99,999 11/25/16 STH 44 - CTH U Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 5
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/REPLACEMENT

GRAND RIVER BRIDGE B-24-0006

6597-00-00 GREEN LAKE CTH-S 205 $0 - $99,999 $0 - $99,999 11/25/16 CTH A - CTH Q Advanced

DESIGN/REPLACEMENT

GRAND RIVER BRIDGE P-24-0026

9352-00-00 IRON CTH-G 205 $0 - $99,999 $0 - $99,999 11/25/15 QUILL POINT ROAD - CTH H Advanced

DESIGN/REPLACEMENT

LONG LAKE INLET P-26-0913

9828-00-00 IRON TWN-RD 205 $0 - $99,999 $0 - $99,999 11/25/15 T MERCER, CRAMER LAKE ROAD Advanced

DESIGN/REPLACEMENT

TURTLE RIVER BRIDGE P-26-0031

7322-00-70 JACKSON CTH-H 205 $250,000 - $499,999 $250,000 - $499,999 04/11/17 03/03/18 CTH D - CTH H Deferred

CONST/BRRPL

DOUGLASS CREEK BRIDGE B270164

7550-03-73 JACKSON STH-054 303 $500,000 - $749,999 $500,000 - $749,999 01/09/18 01/10/17 C BLACK RIVER FALLS, MELROSE STREET Advanced

CONSTRUCTION/SAFETY/LEFT TURN LANES

CTH R TO 11TH STREET

3733-00-71 KENOSHA CTH-F 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 03/12/19 11/14/17 CTH F Advanced

CONST/RECONSTRUCTIN WO ADDED CAP

CTH O TO 352ND AVENUE

1330-30-71 KENOSHA STH-083 303 $0 - $99,999 $0 - $99,999 12/12/17 STH 83 Advanced

CONST/CURB RAMP MODIFICATION

INTERSECTION WITH STH 50/75

3220-09-70 KENOSHA STH-158 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 09/12/17 09/11/18 52ND STREET, CITY OF KENOSHA Deferred

CONST/BRIDGE REMOVAL & REPLACEMENT

RAILROAD BRIDGES B-30-0002, 0003

5991-02-58 LA CROSSE NON-HWY 206 $250,000 - $499,999 $250,000 - $499,999 07/25/14 C ONALASKA, RIDE SHARE VANS Advanced

C ONALASKA,HOLMEN,W SALEM PUB TRANS

9 RIDE SHARE VANS - 2015 2016 2107

5991-05-11 LA CROSSE NON-HWY 206 $250,000 - $499,999 $250,000 - $499,999 07/25/14 C LA CROSSE, CNG BUS Advanced

C LA CROSSE MUNI TRANSIT UTILITY

1 CNG BUS - 2016

5200-03-31 LA CROSSE USH-014 303 $0 - $99,999 $0 - $99,999 01/01/14 C LACROSSE, CAMERON AVE & CASS ST Advanced

DESIGN/PM PAINTING & STEEL REPAIRS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 6

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

MISSISSIPPI RVR B-32-202 & B-32-300

5200-03-61 LA CROSSE USH-014 303 $0 - $99,999 $250,000 - $499,999 11/14/17 C LACROSSE, CAMERON AVE & CASS ST Advanced

CONST/PM PAINTING & STEEL REPAIRS

MISSISSIPPI RVR B-32-202 & B-32-300

1706-00-65 LAFAYETTE STH-011 303 $0 - $99,999 $0 - $99,999 05/12/15 SHULLSBURG - MONROE Advanced

CONST/CRACK SEALING

WRIGHT ROAD TO CTH KK

5590-03-41 LAFAYETTE STH-078 303 $0 - $99,999 $0 - $99,999 03/25/16 WIOTA - ARGYLE Advanced

UTL OPS

CHERRY CREEK BRIDGE B-33-0093

9360-00-00 LANGLADE CTH-B 205 $0 - $99,999 $0 - $99,999 11/25/15 BOGUS ROAD - TAPPA ROAD Advanced

DESIGN/REPLACEMENT

E BRANCH EAU CLAIRE RIVER P-34-0004

9360-00-70 LANGLADE CTH-B 205 $100,000 - $249,999 $100,000 - $249,999 12/12/17 BOGUS ROAD - TAPPA ROAD Advanced

CONST/REPLACEMENT

E BRANCH EAU CLAIRE RIVER P-34-0004

9835-00-00 LANGLADE LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/15 C ANTIGO, 8TH AVENUE Advanced

DESIGN/REPLACEMENT

SPRINGBROOK BRIDGE P-34-0703

6999-18-05 MARATHON CTH-N 206 $0 - $99,999 $0 - $99,999 06/25/17 C WAUSAU, CTH N Advanced

DESIGN OVERSIGHT/PVMNT REPLACEMENT

SKYLINE LANE TO COUNTY ROAD X

6999-18-75 MARATHON CTH-N 206 $750,000 - $999,999 $750,000 - $999,999 12/13/16 03/13/18 C WAUSAU, CTH N Deferred

CONST/PAVEMENT REPLACEMENT

SKYLINE LANE TO COUNTY ROAD X

6999-18-01 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/16 C WAUSAU, TOWNLINE ROAD Advanced

DESIGN OVERSIGHT/RECONSTRUCT

GRAND AVENUE TO EASTHILL DRIVE

6999-18-02 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/15 T RIB MOUNTAIN, RIB MOUNTAIN DRIVE Advanced

DESIGN OVERSIGHT/RESURFACE

MORNING GLORY LANE TO ROBIN LANE

6999-18-03 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/17 C WAUSAU, SOUTH 1ST AVENUE Advanced

DESIGN OVERSIGHT/RECONSTRUCT

THOMAS STREET TO STEWART AVENUE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 7

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6999-18-04 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/17 V KRONENWETTER, OLD HIGHWAY 51 Advanced

DESIGN OVERSIGHT/RECONSTRUCT

KOWALSKI ROAD TO VILLAGE WAY DRIVE

6999-18-06 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/15 C SCHOFIELD, WEST GRAND AVENUE Advanced

DESIGN OVERSIGHT/RESURFACE

KORT STREET TO GRAND AVENUE

1052-06-70 MARATHON STH-029 303 $0 - $99,999 $0 - $99,999 06/25/14 IH 94 - GREEN BAY Advanced

PECFA/INELIGIBLE & DEDUCTIBLE PYMNT

PETROLEUM CONTAMINATION SITES

1053-02-25 MARATHON STH-029 303 $0 - $99,999 $250,000 - $499,999 06/25/14 ABBOTSFORD - WAUSAU Advanced

REAL ESTATE ACQUISITION

MARTIN LANE TO STH 107

1590-21-01 MARINETTE CTH-U 206 $0 - $99,999 $0 - $99,999 01/01/14 T DUNBAR, CTH U Advanced

DSGN/MISC HSIP 2L

USH 8-FLORENCE COUNTY LINE

1590-21-71 MARINETTE CTH-U 206 $0 - $99,999 $0 - $99,999 07/14/15 T DUNBAR, CTH U Advanced

CONST/MISC HSIP 2L

USH 8-FLORENCE COUNTY LINE

6711-00-00 MARQUETTE CTH-D 206 $0 - $99,999 $0 - $99,999 11/25/14 IH 39 - CTH K Advanced

DESIGN/PAVEMENT REPLACEMENT

LAKE STREET TO FREEDOM ROAD

1300-13-74 MILWAUKEE IH -794 304 $0 - $99,999 $20,000,000 - $24,999,999 08/11/15 LAKEFRONT GATEWAY Advanced

CONST/NEW BRIDGE

IH-794 RAMPS AT LINCOLN MEMORIAL DR

1060-34-84 MILWAUKEE LOC-STR 301 $13,000,000 - $13,999,999 $10,000,000 - $10,999,999 12/08/15 12/08/15 ZOO IC, CENTER STREET BRIDGE Decrease

CONST/BRIDGE REPLACEMENT, RESERV

OVER USH 45

1100-20-60 MILWAUKEE USH-045 303 $3,000,000 - $3,999,999 $6,000,000 - $6,999,999 01/13/15 01/13/15 ZOO FREEWAY Increase

CONST/ROADWAY MAINTENANCE

BURLEIGH ST TO GOOD HOPE RD

1100-20-90 MILWAUKEE USH-045 303 $0 - $99,999 $100,000 - $249,999 01/25/15 ZOO FREEWAY Advanced

TRAFFIC MITIGATION STATE PATROL

BURLEIGH ST TO GOOD HOPE RD

7100-00-70 MONROE CTH-B 206 $750,000 - $999,999 $750,000 - $999,999 01/12/16 SPARTA - CATARACT Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 8

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OPS/PAVEMENT REPLACEMENT

MEADOW VIEW LN TO FERNWOOD AVENUE

5025-00-00 MONROE TWN-RD 205 $0 - $99,999 $0 - $99,999 07/25/14 T TOMAH, HIAWATHA AVENUE Advanced

DESIGN/PLAN CHECK REVIEW

COUNCIL CREEK BRIDGE P-41-0175

9465-00-00 ONEIDA CTH-Y 206 $100,000 - $249,999 $100,000 - $249,999 11/25/14 LINCOLN COUNTY LINE - USH 51 Advanced

DESIGN/RECONDITION

SOUTH GARTH LAKE ROAD TO USH 51

9465-00-01 ONEIDA CTH-Y 206 $100,000 - $249,999 $100,000 - $249,999 11/25/14 LINCOLN COUNTY LINE - USH 51 Advanced

DESIGN/RECONDITION

S LEISURE DR TO S GARTH LAKE RD

9465-00-70 ONEIDA CTH-Y 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/12/17 LINCOLN COUNTY LINE - USH 51 Advanced

CONST/RECONDITION

SOUTH GARTH LAKE ROAD TO USH 51

1450-00-01 OZAUKEE IH -043 303 $0 - $99,999 $250,000 - $499,999 01/01/14 NORTH SOUTH FREEWAY Advanced

PE/BRIDGE DECK REPLACEMENT

CTH KK & PEEBLE BEACH RD BRIDGES

7894-03-01 PIERCE CTH-O 206 $0 - $99,999 $0 - $99,999 06/25/14 09/25/14 TRIMBELLE - STH 35 Advanced

DESIGN/SFTY/RECONSTRUCTION

STH 35 TO USH 10

7894-03-71 PIERCE CTH-O 206 $100,000 - $249,999 $250,000 - $499,999 05/09/17 09/08/15 TRIMBELLE - STH 35 Advanced

CONST/SFTY/RECONSTRUCTION

STH 35 TO USH 10

6784-00-00 PORTAGE CTH-A 205 $0 - $99,999 $0 - $99,999 11/25/15 RIVER ROAD - USH 10 Advanced

DESIGN/REPLACEMENT

TOMORROW RIVER BRIDGE B-49-0320

6799-01-00 PORTAGE CTH-G 205 $100,000 - $249,999 $100,000 - $249,999 11/25/15 TOWN HALL ROAD - BROWN THRUSH ROAD Advanced

DESIGN/REPLACEMENT

MILL CREEK BRIDGE B-49-0005

6998-13-70 PORTAGE LOC-STR 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/14/17 C STEVENS POINT, CHURCH STREET Advanced

CONST/RECONSTRUCT

MINNESOTA AVENUE TO HEFFRON STREET

6414-01-40 PORTAGE STH-054 303 $0 - $99,999 $0 - $99,999 10/25/14 PLOVER - WAUPACA Advanced

HSIP; UTL PC 92 AT&T 6414-01-72



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 9

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

MAPLE DRIVE INTERSECTION

9480-00-00 PRICE CTH-H 205 $100,000 - $249,999 $100,000 - $249,999 11/25/15 STH 13 - S AIRPORT ROAD Advanced

DESIGN/BRIDGE REHAB

LAKE DUROY BRIDGE B-50-0028

1320-07-20 RACINE STH-011 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/15 07/25/24 DURAND AVENUE (STH 11) Deferred

R.E/RECONSTRUCT W/ADDED CAPACITY

92ND STEET - STH 31

5863-06-61 RICHLAND STH-171 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/12/16 11/12/19 GAYS MILLS - BOAZ Deferred

CONST/MILL &OVERLAY ASPHALT PAVMENT

WEST COUNTY LINE TO USH 14

3140-02-60 ROCK STH-059 303 $0 - $99,999 $0 - $99,999 05/12/15 EDGERTON - WHITEWATER Advanced

CONST/CRACK SEALING

T MILTON TO ROCK CO LINE

5571-00-01 ROCK STH-213 303 $0 - $99,999 $0 - $99,999 01/01/14 BELOIT - EVANSVILLE Advanced

PE/REPLACE STRUCTURE

BR ALLEN CREEK B-53-945

1580-11-02 RUSK USH-008 303 $0 - $99,999 $100,000 - $249,999 01/01/14 LADYSMITH - HAWKINS Advanced

DESIGN/ RESURFACING

FLAMBEAU RIVER TO PRENTICE STREET

6131-00-31 SAUK STH-013 303 $0 - $99,999 $0 - $99,999 01/01/14 C WISCONSIN DELLS, BROADWAY STREET Advanced

PE/POLYMER DECK OVRLAY&JOINT REPAIR

STRUCTURE B-11-1 & B-11-104

6131-00-61 SAUK STH-013 303 $0 - $99,999 $250,000 - $499,999 07/11/17 C WISCONSIN DELLS, BROADWAY STREET Advanced

CONST/POLYMR DECK OVRLAY&JNT REPAIR

STRUCTURE B-11-1 & B-11-104

5060-00-61 SAUK STH-023 303 $0 - $99,999 $0 - $99,999 05/12/15 REEDSBURG - WISCONSIN DELLS Advanced

CONST/CRACK SEALING

STH 33 TO V LAKE DELTON

5098-00-22 SAUK STH-154 303 $0 - $99,999 $0 - $99,999 08/25/15 STH 23 - ROCK SPRINGS Advanced

RE OPS

STH 23 TO VILLAGE LIMITS

5098-00-42 SAUK STH-154 303 $0 - $99,999 $0 - $99,999 01/25/16 STH 23 - ROCK SPRINGS Advanced

UTL OPS

STH 23 TO VILLAGE LIMITS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2014-2017 STIP 10
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Orig
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1560-02-63 SAWYER USH-063 303 $0 - $99,999 $0 - $99,999 06/25/14 HAYWARD - DRUMMOND Advanced

CONSTRUCTION/ROAD MAINTENANCE

STH 27 TO LARSEN ROAD

6155-00-00 SHAWANO CTH-M 205 $100,000 - $249,999 $100,000 - $249,999 11/25/15 MEISNER ROAD - SCHERTZ LANE Advanced

DESIGN/REPLACEMENT

S BR EMBARRASS RIVER BRDGE B58-0012

6997-03-00 SHAWANO LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 11/25/14 C SHAWANO,  EAST FIFTH STREET Advanced

DESIGN/RECONSTRUCT

WASHBURN STREET TO FAIRVIEW AVENUE

1009-10-14 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $3,000,000 - $3,999,999 06/25/13 06/25/15 PLACEHOLDER FY 2015 Advanced

NOT SCHEDULED WORK/UNPLANNED/MISC

SW REGION STN 3R DES/CONST/RE/MISC

1009-10-15 SOUTHWEST REGION WIDE VAR-HWY 302 $0 - $99,999 $3,000,000 - $3,999,999 06/25/13 06/25/15 PLACEHOLDER FY 2015 Advanced

NOT ON PROJECTS/UNPLANNED/MISC

SW REGION STN MAJORS DES/RE/CONST

5105-00-31 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/14 ROCK/SAUK/LAFAYETTE COUNTIES Advanced

PE/CRACK SEALING

VARIOUS STATE HIGHWAYS

1020-01-09 ST. CROIX IH -094 303 $0 - $99,999 $250,000 - $499,999 06/25/14 HUDSON - BALDWIN Advanced

IH94 TRAVL INFO CENTER STUDY/DESIGN

IH 94 TRAVEL INFORMATION CENTER

7277-00-70 TREMPEALEAU TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 05/09/17 02/13/18 T BURNSIDE, LYGA VALLEY ROAD Deferred

CONST/BRRPL

TRAVERSE VALLEY CR BRIDGE B610225

5163-09-71 VERNON STH-035 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 12/12/17 12/11/18 GENOA - STODDARD Deferred

CONST/PAVMT REPL//B-62-124,125,126

STH 56 TO S VILLAGE LIMIT STODDARD

5163-09-72 VERNON STH-035 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/12/17 12/11/18 MAIN STREET,V OF STODDARD Deferred

CONST/RECONDITION PVMNT

SOUTH V LIMIT TO NORTH V LIMIT

5163-09-73 VERNON STH-035 303 $100,000 - $249,999 $100,000 - $249,999 12/12/17 12/11/18 MAIN STREET,VILLAGE OF STODDARD Deferred

CONSTR OPS/SANITARY SEWER & WATER

FR .29 M S STH 162 NORTHERLY .91 MI

1646-08-02 VERNON USH-014 303 $0 - $99,999 $250,000 - $499,999 01/01/14 C WESTBY, N MAIN STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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PE/RECONSTRUCT ROADWAY

HIGH ECHO LANE TO LOCUST STREET

9508-01-00 VILAS CTH-M 206 $100,000 - $249,999 $100,000 - $249,999 11/25/14 USH 51 - CTH N Advanced

DESIGN/PAVEMENT REPLACEMENT

TOWN OF ARBOR VITAE

9508-01-70 VILAS CTH-M 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/14/17 USH 51 - CTH N Advanced

CONST/PAVEMENT REPLACEMENT

TOWN OF ARBOR VITAE

8550-02-62 WASHBURN STH-077 303 $0 - $99,999 $0 - $99,999 06/25/14 MINONG - HAYWARD Advanced

CONSTRUCTION/RDMTN/CHIP SEAL/LFA

VERNS ROAD EAST COUNTY LINE

1197-18-75 WASHBURN USH-053 303 $5,000,000 - $5,999,999 $7,000,000 - $7,999,999 02/10/15 02/10/15 NEW AUBURN - SPOONER Increase

CONS/RDMTN(BASE PATCH/JOINT REPAIR)

26TH AVENUE TO CTH A (SOUTH BOUND)

1197-18-76 WASHBURN USH-053 303 $5,000,000 - $5,999,999 $7,000,000 - $7,999,999 02/10/15 02/10/15 NEW AUBURN - SPOONER Increase

CONS/RDMTN(BASE PATCH/JOINT REPAIR)

26TH AVENUE TO CTH A (NORTH BOUND)

2300-03-00 WASHINGTON CTH-O 305 $0 - $99,999 $100,000 - $249,999 01/01/14 ERIN HILLS OVERSIGHT Advanced

OVERSIGHT

ERIN HILLS GOLF EVENT

4020-01-70 WASHINGTON CTH-XX 206 $0 - $99,999 $0 - $99,999 09/12/17 09/11/18 CTH XX Deferred

CONST/SAFETY HSIP

CTH H TO VALLEY VIEW DRIVE

1090-23-70 WAUKESHA IH -043 303 $3,000,000 - $3,999,999 $7,000,000 - $7,999,999 09/13/16 09/13/16 ROCK FREEWAY Increase

CONST/RECONSTRUCT I/C (NO BRIDGE)

STH 164 INTERCHANGE

1060-62-00 WAUKESHA IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/14 EAST WEST FREEWAY Advanced

PE / SALT SHED

GRANDVIEW BOULEVARD SALT SHED

1060-62-70 WAUKESHA IH -094 303 $0 - $99,999 $2,000,000 - $2,999,999 09/13/16 EAST WEST FREEWAY Advanced

CONST / SALT SHED

GRANDVIEW BOULEVARD SALT SHED

2210-11-00 WAUKESHA USH-018 303 $0 - $99,999 $100,000 - $249,999 01/01/14 USH 18 CORRIDOR STUDY Advanced

PA/CORRIDOR STUDY
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WEST WAUKESHA COUNTY LINE TO CTH TT

6832-10-00 WAUPACA CTH-B 206 $100,000 - $249,999 $100,000 - $249,999 11/25/15 STH 49 - OGDENSBURG Advanced

DESIGN/PAVEMENT REPLACEMENT

STH 49 TO DRATH ROAD

6844-14-00 WAUPACA CTH-E 205 $0 - $99,999 $0 - $99,999 11/25/15 EVANS STREET - SHADOW LAKE ROAD Advanced

DESIGN/REPLACEMENT

CRYSTAL RIVER ARCH BRIDGE P-68-0717

6902-00-00 WAUPACA TWN-RD 205 $0 - $99,999 $0 - $99,999 11/25/15 T LIND, SHADOW ROAD Advanced

DESIGN/REPLACEMENT

CRYSTAL RIVER BRIDGE P-68-0104

6902-01-00 WAUPACA TWN-RD 205 $0 - $99,999 $0 - $99,999 11/25/15 T LIND, HATTON ROAD Advanced

DESIGN/REPLACEMENT

HATTON CREEK BRIDGE P-68-0102

1234-56-78 WAUSHARA - 303 $0 - $99,999 $0 - $99,999 02/13/14 PAVE WISCONSIN Advanced

VERIFY BEHAVIOR

NOT REAL - KEEP FOR SUPPORT TEAM

6986-01-00 WAUSHARA CTH-F 206 $100,000 - $249,999 $100,000 - $249,999 11/25/15 STH 73 - CTH Z Advanced

DESIGN/RESURFACE

STH 73 TO CTH Z

6986-01-70 WAUSHARA CTH-F 206 $750,000 - $999,999 $750,000 - $999,999 12/12/17 STH 73 - CTH Z Advanced

CONST/RESURFACE

STH 73 TO CTH Z

6862-01-70 WAUSHARA CTH-XX 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/15 EAST WAUSHARA STREET - CTH X Advanced

CONST/BRIDGE REHAB

FOX RIVER BRIDGE B-69-0003

6482-02-00 WINNEBAGO CTH-N 205 $0 - $99,999 $0 - $99,999 07/25/14 WINNEBAGO CO, CTH N Advanced

DESIGN/OVERVIEW ONLY

RIVER BRIDGE & APPROACHES B700255

1517-07-46 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 07/25/14 USH 10 - USH 10/STH 441 Advanced

LLBDM BRIDGE B-70-403

COUNTY CB - ONEIDA STREET

1120-29-00 WINNEBAGO USH-041 303 $0 - $99,999 $100,000 - $249,999 01/01/14 OSHKOSH-APPLETON Advanced

DESGN/RESURF

CTH II-CTH PP
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1120-29-71 WINNEBAGO USH-041 303 $0 - $99,999 $0 - $99,999 05/10/16 OSHKOSH-APPLETON Advanced

DCONST/RESURF POSS HSIP

CTH II-CTH PP

7391-02-70 WOOD CTH-B 205 $500,000 - $749,999 $500,000 - $749,999 01/12/16 03/08/16 USH 10 - MACARTHUR DRIVE Advanced

CONST/REPLACEMENT

BR YELLOW RIVER BRIDGE P-71-0939

6995-11-01 WOOD LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/16 C MARSHFIELD, EAST 29TH STREET Advanced

DESIGN OVERSIGHT/RECONSTRUCT

HUME AVENUE TO VETERANS PARKWAY

6995-11-71 WOOD LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 03/13/18 11/14/17 C MARSHFIELD, EAST 29TH STREET Advanced

CONST/RECONSTRUCT

HUME AVENUE TO VETERANS PARKWAY

6999-04-18 WOOD LOC-STR 206 $0 - $99,999 $0 - $99,999 11/25/14 C NEKOOSA, POINT BASSE AVENUE Advanced

DESIGN/RECONDITION

CITY LIMITS TO HILLCREST LANE

6999-07-19 WOOD LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 11/25/14 C WISCONSIN RAPIDS, E GRAND AVENUE Advanced

DESIGN/RECONSTRUCT

3RD STREET TO 8TH STREET


	The Report Procedure
	Detailed and/or summarized report
	Table 1



