
11 2016-2019 STIP2016-2019 STIP 
November AmendmentsNovember Amendments 

Project County Hwy Prg Orig Estimate Curr Estimate 
Orig 

Sched 
Curr 
Sched Title/Concept/Limit Reason 

6140-01-34 ADAMS STH-013 303 $0 - $99,999 $0 - $99,999 01/01/16 ADAMS - WISCONSIN RAPIDS Advanced 

DESIGN/PM APPR OF B-1-33 ON 11.3.16 

ADAMS BRIDGES B-1-33,34 

6140-01-35 ADAMS STH-013 303 $0 - $99,999 $0 - $99,999 01/01/16 ADAMS - WISCONSIN RAPIDS Advanced 

DESIGN/PM APPR OF B-1-17 ON 11.3.16 

FREINDSHIP BRIDGES B-1-17,36 

6160-00-31 ADAMS STH-021 303 $0 - $99,999 $100,000 - $249,999 01/01/16 NECEDAH - COLOMA Advanced 

DESIGN/PM APPR ON 11.3.16 

WIS RIVER BRIDGE B-1-13 

1610-00-06 ASHLAND STH-013 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/16 MELLEN - ASHLAND Advanced 

DESIGN/RECONDITION 

JEFFERSON AVE TO GOLF COURSE ROAD 

1610-11-73 ASHLAND STH-013 303 $0 - $99,999 $250,000 - $499,999 12/10/19 PARK FALLS - MELLEN Advanced 

CONST/BRRHB/DECK OVERLAY 

SOO LINE RAILROAD BRIDGE B-02-0025 

8332-00-00 BARRON NON-HWY 290 $0 - $99,999 $0 - $99,999 04/25/17 V CAMERON, SAFE ROUTES TO SCHOOL Advanced 

DESIGN/SRTS TAP PROGRAM 

SIDEWALKS ON VARIOUS STREETS 

8332-00-51 BARRON NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/17 V CAMERON, SAFE ROUTES TO SCHOOL Advanced 

WCL RAILROAD XING/SRTS TAP PROGRAM 

WIDENING RAIL CROSSING 186054V 

8332-00-52 BARRON NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/17 V CAMERON, SAFE ROUTES TO SCHOOL Advanced 

WCL RAILROAD XING/SRTS TAP PROGRAM 

WIDENING RAIL CROSSING 691200P 

8332-00-53 BARRON NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/17 V CAMERON, SAFE ROUTES TO SCHOOL Advanced 

WCL RAILROAD XING/SRTS TAP PROGRAM 

WIDENING RAIL CROSSING 691201W 

8332-00-70 BARRON NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 09/25/19 V CAMERON, SAFE ROUTES TO SCHOOL Advanced 

CONSTRUCTION/SRTS TAP PROGRAM 

SIDEWALKS ON VARIOUS STREETS 

8090-00-02 BARRON STH-025 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 RIDGELAND - BARRON Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

FOUR MILE CREEK CULVERT C-03-0030 

8824-00-00 BARRON STH-025 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 BARRON - STH 48 Advanced 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP PeriodAdvanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate DecreasedIncrease: Project Estimate Increased, Decrease: Project Estimate Decreased
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DESIGN/MISC/CULVERT REPLACEMENT 

CULVERT C-03-0048 

8120-00-01 BARRON STH-048 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 C.RICE LAKE, HAMMOND AVENUE Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-03-0045, 0046, AND 0047 

8120-02-06 BARRON STH-048 303 $0 - $99,999 $100,000 - $249,999 01/01/16 MCKINLEY - RICE LAKE Advanced 

DESIGN/RESURFACING 

USH 63 NORTH TO STH 25 

1570-00-05 BARRON USH-008 303 $0 - $99,999 $100,000 - $249,999 01/01/16 TURTLE LAKE - CAMERON Advanced 

DESIGN/RESURFACE 

POPLAR STREET TO CTH P 

8357-01-03 BAYFIELD LOC-STR 206 $0 - $99,999 $100,000 - $249,999 04/25/17 T RUSSELL, OLD CTH K ROAD Advanced 

DESIGN/FLAP PROG RESURFACE 

LITTLE SAND BAY RD TO PETERSON HILL 

8357-01-73 BAYFIELD LOC-STR 206 $0 - $99,999 $750,000 - $999,999 06/11/19 T RUSSELL, OLD CTH K ROAD Advanced 

CONST/FLAP PROG RESURFACE 

LITTLE SAND BAY RD TO PETERSON HILL 

8510-00-01 BAYFIELD STH-013 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 CORNUCOPIA - PORT WING Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

LOST CREEK CULVERTS C-04-0031,32,33 

1009-30-10 BROWN VAR-HWY 305 $0 - $99,999 $0 - $99,999 01/01/16 SIGN BRIDGE REPLACEMENT Advanced 

DSGN/TDS SIGN BRIDGES 

REGIONWIDE VARIOUS ROUTES 

1009-30-11 BROWN VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/09/17 SIGN BRIDGE REPLACEMENT Advanced 

CONST/TDS SIGN BRIDGES 

REGIONWIDE VARIOUS ROUTES 

7229-00-60 BUFFALO CTH-B 206 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 CTH B, STH 88 TO STH 37 Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

STH 88 TO STH 37 (SITE WI-16 062) 

7310-00-60 BUFFALO CTH-C 206 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 CTH C, STH 95 TO CTH CC Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

STH 95 TO CTH CC (SITE WI-16 070) 

7311-00-60 BUFFALO CTH-D 206 $100,000 - $249,999 $100,000 - $249,999 10/25/16 11/25/16 CTH D, CTH F TO STH 37 Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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CTH F TO STH 37 (SITE WI-16 061) 

7312-00-60 BUFFALO CTH-E 206 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 CTH E, STH 35 TO STH 95 Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

STH 35 TO STH 95 (SITE WI-16 064) 

7362-00-60 BUFFALO CTH-H 206 $100,000 - $249,999 $100,000 - $249,999 10/25/16 11/25/16 CTH H, STH 121 TO CTH ZZ Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

STH 121 TO CTH ZZ (SITE WI-16 058) 

7320-00-60 BUFFALO CTH-N 206 $100,000 - $249,999 $100,000 - $249,999 10/25/16 11/25/16 CTH N, STH 37 TO CTH T Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

STH 37 TO CTH T (SITE WI-16 053) 

7293-00-60 BUFFALO CTH-T 206 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 CTH T, STH 88 TO CTH N Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

STH 88 TO CTH N (SITE WI-16-054) 

7329-00-60 BUFFALO CTH-U 206 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 CTH U, CTH X TO CTH E Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

CTH X TO CTH E (SITE WI-16 068) 

7296-00-60 BUFFALO CTH-X 206 $100,000 - $249,999 $100,000 - $249,999 10/25/16 11/25/16 CTH X, CTH U TO CTH CC Advanced 

CONS/ER/FLD 08-10&11-16/EMRGNCY RPR 

CTH U TO CTH CC (SITE WI-16 069) 

7730-00-00 BUFFALO STH-088 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 CZECHVILLE - CREAM Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-03-5551 AND C-06-5678 

4580-12-00 CALUMET STH-114 303 $0 - $99,999 $0 - $99,999 01/01/16 VILLAGE OF HILBERT Advanced 

DESIGN/RECONSTRUCT 

WVL-STH 32/57 

8996-01-04 CHIPPEWA NON-HWY 290 $0 - $99,999 $0 - $99,999 04/25/17 C CHIPPEWA FALLS, V LAKE HALLIE Advanced 

DESIGN/BIKE&PED TAP PROGRAM 

CHIPPEWA RIVER STATE TRAIL CONNECT 

8996-01-05 CHIPPEWA NON-HWY 290 $500,000 - $749,999 $500,000 - $749,999 06/25/19 C CHIPPEWA FALLS, V LAKE HALLIE Advanced 

CONSTRUCTION/BIKE&PED TAP PROGRAM 

CHIPPEWA RIVER STATE TRAIL CONNECT 

8880-00-01 CLARK NON-HWY 290 $0 - $99,999 $0 - $99,999 09/25/17 10/25/17 C ABBOTSFORD, SRTS IMPROVEMENTS Advanced 

DESIGN/SRTS TAP PROGRAM 

SIDEWALKS ON VARIOUS STREETS 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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8880-00-20 CLARK NON-HWY 290 $0 - $99,999 $0 - $99,999 04/25/18 C ABBOTSFORD, SRTS IMPROVEMENTS Advanced 

REAL ESTATE/SRTS TAP PROGRAM 

REAL ESTATE ACQUISITION 

8880-00-50 CLARK NON-HWY 290 $0 - $99,999 $0 - $99,999 04/25/19 C ABBOTSFORD, SRTS IMPROVEMENTS Advanced 

WCL RAIL CROSSING/SRTS TAP PROGRAM 

WIDENING RAIL CROSSING 699447W 

7040-00-00 CLARK STH-098 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 GREENWOOD - SPENCER Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

BRANCH ROCK CREEK CULVERT C-10-0130 

7040-00-01 CLARK STH-098 303 $0 - $99,999 $100,000 - $249,999 01/01/16 GREENWOOD - SPENCER Advanced 

DESIGN/RESURFACE 

ELM DRIVE TO WEST COUNTY LINE 

1520-00-02 CLARK USH-010 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 FAIRCHILD - NEILLSVILLE Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-10-1339 AND C-10-1655 

1401-02-41 COLUMBIA STH-016 303 $0 - $99,999 $0 - $99,999 08/25/16 C COLUMBUS, JAMES STREET Deferred 

UTL OPS/LOE 

INDUSTRIAL DRIVE TO RIVER ROAD 

5992-09-83 DANE CTH-M 206 $15,000,000 - $16,999,999 $15,000,000 - $16,999,999 08/08/17 CITY OF MADISON, CTH M Advanced 

CONST OPS/RECONSTRUCTION 

CTH PD INTERSECTION 

5992-09-86 DANE CTH-M 206 $750,000 - $999,999 $750,000 - $999,999 08/08/17 CITY OF MADISON,S PLEASANT VIEW RD Advanced 

CONST OPS/UTILITIES 

CTH PD TO PRAIRIE HILL ROAD 

5992-09-87 DANE CTH-M 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/08/17 CITY OF MADISON, N MAIN STREET Advanced 

CONST OPS/UTILITIES 

CROSS COUNTRY RD TO MCKEE ROAD 

5992-09-88 DANE CTH-M 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/08/17 CITY OF MADISON, N MAIN STREET Advanced 

CONST OPS/UTILITIES 

CROSS COUNTRY RD TO MCKEE ROAD 

1007-11-92 DANE IH -039 302 $0 - $99,999 $250,000 - $499,999 03/25/18 ILLINOIS STATE LINE - MADISON Advanced 

TRF MIT NORTH SEGMENT/FY 2018 

SOUTH DANE COUNTY LINE TO UP RR 

1007-11-93 DANE IH -039 302 $0 - $99,999 $250,000 - $499,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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TRF MIT NORTH SEGMENT/FY 2019 

SOUTH DANE COUNTY LINE TO UP RR 

1007-11-96 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/18 ILLINOIS STATE LINE - MADISON Advanced 

FST NORTH SEGMENT/FY 2018 

SOUTH DANE COUNTY LINE TO UP RR 

1007-11-97 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

FST NORTH SEGMENT/FY 2019 

SOUTH DANE COUNTY LINE TO UP RR 

1066-03-24 DANE IH -094 303 $0 - $99,999 $0 - $99,999 07/25/18 MADISON - LAKE MILLS Advanced 

RE OPS/ 

STH 73 BRIDGES; MISSOURI RD BRIDGES 

1009-00-86 DANE NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/17 DANE CO. SRTS PROGRAM Advanced 

NONINFRASTRUCTURE PROGRAMMING 

DANE CO. SFY 2018 (YR1 OF 2) 

1009-00-87 DANE NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/18 DANE CO. SRTS PROGRAM Advanced 

NONINFRASTRUCTURE PROGRAMMING 

DANE CO. SFY 2019 (YR2 OF 2) 

5992-09-79 DANE NON-HWY 290 $0 - $99,999 $0 - $99,999 05/25/17 06/25/17 C MADISON, CAPITAL CITY PATH SG 4-6 Advanced 

RR/AT-GRADE CROSSING IMPROVEMENT 

WSOR RR CROSSING 177336M 

5992-09-84 DANE NON-HWY 290 $0 - $99,999 $500,000 - $749,999 06/25/17 C MADISON, CAPITAL CITY PATH SG 4-6 Advanced 

CONST OPS - SANITARY SEWER 

VONDRON ROAD TO EAST OF IH 39 

5845-04-01 DANE USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/16 C STOUGHTON, W MAIN STREET Advanced 

PE/PAVEMENT REHABILITATION 

PAGE STREET TO HOEL AVENUE 

3270-02-41 DODGE STH-028 303 $0 - $99,999 $0 - $99,999 07/25/16 05/25/17 C MAYVILLE, HORICON STREET Advanced 

UTL/LEVEL OF EFFORT 

CLARK STREET TO MAIN STREET 

3670-00-03 DODGE STH-089 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 LAKE MILLS - COLUMBUS Advanced 

DESIGN/INTERSECTION IMPROVE/ISLAND 

CTH T/DALMAN ROAD INTERSECTION 

3670-00-23 DODGE STH-089 303 $0 - $99,999 $0 - $99,999 07/25/18 LAKE MILLS - COLUMBUS Advanced 

RE OPS 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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CTH T/DALMAN ROAD INTERSECTION 

8998-00-30 DOUGLAS NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 08/25/17 C SUPERIOR, ACTIVE TRANSP PLAN Advanced 

PLANNING/BIKE & PED TAP PROGRAM 

COMPREHENSIVE BIKE & PED PLAN 

8510-01-00 DOUGLAS STH-013 303 $0 - $99,999 $250,000 - $499,999 01/01/16 PORT WING - SUPERIOR Advanced 

DESIGN/RESURFACING 

CTH H TO ENGDAHL ROAD 

1021-01-08 DUNN IH -094 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/16 BALDWIN - MENOMONIE Advanced 

DESIGN/BRIDGE REPLACEMENT 

EAST BR WILSON CR BRIDGE B-17-0051 

1021-01-09 DUNN IH -094 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/16 BALDWIN - MENOMONIE Advanced 

DESIGN/BRIDGE REPLACEMENT 

HALL ESTATE ROAD BRIDGE B-17-0020 

1022-04-76 DUNN IH -094 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/10/18 01/14/20 MENOMONIE - EAU CLAIRE Deferred 

CONSTRUCTION/MISCELLANEOUS 

IH 94 WB VIRTUAL WEIGH STATION 

7220-00-08 DUNN STH-025 303 $0 - $99,999 $100,000 - $249,999 01/01/16 DURAND - MENOMONIE Advanced 

DESIGN/RESURFACE 

STH 72 TO 490TH STREET 

8110-00-08 DUNN STH-064 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 CONNORSVILLE - BLOOMER Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-17-2354 AND C-17-2355 

8949-00-00 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 BALDWIN - MENOMONIE Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

WILSON CREEK TRIB CULVERT C-17-5038 

1000-96-80 EAU CLAIRE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 03/25/18 EAU CLAIRE COUNTY,VARIOUS LOCATIONS Advanced 

PLANNING/BIKE & PED TAP PROGRAM 

W CENTRAL WI REGIONAL BIKE/PED PLAN 

7070-00-00 EAU CLAIRE STH-027 303 $0 - $99,999 $0 - $99,999 01/01/16 AUGUSTA - CADOTT Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

DARROW CR CULVERTS C-18-1864 & 1865 

7070-00-01 EAU CLAIRE STH-027 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/16 AUGUSTA - CADOTT Advanced 

DESIGN/RESURFACE 

BLACK BEAR RD TO NORTH COUNTY LINE 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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7080-03-05 EAU CLAIRE USH-012 303 $0 - $99,999 $100,000 - $249,999 01/01/16 EAU CLAIRE - FAIRCHILD Advanced 

DESIGN/RESURFACING 

CTH D TO UNION PACIFIC RR BRIDGE 

7905-00-00 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 OSSEO - EAU CLAIRE Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

BRANCH OTTER CR CULVERT C-18-3176 

4110-28-21 FOND DU LAC USH-045 303 $100,000 - $249,999 $100,000 - $249,999 01/25/17 12/25/20 FOND DU LAC-OSHKOSH Deferred 

RE ACQUISITION 

SCOTT STREET-NCL 

1650-06-42 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 12/25/16 LANCASTER - BOSCOBEL Advanced 

UTL/GRANTLAND TELECOM,LLC 

CITY LIMITS ST TO FENNIMORE CL 

1430-00-36 GREEN LAKE STH-023 303 $0 - $99,999 $0 - $99,999 01/01/16 PRINCETON - RIPON Advanced 

DESIGN/PM APPR 11.3.16 

PUCHYAN RIVER BRIDGE B-24-9 

7505-00-02 JACKSON STH-121 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 NORTHFIELD - ALMA CENTER Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERT C-27-1002 

7505-00-06 JACKSON STH-121 303 $0 - $99,999 $100,000 - $249,999 01/01/16 NORTHFIELD - ALMA CENTER Advanced 

DESIGN/RESURFACING 

CTH FF SOUTH TO STH 95 

1520-00-03 JACKSON USH-010 303 $0 - $99,999 $100,000 - $249,999 01/01/16 OSSEO - FAIRCHILD Advanced 

DESIGN/RESURFACE 

EAST COUNTY LINE TO USH 12 WEST 

7540-00-02 JACKSON USH-012 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 FAIRCHILD - BLACK RIVER FALLS Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-27-7799 AND C-27-7817 

1066-06-42 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/25/19 LAKE MILLS - OCONOMOWOC Advanced 

UTL OPS/ 

CTH Q BRIDGE B-28-0186 

1009-00-59 JEFFERSON NON-HWY 290 $0 - $99,999 $0 - $99,999 07/25/17 CITY OF FORT ATKINSON SRTS PLAN Advanced 

SRTS PLAN, NONINFRASTRUCTURE 

FORT ATKINSON MUNICIPAL BOUNDRIES 

3050-04-01 JEFFERSON STH-019 303 $0 - $99,999 $250,000 - $499,999 01/01/16 C WATERTOWN, MAIN STREET Advanced 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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DESIGN/REPLACE STRUCTURE 

ROCK RIVER STRUCTURE B-28-906 

3738-02-04 KENOSHA STH-165 303 $0 - $99,999 $0 - $99,999 01/01/16 104TH ST Advanced 

CCO TO ID 3738-02-73 

CTH H INTERSECTION 

3738-02-74 KENOSHA STH-165 303 $0 - $99,999 $250,000 - $499,999 12/25/16 104TH ST Advanced 

CCO TO ID 3738-02-73 

CTH H INTERSECTION 

1009-01-03 LA CROSSE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/18 LA CROSSE CO. SRTS PROGRAMMING Advanced 

NONINFRASTRUCTURE SRTS PROGRAMMING 

LA CROSSE CO. SFY 2019 (YR1 OF 2) 

1009-01-04 LA CROSSE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/19 LA CROSSE CO. SRTS PROGRAMMING Advanced 

NONINFRASTRUCTURE PROGRAMMING 

LA CROSSE CO. SFY 2020 (2 OF 2) 

5163-07-20 LA CROSSE STH-035 303 $0 - $99,999 $100,000 - $249,999 03/25/18 GENOA - LACROSSE Advanced 

RE OPS/ 

LACROSSE CO LINE TO GARNER PLACE 

7930-08-60 LA CROSSE STH-108 303 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 STH 16-NORTH COUNTY LINE Deferred 

LFA/SIGNS& MARKING ON NEW STH 108 

FR CTH C NLY TO LAX/JACKSON CO LN 

7930-08-61 LA CROSSE STH-108 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/10/19 STH 16-NORTH COUNTY LINE Deferred 

RDMTN/MILL & SURFACE 

FR CTH C NLY TO LAX/JACKSON CO LN 

5991-17-71 LA CROSSE STH-157 303 $750,000 - $999,999 $750,000 - $999,999 10/25/16 11/25/16 ONALASKA - LA CROSSE Advanced 

CONST/SLOPE STABILIZE & HYDRAULICS 

SE CTH SS & STH 157 INTERSECTION 

1071-06-45 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 10/25/16 LA CROSSE - GALESVILLE Deferred 

UTL OPS/CITY OF LACROSSE - WATER 

LIVINGSTON ST TO WEST GEORGE ST 

1071-06-46 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 10/25/16 LA CROSSE - GALESVILLE Deferred 

UTL OPS/XCEL ENERGY - GAS 

LIVINGSTON ST TO WEST GEORGE ST 

1071-06-47 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 10/25/16 LA CROSSE - GALESVILLE Deferred 

UTL OPS/XCEL ENERGY - ELECTRIC 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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LIVINGSTON ST TO WEST GEORGE ST 

1071-06-48 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 10/25/16 LA CROSSE - GALESVILLE Deferred 

UTL OPS/CENTURYLINK 

LIVINGSTON ST TO WEST GEORGE ST 

1071-07-41 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 10/25/16 LA CROSSE - GALESVILLE Deferred 

UTL OPS/CITY OF LACROSSE - SEWER 

LIVINGSTON ST TO WEST GEORGE ST 

1224-21-91 MANITOWOC IH -043 303 $0 - $99,999 $0 - $99,999 03/25/17 SHEBOYGAN - MANITOWOC Advanced 

CONST/TRAFFIC MIT 1224-21-73 

POINT CREEK ROAD-CLOVER ROAD 

1590-16-40 MARINETTE USH-008 303 $0 - $99,999 $0 - $99,999 02/25/17 WCL - USH 141 Deferred 

UTIL/PLACEHOLDER 

WCL - CTH O P-HOLD 

1430-00-37 MARQUETTE STH-023 303 $0 - $99,999 $0 - $99,999 01/01/16 CITY OF MONTELLO Advanced 

DESIGN/PM APPR ON 11.3.16 

MONTELLO RIVER BRIDGE B-39-970 

1228-28-90 MILWAUKEE IH -043 303 $250,000 - $499,999 $250,000 - $499,999 09/25/19 01/25/20 HILLSIDE INTERCHANGE Deferred 

TRAFFIC MITIGATION 1228-28-70 

W WISCONSIN TO W WALNUT ST 

1009-00-84 MILWAUKEE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/18 MPS/ BIKE FED SRTS PROGRAM Advanced 

Milwaukee Public Schools Program 

SFY 2019 (YR1 OF 2) 

1009-00-85 MILWAUKEE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/19 MPS/ BIKE FED SRTS PROGRAM Advanced 

MILWUAUKEE PUBLIC SCHOOLS 

SFY 2020 (YR2 OF 2) 

1060-34-78 MILWAUKEE NON-HWY 301 $0 - $99,999 $5,000,000 - $5,999,999 08/08/17 ZOO IC, DETENTION POND Advanced 

CONST/DETENTION POND 

AT NORTH AVENUE INTERCHANGE 

1693-34-28 MILWAUKEE NON-HWY 211 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/25/18 WISCONSIN EXPRESS BUS SERVICES Advanced 

MILWAUKEE CO TRANSIT, CMAQ 

WISCONSIN-UWM & SHERMAN, PHASE 4OF5 

1693-34-29 MILWAUKEE NON-HWY 211 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/25/19 WISCONSIN EXPRESS BUS SERVICES Advanced 

MILWAUKEE CO TRANSIT, CMAQ 

WISCONSIN-UWM & SHERMAN, PHASE 5OF5 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
 



10 2016-2019 STIP 
November Amendments 

Project County Hwy Prg Orig Estimate Curr Estimate 
Orig 

Sched 
Curr 
Sched Title/Concept/Limit Reason 

1693-34-30 MILWAUKEE NON-HWY 211 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/25/19 CLEAN DIESEL ENGINE BUS PURCHASE Advanced 

MILWAUKEE TRANSIT, CMAQ 

PURCHASE OF 7 BUSES PHASE 4 OF 4 

1077-02-20 MONROE IH -090 303 $0 - $99,999 $0 - $99,999 09/25/17 SPARTA - TOMAH Advanced 

RE OPS/ 

STH 16 TO CTH M//B-41-112 

1009-01-05 NORTH CENTRAL REGION WIDE NON-HWY 290 $100,000 - $249,999 $100,000 - $249,999 07/25/18 NCWRPC SRTS PLAN Advanced 

NONINFRASTRUCTURE SRTS PLANNING 

9-COUNTY REGION 

1009-33-30 NORTHEAST REGION WIDE VAR-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 04/11/17 EPOXY PAVEMENT MARKING-STH/USH Advanced 

CONST-MISC NE REGION FY17 PAVE MARK 

VARIOUS STH/USH REGION WIDE 

9190-28-71 OCONTO STH-032 303 $250,000 - $499,999 $750,000 - $999,999 12/10/19 11/08/22 SURING-BREED Deferred 

CONST/DECK REPLACE B-42-0021 

SOUTH BRANCH OCONTO RIVER BRIDGE 

6570-08-40 OUTAGAMIE STH-055 303 $0 - $99,999 $0 - $99,999 12/25/16 07/25/20 SEYMOUR - ANGELICA Deferred 

UTILITY PLACEHOLDER 

STH 54 - NCL P-HOLD 

7630-00-02 PIERCE STH-029 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 RIVER FALLS - SPRING VALLEY Advanced 

DESIGN/RESURFACE 

CTH CC SOUTH TO STH 128 

7650-00-04 PIERCE STH-029 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/16 C RIVER FALLS, SOUTH MAIN STREET Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERT C-47-0719 

1530-00-09 PIERCE USH-010 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 PRESCOTT - ELLSWORTH Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

SPRING CR CULVERTS C-47-0032 & 0033 

1570-00-04 POLK USH-008 303 $0 - $99,999 $100,000 - $249,999 01/01/16 ST CROIX FALLS - TURTLE LAKE Advanced 

DESIGN/RESURFACE 

STH 46 SOUTH TO USH 63 SOUTH 

1166-00-92 PORTAGE IH -039 303 $0 - $99,999 $0 - $99,999 03/25/17 B-49-42, 43, 44, 47, 50 Advanced 

TRAFFIC MTGN 1166-00-62 1166-05-79 

PLAINFIELD - STEVENS POINT 

6270-00-36 PORTAGE STH-049 303 $0 - $99,999 $0 - $99,999 01/01/16 NORTHLAND - STH 29 Advanced 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Project County Hwy Prg Orig Estimate Curr Estimate 
Orig 

Sched 
Curr 
Sched Title/Concept/Limit Reason 

DESIGN/PM APPR 11.3.16 

HOLT CREEK BRIDGE B-49-527 

6280-00-31 PORTAGE STH-066 303 $0 - $99,999 $0 - $99,999 01/01/16 PORTAGE COUNTY BRIDGES Advanced 

DESIGN/PM APPR 11.3.16 ON B-49-169 

POLYMER OVRLY B-49-124,132,169,170 

1001-10-07 ROCK IH -039 302 $0 - $99,999 $3,000,000 - $3,999,999 06/25/19 ILLINOIS STATE LINE - MADISON Advanced 

DESIGN/CORRIDOR 

IH 39 CORRIDOR DESIGN 

1001-10-22 ROCK IH -039 302 $0 - $99,999 $5,000,000 - $5,999,999 06/25/19 ILLINOIS STATE LINE - MADISON Advanced 

R/E OPS/CORRIDOR 

IH 39 CORRIDOR REAL ESTATE 

1001-10-91 ROCK IH -039 302 $0 - $99,999 $4,000,000 - $4,999,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

INCIDENT MANAGEMENT 

ILLINOIS STATE LINE - MADISON 

1003-10-43 ROCK IH -039 302 $2,000,000 - $2,999,999 $0 - $99,999 06/25/17 ILLINOIS STATE LINE - MADISON Deferred 

UTILITY LEVEL OF EFFORT FY 2017 

STATELINE ROAD TO CTH O 

1003-11-45 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 05/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-79/PARCEL 205 

IH 43 INTERCHANGE 

1003-11-46 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 05/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-79/PARCEL 202 

IH 43 INTERCHANGE 

1003-11-47 ROCK IH -039 302 $0 - $99,999 $1,000,000 - $1,999,999 05/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-79/PARCEL 203 

IH 43 INTERCHANGE 

1003-11-48 ROCK IH -039 302 $0 - $99,999 $250,000 - $499,999 05/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-79/PARCEL 204 

IH 43 INTERCHANGE 

1003-11-96 ROCK IH -039 302 $0 - $99,999 $250,000 - $499,999 03/25/18 ILLINOIS STATE LINE - MADISON Advanced 

TRF MIT SOUTH SEGMENT/FY 2018 

STATELINE ROAD TO CTH O 

1003-11-97 ROCK IH -039 302 $0 - $99,999 $250,000 - $499,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

TRF MIT SOUTH SEGMENT/FY 2019 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
 



12 2016-2019 STIP 
November Amendments 

Project County Hwy Prg Orig Estimate Curr Estimate 
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Sched 
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Sched Title/Concept/Limit Reason 

STATELINE ROAD TO CTH 0 

1003-12-41 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-81/PARCEL 203 

HART ROAD TO WOODMAN ROAD 

1003-12-42 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-81/PARCEL 241 

HART ROAD TO WOODMAN ROAD 

1003-12-90 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/18 ILLINOIS STATE LINE - MADISON Advanced 

FST SOUTH SEGMENT/FY 2018 

STATELINE ROAD TO CTH O 

1003-12-91 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

FST SOUTH SEGMENT/FY 2019 

STATELINE ROAD TO CTH O 

1005-10-05 ROCK IH -039 303 $0 - $99,999 $0 - $99,999 11/25/16 JANESVILLE - MADISON Advanced 

DESIGN/TRUCK PARKING EXPANSION 

SAFETY REST AREA 17 

1005-10-89 ROCK IH -039 303 $0 - $99,999 $750,000 - $999,999 12/10/19 JANESVILLE - MADISON Advanced 

CONST OPS/TRUCK PARKING EXPANSION 

SAFETY REST AREA 17 

1005-11-91 ROCK IH -039 302 $0 - $99,999 $250,000 - $499,999 03/25/18 ILLINOIS STATE LINE - MADISON Advanced 

TRF MIT CENTRAL SEGMENT/FY 2018 

CTH O TO NORTH ROCK COUNTY LINE 

1005-11-92 ROCK IH -039 302 $0 - $99,999 $250,000 - $499,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

TRF MIT CENTRAL SEGMENT/FY2019 

CTH O TO NORTH ROCK COUNTY LINE 

1005-11-95 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/18 ILLINOIS STATE LINE - MADISON Advanced 

FST CENTRAL SEGMENT/FY 2018 

CTH O TO NORTH ROCK COUNTY LINE 

1005-11-96 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/19 ILLINOIS STATE LINE - MADISON Advanced 

FST CENTRAL SEGMENT/FY 2019 

CTH O TO NORTH ROCK COUNTY LINE 

1003-11-49 ROCK IH -043 302 $0 - $99,999 $0 - $99,999 05/25/17 ILLINOIS STATE LINE - MADISON Advanced 

UTL OPS/1003-10-79/PARCEL 214 

IH 43 INTERCHANGE 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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1560-00-05 SAWYER USH-063 303 $0 - $99,999 $0 - $99,999 01/01/16 C HAYWARD, FIRST STREET Advanced 

DESIGN/CULVERT REPLACEMENT 

SMITH LAKE CREEK CULVERT 

1058-24-60 SHAWANO STH-029 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/11/22 12/11/18 SHAWANO - GREEN BAY Advanced 

CONST/PREV MAINT APPRVL 11.16.16 

HIGHLINE ROAD TO BROWN COUNTY LINE 

4204-08-50 SHEBOYGAN LOC-STR 207 $0 - $99,999 $100,000 - $249,999 01/25/17 THAYER ST, C OF PLYMOUTH Advanced 

COSNT-MISC RR CROSSING SAFETY 

CROSSING NO 387097U MP139.27 

4204-09-50 SHEBOYGAN LOC-STR 207 $0 - $99,999 $100,000 - $249,999 01/25/17 REED ST, C OF PLYMOUTH Advanced 

COSNT-MISC RR CROSSING SAFETY 

CROSSING NO 387099H MP139.14 

1009-11-92 SOUTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/11/17 SW REGION PVMT MARKING EASTERN CTYS Advanced 

CONST/EPOXY PVMT MARKING 2017 

STN LOCATIONS PER ANNUAL PLAN 

1009-11-93 SOUTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/11/17 SW REGION PVMT MARKING WESTERN CTYS Advanced 

CONST/EPOXY PVMT MARKING 2017 

STN LOCATIONS PER ANNUAL PLAN 

5105-17-62 SOUTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 05/09/17 SIGN BRIDGE REPAIRS SW REGION Advanced 

CONST/SW REGION 

REGIONWIDE VARIOUS ROUTES STH HWY 

1020-01-79 ST. CROIX IH -094 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/10/18 01/14/20 HUDSON - BALDWIN Deferred 

CONSTR/MISC/IH94 TRAVL INFO CENTER 

IH 94 TRAVEL INFORMATION CENTER 

8110-02-77 ST. CROIX STH-064 304 $0 - $99,999 $100,000 - $249,999 11/25/17 STILLWATER - SOMERSET Advanced 

PAYMENT/OPERATIONS & MAINTENANCE 

ST CROIX RIVER BIKE PED LOOP TRAIL 

8949-00-01 ST. CROIX USH-012 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/16 HUDSON - BALDWIN Advanced 

DESIGN/RESURFACE 

STH 65 NORTH TO USH 63 NORTH 

1000-18-11 STATEWIDE VAR-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 05/09/17 NW REGION, PAVEMENT MARKING 2017 Advanced 

CONST/TRF/PVMT MRK/STN ANNUAL PLN 

VARIOUS HIGHWAYS, NW REGION WIDE 

9535-00-05 TAYLOR STH-097 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/16 STRATFORD - GOODRICH Advanced 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Sched Title/Concept/Limit Reason 

DESIGN/PAVEMENT REPLACEMENT 

SOUTH COUNTY LINE TO STH 64 

7148-00-60 TREMPEALEAU CTH-E 206 $0 - $99,999 $0 - $99,999 10/25/16 11/25/16 CTH E, CTH D TO USH 53 Advanced 

CONS/ER/FLD 08-10-11-16/EMRGNCY RPR 

CTH D TO USH 53 (SITE WI-16 074) 

7160-04-22 TREMPEALEAU STH-035 303 $0 - $99,999 $0 - $99,999 09/25/18 TREMPEALEAU - FOUNTAIN CITY Advanced 

REAL ESTATE ACQ/BRIDGE REPLACEMENT 

PINE CREEK BRIDGE B-61-0029 

7160-04-23 TREMPEALEAU STH-035 303 $0 - $99,999 $0 - $99,999 09/25/18 TREMPEALEAU - FOUNTAIN CITY Advanced 

REAL ESTATE ACQ/BRIDGE REPLACEMENT 

TREMPEALEAU RIVER BRIDGE B-06-0028 

7550-00-04 TREMPEALEAU STH-054 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 GALESVILLE - MELROSE Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-61-8159 & C-61-8174 

1630-00-01 TREMPEALEAU USH-053 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 GALESVILLE - WHITEHALL Advanced 

DESIGN/MISC/CULVERT REPLACEMENT 

CULVERTS C-61-8301 & C-61-8302 

5150-01-71 VERNON STH-082 303 $100,000 - $249,999 $250,000 - $499,999 10/25/16 11/25/16 DESOTO - VIROQUA Advanced 

CONS/SLOPE STABILIZE & DRAINAGE 

0.65 MI E OF STH 35 INTERSECTION 

5110-01-71 VERNON STH-131 303 $100,000 - $249,999 $250,000 - $499,999 10/25/16 11/25/16 READSTOWN - ONTARIO Advanced 

CONST/DRAINAGE AND ROADWAY 

1.25 MI N OF CTH S 

3110-07-00 WALWORTH STH-059 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/16 STH 59 Advanced 

PE/HIGH FRICTION SURFACE TREATMENT 

CURVE EAST OF CONVERSE ROAD 

3110-07-70 WALWORTH STH-059 303 $250,000 - $499,999 $250,000 - $499,999 03/13/18 STH 59 Advanced 

CONST/HIGH FRICTION SURFCE TREATMNT 

CURVE EAST OF CONVERSE ROAD 

1198-08-90 WASHBURN USH-053 303 $0 - $99,999 $0 - $99,999 05/25/17 WHALEN LAKE RD TO BUS 53(MINONG) NB Advanced 

TRF MITIGATION CONSTR ID 1198-08-70 

SPOONER - MINONG 

2709-06-00 WASHINGTON NON-HWY 290 $0 - $99,999 $0 - $99,999 08/25/17 WASH CO BIKE & PEDESTRIAN PLAN Advanced 

PA/BIKE & PED PLAN 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
 



15 2016-2019 STIP 
November Amendments 

Project County Hwy Prg Orig Estimate Curr Estimate 
Orig 

Sched 
Curr 
Sched Title/Concept/Limit Reason 

WASHINGTON COUNTY 

1060-34-79 WAUKESHA CTH-O 301 $0 - $99,999 $1,000,000 - $1,999,999 09/12/17 ZOO IC, MOORLAND ROAD Advanced 

CONST/RESURFACING 

FRANKLIN DR TO IH-94 ON RAMP 

1693-39-01 WAUKESHA NON-HWY 211 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/18 REPLACEMENT PARATRANSIT BUSES Advanced 

WAUKESHA TRANSIT, CMAQ 

PURCHASE 5 BUSES 

2788-00-21 WAUKESHA NON-HWY 303 $0 - $99,999 $0 - $99,999 06/25/16 WAUKESHA BYPASS Advanced 

RE/RECONSTRUCT, GRADING 

BUZZ HARDY MITIGATION PARCEL 

1330-32-50 WAUKESHA STH-083 303 $250,000 - $499,999 $250,000 - $499,999 09/25/21 09/25/19 MUKWONAGO - WALES Advanced 

RR/INSTALL NEW WRNING DVCE 391 539D 

STH 59 TO PERKINS ROAD 

2788-02-40 WAUKESHA USH-018 303 $0 - $99,999 $0 - $99,999 11/25/16 WAUKESHA BYPASS Advanced 

UTIL/WE ENERGIES GAS 

INTERSCT SUMMIT AV & MEADOWBROOK RD 

2788-02-41 WAUKESHA USH-018 303 $0 - $99,999 $0 - $99,999 11/25/16 WAUKESHA BYPASS Advanced 

UTIL/WE ENERGIES ELECTRIC 

INTERSCT SUMMIT AV & MEADOWBROOK RD 

6220-00-31 WAUPACA STH-022 303 $0 - $99,999 $0 - $99,999 01/01/16 WAUPACA COUNTY BRIDGE REPAIRS Advanced 

DESIGN/PM APPR 11.3.16 ON B-68-71 

BRIDGES B-68-71,100,101,117,124,130 

6220-00-32 WAUPACA STH-022 303 $0 - $99,999 $0 - $99,999 01/01/16 WAUTOMA - CLINTONVILLE Advanced 

DESIGN/PM APPR 11.3.16 ON B-68-30 

WAUPACA CTY BRIDGES B-68-30,32,50 

3700-40-77 WAUPACA STH-049 303 $100,000 - $249,999 $100,000 - $249,999 07/11/17 07/10/18 WAUPACA - NORTHLAND Advanced 

CONSTR/TRAFFIC SIGNAL 

US 10 OFF RAMP TO WIS 49/54 

1166-06-94 WAUSHARA IH -039 303 $0 - $99,999 $0 - $99,999 03/25/17 B-69-13, 15, 16, 22, 23 Advanced 

TRAFFIC MTGN 1166-06-64 

COLOMA - PLAINFIELD 

6170-00-70 WAUSHARA STH-021 303 $7,000,000 - $7,999,999 $8,000,000 - $8,999,999 12/11/18 12/14/21 COLOMA - REDGRANITE Deferred 

CONST/RECONDITION 

I39 TO STH 22 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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6150-00-32 WAUSHARA STH-022 303 $0 - $99,999 $0 - $99,999 01/01/16 MONTELLO - WAUTOMA Advanced 

DESIGN/PM APPR 11.3.16 

W BR WHITE RIVER B-49-41 

6210-00-36 WAUSHARA STH-049 303 $0 - $99,999 $0 - $99,999 01/01/16 AURORAVILLE - FREMONT Advanced 

DESIGN/PM APPR 11.3.16 ON B-69-26 

PINE RIVER CROSSING B-49-26,27 

1009-01-06 WINNEBAGO VAR-HWY 290 $500,000 - $749,999 $500,000 - $749,999 07/25/18 ECWRPC SRTS PROGRAMMING Advanced 

NONINFRASTRUCTURE PROGRAMMING 

SFY 2019 (YR1 OF 2) 

1009-01-07 WINNEBAGO VAR-HWY 290 $500,000 - $749,999 $500,000 - $749,999 07/25/19 ECWRPC SRTS PROGRAMMING Advanced 

NONINFRASTRUCTURE PROGRAMMING 

SFY 2020 (YR2 OF 2) 

6340-00-32 WOOD STH-013 303 $0 - $99,999 $0 - $99,999 01/01/16 WISCONSIN RAPIDS - MARSHFIELD Advanced 

DESIGN/PM APPR 11.3.16 

WIS 13 & 80 BRIDGES B-71-62,79 

7510-00-31 WOOD STH-054 303 $0 - $99,999 $0 - $99,999 01/01/16 CITY POINT - DEXTERVILLE Advanced 

DESIGN/PM APPR 11.3.16 

YELLOW RIVER BRIDGE B-71-20 

7510-00-61 WOOD STH-054 303 $0 - $99,999 $100,000 - $249,999 07/09/19 CITY POINT - DEXTERVILLE Advanced 

CONSTR/PM APPR 11.3.16 

YELLOW RIVER BRIDGE B-71-20 

1620-00-32 WOOD STH-080 303 $0 - $99,999 $0 - $99,999 01/01/16 BEAVER CREEK & ROCKY BRIDGE Advanced 

DESIGN/PM APPR 11.3.16 ON B-71-182 

WOOD CTY BRIDGES B-71-182,183,184 

1620-00-62 WOOD STH-080 303 $0 - $99,999 $100,000 - $249,999 07/09/19 BEAVER CREEK & ROCKY BRIDGE Advanced 

CONSTR/PM APPR 11.3.16 ON B-71-182 

WOOD CTY BRIDGES B-71-182,183,184 

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
 

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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