2016-2019 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1610-00-64

ASHLAND

STH-013

303

$0 - $99,999

$500,000 - $749,999

01/08/19

PARK FALLS- MELLEN

Advanced

CONSTR/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINETOCTHN

8727-01-60

ASHLAND

STH-112

303

$100,000 - $249,999

$100,000 - $249,999

12/10/19

11/10/20

MARENGO - ASHLAND

Deferred

CONSTR/BRSHRM/JOINT RPL/PLYMR OVRLY

WHITE RIVER BRIDGE B-02-0414

8824-09-00

BARRON

STH-025

303

$100,000 - $249,999

$0 - $99,999

01/01/16

BARRON - STH 48

Deferred

DESIGN/RESURFACING

15TH AVENUE TO STH 48

8120-02-06

BARRON

STH-048

303

$100,000 - $249,999

$0 - $99,999

01/01/16

MCKINLEY - RICE LAKE

Deferred

DESIGN/RESURFACING

USH 63 TO STH 25

8820-02-00

BARRON

STH-048

303

$100,000 - $249,999

$0 - $99,999

01/01/16

MCKINLEY - RICE LAKE

Deferred

DESIGN/RESURFACING

CTHETOUSH 63

1580-02-03

BARRON

USH-008

303

$250,000 - $499,999

$0 - $99,999

01/01/16

CAMERON - LADYSMITH

Deferred

DESIGN/RESURFACING

CTH SSTO CEDAR SWAMP ROAD

1550-08-03

BARRON

USH-063

303

$100,000 - $249,999

$0 - $99,999

01/01/16

CLEAR LAKE - CUMBERLAND

Deferred

DESIGN/RESURFACING

USH 8 TO STH 48 EAST

8160-00-04

BAYFIELD

STH-013

303

$100,000 - $249,999

$0 - $99,999

01/01/16

ASHLAND - BAYFIELD

Deferred

DESIGN/RESURFACING

USH 2 TO THOMPSON CREEK

8510-03-02

BAYFIELD

STH-013

303

$250,000 - $499,999

$0 - $99,999

01/01/16

PORT WING - SUPERIOR

Deferred

DESIGN/RESURFACING

CTHATOCTHH

1180-03-20

BAYFIELD

USH-002

303

$0 - $99,999

$0 - $99,999

09/25/16

INO - ASHLAND

Advanced

REAL ESTATE ACQUISITION/CULVERTS

CTHETOUSH 63

1560-04-02

BAYFIELD

USH-063

303

$250,000 - $499,999

$0 - $99,999

01/01/16

HAYWARD - USH 2

Deferred

DESIGN/RESURFACING

CTH M TO WEST JUNCTION CTH E

7170-02-00

BUFFALO

STH-025

303

$250,000 - $499,999

$0 - $99,999

01/01/16

WABASHA - DURAND

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2016-2019 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/RESURFACING

STH35TOUSH 10

7150-00-02

BUFFALO

STH-035

303

$250,000 - $499,999

$0 - $99,999

01/01/16

TREMPEALEAU - FOUNTAIN CITY

Deferred

DESIGN/RESURFACING

STH 93 TO STH 95

7160-01-01

BUFFALO

STH-035

303

$250,000 - $499,999

$0 - $99,999

01/01/16

FOUNTAIN CITY - ALMA

Deferred

DESIGN/RESURFACING

STH95TO STH 37

7125-02-30

BUFFALO

STH-037

303

$100,000 - $249,999

$0 - $99,999

01/01/16

ALMA - MONDOVI

Deferred

DESIGN/ROADWAY MAINTENANCE

CTHFTO STH 88

7730-04-00

BUFFALO

STH-088

303

$100,000 - $249,999

$0 - $99,999

01/01/16

CREAM - MONDOVI

Deferred

DESIGN/ROADWAY MAINTENANCE

CTHU TOSTH 37

7720-00-01

BUFFALO

STH-095

303

$100,000 - $249,999

$0 - $99,999

01/01/16

FOUNTAIN CITY - ARCADIA

Deferred

DESIGN/ROADWAY MAINTENANCE

STH 35 TO EAST COUNTY LINE

8010-02-02

BURNETT

STH-035

303

$250,000 - $499,999

$0 - $99,999

01/01/16

DANURY - DAIRYLAND

Deferred

DESIGN/RESURFACING

STH 77 WEST TO NORTH COUNTY LINE

8010-08-01

BURNETT

STH-035

303

$250,000 - $499,999

$0 - $99,999

01/01/16

DANBURY - DAIRYLAND

Deferred

DESIGN/RESURFACING

STH 77 WEST TO NORTH COUNTY LINE

8050-11-00

BURNETT

STH-070

303

$500,000 - $749,999

$0 - $99,999

01/01/16

ST CROIX RIVER - SIREN ROAD

Deferred

DESIGN/RECONSTRUCTION

ST CROIX RIVER - STH 48

8050-11-02

BURNETT

STH-070

303

$250,000 - $499,999

$0 - $99,999

01/01/16

ST CROIX RIVER - SIREN

Deferred

DESIGN/RESURFACING

GRANTSBURG - DUNHAM LAKE ROAD

8050-13-03

BURNETT

STH-070

303

$0 - $99,999

$0 - $99,999

01/01/16

ST CROIX RIVER - SIREN

Deferred

DESIGN/RESURFACE

DUNHAM LAKE RD TO SOUTH JCT STH 35

7070-04-31

CHIPPEWA

STH-027

303

$0 - $99,999

$0 - $99,999

01/01/16

AUGUSTA - CADOTT

Deferred

DESIGN/ROAD MAINTENANCE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
SOUTH COUNTY LINE TO STH 29
8200-01-32 | CHIPPEWA STH-027 | 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 CADOTT - CORNELL Deferred

DESIGN/ROAD MAINTENANCE

STH 29 TO STH 64

8580-00-01 | CHIPPEWA STH-040 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 BLOOMER - BRUCE Deferred

DESIGN/RESURFACING

STH 64 TO NORTH COUNTY LINE

8190-00-02 | CHIPPEWA STH-064 303 | $0 - $99,999 $0 - $99,999 01/01/16 BLOOMER - CORNELL Deferred

DESIGN/RESURFACING

SOUTH JUNCTION STH 40 TO STH 124

8190-00-03 | CHIPPEWA STH-064 303 | $0 - $99,999 $0 - $99,999 01/01/16 BLOOMER - CORNELL Deferred

DESIGN/RESURFACING

STH124TOCTHE

8190-00-32 | CHIPPEWA STH-064 303 | $0 - $99,999 $0 - $99,999 01/01/16 CORNELL - GILMAN Deferred

DESIGN/ROADWAY MAINTENANCE

STH 27 NORTH TO EAST COUNTY LINE

8610-08-02 | CHIPPEWA STH-124 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 CHIPPEWA FALLS- BLOOMER Deferred

DESIGN/RESURFACING

CTH STO STH 64

8600-02-03 | CHIPPEWA STH-178 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 CHIPPEWA FALLS- CORNELL Deferred

DESIGN/RESURFACING

CTHY TOCTHR

8600-04-31 | CHIPPEWA STH-178 303 | $0 - $99,999 $0 - $99,999 01/01/16 CHIPPEWA FALLS- CORNELL Deferred

DESIGN/ROAD MAINTENNACE

93RD AVENUETOCTH Y

7520-07-30| CLARK STH-095 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 MERRILLAN - NEILLSVILLE Deferred

DESIGN/ROADWAY MAINTENENCE

USH12TO STH 73

1520-04-31| CLARK USH-010 | 303 | $0 - $99,999 $0 - $99,999 01/01/16 FAIRCHILD - NEILLSVILLE Deferred

DESIGN/ROAD MAINTENANCE

CTH |1 TOBACHELORS AVENUE

1520-06-32 | CLARK USH-010 | 303 | $0 - $99,999 $0 - $99,999 01/01/16 FAIRCHILD - NEILLSVILLE Deferred

DESIGN/ROAD MAINTENANCE

EAST JUNCTION USH 12TOCTH B

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
7030-08-04 | CLARK USH-010 | 303 | $250,000 - $499,999 $0 - $99,999 01/01/16 NEILLSVILLE - MARSHFIELD Deferred

DESIGN/RESURFACING

BOON BOULEVARD TO FAIRHAVEN AVENUE

5170-16-00 | CRAWFORD STH-082 303 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 08/25/16 | LANSING BRIDGE Advanced

LOCATION & ENV STUDY/WI COSTS

B120009 AT IA/WI LINE

5992-09-42 | DANE CTH-AB 206 | $0 - $99,999 $1,000,000 - $1,999,999 02/12/19 | C OF MADISON, BUCKEYE ROAD (CTH AB) Advanced

UTILITY OPS/SANITARY SEWER

MONONA DRIVE TO STOUGHTON ROAD

5992-09-43 | DANE CTH-AB 206 | $0 - $99,999 $1,000,000 - $1,999,999 02/12/19 | C OF MADISON, BUCKEYE ROAD (CTH AB) Advanced

UTILITY OPS'WATER MAIN

MONONA DRIVE TO STOUGHTON ROAD

5992-09-32 | DANE CTH-PD 206 | $0 - $99,999 $500,000 - $749,999 03/14/17 | C OF MADISON, MCKEE ROAD (CTH PD) Advanced

UTILITY OPS/RECONSTRUCTION

MERITER WAY TO MAPLE GROVE DRIVE

1007-10-42 | DANE IH -039 302 | $0 - $99,999 $0 - $99,999 06/25/16 ILLINOIS STATE LINE - MADISON Deferred

UTILTY LEVEL OF EFFORT FY 2016

SOUTH DANE COUNTY LINETO UPRR

1007-11-76 | DANE IH -039 302 | $17,000,000 - $19,999,999 | $14,000,000 - $14,999,999 | 11/13/18 | 11/13/18 | ILLINOIS STATE LINE - MADISON Decrease

CONST OPS/RECSTE PAVEMENT/STRUCTURE

CHURCH STREET TO CTH AB - NB

1007-11-81 | DANE IH -039 302 | $0 - $99,999 $9,000,000 - $9,999,999 03/14/17 | ILLINOIS STATE LINE - MADISON Advanced
CONST OPS/RECSTE
CTH N INTERCHANGE AREA

1010-01-77 | DANE IH -039 303 | $3,000,000 - $3,999,999 | $3,000,000 - $3,999,999 | 09/11/18| 09/08/20 | MADISON - LAKE DELTON ROAD Deferred

CONST/NEW WIDER STRUCT/B130545

COTTAGE GROVE RD/CTH BB OVERPASS

5410-02-21 | DANE USH-051 | 303 | $0 - $99,999 $0 - $99,999 01/25/17 | STOUGHTON - MADISON Advanced

RE OPS/RAZE & REMOVAL

4001 TERMINAL DRIVE & USH 51

8998-00-23 | DOUGLAS LOC-STR | 206 | $500,000 - $749,999 $500,000 - $749,999 03/14/17| 07/14/20 | C SUPERIOR, N 28TH STREET Deferred
CONST/RESURF
HILL AVENUE TO E 3RD STREET

8510-01-00 | DOUGLAS STH-013 303 | $250,000 - $499,999 $0 - $99,999 01/01/16 PORT WING - SUPERIOR Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/RESURFACING

CTH H TO ENGDAHL ROAD

8510-01-64

DOUGLAS

STH-013

303

$500,000 - $749,999

$2,000,000 - $2,999,999

01/08/19

07/12/22

PORT WING - SUPERIOR

Deferred

CONSTRUCTION/RESUR

CTH F TO ENGDAHL ROAD

8010-01-06

DOUGLAS

STH-035

303

$500,000 - $749,999

$0 - $99,999

01/01/16

DAIRYLAND - SUPERIOR

Deferred

DESIGN/PAVEMENT REPLACEMENT

TOWER FIRELANE TO SJUNCTION CTH B

8010-02-01

DOUGLAS

STH-035

303

$100,000 - $249,999

$0 - $99,999

01/01/16

DANBURY - DAIRYLAND

Deferred

DESIGN/RESURFACING

SOUTH COUNTY LN - UPPER TAMARACK RV

8010-05-03

DOUGLAS

STH-035

303

$100,000 - $249,999

$0 - $99,999

01/01/16

DAIRYLAND - SUPERIOR

Deferred

DESIGN/RESURFACING

SOUTH JCT CTH B TO STH 105

7220-00-05

DUNN

STH-025

303

$0 - $99,999

$0 - $99,999

01/01/16

DURAND - MENOMONIE

Deferred

DESIGN/RESURFACING

STH 72 TO 28TH AVENUE

7220-04-31

DUNN

STH-025

303

$0 - $99,999

$0 - $99,999

01/01/16

WHEELER - RIDGELAND

Deferred

DESGN/ROADWAY MAINTENANCE

STH 170 TO STH 64

8620-08-31

DUNN

STH-040

303

$100,000 - $249,999

$0 - $99,999

01/01/16

ELK MOUND - BLOOMER

Deferred

DESIGN/ROADWAY MAINTENANCE

STH 29 TO EAST COUNTY LINE

8110-01-32

DUNN

STH-064

303

$100,000 - $249,999

$0 - $99,999

01/01/16

CONNORSVILLE - BLOOMER ROAD

Deferred

CTHO-CTHW

7120-05-31

DUNN

STH-085

303

$0 - $99,999

$0 - $99,999

01/01/16

DURAND - EAU CLAIRE

Deferred

DESIGN/ROADWAY MAINTENANCE

910TH STREET TO 1010TH STREET

7090-02-01

DUNN

USH-012

303

$100,000 - $249,999

$0 - $99,999

01/01/16

MENOMONIE - EAU CLAIRE

Deferred

DESIGN/RESURFACING

CTHETOIH %4

8949-05-40

DUNN

USH-012

303

$0 - $99,999

$0 - $99,999

11/25/18

11/25/23

BALDWIN - MENOMONIE

Deferred

UTILITY/LEVEL-OF-EFFORT

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP

June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

WILSON CREEK BRIDGE B-17-0009

7110-06-31

EAU CLAIRE

STH-037

303

$100,000 - $249,999

$0 - $99,999

01/01/16

MONDOVI - EAU CLAIRE

Deferred

DESIGN/ROAD MAINTENANCE

USH 10 TO STH 85

7080-03-05

EAU CLAIRE

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/16

EAU CLAIRE - FAIRCHILD

Deferred

DESIGN/RESURFACING

STH 27 TOUSH 10

7080-04-30

EAU CLAIRE

USH-012

303

$100,000 - $249,999

$0 - $99,999

01/01/16

EAU CLAIRE - FAIRCHILD

Deferred

DESIGN/ROAD MAINTENANCE

CTH D TO UNION PACIFIC RR BRIDGE

7905-01-72

EAU CLAIRE

USH-053

303

$0 - $99,999

$100,000 - $249,999

07/25/16

C EAU CLAIRE, USH 53

Advanced

CONSTR/HSIPISAFETY ENHANCEMENTS/SCO

OLD TOWN HALL RD & SCULY DRINTERS

7905-03-32

EAU CLAIRE

USH-053

303

$0 - $99,999

$0 - $99,999

01/01/16

OSSEO - EAU CLAIRE

Deferred

DESIGN/ROAD MAINTENANCE

USH10TOCTHYV

1590-18-31

FOREST

USH-008

303

$0 - $99,999

$100,000 - $249,999

01/01/16

MONICO - LAONA

Advanced

DESIGN/PREV MAINT APPRVL 6/06/2016

ONEIDA COUNTY LINE TO STH 32 NORTH

5245-03-61

IOWA

STH-023

303

$0 - $99,999

$100,000 - $249,999

06/25/16

STH 11 - MINERAL POINT

Advanced

LFA/REPLACE CULVERT

ROCK BRANCH TRIBUTARY

1175-19-32

IRON

USH-051

303

$0 - $99,999

$100,000 - $249,999

01/01/16

MANITOWISH - HURLEY

Advanced

DES/PREV MAINT APPROVAL 6/6/2016

CTH CTO IRON STREET

7505-03-31

JACKSON

STH-121

303

$100,000 - $249,999

$0 - $99,999

01/01/16

NORTHFIELD - ALMA CENTER

Deferred

DESIGN/ROAD MAINTENANCE

IH94TO STH 95

1016-05-80

JUNEAU

IH -090

303

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

07/09/19

08/11/20

TOMAH - MAUSTON

Deferred

CONST/PREP 1016-05-70/B-29-33,35,37

STH 82 INTERCH PREP/X-OVER/WIDEN RD

3766-00-51

KENOSHA

CTH-E

211

$0 - $99,999

$0 - $99,999

04/25/18

CTH E SHARED USE PATH

Advanced

RR/INSTALL NEW RR WARNING DEVIC

UNION PACIFIC RR XING 176 679R

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
3766-00-52 | KENOSHA CTH-E 211 | $0 - $99,999 $0 - $99,999 04/25/18 | CTH E SHARED USE PATH Advanced

RR/INSTALL NEW RR XING SURFACE

UNION PACIFIC RR XING 176 679R

1071-06-49 | LA CROSSE USH-053 [ 303 | $0 - $99,999 $0 - $99,999 06/25/16 | USH 53/35 - THEATER ROAD Advanced

UTL OP/SANITARY FORCE MAIN ONALASKA

WEST GEORGE ST TO BN RR BRIDGE

1071-07-41| LA CROSSE USH-053 [ 303 | $0 - $99,999 $0 - $99,999 06/25/16 | LA CROSSE - GALESVILLE Advanced

UTL OPS/CITY OF LACROSSE - SEWER

LIVINGSTON ST TO WEST GEORGE ST

1602-10-33| LANGLADE USH-045 [ 303 | $0 - $99,999 $250,000 - $499,999 01/01/16 | ANTIGO - MONICO Advanced

DES/PREV MAINT APPRVL 6/6/2016

CTH JWEST TO ONEIDA COUNTY LINE

1150-72-00 | MARINETTE USH-041 | 303 | $0 - $99,999 $0 - $99,999 01/01/16 | PESHTIGO - MARINETTE Advanced
DESIGN/MISC
COUNTRY MEADOWS RD INTERSECTION

1030-06-67 | MILWAUKEE IH -043 303 | $0 - $99,999 $0 - $99,999 08/09/16 | N-S FREEWAY, CITY OF MILWAUKEE Advanced

CONST/INSURANCE CLAIM ID 0077-12-12

PLAINFIELD CURVE

1060-34-77 | MILWAUKEE LOC-STR [ 301 | $0 - $99,999 $250,000 - $499,999 12/12/17| ZOO IC, NORTH AVENUE Advanced

CONST/INTERSECTION MODIFICATION

118TH STREET TO 116TH STREET

3700-20-36 | MILWAUKEE OFF-SYS [ 305 | $0 - $99,999 $0 - $99,999 12/25/16 | UPGRADE TRAFFIC SIGNAL CABINET Advanced

STAND ALONE PROJECT ID SE010

USH 45 & SILVER SPRING DRIVE

3700-20-39 | MILWAUKEE OFF-SYS [ 305 | $0 - $99,999 $0 - $99,999 05/25/17 | UPDATE SE REGION APS Advanced

STAND ALONE PROJECT ID SEO013

VARIOUS SIGNALIZED INTERSECTIONS

2150-00-02 | MILWAUKEE STH-100 303 | $0 - $99,999 $100,000 - $249,999 01/01/16 | BROWN DEER ROAD Advanced

PE/BRIDGE REHAB

STH 100, B-40-504, B-40-505

9040-02-31 | ONEIDA STH-017 303 | $0 - $99,999 $500,000 - $749,999 01/01/16 | RHINELANDER - EAGLE RIVER Advanced

DESIGN/PREV MAINT APPRVL 6/06/2016

POLLYANA ROAD TO STH 70

9070-03-34 | ONEIDA STH-070 303 | $0 - $99,999 $100,000 - $249,999 01/01/16 | FIFIELD - WOODRUFF Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP
June Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

DESIGN/PREV MAINT APPRVL 6/6/2016

CTH F TO MORGAN ROAD

1600-28-31 | ONEIDA USH-045 [ 303 | $0 - $99,999 $100,000 - $249,999 01/01/16 | MONICO - EAGLE RIVER Advanced

DESIGN/PREV MAINT APPRVL 6/06/2016

CTHA TOVILAS COUNTY LINE

3700-20-28 | OZAUKEE OFF-SYS [ 305 | $0 - $99,999 $100,000 - $249,999 05/25/17 | RETROFIT MONOTUBES & FYAS Advanced

STAND ALONE PROJECT ID SE003

IH43 & STH 57/167, STH 57/167& CTH W

8060-02-01 | POLK STH-035 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 SOMERSET - ST CROIX FALLS Deferred

DESIGN/RESURFACING

STH243TOUSH 8

8060-02-31 | POLK STH-035 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 SOMERSET - ST CROIX FALLS Deferred

DESIGN/ROAD MAINTENANCE

SOUTH COUNTY LINETO STH 243

8072-00-00 | POLK STH-046 303 | $250,000 - $499,999 $0 - $99,999 01/01/16 CYLON - AMERY Deferred

DESIGN/RESURFACING

SOUTH COUNTY LINETOUSH 8

1550-04-02 | POLK USH-063 | 303 | $100,000 - $249,999 $0 - $99,999 01/01/16 CLEAR LAKE - CUMBERLAND Deferred

DESIGN/RESURFACING

SOUTH COUNTY LINETOCTH J

1550-07-03| POLK USH-063 [ 303 | $0 - $99,999 $0 - $99,999 01/01/16 CLEAR LAKE - CUMBERLAND Deferred

DESIGN/RESURFACING

CTHJTOUSH 8

1166-12-18 | PORTAGE IH -039 303 | $0 - $99,999 $500,000 - $749,999 01/01/16 | PLAINFIELD - STEVENS POINT Advanced

DESIGN/RECONSTRUCT

STH 54 INTERCHANGE

1610-39-30| PRICE STH-013 303 | $0 - $99,999 $100,000 - $249,999 01/01/16 | PARK FALLS- MELLEN Advanced

DES/PREV MAINT APPRVL 6/6/2016

5TH ST NORTH TO ASHLAND COUNTY LINE

3700-20-34 | RACINE VAR-HWY | 305 | $0 - $99,999 $0 - $99,999 03/25/17 | COMMUNICATIONS DESIGN Advanced

STAND ALONE PROJECT ID SE008

STH 20 AND STH 31 CORRIDORS

1005-10-42 | ROCK IH -039 302 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 06/25/16 ILLINOIS STATE LINE - MADISON Deferred

UTILTY LEVEL OF EFFORT FY 2016

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP

June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CTH O TO USH 14 INTERCHANGE NORTH

5758-00-02

ROCK

LOC-STR

205

$0 - $99,999

$0 - $99,999

03/25/17

T JANESVILLE, MINERAL POINT ROAD

Advanced

DESIGN/BRIDGE REPLACEMENT

FISCHER CREEK BRIDGE P-53-0087

5758-00-72

ROCK

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

12/11/18

T JANESVILLE, MINERAL POINT ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

FISCHER CREEK BRIDGE B-53-0376

8590-01-02

RUSK

STH-040

303

$100,000 - $249,999

$0 - $99,999

01/01/16

BRUCE - RADISSON

Deferred

DESIGN/RESURFACING

USH 8 TO NORTH COUNTY LINE

8590-01-32

RUSK

STH-040

303

$100,000 - $249,999

$0 - $99,999

01/01/16

BRUCE - RADISSON

Deferred

DESIGN/ROADWAY MAINTENANCE

USH 8 TO NORTH COUNTY LINE

1580-04-33

RUSK

USH-008

303

$100,000 - $249,999

$0 - $99,999

01/01/16

LADYSMITH - HAWKINS

Deferred

DESIGN/ROADWAY MAINTENANCE

STH 27 TO EAST COUNTY LINE

1580-11-02

RUSK

USH-008

303

$100,000 - $249,999

$0 - $99,999

01/01/16

LADYSMITH - HAWKINS

Deferred

DESIGN/ RESURFACING

FLAMBEAU RIVER TO PRENTICE STREET

1014-00-65

SAUK

IH -090

303

$250,000 - $499,999

$250,000 - $499,999

07/12/22

07/11/17

WISCONSIN DELLS - PORTAGE

Advanced

CONST//REPAIR & OVERLAY B-56-0034

CTH A STRUCTURE B-56-0034

1014-00-76

SAUK

IH -090

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/10/19

09/14/27

WISCONSIN DELLS - PORTAGE

Deferred

CONST/BRIDGE REPLACEMENT

CTH A/ B-56-

8140-01-00

SAWYER

STH-027

303

$100,000 - $249,999

$0 - $99,999

01/01/16

OJBWA - STONE LAKE

Deferred

DESIGN/RESURFACING

CTH CTO STH 70 WEST

8150-05-03

SAWYER

STH-027

303

$100,000 - $249,999

$0 - $99,999

01/01/16

HAYWARD - BRULE

Deferred

DESIGN/RESURFACING

STH 77 TO NORTH COUNTY LINE

8180-07-01

SAWYER

STH-027

303

$100,000 - $249,999

$0 - $99,999

01/01/16

LADYSMITH - OJBWA

Deferred

DESIGN/RESURFACING

STH 70 TO STH 40

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2016-2019 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

8570-03-30

SAWYER

STH-048

303

$100,000 - $249,999

$0 - $99,999

01/01/16

BIRCHWOOD - EXELAND

Deferred

DESIGN/ROADWAY MAINTENANCE

CTHFTO STH 40

8520-02-00

SAWYER

STH-077

303

$100,000 - $249,999

$0 - $99,999

01/01/16

HAYWARD - CLAM LAKE

Deferred

DESIGN/RESURFACING

CTHOOTOCTH S

3700-20-26

SOUTHEAST REGION WIDE | NON-HWY

305

$0 - $99,999

$0 - $99,999

03/25/17

UPDATE SE REGION ACCESS DATABASE

Advanced

STAND ALONE PROJID SE0001

NONE

3700-20-38

SOUTHEAST REGION WIDE | OFF-SYS

305

$0 - $99,999

$100,000 - $249,999

05/25/17

RETROFIT FYAS

Advanced

STAND ALONE PROJECT ID SE012

VARIOUS SIGNALIZED INTERSECTIONS

3700-20-29

SOUTHEAST REGION WIDE | VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

12/25/16

REPLACE EXISTING SIGNALS

Advanced

STAND ALONE PROJECT ID SE004

VARINTERS, MILW, OZAUK, WAUK CO

3700-20-31

SOUTHEAST REGION WIDE | VAR-HWY

305

$0 - $99,999

$0 - $99,999

12/25/16

TRAFFIC SIGNAL CONTROLLER REPLACMNT

Advanced

STAND ALONE PROJECT ID SE006

VARIOUS SIGNALIZED INTERSECTIONS

3700-20-32

SOUTHEAST REGION WIDE | VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

12/25/16

LED SIGNAL REPLACEMENT

Advanced

STAND ALONE PROJECT ID SE006.2

VARIOUS SIGNALIZED INTERSECTIONS

3700-20-35

SOUTHEAST REGION WIDE | VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/25/17

RETROFIT SMART SENSOR DETECTION

Advanced

STAND ALONE PROJECT ID SE009

VARIOUS SIGNALIZED INTERSECTIONS

1020-06-42

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

01/25/17

HUDSON - BALDWIN

Advanced

UTL INT 201 C HUDSON SEWER

STH 35 NORTH TO USH 12

1020-06-43

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

01/25/17

HUDSON - BALDWIN

Advanced

UTL INT 202 CITY HUDSON WATER

STH 35 NORTH TO USH 12

7200-04-31

ST. CROIX

STH-035

303

$0 - $99,999

$0 - $99,999

01/01/16

RIVER FALLS - HUDSON

Deferred

DESIGN/RDMTN/CONCRETE BASE PATCH

CTHUTOIH 94

8071-00-32

ST. CROIX

STH-046

303

$0 - $99,999

$0 - $99,999

01/01/16

CYLON - DEER PARK ROAD

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2016-2019 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

USH 63 - NORTH COUNTY LINE

1540-02-06

ST. CROIX

STH-065

303

$100,000 - $249,999

$0 - $99,999

01/01/16

RIVER FALLS - NEW RICHMOND

Deferred

DESIGN/RESURFACING

USH 12 TO RICHMOND DRIVE

8650-01-31

ST. CROIX

STH-128

303

$0 - $99,999

$0 - $99,999

01/01/16

ELMWOOQOD - STH 64

Deferred

DESIGN/ROAD MAINTENANCE

STH 170 TO STH 64

8650-02-01

ST. CROIX

STH-128

303

$0 - $99,999

$0 - $99,999

01/01/16

SPRING VALLEY - GLENWOOD CITY

Deferred

DESIGN/RESURFACING

IH94 TO STH 170

1000-99-65

STATEWIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

07/25/16

SHSP DEVELOPMENT

Advanced

HSIP

PROJECT SUPPORT

1610-02-32

TAYLOR

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/16

ABBOTSFORD - MEDFORD

Deferred

DESIGN/ROADWAY MAINTENANCE

CTHATOCTHO

1610-07-30

TAYLOR

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/16

MEDFORD - PRENTICE

Deferred

DESIGN/ROADWAY MAINTENANCE

CTHM EAST TO STH 102

8220-03-03

TAYLOR

STH-064

303

$0 - $99,999

$0 - $99,999

01/01/16

GILMAN - MEDFORD

Deferred

DESIGN/RESURFACING

STH 73N JCT TOSTH 73S JCT

8210-08-04

TAYLOR

STH-073

303

$100,000 - $249,999

$0 - $99,999

01/01/16

THORP - INGRAM

Deferred

DESIGN/RESURFACING

NYE STREET TO STH 64

8210-08-05

TAYLOR

STH-073

303

$0 - $99,999

$0 - $99,999

01/01/16

THORP - INGRAM

Deferred

DESIGN/RESURFACING

NORTH JCT STH 64 TO CTH M WEST

8210-08-30

TAYLOR

STH-073

303

$100,000 - $249,999

$0 - $99,999

01/01/16

THORP - INGRAM

Deferred

DESIGN/ROADWAY MAINTENANCE

CTH M WEST TO NORTH COUNTY LINE

7560-00-00

TREMPEALEAU

STH-095

303

$100,000 - $249,999

$0 - $99,999

01/01/16

FOUNTAIN CITY - BLAIR

Deferred

DESIGN/ROADWAY MAINTENANCE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2016-2019 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

WEST COUNTY LINE TO USH 53

7505-00-06

TREMPEALEAU

STH-121

303

$100,000 - $249,999

$0 - $99,999

01/01/16

INDEPENDENCE - NORTHFIELD

Deferred

DESIGN/RESURFACING

STH 93 TO USH 53

8050-05-00

WASHBURN

STH-070

303

$100,000 - $249,999

$0 - $99,999

01/01/16

SIREN - SPOONER

Deferred

DESIGN/RESURFACING

WEST COUNTY LINE TO USH 63

8130-00-00

WASHBURN

STH-070

303

$100,000 - $249,999

$0 - $99,999

01/01/16

SPOONER - STONE LAKE

Deferred

DESIGN/RESURFACING

CTHB TO STH 27

8130-01-30

WASHBURN

STH-070

303

$100,000 - $249,999

$0 - $99,999

01/01/16

SPOONER - STONE LAKE

Deferred

DESIGN/ROADWAY MAINTENANCE

USH 63 TO CTH M SOUTH

8550-02-02

WASHBURN

STH-077

303

$250,000 - $499,999

$0 - $99,999

01/01/16

MINONG - HAYWARD

Deferred

DESIGN/RESURFACING

USH 53 TO STH 27

3700-20-37

WAUKESHA

OFF-SYS

305

$0 - $99,999

$100,000 - $249,999

05/25/17

RETROFIT MONOTUBES AND FYAS

Advanced

STAND ALONE PROJECT ID SEO11

IH 43 & STH 83 AND STH 83 & BAYVIEW

3700-20-27

WAUKESHA

STH-164

305

$0 - $99,999

$1,000,000 - $1,999,999

05/25/17

COMMUNICATIONS INSTALL

Advanced

STAND ALONE PROJECT ID SE0002

STH 164 AND STH 190 CORRIDORS

2025-13-71

WAUKESHA

STH-190

303

$7,000,000 - $7,999,999

$11,000,000 - $11,999,999

03/14/17

03/14/17

CAPITOL DRIVEVIL & CITY PEWAUKEE

Increase

CONST/RESURFACE, BRIDGE REPLACEMENT

FIVE FIELDS ROAD TO WETHERSFIELD RD

3700-20-30

WAUKESHA

VAR-HWY

305

$0 - $99,999

$0 - $99,999

03/25/17

COMMUNICATIONS DESIGN

Advanced

STAND ALONE PROJECT ID SE005

VARIOUS IH 41 & IH 94 INTERCHANGES

3700-20-33

WAUKESHA

VAR-HWY

305

$0 - $99,999

$0 - $99,999

03/25/17

SYSTEMS ENGINEERING

Advanced

STAND ALONE PROJECT ID SE007

WAUKESHA BYPASS

6190-13-21

WINNEBAGO

STH-116

303

$500,000 - $749,999

$500,000 - $749,999

07/25/17

WAUKAU-OMRO

Deferred

REAL ESTATE/RECOND

STH 91-CTH K

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

12



2016-2019 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
6190-13-40 | WINNEBAGO STH-116 | 303 | $0 - $99,999 $0 - $99,999 04/25/19 WAUKAU - OMRO Deferred
UTIL/PLACEHOLDER
STH91-CTHK P-HOLD
2718-13-00| WAUKESHA CMAQ $0 - $99,999 $0 - $99,999 01/01/16 PROJECT DELETED Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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